
RECEIVED: December 11, 2012

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

  
APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUMBER

Cane Creek Unit 17-1 

2. TYPE OF WORK

DRILL NEW WELL      REENTER P&A WELL      DEEPEN WELL   
3. FIELD OR WILDCAT

BIG FLAT  

4. TYPE OF WELL
Oil Well             Coalbed Methane Well: NO 

5. UNIT or COMMUNITIZATION AGREEMENT NAME
CANE CREEK  

6. NAME OF OPERATOR
FIDELITY E&P COMPANY 

7. OPERATOR PHONE
720 931-6459 

8. ADDRESS OF OPERATOR
1700 Lincoln Street Ste 2800, Denver, CO, 80203 

9. OPERATOR E-MAIL
Robert.Sencenbaugh@fidelityepco.com 

10. MINERAL LEASE NUMBER
(FEDERAL, INDIAN, OR STATE)

UTU-55510 

11. MINERAL OWNERSHIP

FEDERAL     INDIAN     STATE     FEE   
12. SURFACE OWNERSHIP

FEDERAL     INDIAN     STATE     FEE   

13. NAME OF SURFACE OWNER (if box 12 = 'fee')
  

14. SURFACE OWNER PHONE (if box 12 = 'fee')
 

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee')
 

16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
 

17. INDIAN ALLOTTEE OR TRIBE NAME
(if box 12 = 'INDIAN')

 

18. INTEND TO COMMINGLE PRODUCTION FROM
MULTIPLE FORMATIONS

YES   (Submit Commingling Application)    NO   

19. SLANT

   
VERTICAL    DIRECTIONAL    HORIZONTAL   

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 935 FSL   2047 FEL  SWSE  17  26.0 S  20.0 E  S 

Top of Uppermost Producing Zone 935 FSL   2047 FEL  SWSE  17  26.0 S  20.0 E  S 

At Total Depth 4240 FNL   385 FWL  SWSW  21  26.0 S  20.0 E  S 

21. COUNTY
GRAND  

22. DISTANCE TO NEAREST LEASE LINE (Feet)
935 

23. NUMBER OF ACRES IN DRILLING UNIT
640 

 
 

25. DISTANCE TO NEAREST WELL IN SAME POOL
(Applied For Drilling or Completed)

5280 

26. PROPOSED DEPTH
MD: 12581     TVD: 8000 

27. ELEVATION - GROUND LEVEL

6090 

28. BOND NUMBER

CO-1395 

29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

Municipal 

Hole, Casing, and Cement Information

String Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

 Cond  26  20          Unknown  20  0.0  0.0

 Surf  17.5  13.375  0 -  700  54.5   J-55 ST&C  0.0  35/65 Poz  250  2.07  12.3

               Class G  100  1.47  14.2

  I1  12.25  9.625  0 - 4335  47.0   HCP-110 LT&C  0.0  35/65 Poz  800  2.08  12.3

               50/50 Poz  200  1.43  13.5

 Prod  8.5  7  0 - 12581  29.0   P-110 Other  16.5  Class G  150  1.26  16.8

               Class G  1000  1.2  18.0

ATTACHMENTS
 

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES
 

 WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER  COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY DRILLED) TOPOGRAPHICAL MAP

NAME Joy Gardner  TITLE Sr. Engineering Tech  PHONE 720 956-5763 

SIGNATURE DATE 11/06/2012  EMAIL joy.gardner@fidelityepco.com 

API NUMBER ASSIGNED

    43019500280000

    
Permit Manager 

APPROVAL

FORM 3

AMENDED REPORT

API Well Number: 43019500280000

CO
NF
IDE

NT
IAL

API Well Number: 43019500280000

FORM 3
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES AMENDEDREPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUaMe
eek Unit 17-1

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILLNEWWELL REENTER P&AWELL DEEPEN WELLI BIG FLAT

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO CANE CREEK

6. NAME OF OPERATOR 7. OPERATOR PHONE
FIDELITYE&PCOMPANY 720 931-6459

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1700 Lincoln Street Ste 2800, Denver, CO, 80203 Robert.Sencenbaugh@fidelityepco.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,ORSTATE)55510 FEDERAL INDIANISTATE FEE FEDERAL INDIAN STATE FEEI

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

Top of Uppermost Producing Zone 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

At Total Depth 4240 FNL 385 FWL S½SW 21 26.0 S 20.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
GRAND 935 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 12581 TVD: 8000

5280

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATERI
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6090 CO-1395 Municipal

Hole, Casing, and Cement Information

String Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

Cond 26 20 Unknown 20 0.0 0.0

Surf 17.5 13.375 0 - 700 54.5 J-55 ST&C 0.0 35/65 Poz 250 2.07 12.3

Class G 100 1.47 14.2

11 12.25 9.625 0 - 4335 47.0 HCP-110 LT&C 0.0 35/65 Poz 800 2.08 12.3

50/50 Poz 200 1.43 13.5

Prod 8.5 7 0 - 12581 29.0 P-110 Other 16.5 Class G 150 1.26 16.8

Class G 1000 1.2 18.0

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLATOR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT(IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLYOR HORIZONTALLY DRILLED) TOPOGRAPHICAL MAP

NAME Joy Gardner TITLESr. Engineering Tech PHONE 720 956-5763

SIGNATURE DATE 11/06/2012 EMAIL joy.gardner@fidelityepco.com

API NUMBER ASSIGNED APPROVAL
43019500280000

Permit Manager

RECEIVED: December 11,

API Well Number: 43019500280000

FORM 3
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES AMENDEDREPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUaMe
eek Unit 17-1

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILLNEWWELL REENTER P&AWELL DEEPEN WELLI BIG FLAT

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO CANE CREEK

6. NAME OF OPERATOR 7. OPERATOR PHONE
FIDELITYE&PCOMPANY 720 931-6459

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1700 Lincoln Street Ste 2800, Denver, CO, 80203 Robert.Sencenbaugh@fidelityepco.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,ORSTATE)55510 FEDERAL INDIANISTATE FEE FEDERAL INDIAN STATE FEEI

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

Top of Uppermost Producing Zone 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

At Total Depth 4240 FNL 385 FWL S½SW 21 26.0 S 20.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
GRAND 935 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 12581 TVD: 8000

5280

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATERI
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6090 CO-1395 Municipal

Hole, Casing, and Cement Information

String Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

Cond 26 20 Unknown 20 0.0 0.0

Surf 17.5 13.375 0 - 700 54.5 J-55 ST&C 0.0 35/65 Poz 250 2.07 12.3

Class G 100 1.47 14.2

11 12.25 9.625 0 - 4335 47.0 HCP-110 LT&C 0.0 35/65 Poz 800 2.08 12.3

50/50 Poz 200 1.43 13.5

Prod 8.5 7 0 - 12581 29.0 P-110 Other 16.5 Class G 150 1.26 16.8

Class G 1000 1.2 18.0

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLATOR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT(IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLYOR HORIZONTALLY DRILLED) TOPOGRAPHICAL MAP

NAME Joy Gardner TITLESr. Engineering Tech PHONE 720 956-5763

SIGNATURE DATE 11/06/2012 EMAIL joy.gardner@fidelityepco.com

API NUMBER ASSIGNED APPROVAL
43019500280000

Permit Manager

RECEIVED: December 11,

API Well Number: 43019500280000

FORM 3
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES AMENDEDREPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUaMe
eek Unit 17-1

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILLNEWWELL REENTER P&AWELL DEEPEN WELLI BIG FLAT

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO CANE CREEK

6. NAME OF OPERATOR 7. OPERATOR PHONE
FIDELITYE&PCOMPANY 720 931-6459

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1700 Lincoln Street Ste 2800, Denver, CO, 80203 Robert.Sencenbaugh@fidelityepco.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,ORSTATE)55510 FEDERAL INDIANISTATE FEE FEDERAL INDIAN STATE FEEI

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

Top of Uppermost Producing Zone 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

At Total Depth 4240 FNL 385 FWL S½SW 21 26.0 S 20.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
GRAND 935 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 12581 TVD: 8000

5280

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATERI
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6090 CO-1395 Municipal

Hole, Casing, and Cement Information

String Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

Cond 26 20 Unknown 20 0.0 0.0

Surf 17.5 13.375 0 - 700 54.5 J-55 ST&C 0.0 35/65 Poz 250 2.07 12.3

Class G 100 1.47 14.2

11 12.25 9.625 0 - 4335 47.0 HCP-110 LT&C 0.0 35/65 Poz 800 2.08 12.3

50/50 Poz 200 1.43 13.5

Prod 8.5 7 0 - 12581 29.0 P-110 Other 16.5 Class G 150 1.26 16.8

Class G 1000 1.2 18.0

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLATOR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT(IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLYOR HORIZONTALLY DRILLED) TOPOGRAPHICAL MAP

NAME Joy Gardner TITLESr. Engineering Tech PHONE 720 956-5763

SIGNATURE DATE 11/06/2012 EMAIL joy.gardner@fidelityepco.com

API NUMBER ASSIGNED APPROVAL
43019500280000

Permit Manager

RECEIVED: December 11,

API Well Number: 43019500280000

FORM 3
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES AMENDEDREPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUaMe
eek Unit 17-1

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILLNEWWELL REENTER P&AWELL DEEPEN WELLI BIG FLAT

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO CANE CREEK

6. NAME OF OPERATOR 7. OPERATOR PHONE
FIDELITYE&PCOMPANY 720 931-6459

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1700 Lincoln Street Ste 2800, Denver, CO, 80203 Robert.Sencenbaugh@fidelityepco.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,ORSTATE)55510 FEDERAL INDIANISTATE FEE FEDERAL INDIAN STATE FEEI

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

Top of Uppermost Producing Zone 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

At Total Depth 4240 FNL 385 FWL S½SW 21 26.0 S 20.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
GRAND 935 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 12581 TVD: 8000

5280

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATERI
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6090 CO-1395 Municipal

Hole, Casing, and Cement Information

String Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

Cond 26 20 Unknown 20 0.0 0.0

Surf 17.5 13.375 0 - 700 54.5 J-55 ST&C 0.0 35/65 Poz 250 2.07 12.3

Class G 100 1.47 14.2

11 12.25 9.625 0 - 4335 47.0 HCP-110 LT&C 0.0 35/65 Poz 800 2.08 12.3

50/50 Poz 200 1.43 13.5

Prod 8.5 7 0 - 12581 29.0 P-110 Other 16.5 Class G 150 1.26 16.8

Class G 1000 1.2 18.0

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLATOR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT(IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLYOR HORIZONTALLY DRILLED) TOPOGRAPHICAL MAP

NAME Joy Gardner TITLESr. Engineering Tech PHONE 720 956-5763

SIGNATURE DATE 11/06/2012 EMAIL joy.gardner@fidelityepco.com

API NUMBER ASSIGNED APPROVAL
43019500280000

Permit Manager

RECEIVED: December 11,

API Well Number: 43019500280000

FORM 3
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES AMENDEDREPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUaMe
eek Unit 17-1

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILLNEWWELL REENTER P&AWELL DEEPEN WELLI BIG FLAT

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO CANE CREEK

6. NAME OF OPERATOR 7. OPERATOR PHONE
FIDELITYE&PCOMPANY 720 931-6459

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1700 Lincoln Street Ste 2800, Denver, CO, 80203 Robert.Sencenbaugh@fidelityepco.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,ORSTATE)55510 FEDERAL INDIANISTATE FEE FEDERAL INDIAN STATE FEEI

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

Top of Uppermost Producing Zone 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

At Total Depth 4240 FNL 385 FWL S½SW 21 26.0 S 20.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
GRAND 935 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 12581 TVD: 8000

5280

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATERI
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6090 CO-1395 Municipal

Hole, Casing, and Cement Information

String Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

Cond 26 20 Unknown 20 0.0 0.0

Surf 17.5 13.375 0 - 700 54.5 J-55 ST&C 0.0 35/65 Poz 250 2.07 12.3

Class G 100 1.47 14.2

11 12.25 9.625 0 - 4335 47.0 HCP-110 LT&C 0.0 35/65 Poz 800 2.08 12.3

50/50 Poz 200 1.43 13.5

Prod 8.5 7 0 - 12581 29.0 P-110 Other 16.5 Class G 150 1.26 16.8

Class G 1000 1.2 18.0

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLATOR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT(IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLYOR HORIZONTALLY DRILLED) TOPOGRAPHICAL MAP

NAME Joy Gardner TITLESr. Engineering Tech PHONE 720 956-5763

SIGNATURE DATE 11/06/2012 EMAIL joy.gardner@fidelityepco.com

API NUMBER ASSIGNED APPROVAL
43019500280000

Permit Manager

RECEIVED: December 11,

API Well Number: 43019500280000

FORM 3
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES AMENDEDREPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUaMe
eek Unit 17-1

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILLNEWWELL REENTER P&AWELL DEEPEN WELLI BIG FLAT

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO CANE CREEK

6. NAME OF OPERATOR 7. OPERATOR PHONE
FIDELITYE&PCOMPANY 720 931-6459

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1700 Lincoln Street Ste 2800, Denver, CO, 80203 Robert.Sencenbaugh@fidelityepco.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,ORSTATE)55510 FEDERAL INDIANISTATE FEE FEDERAL INDIAN STATE FEEI

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

Top of Uppermost Producing Zone 935 FSL 2047 FEL S½SE 17 26.0 S 20.0 E S

At Total Depth 4240 FNL 385 FWL S½SW 21 26.0 S 20.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
GRAND 935 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 12581 TVD: 8000

5280

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATERI
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6090 CO-1395 Municipal

Hole, Casing, and Cement Information

String Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

Cond 26 20 Unknown 20 0.0 0.0

Surf 17.5 13.375 0 - 700 54.5 J-55 ST&C 0.0 35/65 Poz 250 2.07 12.3

Class G 100 1.47 14.2

11 12.25 9.625 0 - 4335 47.0 HCP-110 LT&C 0.0 35/65 Poz 800 2.08 12.3

50/50 Poz 200 1.43 13.5

Prod 8.5 7 0 - 12581 29.0 P-110 Other 16.5 Class G 150 1.26 16.8

Class G 1000 1.2 18.0

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLATOR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT(IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLYOR HORIZONTALLY DRILLED) TOPOGRAPHICAL MAP

NAME Joy Gardner TITLESr. Engineering Tech PHONE 720 956-5763

SIGNATURE DATE 11/06/2012 EMAIL joy.gardner@fidelityepco.com

API NUMBER ASSIGNED APPROVAL
43019500280000

Permit Manager

RECEIVED: December 11,

API Well Number: 43019500280000

FORM 3
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES AMENDEDREPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUaMe
eek Unit 17-1

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILLNEWWELL REENTER P&AWELL DEEPEN WELLI BIG FLAT

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO CANE CREEK

6. NAME OF OPERATOR 7. OPERATOR PHONE
FIDELITYE&PCOMPANY 720 931-6459

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1700 Lincoln Street Ste 2800, Denver, CO, 80203 Robert.Sencenbaugh@fidelityepco.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,ORSTATE)55510 FEDERAL INDIANISTATE FEE FEDERAL INDIAN STATE FEEI

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN
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21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
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25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 12581 TVD: 8000

5280

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATERI
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6090 CO-1395 Municipal

Hole, Casing, and Cement Information

String Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight
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Class G 100 1.47 14.2

11 12.25 9.625 0 - 4335 47.0 HCP-110 LT&C 0.0 35/65 Poz 800 2.08 12.3
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Prod 8.5 7 0 - 12581 29.0 P-110 Other 16.5 Class G 150 1.26 16.8

Class G 1000 1.2 18.0

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES
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API Well Number: 43019500280000

Fidelity Exploration & Production Company Eight Point Plan

CANE CREEK 17-1
SEC 17 / T26S / R20E, SWSE, 935' FSL & 2047' FEL

GRAND COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION TVD-RKB {ft) Sub-Sea (ft) Lithology Objective
Windgate Sand Surface Sandstone

Chinie 250' +5863' Sand/Shale
Moenkopi 610' +5503' Sand/Shale

Cutler 1095' +5018' Sandstone
Honaker Trail 2289' +3824' Sand/Evaporite

Paradox 3937' +2176 Salt/Clastics Secondary
Cane Creek Shale 7,701' -1,588 Shale Primary

T.D. 8,000' -1,887

Estimated TD: 8,000'TVD/12,581' MD Anticipated BHP: +/-6,500 Psig

1. Lost circulation in all intervals.
2. Cement isolation is installed to surface of the well isolating all zones by cement and casing.

3. PRESSURE CONTROL EQUIPMENT: Intermediate & Production Hole - 10M
BOP schematic diagrams attached,

4. CASING PROGRAM:

HoleCASING - Length Sjze WIUGIIT Grade Thread Collanse Burst Tensile
Size

(psi) a (psi) b (1K lbs) c

Conductor 26" O - 100' 20"

Surface 17 ½" 0' -700' 13 3/8" 54.5# J-55 STC/BTC 1130/2.1 2730/3.0 547/2.5

Intermedlate 12 ¼" 0 - 4,335' 9-5/8" 47.0# HCP-110 BTC 7,100/1.5 9,440/1.2 1213/2.1

Production 8-1/2" 0 - 4,130' 7" 29# P-110 BTC 8,530/1.9 11,220/1.25 955/2.1

4,130'-Production 8-1/2" 7" 32# HCP-110 BTC 11,890/1.9 12,460/1.25 897/2.1
8,145'

8,145' -

Production 8-1/2" 12,581, 7" 29# P-Il0 BTC 8,530/1.9 11,220/1.25 955/2.1

Surface based on full evacuation: a=9.0 ppg fluidon backside, b=9.0 ppg inside, &c=9.0 ppf fluid + OOKoverpull.
Intermediate based on fullevacuation: a=9.0 ppg fluidon backside, b=9.0 ppg inside, & c=9.0 ppf flud + 100K overpulL
Production based on full evacuation: a=16.5 ppg fluid on backside/1.25 psilftgradient w/0.375 inside X 1.9 for salt intervals,
b=16.5 ppg inside, & c=16.5 ppf fluid + 100Koverpull

ALL INFORMATION IS CONFIDENTIAL l Lease No

API Well Number: 43019500280000
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Estimated TD: 8,000'TVD/12,581' MD Anticipated BHP: +/-6,500 Psig
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Surface based on full evacuation: a=9.0 ppg fluidon backside, b=9.0 ppg inside, &c=9.0 ppf fluid + OOKoverpull.
Intermediate based on fullevacuation: a=9.0 ppg fluidon backside, b=9.0 ppg inside, & c=9.0 ppf flud + 100K overpulL
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b=16.5 ppg inside, & c=16.5 ppf fluid + 100Koverpull
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API Well Number: 43019500280000

Fidelity Exploration & Production Company Eight Point Plan

CANE CREEK 17-1
SEC 17 / T26S / R20E, SWSE, 935' FSL & 2047' FEL

GRAND COUNTY, UTAH
All casing will be new or inspected.

5. Float Equipment:

Surface Hole Procedure (0'-700'±)
Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers; 1-5' above shoe, top of jts, #2 and #3 then every 3rdJOhlt 10 SuffnCC. (8 ÍOÍni)

Intermediate Hole Procedure (0'-4,335±)
Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 3rdJOiBÍÍO surface. (38 total)

Production Hole Procedure (0' - TD):
Float shoe, 1 jointcasing, float collar and balance of casing to surface. Thread look float shoe, top and
bottom of float collar, and top of 2"" joint. Two centralizers on the shoe joint, then every joint into the
7" casing from shoe joint to 4,200'. (±199total)

6. MUD PROGRAM

interval Mud Type Mud Wt, PV l YP OWR
O'-1,000' Air Mist --- --- ---

1,000' - 4,335' Air Mist/Aerated Water --- --- ---

4,335'- TD Oil Based Mud 13.5-16.5 ppg 22-32 / 12-22 +/-90:10

Production Hole Procedure (4,335' - TD): Anticipated mud weight 13.5 - 16.5 ppg depending on
actual wellbore conditions encountered while drilling.

An oil based mud (OBM) system will be used to prevent fluid interaction with the salts and shales. LCM
sweeps, pills, etc., will be used to prevent fluid loss. Adequate amounts of weighting material will be on
hand as needed for well control

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

o Fidelity E&P. requests a variance to regulations requiring a straight run blooie line to be 100' in length.
(Where possible, a straight run blooie line willbe used).

o Fidelity E&P requests a variance to regulations requiringthe blooie line to be 100' in length. To reduce
locationexcavation, the blooie linewillbe approximately 75' in length.
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SEC 17 / T26S / R20E, SWSE, 935' FSL & 2047' FEL

GRAND COUNTY, UTAH

o Fidelity E&P requests a variance to regulations, during air drillingoperations only, requiringdedusting
equipment Dust during air drilling operations is controlledby water mist

o Fidelity E&P requests a variance to regulations, during air drillingoperations only, requiringan automatic
igniter or continuous pilotlight on the blooie line. (Not required on aerated water system).

o Fidelity E&P requests a variance thatcompressors are located in the opposite directionfrom the blooie
line a minimumof 100 feet from thewell bore. (AirCompressors are rig mounted).

8. EVALUATION PROGRAM:

Mud Logs: Mud log from 1,000' to TD.
Open-hole Logs: Quad-Combo, (Dipole Sonic), ECS, FMI, OBMI*
*depending on hole conditions

9. CEMENT PROGRAM:

Surface Hole Procedure (Surface---700'±):

Lead: 250 sks 35:65 Poz cement + 0.04 pps Static Free + 0.5% bwoc KCL + 0.25 pps LCM + 2 pps
Kol-Seal (LCM) + 0.5% bwoe Na Metasilicate + 0.5 gps FP-13L + 6% bwoc gel + 11.36gps
of water. Yield = 2.07 ft'Isk @12,30 ppg

Tail: 100 sks Class "G" cement + 0.04 pps Static Free + 1% bwoe CaCl + 0.25 pps LCM + 0.5 gps
FP-13L +7.35 gps water. Yield = 1.47 ft3/sk@14.20 ppg

Top Out: As necessary with Class "G" cement with 2% CaCI2, ÅÑ/Sk LCM mixed at 15.6ppg, 1.18
ft'Isk., 5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface.

Intermediate Hole Procedure (Surface - 4,335'±):

Lead: 800 sks 35:65 Poz cement + 0.04 pps Static Free + 0.25 pps LCM + 0.4% bwoc FL-63 +

0.2% CD32 + 0.2% BA-59 + 0.5 gps FP-13L + 2% bwoe gel + 11.56 gps of water. Yield =

2.08 ft3/sk@12.30 ppg
Tail: 200 sks 50:50 Poz cement + 0.04 pps Static Free + 0.25 pps LCM + 0.2% bwoe CD-32 +

0.2% bwoe BS-59 + 0.5 gps FP-13L + 6.97 gps water. Yield = 1.43 ft*/sk@13.5 ppg
Top Out: As necessary with Class "G" cement with 2% CaCI2, ¼#/sk LCM mixed at 15.6 ppg, 1.18

ft'/sk., 5.2 gps water.

Production Hole Procedure (4,335 -12,581'±):

Lead: 150 sks Class G cement + 0.11 pps LCM fiber + 0.5% retarder + 3% bwoc CaCl + 20% bwoc
Barite. Yield = 1.26 @16.80 ppg.

ALL INFORMATlON IS CONFIDENTIAL 3 Lease No
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API Well Number: 43019500280000

Fidelity Exploration & Production Company Eight Point Plan

CANE CREEK 17-1
SEC 17 / T26S / R20E, SWSE, 935' FSL & 2047' FEL

GRAND COUNTY, UTAH
Tail: 1000 sks Class G cement + 0.1 pps fiber + 0.2% R3 + 0.04 pps Static Free + 0.5% bwoe

KCL + 0.25 pps LCM + 2 pps Kol-Seal (LCM) + 0.2% bwoc CD-32 + 0.5 gps FP-13L +
30% bwoe Barite + 6% bwoe gel + 5.39 gps of water. Yield = 1.20 ft*/sk@18.00 ppg.

Note: The above number of sacks is based on gauge-hole calculation.
Final Cement volumes will be based upon actual depth, gauge-hole plus 30% excess and
depth of hydrocarbon show. Additives will vary by vendor.

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 700'±):
None

Intermediate & Production Hole (700'± - TD):
Lost circulation zones and over pressure in the production zone.

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. Stabbing Valve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds
will be used, produced, stored, transported, or disposed of annually in association with the drilling of this
well. Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning
quantities, will be used, produced, stored, transported, or disposed of in association with the drilling of this
well.

(Attachment: BOP Schematic Diagram)
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depth of hydrocarbon show. Additives will vary by vendor.

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 700'±):
None

Intermediate & Production Hole (700'± - TD):
Lost circulation zones and over pressure in the production zone.

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. Stabbing Valve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds
will be used, produced, stored, transported, or disposed of annually in association with the drilling of this
well. Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning
quantities, will be used, produced, stored, transported, or disposed of in association with the drilling of this
well.

(Attachment: BOP Schematic Diagram)
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KB: 23'
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Ground Level: 6089.0
Northing Easting Latittude Longitude
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Plan: Design #1 (Cane Creek Unit 17-1/Wellbore #1)
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Position Uncertainty 0.0 usft Wellhead Elevation: Ground Level: 6,089.0 usft

Wellbore Wellbore #1

Magnetics Model Name Sample Date Declination Dip Angle Field Strength
(°) (°) (nT)

IGRF2010 08/06/12 10.81 64.58 51,367

Design Design #1

Audit Notes:

Version: Phase: PROTOTYPE Tie On Depth: 0.0

Vertical Section: Depth From (TVD) +NI-S +El-W Direction
(usft) (usft) (usft) (°)

0.0 0.0 0.0 153.77

Plan Sections

Measured Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Rate Rate Rate TFO
(usft) (°) (°) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft) (°) Target

0.0 0.00 0.00 0.0 0.0 0.0 0.00 0.00 0.00 0.00
7,066.3 0.00 0.00 7,066.3 0.0 0.0 0.00 0.00 0.00 0.00
8,145.4 86.33 153.77 7,781.0 -601.3 296.2 8.00 8.00 0.00 153.77

12,581.7 86.33 153.77 8,065.0 -4,572.7 2,252.7 0.00 0.00 0.00 0.00 BHL 17-1
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Wellbore Wellbore #1

Magnetics Model Name Sample Date Declination Dip Angle Field Strength
(°) (°) (nT)
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Design: Design #1

Project Grand County, UT

Map System: US State Plane 1927 (Exact solution) System Datum: Mean Sea Level
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Map Zone: Utah Central 4302
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+El-W 0.0 usft Easting: 2,505,281.01 usft Longitude: 109° 44' 1.670 W

Position Uncertainty 0.0 usft Wellhead Elevation: Ground Level: 6,089.0 usft
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(°) (°) (nT)
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Audit Notes:
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RECEIVED: November 06, 2012

Pathfinder

Planning Report

Well Cane Creek Unit 17-1Local Co-ordinate Reference:Database: EDM 5000.1 Single User Db

WELL @ 6112.0usft (Original Well Elev)TVD Reference:Fidelity Exploration & Production Co.Company:

WELL @ 6112.0usft (Original Well Elev)MD Reference:Grand County, UTProject:

TrueNorth Reference:Sec 17 T26S R20ESite:

Minimum CurvatureSurvey Calculation Method:Cane Creek Unit 17-1Well:

Wellbore #1Wellbore:

Design #1Design:

Measured

Depth

(usft)

Inclination

(°)

Azimuth

(°)

+E/-W

(usft)

Vertical

Section

(usft)

Dogleg

Rate

(°/100usft)

+N/-S

(usft)

Build

Rate

(°/100usft)

Turn

Rate

(°/100usft)

Planned Survey

Vertical 

Depth

(usft)

0.0 0.00 0.00 0.0 0.0 0.000.0 0.0 0.00 0.00

100.0 0.00 0.00 100.0 0.0 0.000.0 0.0 0.00 0.00

200.0 0.00 0.00 200.0 0.0 0.000.0 0.0 0.00 0.00

300.0 0.00 0.00 300.0 0.0 0.000.0 0.0 0.00 0.00

400.0 0.00 0.00 400.0 0.0 0.000.0 0.0 0.00 0.00

500.0 0.00 0.00 500.0 0.0 0.000.0 0.0 0.00 0.00

600.0 0.00 0.00 600.0 0.0 0.000.0 0.0 0.00 0.00

700.0 0.00 0.00 700.0 0.0 0.000.0 0.0 0.00 0.00

800.0 0.00 0.00 800.0 0.0 0.000.0 0.0 0.00 0.00

900.0 0.00 0.00 900.0 0.0 0.000.0 0.0 0.00 0.00

1,000.0 0.00 0.00 1,000.0 0.0 0.000.0 0.0 0.00 0.00

1,100.0 0.00 0.00 1,100.0 0.0 0.000.0 0.0 0.00 0.00

1,200.0 0.00 0.00 1,200.0 0.0 0.000.0 0.0 0.00 0.00

1,300.0 0.00 0.00 1,300.0 0.0 0.000.0 0.0 0.00 0.00

1,400.0 0.00 0.00 1,400.0 0.0 0.000.0 0.0 0.00 0.00

1,500.0 0.00 0.00 1,500.0 0.0 0.000.0 0.0 0.00 0.00

1,600.0 0.00 0.00 1,600.0 0.0 0.000.0 0.0 0.00 0.00

1,700.0 0.00 0.00 1,700.0 0.0 0.000.0 0.0 0.00 0.00

1,800.0 0.00 0.00 1,800.0 0.0 0.000.0 0.0 0.00 0.00

1,900.0 0.00 0.00 1,900.0 0.0 0.000.0 0.0 0.00 0.00

2,000.0 0.00 0.00 2,000.0 0.0 0.000.0 0.0 0.00 0.00

2,100.0 0.00 0.00 2,100.0 0.0 0.000.0 0.0 0.00 0.00

2,200.0 0.00 0.00 2,200.0 0.0 0.000.0 0.0 0.00 0.00

2,300.0 0.00 0.00 2,300.0 0.0 0.000.0 0.0 0.00 0.00

2,400.0 0.00 0.00 2,400.0 0.0 0.000.0 0.0 0.00 0.00

2,500.0 0.00 0.00 2,500.0 0.0 0.000.0 0.0 0.00 0.00

2,600.0 0.00 0.00 2,600.0 0.0 0.000.0 0.0 0.00 0.00

2,700.0 0.00 0.00 2,700.0 0.0 0.000.0 0.0 0.00 0.00

2,800.0 0.00 0.00 2,800.0 0.0 0.000.0 0.0 0.00 0.00

2,900.0 0.00 0.00 2,900.0 0.0 0.000.0 0.0 0.00 0.00

3,000.0 0.00 0.00 3,000.0 0.0 0.000.0 0.0 0.00 0.00

3,100.0 0.00 0.00 3,100.0 0.0 0.000.0 0.0 0.00 0.00

3,200.0 0.00 0.00 3,200.0 0.0 0.000.0 0.0 0.00 0.00

3,300.0 0.00 0.00 3,300.0 0.0 0.000.0 0.0 0.00 0.00

3,400.0 0.00 0.00 3,400.0 0.0 0.000.0 0.0 0.00 0.00

3,500.0 0.00 0.00 3,500.0 0.0 0.000.0 0.0 0.00 0.00

3,600.0 0.00 0.00 3,600.0 0.0 0.000.0 0.0 0.00 0.00

3,700.0 0.00 0.00 3,700.0 0.0 0.000.0 0.0 0.00 0.00

3,800.0 0.00 0.00 3,800.0 0.0 0.000.0 0.0 0.00 0.00

3,900.0 0.00 0.00 3,900.0 0.0 0.000.0 0.0 0.00 0.00

4,000.0 0.00 0.00 4,000.0 0.0 0.000.0 0.0 0.00 0.00

4,100.0 0.00 0.00 4,100.0 0.0 0.000.0 0.0 0.00 0.00

4,200.0 0.00 0.00 4,200.0 0.0 0.000.0 0.0 0.00 0.00

4,300.0 0.00 0.00 4,300.0 0.0 0.000.0 0.0 0.00 0.00

4,380.0 0.00 0.00 4,380.0 0.0 0.000.0 0.0 0.00 0.00

9 5/8"

4,400.0 0.00 0.00 4,400.0 0.0 0.000.0 0.0 0.00 0.00

4,500.0 0.00 0.00 4,500.0 0.0 0.000.0 0.0 0.00 0.00

4,600.0 0.00 0.00 4,600.0 0.0 0.000.0 0.0 0.00 0.00

4,700.0 0.00 0.00 4,700.0 0.0 0.000.0 0.0 0.00 0.00

4,800.0 0.00 0.00 4,800.0 0.0 0.000.0 0.0 0.00 0.00

4,900.0 0.00 0.00 4,900.0 0.0 0.000.0 0.0 0.00 0.00

5,000.0 0.00 0.00 5,000.0 0.0 0.000.0 0.0 0.00 0.00

5,100.0 0.00 0.00 5,100.0 0.0 0.000.0 0.0 0.00 0.00
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A Schlumberger Company

Database: EDM 5000.1 Single User Db Local Co-ordinate Reference: Well Cane Creek Unit 17-1
Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.0usft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.0usft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +N/-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°l100usft) (°l100usft)

0.0 0.00 0.00 0.0 0.0 0.0 0.0 0.00 0.00 0.00
100.0 0.00 0.00 100.0 0.0 0.0 0.0 0.00 0.00 0.00
200.0 0.00 0.00 200.0 0.0 0.0 0.0 0.00 0.00 0.00
300.0 0.00 0.00 300.0 0.0 0.0 0.0 0.00 0.00 0.00
400.0 0.00 0.00 400.0 0.0 0.0 0.0 0.00 0.00 0.00

500.0 0.00 0.00 500.0 0.0 0.0 0.0 0.00 0.00 0.00
600.0 0.00 0.00 600.0 0.0 0.0 0.0 0.00 0.00 0.00
700.0 0.00 0.00 700.0 0.0 0.0 0.0 0.00 0.00 0.00
800.0 0.00 0.00 800.0 0.0 0.0 0.0 0.00 0.00 0.00
900.0 0.00 0.00 900.0 0.0 0.0 0.0 0.00 0.00 0.00

1,000.0 0.00 0.00 1,000.0 0.0 0.0 0.0 0.00 0.00 0.00
1,100.0 0.00 0.00 1,100.0 0.0 0.0 0.0 0.00 0.00 0.00
1,200.0 0.00 0.00 1,200.0 0.0 0.0 0.0 0.00 0.00 0.00
1,300.0 0.00 0.00 1,300.0 0.0 0.0 0.0 0.00 0.00 0.00
1,400.0 0.00 0.00 1,400.0 0.0 0.0 0.0 0.00 0.00 0.00

1,500.0 0.00 0.00 1,500.0 0.0 0.0 0.0 0.00 0.00 0.00
1,600.0 0.00 0.00 1,600.0 0.0 0.0 0.0 0.00 0.00 0.00
1,700.0 0.00 0.00 1,700.0 0.0 0.0 0.0 0.00 0.00 0.00
1,800.0 0.00 0.00 1,800.0 0.0 0.0 0.0 0.00 0.00 0.00
1,900.0 0.00 0.00 1,900.0 0.0 0.0 0.0 0.00 0.00 0.00

2,000.0 0.00 0.00 2,000.0 0.0 0.0 0.0 0.00 0.00 0.00
2,100.0 0.00 0.00 2,100.0 0.0 0.0 0.0 0.00 0.00 0.00
2,200.0 0.00 0.00 2,200.0 0.0 0.0 0.0 0.00 0.00 0.00
2,300.0 0.00 0.00 2,300.0 0.0 0.0 0.0 0.00 0.00 0.00
2,400.0 0.00 0.00 2,400.0 0.0 0.0 0.0 0.00 0.00 0.00

2,500.0 0.00 0.00 2,500.0 0.0 0.0 0.0 0.00 0.00 0.00
2,600.0 0.00 0.00 2,600.0 0.0 0.0 0.0 0.00 0.00 0.00
2,700.0 0.00 0.00 2,700.0 0.0 0.0 0.0 0.00 0.00 0.00
2,800.0 0.00 0.00 2,800.0 0.0 0.0 0.0 0.00 0.00 0.00
2,900.0 0.00 0.00 2,900.0 0.0 0.0 0.0 0.00 0.00 0.00

3,000.0 0.00 0.00 3,000.0 0.0 0.0 0.0 0.00 0.00 0.00
3,100.0 0.00 0.00 3,100.0 0.0 0.0 0.0 0.00 0.00 0.00
3,200.0 0.00 0.00 3,200.0 0.0 0.0 0.0 0.00 0.00 0.00
3,300.0 0.00 0.00 3,300.0 0.0 0.0 0.0 0.00 0.00 0.00
3,400.0 0.00 0.00 3,400.0 0.0 0.0 0.0 0.00 0.00 0.00

3,500.0 0.00 0.00 3,500.0 0.0 0.0 0.0 0.00 0.00 0.00
3,600.0 0.00 0.00 3,600.0 0.0 0.0 0.0 0.00 0.00 0.00
3,700.0 0.00 0.00 3,700.0 0.0 0.0 0.0 0.00 0.00 0.00
3,800.0 0.00 0.00 3,800.0 0.0 0.0 0.0 0.00 0.00 0.00
3,900.0 0.00 0.00 3,900.0 0.0 0.0 0.0 0.00 0.00 0.00

4,000.0 0.00 0.00 4,000.0 0.0 0.0 0.0 0.00 0.00 0.00
4,100.0 0.00 0.00 4,100.0 0.0 0.0 0.0 0.00 0.00 0.00
4,200.0 0.00 0.00 4,200.0 0.0 0.0 0.0 0.00 0.00 0.00
4,300.0 0.00 0.00 4,300.0 0.0 0.0 0.0 0.00 0.00 0.00
4,380.0 0.00 0.00 4,380.0 0.0 0.0 0.0 0.00 0.00 0.00

9 5/8"

4,400.0 0.00 0.00 4,400.0 0.0 0.0 0.0 0.00 0.00 0.00
4,500.0 0.00 0.00 4,500.0 0.0 0.0 0.0 0.00 0.00 0.00
4,600.0 0.00 0.00 4,600.0 0.0 0.0 0.0 0.00 0.00 0.00
4,700.0 0.00 0.00 4,700.0 0.0 0.0 0.0 0.00 0.00 0.00
4,800.0 0.00 0.00 4,800.0 0.0 0.0 0.0 0.00 0.00 0.00

4,900.0 0.00 0.00 4,900.0 0.0 0.0 0.0 0.00 0.00 0.00
5,000.0 0.00 0.00 5,000.0 0.0 0.0 0.0 0.00 0.00 0.00
5,100.0 0.00 0.00 5,100.0 0.0 0.0 0.0 0.00 0.00 0.00
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Database: EDM 5000.1 Single User Db Local Co-ordinate Reference: Well Cane Creek Unit 17-1
Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.Ousft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.Ousft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

0.0 0.00 0.00 0.0 0.0 0.0 0.0 0.00 0.00 0.00
100.0 0.00 0.00 100.0 0.0 0.0 0.0 0.00 0.00 0.00
200.0 0.00 0.00 200.0 0.0 0.0 0.0 0.00 0.00 0.00
300.0 0.00 0.00 300.0 0.0 0.0 0.0 0.00 0.00 0.00
400.0 0.00 0.00 400.0 0.0 0.0 0.0 0.00 0.00 0.00

500.0 0.00 0.00 500.0 0.0 0.0 0.0 0.00 0.00 0.00
600.0 0.00 0.00 600.0 0.0 0.0 0.0 0.00 0.00 0.00
700.0 0.00 0.00 700.0 0.0 0.0 0.0 0.00 0.00 0.00
800.0 0.00 0.00 800.0 0.0 0.0 0.0 0.00 0.00 0.00
900.0 0.00 0.00 900.0 0.0 0.0 0.0 0.00 0.00 0.00

1,000.0 0.00 0.00 1,000.0 0.0 0.0 0.0 0.00 0.00 0.00
1,100.0 0.00 0.00 1,100.0 0.0 0.0 0.0 0.00 0.00 0.00
1,200.0 0.00 0.00 1,200.0 0.0 0.0 0.0 0.00 0.00 0.00
1,300.0 0.00 0.00 1,300.0 0.0 0.0 0.0 0.00 0.00 0.00
1,400.0 0.00 0.00 1,400.0 0.0 0.0 0.0 0.00 0.00 0.00

1,500.0 0.00 0.00 1,500.0 0.0 0.0 0.0 0.00 0.00 0.00
1,600.0 0.00 0.00 1,600.0 0.0 0.0 0.0 0.00 0.00 0.00
1,700.0 0.00 0.00 1,700.0 0.0 0.0 0.0 0.00 0.00 0.00
1,800.0 0.00 0.00 1,800.0 0.0 0.0 0.0 0.00 0.00 0.00
1,900.0 0.00 0.00 1,900.0 0.0 0.0 0.0 0.00 0.00 0.00

2,000.0 0.00 0.00 2,000.0 0.0 0.0 0.0 0.00 0.00 0.00
2,100.0 0.00 0.00 2,100.0 0.0 0.0 0.0 0.00 0.00 0.00
2,200.0 0.00 0.00 2,200.0 0.0 0.0 0.0 0.00 0.00 0.00
2,300.0 0.00 0.00 2,300.0 0.0 0.0 0.0 0.00 0.00 0.00
2,400.0 0.00 0.00 2,400.0 0.0 0.0 0.0 0.00 0.00 0.00

2,500.0 0.00 0.00 2,500.0 0.0 0.0 0.0 0.00 0.00 0.00
2,600.0 0.00 0.00 2,600.0 0.0 0.0 0.0 0.00 0.00 0.00
2,700.0 0.00 0.00 2,700.0 0.0 0.0 0.0 0.00 0.00 0.00
2,800.0 0.00 0.00 2,800.0 0.0 0.0 0.0 0.00 0.00 0.00
2,900.0 0.00 0.00 2,900.0 0.0 0.0 0.0 0.00 0.00 0.00

3,000.0 0.00 0.00 3,000.0 0.0 0.0 0.0 0.00 0.00 0.00
3,100.0 0.00 0.00 3,100.0 0.0 0.0 0.0 0.00 0.00 0.00
3,200.0 0.00 0.00 3,200.0 0.0 0.0 0.0 0.00 0.00 0.00
3,300.0 0.00 0.00 3,300.0 0.0 0.0 0.0 0.00 0.00 0.00
3,400.0 0.00 0.00 3,400.0 0.0 0.0 0.0 0.00 0.00 0.00

3,500.0 0.00 0.00 3,500.0 0.0 0.0 0.0 0.00 0.00 0.00
3,600.0 0.00 0.00 3,600.0 0.0 0.0 0.0 0.00 0.00 0.00
3,700.0 0.00 0.00 3,700.0 0.0 0.0 0.0 0.00 0.00 0.00
3,800.0 0.00 0.00 3,800.0 0.0 0.0 0.0 0.00 0.00 0.00
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4,200.0 0.00 0.00 4,200.0 0.0 0.0 0.0 0.00 0.00 0.00
4,300.0 0.00 0.00 4,300.0 0.0 0.0 0.0 0.00 0.00 0.00
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600.0 0.00 0.00 600.0 0.0 0.0 0.0 0.00 0.00 0.00
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4,380.0 0.00 0.00 4,380.0 0.0 0.0 0.0 0.00 0.00 0.00
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3,200.0 0.00 0.00 3,200.0 0.0 0.0 0.0 0.00 0.00 0.00
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3,500.0 0.00 0.00 3,500.0 0.0 0.0 0.0 0.00 0.00 0.00
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4,100.0 0.00 0.00 4,100.0 0.0 0.0 0.0 0.00 0.00 0.00
4,200.0 0.00 0.00 4,200.0 0.0 0.0 0.0 0.00 0.00 0.00
4,300.0 0.00 0.00 4,300.0 0.0 0.0 0.0 0.00 0.00 0.00
4,380.0 0.00 0.00 4,380.0 0.0 0.0 0.0 0.00 0.00 0.00
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Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
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100.0 0.00 0.00 100.0 0.0 0.0 0.0 0.00 0.00 0.00
200.0 0.00 0.00 200.0 0.0 0.0 0.0 0.00 0.00 0.00
300.0 0.00 0.00 300.0 0.0 0.0 0.0 0.00 0.00 0.00
400.0 0.00 0.00 400.0 0.0 0.0 0.0 0.00 0.00 0.00

500.0 0.00 0.00 500.0 0.0 0.0 0.0 0.00 0.00 0.00
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700.0 0.00 0.00 700.0 0.0 0.0 0.0 0.00 0.00 0.00
800.0 0.00 0.00 800.0 0.0 0.0 0.0 0.00 0.00 0.00
900.0 0.00 0.00 900.0 0.0 0.0 0.0 0.00 0.00 0.00

1,000.0 0.00 0.00 1,000.0 0.0 0.0 0.0 0.00 0.00 0.00
1,100.0 0.00 0.00 1,100.0 0.0 0.0 0.0 0.00 0.00 0.00
1,200.0 0.00 0.00 1,200.0 0.0 0.0 0.0 0.00 0.00 0.00
1,300.0 0.00 0.00 1,300.0 0.0 0.0 0.0 0.00 0.00 0.00
1,400.0 0.00 0.00 1,400.0 0.0 0.0 0.0 0.00 0.00 0.00

1,500.0 0.00 0.00 1,500.0 0.0 0.0 0.0 0.00 0.00 0.00
1,600.0 0.00 0.00 1,600.0 0.0 0.0 0.0 0.00 0.00 0.00
1,700.0 0.00 0.00 1,700.0 0.0 0.0 0.0 0.00 0.00 0.00
1,800.0 0.00 0.00 1,800.0 0.0 0.0 0.0 0.00 0.00 0.00
1,900.0 0.00 0.00 1,900.0 0.0 0.0 0.0 0.00 0.00 0.00

2,000.0 0.00 0.00 2,000.0 0.0 0.0 0.0 0.00 0.00 0.00
2,100.0 0.00 0.00 2,100.0 0.0 0.0 0.0 0.00 0.00 0.00
2,200.0 0.00 0.00 2,200.0 0.0 0.0 0.0 0.00 0.00 0.00
2,300.0 0.00 0.00 2,300.0 0.0 0.0 0.0 0.00 0.00 0.00
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(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

0.0 0.00 0.00 0.0 0.0 0.0 0.0 0.00 0.00 0.00
100.0 0.00 0.00 100.0 0.0 0.0 0.0 0.00 0.00 0.00
200.0 0.00 0.00 200.0 0.0 0.0 0.0 0.00 0.00 0.00
300.0 0.00 0.00 300.0 0.0 0.0 0.0 0.00 0.00 0.00
400.0 0.00 0.00 400.0 0.0 0.0 0.0 0.00 0.00 0.00

500.0 0.00 0.00 500.0 0.0 0.0 0.0 0.00 0.00 0.00
600.0 0.00 0.00 600.0 0.0 0.0 0.0 0.00 0.00 0.00
700.0 0.00 0.00 700.0 0.0 0.0 0.0 0.00 0.00 0.00
800.0 0.00 0.00 800.0 0.0 0.0 0.0 0.00 0.00 0.00
900.0 0.00 0.00 900.0 0.0 0.0 0.0 0.00 0.00 0.00

1,000.0 0.00 0.00 1,000.0 0.0 0.0 0.0 0.00 0.00 0.00
1,100.0 0.00 0.00 1,100.0 0.0 0.0 0.0 0.00 0.00 0.00
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1,300.0 0.00 0.00 1,300.0 0.0 0.0 0.0 0.00 0.00 0.00
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1,500.0 0.00 0.00 1,500.0 0.0 0.0 0.0 0.00 0.00 0.00
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2,000.0 0.00 0.00 2,000.0 0.0 0.0 0.0 0.00 0.00 0.00
2,100.0 0.00 0.00 2,100.0 0.0 0.0 0.0 0.00 0.00 0.00
2,200.0 0.00 0.00 2,200.0 0.0 0.0 0.0 0.00 0.00 0.00
2,300.0 0.00 0.00 2,300.0 0.0 0.0 0.0 0.00 0.00 0.00
2,400.0 0.00 0.00 2,400.0 0.0 0.0 0.0 0.00 0.00 0.00

2,500.0 0.00 0.00 2,500.0 0.0 0.0 0.0 0.00 0.00 0.00
2,600.0 0.00 0.00 2,600.0 0.0 0.0 0.0 0.00 0.00 0.00
2,700.0 0.00 0.00 2,700.0 0.0 0.0 0.0 0.00 0.00 0.00
2,800.0 0.00 0.00 2,800.0 0.0 0.0 0.0 0.00 0.00 0.00
2,900.0 0.00 0.00 2,900.0 0.0 0.0 0.0 0.00 0.00 0.00

3,000.0 0.00 0.00 3,000.0 0.0 0.0 0.0 0.00 0.00 0.00
3,100.0 0.00 0.00 3,100.0 0.0 0.0 0.0 0.00 0.00 0.00
3,200.0 0.00 0.00 3,200.0 0.0 0.0 0.0 0.00 0.00 0.00
3,300.0 0.00 0.00 3,300.0 0.0 0.0 0.0 0.00 0.00 0.00
3,400.0 0.00 0.00 3,400.0 0.0 0.0 0.0 0.00 0.00 0.00

3,500.0 0.00 0.00 3,500.0 0.0 0.0 0.0 0.00 0.00 0.00
3,600.0 0.00 0.00 3,600.0 0.0 0.0 0.0 0.00 0.00 0.00
3,700.0 0.00 0.00 3,700.0 0.0 0.0 0.0 0.00 0.00 0.00
3,800.0 0.00 0.00 3,800.0 0.0 0.0 0.0 0.00 0.00 0.00
3,900.0 0.00 0.00 3,900.0 0.0 0.0 0.0 0.00 0.00 0.00

4,000.0 0.00 0.00 4,000.0 0.0 0.0 0.0 0.00 0.00 0.00
4,100.0 0.00 0.00 4,100.0 0.0 0.0 0.0 0.00 0.00 0.00
4,200.0 0.00 0.00 4,200.0 0.0 0.0 0.0 0.00 0.00 0.00
4,300.0 0.00 0.00 4,300.0 0.0 0.0 0.0 0.00 0.00 0.00
4,380.0 0.00 0.00 4,380.0 0.0 0.0 0.0 0.00 0.00 0.00

9 5/8"

4,400.0 0.00 0.00 4,400.0 0.0 0.0 0.0 0.00 0.00 0.00
4,500.0 0.00 0.00 4,500.0 0.0 0.0 0.0 0.00 0.00 0.00
4,600.0 0.00 0.00 4,600.0 0.0 0.0 0.0 0.00 0.00 0.00
4,700.0 0.00 0.00 4,700.0 0.0 0.0 0.0 0.00 0.00 0.00
4,800.0 0.00 0.00 4,800.0 0.0 0.0 0.0 0.00 0.00 0.00

4,900.0 0.00 0.00 4,900.0 0.0 0.0 0.0 0.00 0.00 0.00
5,000.0 0.00 0.00 5,000.0 0.0 0.0 0.0 0.00 0.00 0.00
5,100.0 0.00 0.00 5,100.0 0.0 0.0 0.0 0.00 0.00 0.00
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A Schlumberger Company

Database: EDM 5000.1 Single User Db Local Co-ordinate Reference: Well Cane Creek Unit 17-1
Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.Ousft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.Ousft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

0.0 0.00 0.00 0.0 0.0 0.0 0.0 0.00 0.00 0.00
100.0 0.00 0.00 100.0 0.0 0.0 0.0 0.00 0.00 0.00
200.0 0.00 0.00 200.0 0.0 0.0 0.0 0.00 0.00 0.00
300.0 0.00 0.00 300.0 0.0 0.0 0.0 0.00 0.00 0.00
400.0 0.00 0.00 400.0 0.0 0.0 0.0 0.00 0.00 0.00

500.0 0.00 0.00 500.0 0.0 0.0 0.0 0.00 0.00 0.00
600.0 0.00 0.00 600.0 0.0 0.0 0.0 0.00 0.00 0.00
700.0 0.00 0.00 700.0 0.0 0.0 0.0 0.00 0.00 0.00
800.0 0.00 0.00 800.0 0.0 0.0 0.0 0.00 0.00 0.00
900.0 0.00 0.00 900.0 0.0 0.0 0.0 0.00 0.00 0.00

1,000.0 0.00 0.00 1,000.0 0.0 0.0 0.0 0.00 0.00 0.00
1,100.0 0.00 0.00 1,100.0 0.0 0.0 0.0 0.00 0.00 0.00
1,200.0 0.00 0.00 1,200.0 0.0 0.0 0.0 0.00 0.00 0.00
1,300.0 0.00 0.00 1,300.0 0.0 0.0 0.0 0.00 0.00 0.00
1,400.0 0.00 0.00 1,400.0 0.0 0.0 0.0 0.00 0.00 0.00

1,500.0 0.00 0.00 1,500.0 0.0 0.0 0.0 0.00 0.00 0.00
1,600.0 0.00 0.00 1,600.0 0.0 0.0 0.0 0.00 0.00 0.00
1,700.0 0.00 0.00 1,700.0 0.0 0.0 0.0 0.00 0.00 0.00
1,800.0 0.00 0.00 1,800.0 0.0 0.0 0.0 0.00 0.00 0.00
1,900.0 0.00 0.00 1,900.0 0.0 0.0 0.0 0.00 0.00 0.00

2,000.0 0.00 0.00 2,000.0 0.0 0.0 0.0 0.00 0.00 0.00
2,100.0 0.00 0.00 2,100.0 0.0 0.0 0.0 0.00 0.00 0.00
2,200.0 0.00 0.00 2,200.0 0.0 0.0 0.0 0.00 0.00 0.00
2,300.0 0.00 0.00 2,300.0 0.0 0.0 0.0 0.00 0.00 0.00
2,400.0 0.00 0.00 2,400.0 0.0 0.0 0.0 0.00 0.00 0.00

2,500.0 0.00 0.00 2,500.0 0.0 0.0 0.0 0.00 0.00 0.00
2,600.0 0.00 0.00 2,600.0 0.0 0.0 0.0 0.00 0.00 0.00
2,700.0 0.00 0.00 2,700.0 0.0 0.0 0.0 0.00 0.00 0.00
2,800.0 0.00 0.00 2,800.0 0.0 0.0 0.0 0.00 0.00 0.00
2,900.0 0.00 0.00 2,900.0 0.0 0.0 0.0 0.00 0.00 0.00

3,000.0 0.00 0.00 3,000.0 0.0 0.0 0.0 0.00 0.00 0.00
3,100.0 0.00 0.00 3,100.0 0.0 0.0 0.0 0.00 0.00 0.00
3,200.0 0.00 0.00 3,200.0 0.0 0.0 0.0 0.00 0.00 0.00
3,300.0 0.00 0.00 3,300.0 0.0 0.0 0.0 0.00 0.00 0.00
3,400.0 0.00 0.00 3,400.0 0.0 0.0 0.0 0.00 0.00 0.00

3,500.0 0.00 0.00 3,500.0 0.0 0.0 0.0 0.00 0.00 0.00
3,600.0 0.00 0.00 3,600.0 0.0 0.0 0.0 0.00 0.00 0.00
3,700.0 0.00 0.00 3,700.0 0.0 0.0 0.0 0.00 0.00 0.00
3,800.0 0.00 0.00 3,800.0 0.0 0.0 0.0 0.00 0.00 0.00
3,900.0 0.00 0.00 3,900.0 0.0 0.0 0.0 0.00 0.00 0.00

4,000.0 0.00 0.00 4,000.0 0.0 0.0 0.0 0.00 0.00 0.00
4,100.0 0.00 0.00 4,100.0 0.0 0.0 0.0 0.00 0.00 0.00
4,200.0 0.00 0.00 4,200.0 0.0 0.0 0.0 0.00 0.00 0.00
4,300.0 0.00 0.00 4,300.0 0.0 0.0 0.0 0.00 0.00 0.00
4,380.0 0.00 0.00 4,380.0 0.0 0.0 0.0 0.00 0.00 0.00

9 5/8"

4,400.0 0.00 0.00 4,400.0 0.0 0.0 0.0 0.00 0.00 0.00
4,500.0 0.00 0.00 4,500.0 0.0 0.0 0.0 0.00 0.00 0.00
4,600.0 0.00 0.00 4,600.0 0.0 0.0 0.0 0.00 0.00 0.00
4,700.0 0.00 0.00 4,700.0 0.0 0.0 0.0 0.00 0.00 0.00
4,800.0 0.00 0.00 4,800.0 0.0 0.0 0.0 0.00 0.00 0.00

4,900.0 0.00 0.00 4,900.0 0.0 0.0 0.0 0.00 0.00 0.00
5,000.0 0.00 0.00 5,000.0 0.0 0.0 0.0 0.00 0.00 0.00
5,100.0 0.00 0.00 5,100.0 0.0 0.0 0.0 0.00 0.00 0.00
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Database: EDM 5000.1 Single User Db Local Co-ordinate Reference: Well Cane Creek Unit 17-1
Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.Ousft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.Ousft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

0.0 0.00 0.00 0.0 0.0 0.0 0.0 0.00 0.00 0.00
100.0 0.00 0.00 100.0 0.0 0.0 0.0 0.00 0.00 0.00
200.0 0.00 0.00 200.0 0.0 0.0 0.0 0.00 0.00 0.00
300.0 0.00 0.00 300.0 0.0 0.0 0.0 0.00 0.00 0.00
400.0 0.00 0.00 400.0 0.0 0.0 0.0 0.00 0.00 0.00

500.0 0.00 0.00 500.0 0.0 0.0 0.0 0.00 0.00 0.00
600.0 0.00 0.00 600.0 0.0 0.0 0.0 0.00 0.00 0.00
700.0 0.00 0.00 700.0 0.0 0.0 0.0 0.00 0.00 0.00
800.0 0.00 0.00 800.0 0.0 0.0 0.0 0.00 0.00 0.00
900.0 0.00 0.00 900.0 0.0 0.0 0.0 0.00 0.00 0.00

1,000.0 0.00 0.00 1,000.0 0.0 0.0 0.0 0.00 0.00 0.00
1,100.0 0.00 0.00 1,100.0 0.0 0.0 0.0 0.00 0.00 0.00
1,200.0 0.00 0.00 1,200.0 0.0 0.0 0.0 0.00 0.00 0.00
1,300.0 0.00 0.00 1,300.0 0.0 0.0 0.0 0.00 0.00 0.00
1,400.0 0.00 0.00 1,400.0 0.0 0.0 0.0 0.00 0.00 0.00

1,500.0 0.00 0.00 1,500.0 0.0 0.0 0.0 0.00 0.00 0.00
1,600.0 0.00 0.00 1,600.0 0.0 0.0 0.0 0.00 0.00 0.00
1,700.0 0.00 0.00 1,700.0 0.0 0.0 0.0 0.00 0.00 0.00
1,800.0 0.00 0.00 1,800.0 0.0 0.0 0.0 0.00 0.00 0.00
1,900.0 0.00 0.00 1,900.0 0.0 0.0 0.0 0.00 0.00 0.00

2,000.0 0.00 0.00 2,000.0 0.0 0.0 0.0 0.00 0.00 0.00
2,100.0 0.00 0.00 2,100.0 0.0 0.0 0.0 0.00 0.00 0.00
2,200.0 0.00 0.00 2,200.0 0.0 0.0 0.0 0.00 0.00 0.00
2,300.0 0.00 0.00 2,300.0 0.0 0.0 0.0 0.00 0.00 0.00
2,400.0 0.00 0.00 2,400.0 0.0 0.0 0.0 0.00 0.00 0.00

2,500.0 0.00 0.00 2,500.0 0.0 0.0 0.0 0.00 0.00 0.00
2,600.0 0.00 0.00 2,600.0 0.0 0.0 0.0 0.00 0.00 0.00
2,700.0 0.00 0.00 2,700.0 0.0 0.0 0.0 0.00 0.00 0.00
2,800.0 0.00 0.00 2,800.0 0.0 0.0 0.0 0.00 0.00 0.00
2,900.0 0.00 0.00 2,900.0 0.0 0.0 0.0 0.00 0.00 0.00

3,000.0 0.00 0.00 3,000.0 0.0 0.0 0.0 0.00 0.00 0.00
3,100.0 0.00 0.00 3,100.0 0.0 0.0 0.0 0.00 0.00 0.00
3,200.0 0.00 0.00 3,200.0 0.0 0.0 0.0 0.00 0.00 0.00
3,300.0 0.00 0.00 3,300.0 0.0 0.0 0.0 0.00 0.00 0.00
3,400.0 0.00 0.00 3,400.0 0.0 0.0 0.0 0.00 0.00 0.00

3,500.0 0.00 0.00 3,500.0 0.0 0.0 0.0 0.00 0.00 0.00
3,600.0 0.00 0.00 3,600.0 0.0 0.0 0.0 0.00 0.00 0.00
3,700.0 0.00 0.00 3,700.0 0.0 0.0 0.0 0.00 0.00 0.00
3,800.0 0.00 0.00 3,800.0 0.0 0.0 0.0 0.00 0.00 0.00
3,900.0 0.00 0.00 3,900.0 0.0 0.0 0.0 0.00 0.00 0.00

4,000.0 0.00 0.00 4,000.0 0.0 0.0 0.0 0.00 0.00 0.00
4,100.0 0.00 0.00 4,100.0 0.0 0.0 0.0 0.00 0.00 0.00
4,200.0 0.00 0.00 4,200.0 0.0 0.0 0.0 0.00 0.00 0.00
4,300.0 0.00 0.00 4,300.0 0.0 0.0 0.0 0.00 0.00 0.00
4,380.0 0.00 0.00 4,380.0 0.0 0.0 0.0 0.00 0.00 0.00

9 5/8"

4,400.0 0.00 0.00 4,400.0 0.0 0.0 0.0 0.00 0.00 0.00
4,500.0 0.00 0.00 4,500.0 0.0 0.0 0.0 0.00 0.00 0.00
4,600.0 0.00 0.00 4,600.0 0.0 0.0 0.0 0.00 0.00 0.00
4,700.0 0.00 0.00 4,700.0 0.0 0.0 0.0 0.00 0.00 0.00
4,800.0 0.00 0.00 4,800.0 0.0 0.0 0.0 0.00 0.00 0.00

4,900.0 0.00 0.00 4,900.0 0.0 0.0 0.0 0.00 0.00 0.00
5,000.0 0.00 0.00 5,000.0 0.0 0.0 0.0 0.00 0.00 0.00
5,100.0 0.00 0.00 5,100.0 0.0 0.0 0.0 0.00 0.00 0.00
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RECEIVED: November 06, 2012

Pathfinder

Planning Report

Well Cane Creek Unit 17-1Local Co-ordinate Reference:Database: EDM 5000.1 Single User Db

WELL @ 6112.0usft (Original Well Elev)TVD Reference:Fidelity Exploration & Production Co.Company:

WELL @ 6112.0usft (Original Well Elev)MD Reference:Grand County, UTProject:

TrueNorth Reference:Sec 17 T26S R20ESite:

Minimum CurvatureSurvey Calculation Method:Cane Creek Unit 17-1Well:

Wellbore #1Wellbore:

Design #1Design:

Measured

Depth

(usft)

Inclination

(°)

Azimuth

(°)

+E/-W

(usft)

Vertical

Section

(usft)

Dogleg

Rate

(°/100usft)

+N/-S

(usft)

Build

Rate

(°/100usft)

Turn

Rate

(°/100usft)

Planned Survey

Vertical 

Depth

(usft)

5,200.0 0.00 0.00 5,200.0 0.0 0.000.0 0.0 0.00 0.00

5,300.0 0.00 0.00 5,300.0 0.0 0.000.0 0.0 0.00 0.00

5,400.0 0.00 0.00 5,400.0 0.0 0.000.0 0.0 0.00 0.00

5,500.0 0.00 0.00 5,500.0 0.0 0.000.0 0.0 0.00 0.00

5,600.0 0.00 0.00 5,600.0 0.0 0.000.0 0.0 0.00 0.00

5,700.0 0.00 0.00 5,700.0 0.0 0.000.0 0.0 0.00 0.00

5,800.0 0.00 0.00 5,800.0 0.0 0.000.0 0.0 0.00 0.00

5,900.0 0.00 0.00 5,900.0 0.0 0.000.0 0.0 0.00 0.00

6,000.0 0.00 0.00 6,000.0 0.0 0.000.0 0.0 0.00 0.00

6,100.0 0.00 0.00 6,100.0 0.0 0.000.0 0.0 0.00 0.00

6,200.0 0.00 0.00 6,200.0 0.0 0.000.0 0.0 0.00 0.00

6,300.0 0.00 0.00 6,300.0 0.0 0.000.0 0.0 0.00 0.00

6,400.0 0.00 0.00 6,400.0 0.0 0.000.0 0.0 0.00 0.00

6,500.0 0.00 0.00 6,500.0 0.0 0.000.0 0.0 0.00 0.00

6,600.0 0.00 0.00 6,600.0 0.0 0.000.0 0.0 0.00 0.00

6,700.0 0.00 0.00 6,700.0 0.0 0.000.0 0.0 0.00 0.00

6,800.0 0.00 0.00 6,800.0 0.0 0.000.0 0.0 0.00 0.00

6,900.0 0.00 0.00 6,900.0 0.0 0.000.0 0.0 0.00 0.00

7,000.0 0.00 0.00 7,000.0 0.0 0.000.0 0.0 0.00 0.00

7,066.3 0.00 0.00 7,066.3 0.0 0.000.0 0.0 0.00 0.00

KOP 8°/100' @ 7066' MD

7,100.0 2.70 153.77 7,100.0 0.8 8.00-0.7 0.4 8.00 0.00

7,150.0 6.70 153.77 7,149.8 4.9 8.00-4.4 2.2 8.00 0.00

7,200.0 10.70 153.77 7,199.2 12.4 8.00-11.2 5.5 8.00 0.00

7,250.0 14.70 153.77 7,248.0 23.4 8.00-21.0 10.4 8.00 0.00

7,300.0 18.70 153.77 7,295.9 37.8 8.00-33.9 16.7 8.00 0.00

7,350.0 22.70 153.77 7,342.6 55.5 8.00-49.7 24.5 8.00 0.00

7,400.0 26.70 153.77 7,388.1 76.3 8.00-68.5 33.7 8.00 0.00

7,450.0 30.70 153.77 7,431.9 100.3 8.00-90.0 44.3 8.00 0.00

7,500.0 34.70 153.77 7,474.0 127.3 8.00-114.2 56.3 8.00 0.00

7,550.0 38.70 153.77 7,514.1 157.2 8.00-141.0 69.5 8.00 0.00

7,600.0 42.70 153.77 7,552.0 189.8 8.00-170.3 83.9 8.00 0.00

7,650.0 46.70 153.77 7,587.5 225.0 8.00-201.8 99.4 8.00 0.00

7,700.0 50.70 153.77 7,620.5 262.5 8.00-235.5 116.0 8.00 0.00

7,750.0 54.70 153.77 7,650.8 302.3 8.00-271.2 133.6 8.00 0.00

7,800.0 58.70 153.77 7,678.2 344.1 8.00-308.6 152.0 8.00 0.00

7,850.0 62.70 153.77 7,702.7 387.7 8.00-347.8 171.3 8.00 0.00

7,900.0 66.70 153.77 7,724.1 432.9 8.00-388.3 191.3 8.00 0.00

7,950.0 70.70 153.77 7,742.2 479.4 8.00-430.1 211.9 8.00 0.00

8,000.0 74.70 153.77 7,757.1 527.2 8.00-472.9 233.0 8.00 0.00

8,050.0 78.70 153.77 7,768.6 575.8 8.00-516.5 254.5 8.00 0.00

8,100.0 82.70 153.77 7,776.7 625.1 8.00-560.8 276.3 8.00 0.00

8,145.4 86.33 153.77 7,781.0 670.4 8.00-601.3 296.2 8.00 0.00

"Land 17-1" 86.3° @ 8145' MD

8,200.0 86.33 153.77 7,784.5 724.8 0.00-650.2 320.3 0.00 0.00

8,300.0 86.33 153.77 7,790.9 824.6 0.00-739.7 364.4 0.00 0.00

8,400.0 86.33 153.77 7,797.3 924.4 0.00-829.2 408.5 0.00 0.00

8,500.0 86.33 153.77 7,803.7 1,024.2 0.00-918.8 452.6 0.00 0.00

8,600.0 86.33 153.77 7,810.1 1,124.0 0.00-1,008.3 496.7 0.00 0.00

8,700.0 86.33 153.77 7,816.5 1,223.8 0.00-1,097.8 540.8 0.00 0.00

8,800.0 86.33 153.77 7,822.9 1,323.6 0.00-1,187.3 584.9 0.00 0.00

8,900.0 86.33 153.77 7,829.3 1,423.4 0.00-1,276.8 629.0 0.00 0.00

9,000.0 86.33 153.77 7,835.7 1,523.2 0.00-1,366.4 673.1 0.00 0.00

9,100.0 86.33 153.77 7,842.1 1,623.0 0.00-1,455.9 717.2 0.00 0.00
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A Schlumberger Company

Database: EDM 5000.1 Single User Db Local Co-ordinate Reference: Well Cane Creek Unit 17-1
Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.Ousft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.Ousft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

5,200.0 0.00 0.00 5,200.0 0.0 0.0 0.0 0.00 0.00 0.00
5,300.0 0.00 0.00 5,300.0 0.0 0.0 0.0 0.00 0.00 0.00

5,400.0 0.00 0.00 5,400.0 0.0 0.0 0.0 0.00 0.00 0.00
5,500.0 0.00 0.00 5,500.0 0.0 0.0 0.0 0.00 0.00 0.00
5,600.0 0.00 0.00 5,600.0 0.0 0.0 0.0 0.00 0.00 0.00
5,700.0 0.00 0.00 5,700.0 0.0 0.0 0.0 0.00 0.00 0.00
5,800.0 0.00 0.00 5,800.0 0.0 0.0 0.0 0.00 0.00 0.00

5,900.0 0.00 0.00 5,900.0 0.0 0.0 0.0 0.00 0.00 0.00
6,000.0 0.00 0.00 6,000.0 0.0 0.0 0.0 0.00 0.00 0.00
6,100.0 0.00 0.00 6,100.0 0.0 0.0 0.0 0.00 0.00 0.00
6,200.0 0.00 0.00 6,200.0 0.0 0.0 0.0 0.00 0.00 0.00
6,300.0 0.00 0.00 6,300.0 0.0 0.0 0.0 0.00 0.00 0.00

6,400.0 0.00 0.00 6,400.0 0.0 0.0 0.0 0.00 0.00 0.00
6,500.0 0.00 0.00 6,500.0 0.0 0.0 0.0 0.00 0.00 0.00
6,600.0 0.00 0.00 6,600.0 0.0 0.0 0.0 0.00 0.00 0.00
6,700.0 0.00 0.00 6,700.0 0.0 0.0 0.0 0.00 0.00 0.00
6,800.0 0.00 0.00 6,800.0 0.0 0.0 0.0 0.00 0.00 0.00

6,900.0 0.00 0.00 6,900.0 0.0 0.0 0.0 0.00 0.00 0.00
7,000.0 0.00 0.00 7,000.0 0.0 0.0 0.0 0.00 0.00 0.00
7,066.3 0.00 0.00 7,066.3 0.0 0.0 0.0 0.00 0.00 0.00

KOP 8°l100' @7066' MD
7,100.0 2.70 153.77 7,100.0 -0.7 0.4 0.8 8.00 8.00 0.00
7,150.0 6.70 153.77 7,149.8 -4.4 2.2 4.9 8.00 8.00 0.00

7,200.0 10.70 153.77 7,199.2 -11.2 5.5 12.4 8.00 8.00 0.00
7,250.0 14.70 153.77 7,248.0 -21.0 10.4 23.4 8.00 8.00 0.00
7,300.0 18.70 153.77 7,295.9 -33.9 16.7 37.8 8.00 8.00 0.00
7,350.0 22.70 153.77 7,342.6 -49.7 24.5 55.5 8.00 8.00 0.00
7,400.0 26.70 153.77 7,388.1 -68.5 33.7 76.3 8.00 8.00 0.00

7,450.0 30.70 153.77 7,431.9 -90.0 44.3 100.3 8.00 8.00 0.00
7,500.0 34.70 153.77 7,474.0 -114.2 56.3 127.3 8.00 8.00 0.00
7,550.0 38.70 153.77 7,514.1 -141.0 69.5 157.2 8.00 8.00 0.00
7,600.0 42.70 153.77 7,552.0 -170.3 83.9 189.8 8.00 8.00 0.00
7,650.0 46.70 153.77 7,587.5 -201.8 99.4 225.0 8.00 8.00 0.00

7,700.0 50.70 153.77 7,620.5 -235.5 116.0 262.5 8.00 8.00 0.00
7,750.0 54.70 153.77 7,650.8 -271.2 133.6 302.3 8.00 8.00 0.00
7,800.0 58.70 153.77 7,678.2 -308.6 152.0 344.1 8.00 8.00 0.00
7,850.0 62.70 153.77 7,702.7 -347.8 171.3 387.7 8.00 8.00 0.00
7,900.0 66.70 153.77 7,724.1 -388.3 191.3 432.9 8.00 8.00 0.00

7,950.0 70.70 153.77 7,742.2 -430.1 211.9 479.4 8.00 8.00 0.00
8,000.0 74.70 153.77 7,757.1 -472.9 233.0 527.2 8.00 8.00 0.00
8,050.0 78.70 153.77 7,768.6 -516.5 254.5 575.8 8.00 8.00 0.00
8,100.0 82.70 153.77 7,776.7 -560.8 276.3 625.1 8.00 8.00 0.00
8,145.4 86.33 153.77 7,781.0 -601.3 296.2 670.4 8.00 8.00 0.00

"Land 17-1" 86.3°@ 8145' MD

8,200.0 86.33 153.77 7,784.5 -650.2 320.3 724.8 0.00 0.00 0.00
8,300.0 86.33 153.77 7,790.9 -739.7 364.4 824.6 0.00 0.00 0.00
8,400.0 86.33 153.77 7,797.3 -829.2 408.5 924.4 0.00 0.00 0.00
8,500.0 86.33 153.77 7,803.7 -918.8 452.6 1,024.2 0.00 0.00 0.00
8,600.0 86.33 153.77 7,810.1 -1,008.3 496.7 1,124.0 0.00 0.00 0.00

8,700.0 86.33 153.77 7,816.5 -1,097.8 540.8 1,223.8 0.00 0.00 0.00
8,800.0 86.33 153.77 7,822.9 -1,187.3 584.9 1,323.6 0.00 0.00 0.00
8,900.0 86.33 153.77 7,829.3 -1,276.8 629.0 1,423.4 0.00 0.00 0.00
9,000.0 86.33 153.77 7,835.7 -1,366.4 673.1 1,523.2 0.00 0.00 0.00
9,100.0 86.33 153.77 7,842.1 -1,455.9 717.2 1,623.0 0.00 0.00 0.00
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7,700.0 50.70 153.77 7,620.5 -235.5 116.0 262.5 8.00 8.00 0.00
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7,850.0 62.70 153.77 7,702.7 -347.8 171.3 387.7 8.00 8.00 0.00
7,900.0 66.70 153.77 7,724.1 -388.3 191.3 432.9 8.00 8.00 0.00
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8,000.0 74.70 153.77 7,757.1 -472.9 233.0 527.2 8.00 8.00 0.00
8,050.0 78.70 153.77 7,768.6 -516.5 254.5 575.8 8.00 8.00 0.00
8,100.0 82.70 153.77 7,776.7 -560.8 276.3 625.1 8.00 8.00 0.00
8,145.4 86.33 153.77 7,781.0 -601.3 296.2 670.4 8.00 8.00 0.00

"Land 17-1" 86.3°@ 8145' MD

8,200.0 86.33 153.77 7,784.5 -650.2 320.3 724.8 0.00 0.00 0.00
8,300.0 86.33 153.77 7,790.9 -739.7 364.4 824.6 0.00 0.00 0.00
8,400.0 86.33 153.77 7,797.3 -829.2 408.5 924.4 0.00 0.00 0.00
8,500.0 86.33 153.77 7,803.7 -918.8 452.6 1,024.2 0.00 0.00 0.00
8,600.0 86.33 153.77 7,810.1 -1,008.3 496.7 1,124.0 0.00 0.00 0.00

8,700.0 86.33 153.77 7,816.5 -1,097.8 540.8 1,223.8 0.00 0.00 0.00
8,800.0 86.33 153.77 7,822.9 -1,187.3 584.9 1,323.6 0.00 0.00 0.00
8,900.0 86.33 153.77 7,829.3 -1,276.8 629.0 1,423.4 0.00 0.00 0.00
9,000.0 86.33 153.77 7,835.7 -1,366.4 673.1 1,523.2 0.00 0.00 0.00
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6,900.0 0.00 0.00 6,900.0 0.0 0.0 0.0 0.00 0.00 0.00
7,000.0 0.00 0.00 7,000.0 0.0 0.0 0.0 0.00 0.00 0.00
7,066.3 0.00 0.00 7,066.3 0.0 0.0 0.0 0.00 0.00 0.00

KOP 8°l100' @7066' MD
7,100.0 2.70 153.77 7,100.0 -0.7 0.4 0.8 8.00 8.00 0.00
7,150.0 6.70 153.77 7,149.8 -4.4 2.2 4.9 8.00 8.00 0.00

7,200.0 10.70 153.77 7,199.2 -11.2 5.5 12.4 8.00 8.00 0.00
7,250.0 14.70 153.77 7,248.0 -21.0 10.4 23.4 8.00 8.00 0.00
7,300.0 18.70 153.77 7,295.9 -33.9 16.7 37.8 8.00 8.00 0.00
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7,750.0 54.70 153.77 7,650.8 -271.2 133.6 302.3 8.00 8.00 0.00
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7,850.0 62.70 153.77 7,702.7 -347.8 171.3 387.7 8.00 8.00 0.00
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8,200.0 86.33 153.77 7,784.5 -650.2 320.3 724.8 0.00 0.00 0.00
8,300.0 86.33 153.77 7,790.9 -739.7 364.4 824.6 0.00 0.00 0.00
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8,700.0 86.33 153.77 7,816.5 -1,097.8 540.8 1,223.8 0.00 0.00 0.00
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Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
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Planned Survey

Measured Vertical Vertical Dogleg Build Turn
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5,200.0 0.00 0.00 5,200.0 0.0 0.0 0.0 0.00 0.00 0.00
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6,300.0 0.00 0.00 6,300.0 0.0 0.0 0.0 0.00 0.00 0.00

6,400.0 0.00 0.00 6,400.0 0.0 0.0 0.0 0.00 0.00 0.00
6,500.0 0.00 0.00 6,500.0 0.0 0.0 0.0 0.00 0.00 0.00
6,600.0 0.00 0.00 6,600.0 0.0 0.0 0.0 0.00 0.00 0.00
6,700.0 0.00 0.00 6,700.0 0.0 0.0 0.0 0.00 0.00 0.00
6,800.0 0.00 0.00 6,800.0 0.0 0.0 0.0 0.00 0.00 0.00

6,900.0 0.00 0.00 6,900.0 0.0 0.0 0.0 0.00 0.00 0.00
7,000.0 0.00 0.00 7,000.0 0.0 0.0 0.0 0.00 0.00 0.00
7,066.3 0.00 0.00 7,066.3 0.0 0.0 0.0 0.00 0.00 0.00
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7,100.0 2.70 153.77 7,100.0 -0.7 0.4 0.8 8.00 8.00 0.00
7,150.0 6.70 153.77 7,149.8 -4.4 2.2 4.9 8.00 8.00 0.00

7,200.0 10.70 153.77 7,199.2 -11.2 5.5 12.4 8.00 8.00 0.00
7,250.0 14.70 153.77 7,248.0 -21.0 10.4 23.4 8.00 8.00 0.00
7,300.0 18.70 153.77 7,295.9 -33.9 16.7 37.8 8.00 8.00 0.00
7,350.0 22.70 153.77 7,342.6 -49.7 24.5 55.5 8.00 8.00 0.00
7,400.0 26.70 153.77 7,388.1 -68.5 33.7 76.3 8.00 8.00 0.00

7,450.0 30.70 153.77 7,431.9 -90.0 44.3 100.3 8.00 8.00 0.00
7,500.0 34.70 153.77 7,474.0 -114.2 56.3 127.3 8.00 8.00 0.00
7,550.0 38.70 153.77 7,514.1 -141.0 69.5 157.2 8.00 8.00 0.00
7,600.0 42.70 153.77 7,552.0 -170.3 83.9 189.8 8.00 8.00 0.00
7,650.0 46.70 153.77 7,587.5 -201.8 99.4 225.0 8.00 8.00 0.00

7,700.0 50.70 153.77 7,620.5 -235.5 116.0 262.5 8.00 8.00 0.00
7,750.0 54.70 153.77 7,650.8 -271.2 133.6 302.3 8.00 8.00 0.00
7,800.0 58.70 153.77 7,678.2 -308.6 152.0 344.1 8.00 8.00 0.00
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6,000.0 0.00 0.00 6,000.0 0.0 0.0 0.0 0.00 0.00 0.00
6,100.0 0.00 0.00 6,100.0 0.0 0.0 0.0 0.00 0.00 0.00
6,200.0 0.00 0.00 6,200.0 0.0 0.0 0.0 0.00 0.00 0.00
6,300.0 0.00 0.00 6,300.0 0.0 0.0 0.0 0.00 0.00 0.00

6,400.0 0.00 0.00 6,400.0 0.0 0.0 0.0 0.00 0.00 0.00
6,500.0 0.00 0.00 6,500.0 0.0 0.0 0.0 0.00 0.00 0.00
6,600.0 0.00 0.00 6,600.0 0.0 0.0 0.0 0.00 0.00 0.00
6,700.0 0.00 0.00 6,700.0 0.0 0.0 0.0 0.00 0.00 0.00
6,800.0 0.00 0.00 6,800.0 0.0 0.0 0.0 0.00 0.00 0.00

6,900.0 0.00 0.00 6,900.0 0.0 0.0 0.0 0.00 0.00 0.00
7,000.0 0.00 0.00 7,000.0 0.0 0.0 0.0 0.00 0.00 0.00
7,066.3 0.00 0.00 7,066.3 0.0 0.0 0.0 0.00 0.00 0.00

KOP 8°l100' @7066' MD
7,100.0 2.70 153.77 7,100.0 -0.7 0.4 0.8 8.00 8.00 0.00
7,150.0 6.70 153.77 7,149.8 -4.4 2.2 4.9 8.00 8.00 0.00

7,200.0 10.70 153.77 7,199.2 -11.2 5.5 12.4 8.00 8.00 0.00
7,250.0 14.70 153.77 7,248.0 -21.0 10.4 23.4 8.00 8.00 0.00
7,300.0 18.70 153.77 7,295.9 -33.9 16.7 37.8 8.00 8.00 0.00
7,350.0 22.70 153.77 7,342.6 -49.7 24.5 55.5 8.00 8.00 0.00
7,400.0 26.70 153.77 7,388.1 -68.5 33.7 76.3 8.00 8.00 0.00

7,450.0 30.70 153.77 7,431.9 -90.0 44.3 100.3 8.00 8.00 0.00
7,500.0 34.70 153.77 7,474.0 -114.2 56.3 127.3 8.00 8.00 0.00
7,550.0 38.70 153.77 7,514.1 -141.0 69.5 157.2 8.00 8.00 0.00
7,600.0 42.70 153.77 7,552.0 -170.3 83.9 189.8 8.00 8.00 0.00
7,650.0 46.70 153.77 7,587.5 -201.8 99.4 225.0 8.00 8.00 0.00

7,700.0 50.70 153.77 7,620.5 -235.5 116.0 262.5 8.00 8.00 0.00
7,750.0 54.70 153.77 7,650.8 -271.2 133.6 302.3 8.00 8.00 0.00
7,800.0 58.70 153.77 7,678.2 -308.6 152.0 344.1 8.00 8.00 0.00
7,850.0 62.70 153.77 7,702.7 -347.8 171.3 387.7 8.00 8.00 0.00
7,900.0 66.70 153.77 7,724.1 -388.3 191.3 432.9 8.00 8.00 0.00

7,950.0 70.70 153.77 7,742.2 -430.1 211.9 479.4 8.00 8.00 0.00
8,000.0 74.70 153.77 7,757.1 -472.9 233.0 527.2 8.00 8.00 0.00
8,050.0 78.70 153.77 7,768.6 -516.5 254.5 575.8 8.00 8.00 0.00
8,100.0 82.70 153.77 7,776.7 -560.8 276.3 625.1 8.00 8.00 0.00
8,145.4 86.33 153.77 7,781.0 -601.3 296.2 670.4 8.00 8.00 0.00

"Land 17-1" 86.3°@ 8145' MD

8,200.0 86.33 153.77 7,784.5 -650.2 320.3 724.8 0.00 0.00 0.00
8,300.0 86.33 153.77 7,790.9 -739.7 364.4 824.6 0.00 0.00 0.00
8,400.0 86.33 153.77 7,797.3 -829.2 408.5 924.4 0.00 0.00 0.00
8,500.0 86.33 153.77 7,803.7 -918.8 452.6 1,024.2 0.00 0.00 0.00
8,600.0 86.33 153.77 7,810.1 -1,008.3 496.7 1,124.0 0.00 0.00 0.00

8,700.0 86.33 153.77 7,816.5 -1,097.8 540.8 1,223.8 0.00 0.00 0.00
8,800.0 86.33 153.77 7,822.9 -1,187.3 584.9 1,323.6 0.00 0.00 0.00
8,900.0 86.33 153.77 7,829.3 -1,276.8 629.0 1,423.4 0.00 0.00 0.00
9,000.0 86.33 153.77 7,835.7 -1,366.4 673.1 1,523.2 0.00 0.00 0.00
9,100.0 86.33 153.77 7,842.1 -1,455.9 717.2 1,623.0 0.00 0.00 0.00
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RECEIVED: November 06, 2012

Pathfinder

Planning Report

Well Cane Creek Unit 17-1Local Co-ordinate Reference:Database: EDM 5000.1 Single User Db

WELL @ 6112.0usft (Original Well Elev)TVD Reference:Fidelity Exploration & Production Co.Company:

WELL @ 6112.0usft (Original Well Elev)MD Reference:Grand County, UTProject:

TrueNorth Reference:Sec 17 T26S R20ESite:

Minimum CurvatureSurvey Calculation Method:Cane Creek Unit 17-1Well:

Wellbore #1Wellbore:

Design #1Design:

Measured

Depth

(usft)

Inclination

(°)

Azimuth

(°)

+E/-W

(usft)

Vertical

Section

(usft)

Dogleg

Rate

(°/100usft)

+N/-S

(usft)

Build

Rate

(°/100usft)

Turn

Rate

(°/100usft)

Planned Survey

Vertical 

Depth

(usft)

9,200.0 86.33 153.77 7,848.5 1,722.8 0.00-1,545.4 761.3 0.00 0.00

9,300.0 86.33 153.77 7,854.9 1,822.6 0.00-1,634.9 805.4 0.00 0.00

9,400.0 86.33 153.77 7,861.3 1,922.3 0.00-1,724.5 849.5 0.00 0.00

9,500.0 86.33 153.77 7,867.7 2,022.1 0.00-1,814.0 893.6 0.00 0.00

9,600.0 86.33 153.77 7,874.1 2,121.9 0.00-1,903.5 937.7 0.00 0.00

9,700.0 86.33 153.77 7,880.5 2,221.7 0.00-1,993.0 981.8 0.00 0.00

9,800.0 86.33 153.77 7,886.9 2,321.5 0.00-2,082.5 1,025.9 0.00 0.00

9,900.0 86.33 153.77 7,893.3 2,421.3 0.00-2,172.1 1,070.0 0.00 0.00

10,000.0 86.33 153.77 7,899.7 2,521.1 0.00-2,261.6 1,114.1 0.00 0.00

10,100.0 86.33 153.77 7,906.1 2,620.9 0.00-2,351.1 1,158.2 0.00 0.00

10,200.0 86.33 153.77 7,912.5 2,720.7 0.00-2,440.6 1,202.3 0.00 0.00

10,300.0 86.33 153.77 7,919.0 2,820.5 0.00-2,530.2 1,246.4 0.00 0.00

10,400.0 86.33 153.77 7,925.4 2,920.3 0.00-2,619.7 1,290.5 0.00 0.00

10,500.0 86.33 153.77 7,931.8 3,020.1 0.00-2,709.2 1,334.6 0.00 0.00

10,600.0 86.33 153.77 7,938.2 3,119.9 0.00-2,798.7 1,378.7 0.00 0.00

10,700.0 86.33 153.77 7,944.6 3,219.7 0.00-2,888.2 1,422.8 0.00 0.00

10,800.0 86.33 153.77 7,951.0 3,319.5 0.00-2,977.8 1,466.9 0.00 0.00

10,900.0 86.33 153.77 7,957.4 3,419.3 0.00-3,067.3 1,511.0 0.00 0.00

11,000.0 86.33 153.77 7,963.8 3,519.1 0.00-3,156.8 1,555.1 0.00 0.00

11,100.0 86.33 153.77 7,970.2 3,618.9 0.00-3,246.3 1,599.2 0.00 0.00

11,200.0 86.33 153.77 7,976.6 3,718.7 0.00-3,335.8 1,643.3 0.00 0.00

11,300.0 86.33 153.77 7,983.0 3,818.5 0.00-3,425.4 1,687.4 0.00 0.00

11,400.0 86.33 153.77 7,989.4 3,918.2 0.00-3,514.9 1,731.5 0.00 0.00

11,500.0 86.33 153.77 7,995.8 4,018.0 0.00-3,604.4 1,775.6 0.00 0.00

11,600.0 86.33 153.77 8,002.2 4,117.8 0.00-3,693.9 1,819.7 0.00 0.00

11,700.0 86.33 153.77 8,008.6 4,217.6 0.00-3,783.5 1,863.8 0.00 0.00

11,800.0 86.33 153.77 8,015.0 4,317.4 0.00-3,873.0 1,907.9 0.00 0.00

11,900.0 86.33 153.77 8,021.4 4,417.2 0.00-3,962.5 1,952.0 0.00 0.00

12,000.0 86.33 153.77 8,027.8 4,517.0 0.00-4,052.0 1,996.1 0.00 0.00

12,100.0 86.33 153.77 8,034.2 4,616.8 0.00-4,141.5 2,040.2 0.00 0.00

12,200.0 86.33 153.77 8,040.6 4,716.6 0.00-4,231.1 2,084.3 0.00 0.00

12,300.0 86.33 153.77 8,047.0 4,816.4 0.00-4,320.6 2,128.4 0.00 0.00

12,400.0 86.33 153.77 8,053.4 4,916.2 0.00-4,410.1 2,172.5 0.00 0.00

12,500.0 86.33 153.77 8,059.8 5,016.0 0.00-4,499.6 2,216.6 0.00 0.00

12,581.7 86.33 153.77 8,065.0 5,097.5 0.00-4,572.7 2,252.7 0.00 0.00

"TD 17-1" @ 12581' MD

Target Name

     - hit/miss target

     - Shape

TVD

(usft)

Northing

(usft)

Easting

(usft)

+N/-S

(usft)

+E/-W

(usft)

Design Targets

LongitudeLatitude

Dip Angle

(°)

Dip Dir.

(°)

Land 17-1 7,781.0 78,473.73 2,505,589.02-601.3 296.20.00 0.00 38° 32' 6.212 N 109° 43' 57.943 W

- plan hits target center
- Point

BHL 17-1 8,065.0 74,541.69 2,507,623.52-4,572.7 2,252.70.00 0.00 38° 31' 26.959 N 109° 43' 33.330 W

- plan hits target center
- Point
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A Schlumberger Company

Database: EDM 5000.1 Single User Db Local Co-ordinate Reference: Well Cane Creek Unit 17-1
Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.0usft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.0usft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +N/-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°l100usft) (°l100usft)

9,200.0 86.33 153.77 7,848.5 -1,545.4 761.3 1,722.8 0.00 0.00 0.00
9,300.0 86.33 153.77 7,854.9 -1,634.9 805.4 1,822.6 0.00 0.00 0.00
9,400.0 86.33 153.77 7,861.3 -1,724.5 849.5 1,922.3 0.00 0.00 0.00
9,500.0 86.33 153.77 7,867.7 -1,814.0 893.6 2,022.1 0.00 0.00 0.00
9,600.0 86.33 153.77 7,874.1 -1,903.5 937.7 2,121.9 0.00 0.00 0.00

9,700.0 86.33 153.77 7,880.5 -1,993.0 981.8 2,221.7 0.00 0.00 0.00
9,800.0 86.33 153.77 7,886.9 -2,082.5 1,025.9 2,321.5 0.00 0.00 0.00
9,900.0 86.33 153.77 7,893.3 -2,172.1 1,070.0 2,421.3 0.00 0.00 0.00

10,000.0 86.33 153.77 7,899.7 -2,261.6 1,114.1 2,521.1 0.00 0.00 0.00
10,100.0 86.33 153.77 7,906.1 -2,351.1 1,158.2 2,620.9 0.00 0.00 0.00

10,200.0 86.33 153.77 7,912.5 -2,440.6 1,202.3 2,720.7 0.00 0.00 0.00
10,300.0 86.33 153.77 7,919.0 -2,530.2 1,246.4 2,820.5 0.00 0.00 0.00
10,400.0 86.33 153.77 7,925.4 -2,619.7 1,290.5 2,920.3 0.00 0.00 0.00
10,500.0 86.33 153.77 7,931.8 -2,709.2 1,334.6 3,020.1 0.00 0.00 0.00
10,600.0 86.33 153.77 7,938.2 -2,798.7 1,378.7 3,119.9 0.00 0.00 0.00

10,700.0 86.33 153.77 7,944.6 -2,888.2 1,422.8 3,219.7 0.00 0.00 0.00
10,800.0 86.33 153.77 7,951.0 -2,977.8 1,466.9 3,319.5 0.00 0.00 0.00
10,900.0 86.33 153.77 7,957.4 -3,067.3 1,511.0 3,419.3 0.00 0.00 0.00
11,000.0 86.33 153.77 7,963.8 -3,156.8 1,555.1 3,519.1 0.00 0.00 0.00
11,100.0 86.33 153.77 7,970.2 -3,246.3 1,599.2 3,618.9 0.00 0.00 0.00

11,200.0 86.33 153.77 7,976.6 -3,335.8 1,643.3 3,718.7 0.00 0.00 0.00
11,300.0 86.33 153.77 7,983.0 -3,425.4 1,687.4 3,818.5 0.00 0.00 0.00
11,400.0 86.33 153.77 7,989.4 -3,514.9 1,731.5 3,918.2 0.00 0.00 0.00
11,500.0 86.33 153.77 7,995.8 -3,604.4 1,775.6 4,018.0 0.00 0.00 0.00
11,600.0 86.33 153.77 8,002.2 -3,693.9 1,819.7 4,117.8 0.00 0.00 0.00

11,700.0 86.33 153.77 8,008.6 -3,783.5 1,863.8 4,217.6 0.00 0.00 0.00
11,800.0 86.33 153.77 8,015.0 -3,873.0 1,907.9 4,317.4 0.00 0.00 0.00
11,900.0 86.33 153.77 8,021.4 -3,962.5 1,952.0 4,417.2 0.00 0.00 0.00
12,000.0 86.33 153.77 8,027.8 -4,052.0 1,996.1 4,517.0 0.00 0.00 0.00
12,100.0 86.33 153.77 8,034.2 -4,141.5 2,040.2 4,616.8 0.00 0.00 0.00

12,200.0 86.33 153.77 8,040.6 -4,231.1 2,084.3 4,716.6 0.00 0.00 0.00
12,300.0 86.33 153.77 8,047.0 -4,320.6 2,128.4 4,816.4 0.00 0.00 0.00
12,400.0 86.33 153.77 8,053.4 -4,410.1 2,172.5 4,916.2 0.00 0.00 0.00
12,500.0 86.33 153.77 8,059.8 -4,499.6 2,216.6 5,016.0 0.00 0.00 0.00
12,581.7 86.33 153.77 8,065.0 -4,572.7 2,252.7 5,097.5 0.00 0.00 0.00

"TD 17-1" @12581' MD

Design Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +El-W Northing Easting
- Shape (°) (°) (usft) (usft) (usft) (usft) (usft) Latitude Longitude

Land 17-1 0.00 0.00 7,781.0 -601.3 296.2 78,473.73 2,505,589.02 38° 32' 6.212 N 109° 43' 57.943 W
- plan hits target center
- Point

BHL 17-1 0.00 0.00 8,065.0 -4,572.7 2,252.7 74,541.69 2,507,623.52 38° 31' 26.959 N 109° 43' 33.330 W
- plan hits target center
- Point
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API Well Number: 43019500280000

FIDELITY Pl ng
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A Schlumberger Company

Database: EDM 5000.1 Single User Db Local Co-ordinate Reference: Well Cane Creek Unit 17-1
Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.Ousft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.Ousft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

9,200 0 86 33 153 77 7,848 5 -1,545 4 761 3 1,722 8 O 00 0 00 0 00
9,300 0 86 33 153 77 7,854 9 -1,634 9 805 4 1,822 6 O 00 0 00 0 00
9,400 0 86 33 153 77 7,861 3 -1,724 5 849 5 1,922 3 0 00 0 00 0 00
9,500 0 86 33 153 77 7,867 7 -1,814 O 893 6 2,022 1 0 00 0 00 0 00
9,600 0 86 33 153 77 7,874 1 -1,903 5 937 7 2,121 9 O 00 0 00 0 00

9,700 0 86 33 153 77 7,880 5 -1,993 0 981 8 2,221 7 O 00 0 00 0 00
9,800 0 86 33 153 77 7,886 9 -2,082 5 1,025 9 2,321 5 0 00 0 00 0 00
9,900 0 86 33 153 77 7,893 3 -2,172 1 1,070 0 2,421 3 0 00 0 00 0 00

10,000 0 86 33 153 77 7,899 7 -2,261 6 1,114 1 2,521 1 0 00 0 00 0 00
10,100 0 86 33 153 77 7,906 1 -2,351 1 1,158 2 2,620 9 O 00 0 00 0 00

10,200 0 86 33 153 77 7,912 5 -2,440 6 1,202 3 2,720 7 O 00 0 00 0 00
10,300 0 86 33 153 77 7,919 O -2,530 2 1,246 4 2,820 5 0 00 0 00 0 00
10,400 0 86 33 153 77 7,925 4 -2,619 7 1,290 5 2,920 3 0 00 0 00 0 00
10,500 0 86 33 153 77 7,931 8 -2,709 2 1,334 6 3,020 1 0 00 0 00 0 00
10,600 0 86 33 153 77 7,938 2 -2,798 7 1,378 7 3,119 9 O 00 0 00 0 00

10,700 0 86 33 153 77 7,944 6 -2,888 2 1,422 8 3,219 7 O 00 0 00 0 00
10,800 0 86 33 153 77 7,951 0 -2,977 8 1,466 9 3,319 5 0 00 0 00 0 00
10,900 0 86 33 153 77 7,957 4 -3,067 3 1,511 0 3,419 3 0 00 0 00 0 00
11,000 0 86 33 153 77 7,963 8 -3,156 8 1,555 1 3,519 1 0 00 0 00 0 00
11,100 0 86 33 153 77 7,970 2 -3,246 3 1,599 2 3,618 9 O 00 0 00 0 00

11,200 0 86 33 153 77 7,976 6 -3,335 8 1,643 3 3,718 7 O 00 0 00 0 00
11,300 0 86 33 153 77 7,983 0 -3,425 4 1,687 4 3,818 5 0 00 0 00 0 00
11,400 0 86 33 153 77 7,989 4 -3,514 9 1,731 5 3,918 2 0 00 0 00 0 00
11,500 0 86 33 153 77 7,995 8 -3,604 4 1,775 6 4,018 O O 00 0 00 0 00
11,600 0 86 33 153 77 8,002 2 -3,693 9 1,819 7 4,117 8 O 00 0 00 0 00

11,700 0 86 33 153 77 8,008 6 -3,783 5 1,863 8 4,217 6 O 00 0 00 0 00
11,800 0 86 33 153 77 8,015 0 -3,873 0 1,907 9 4,317 4 O 00 0 00 0 00
11,900 0 86 33 153 77 8,021 4 -3,962 5 1,952 0 4,417 2 0 00 0 00 0 00
12,000 0 86 33 153 77 8,027 8 -4,052 0 1,996 1 4,517 O O 00 0 00 0 00
12,100 0 86 33 153 77 8,034 2 -4,141 5 2,040 2 4,616 8 O 00 0 00 0 00

12,200 0 86 33 153 77 8,040 6 -4,231 1 2,084 3 4,716 6 O 00 0 00 0 00
12,300 0 86 33 153 77 8,047 O -4,320 6 2,128 4 4,816 4 O 00 0 00 0 00
12,400 0 86 33 153 77 8,053 4 -4,410 1 2,172 5 4,916 2 0 00 0 00 0 00
12,500 0 86 33 153 77 8,059 8 -4,499 6 2,216 6 5,016 O O 00 0 00 0 00
12,581 7 86 33 153 77 8,065 0 -4,572 7 2,252 7 5,097 5 0 00 0 00 0 00

"TD 17-1" @12581' MD

Design Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +El-W Northing Easting
- Shape (°) (°) (usft) (usft) (usft) (usft) (usft) Latitude Longitude

Land 17-1 0 00 0 00 7,781 0 -601 3 296 2 78,473 73 2,505,589 02 38° 32' 6 212 N 109° 43' 57 943 W
- plan hits target center
- Point

BHL 17-1 0 00 0 00 8,065 0 -4,572 7 2,252 7 74,541 69 2,507,623 52 38° 31' 26 959 N 109° 43' 33 330 W
- plan hits target center
- Point
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RECEIVED: November 06,

API Well Number: 43019500280000

FIDELITY Pl ng
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FYplora on rodue Af'ompany

A Schlumberger Company

Database: EDM 5000.1 Single User Db Local Co-ordinate Reference: Well Cane Creek Unit 17-1
Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.Ousft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.Ousft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

9,200 0 86 33 153 77 7,848 5 -1,545 4 761 3 1,722 8 O 00 0 00 0 00
9,300 0 86 33 153 77 7,854 9 -1,634 9 805 4 1,822 6 O 00 0 00 0 00
9,400 0 86 33 153 77 7,861 3 -1,724 5 849 5 1,922 3 0 00 0 00 0 00
9,500 0 86 33 153 77 7,867 7 -1,814 O 893 6 2,022 1 0 00 0 00 0 00
9,600 0 86 33 153 77 7,874 1 -1,903 5 937 7 2,121 9 O 00 0 00 0 00

9,700 0 86 33 153 77 7,880 5 -1,993 0 981 8 2,221 7 O 00 0 00 0 00
9,800 0 86 33 153 77 7,886 9 -2,082 5 1,025 9 2,321 5 0 00 0 00 0 00
9,900 0 86 33 153 77 7,893 3 -2,172 1 1,070 0 2,421 3 0 00 0 00 0 00

10,000 0 86 33 153 77 7,899 7 -2,261 6 1,114 1 2,521 1 0 00 0 00 0 00
10,100 0 86 33 153 77 7,906 1 -2,351 1 1,158 2 2,620 9 O 00 0 00 0 00

10,200 0 86 33 153 77 7,912 5 -2,440 6 1,202 3 2,720 7 O 00 0 00 0 00
10,300 0 86 33 153 77 7,919 O -2,530 2 1,246 4 2,820 5 0 00 0 00 0 00
10,400 0 86 33 153 77 7,925 4 -2,619 7 1,290 5 2,920 3 0 00 0 00 0 00
10,500 0 86 33 153 77 7,931 8 -2,709 2 1,334 6 3,020 1 0 00 0 00 0 00
10,600 0 86 33 153 77 7,938 2 -2,798 7 1,378 7 3,119 9 O 00 0 00 0 00

10,700 0 86 33 153 77 7,944 6 -2,888 2 1,422 8 3,219 7 O 00 0 00 0 00
10,800 0 86 33 153 77 7,951 0 -2,977 8 1,466 9 3,319 5 0 00 0 00 0 00
10,900 0 86 33 153 77 7,957 4 -3,067 3 1,511 0 3,419 3 0 00 0 00 0 00
11,000 0 86 33 153 77 7,963 8 -3,156 8 1,555 1 3,519 1 0 00 0 00 0 00
11,100 0 86 33 153 77 7,970 2 -3,246 3 1,599 2 3,618 9 O 00 0 00 0 00

11,200 0 86 33 153 77 7,976 6 -3,335 8 1,643 3 3,718 7 O 00 0 00 0 00
11,300 0 86 33 153 77 7,983 0 -3,425 4 1,687 4 3,818 5 0 00 0 00 0 00
11,400 0 86 33 153 77 7,989 4 -3,514 9 1,731 5 3,918 2 0 00 0 00 0 00
11,500 0 86 33 153 77 7,995 8 -3,604 4 1,775 6 4,018 O O 00 0 00 0 00
11,600 0 86 33 153 77 8,002 2 -3,693 9 1,819 7 4,117 8 O 00 0 00 0 00

11,700 0 86 33 153 77 8,008 6 -3,783 5 1,863 8 4,217 6 O 00 0 00 0 00
11,800 0 86 33 153 77 8,015 0 -3,873 0 1,907 9 4,317 4 O 00 0 00 0 00
11,900 0 86 33 153 77 8,021 4 -3,962 5 1,952 0 4,417 2 0 00 0 00 0 00
12,000 0 86 33 153 77 8,027 8 -4,052 0 1,996 1 4,517 O O 00 0 00 0 00
12,100 0 86 33 153 77 8,034 2 -4,141 5 2,040 2 4,616 8 O 00 0 00 0 00

12,200 0 86 33 153 77 8,040 6 -4,231 1 2,084 3 4,716 6 O 00 0 00 0 00
12,300 0 86 33 153 77 8,047 O -4,320 6 2,128 4 4,816 4 O 00 0 00 0 00
12,400 0 86 33 153 77 8,053 4 -4,410 1 2,172 5 4,916 2 0 00 0 00 0 00
12,500 0 86 33 153 77 8,059 8 -4,499 6 2,216 6 5,016 O O 00 0 00 0 00
12,581 7 86 33 153 77 8,065 0 -4,572 7 2,252 7 5,097 5 0 00 0 00 0 00

"TD 17-1" @12581' MD

Design Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +El-W Northing Easting
- Shape (°) (°) (usft) (usft) (usft) (usft) (usft) Latitude Longitude

Land 17-1 0 00 0 00 7,781 0 -601 3 296 2 78,473 73 2,505,589 02 38° 32' 6 212 N 109° 43' 57 943 W
- plan hits target center
- Point

BHL 17-1 0 00 0 00 8,065 0 -4,572 7 2,252 7 74,541 69 2,507,623 52 38° 31' 26 959 N 109° 43' 33 330 W
- plan hits target center
- Point
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Database: EDM 5000.1 Single User Db Local Co-ordinate Reference: Well Cane Creek Unit 17-1
Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.Ousft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.Ousft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

9,200 0 86 33 153 77 7,848 5 -1,545 4 761 3 1,722 8 O 00 0 00 0 00
9,300 0 86 33 153 77 7,854 9 -1,634 9 805 4 1,822 6 O 00 0 00 0 00
9,400 0 86 33 153 77 7,861 3 -1,724 5 849 5 1,922 3 0 00 0 00 0 00
9,500 0 86 33 153 77 7,867 7 -1,814 O 893 6 2,022 1 0 00 0 00 0 00
9,600 0 86 33 153 77 7,874 1 -1,903 5 937 7 2,121 9 O 00 0 00 0 00

9,700 0 86 33 153 77 7,880 5 -1,993 0 981 8 2,221 7 O 00 0 00 0 00
9,800 0 86 33 153 77 7,886 9 -2,082 5 1,025 9 2,321 5 0 00 0 00 0 00
9,900 0 86 33 153 77 7,893 3 -2,172 1 1,070 0 2,421 3 0 00 0 00 0 00

10,000 0 86 33 153 77 7,899 7 -2,261 6 1,114 1 2,521 1 0 00 0 00 0 00
10,100 0 86 33 153 77 7,906 1 -2,351 1 1,158 2 2,620 9 O 00 0 00 0 00

10,200 0 86 33 153 77 7,912 5 -2,440 6 1,202 3 2,720 7 O 00 0 00 0 00
10,300 0 86 33 153 77 7,919 O -2,530 2 1,246 4 2,820 5 0 00 0 00 0 00
10,400 0 86 33 153 77 7,925 4 -2,619 7 1,290 5 2,920 3 0 00 0 00 0 00
10,500 0 86 33 153 77 7,931 8 -2,709 2 1,334 6 3,020 1 0 00 0 00 0 00
10,600 0 86 33 153 77 7,938 2 -2,798 7 1,378 7 3,119 9 O 00 0 00 0 00

10,700 0 86 33 153 77 7,944 6 -2,888 2 1,422 8 3,219 7 O 00 0 00 0 00
10,800 0 86 33 153 77 7,951 0 -2,977 8 1,466 9 3,319 5 0 00 0 00 0 00
10,900 0 86 33 153 77 7,957 4 -3,067 3 1,511 0 3,419 3 0 00 0 00 0 00
11,000 0 86 33 153 77 7,963 8 -3,156 8 1,555 1 3,519 1 0 00 0 00 0 00
11,100 0 86 33 153 77 7,970 2 -3,246 3 1,599 2 3,618 9 O 00 0 00 0 00

11,200 0 86 33 153 77 7,976 6 -3,335 8 1,643 3 3,718 7 O 00 0 00 0 00
11,300 0 86 33 153 77 7,983 0 -3,425 4 1,687 4 3,818 5 0 00 0 00 0 00
11,400 0 86 33 153 77 7,989 4 -3,514 9 1,731 5 3,918 2 0 00 0 00 0 00
11,500 0 86 33 153 77 7,995 8 -3,604 4 1,775 6 4,018 O O 00 0 00 0 00
11,600 0 86 33 153 77 8,002 2 -3,693 9 1,819 7 4,117 8 O 00 0 00 0 00

11,700 0 86 33 153 77 8,008 6 -3,783 5 1,863 8 4,217 6 O 00 0 00 0 00
11,800 0 86 33 153 77 8,015 0 -3,873 0 1,907 9 4,317 4 O 00 0 00 0 00
11,900 0 86 33 153 77 8,021 4 -3,962 5 1,952 0 4,417 2 0 00 0 00 0 00
12,000 0 86 33 153 77 8,027 8 -4,052 0 1,996 1 4,517 O O 00 0 00 0 00
12,100 0 86 33 153 77 8,034 2 -4,141 5 2,040 2 4,616 8 O 00 0 00 0 00

12,200 0 86 33 153 77 8,040 6 -4,231 1 2,084 3 4,716 6 O 00 0 00 0 00
12,300 0 86 33 153 77 8,047 O -4,320 6 2,128 4 4,816 4 O 00 0 00 0 00
12,400 0 86 33 153 77 8,053 4 -4,410 1 2,172 5 4,916 2 0 00 0 00 0 00
12,500 0 86 33 153 77 8,059 8 -4,499 6 2,216 6 5,016 O O 00 0 00 0 00
12,581 7 86 33 153 77 8,065 0 -4,572 7 2,252 7 5,097 5 0 00 0 00 0 00

"TD 17-1" @12581' MD

Design Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +El-W Northing Easting
- Shape (°) (°) (usft) (usft) (usft) (usft) (usft) Latitude Longitude

Land 17-1 0 00 0 00 7,781 0 -601 3 296 2 78,473 73 2,505,589 02 38° 32' 6 212 N 109° 43' 57 943 W
- plan hits target center
- Point

BHL 17-1 0 00 0 00 8,065 0 -4,572 7 2,252 7 74,541 69 2,507,623 52 38° 31' 26 959 N 109° 43' 33 330 W
- plan hits target center
- Point
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Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.Ousft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.Ousft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

9,200 0 86 33 153 77 7,848 5 -1,545 4 761 3 1,722 8 O 00 0 00 0 00
9,300 0 86 33 153 77 7,854 9 -1,634 9 805 4 1,822 6 O 00 0 00 0 00
9,400 0 86 33 153 77 7,861 3 -1,724 5 849 5 1,922 3 0 00 0 00 0 00
9,500 0 86 33 153 77 7,867 7 -1,814 O 893 6 2,022 1 0 00 0 00 0 00
9,600 0 86 33 153 77 7,874 1 -1,903 5 937 7 2,121 9 O 00 0 00 0 00

9,700 0 86 33 153 77 7,880 5 -1,993 0 981 8 2,221 7 O 00 0 00 0 00
9,800 0 86 33 153 77 7,886 9 -2,082 5 1,025 9 2,321 5 0 00 0 00 0 00
9,900 0 86 33 153 77 7,893 3 -2,172 1 1,070 0 2,421 3 0 00 0 00 0 00

10,000 0 86 33 153 77 7,899 7 -2,261 6 1,114 1 2,521 1 0 00 0 00 0 00
10,100 0 86 33 153 77 7,906 1 -2,351 1 1,158 2 2,620 9 O 00 0 00 0 00

10,200 0 86 33 153 77 7,912 5 -2,440 6 1,202 3 2,720 7 O 00 0 00 0 00
10,300 0 86 33 153 77 7,919 O -2,530 2 1,246 4 2,820 5 0 00 0 00 0 00
10,400 0 86 33 153 77 7,925 4 -2,619 7 1,290 5 2,920 3 0 00 0 00 0 00
10,500 0 86 33 153 77 7,931 8 -2,709 2 1,334 6 3,020 1 0 00 0 00 0 00
10,600 0 86 33 153 77 7,938 2 -2,798 7 1,378 7 3,119 9 O 00 0 00 0 00

10,700 0 86 33 153 77 7,944 6 -2,888 2 1,422 8 3,219 7 O 00 0 00 0 00
10,800 0 86 33 153 77 7,951 0 -2,977 8 1,466 9 3,319 5 0 00 0 00 0 00
10,900 0 86 33 153 77 7,957 4 -3,067 3 1,511 0 3,419 3 0 00 0 00 0 00
11,000 0 86 33 153 77 7,963 8 -3,156 8 1,555 1 3,519 1 0 00 0 00 0 00
11,100 0 86 33 153 77 7,970 2 -3,246 3 1,599 2 3,618 9 O 00 0 00 0 00

11,200 0 86 33 153 77 7,976 6 -3,335 8 1,643 3 3,718 7 O 00 0 00 0 00
11,300 0 86 33 153 77 7,983 0 -3,425 4 1,687 4 3,818 5 0 00 0 00 0 00
11,400 0 86 33 153 77 7,989 4 -3,514 9 1,731 5 3,918 2 0 00 0 00 0 00
11,500 0 86 33 153 77 7,995 8 -3,604 4 1,775 6 4,018 O O 00 0 00 0 00
11,600 0 86 33 153 77 8,002 2 -3,693 9 1,819 7 4,117 8 O 00 0 00 0 00

11,700 0 86 33 153 77 8,008 6 -3,783 5 1,863 8 4,217 6 O 00 0 00 0 00
11,800 0 86 33 153 77 8,015 0 -3,873 0 1,907 9 4,317 4 O 00 0 00 0 00
11,900 0 86 33 153 77 8,021 4 -3,962 5 1,952 0 4,417 2 0 00 0 00 0 00
12,000 0 86 33 153 77 8,027 8 -4,052 0 1,996 1 4,517 O O 00 0 00 0 00
12,100 0 86 33 153 77 8,034 2 -4,141 5 2,040 2 4,616 8 O 00 0 00 0 00

12,200 0 86 33 153 77 8,040 6 -4,231 1 2,084 3 4,716 6 O 00 0 00 0 00
12,300 0 86 33 153 77 8,047 O -4,320 6 2,128 4 4,816 4 O 00 0 00 0 00
12,400 0 86 33 153 77 8,053 4 -4,410 1 2,172 5 4,916 2 0 00 0 00 0 00
12,500 0 86 33 153 77 8,059 8 -4,499 6 2,216 6 5,016 O O 00 0 00 0 00
12,581 7 86 33 153 77 8,065 0 -4,572 7 2,252 7 5,097 5 0 00 0 00 0 00

"TD 17-1" @12581' MD

Design Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +El-W Northing Easting
- Shape (°) (°) (usft) (usft) (usft) (usft) (usft) Latitude Longitude

Land 17-1 0 00 0 00 7,781 0 -601 3 296 2 78,473 73 2,505,589 02 38° 32' 6 212 N 109° 43' 57 943 W
- plan hits target center
- Point

BHL 17-1 0 00 0 00 8,065 0 -4,572 7 2,252 7 74,541 69 2,507,623 52 38° 31' 26 959 N 109° 43' 33 330 W
- plan hits target center
- Point
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Company: Fidelity Exploration & Production Co. TVD Reference: WELL @6112.Ousft (Original Well Elev)
Project: Grand County, UT MD Reference: WELL @6112.Ousft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

9,200 0 86 33 153 77 7,848 5 -1,545 4 761 3 1,722 8 O 00 0 00 0 00
9,300 0 86 33 153 77 7,854 9 -1,634 9 805 4 1,822 6 O 00 0 00 0 00
9,400 0 86 33 153 77 7,861 3 -1,724 5 849 5 1,922 3 0 00 0 00 0 00
9,500 0 86 33 153 77 7,867 7 -1,814 O 893 6 2,022 1 0 00 0 00 0 00
9,600 0 86 33 153 77 7,874 1 -1,903 5 937 7 2,121 9 O 00 0 00 0 00

9,700 0 86 33 153 77 7,880 5 -1,993 0 981 8 2,221 7 O 00 0 00 0 00
9,800 0 86 33 153 77 7,886 9 -2,082 5 1,025 9 2,321 5 0 00 0 00 0 00
9,900 0 86 33 153 77 7,893 3 -2,172 1 1,070 0 2,421 3 0 00 0 00 0 00

10,000 0 86 33 153 77 7,899 7 -2,261 6 1,114 1 2,521 1 0 00 0 00 0 00
10,100 0 86 33 153 77 7,906 1 -2,351 1 1,158 2 2,620 9 O 00 0 00 0 00

10,200 0 86 33 153 77 7,912 5 -2,440 6 1,202 3 2,720 7 O 00 0 00 0 00
10,300 0 86 33 153 77 7,919 O -2,530 2 1,246 4 2,820 5 0 00 0 00 0 00
10,400 0 86 33 153 77 7,925 4 -2,619 7 1,290 5 2,920 3 0 00 0 00 0 00
10,500 0 86 33 153 77 7,931 8 -2,709 2 1,334 6 3,020 1 0 00 0 00 0 00
10,600 0 86 33 153 77 7,938 2 -2,798 7 1,378 7 3,119 9 O 00 0 00 0 00

10,700 0 86 33 153 77 7,944 6 -2,888 2 1,422 8 3,219 7 O 00 0 00 0 00
10,800 0 86 33 153 77 7,951 0 -2,977 8 1,466 9 3,319 5 0 00 0 00 0 00
10,900 0 86 33 153 77 7,957 4 -3,067 3 1,511 0 3,419 3 0 00 0 00 0 00
11,000 0 86 33 153 77 7,963 8 -3,156 8 1,555 1 3,519 1 0 00 0 00 0 00
11,100 0 86 33 153 77 7,970 2 -3,246 3 1,599 2 3,618 9 O 00 0 00 0 00

11,200 0 86 33 153 77 7,976 6 -3,335 8 1,643 3 3,718 7 O 00 0 00 0 00
11,300 0 86 33 153 77 7,983 0 -3,425 4 1,687 4 3,818 5 0 00 0 00 0 00
11,400 0 86 33 153 77 7,989 4 -3,514 9 1,731 5 3,918 2 0 00 0 00 0 00
11,500 0 86 33 153 77 7,995 8 -3,604 4 1,775 6 4,018 O O 00 0 00 0 00
11,600 0 86 33 153 77 8,002 2 -3,693 9 1,819 7 4,117 8 O 00 0 00 0 00

11,700 0 86 33 153 77 8,008 6 -3,783 5 1,863 8 4,217 6 O 00 0 00 0 00
11,800 0 86 33 153 77 8,015 0 -3,873 0 1,907 9 4,317 4 O 00 0 00 0 00
11,900 0 86 33 153 77 8,021 4 -3,962 5 1,952 0 4,417 2 0 00 0 00 0 00
12,000 0 86 33 153 77 8,027 8 -4,052 0 1,996 1 4,517 O O 00 0 00 0 00
12,100 0 86 33 153 77 8,034 2 -4,141 5 2,040 2 4,616 8 O 00 0 00 0 00

12,200 0 86 33 153 77 8,040 6 -4,231 1 2,084 3 4,716 6 O 00 0 00 0 00
12,300 0 86 33 153 77 8,047 O -4,320 6 2,128 4 4,816 4 O 00 0 00 0 00
12,400 0 86 33 153 77 8,053 4 -4,410 1 2,172 5 4,916 2 0 00 0 00 0 00
12,500 0 86 33 153 77 8,059 8 -4,499 6 2,216 6 5,016 O O 00 0 00 0 00
12,581 7 86 33 153 77 8,065 0 -4,572 7 2,252 7 5,097 5 0 00 0 00 0 00

"TD 17-1" @12581' MD

Design Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +El-W Northing Easting
- Shape (°) (°) (usft) (usft) (usft) (usft) (usft) Latitude Longitude

Land 17-1 0 00 0 00 7,781 0 -601 3 296 2 78,473 73 2,505,589 02 38° 32' 6 212 N 109° 43' 57 943 W
- plan hits target center
- Point

BHL 17-1 0 00 0 00 8,065 0 -4,572 7 2,252 7 74,541 69 2,507,623 52 38° 31' 26 959 N 109° 43' 33 330 W
- plan hits target center
- Point
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Project: Grand County, UT MD Reference: WELL @6112.Ousft (Original Well Elev)
Site: Sec 17 T26S R20E North Reference: True
Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

9,200 0 86 33 153 77 7,848 5 -1,545 4 761 3 1,722 8 O 00 0 00 0 00
9,300 0 86 33 153 77 7,854 9 -1,634 9 805 4 1,822 6 O 00 0 00 0 00
9,400 0 86 33 153 77 7,861 3 -1,724 5 849 5 1,922 3 0 00 0 00 0 00
9,500 0 86 33 153 77 7,867 7 -1,814 O 893 6 2,022 1 0 00 0 00 0 00
9,600 0 86 33 153 77 7,874 1 -1,903 5 937 7 2,121 9 O 00 0 00 0 00

9,700 0 86 33 153 77 7,880 5 -1,993 0 981 8 2,221 7 O 00 0 00 0 00
9,800 0 86 33 153 77 7,886 9 -2,082 5 1,025 9 2,321 5 0 00 0 00 0 00
9,900 0 86 33 153 77 7,893 3 -2,172 1 1,070 0 2,421 3 0 00 0 00 0 00

10,000 0 86 33 153 77 7,899 7 -2,261 6 1,114 1 2,521 1 0 00 0 00 0 00
10,100 0 86 33 153 77 7,906 1 -2,351 1 1,158 2 2,620 9 O 00 0 00 0 00

10,200 0 86 33 153 77 7,912 5 -2,440 6 1,202 3 2,720 7 O 00 0 00 0 00
10,300 0 86 33 153 77 7,919 O -2,530 2 1,246 4 2,820 5 0 00 0 00 0 00
10,400 0 86 33 153 77 7,925 4 -2,619 7 1,290 5 2,920 3 0 00 0 00 0 00
10,500 0 86 33 153 77 7,931 8 -2,709 2 1,334 6 3,020 1 0 00 0 00 0 00
10,600 0 86 33 153 77 7,938 2 -2,798 7 1,378 7 3,119 9 O 00 0 00 0 00

10,700 0 86 33 153 77 7,944 6 -2,888 2 1,422 8 3,219 7 O 00 0 00 0 00
10,800 0 86 33 153 77 7,951 0 -2,977 8 1,466 9 3,319 5 0 00 0 00 0 00
10,900 0 86 33 153 77 7,957 4 -3,067 3 1,511 0 3,419 3 0 00 0 00 0 00
11,000 0 86 33 153 77 7,963 8 -3,156 8 1,555 1 3,519 1 0 00 0 00 0 00
11,100 0 86 33 153 77 7,970 2 -3,246 3 1,599 2 3,618 9 O 00 0 00 0 00

11,200 0 86 33 153 77 7,976 6 -3,335 8 1,643 3 3,718 7 O 00 0 00 0 00
11,300 0 86 33 153 77 7,983 0 -3,425 4 1,687 4 3,818 5 0 00 0 00 0 00
11,400 0 86 33 153 77 7,989 4 -3,514 9 1,731 5 3,918 2 0 00 0 00 0 00
11,500 0 86 33 153 77 7,995 8 -3,604 4 1,775 6 4,018 O O 00 0 00 0 00
11,600 0 86 33 153 77 8,002 2 -3,693 9 1,819 7 4,117 8 O 00 0 00 0 00

11,700 0 86 33 153 77 8,008 6 -3,783 5 1,863 8 4,217 6 O 00 0 00 0 00
11,800 0 86 33 153 77 8,015 0 -3,873 0 1,907 9 4,317 4 O 00 0 00 0 00
11,900 0 86 33 153 77 8,021 4 -3,962 5 1,952 0 4,417 2 0 00 0 00 0 00
12,000 0 86 33 153 77 8,027 8 -4,052 0 1,996 1 4,517 O O 00 0 00 0 00
12,100 0 86 33 153 77 8,034 2 -4,141 5 2,040 2 4,616 8 O 00 0 00 0 00

12,200 0 86 33 153 77 8,040 6 -4,231 1 2,084 3 4,716 6 O 00 0 00 0 00
12,300 0 86 33 153 77 8,047 O -4,320 6 2,128 4 4,816 4 O 00 0 00 0 00
12,400 0 86 33 153 77 8,053 4 -4,410 1 2,172 5 4,916 2 0 00 0 00 0 00
12,500 0 86 33 153 77 8,059 8 -4,499 6 2,216 6 5,016 O O 00 0 00 0 00
12,581 7 86 33 153 77 8,065 0 -4,572 7 2,252 7 5,097 5 0 00 0 00 0 00
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Design Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +El-W Northing Easting
- Shape (°) (°) (usft) (usft) (usft) (usft) (usft) Latitude Longitude

Land 17-1 0 00 0 00 7,781 0 -601 3 296 2 78,473 73 2,505,589 02 38° 32' 6 212 N 109° 43' 57 943 W
- plan hits target center
- Point

BHL 17-1 0 00 0 00 8,065 0 -4,572 7 2,252 7 74,541 69 2,507,623 52 38° 31' 26 959 N 109° 43' 33 330 W
- plan hits target center
- Point
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Well: Cane Creek Unit 17-1 Survey Calculation Method: Minimum Curvature
Wellbore: Wellbore #1
Design: Design #1

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate
(usft) (°) (°) (usft) (usft) (usft) (usft) (°I100usft) (°I100usft) (°I100usft)

9,200 0 86 33 153 77 7,848 5 -1,545 4 761 3 1,722 8 O 00 0 00 0 00
9,300 0 86 33 153 77 7,854 9 -1,634 9 805 4 1,822 6 O 00 0 00 0 00
9,400 0 86 33 153 77 7,861 3 -1,724 5 849 5 1,922 3 0 00 0 00 0 00
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"TD 17-1" @12581' MD

Design Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +El-W Northing Easting
- Shape (°) (°) (usft) (usft) (usft) (usft) (usft) Latitude Longitude
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- plan hits target center
- Point

BHL 17-1 0 00 0 00 8,065 0 -4,572 7 2,252 7 74,541 69 2,507,623 52 38° 31' 26 959 N 109° 43' 33 330 W
- plan hits target center
- Point
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API Well Number: 43019500280000

FIDELITY
Exploration&ProductionCompany

SURFACE USE PLAN

Name of Operator Fidelity Exploration & Production Company
Address: Lincoln St, Suite 2800

Denver, CO 80203
Well Location: Cane Creek Unit 17-1

935' FSL &2047' FEL,
SWSE, Section 17, T26S, R20E
Grand County, UT

The surface owner or surface owner representative and dirt contractor will be provided with an
approved copy of the surface use plan of operations and approved conditions of approval before
initiating any additional construction activities. The BLMAuthorized Officer will be notifiedat
least 48 Hours prior to beginning drilling and/or additional facilities construction for scheduling of
a preconstruction meeting.

The wellsite is located on BLMsurface and mineral. Fidelity does not anticipate any additional
construction beyond theexisting well pad dimensions. However, any additional construction
work willbe accomplished in coordination with the BLMand a Sundry Notice (Form 3160-5) will
be submitted to BLMprior to construction of any new surface disturbance activityon federal
surface not specified in thisdocument.

The dirt contractor will be provided with an approved copy of thisdocument prior to initiating
construction activities.

A Federal permit, a UDOGM permit and a Grand County Road encroachment must be in place
prior to initiatingany construction activities.

The BLMonsite inspection for the original pad and wellsite was conducted on Thursday July
26, 2012. The following were present for the onsite inspection:

Melanie Hunter NRS BLM- Moab
Lisa Bryant Asst Field Office Manger BLM- Moab
Ann Marie Aubry Hydrologist BLM- Moab
Aron King Archeologist BLM- Moab
Pam Riddle Wildlife Biologist BLM- Moab
Bonnie Carson NEPA Consultant Smiling Lake Consulting
Robert Sencenbaugh Asset Team Manager Fidelity
Joel Schulz Senior Landman Fidelity
Mike Keller Environmental Eng. Fidelity
Steve Cavalli Operations Specialist Fidelity
Charlie Harrison Construction Contractor Harrison Oilfield Services
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1. Location of Existinq Roads:

a. The existing well pad is located approximately 28.7 miles west of Moab, Utah.

b. Direction to the location from Moab, Utah are as follows:

Proceed northwest on Highway191 for 11.2 miles. Turn left onto Highway 313 and
proceed southwest 14.5 miles. Turn left at thefork in the road and proceed southeast
1.6 miles to Long Canyon Road (County maintained).Turn left and proceed east 1.8
miles. Turn right off thecounty road and proceed south on existing two-track
approximately0.4 miles, then turn right and proceed west approximately 0.15 miles to
the pad location.

c. For location of access roads, see Map A & B

d. Improvements to the existing access on county roads will not be necessary since all
roads are maintained by the Grand County Road Department or Utah State Highway
Department.

e. Allexisting roads will be maintained and kept in good repair during all phases of
operation,

f. Vehicle operators willobey posted speed restrictions and observe safe speeds
commensurate with road and weather conditions.

2. New or Reconstructed Access Roads:

a. There willbe approximately 0.02 miles (<100feet) of new access road constructed for
the well pad entryway.

b. The existing access roads after turningoffthe county road are two-trackand may be
upgraded (flat-bladed) to consist of a 14' running surface.

c. A maximumgrade of 10% will be maintained throughoutthe project,

d. Two low-watercrossings will be utilized withindrainages along the existing two-track
access east of the well pad. Adequate drainage structures will be incorporated into the
road.

e. No surfacing material will come from federal lands.

f. No gates or cattle guards willbe utilizedat this time.

g. Surface disturbance and vehicular travelwillbe limited to the approved location access
road.

h. Allaccess roads and surface disturbing activitieswillconform to the standards outlined
in the Bureau of Land Management and Forest Service publication:Surface Operating
Standards and Guidelines for Oil and Gas Exploration and Development (Gold Book -

Fourth Edition - Revised

API Well Number: 43019500280000

1. Location of Existinq Roads:

a. The existing well pad is located approximately 28.7 miles west of Moab, Utah.

b. Direction to the location from Moab, Utah are as follows:

Proceed northwest on Highway191 for 11.2 miles. Turn left onto Highway 313 and
proceed southwest 14.5 miles. Turn left at thefork in the road and proceed southeast
1.6 miles to Long Canyon Road (County maintained).Turn left and proceed east 1.8
miles. Turn right off thecounty road and proceed south on existing two-track
approximately0.4 miles, then turn right and proceed west approximately 0.15 miles to
the pad location.

c. For location of access roads, see Map A & B

d. Improvements to the existing access on county roads will not be necessary since all
roads are maintained by the Grand County Road Department or Utah State Highway
Department.

e. Allexisting roads will be maintained and kept in good repair during all phases of
operation,

f. Vehicle operators willobey posted speed restrictions and observe safe speeds
commensurate with road and weather conditions.

2. New or Reconstructed Access Roads:

a. There willbe approximately 0.02 miles (<100feet) of new access road constructed for
the well pad entryway.

b. The existing access roads after turningoffthe county road are two-trackand may be
upgraded (flat-bladed) to consist of a 14' running surface.

c. A maximumgrade of 10% will be maintained throughoutthe project,

d. Two low-watercrossings will be utilized withindrainages along the existing two-track
access east of the well pad. Adequate drainage structures will be incorporated into the
road.

e. No surfacing material will come from federal lands.

f. No gates or cattle guards willbe utilizedat this time.

g. Surface disturbance and vehicular travelwillbe limited to the approved location access
road.

h. Allaccess roads and surface disturbing activitieswillconform to the standards outlined
in the Bureau of Land Management and Forest Service publication:Surface Operating
Standards and Guidelines for Oil and Gas Exploration and Development (Gold Book -

Fourth Edition - Revised

API Well Number: 43019500280000

1. Location of Existinq Roads:

a. The existing well pad is located approximately 28.7 miles west of Moab, Utah.

b. Direction to the location from Moab, Utah are as follows:

Proceed northwest on Highway191 for 11.2 miles. Turn left onto Highway 313 and
proceed southwest 14.5 miles. Turn left at thefork in the road and proceed southeast
1.6 miles to Long Canyon Road (County maintained).Turn left and proceed east 1.8
miles. Turn right off thecounty road and proceed south on existing two-track
approximately0.4 miles, then turn right and proceed west approximately 0.15 miles to
the pad location.

c. For location of access roads, see Map A & B

d. Improvements to the existing access on county roads will not be necessary since all
roads are maintained by the Grand County Road Department or Utah State Highway
Department.

e. Allexisting roads will be maintained and kept in good repair during all phases of
operation,

f. Vehicle operators willobey posted speed restrictions and observe safe speeds
commensurate with road and weather conditions.

2. New or Reconstructed Access Roads:

a. There willbe approximately 0.02 miles (<100feet) of new access road constructed for
the well pad entryway.

b. The existing access roads after turningoffthe county road are two-trackand may be
upgraded (flat-bladed) to consist of a 14' running surface.

c. A maximumgrade of 10% will be maintained throughoutthe project,

d. Two low-watercrossings will be utilized withindrainages along the existing two-track
access east of the well pad. Adequate drainage structures will be incorporated into the
road.

e. No surfacing material will come from federal lands.

f. No gates or cattle guards willbe utilizedat this time.

g. Surface disturbance and vehicular travelwillbe limited to the approved location access
road.

h. Allaccess roads and surface disturbing activitieswillconform to the standards outlined
in the Bureau of Land Management and Forest Service publication:Surface Operating
Standards and Guidelines for Oil and Gas Exploration and Development (Gold Book -

Fourth Edition - Revised

API Well Number: 43019500280000

1. Location of Existinq Roads:

a. The existing well pad is located approximately 28.7 miles west of Moab, Utah.

b. Direction to the location from Moab, Utah are as follows:

Proceed northwest on Highway191 for 11.2 miles. Turn left onto Highway 313 and
proceed southwest 14.5 miles. Turn left at thefork in the road and proceed southeast
1.6 miles to Long Canyon Road (County maintained).Turn left and proceed east 1.8
miles. Turn right off thecounty road and proceed south on existing two-track
approximately0.4 miles, then turn right and proceed west approximately 0.15 miles to
the pad location.

c. For location of access roads, see Map A & B

d. Improvements to the existing access on county roads will not be necessary since all
roads are maintained by the Grand County Road Department or Utah State Highway
Department.

e. Allexisting roads will be maintained and kept in good repair during all phases of
operation,

f. Vehicle operators willobey posted speed restrictions and observe safe speeds
commensurate with road and weather conditions.

2. New or Reconstructed Access Roads:

a. There willbe approximately 0.02 miles (<100feet) of new access road constructed for
the well pad entryway.

b. The existing access roads after turningoffthe county road are two-trackand may be
upgraded (flat-bladed) to consist of a 14' running surface.

c. A maximumgrade of 10% will be maintained throughoutthe project,

d. Two low-watercrossings will be utilized withindrainages along the existing two-track
access east of the well pad. Adequate drainage structures will be incorporated into the
road.

e. No surfacing material will come from federal lands.

f. No gates or cattle guards willbe utilizedat this time.

g. Surface disturbance and vehicular travelwillbe limited to the approved location access
road.

h. Allaccess roads and surface disturbing activitieswillconform to the standards outlined
in the Bureau of Land Management and Forest Service publication:Surface Operating
Standards and Guidelines for Oil and Gas Exploration and Development (Gold Book -

Fourth Edition - Revised

API Well Number: 43019500280000

1. Location of Existinq Roads:

a. The existing well pad is located approximately 28.7 miles west of Moab, Utah.

b. Direction to the location from Moab, Utah are as follows:

Proceed northwest on Highway191 for 11.2 miles. Turn left onto Highway 313 and
proceed southwest 14.5 miles. Turn left at thefork in the road and proceed southeast
1.6 miles to Long Canyon Road (County maintained).Turn left and proceed east 1.8
miles. Turn right off thecounty road and proceed south on existing two-track
approximately0.4 miles, then turn right and proceed west approximately 0.15 miles to
the pad location.

c. For location of access roads, see Map A & B

d. Improvements to the existing access on county roads will not be necessary since all
roads are maintained by the Grand County Road Department or Utah State Highway
Department.

e. Allexisting roads will be maintained and kept in good repair during all phases of
operation,

f. Vehicle operators willobey posted speed restrictions and observe safe speeds
commensurate with road and weather conditions.

2. New or Reconstructed Access Roads:

a. There willbe approximately 0.02 miles (<100feet) of new access road constructed for
the well pad entryway.

b. The existing access roads after turningoffthe county road are two-trackand may be
upgraded (flat-bladed) to consist of a 14' running surface.

c. A maximumgrade of 10% will be maintained throughoutthe project,

d. Two low-watercrossings will be utilized withindrainages along the existing two-track
access east of the well pad. Adequate drainage structures will be incorporated into the
road.

e. No surfacing material will come from federal lands.

f. No gates or cattle guards willbe utilizedat this time.

g. Surface disturbance and vehicular travelwillbe limited to the approved location access
road.

h. Allaccess roads and surface disturbing activitieswillconform to the standards outlined
in the Bureau of Land Management and Forest Service publication:Surface Operating
Standards and Guidelines for Oil and Gas Exploration and Development (Gold Book -

Fourth Edition - Revised

API Well Number: 43019500280000

1. Location of Existinq Roads:

a. The existing well pad is located approximately 28.7 miles west of Moab, Utah.

b. Direction to the location from Moab, Utah are as follows:

Proceed northwest on Highway191 for 11.2 miles. Turn left onto Highway 313 and
proceed southwest 14.5 miles. Turn left at thefork in the road and proceed southeast
1.6 miles to Long Canyon Road (County maintained).Turn left and proceed east 1.8
miles. Turn right off thecounty road and proceed south on existing two-track
approximately0.4 miles, then turn right and proceed west approximately 0.15 miles to
the pad location.

c. For location of access roads, see Map A & B

d. Improvements to the existing access on county roads will not be necessary since all
roads are maintained by the Grand County Road Department or Utah State Highway
Department.

e. Allexisting roads will be maintained and kept in good repair during all phases of
operation,

f. Vehicle operators willobey posted speed restrictions and observe safe speeds
commensurate with road and weather conditions.

2. New or Reconstructed Access Roads:

a. There willbe approximately 0.02 miles (<100feet) of new access road constructed for
the well pad entryway.

b. The existing access roads after turningoffthe county road are two-trackand may be
upgraded (flat-bladed) to consist of a 14' running surface.

c. A maximumgrade of 10% will be maintained throughoutthe project,

d. Two low-watercrossings will be utilized withindrainages along the existing two-track
access east of the well pad. Adequate drainage structures will be incorporated into the
road.

e. No surfacing material will come from federal lands.

f. No gates or cattle guards willbe utilizedat this time.

g. Surface disturbance and vehicular travelwillbe limited to the approved location access
road.

h. Allaccess roads and surface disturbing activitieswillconform to the standards outlined
in the Bureau of Land Management and Forest Service publication:Surface Operating
Standards and Guidelines for Oil and Gas Exploration and Development (Gold Book -

Fourth Edition - Revised

API Well Number: 43019500280000

1. Location of Existinq Roads:

a. The existing well pad is located approximately 28.7 miles west of Moab, Utah.

b. Direction to the location from Moab, Utah are as follows:

Proceed northwest on Highway191 for 11.2 miles. Turn left onto Highway 313 and
proceed southwest 14.5 miles. Turn left at thefork in the road and proceed southeast
1.6 miles to Long Canyon Road (County maintained).Turn left and proceed east 1.8
miles. Turn right off thecounty road and proceed south on existing two-track
approximately0.4 miles, then turn right and proceed west approximately 0.15 miles to
the pad location.

c. For location of access roads, see Map A & B

d. Improvements to the existing access on county roads will not be necessary since all
roads are maintained by the Grand County Road Department or Utah State Highway
Department.

e. Allexisting roads will be maintained and kept in good repair during all phases of
operation,

f. Vehicle operators willobey posted speed restrictions and observe safe speeds
commensurate with road and weather conditions.

2. New or Reconstructed Access Roads:

a. There willbe approximately 0.02 miles (<100feet) of new access road constructed for
the well pad entryway.

b. The existing access roads after turningoffthe county road are two-trackand may be
upgraded (flat-bladed) to consist of a 14' running surface.

c. A maximumgrade of 10% will be maintained throughoutthe project,

d. Two low-watercrossings will be utilized withindrainages along the existing two-track
access east of the well pad. Adequate drainage structures will be incorporated into the
road.

e. No surfacing material will come from federal lands.

f. No gates or cattle guards willbe utilizedat this time.

g. Surface disturbance and vehicular travelwillbe limited to the approved location access
road.

h. Allaccess roads and surface disturbing activitieswillconform to the standards outlined
in the Bureau of Land Management and Forest Service publication:Surface Operating
Standards and Guidelines for Oil and Gas Exploration and Development (Gold Book -

Fourth Edition - Revised

API Well Number: 43019500280000

1. Location of Existinq Roads:

a. The existing well pad is located approximately 28.7 miles west of Moab, Utah.

b. Direction to the location from Moab, Utah are as follows:

Proceed northwest on Highway191 for 11.2 miles. Turn left onto Highway 313 and
proceed southwest 14.5 miles. Turn left at thefork in the road and proceed southeast
1.6 miles to Long Canyon Road (County maintained).Turn left and proceed east 1.8
miles. Turn right off thecounty road and proceed south on existing two-track
approximately0.4 miles, then turn right and proceed west approximately 0.15 miles to
the pad location.

c. For location of access roads, see Map A & B

d. Improvements to the existing access on county roads will not be necessary since all
roads are maintained by the Grand County Road Department or Utah State Highway
Department.

e. Allexisting roads will be maintained and kept in good repair during all phases of
operation,

f. Vehicle operators willobey posted speed restrictions and observe safe speeds
commensurate with road and weather conditions.

2. New or Reconstructed Access Roads:

a. There willbe approximately 0.02 miles (<100feet) of new access road constructed for
the well pad entryway.

b. The existing access roads after turningoffthe county road are two-trackand may be
upgraded (flat-bladed) to consist of a 14' running surface.

c. A maximumgrade of 10% will be maintained throughoutthe project,

d. Two low-watercrossings will be utilized withindrainages along the existing two-track
access east of the well pad. Adequate drainage structures will be incorporated into the
road.

e. No surfacing material will come from federal lands.

f. No gates or cattle guards willbe utilizedat this time.

g. Surface disturbance and vehicular travelwillbe limited to the approved location access
road.

h. Allaccess roads and surface disturbing activitieswillconform to the standards outlined
in the Bureau of Land Management and Forest Service publication:Surface Operating
Standards and Guidelines for Oil and Gas Exploration and Development (Gold Book -

Fourth Edition - Revised



RECEIVED: November 06, 2012

API Well Number: 43019500280000

CO
NF
IDE

NT
IAL

API Well Number: 43019500280000

i. The operator willbe responsible for all maintenance of the access road including
drainage structures.

3. Location of Existing Wells:

a. There are no existing wells within a one-mile radius of the proposed Cane Creek Unit
17-1 location.

4. Location of Existinq and/or Proposed Production Facilities:

a. All permanent structures will be painted a flat, non-reflective Juniper Green or Beetle
Green to match the standard environmental colors. All facilities willbe painted within six
months of installation. Facilities required to comply with the Occupational Safety and
Health Act (OSHA)may be excluded.

b. Site security guidelines identified in 43 CFR 3163.7-5 and Onshore Oil and Gas Order
No. 3 willbe adhered to.

c. A gas meter run will be constructed and located on lease within500 feet of the wellhead.
Meter runs willbe housed and/or fenced. All gas production and measurement shall
comply with the provisions of 43 CFR 3162. 7-3, Onshore Oil and Gas Order No. 5, and
American Gas Association (AGA) Report No. 3.

d. A tank battery will be constructed on this lease; it will be surrounded by a dike of
sufficient capacity to contain the storage capacity of the largest tank. All loading lines
and valves will be placed inside the berm surrounding the tank battery. All liquid
hydrocarbons production and measurement shall conform to the provisions of 43 CFR
3162.7-3 and Onshore Oil and Gas Order No. 4 and Onshore Oil and Gas Order No. 5
for natural gas production and measurement.

e. Any necessary pits willbe properly fenced to prevent any wildlife and livestock entry.

f. AIIaccess roads willbe maintained as necessary to prevent erosion and accommodate
year-round traffic.The road will be maintained in a safe useable condition.

g. The site will require periodic maintenance to ensure that drainages are kept open and
free of debris, ice, and snow, and that surfaces are properly treatedto reduce erosion,
fugitive dust, and impacts toadjacent areas.

h. A pipeline corridor has been considered for this well but will be applied for once
production is achieved.

5. Location and Type of Water Supply:

a. The water supply for construction, drilling and operations willbe provided under a direct
purchase agreement with Moab City a local source of municipal water througha direct
water purchase.

b. No water pipelines willbe laid for this
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c. No water well will be drilled for thiswell,

d. Drillingwater for thiswillbe hauled on the road(s) shown in Exhibit B.

e. Should additional water sources be pursued they will be properly permitted throughthe
State of Utah - Division of Water Rights.

6. Source of Construction Material:

a. The use of materials willconform to 43 CFR 3610.2-3.

b. No construction materials willbe removed from BLMlands.

c. Ifany gravel is used, itwillbe obtained from a state approved gravel pit.

7. Methods of HandlinqWaste:

a. Allwastes associated with this applicationwill be contained and disposed of utilizing
approved facilities.

b. Water based drill cuttings willbe contained and buried on site. Cuttings collected while
using oil-based mud willbe segregated and hauled to an appropriated disposal facility.

c. The reserve pit willbe constructed so as not to leak, break, or allow any discharge,

d. The reserve pitwillbe lined with 24 milminimum thicknessplastic nylon reinforced liner
material. The liner willoverlay a felt liner pad only if rock is encountered during
excavation. The pit liner will overlap the pit walls and be covered with dirt and/or rocks to
hold it in place. No trash,scrap pipe, etc., that could puncture the liner willbe disposed
of in the pit. Pit walls will be sloped no greater than2:1. A minimum2-foot freeboard
will be maintained in the pit at all timesduring the drilling and completion operation.

e. The reserve pit has been located in cut material. Three sides of the reserve pit will be
fenced before drilling starts. The fourth side will be fenced as soon as drilling is
completed, and shall remain untilthe pit is dry. After the reserve pit has dried, all areas
not needed for production will be rehabilitated.

f. No chemicals subject to reporting under SARA Title III(hazardous materials) in an
amount greater than 10,000 pounds willbe used, produced, stored, transported,or
disposed of annually in association withthe drilling, testing,or completion of the well.
Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in
thresholdplanning quantities, willbe used, produced, stored, transported,or disposed of
in association with the drilling, testing,or completion of the well.

g. Trash will be contained in a trashcage and hauled away to an approved disposal site as
necessary but no later than at the completion of drilling operations. The contents of the
trashcontainer willbe hauled off periodically to the approved Grand County facility,
Bob's Sanitation near Moab, Utah.

h. Produced fluids from thewell other thanwater willbe produced into a test tank until
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timeas construction of production facilities is completed. Any spills of oil, gas, salt water
or other produced fluids willbe cleaned up and removed.

i. After initialclean-up, a 400 bbl tankwill be installed to contain produced waste water.
This water willbe transportedfrom the tankto an approved disposal facility.

j. Produced water from the productionwellwillbe disposed in accordance with Onshore
Order #7.

k. Any salts and/or chemicals, which are an integral part of the drillingsystem, willbe
disposed of in thesame manner as thedrillingfluid.

I. Sanitary facilitieswillbe on site at all timesduring operations. Sewage willbe placed in
a portable chemical toiletand the toiletreplaced periodically utilizing a licensed
contractor to transportby truckthe portable chemical toiletso that its contents can be
delivered to the Grand County Wastewater Treatment Facility in accordance with state
and county regulations.

8. Ancillary Facilities:

a. Garbage Containers and Portable Toilets are the only ancillary facilities proposed in this
application.

b. No camps or airstrips are proposed with thisapplication.

9. Well Site Layout: (See Exhibit B)

a. The wellwillbe properly identified in accordance with 43 CFR 3162.6.

b. Access to the well pad willbe from the west.

c. The pad and road designs are consistent with BLMspecifications.

d. If necessary, a pre-construction meeting with responsible company representative,
contractors and the BLMwillbe conducted at the project site prior to commencement of
additional surface-disturbing activities. Any further construction activities beyond the
existing pad and road willbe construction-staked prior to this meeting.

e. Should the existing pad layout change, thisapplicationwillbe amended and approved
utilizing a sundry notice.

f. Allsurface disturbing activities,willbe supervised by a qualified, responsible company
representative who is aware of the terms and conditions of the APD and specifications in
theapproved plans.

g. Allcut and fillslopes willbe such that stabilitycan be maintained for the life of the
activity.

h. The stockpiled topsoil(first6 inches or maximum available) willbe stored in a
discontinuous windrowon the side of the location to prevent any possible contamination.
Alltopsoilwill be stockpiled for reclamation in such a way as to prevent soil
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sterilizationand contamination.

i. Pits will remain fenced untilsite cleanup.

j. The blooie linewillbe located at least 100 feet from the well head.

k. Water injection may be implemented if necessary to minimize the amount of fugitive
dust.

10. Plans for Restoration of the Surface (Interim Reclamation and Final Reclamation):

a. Site reclamation for a producing wellwillbe accomplished for portions of the site not
required for the continued operation of the well.

b. Upon well completion, any hydrocarbons in the pit shall be removed in accordance with
43 CFR 3162.7-1.Once the reserve pit is dry, theplastic nylon reinforced liner shall be
tornand perforated before backfillingof the reserve pit. The reserve pit and that portion
of the location not needed for production facilitiesloperations willbe re-contoured to the
approximate natural contours.

c. Following BLMpublished Best Management Practices the interim reclamation willbe
completed within 180 days of completion of the well to reestablish vegetation, reduce
dust and erosion and compliment the visual resources of the area.

1. All equipment and debris willbe removed from the area proposed for
interim reclamation and the pit area willbe backfilled and re-
contoured.

2. The area outside of the rig anchors and other disturbed areas not
needed for the operation of the well will be re-contoured to blend with
the surrounding area and reseeded with the following native grass
seeds:

t I s s

Galleta 2 2

Indian Ricegrass 3 2

Battlebrush Squirreltail 1 1

Total: 11 Total: 8

3. Reclaimed areas receiving incidental disturbance during the life
of the producing well will be re-contoured and reseeded as soon as
practical,

d. The Operator willcontrol noxious weeds along access road use authorizations, pipeline
route authorizations, well sites, or other applicable facilities by spraying or mechanical
removal. A list of noxious weeds may be obtained from the BLMor the appropriate
County Extension Office. On BLMadministered land, it is required that a Pesticide Use
Proposal (PUP) be submitted and approved priortotheapplication of
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pesticides or possibly hazardous chemicals. Fidelity does have an approved PUP in
place for the CC Unit.

e. Prior to final abandonment of the site, all disturbed areas, including theaccess road, will
be scarified and left with a rough surface. The site willthen be seeded and/or planted as
prescribed by the BLM. The BLMrecommended seed mixwillbe detailed withintheir
approval documents.

f. A final abandonment notice willbe submitted to BLMwhen the reclamation activities (as
presented in thisdocument) are complete and new vegetation is established. Should
therebe any deviation from these planned reclamation activities, the surface owner will
be notified and a Sundry Notice willbe submitted to BLMfor approval of thenew closure
and reclamation activities.

11. Surface and Mineral Ownership:

a. Surface Ownership - Federal under the managementof the Bureau of Land
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OPERATORCERTIFICATION

I hereby certify that I, or someone under my direct supervision,
have inspected the drill site and access route proposed herein; that I
am familiar with the conditions which currently exist; that I have full
knowledge, of state and Federal laws applicable to this operation; that
the statements made in this APD package are, to the best of my
knowledge, true and correct; and that the work associated with the
operations proposed here in will be performed in conformity with this
APD package and the terms and conditions under which it is approved.
I also certify that I, or the company I represent, am responsible for the
operations conducted under this application. These statements are
subject to the provision of 18 U.S.C. 1001 for the filing of false
statements.

Executed this 5th day of November 2012

Name: Bob Sencenbaugh Signature:

Position: Asset Team Manager

Address: 1700 Lincoln St. Suite 2800, Denver, CO 80203

Telephone: 303 893-3133

Field representative (if not above signatory)

Name: Mark Michel--Operations Manager

Telephone: 307 752-0689

E-mail:
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API Number: 4301950028
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RECEIVED: December 11, 2012

 United States Department of the Interior 
 
 BUREAU OF LAND MANAGEMENT 
 Utah State Office 
 P.O. Box 45155 
 Salt Lake City, Utah 84145-0155 
 
IN REPLY REFER TO: 
3160 
(UT-922) 
       December 10, 2012 
 
Memorandum 
 
To:     Assistant Field Office Manager Resources, 
  Moab Field Office 
 
From:    Michael Coulthard, Petroleum Engineer 
 
Subject: 2012 Plan of Development Cane Creek Unit, 

Grand and San Juan Counties, Utah. 
 
 
Pursuant to email between Diana Whitney, Division of Oil, Gas and 
Mining, and Mickey Coulthard, Utah State Office, Bureau of Land 
Management, the following well is planned for calendar year 2012 
within the Cane Creek Unit, Grand and San Juan Counties, Utah. 
 
 

API #                                 WELL NAME                                                          LOCATION 
 
43-019-50028 Cane Creek Unit 17-1  Sec 17 T26S R20E 0935 FSL 2047 FEL 
                         Lateral 1 Sec 21 T26S R20E 4240 FNL 0385 FWL 
 
 
This office has no objection to permitting the well at this time. 
 
 
 
 
 
       
 
 
 
 
 
 
bcc: File – Cane Creek Unit 
 Division of Oil Gas and Mining 
 Central Files 
 Agr. Sec. Chron 
 Fluid Chron 
 
MCoulthard:mc:12-10-12  

Division of Oil Gas and Mining

Michael L. Coulthard
Digitally signed by Michael L. Coulthard 
DN: cn=Michael L. Coulthard, o=Bureau of Land Management, 
ou=Branch of Minerals, email=Michael_Coulthard@blm.gov, c=US 
Date: 2012.12.10 12:17:53 -07'00'

API Well Number: 43019500280000
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United States Department of the Interior

BUREAU OF LAND MANAGEMENT
Utah State Office

P.O. Box 45155
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(UT-922)
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RECEIVED: December 11, 2012

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 11 /6 /2012 API NO. ASSIGNED: 43019500280000

WELL NAME: Cane Creek Unit 17-1    

OPERATOR: FIDELITY E&P COMPANY (N3155) PHONE NUMBER: 720 956-5763

CONTACT: Joy Gardner    

PROPOSED LOCATION: SWSE 17 260S 200E Permit Tech Review:

SURFACE: 0935 FSL 2047 FEL Engineering Review:

BOTTOM: 4240 FNL 0385 FWL Geology Review:

COUNTY: GRAND 

LATITUDE: 38.53666 LONGITUDE: -109.73459

UTM SURF EASTINGS: 610287.00 NORTHINGS: 4266120.00

FIELD NAME: BIG FLAT    

LEASE TYPE: 1 - Federal    

LEASE NUMBER: UTU-55510             PROPOSED PRODUCING FORMATION(S): CANE CREEK 

SURFACE OWNER: 1 - Federal COALBED METHANE: NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

PLAT R649-2 -3 .

Bond: FEDERAL - CO-1395      Unit:  CANE CREEK 

Potash R649-3-2. General

Oil Shale 190-5      

Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13  Drilling Unit 

Water Permit: Municipal           Board Cause No:   R649-3-2

RDCC Review:           Effective Date:  

Fee Surface Agreement           Siting:  

Intent to Commingle R649-3-11. Directional Drill

 Commingling Approved  

Comments:          Presite Completed
                  

Stipulations:         4 - Federal Approval - dmason
                             23 - Spacing - dmason
                             27 - Other - bhill

API Well Number: 43019500280000
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I
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Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13 Drilling Unit

Water Permit: Municipal Board Cause No: R649-3-2

RDCC Review: Effective Date:

Fee Surface Agreement Siting:

Intent to Commingle R649-3-11. Directional Drill

Commingling Approved

I

Comments: Presite Completed

Stipulations: 4 - Federal Approval - dmason
23 - Spacing - dmason
27 - Other - bhill

RECEIVED: December 11,

API Well Number: 43019500280000

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

I

I

APD RECEIVED: 11/6/2012 API NO. ASSIGNED: 43019500280000

WELL NAME: Cane Creek Unit 17-1

OPERATOR: FIDELITY E&P COMPANY (N3155) PHONE NUMBER: 720 956-5763

CONTACT: Joy Gardner

PROPOSED LOCATION: SWSE 17 260S 200E Permit Tech Review:

SURFACE: 0935 FSL 2047 FEL Engineering Review:

BOTTOM: 4240 FNL 0385 FWL Geology Review:

COUNTY: GRAND

LATITUDE: 38.53666 LONGITUDE: -109.73459

UTM SURF EASTINGS: 610287.00 NORTHINGS: 4266120.00
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Permit To Drill
******************

Well Name:   Cane Creek Unit  17-1
API Well Number:   43019500280000

Lease Number:   UTU-55510
Surface Owner:   FEDERAL 
Approval Date:    1 2 / 1 1 / 2 0 1 2

Issued to:
FIDELITY E&P COMPANY, 1700 Lincoln Street Ste 2800, Denver, CO 80203

Authority:
Pursuant to Utah Code Ann. 40-6-1 et  seq. ,  and Utah Administrat ive Code
R649-3-1 et seq.,  the Utah Division of Oil,  Gas and Mining issues conditions of
approval,  and permit to drill  the listed well.  This permit is issued in accordance
with the requirements  of  R649-3-2.  The expected producing formation or  pool  is
the CANE CREEK Formation(s), completion into any other zones will require filing a
Sundry Notice (Form 9). Completion and commingling of more than one pool will
require approval  in accordance with R649-3-22.

Duration:
This approval shall  expire one year from the above date unless substantial  and
continuous operat ion is  underway,  or  a  request  for  extension is  made prior  to the
expirat ion date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq.,  the Oil and Gas
Conservation General Rules,  and the applicable terms and provisions of the
approved Application for permit to dril l .

Conditions of Approval:
State approval of this well  does not supercede the required federal  approval,  which
must be obtained prior to dri l l ing.  

This proposed well is located in an area for which drilling units (well spacing
patterns) have not been established through an order of the Board of Oil ,  Gas and
Mining (the “Board”). In order to avoid the possibility of waste or injury to
correlative rights,  the operator is requested, once the well has been drilled,
completed,  and has produced,  to analyze geological  and engineering data generated
therefrom, as well  as any similar data from surrounding areas if  available.  As soon
as is practicable after completion of i ts analysis,  and if  the analysis suggests an
area larger than the quarter-quarter  section upon which the well  is  located is  being
drained,  the operator  is  requested to seek an appropriate  order  from the Board
establishing drill ing and spacing units in conformance with such analysis by fil ing
a Request for Agency Action with the Board. 

In accordance with Utah Admin.  R.649-3-21,  the operator shall  submit  a complete

State of Utah
DEPARTMENT OF NATURAL RESOURCES

- -/ MICHAELR.STYLER

GAR'R H BERT
ExoutimDrotor

comrmr Division of Oil, Gas and Mining
GREGORY S. BELL JOHN R. BAZA
Lieuterant Gowrær Busion Director

Permit To Drill
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Well Name: Cane Creek Unit 17-1
API Well Number: 43019500280000

Lease Number: UTU-55510
Surface Owner: FEDERAL
Approval Date: 12/11/2012

Issued to:
FIDELITY E&P COMPANY, 1700 Lincoln Street Ste 2800, Denver, CO 80203

Authority:
Pursuant to Utah Code Ann. 40-6-1 et seq., and Utah Administrative Code
R649-3-1 et seq., the Utah Division of Oil, Gas and Mining issues conditions of
approval, and permit to drill the listed well. This permit is issued in accordance
with the requirements of R649-3-2. The expected producing formation or pool is
the CANE CREEK Formation(s), completion into any other zones will require filing a
Sundry Notice (Form 9). Completion and commingling of more than one pool will
require approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date

General:
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Conservation General Rules, and the applicable terms and provisions of the
approved Application for permit to drill.
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Mining (the "Board"). In order to avoid the possibility of waste or injury to
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area larger than the quarter-quarter section upon which the well is located is being
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State of Utah
DEPARTMENT OF NATURAL RESOURCES

- -/ MICHAELR.STYLER

GAR'R H BERT
ExoutimDrotor

comrmr Division of Oil, Gas and Mining
GREGORY S. BELL JOHN R. BAZA
Lieuterant Gowrær Busion Director
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with the requirements of R649-3-2. The expected producing formation or pool is
the CANE CREEK Formation(s), completion into any other zones will require filing a
Sundry Notice (Form 9). Completion and commingling of more than one pool will
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State approval of this well does not supercede the required federal approval, which
must be obtained prior to drilling.

This proposed well is located in an area for which drilling units (well spacing
patterns) have not been established through an order of the Board of Oil, Gas and
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Pursuant to Utah Code Ann. 40-6-1 et seq., and Utah Administrative Code
R649-3-1 et seq., the Utah Division of Oil, Gas and Mining issues conditions of
approval, and permit to drill the listed well. This permit is issued in accordance
with the requirements of R649-3-2. The expected producing formation or pool is
the CANE CREEK Formation(s), completion into any other zones will require filing a
Sundry Notice (Form 9). Completion and commingling of more than one pool will
require approval in accordance with R649-3-22.

Duration:
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expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the
approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which
must be obtained prior to drilling.

This proposed well is located in an area for which drilling units (well spacing
patterns) have not been established through an order of the Board of Oil, Gas and
Mining (the "Board"). In order to avoid the possibility of waste or injury to
correlative rights, the operator is requested, once the well has been drilled,
completed, and has produced, to analyze geological and engineering data generated
therefrom, as well as any similar data from surrounding areas if available. As soon
as is practicable after completion of its analysis, and if the analysis suggests an
area larger than the quarter-quarter section upon which the well is located is being
drained, the operator is requested to seek an appropriate order from the Board
establishing drilling and spacing units in conformance with such analysis by filing
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approval, and permit to drill the listed well. This permit is issued in accordance
with the requirements of R649-3-2. The expected producing formation or pool is
the CANE CREEK Formation(s), completion into any other zones will require filing a
Sundry Notice (Form 9). Completion and commingling of more than one pool will
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Duration:
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continuous operation is underway, or a request for extension is made prior to the
expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the
approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which
must be obtained prior to drilling.

This proposed well is located in an area for which drilling units (well spacing
patterns) have not been established through an order of the Board of Oil, Gas and
Mining (the "Board"). In order to avoid the possibility of waste or injury to
correlative rights, the operator is requested, once the well has been drilled,
completed, and has produced, to analyze geological and engineering data generated
therefrom, as well as any similar data from surrounding areas if available. As soon
as is practicable after completion of its analysis, and if the analysis suggests an
area larger than the quarter-quarter section upon which the well is located is being
drained, the operator is requested to seek an appropriate order from the Board
establishing drilling and spacing units in conformance with such analysis by filing
a Request for Agency Action with the Board.
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Authority:
Pursuant to Utah Code Ann. 40-6-1 et seq., and Utah Administrative Code
R649-3-1 et seq., the Utah Division of Oil, Gas and Mining issues conditions of
approval, and permit to drill the listed well. This permit is issued in accordance
with the requirements of R649-3-2. The expected producing formation or pool is
the CANE CREEK Formation(s), completion into any other zones will require filing a
Sundry Notice (Form 9). Completion and commingling of more than one pool will
require approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the
approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which
must be obtained prior to drilling.

This proposed well is located in an area for which drilling units (well spacing
patterns) have not been established through an order of the Board of Oil, Gas and
Mining (the "Board"). In order to avoid the possibility of waste or injury to
correlative rights, the operator is requested, once the well has been drilled,
completed, and has produced, to analyze geological and engineering data generated
therefrom, as well as any similar data from surrounding areas if available. As soon
as is practicable after completion of its analysis, and if the analysis suggests an
area larger than the quarter-quarter section upon which the well is located is being
drained, the operator is requested to seek an appropriate order from the Board
establishing drilling and spacing units in conformance with such analysis by filing
a Request for Agency Action with the Board.

In accordance with Utah Admin. R.649-3-21, the operator shall submit a
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Surface Owner: FEDERAL
Approval Date: 12/11/2012

Issued to:
FIDELITY E&P COMPANY, 1700 Lincoln Street Ste 2800, Denver, CO 80203

Authority:
Pursuant to Utah Code Ann. 40-6-1 et seq., and Utah Administrative Code
R649-3-1 et seq., the Utah Division of Oil, Gas and Mining issues conditions of
approval, and permit to drill the listed well. This permit is issued in accordance
with the requirements of R649-3-2. The expected producing formation or pool is
the CANE CREEK Formation(s), completion into any other zones will require filing a
Sundry Notice (Form 9). Completion and commingling of more than one pool will
require approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the
approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which
must be obtained prior to drilling.

This proposed well is located in an area for which drilling units (well spacing
patterns) have not been established through an order of the Board of Oil, Gas and
Mining (the "Board"). In order to avoid the possibility of waste or injury to
correlative rights, the operator is requested, once the well has been drilled,
completed, and has produced, to analyze geological and engineering data generated
therefrom, as well as any similar data from surrounding areas if available. As soon
as is practicable after completion of its analysis, and if the analysis suggests an
area larger than the quarter-quarter section upon which the well is located is being
drained, the operator is requested to seek an appropriate order from the Board
establishing drilling and spacing units in conformance with such analysis by filing
a Request for Agency Action with the Board.

In accordance with Utah Admin. R.649-3-21, the operator shall submit a



angular deviation and directional survey report to the Division within 30 days
following completion of the well.

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the
following actions during drilling of this well:
     •  Within 24 hours following the spudding of the well  -  contact Carol Daniels at
8 0 1 - 5 3 8 - 5 2 8 4
     (please leave a voicemail message if not available)
     OR
       submit an electronic sundry notice (pre-registration required) via the Utah Oil &
Gas website
         at  ht tp:/ /oi lgas.ogm.utah.gov

Reporting Requirements:
All reports,  forms and submittals as required by the Utah Oil  and Gas Conservation
General Rules will be promptly filed with the Division of Oil, Gas and Mining,
including but not l imited to:
     •  Entity Action Form (Form 6) - due within 5 days of spudding the well
     •  Monthly Status Report (Form 9) - due by 5th day of the following calendar
m o n t h
     •  Requests to Change Plans (Form 9) -  due prior to implementation
    • Written Notice of Emergency Changes (Form 9) - due within 5 days
     •  Notice of Operations Suspension or Resumption (Form 9) -  due prior to
implementa t ion
    •  Report of Water Encountered (Form 7) -  due within 30 days after completion
    •  Well Completion Report (Form 8) - due within 30 days after completion or
plugging

Approved By:

For John Rogers
Associate Director, Oil & Gas 

angular deviation and directional survey report to the Division within 30 days
following completion of the well.

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the
following actions during drilling of this well:

• Within 24 hours following the spudding of the well - contact Carol Daniels at
801-538-5284

(please leave a voicemail message if not available)
OR
submit an electronic sundry notice (pre-registration required) via the Utah Oil &

Gas website
at http://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation
General Rules will be promptly filed with the Division of Oil, Gas and Mining,
including but not limited to:

• Entity Action Form (Form 6) - due within 5 days of spudding the well
• Monthly Status Report (Form 9) - due by 5th day of the following calendar

month
• Requests to Change Plans (Form 9) - due prior to implementation
• Written Notice of Emergency Changes (Form 9) - due within 5 days
• Notice of Operations Suspension or Resumption (Form 9) - due prior to

implementation
• Report of Water Encountered (Form 7) - due within 30 days after completion
• Well Completion Report (Form 8) - due within 30 days after completion or

plugging

Approved By:

For John Rogers
Associate Director, Oil &

angular deviation and directional survey report to the Division within 30 days
following completion of the well.

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the
following actions during drilling of this well:

• Within 24 hours following the spudding of the well - contact Carol Daniels at
801-538-5284

(please leave a voicemail message if not available)
OR
submit an electronic sundry notice (pre-registration required) via the Utah Oil &

Gas website
at http://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation
General Rules will be promptly filed with the Division of Oil, Gas and Mining,
including but not limited to:

• Entity Action Form (Form 6) - due within 5 days of spudding the well
• Monthly Status Report (Form 9) - due by 5th day of the following calendar

month
• Requests to Change Plans (Form 9) - due prior to implementation
• Written Notice of Emergency Changes (Form 9) - due within 5 days
• Notice of Operations Suspension or Resumption (Form 9) - due prior to

implementation
• Report of Water Encountered (Form 7) - due within 30 days after completion
• Well Completion Report (Form 8) - due within 30 days after completion or

plugging

Approved By:

For John Rogers
Associate Director, Oil &

angular deviation and directional survey report to the Division within 30 days
following completion of the well.

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the
following actions during drilling of this well:

• Within 24 hours following the spudding of the well - contact Carol Daniels at
801-538-5284

(please leave a voicemail message if not available)
OR
submit an electronic sundry notice (pre-registration required) via the Utah Oil &

Gas website
at http://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation
General Rules will be promptly filed with the Division of Oil, Gas and Mining,
including but not limited to:

• Entity Action Form (Form 6) - due within 5 days of spudding the well
• Monthly Status Report (Form 9) - due by 5th day of the following calendar

month
• Requests to Change Plans (Form 9) - due prior to implementation
• Written Notice of Emergency Changes (Form 9) - due within 5 days
• Notice of Operations Suspension or Resumption (Form 9) - due prior to

implementation
• Report of Water Encountered (Form 7) - due within 30 days after completion
• Well Completion Report (Form 8) - due within 30 days after completion or

plugging

Approved By:

For John Rogers
Associate Director, Oil &

angular deviation and directional survey report to the Division within 30 days
following completion of the well.

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the
following actions during drilling of this well:

• Within 24 hours following the spudding of the well - contact Carol Daniels at
801-538-5284

(please leave a voicemail message if not available)
OR
submit an electronic sundry notice (pre-registration required) via the Utah Oil &

Gas website
at http://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation
General Rules will be promptly filed with the Division of Oil, Gas and Mining,
including but not limited to:

• Entity Action Form (Form 6) - due within 5 days of spudding the well
• Monthly Status Report (Form 9) - due by 5th day of the following calendar

month
• Requests to Change Plans (Form 9) - due prior to implementation
• Written Notice of Emergency Changes (Form 9) - due within 5 days
• Notice of Operations Suspension or Resumption (Form 9) - due prior to

implementation
• Report of Water Encountered (Form 7) - due within 30 days after completion
• Well Completion Report (Form 8) - due within 30 days after completion or

plugging

Approved By:

For John Rogers
Associate Director, Oil &

angular deviation and directional survey report to the Division within 30 days
following completion of the well.

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the
following actions during drilling of this well:

• Within 24 hours following the spudding of the well - contact Carol Daniels at
801-538-5284

(please leave a voicemail message if not available)
OR
submit an electronic sundry notice (pre-registration required) via the Utah Oil &

Gas website
at http://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation
General Rules will be promptly filed with the Division of Oil, Gas and Mining,
including but not limited to:

• Entity Action Form (Form 6) - due within 5 days of spudding the well
• Monthly Status Report (Form 9) - due by 5th day of the following calendar

month
• Requests to Change Plans (Form 9) - due prior to implementation
• Written Notice of Emergency Changes (Form 9) - due within 5 days
• Notice of Operations Suspension or Resumption (Form 9) - due prior to

implementation
• Report of Water Encountered (Form 7) - due within 30 days after completion
• Well Completion Report (Form 8) - due within 30 days after completion or

plugging

Approved By:

For John Rogers
Associate Director, Oil &

angular deviation and directional survey report to the Division within 30 days
following completion of the well.

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the
following actions during drilling of this well:

• Within 24 hours following the spudding of the well - contact Carol Daniels at
801-538-5284

(please leave a voicemail message if not available)
OR
submit an electronic sundry notice (pre-registration required) via the Utah Oil &

Gas website
at http://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation
General Rules will be promptly filed with the Division of Oil, Gas and Mining,
including but not limited to:

• Entity Action Form (Form 6) - due within 5 days of spudding the well
• Monthly Status Report (Form 9) - due by 5th day of the following calendar

month
• Requests to Change Plans (Form 9) - due prior to implementation
• Written Notice of Emergency Changes (Form 9) - due within 5 days
• Notice of Operations Suspension or Resumption (Form 9) - due prior to

implementation
• Report of Water Encountered (Form 7) - due within 30 days after completion
• Well Completion Report (Form 8) - due within 30 days after completion or

plugging

Approved By:

For John Rogers
Associate Director, Oil &

angular deviation and directional survey report to the Division within 30 days
following completion of the well.

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the
following actions during drilling of this well:

• Within 24 hours following the spudding of the well - contact Carol Daniels at
801-538-5284

(please leave a voicemail message if not available)
OR
submit an electronic sundry notice (pre-registration required) via the Utah Oil &

Gas website
at http://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation
General Rules will be promptly filed with the Division of Oil, Gas and Mining,
including but not limited to:

• Entity Action Form (Form 6) - due within 5 days of spudding the well
• Monthly Status Report (Form 9) - due by 5th day of the following calendar

month
• Requests to Change Plans (Form 9) - due prior to implementation
• Written Notice of Emergency Changes (Form 9) - due within 5 days
• Notice of Operations Suspension or Resumption (Form 9) - due prior to

implementation
• Report of Water Encountered (Form 7) - due within 30 days after completion
• Well Completion Report (Form 8) - due within 30 days after completion or

plugging

Approved By:

For John Rogers
Associate Director, Oil &

angular deviation and directional survey report to the Division within 30 days
following completion of the well.

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the
following actions during drilling of this well:

• Within 24 hours following the spudding of the well - contact Carol Daniels at
801-538-5284

(please leave a voicemail message if not available)
OR
submit an electronic sundry notice (pre-registration required) via the Utah Oil &

Gas website
at http://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation
General Rules will be promptly filed with the Division of Oil, Gas and Mining,
including but not limited to:

• Entity Action Form (Form 6) - due within 5 days of spudding the well
• Monthly Status Report (Form 9) - due by 5th day of the following calendar

month
• Requests to Change Plans (Form 9) - due prior to implementation
• Written Notice of Emergency Changes (Form 9) - due within 5 days
• Notice of Operations Suspension or Resumption (Form 9) - due prior to

implementation
• Report of Water Encountered (Form 7) - due within 30 days after completion
• Well Completion Report (Form 8) - due within 30 days after completion or

plugging

Approved By:

For John Rogers
Associate Director, Oil &



RECEIVED: Feb. 27, 2013

                           FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

2 /27 /2013

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Fidelity Exploration and Production Company requests permission to
move the reserve pit 30' to the north as shown in the attached plat.

NAME (PLEASE PRINT) PHONE NUMBER 
 Joy Gardner 720 956-5763

TITLE
 Sr. Engineering Tech

SIGNATURE
 N/A

DATE
 2 /27 /2013

March 05, 2013

Sundry Number: 35043 API Well Number: 43019500280000Sundry Number: 35043 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH
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TYPE OF SUBMISSION TYPE OF ACTION
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2/27/2013
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Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity Exploration and Production Company requests permission to Accepted by the
move the reserve pit 30' to the north as shown in the attached plat. utah Division of

Oil, Gas and Mining
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FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

2/27/2013
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity Exploration and Production Company requests permission to Accepted by the
move the reserve pit 30' to the north as shown in the attached plat. utah Division of

Oil, Gas and Mining

Date: March 05, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 2/27/2013

RECEIVED: Feb. 27,

Sundry Number: 35043 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
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1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT
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0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

2/27/2013
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity Exploration and Production Company requests permission to Accepted by the
move the reserve pit 30' to the north as shown in the attached plat. utah Division of
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Date: March 05, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech
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N/A 2/27/2013
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Sundry Number: 35043 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY
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STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
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ACI DIZE ALTER CASING CASING REPAIR
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2/27/2013
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:
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NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech
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STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT
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2/27/2013
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
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OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT
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12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.
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N/A 2/27/2013

RECEIVED: Feb. 27,
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RECEIVED: Mar. 21, 2013

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

3 /21 /2013

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Well was spud 3/21/2013. Set 20". 52.78# conductor at 80', cemented
with 11 cu yards RediMix. 

NAME (PLEASE PRINT) PHONE NUMBER 
 Joy Gardner 720 956-5763

TITLE
 Sr. Engineering Tech

SIGNATURE
 N/A

DATE
 3 /21 /2013

March 22, 2013

Sundry Number: 35776 API Well Number: 43019500280000Sundry Number: 35776 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

3/2 1/2 0 13 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Well was spud 3/21/2013. Set 20". 52.78# conductor at 80', cemented Accepted by the
with 11 cu yards RediMiX. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
March 22, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 3/21/2013

RECEIVED: Mar. 21,

Sundry Number: 35776 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

3/2 1/2 0 13 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Well was spud 3/21/2013. Set 20". 52.78# conductor at 80', cemented Accepted by the
with 11 cu yards RediMiX. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
March 22, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 3/21/2013

RECEIVED: Mar. 21,

Sundry Number: 35776 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

3/2 1/2 0 13 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Well was spud 3/21/2013. Set 20". 52.78# conductor at 80', cemented Accepted by the
with 11 cu yards RediMiX. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
March 22, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 3/21/2013

RECEIVED: Mar. 21,

Sundry Number: 35776 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

3/2 1/2 0 13 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Well was spud 3/21/2013. Set 20". 52.78# conductor at 80', cemented Accepted by the
with 11 cu yards RediMiX. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
March 22, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 3/21/2013

RECEIVED: Mar. 21,

Sundry Number: 35776 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

3/2 1/2 0 13 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Well was spud 3/21/2013. Set 20". 52.78# conductor at 80', cemented Accepted by the
with 11 cu yards RediMiX. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
March 22, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 3/21/2013

RECEIVED: Mar. 21,

Sundry Number: 35776 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

3/2 1/2 0 13 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Well was spud 3/21/2013. Set 20". 52.78# conductor at 80', cemented Accepted by the
with 11 cu yards RediMiX. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
March 22, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 3/21/2013

RECEIVED: Mar. 21,

Sundry Number: 35776 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

3/2 1/2 0 13 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Well was spud 3/21/2013. Set 20". 52.78# conductor at 80', cemented Accepted by the
with 11 cu yards RediMiX. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
March 22, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 3/21/2013

RECEIVED: Mar. 21,

Sundry Number: 35776 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

3/2 1/2 0 13 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Well was spud 3/21/2013. Set 20". 52.78# conductor at 80', cemented Accepted by the
with 11 cu yards RediMiX. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
March 22, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 3/21/2013

RECEIVED: Mar. 21,



RECEIVED: May. 06, 2013

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

5 /6 /2013

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Joy Gardner 720 956-5763

TITLE
 Sr. Engineering Tech

SIGNATURE
 N/A

DATE
 5 /6 /2013

May 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

5/6/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
May 06, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 5/6/2013

RECEIVED: May. 06,

Sundry Number: 37574 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

5/6/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
May 06, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/30/2013
Report #: 25, DFS: 20

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UW1 Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous We11 Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/29/2013 06:00 4/30/2013 06:00 20 7,907.0 7,907.0 0.00
Operations at Report Time
Plugging back 8-1/2" Pilot Hole
Operations Summary
RD loggers. PU and run in 50 jts tubing.RIH to 7,90T. Circulate and bring wt to 13.0 ppg. RIU Halliburton cement lines and equipment. Plug back 8-1/2" Pilot
Hole fom 7,907' to ~6,500'.

Operations Next Report Period
Wait on Cement
Weather Wellbore

Cloudy Original Hole
Daily Contacts

Job Contact Positon Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Will Alexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 7.50 7.50 11 Ran OBMI-FMI-SonicLogs, M/UCement Bond Logging Tools. Ran bond 7,907.0 7,907.0

log. L/D Logging Tools and equipment. Monitored well on triptank, gained
6.5 bbls in 7 hours. Total fluid gain during logging was 16 bbls. Fluid may
be coming from Clastic 2 zone.

13:30 3.00 10.50 6 Picked up 50 joints of 2-7/8" Tubing. 7,907.0 7,907.0
16:30 3.50 14.00 6 RlH with 2-7/8" Tubing Tall on 4-1/2" Drill Pipe to 7,907'. 7,907.0 7,907.0
20:00 7.50 21.50 5 Circulated bottoms up, light spots in mud from 12.0 to 12.8 ppg. Weight 7,907.0 7,907.0

OBMto 13.0 ppg and condition OBM.
03:30 2.50 24.00 12 Held PJSM with Halliburton Cement Crew. RIU Cement lines. Test lines to 7,907.0 7,907.0

3500 psi. Pumped 40 BBLS Tuned Spacer, 605 sx (106.7 BBLS)17.0 PPG
Plugcem cement, Displaced w/ 10 BBLS Tuned Spacer & 73 BBLS OBM.
Plugged back 8-1/2" Pilot Hole from 7,907' to ~ 6,500'.

Mud Check: <depth>ftKB, 4/29/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (1b... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/29/2013 13.00 62 20.0 18.000 10.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

5.100 4.600 25.0 297,549 80/20
Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbí) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: 7,907.0ftKB, 4/29/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/29/2013 7,907.0 13.00 54 20.0 18.000 11.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 5.500 25.0 270,932 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/30/2013
Report #: 25, DFS: 20

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UW1 Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous We11 Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/29/2013 06:00 4/30/2013 06:00 20 7,907.0 7,907.0 0.00
Operations at Report Time
Plugging back 8-1/2" Pilot Hole
Operations Summary
RD loggers. PU and run in 50 jts tubing.RIH to 7,90T. Circulate and bring wt to 13.0 ppg. RIU Halliburton cement lines and equipment. Plug back 8-1/2" Pilot
Hole fom 7,907' to ~6,500'.

Operations Next Report Period
Wait on Cement
Weather Wellbore

Cloudy Original Hole
Daily Contacts

Job Contact Positon Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Will Alexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 7.50 7.50 11 Ran OBMI-FMI-SonicLogs, M/UCement Bond Logging Tools. Ran bond 7,907.0 7,907.0

log. L/D Logging Tools and equipment. Monitored well on triptank, gained
6.5 bbls in 7 hours. Total fluid gain during logging was 16 bbls. Fluid may
be coming from Clastic 2 zone.

13:30 3.00 10.50 6 Picked up 50 joints of 2-7/8" Tubing. 7,907.0 7,907.0
16:30 3.50 14.00 6 RlH with 2-7/8" Tubing Tall on 4-1/2" Drill Pipe to 7,907'. 7,907.0 7,907.0
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03:30 2.50 24.00 12 Held PJSM with Halliburton Cement Crew. RIU Cement lines. Test lines to 7,907.0 7,907.0
3500 psi. Pumped 40 BBLS Tuned Spacer, 605 sx (106.7 BBLS)17.0 PPG
Plugcem cement, Displaced w/ 10 BBLS Tuned Spacer & 73 BBLS OBM.
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5.100 4.600 25.0 297,549 80/20
Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbí) LCM ECD - Manual Entr... T Flowline (°F) Comment
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Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...
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Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
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Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)
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Hole fom 7,907' to ~6,500'.

Operations Next Report Period
Wait on Cement
Weather Wellbore

Cloudy Original Hole
Daily Contacts

Job Contact Positon Office
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Will Alexander Engineer (720) 917-3025
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Cum Dur
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Depth 1n(ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/30/2013
Report #: 25, DFS: 20

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UW1 Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous We11 Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/29/2013 06:00 4/30/2013 06:00 20 7,907.0 7,907.0 0.00
Operations at Report Time
Plugging back 8-1/2" Pilot Hole
Operations Summary
RD loggers. PU and run in 50 jts tubing.RIH to 7,90T. Circulate and bring wt to 13.0 ppg. RIU Halliburton cement lines and equipment. Plug back 8-1/2" Pilot
Hole fom 7,907' to ~6,500'.

Operations Next Report Period
Wait on Cement
Weather Wellbore

Cloudy Original Hole
Daily Contacts

Job Contact Positon Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Will Alexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 7.50 7.50 11 Ran OBMI-FMI-SonicLogs, M/UCement Bond Logging Tools. Ran bond 7,907.0 7,907.0

log. L/D Logging Tools and equipment. Monitored well on triptank, gained
6.5 bbls in 7 hours. Total fluid gain during logging was 16 bbls. Fluid may
be coming from Clastic 2 zone.

13:30 3.00 10.50 6 Picked up 50 joints of 2-7/8" Tubing. 7,907.0 7,907.0
16:30 3.50 14.00 6 RlH with 2-7/8" Tubing Tall on 4-1/2" Drill Pipe to 7,907'. 7,907.0 7,907.0
20:00 7.50 21.50 5 Circulated bottoms up, light spots in mud from 12.0 to 12.8 ppg. Weight 7,907.0 7,907.0

OBMto 13.0 ppg and condition OBM.

03:30 2.50 24.00 12 Held PJSM with Halliburton Cement Crew. RIU Cement lines. Test lines to 7,907.0 7,907.0
3500 psi. Pumped 40 BBLS Tuned Spacer, 605 sx (106.7 BBLS)17.0 PPG
Plugcem cement, Displaced w/ 10 BBLS Tuned Spacer & 73 BBLS OBM.
Plugged back 8-1/2" Pilot Hole from 7,907' to ~ 6,500'.

Mud Check: <depth>ftKB, 4/29/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (1b... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/29/2013 13.00 62 20.0 18.000 10.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

5.100 4.600 25.0 297,549 80/20
Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbí) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: 7,907.0ftKB, 4/29/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/29/2013 7,907.0 13.00 54 20.0 18.000 11.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 5.500 25.0 270,932 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/30/2013
Report #: 25, DFS: 20

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UW1 Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous We11 Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/29/2013 06:00 4/30/2013 06:00 20 7,907.0 7,907.0 0.00
Operations at Report Time
Plugging back 8-1/2" Pilot Hole
Operations Summary
RD loggers. PU and run in 50 jts tubing.RIH to 7,90T. Circulate and bring wt to 13.0 ppg. RIU Halliburton cement lines and equipment. Plug back 8-1/2" Pilot
Hole fom 7,907' to ~6,500'.

Operations Next Report Period
Wait on Cement
Weather Wellbore

Cloudy Original Hole
Daily Contacts

Job Contact Positon Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Will Alexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 7.50 7.50 11 Ran OBMI-FMI-SonicLogs, M/UCement Bond Logging Tools. Ran bond 7,907.0 7,907.0

log. L/D Logging Tools and equipment. Monitored well on triptank, gained
6.5 bbls in 7 hours. Total fluid gain during logging was 16 bbls. Fluid may
be coming from Clastic 2 zone.

13:30 3.00 10.50 6 Picked up 50 joints of 2-7/8" Tubing. 7,907.0 7,907.0
16:30 3.50 14.00 6 RlH with 2-7/8" Tubing Tall on 4-1/2" Drill Pipe to 7,907'. 7,907.0 7,907.0
20:00 7.50 21.50 5 Circulated bottoms up, light spots in mud from 12.0 to 12.8 ppg. Weight 7,907.0 7,907.0

OBMto 13.0 ppg and condition OBM.

03:30 2.50 24.00 12 Held PJSM with Halliburton Cement Crew. RIU Cement lines. Test lines to 7,907.0 7,907.0
3500 psi. Pumped 40 BBLS Tuned Spacer, 605 sx (106.7 BBLS)17.0 PPG
Plugcem cement, Displaced w/ 10 BBLS Tuned Spacer & 73 BBLS OBM.
Plugged back 8-1/2" Pilot Hole from 7,907' to ~ 6,500'.

Mud Check: <depth>ftKB, 4/29/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (1b... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/29/2013 13.00 62 20.0 18.000 10.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

5.100 4.600 25.0 297,549 80/20
Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbí) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: 7,907.0ftKB, 4/29/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/29/2013 7,907.0 13.00 54 20.0 18.000 11.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 5.500 25.0 270,932 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/29/2013
Report #: 24, DFS: 19

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Lega1 Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DhilingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/28/2013 06:00 4/29/2013 06:00 19 7,907.0 7,907.0 0.00
Operations at Report Time
Log Well with OBMI Logging Tools.
Operations Summary
Circ, POOH. L/D BHA, RIU Schlumberger wire line, Run cement bond logs, Triple Combo and OBMI-FMI-SonicLogging Tools.
Operations Next Report Period
Plug Back
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulated bottoms up. Pumped dry job. 7,907.0 7,907.0
07:00 4.50 5.50 6 TOH to BHA. Hole took correct amount of displacement fluid. 7,907.0 7,907.0
11:30 1.00 6.50 6 Broke off Bit, L/D Directional Tools. 7,907.0 7,907.0
12:30 7.50 14.00 11 Held PJSM with Schlumberger Logging Crew. RIU Logging Tools and 7,907.0 7,907.0

equipment. Ran Cement Bond Log. Pulled Bond Logging Tool, M/Unew
Bond Logging Tool and re-logged 9-5/8" Casing. L/D Bond Log Tools.

20:00 7.50 21.50 11 M/UTriple Combo Logging Tools, Log from 7,911' ( Loggers Depth ) L/D 7,907.0 7,907.0
Triple Combo Logging Tools.

03:30 2.50 24.00 11 M/UOBMI-FMI-SonicLogging Tools. Logging well. 7,907.0 7,907.0

Mud Check: 7,907.0ftKB, 4/28/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

4/28/2013 7,907.0 13.00 50 20.0 18.000 11.000 12.000 2.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

5.100 4.600 25.0 297,549 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

17.0
Mud Check: 7,907.0ftKB, 4/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

4/28/2013 7,907.0 13.00 50 20.0 18.000 11.000 12.000 2.0 2
MBT ([b/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

5.200 4.700 25.0 303,001 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface - 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/29/2013
Report #: 24, DFS: 19

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Lega1 Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DhilingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/28/2013 06:00 4/29/2013 06:00 19 7,907.0 7,907.0 0.00
Operations at Report Time
Log Well with OBMI Logging Tools.
Operations Summary
Circ, POOH. L/D BHA, RIU Schlumberger wire line, Run cement bond logs, Triple Combo and OBMI-FMI-SonicLogging Tools.
Operations Next Report Period
Plug Back
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulated bottoms up. Pumped dry job. 7,907.0 7,907.0
07:00 4.50 5.50 6 TOH to BHA. Hole took correct amount of displacement fluid. 7,907.0 7,907.0
11:30 1.00 6.50 6 Broke off Bit, L/D Directional Tools. 7,907.0 7,907.0
12:30 7.50 14.00 11 Held PJSM with Schlumberger Logging Crew. RIU Logging Tools and 7,907.0 7,907.0

equipment. Ran Cement Bond Log. Pulled Bond Logging Tool, M/Unew
Bond Logging Tool and re-logged 9-5/8" Casing. L/D Bond Log Tools.

20:00 7.50 21.50 11 M/UTriple Combo Logging Tools, Log from 7,911' ( Loggers Depth ) L/D 7,907.0 7,907.0
Triple Combo Logging Tools.

03:30 2.50 24.00 11 M/UOBMI-FMI-SonicLogging Tools. Logging well. 7,907.0 7,907.0

Mud Check: 7,907.0ftKB, 4/28/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

4/28/2013 7,907.0 13.00 50 20.0 18.000 11.000 12.000 2.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

5.100 4.600 25.0 297,549 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

17.0
Mud Check: 7,907.0ftKB, 4/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

4/28/2013 7,907.0 13.00 50 20.0 18.000 11.000 12.000 2.0 2
MBT ([b/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

5.200 4.700 25.0 303,001 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface - 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/29/2013
Report #: 24, DFS: 19

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Lega1 Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DhilingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/28/2013 06:00 4/29/2013 06:00 19 7,907.0 7,907.0 0.00
Operations at Report Time
Log Well with OBMI Logging Tools.
Operations Summary
Circ, POOH. L/D BHA, RIU Schlumberger wire line, Run cement bond logs, Triple Combo and OBMI-FMI-SonicLogging Tools.
Operations Next Report Period
Plug Back
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulated bottoms up. Pumped dry job. 7,907.0 7,907.0
07:00 4.50 5.50 6 TOH to BHA. Hole took correct amount of displacement fluid. 7,907.0 7,907.0
11:30 1.00 6.50 6 Broke off Bit, L/D Directional Tools. 7,907.0 7,907.0
12:30 7.50 14.00 11 Held PJSM with Schlumberger Logging Crew. RIU Logging Tools and 7,907.0 7,907.0

equipment. Ran Cement Bond Log. Pulled Bond Logging Tool, M/Unew
Bond Logging Tool and re-logged 9-5/8" Casing. L/D Bond Log Tools.

20:00 7.50 21.50 11 M/UTriple Combo Logging Tools, Log from 7,911' ( Loggers Depth ) L/D 7,907.0 7,907.0
Triple Combo Logging Tools.

03:30 2.50 24.00 11 M/UOBMI-FMI-SonicLogging Tools. Logging well. 7,907.0 7,907.0

Mud Check: 7,907.0ftKB, 4/28/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

4/28/2013 7,907.0 13.00 50 20.0 18.000 11.000 12.000 2.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

5.100 4.600 25.0 297,549 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

17.0
Mud Check: 7,907.0ftKB, 4/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..
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MBT ([b/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

5.200 4.700 25.0 303,001 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface - 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/29/2013
Report #: 24, DFS: 19

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Lega1 Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DhilingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/28/2013 06:00 4/29/2013 06:00 19 7,907.0 7,907.0 0.00
Operations at Report Time
Log Well with OBMI Logging Tools.
Operations Summary
Circ, POOH. L/D BHA, RIU Schlumberger wire line, Run cement bond logs, Triple Combo and OBMI-FMI-SonicLogging Tools.
Operations Next Report Period
Plug Back
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulated bottoms up. Pumped dry job. 7,907.0 7,907.0
07:00 4.50 5.50 6 TOH to BHA. Hole took correct amount of displacement fluid. 7,907.0 7,907.0
11:30 1.00 6.50 6 Broke off Bit, L/D Directional Tools. 7,907.0 7,907.0
12:30 7.50 14.00 11 Held PJSM with Schlumberger Logging Crew. RIU Logging Tools and 7,907.0 7,907.0

equipment. Ran Cement Bond Log. Pulled Bond Logging Tool, M/Unew
Bond Logging Tool and re-logged 9-5/8" Casing. L/D Bond Log Tools.

20:00 7.50 21.50 11 M/UTriple Combo Logging Tools, Log from 7,911' ( Loggers Depth ) L/D 7,907.0 7,907.0
Triple Combo Logging Tools.

03:30 2.50 24.00 11 M/UOBMI-FMI-SonicLogging Tools. Logging well. 7,907.0 7,907.0
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5.100 4.600 25.0 297,549 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
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Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface - 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Operations at Report Time
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3/21/2013 Conductor 80.0
4/11/2013 Surface - 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Plug Back
Weather Wellbore
Sunny and Clear Original Hole
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Bond Logging Tool and re-logged 9-5/8" Casing. L/D Bond Log Tools.

20:00 7.50 21.50 11 M/UTriple Combo Logging Tools, Log from 7,911' ( Loggers Depth ) L/D 7,907.0 7,907.0
Triple Combo Logging Tools.

03:30 2.50 24.00 11 M/UOBMI-FMI-SonicLogging Tools. Logging well. 7,907.0 7,907.0
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4/11/2013 Surface - 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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4/11/2013 Surface - 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Log Well with OBMI Logging Tools.
Operations Summary
Circ, POOH. L/D BHA, RIU Schlumberger wire line, Run cement bond logs, Triple Combo and OBMI-FMI-SonicLogging Tools.
Operations Next Report Period
Plug Back
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulated bottoms up. Pumped dry job. 7,907.0 7,907.0
07:00 4.50 5.50 6 TOH to BHA. Hole took correct amount of displacement fluid. 7,907.0 7,907.0
11:30 1.00 6.50 6 Broke off Bit, L/D Directional Tools. 7,907.0 7,907.0
12:30 7.50 14.00 11 Held PJSM with Schlumberger Logging Crew. RIU Logging Tools and 7,907.0 7,907.0

equipment. Ran Cement Bond Log. Pulled Bond Logging Tool, M/Unew
Bond Logging Tool and re-logged 9-5/8" Casing. L/D Bond Log Tools.

20:00 7.50 21.50 11 M/UTriple Combo Logging Tools, Log from 7,911' ( Loggers Depth ) L/D 7,907.0 7,907.0
Triple Combo Logging Tools.

03:30 2.50 24.00 11 M/UOBMI-FMI-SonicLogging Tools. Logging well. 7,907.0 7,907.0

Mud Check: 7,907.0ftKB, 4/28/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

4/28/2013 7,907.0 13.00 50 20.0 18.000 11.000 12.000 2.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

5.100 4.600 25.0 297,549 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

17.0
Mud Check: 7,907.0ftKB, 4/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

4/28/2013 7,907.0 13.00 50 20.0 18.000 11.000 12.000 2.0 2
MBT ([b/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

5.200 4.700 25.0 303,001 80/20
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface - 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/28/2013
Report #: 23, DFS: 18

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 764.00
APi/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/27/2013 06:00 4/28/2013 06:00 18 7,143.0 7,907.0 764.00
Operations at Report Time
Trip in hole to 7,90T.
Operations Summary
Drill& slide FI 6,366' to TD of 7,907'. Circulated bottoms up, flow checked. Circulated bottoms up, pumped dry job. POH to 9-5/8" Shoe. Flow Check. RIH to
7,907'. (Top of cane creek 7706' Base of cane creek 7807')
Operations Next Report Period
Wire Line Logs
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 2 Drilled8-1/2" Hole rotating and sliding from 6,366' to 7,105'. 6,366.0 7,105.0

12:00 5.00 11.00 2 Drilled 8-1/2" Hole rotating and sliding from 7,521' to 7,583'. 7,105.0 7,521.0

17:00 0.50 11.50 7 Serviced Rig and Top Drive. 7,521.0 7,521.0

17:30 5.50 17.00 2 Drilled8-1/2" Pilot Hole from 7,521' to TD of 7,907'. 7,521.0 7,907.0

23:00 0.50 17.50 5 Circulated bottoms up. 7,907.0 7,907.0

23:30 0.50 18.00 5 Flow check for 30 min. 7,907.0 7,907.0

00:00 1.00 19.00 5 Circulated bottoms up. Pumped dry job. 7,907.0 7,907.0

01:00 2.50 21.50 6 Wipe hole back to 9-5/8" Casing Shoe. 7,907.0 7,907.0

03:30 0.50 22.00 5 Flow check, monitor well on triptank. No flow. 7,907.0 7,907.0

04:00 2.00 24.00 6 Trip in hole. 7,907.0 7,907.0

Mud Check: 7,332.0ftKB, 4/27/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Ge] (10s) (Ibf... Gel (10m) (lb... Gel (30m) (ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/27/2013 7,332.0 13.00 47 15.0 19.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCl (ppm) Oil Water Ratio

4.600 4.700 23,0 29 80.5/19.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

55.0
Mud Check: 7,907.0ftKB, 4/27/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/27/2013 7,907.0 13.00 48 17.0 21.000 11.000 12.000 2.0 2
MBT(Ib/bb|) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCl (ppm) Oil Water Ratio

5.300 4.700 25.0 34 80/20
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

17.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,412.0 7,907.0 3,495.00 4/26/2013 01:30 4/27/2013 23:00 44.00 79.4 31.50 12.50 28.41 71.59
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/28/2013
Report #: 23, DFS: 18

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 764.00
APi/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/27/2013 06:00 4/28/2013 06:00 18 7,143.0 7,907.0 764.00
Operations at Report Time
Trip in hole to 7,90T.
Operations Summary
Drill& slide FI 6,366' to TD of 7,907'. Circulated bottoms up, flow checked. Circulated bottoms up, pumped dry job. POH to 9-5/8" Shoe. Flow Check. RIH to
7,907'. (Top of cane creek 7706' Base of cane creek 7807')
Operations Next Report Period
Wire Line Logs
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 2 Drilled8-1/2" Hole rotating and sliding from 6,366' to 7,105'. 6,366.0 7,105.0

12:00 5.00 11.00 2 Drilled 8-1/2" Hole rotating and sliding from 7,521' to 7,583'. 7,105.0 7,521.0

17:00 0.50 11.50 7 Serviced Rig and Top Drive. 7,521.0 7,521.0

17:30 5.50 17.00 2 Drilled8-1/2" Pilot Hole from 7,521' to TD of 7,907'. 7,521.0 7,907.0

23:00 0.50 17.50 5 Circulated bottoms up. 7,907.0 7,907.0

23:30 0.50 18.00 5 Flow check for 30 min. 7,907.0 7,907.0

00:00 1.00 19.00 5 Circulated bottoms up. Pumped dry job. 7,907.0 7,907.0

01:00 2.50 21.50 6 Wipe hole back to 9-5/8" Casing Shoe. 7,907.0 7,907.0

03:30 0.50 22.00 5 Flow check, monitor well on triptank. No flow. 7,907.0 7,907.0

04:00 2.00 24.00 6 Trip in hole. 7,907.0 7,907.0

Mud Check: 7,332.0ftKB, 4/27/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Ge] (10s) (Ibf... Gel (10m) (lb... Gel (30m) (ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/27/2013 7,332.0 13.00 47 15.0 19.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCl (ppm) Oil Water Ratio

4.600 4.700 23,0 29 80.5/19.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

55.0
Mud Check: 7,907.0ftKB, 4/27/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/27/2013 7,907.0 13.00 48 17.0 21.000 11.000 12.000 2.0 2
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Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

17.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,412.0 7,907.0 3,495.00 4/26/2013 01:30 4/27/2013 23:00 44.00 79.4 31.50 12.50 28.41 71.59
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Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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7,907'. (Top of cane creek 7706' Base of cane creek 7807')
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Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 2 Drilled8-1/2" Hole rotating and sliding from 6,366' to 7,105'. 6,366.0 7,105.0

12:00 5.00 11.00 2 Drilled 8-1/2" Hole rotating and sliding from 7,521' to 7,583'. 7,105.0 7,521.0

17:00 0.50 11.50 7 Serviced Rig and Top Drive. 7,521.0 7,521.0

17:30 5.50 17.00 2 Drilled8-1/2" Pilot Hole from 7,521' to TD of 7,907'. 7,521.0 7,907.0

23:00 0.50 17.50 5 Circulated bottoms up. 7,907.0 7,907.0

23:30 0.50 18.00 5 Flow check for 30 min. 7,907.0 7,907.0

00:00 1.00 19.00 5 Circulated bottoms up. Pumped dry job. 7,907.0 7,907.0

01:00 2.50 21.50 6 Wipe hole back to 9-5/8" Casing Shoe. 7,907.0 7,907.0

03:30 0.50 22.00 5 Flow check, monitor well on triptank. No flow. 7,907.0 7,907.0

04:00 2.00 24.00 6 Trip in hole. 7,907.0 7,907.0

Mud Check: 7,332.0ftKB, 4/27/2013 06:00
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55.0
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Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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4.600 4.700 23,0 29 80.5/19.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

55.0
Mud Check: 7,907.0ftKB, 4/27/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...
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5.300 4.700 25.0 34 80/20
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
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Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,412.0 7,907.0 3,495.00 4/26/2013 01:30 4/27/2013 23:00 44.00 79.4 31.50 12.50 28.41 71.59
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/28/2013
Report #: 23, DFS: 18

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 764.00
APi/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/27/2013 06:00 4/28/2013 06:00 18 7,143.0 7,907.0 764.00
Operations at Report Time
Trip in hole to 7,90T.
Operations Summary
Drill& slide FI 6,366' to TD of 7,907'. Circulated bottoms up, flow checked. Circulated bottoms up, pumped dry job. POH to 9-5/8" Shoe. Flow Check. RIH to
7,907'. (Top of cane creek 7706' Base of cane creek 7807')
Operations Next Report Period
Wire Line Logs
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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03:30 0.50 22.00 5 Flow check, monitor well on triptank. No flow. 7,907.0 7,907.0
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/27/2013
Report #: 22, DFS: 17

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 1,700.00
APflUWi Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/26/2013 06:00 4/27/2013 06:00 17 4,596.0 6,296.0 1,700.00
Operations at Report Time
Drill 8-1/2" Hole
Operations Summary
Drill &slide Fl4596' to 6,366'.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.50 6.50 2 Drilling &sliding from 4,596' to 4,985' 4,596.0 4,985.0
12:30 0.50 7.00 9 Service rig 4,585.0 4,985.0
13:00 5.00 12.00 2 Drilled 8-1/2" hole rotating and sliding from 4,985' to 5,297'. 4,985.0 5,297.0
18:00 6.00 18.00 2 Drilled 8-1/2" hole rotating and sliding from 5,297' to 5,863'. 5,297.0 5,863.0
00:00 6.00 24.00 2 Drilled 8-1/2" hole rotating and sliding from 5,863' to 6,366'. 5,863.0 6,366.0

Mud Check: 5,125.0ftKB, 4/26/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

4/26/2013 5,125.0 12.50 45 13.0 19.000 9.000 10.000 2.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.800 4.000 21.0 26 82.3/17.7
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

105.0
Mud Check: 5,961.0ftKB, 4/26/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

4/26/2013 5,961.0 12.50 45 15.0 15.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.600 3.600 21.0 22 82.3/17.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD -Manual Entr... T Flowline (°F) Comment

103.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Dn1ITime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,412.0 7,907.0 3,495.00 4/26/2013 01:30 4/27/2013 23:00 44.00 79.4 31.50 12.50 28.41 71.59
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/27/2013
Report #: 22, DFS: 17

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 1,700.00
APflUWi Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/26/2013 06:00 4/27/2013 06:00 17 4,596.0 6,296.0 1,700.00
Operations at Report Time
Drill 8-1/2" Hole
Operations Summary
Drill &slide Fl4596' to 6,366'.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.50 6.50 2 Drilling &sliding from 4,596' to 4,985' 4,596.0 4,985.0
12:30 0.50 7.00 9 Service rig 4,585.0 4,985.0
13:00 5.00 12.00 2 Drilled 8-1/2" hole rotating and sliding from 4,985' to 5,297'. 4,985.0 5,297.0
18:00 6.00 18.00 2 Drilled 8-1/2" hole rotating and sliding from 5,297' to 5,863'. 5,297.0 5,863.0
00:00 6.00 24.00 2 Drilled 8-1/2" hole rotating and sliding from 5,863' to 6,366'. 5,863.0 6,366.0

Mud Check: 5,125.0ftKB, 4/26/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

4/26/2013 5,125.0 12.50 45 13.0 19.000 9.000 10.000 2.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.800 4.000 21.0 26 82.3/17.7
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

105.0
Mud Check: 5,961.0ftKB, 4/26/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

4/26/2013 5,961.0 12.50 45 15.0 15.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.600 3.600 21.0 22 82.3/17.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD -Manual Entr... T Flowline (°F) Comment

103.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Dn1ITime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,412.0 7,907.0 3,495.00 4/26/2013 01:30 4/27/2013 23:00 44.00 79.4 31.50 12.50 28.41 71.59
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/26/2013
Report #: 21, DFS: 16

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 184.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnllingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/25/2013 06:00 4/26/2013 06:00 16 4,412.0 4,596.0 184.00
Operations at Report Time
Drill 8-1/2" Hole
Operations Summary
Drilledout cement fl 4,197' to 4,412', pumped LCM/Vanguard squeezes. FIT Test to 18.0 EMW. Clean pits, change over to OBM. Drill 8-1/2" hole from 4,412' to
4,596'.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man IWSL (970) 986-4401

Sam Loredo Company Man IWSL (970) 986-4401

Company Man I WSL
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 2.50 2.50 2 Drilled cement from 4,197' to 4,315'. Attempted test - failed. Drilled cement 4,197.0 4,365.0
fl 4,315' to 4,327'. attempted test - failed. Drilled cement fl 4,327' to 4,365'.

08:30 5.50 8.00 5 Circulated bottoms up. Mixed LCM I Vanguard pilland spotted pillon 4,365.0 4,365.0
backside. Max squeeze pressure 2700 psi. monitor pressure every 5 min.

14:00 0.50 8.50 2 Drilled from 4,365' to 4,412'. 4,365.0 4,412.0
14:30 5.00 13.50 5 Circulated bottoms up. Mixed LCM / Vanguard pilland spotted on backside. 4,412.0 4,412.0

Max squeeze pressure 2,800 psi. bled down to 2188 psi in 20 min.
Squeeze with 2785 psi, bled down to 2283 psi in 15 min.

19:30 0.50 14.00 5 Performed FIT to 18.0 EMWwith 2083 psi. 4,412.0 4,412.0
20:00 0.50 14.50 5 Circulated bottoms up. Test MWDTools. 4,412.0 4,412.0
20:30 2.50 17.00 5 Cleaned pits and filled Pits and Premix Tank with OBM. 4,412.0 4,412.0
23:00 2.00 19.00 5 Changed well over to 12.2 PPG OBM. Circulated and sheared OBM. Test 4,412.0 4,412.0

MWD Tools.

01:00 5.00 24.00 2 Drilled 8-1/2" Hole from 4,412' to 4,596'. 4,412.0 4,596.0

Mud Check: 4,539.0ftKB, 4/25/2013 13:30
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

4/25/2013 4,539.0 12.20 54 12.0 12.000 6.000 9.000 2.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.400 3.300 21.0 254,605 83.5/16.5
Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbl) LCM ECD - Manual Entr... T Flow]ine( F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,412.0 7,907.0 3,495.00 4/26/2013 01:30 4/27/2013 23:00 44.00 79.4 31.50 12.50 28.41 71.59
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) JD(in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Operations at Report Time
Drill 8-1/2" Hole
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Cum Dur
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06:00 2.50 2.50 2 Drilled cement from 4,197' to 4,315'. Attempted test - failed. Drilled cement 4,197.0 4,365.0

fl 4,315' to 4,327'. attempted test - failed. Drilled cement fl 4,327' to 4,365'.

08:30 5.50 8.00 5 Circulated bottoms up. Mixed LCM I Vanguard pilland spotted pillon 4,365.0 4,365.0
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Squeeze with 2785 psi, bled down to 2283 psi in 15 min.
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Sam Loredo Company Man IWSL (970) 986-4401

Company Man I WSL
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Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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MWD Tools.

01:00 5.00 24.00 2 Drilled 8-1/2" Hole from 4,412' to 4,596'. 4,412.0 4,596.0
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4/25/2013 4,539.0 12.20 54 12.0 12.000 6.000 9.000 2.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.400 3.300 21.0 254,605 83.5/16.5
Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbl) LCM ECD - Manual Entr... T Flow]ine( F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,412.0 7,907.0 3,495.00 4/26/2013 01:30 4/27/2013 23:00 44.00 79.4 31.50 12.50 28.41 71.59
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) JD(in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/26/2013
Report #: 21, DFS: 16

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 184.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnllingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/25/2013 06:00 4/26/2013 06:00 16 4,412.0 4,596.0 184.00
Operations at Report Time
Drill 8-1/2" Hole
Operations Summary
Drilledout cement fl 4,197' to 4,412', pumped LCM/Vanguard squeezes. FIT Test to 18.0 EMW. Clean pits, change over to OBM. Drill 8-1/2" hole from 4,412' to
4,596'.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man IWSL (970) 986-4401

Sam Loredo Company Man IWSL (970) 986-4401

Company Man I WSL

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.50 2.50 2 Drilled cement from 4,197' to 4,315'. Attempted test - failed. Drilled cement 4,197.0 4,365.0

fl 4,315' to 4,327'. attempted test - failed. Drilled cement fl 4,327' to 4,365'.

08:30 5.50 8.00 5 Circulated bottoms up. Mixed LCM I Vanguard pilland spotted pillon 4,365.0 4,365.0
backside. Max squeeze pressure 2700 psi. monitor pressure every 5 min.

14:00 0.50 8.50 2 Drilled from 4,365' to 4,412'. 4,365.0 4,412.0
14:30 5.00 13.50 5 Circulated bottoms up. Mixed LCM / Vanguard pilland spotted on backside. 4,412.0 4,412.0

Max squeeze pressure 2,800 psi. bled down to 2188 psi in 20 min.
Squeeze with 2785 psi, bled down to 2283 psi in 15 min.

19:30 0.50 14.00 5 Performed FIT to 18.0 EMWwith 2083 psi. 4,412.0 4,412.0
20:00 0.50 14.50 5 Circulated bottoms up. Test MWDTools. 4,412.0 4,412.0
20:30 2.50 17.00 5 Cleaned pits and filled Pits and Premix Tank with OBM. 4,412.0 4,412.0
23:00 2.00 19.00 5 Changed well over to 12.2 PPG OBM. Circulated and sheared OBM. Test 4,412.0 4,412.0

MWD Tools.

01:00 5.00 24.00 2 Drilled 8-1/2" Hole from 4,412' to 4,596'. 4,412.0 4,596.0

Mud Check: 4,539.0ftKB, 4/25/2013 13:30
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

4/25/2013 4,539.0 12.20 54 12.0 12.000 6.000 9.000 2.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.400 3.300 21.0 254,605 83.5/16.5
Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbl) LCM ECD - Manual Entr... T Flow]ine( F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,412.0 7,907.0 3,495.00 4/26/2013 01:30 4/27/2013 23:00 44.00 79.4 31.50 12.50 28.41 71.59
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) JD(in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/25/2013
Report #: 20, DFS: 15

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Siiding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/24/2013 06:00 4/25/2013 06:00 15 4,407.0 4,407.0 0.00
Operations at Report Time
Drilling cement
Operations Summary
POOH, L/D CMT. Stinger, M/UBHA. TIH, to 3950' WOC. drill cement from 4080' to 4104', change O-Ring on swivel packing, drillcmt. from 4104' to 4233', WOB
5/8, rop 180/190
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Startllme Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.00 2.00 6 finish POOH & lay down 2 7/8 tubing& rig down equip. 4,407.0 4,407.0
08:00 1.00 3.00 7 Strip old rubber off &install new rotating rubber, service rig 4,407.0 4,407.0
09:00 3.50 6.50 6 Make up bit, surface test MWD, &TlH to 3950' 4,407.0 4,407.0
12:30 14.50 21.00 13 WOC 4,407.0 4,407.0
03:00 0.50 21.50 2 Tagged cement @4080', drillcement from 4080' to 4104' 4,407.0 4,407.0
03:30 1.50 23.00 8 Change O-Ring on swivel packing 4,407.0 4,407.0
05:00 1.00 24.00 2 Drill cement from 4104' to 4233' 4,407.0 4,407.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Get (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/25/2013
Report #: 20, DFS: 15

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Siiding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/24/2013 06:00 4/25/2013 06:00 15 4,407.0 4,407.0 0.00
Operations at Report Time
Drilling cement
Operations Summary
POOH, L/D CMT. Stinger, M/UBHA. TIH, to 3950' WOC. drill cement from 4080' to 4104', change O-Ring on swivel packing, drillcmt. from 4104' to 4233', WOB
5/8, rop 180/190
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Startllme Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.00 2.00 6 finish POOH & lay down 2 7/8 tubing& rig down equip. 4,407.0 4,407.0
08:00 1.00 3.00 7 Strip old rubber off &install new rotating rubber, service rig 4,407.0 4,407.0
09:00 3.50 6.50 6 Make up bit, surface test MWD, &TlH to 3950' 4,407.0 4,407.0
12:30 14.50 21.00 13 WOC 4,407.0 4,407.0
03:00 0.50 21.50 2 Tagged cement @4080', drillcement from 4080' to 4104' 4,407.0 4,407.0
03:30 1.50 23.00 8 Change O-Ring on swivel packing 4,407.0 4,407.0
05:00 1.00 24.00 2 Drill cement from 4104' to 4233' 4,407.0 4,407.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Get (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/25/2013
Report #: 20, DFS: 15

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Siiding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/24/2013 06:00 4/25/2013 06:00 15 4,407.0 4,407.0 0.00
Operations at Report Time
Drilling cement
Operations Summary
POOH, L/D CMT. Stinger, M/UBHA. TIH, to 3950' WOC. drill cement from 4080' to 4104', change O-Ring on swivel packing, drillcmt. from 4104' to 4233', WOB
5/8, rop 180/190
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Startllme Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.00 2.00 6 finish POOH & lay down 2 7/8 tubing& rig down equip. 4,407.0 4,407.0
08:00 1.00 3.00 7 Strip old rubber off &install new rotating rubber, service rig 4,407.0 4,407.0
09:00 3.50 6.50 6 Make up bit, surface test MWD, &TlH to 3950' 4,407.0 4,407.0
12:30 14.50 21.00 13 WOC 4,407.0 4,407.0
03:00 0.50 21.50 2 Tagged cement @4080', drillcement from 4080' to 4104' 4,407.0 4,407.0
03:30 1.50 23.00 8 Change O-Ring on swivel packing 4,407.0 4,407.0
05:00 1.00 24.00 2 Drill cement from 4104' to 4233' 4,407.0 4,407.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Get (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/25/2013
Report #: 20, DFS: 15

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Siiding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/24/2013 06:00 4/25/2013 06:00 15 4,407.0 4,407.0 0.00
Operations at Report Time
Drilling cement
Operations Summary
POOH, L/D CMT. Stinger, M/UBHA. TIH, to 3950' WOC. drill cement from 4080' to 4104', change O-Ring on swivel packing, drillcmt. from 4104' to 4233', WOB
5/8, rop 180/190
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Startllme Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.00 2.00 6 finish POOH & lay down 2 7/8 tubing& rig down equip. 4,407.0 4,407.0
08:00 1.00 3.00 7 Strip old rubber off &install new rotating rubber, service rig 4,407.0 4,407.0
09:00 3.50 6.50 6 Make up bit, surface test MWD, &TlH to 3950' 4,407.0 4,407.0
12:30 14.50 21.00 13 WOC 4,407.0 4,407.0
03:00 0.50 21.50 2 Tagged cement @4080', drillcement from 4080' to 4104' 4,407.0 4,407.0
03:30 1.50 23.00 8 Change O-Ring on swivel packing 4,407.0 4,407.0
05:00 1.00 24.00 2 Drill cement from 4104' to 4233' 4,407.0 4,407.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Get (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/25/2013
Report #: 20, DFS: 15

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Siiding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/24/2013 06:00 4/25/2013 06:00 15 4,407.0 4,407.0 0.00
Operations at Report Time
Drilling cement
Operations Summary
POOH, L/D CMT. Stinger, M/UBHA. TIH, to 3950' WOC. drill cement from 4080' to 4104', change O-Ring on swivel packing, drillcmt. from 4104' to 4233', WOB
5/8, rop 180/190
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Startllme Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.00 2.00 6 finish POOH & lay down 2 7/8 tubing& rig down equip. 4,407.0 4,407.0
08:00 1.00 3.00 7 Strip old rubber off &install new rotating rubber, service rig 4,407.0 4,407.0
09:00 3.50 6.50 6 Make up bit, surface test MWD, &TlH to 3950' 4,407.0 4,407.0
12:30 14.50 21.00 13 WOC 4,407.0 4,407.0
03:00 0.50 21.50 2 Tagged cement @4080', drillcement from 4080' to 4104' 4,407.0 4,407.0
03:30 1.50 23.00 8 Change O-Ring on swivel packing 4,407.0 4,407.0
05:00 1.00 24.00 2 Drill cement from 4104' to 4233' 4,407.0 4,407.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Get (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/25/2013
Report #: 20, DFS: 15

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Siiding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/24/2013 06:00 4/25/2013 06:00 15 4,407.0 4,407.0 0.00
Operations at Report Time
Drilling cement
Operations Summary
POOH, L/D CMT. Stinger, M/UBHA. TIH, to 3950' WOC. drill cement from 4080' to 4104', change O-Ring on swivel packing, drillcmt. from 4104' to 4233', WOB
5/8, rop 180/190
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402
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06:00 2.00 2.00 6 finish POOH & lay down 2 7/8 tubing& rig down equip. 4,407.0 4,407.0
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03:30 1.50 23.00 8 Change O-Ring on swivel packing 4,407.0 4,407.0
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Daily Drilling Performance
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4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Operations at Report Time
Drilling cement
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POOH, L/D CMT. Stinger, M/UBHA. TIH, to 3950' WOC. drill cement from 4080' to 4104', change O-Ring on swivel packing, drillcmt. from 4104' to 4233', WOB
5/8, rop 180/190
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Sunny and Clear Original Hole
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Tucker Yancey Company Man / WSL (970) 986-4402
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Cum Dur

Startllme Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.00 2.00 6 finish POOH & lay down 2 7/8 tubing& rig down equip. 4,407.0 4,407.0
08:00 1.00 3.00 7 Strip old rubber off &install new rotating rubber, service rig 4,407.0 4,407.0
09:00 3.50 6.50 6 Make up bit, surface test MWD, &TlH to 3950' 4,407.0 4,407.0
12:30 14.50 21.00 13 WOC 4,407.0 4,407.0
03:00 0.50 21.50 2 Tagged cement @4080', drillcement from 4080' to 4104' 4,407.0 4,407.0
03:30 1.50 23.00 8 Change O-Ring on swivel packing 4,407.0 4,407.0
05:00 1.00 24.00 2 Drill cement from 4104' to 4233' 4,407.0 4,407.0

Mud Check: <depth>ftKB, <dttm>
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Casing & Liners
Set Depth OD Nom Max
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4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/25/2013
Report #: 20, DFS: 15

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
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County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
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Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Siiding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)
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Operations at Report Time
Drilling cement
Operations Summary
POOH, L/D CMT. Stinger, M/UBHA. TIH, to 3950' WOC. drill cement from 4080' to 4104', change O-Ring on swivel packing, drillcmt. from 4104' to 4233', WOB
5/8, rop 180/190
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Startllme Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.00 2.00 6 finish POOH & lay down 2 7/8 tubing& rig down equip. 4,407.0 4,407.0
08:00 1.00 3.00 7 Strip old rubber off &install new rotating rubber, service rig 4,407.0 4,407.0
09:00 3.50 6.50 6 Make up bit, surface test MWD, &TlH to 3950' 4,407.0 4,407.0
12:30 14.50 21.00 13 WOC 4,407.0 4,407.0
03:00 0.50 21.50 2 Tagged cement @4080', drillcement from 4080' to 4104' 4,407.0 4,407.0
03:30 1.50 23.00 8 Change O-Ring on swivel packing 4,407.0 4,407.0
05:00 1.00 24.00 2 Drill cement from 4104' to 4233' 4,407.0 4,407.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Get (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/24/2013
Report #: 19, DFS: 14

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP S11ding(ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ItKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/23/2013 06:00 4/24/2013 06:00 14 4,407.0 4,407.0 0.00
Operations at Report Time
POOH
Operations Summary
Drill cmt. quick test failed, drill cmt to 4370', cir., POOH, service rig, Pick up 12jts. 2 7/8" tubing,TlH to 4352', install rotating rubber, wait on Halliburton, cut drill
line, wait on Halliburton, rig up cementers, mix & pump cement, displace, pull 5 std., squeeze cement into formation, rig down, circ., POOH
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Will Alexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 2 Drill cement to 4320' 4,407.0 4,407.0
06:30 0.50 1.00 16 Quick test @4320', pumped 2bbis to 1333#, pumping in formation 4,407.0 4,407.0
07:00 1.00 2.00 2 Drill cmt. from 4320' to 4370' 4,407.0 4,407.0
08:00 1.00 3.00 5 Cir hole clean 4,407.0 4,407.0
09:00 2.50 5.50 6 POOH, lay down dir. tools 4,407.0 4,407.0
11:30 0.50 6.00 7 sentice rig 4,407.0 4,407.0
12:00 2.00 8.00 6 rig up tubingequip, strap &pick up 12jts. of 2 7/8" tubing, rig down tubing 4,407.0 4,407.0

equip.
14:00 1.50 9.50 6 TlH to 4352' 4,407.0 4,407.0
15:30 0.50 10.00 22 Pull tripnipple & install rotating rubber 4,407.0 4,407.0
16:00 2.50 12.50 23 Change out o-ring on Black jack swivel packing WI Waiting on Haliburton 4,407.0 4,407.0

cementers
18:30 0.50 13.00 21 Slip &cut 80ft. of drill line WI waiting on Halliburton cementers 4,407.0 4,407.0
19:00 2.00 15.00 23 Circ. WI Waiting on Halliburton cementers 4,407.0 4,407.0
21:00 2.50 17.50 23 Rig up Cementers &held safety meeting 4,407.0 4,407.0
23:30 1.50 19.00 18 Test lines to 3300#, pump 17.3bbis. fresh water, 17.8bbls cement @ 4,407.0 4,407.0

12.7ppg, = 116sks, .86 yield, 3bbis. fresh water, 48.5bbls. salt water, pull
5stds.

01:00 3.00 22.00 18 Close pipe rams &squeeze, pump 2bbis=130#, 3bbls= 594#, 4bbis=924# 4,407.0 4,407.0
shut down wait 15mins 214#, pump 1.5bbis 1080#, wait 15mins 565#,
pump 1bbl.=1270#wait 30mins= 567#, pump 1 bbl. = 1522#wait 30mins =

1346#, pump 1bbl. = 2437#wait 30mins. =2305#, pump .3bbls.=2685#wait

30mins. =2600#, blead off press, got back 4bbls. rig down cementers

04:00 0.50 22.50 5 Cir. bottoms up 4,407.0 4,407.0
04:30 1.50 24.00 6 POOH 4,407.0 4,407.0
Mud Check: < iepth>ftKB, :dttm>

Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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Tucker Yancey Company Man / WSL (970) 986-4402

Will Alexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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16:00 2.50 12.50 23 Change out o-ring on Black jack swivel packing WI Waiting on Haliburton 4,407.0 4,407.0
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21:00 2.50 17.50 23 Rig up Cementers &held safety meeting 4,407.0 4,407.0
23:30 1.50 19.00 18 Test lines to 3300#, pump 17.3bbis. fresh water, 17.8bbls cement @ 4,407.0 4,407.0

12.7ppg, = 116sks, .86 yield, 3bbis. fresh water, 48.5bbls. salt water, pull
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1346#, pump 1bbl. = 2437#wait 30mins. =2305#, pump .3bbls.=2685#wait

30mins. =2600#, blead off press, got back 4bbls. rig down cementers
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/24/2013
Report #: 19, DFS: 14

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP S11ding(ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ItKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/23/2013 06:00 4/24/2013 06:00 14 4,407.0 4,407.0 0.00
Operations at Report Time
POOH
Operations Summary
Drill cmt. quick test failed, drill cmt to 4370', cir., POOH, service rig, Pick up 12jts. 2 7/8" tubing,TlH to 4352', install rotating rubber, wait on Halliburton, cut drill
line, wait on Halliburton, rig up cementers, mix & pump cement, displace, pull 5 std., squeeze cement into formation, rig down, circ., POOH
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Will Alexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 2 Drill cement to 4320' 4,407.0 4,407.0
06:30 0.50 1.00 16 Quick test @4320', pumped 2bbis to 1333#, pumping in formation 4,407.0 4,407.0
07:00 1.00 2.00 2 Drill cmt. from 4320' to 4370' 4,407.0 4,407.0
08:00 1.00 3.00 5 Cir hole clean 4,407.0 4,407.0
09:00 2.50 5.50 6 POOH, lay down dir. tools 4,407.0 4,407.0
11:30 0.50 6.00 7 sentice rig 4,407.0 4,407.0
12:00 2.00 8.00 6 rig up tubingequip, strap &pick up 12jts. of 2 7/8" tubing, rig down tubing 4,407.0 4,407.0

equip.
14:00 1.50 9.50 6 TlH to 4352' 4,407.0 4,407.0
15:30 0.50 10.00 22 Pull tripnipple & install rotating rubber 4,407.0 4,407.0
16:00 2.50 12.50 23 Change out o-ring on Black jack swivel packing WI Waiting on Haliburton 4,407.0 4,407.0

cementers
18:30 0.50 13.00 21 Slip &cut 80ft. of drill line WI waiting on Halliburton cementers 4,407.0 4,407.0
19:00 2.00 15.00 23 Circ. WI Waiting on Halliburton cementers 4,407.0 4,407.0
21:00 2.50 17.50 23 Rig up Cementers &held safety meeting 4,407.0 4,407.0
23:30 1.50 19.00 18 Test lines to 3300#, pump 17.3bbis. fresh water, 17.8bbls cement @ 4,407.0 4,407.0

12.7ppg, = 116sks, .86 yield, 3bbis. fresh water, 48.5bbls. salt water, pull
5stds.

01:00 3.00 22.00 18 Close pipe rams &squeeze, pump 2bbis=130#, 3bbls= 594#, 4bbis=924# 4,407.0 4,407.0
shut down wait 15mins 214#, pump 1.5bbis 1080#, wait 15mins 565#,
pump 1bbl.=1270#wait 30mins= 567#, pump 1 bbl. = 1522#wait 30mins =

1346#, pump 1bbl. = 2437#wait 30mins. =2305#, pump .3bbls.=2685#wait

30mins. =2600#, blead off press, got back 4bbls. rig down cementers

04:00 0.50 22.50 5 Cir. bottoms up 4,407.0 4,407.0
04:30 1.50 24.00 6 POOH 4,407.0 4,407.0
Mud Check: < iepth>ftKB, :dttm>
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cementers
18:30 0.50 13.00 21 Slip &cut 80ft. of drill line WI waiting on Halliburton cementers 4,407.0 4,407.0
19:00 2.00 15.00 23 Circ. WI Waiting on Halliburton cementers 4,407.0 4,407.0
21:00 2.50 17.50 23 Rig up Cementers &held safety meeting 4,407.0 4,407.0
23:30 1.50 19.00 18 Test lines to 3300#, pump 17.3bbis. fresh water, 17.8bbls cement @ 4,407.0 4,407.0

12.7ppg, = 116sks, .86 yield, 3bbis. fresh water, 48.5bbls. salt water, pull
5stds.

01:00 3.00 22.00 18 Close pipe rams &squeeze, pump 2bbis=130#, 3bbls= 594#, 4bbis=924# 4,407.0 4,407.0
shut down wait 15mins 214#, pump 1.5bbis 1080#, wait 15mins 565#,
pump 1bbl.=1270#wait 30mins= 567#, pump 1 bbl. = 1522#wait 30mins =

1346#, pump 1bbl. = 2437#wait 30mins. =2305#, pump .3bbls.=2685#wait

30mins. =2600#, blead off press, got back 4bbls. rig down cementers

04:00 0.50 22.50 5 Cir. bottoms up 4,407.0 4,407.0
04:30 1.50 24.00 6 POOH 4,407.0 4,407.0
Mud Check: < iepth>ftKB, :dttm>

Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Page 1/2 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/24/2013
Report #: 19, DFS: 14

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP S11ding(ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ItKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/23/2013 06:00 4/24/2013 06:00 14 4,407.0 4,407.0 0.00
Operations at Report Time
POOH
Operations Summary
Drill cmt. quick test failed, drill cmt to 4370', cir., POOH, service rig, Pick up 12jts. 2 7/8" tubing,TlH to 4352', install rotating rubber, wait on Halliburton, cut drill
line, wait on Halliburton, rig up cementers, mix & pump cement, displace, pull 5 std., squeeze cement into formation, rig down, circ., POOH
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Will Alexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 2 Drill cement to 4320' 4,407.0 4,407.0
06:30 0.50 1.00 16 Quick test @4320', pumped 2bbis to 1333#, pumping in formation 4,407.0 4,407.0
07:00 1.00 2.00 2 Drill cmt. from 4320' to 4370' 4,407.0 4,407.0
08:00 1.00 3.00 5 Cir hole clean 4,407.0 4,407.0
09:00 2.50 5.50 6 POOH, lay down dir. tools 4,407.0 4,407.0
11:30 0.50 6.00 7 sentice rig 4,407.0 4,407.0
12:00 2.00 8.00 6 rig up tubingequip, strap &pick up 12jts. of 2 7/8" tubing, rig down tubing 4,407.0 4,407.0

equip.
14:00 1.50 9.50 6 TlH to 4352' 4,407.0 4,407.0
15:30 0.50 10.00 22 Pull tripnipple & install rotating rubber 4,407.0 4,407.0
16:00 2.50 12.50 23 Change out o-ring on Black jack swivel packing WI Waiting on Haliburton 4,407.0 4,407.0

cementers
18:30 0.50 13.00 21 Slip &cut 80ft. of drill line WI waiting on Halliburton cementers 4,407.0 4,407.0
19:00 2.00 15.00 23 Circ. WI Waiting on Halliburton cementers 4,407.0 4,407.0
21:00 2.50 17.50 23 Rig up Cementers &held safety meeting 4,407.0 4,407.0
23:30 1.50 19.00 18 Test lines to 3300#, pump 17.3bbis. fresh water, 17.8bbls cement @ 4,407.0 4,407.0

12.7ppg, = 116sks, .86 yield, 3bbis. fresh water, 48.5bbls. salt water, pull
5stds.

01:00 3.00 22.00 18 Close pipe rams &squeeze, pump 2bbis=130#, 3bbls= 594#, 4bbis=924# 4,407.0 4,407.0
shut down wait 15mins 214#, pump 1.5bbis 1080#, wait 15mins 565#,
pump 1bbl.=1270#wait 30mins= 567#, pump 1 bbl. = 1522#wait 30mins =

1346#, pump 1bbl. = 2437#wait 30mins. =2305#, pump .3bbls.=2685#wait

30mins. =2600#, blead off press, got back 4bbls. rig down cementers

04:00 0.50 22.50 5 Cir. bottoms up 4,407.0 4,407.0
04:30 1.50 24.00 6 POOH 4,407.0 4,407.0
Mud Check: < iepth>ftKB, :dttm>

Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/24/2013
Report #: 19, DFS: 14

We11 Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APLIUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/24/2013
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/24/2013
Report #: 19, DFS: 14
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4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/24/2013
Report #: 19, DFS: 14

We11 Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APLIUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/24/2013
Report #: 19, DFS: 14

We11 Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APLIUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/24/2013
Report #: 19, DFS: 14

We11 Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APLIUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
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Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/23/2013
Report #: 18, DFS: 13

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UW1 Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County .State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Repon End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/22/2013 06:00 4/23/2013 06:00 13 4,407.0 4,407.0 0.00
Operations at Report Time
drill cement
Operations Summary
Cir. squeeze, cir. hold press, POOH, service rig, TlH, WOC, drillcementf/3963' to4233',WOC, check cement, drill20ft. to 4253', WOC., Drill cmt. from 4253' to
4290'
Operations Next Report Period
Drilling
Weather Wellbore

Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 5 Cir. while waiting on Halb. 4,407.0 4,407.0
06:30 3.00 3.50 18 Safety meeting with Halb, rig up, test lines to 4000#, mix &pump 4,407.0 4,407.0

33bbls.=145sks. 15.8ppg, 1.18 yield, @2bpm w/900#, displace wl55bbis.
water 8.8ppg, locked up @3000#, squeezed 8bbis. into formation, held
3000#fro 10 mins, blead back 2bbis. injection rates = 1bpm=855,
2bpm=980, 3bpm=1022, (additives: .25%pol-e-flakes, 1% calcium chloride,
rig down halb.

09:30 1.00 4.50 5 Cir. cement out of drill pipe 4,407.0 4,407.0
10:30 1.00 5.50 18 Press up to 3000#w/rig pump & hold for ihr. release press 4,407.0 4,407.0
11:30 0.50 6.00 22 pull rotating rubber & install tripnipple 4,407.0 4,407.0
12:00 1.00 7.00 6 POOH 4,407.0 4,407.0
13:00 0.50 7.50 7 Service rig 4,407.0 4,407.0
13:30 2.00 9.50 6 Make up dir. BHA & TlH to 834' 4,407.0 4,407.0
15:30 0.50 10.00 22 Pull tripnipple & install rotating rubber 4,407.0 4,407.0
16:00 1.00 11.00 6 TlH to 3856' 4,407.0 4,407.0
17:00 1.00 12.00 13 WOC 4,407.0 4,407.0
18:00 3.00 15.00 2 Drill cemnet from 3963' to 4233', (soft cement not firm) drilled with 2/4k @ 4,407.0 4,407.0

200fph)

21:00 8.00 23.00 13 WOC till01:00hrs. drilled f/4233' to 4253', cement still not firm (0/3k 4,407.0 4,407.0
200fph) WOC

05:00 1.00 24.00 2 Drill cement from 4253' to 4290' (WOB 2/5K, ROP 150/200) 4,407.0 4,407.0

Mud Check: <depth>ftKB, :dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth ln (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
SetDepth ODNomMax

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/23/2013
Report #: 18, DFS: 13

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UW1 Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County .State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Repon End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/22/2013 06:00 4/23/2013 06:00 13 4,407.0 4,407.0 0.00
Operations at Report Time
drill cement
Operations Summary
Cir. squeeze, cir. hold press, POOH, service rig, TlH, WOC, drillcementf/3963' to4233',WOC, check cement, drill20ft. to 4253', WOC., Drill cmt. from 4253' to
4290'
Operations Next Report Period
Drilling
Weather Wellbore

Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 5 Cir. while waiting on Halb. 4,407.0 4,407.0
06:30 3.00 3.50 18 Safety meeting with Halb, rig up, test lines to 4000#, mix &pump 4,407.0 4,407.0

33bbls.=145sks. 15.8ppg, 1.18 yield, @2bpm w/900#, displace wl55bbis.
water 8.8ppg, locked up @3000#, squeezed 8bbis. into formation, held
3000#fro 10 mins, blead back 2bbis. injection rates = 1bpm=855,
2bpm=980, 3bpm=1022, (additives: .25%pol-e-flakes, 1% calcium chloride,
rig down halb.

09:30 1.00 4.50 5 Cir. cement out of drill pipe 4,407.0 4,407.0
10:30 1.00 5.50 18 Press up to 3000#w/rig pump & hold for ihr. release press 4,407.0 4,407.0
11:30 0.50 6.00 22 pull rotating rubber & install tripnipple 4,407.0 4,407.0
12:00 1.00 7.00 6 POOH 4,407.0 4,407.0
13:00 0.50 7.50 7 Service rig 4,407.0 4,407.0
13:30 2.00 9.50 6 Make up dir. BHA & TlH to 834' 4,407.0 4,407.0
15:30 0.50 10.00 22 Pull tripnipple & install rotating rubber 4,407.0 4,407.0
16:00 1.00 11.00 6 TlH to 3856' 4,407.0 4,407.0
17:00 1.00 12.00 13 WOC 4,407.0 4,407.0
18:00 3.00 15.00 2 Drill cemnet from 3963' to 4233', (soft cement not firm) drilled with 2/4k @ 4,407.0 4,407.0

200fph)

21:00 8.00 23.00 13 WOC till01:00hrs. drilled f/4233' to 4253', cement still not firm (0/3k 4,407.0 4,407.0
200fph) WOC

05:00 1.00 24.00 2 Drill cement from 4253' to 4290' (WOB 2/5K, ROP 150/200) 4,407.0 4,407.0

Mud Check: <depth>ftKB, :dttm>
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rig down halb.

09:30 1.00 4.50 5 Cir. cement out of drill pipe 4,407.0 4,407.0
10:30 1.00 5.50 18 Press up to 3000#w/rig pump & hold for ihr. release press 4,407.0 4,407.0
11:30 0.50 6.00 22 pull rotating rubber & install tripnipple 4,407.0 4,407.0
12:00 1.00 7.00 6 POOH 4,407.0 4,407.0
13:00 0.50 7.50 7 Service rig 4,407.0 4,407.0
13:30 2.00 9.50 6 Make up dir. BHA & TlH to 834' 4,407.0 4,407.0
15:30 0.50 10.00 22 Pull tripnipple & install rotating rubber 4,407.0 4,407.0
16:00 1.00 11.00 6 TlH to 3856' 4,407.0 4,407.0
17:00 1.00 12.00 13 WOC 4,407.0 4,407.0
18:00 3.00 15.00 2 Drill cemnet from 3963' to 4233', (soft cement not firm) drilled with 2/4k @ 4,407.0 4,407.0

200fph)

21:00 8.00 23.00 13 WOC till01:00hrs. drilled f/4233' to 4253', cement still not firm (0/3k 4,407.0 4,407.0
200fph) WOC

05:00 1.00 24.00 2 Drill cement from 4253' to 4290' (WOB 2/5K, ROP 150/200) 4,407.0 4,407.0

Mud Check: <depth>ftKB, :dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth ln (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
SetDepth ODNomMax

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/23/2013
Report #: 18, DFS: 13

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UW1 Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County .State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

108.25 7.00 72.0 76.7 36.4 88.45 11.55
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0
Daily Operations
Report Start Date Repon End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/22/2013 06:00 4/23/2013 06:00 13 4,407.0 4,407.0 0.00
Operations at Report Time
drill cement
Operations Summary
Cir. squeeze, cir. hold press, POOH, service rig, TlH, WOC, drillcementf/3963' to4233',WOC, check cement, drill20ft. to 4253', WOC., Drill cmt. from 4253' to
4290'
Operations Next Report Period
Drilling
Weather Wellbore

Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 5 Cir. while waiting on Halb. 4,407.0 4,407.0
06:30 3.00 3.50 18 Safety meeting with Halb, rig up, test lines to 4000#, mix &pump 4,407.0 4,407.0

33bbls.=145sks. 15.8ppg, 1.18 yield, @2bpm w/900#, displace wl55bbis.
water 8.8ppg, locked up @3000#, squeezed 8bbis. into formation, held
3000#fro 10 mins, blead back 2bbis. injection rates = 1bpm=855,
2bpm=980, 3bpm=1022, (additives: .25%pol-e-flakes, 1% calcium chloride,
rig down halb.

09:30 1.00 4.50 5 Cir. cement out of drill pipe 4,407.0 4,407.0
10:30 1.00 5.50 18 Press up to 3000#w/rig pump & hold for ihr. release press 4,407.0 4,407.0
11:30 0.50 6.00 22 pull rotating rubber & install tripnipple 4,407.0 4,407.0
12:00 1.00 7.00 6 POOH 4,407.0 4,407.0
13:00 0.50 7.50 7 Service rig 4,407.0 4,407.0
13:30 2.00 9.50 6 Make up dir. BHA & TlH to 834' 4,407.0 4,407.0
15:30 0.50 10.00 22 Pull tripnipple & install rotating rubber 4,407.0 4,407.0
16:00 1.00 11.00 6 TlH to 3856' 4,407.0 4,407.0
17:00 1.00 12.00 13 WOC 4,407.0 4,407.0
18:00 3.00 15.00 2 Drill cemnet from 3963' to 4233', (soft cement not firm) drilled with 2/4k @ 4,407.0 4,407.0

200fph)

21:00 8.00 23.00 13 WOC till01:00hrs. drilled f/4233' to 4253', cement still not firm (0/3k 4,407.0 4,407.0
200fph) WOC

05:00 1.00 24.00 2 Drill cement from 4253' to 4290' (WOB 2/5K, ROP 150/200) 4,407.0 4,407.0

Mud Check: <depth>ftKB, :dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth ln (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
SetDepth ODNomMax

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/22/2013
Report #: 17, DFS: 12

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 30.00
APllUWI We11Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Repon End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/21/2013 06:00 4/22/2013 06:00 12 4,377.0 4,407.0 30.00
Operations at Report Time
Cir. waiting on halb.
Operations Summary
Finish squeeze job, rig down halb. equip., squeeze w/rig pump, POOH, service rig, make up BHA & T1H,drill cement &formation to 4387', cir., Attempt FIT
failed, drillto 4407', cir. blu, POOH,TlH, CIR.
Operations Next Report Period

Trips
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 18 Finish squeeze job, (pump 30bbis. = 145sks. cmt., @ 15.8ppg, yield 1.18, 4,377.0 4,377.0

@3bpm wl800psi., displace with 63.5bbls. water, locked up @3020psi.,
squeezed 13.5bbis. in formation, shut down, held 3000psi for 10mins.
blead back 2.5bbis.(injection rates 1bpm=665, 1.5bpm=775, 2bpm=750,
2.5bpm=790, 3bpm=800psi.

06:30 0.50 1.00 22 Rig down halb. equip. 4,377.0 4,377.0
07:00 1.50 2.50 18 apply 3000psi. with rig pump, hold press for 1hr. blead off press. 4,377.0 4,377.0
08:30 2.50 5.00 6 POOH 4,377.0 4,377.0
11:00 0.50 5.50 7 Service rig 4,377.0 4,377.0
11:30 6.00 11.50 6 Make up Dir. BHA &TlH to 4073' 4,377.0 4,377.0
17:30 3.00 14.50 2 Tagged cement @4138', drill from 4138' to 4387' 4,377.0 4,387.0

DRILL CEMENT FROM 4138' TO 4377', DRILL FROMATIONFROM 4377'
TO 4387'

20:30 1.50 16.00 5 cir. bottoms up, spot high vis pil in open hole 4,387.0 4,387.0
22:00 1.00 17.00 16 Attempt FIT test (FAILED)pumped in formation @ 1000psi = 1bpm, 4,387.0 4,387.0

1048psi @2bpm
23:00 0.50 17.50 2 Drill from 4387' to 4407' (ROP 114 TO 128) 4,387.0 4,407.0
23:30 0.50 18.00 5 cir. bottoms up 4,407.0 4,407.0
00:00 3.00 21.00 6 POOH 4,407.0 4,407.0
03:00 1.50 22.50 6 TlH open ended with drill pipe to 3963' 4,407.0 4,407.0
04:30 1.50 24.00 5 Cir. &waiting on Halb.cementers 4,407.0 4,407.0

Mud Check: <-lepth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (lb... Gel (30m) (1b... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbí) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,377.0 4,407.0 30.00 4/21/2013 20:00 4/22/2013 00:00 1.00 30.0 1.00 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/22/2013
Report #: 17, DFS: 12

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 30.00
APllUWI We11Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Repon End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/21/2013 06:00 4/22/2013 06:00 12 4,377.0 4,407.0 30.00
Operations at Report Time
Cir. waiting on halb.
Operations Summary
Finish squeeze job, rig down halb. equip., squeeze w/rig pump, POOH, service rig, make up BHA & T1H,drill cement &formation to 4387', cir., Attempt FIT
failed, drillto 4407', cir. blu, POOH,TlH, CIR.
Operations Next Report Period

Trips
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 18 Finish squeeze job, (pump 30bbis. = 145sks. cmt., @ 15.8ppg, yield 1.18, 4,377.0 4,377.0

@3bpm wl800psi., displace with 63.5bbls. water, locked up @3020psi.,
squeezed 13.5bbis. in formation, shut down, held 3000psi for 10mins.
blead back 2.5bbis.(injection rates 1bpm=665, 1.5bpm=775, 2bpm=750,
2.5bpm=790, 3bpm=800psi.

06:30 0.50 1.00 22 Rig down halb. equip. 4,377.0 4,377.0
07:00 1.50 2.50 18 apply 3000psi. with rig pump, hold press for 1hr. blead off press. 4,377.0 4,377.0
08:30 2.50 5.00 6 POOH 4,377.0 4,377.0
11:00 0.50 5.50 7 Service rig 4,377.0 4,377.0
11:30 6.00 11.50 6 Make up Dir. BHA &TlH to 4073' 4,377.0 4,377.0
17:30 3.00 14.50 2 Tagged cement @4138', drill from 4138' to 4387' 4,377.0 4,387.0

DRILL CEMENT FROM 4138' TO 4377', DRILL FROMATIONFROM 4377'
TO 4387'

20:30 1.50 16.00 5 cir. bottoms up, spot high vis pil in open hole 4,387.0 4,387.0
22:00 1.00 17.00 16 Attempt FIT test (FAILED)pumped in formation @ 1000psi = 1bpm, 4,387.0 4,387.0

1048psi @2bpm

23:00 0.50 17.50 2 Drill from 4387' to 4407' (ROP 114 TO 128) 4,387.0 4,407.0
23:30 0.50 18.00 5 cir. bottoms up 4,407.0 4,407.0
00:00 3.00 21.00 6 POOH 4,407.0 4,407.0
03:00 1.50 22.50 6 TlH open ended with drill pipe to 3963' 4,407.0 4,407.0
04:30 1.50 24.00 5 Cir. &waiting on Halb.cementers 4,407.0 4,407.0

Mud Check: <-lepth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (lb... Gel (30m) (1b... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbí) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,377.0 4,407.0 30.00 4/21/2013 20:00 4/22/2013 00:00 1.00 30.0 1.00 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/22/2013
Report #: 17, DFS: 12

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 30.00
APllUWI We11Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Repon End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/21/2013 06:00 4/22/2013 06:00 12 4,377.0 4,407.0 30.00
Operations at Report Time
Cir. waiting on halb.
Operations Summary
Finish squeeze job, rig down halb. equip., squeeze w/rig pump, POOH, service rig, make up BHA & T1H,drill cement &formation to 4387', cir., Attempt FIT
failed, drillto 4407', cir. blu, POOH,TlH, CIR.
Operations Next Report Period

Trips
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 18 Finish squeeze job, (pump 30bbis. = 145sks. cmt., @ 15.8ppg, yield 1.18, 4,377.0 4,377.0

@3bpm wl800psi., displace with 63.5bbls. water, locked up @3020psi.,
squeezed 13.5bbis. in formation, shut down, held 3000psi for 10mins.
blead back 2.5bbis.(injection rates 1bpm=665, 1.5bpm=775, 2bpm=750,
2.5bpm=790, 3bpm=800psi.

06:30 0.50 1.00 22 Rig down halb. equip. 4,377.0 4,377.0
07:00 1.50 2.50 18 apply 3000psi. with rig pump, hold press for 1hr. blead off press. 4,377.0 4,377.0
08:30 2.50 5.00 6 POOH 4,377.0 4,377.0
11:00 0.50 5.50 7 Service rig 4,377.0 4,377.0
11:30 6.00 11.50 6 Make up Dir. BHA &TlH to 4073' 4,377.0 4,377.0
17:30 3.00 14.50 2 Tagged cement @4138', drill from 4138' to 4387' 4,377.0 4,387.0

DRILL CEMENT FROM 4138' TO 4377', DRILL FROMATIONFROM 4377'
TO 4387'

20:30 1.50 16.00 5 cir. bottoms up, spot high vis pil in open hole 4,387.0 4,387.0
22:00 1.00 17.00 16 Attempt FIT test (FAILED)pumped in formation @ 1000psi = 1bpm, 4,387.0 4,387.0

1048psi @2bpm

23:00 0.50 17.50 2 Drill from 4387' to 4407' (ROP 114 TO 128) 4,387.0 4,407.0
23:30 0.50 18.00 5 cir. bottoms up 4,407.0 4,407.0
00:00 3.00 21.00 6 POOH 4,407.0 4,407.0
03:00 1.50 22.50 6 TlH open ended with drill pipe to 3963' 4,407.0 4,407.0
04:30 1.50 24.00 5 Cir. &waiting on Halb.cementers 4,407.0 4,407.0

Mud Check: <-lepth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (lb... Gel (30m) (1b... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbí) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,377.0 4,407.0 30.00 4/21/2013 20:00 4/22/2013 00:00 1.00 30.0 1.00 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/22/2013
Report #: 17, DFS: 12

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 30.00
APllUWI We11Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Repon End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/21/2013 06:00 4/22/2013 06:00 12 4,377.0 4,407.0 30.00
Operations at Report Time
Cir. waiting on halb.
Operations Summary
Finish squeeze job, rig down halb. equip., squeeze w/rig pump, POOH, service rig, make up BHA & T1H,drill cement &formation to 4387', cir., Attempt FIT
failed, drillto 4407', cir. blu, POOH,TlH, CIR.
Operations Next Report Period

Trips
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 18 Finish squeeze job, (pump 30bbis. = 145sks. cmt., @ 15.8ppg, yield 1.18, 4,377.0 4,377.0

@3bpm wl800psi., displace with 63.5bbls. water, locked up @3020psi.,
squeezed 13.5bbis. in formation, shut down, held 3000psi for 10mins.
blead back 2.5bbis.(injection rates 1bpm=665, 1.5bpm=775, 2bpm=750,
2.5bpm=790, 3bpm=800psi.

06:30 0.50 1.00 22 Rig down halb. equip. 4,377.0 4,377.0
07:00 1.50 2.50 18 apply 3000psi. with rig pump, hold press for 1hr. blead off press. 4,377.0 4,377.0
08:30 2.50 5.00 6 POOH 4,377.0 4,377.0
11:00 0.50 5.50 7 Service rig 4,377.0 4,377.0
11:30 6.00 11.50 6 Make up Dir. BHA &TlH to 4073' 4,377.0 4,377.0
17:30 3.00 14.50 2 Tagged cement @4138', drill from 4138' to 4387' 4,377.0 4,387.0

DRILL CEMENT FROM 4138' TO 4377', DRILL FROMATIONFROM 4377'
TO 4387'

20:30 1.50 16.00 5 cir. bottoms up, spot high vis pil in open hole 4,387.0 4,387.0
22:00 1.00 17.00 16 Attempt FIT test (FAILED)pumped in formation @ 1000psi = 1bpm, 4,387.0 4,387.0

1048psi @2bpm

23:00 0.50 17.50 2 Drill from 4387' to 4407' (ROP 114 TO 128) 4,387.0 4,407.0
23:30 0.50 18.00 5 cir. bottoms up 4,407.0 4,407.0
00:00 3.00 21.00 6 POOH 4,407.0 4,407.0
03:00 1.50 22.50 6 TlH open ended with drill pipe to 3963' 4,407.0 4,407.0
04:30 1.50 24.00 5 Cir. &waiting on Halb.cementers 4,407.0 4,407.0

Mud Check: <-lepth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (lb... Gel (30m) (1b... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbí) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,377.0 4,407.0 30.00 4/21/2013 20:00 4/22/2013 00:00 1.00 30.0 1.00 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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00:00 3.00 21.00 6 POOH 4,407.0 4,407.0
03:00 1.50 22.50 6 TlH open ended with drill pipe to 3963' 4,407.0 4,407.0
04:30 1.50 24.00 5 Cir. &waiting on Halb.cementers 4,407.0 4,407.0

Mud Check: <-lepth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (lb... Gel (30m) (1b... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbí) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,377.0 4,407.0 30.00 4/21/2013 20:00 4/22/2013 00:00 1.00 30.0 1.00 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/21/2013
Report #: 16, DFS: 11

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 52.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/20/2013 06:00 4/21/2013 06:00 11 4,325.0 4,377.0 52.00
Operations at Report Time
Squeeze cement
Operations Summary
TlH, service rig, WOC, drillcement to 4335', cir., attempt fit test failed, drillfrom 4335' to 4377', cir., pooh, repair top drive, pooh, tihto 3963' cir., & rig up halb.,
squeeze shoe
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.00 3.00 6 TlH 4,325.0 4,325.0
09:00 0.50 3.50 7 Service rig 4,325.0 4,325.0
09:30 2.50 6.00 13 WOC 4,325.0 4,325.0
12:00 2.50 8.50 2 Tag cement @4176', drill cement from 4176' to 4325', drill formation to 4,325.0 4,335.0

4335' ( Drillshale from 4325' to 432T, drillANHYfrom 4327' to 4335'.
14:30 2.00 10.50 5 Cir. hole clean, mix &spot high vis pill 4,335.0 4,335.0
16:30 0.50 11.00 16 Attempt FIT test, press up to 806psi, started pumping in formation. (FIT 4,335.0 4,335.0

FAILED)

17:00 1.00 12.00 2 Drill ANHY,from 4335' to 4363', drill salt #2 from 4363' to 4377'. 4,335.0 4,377.0
18:00 0.50 12.50 5 Cir. bottoms up 4,377.0 4,377.0
18:30 0.50 13.00 6 POOH 4,377.0 4,377.0
19:00 3.00 16.00 8 Repair top drive 4,377.0 4,377.0
22:00 3.50 19.50 6 POOH, lay down bit, stab. 4,377.0 4,377.0
01:30 2.00 21.50 6 TlH HOLE OPEN ENDED 42stds. TO 3963' 4,377.0 4,377.0
03:30 0.50 22.00 5 Cir. bottoms up & rig up Halb. equip. 4,377.0 4,377.0
04:00 2.00 24.00 18 Test Halliburton lines to 4000 psi, injection rates, mix & pump cement. 4,377.0 4,377.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Onlled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot T¡me (%)

4,325.0 4,377.0 52.00 4/20/2013 14:00 4/20/2013 18:30 1.50 34.7 1.50 100.00
Casing & Liners
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Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) IDNom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/21/2013
Report #: 16, DFS: 11

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 52.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/20/2013 06:00 4/21/2013 06:00 11 4,325.0 4,377.0 52.00
Operations at Report Time
Squeeze cement
Operations Summary
TlH, service rig, WOC, drillcement to 4335', cir., attempt fit test failed, drillfrom 4335' to 4377', cir., pooh, repair top drive, pooh, tihto 3963' cir., & rig up halb.,
squeeze shoe
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.00 3.00 6 TlH 4,325.0 4,325.0
09:00 0.50 3.50 7 Service rig 4,325.0 4,325.0
09:30 2.50 6.00 13 WOC 4,325.0 4,325.0
12:00 2.50 8.50 2 Tag cement @4176', drill cement from 4176' to 4325', drill formation to 4,325.0 4,335.0

4335' ( Drillshale from 4325' to 432T, drillANHYfrom 4327' to 4335'.
14:30 2.00 10.50 5 Cir. hole clean, mix &spot high vis pill 4,335.0 4,335.0
16:30 0.50 11.00 16 Attempt FIT test, press up to 806psi, started pumping in formation. (FIT 4,335.0 4,335.0

FAILED)

17:00 1.00 12.00 2 Drill ANHY,from 4335' to 4363', drill salt #2 from 4363' to 4377'. 4,335.0 4,377.0
18:00 0.50 12.50 5 Cir. bottoms up 4,377.0 4,377.0
18:30 0.50 13.00 6 POOH 4,377.0 4,377.0
19:00 3.00 16.00 8 Repair top drive 4,377.0 4,377.0
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01:30 2.00 21.50 6 TlH HOLE OPEN ENDED 42stds. TO 3963' 4,377.0 4,377.0
03:30 0.50 22.00 5 Cir. bottoms up & rig up Halb. equip. 4,377.0 4,377.0
04:00 2.00 24.00 18 Test Halliburton lines to 4000 psi, injection rates, mix & pump cement. 4,377.0 4,377.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Onlled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot T¡me (%)

4,325.0 4,377.0 52.00 4/20/2013 14:00 4/20/2013 18:30 1.50 34.7 1.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) IDNom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/21/2013
Report #: 16, DFS: 11

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 52.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/20/2013 06:00 4/21/2013 06:00 11 4,325.0 4,377.0 52.00
Operations at Report Time
Squeeze cement
Operations Summary
TlH, service rig, WOC, drillcement to 4335', cir., attempt fit test failed, drillfrom 4335' to 4377', cir., pooh, repair top drive, pooh, tihto 3963' cir., & rig up halb.,
squeeze shoe
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.00 3.00 6 TlH 4,325.0 4,325.0
09:00 0.50 3.50 7 Service rig 4,325.0 4,325.0
09:30 2.50 6.00 13 WOC 4,325.0 4,325.0
12:00 2.50 8.50 2 Tag cement @4176', drill cement from 4176' to 4325', drill formation to 4,325.0 4,335.0

4335' ( Drillshale from 4325' to 432T, drillANHYfrom 4327' to 4335'.
14:30 2.00 10.50 5 Cir. hole clean, mix &spot high vis pill 4,335.0 4,335.0
16:30 0.50 11.00 16 Attempt FIT test, press up to 806psi, started pumping in formation. (FIT 4,335.0 4,335.0

FAILED)

17:00 1.00 12.00 2 Drill ANHY,from 4335' to 4363', drill salt #2 from 4363' to 4377'. 4,335.0 4,377.0
18:00 0.50 12.50 5 Cir. bottoms up 4,377.0 4,377.0
18:30 0.50 13.00 6 POOH 4,377.0 4,377.0
19:00 3.00 16.00 8 Repair top drive 4,377.0 4,377.0
22:00 3.50 19.50 6 POOH, lay down bit, stab. 4,377.0 4,377.0
01:30 2.00 21.50 6 TlH HOLE OPEN ENDED 42stds. TO 3963' 4,377.0 4,377.0
03:30 0.50 22.00 5 Cir. bottoms up & rig up Halb. equip. 4,377.0 4,377.0
04:00 2.00 24.00 18 Test Halliburton lines to 4000 psi, injection rates, mix & pump cement. 4,377.0 4,377.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Onlled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot T¡me (%)

4,325.0 4,377.0 52.00 4/20/2013 14:00 4/20/2013 18:30 1.50 34.7 1.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) IDNom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/21/2013
Report #: 16, DFS: 11

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 52.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/20/2013 06:00 4/21/2013 06:00 11 4,325.0 4,377.0 52.00
Operations at Report Time
Squeeze cement
Operations Summary
TlH, service rig, WOC, drillcement to 4335', cir., attempt fit test failed, drillfrom 4335' to 4377', cir., pooh, repair top drive, pooh, tihto 3963' cir., & rig up halb.,
squeeze shoe
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.00 3.00 6 TlH 4,325.0 4,325.0
09:00 0.50 3.50 7 Service rig 4,325.0 4,325.0
09:30 2.50 6.00 13 WOC 4,325.0 4,325.0
12:00 2.50 8.50 2 Tag cement @4176', drill cement from 4176' to 4325', drill formation to 4,325.0 4,335.0

4335' ( Drillshale from 4325' to 432T, drillANHYfrom 4327' to 4335'.
14:30 2.00 10.50 5 Cir. hole clean, mix &spot high vis pill 4,335.0 4,335.0
16:30 0.50 11.00 16 Attempt FIT test, press up to 806psi, started pumping in formation. (FIT 4,335.0 4,335.0

FAILED)

17:00 1.00 12.00 2 Drill ANHY,from 4335' to 4363', drill salt #2 from 4363' to 4377'. 4,335.0 4,377.0
18:00 0.50 12.50 5 Cir. bottoms up 4,377.0 4,377.0
18:30 0.50 13.00 6 POOH 4,377.0 4,377.0
19:00 3.00 16.00 8 Repair top drive 4,377.0 4,377.0
22:00 3.50 19.50 6 POOH, lay down bit, stab. 4,377.0 4,377.0
01:30 2.00 21.50 6 TlH HOLE OPEN ENDED 42stds. TO 3963' 4,377.0 4,377.0
03:30 0.50 22.00 5 Cir. bottoms up & rig up Halb. equip. 4,377.0 4,377.0
04:00 2.00 24.00 18 Test Halliburton lines to 4000 psi, injection rates, mix & pump cement. 4,377.0 4,377.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Onlled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot T¡me (%)

4,325.0 4,377.0 52.00 4/20/2013 14:00 4/20/2013 18:30 1.50 34.7 1.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) IDNom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/21/2013
Report #: 16, DFS: 11

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 52.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/20/2013 06:00 4/21/2013 06:00 11 4,325.0 4,377.0 52.00
Operations at Report Time
Squeeze cement
Operations Summary
TlH, service rig, WOC, drillcement to 4335', cir., attempt fit test failed, drillfrom 4335' to 4377', cir., pooh, repair top drive, pooh, tihto 3963' cir., & rig up halb.,
squeeze shoe
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.00 3.00 6 TlH 4,325.0 4,325.0
09:00 0.50 3.50 7 Service rig 4,325.0 4,325.0
09:30 2.50 6.00 13 WOC 4,325.0 4,325.0
12:00 2.50 8.50 2 Tag cement @4176', drill cement from 4176' to 4325', drill formation to 4,325.0 4,335.0

4335' ( Drillshale from 4325' to 432T, drillANHYfrom 4327' to 4335'.
14:30 2.00 10.50 5 Cir. hole clean, mix &spot high vis pill 4,335.0 4,335.0
16:30 0.50 11.00 16 Attempt FIT test, press up to 806psi, started pumping in formation. (FIT 4,335.0 4,335.0

FAILED)

17:00 1.00 12.00 2 Drill ANHY,from 4335' to 4363', drill salt #2 from 4363' to 4377'. 4,335.0 4,377.0
18:00 0.50 12.50 5 Cir. bottoms up 4,377.0 4,377.0
18:30 0.50 13.00 6 POOH 4,377.0 4,377.0
19:00 3.00 16.00 8 Repair top drive 4,377.0 4,377.0
22:00 3.50 19.50 6 POOH, lay down bit, stab. 4,377.0 4,377.0
01:30 2.00 21.50 6 TlH HOLE OPEN ENDED 42stds. TO 3963' 4,377.0 4,377.0
03:30 0.50 22.00 5 Cir. bottoms up & rig up Halb. equip. 4,377.0 4,377.0
04:00 2.00 24.00 18 Test Halliburton lines to 4000 psi, injection rates, mix & pump cement. 4,377.0 4,377.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Onlled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot T¡me (%)

4,325.0 4,377.0 52.00 4/20/2013 14:00 4/20/2013 18:30 1.50 34.7 1.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) IDNom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/20/2013
Report #: 15, DFS: 10

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Wel Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/19/2013 06:00 4/20/2013 06:00 10 4,325.0 4,325.0 0.00
Operations at Report Time
TlH
Operations Summary
Attempt to test formation. FAILED, serviced rig, work on triptank, POOH, L/D bit, mud motor, stab. MWD tools,change out pipe spinners, TlH to 3869' with drill
pipe open ended, cir. bottoms up, wait on HALB. rig up halb, safety meeting, test lines to 4500#, mix & pump 25bbls. cement, squeeze 9 5/8 shoe, hold press
1hr. pump 1 bbl. hold press, wait i hr., pump 3/4bbl. press up to 2630#, blead down to 2587#in 30 mins, blead off press, got back 2bbis. returns stoped, rig
down halb. POOH,
Operations Next Report Peiiod
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 5 Spot high vis pill 4,325.0 4,325.0
06:30 1.00 1.50 16 Attempt to FIT, pump 1.5bbls, press up to 954psi, started pumping in, stop 4,325.0 4,325.0

pump, press bled back to 540#

07:30 0.50 2.00 7 Service rig 4,325.0 4,325.0
08:00 1.00 3.00 22 Work on triptank 4,325.0 4,325.0
09:00 3.00 6.00 6 POOH, lay down bit, mud motor, stab, & MWD tools. 4,325.0 4,325.0
12:00 1.00 7.00 22 Change out pipe spinner 4,325.0 4,325.0
13:00 2.00 9.00 6 T1Hto 3869' open ended with drill pipe 4,325.0 4,325.0
15:00 1.50 10.50 5 Cir. bottoms up 4,325.0 4,325.0
16:30 1.50 12.00 22 Waiting in Halb. cementers 4,325.0 4,325.0
18:00 2.50 14.50 22 Rig up &held safetymeeting with Halb. cementers 4,325.0 4,325.0
20:30 4.00 18.50 18 Test lines to 4500psi, injection rate 1bpm=780, 1.5bpm=860, 2bpm=850, 4,325.0 4,325.0

2.5bpm=925, 3bpm=1000, mix &pump 25.6bbls. cement = 125sks, @
15.8ppg, 1.15 yield, displace with 61bb1s water @ 2bpm for 61bbls, slowed
rate to 1bpm to 69 1/2bbls., slowed rate to 1/2bpm to 75bbls. displaced,
press 2400#shut down for ihr.,@ 2300hrs. press 1260#, pump ibbi @
1/2bpm, press up to 1890#, wait 1hr. @00:00hrs. press 1890#, pump
3/4bbl. press up to 2630#, hold press for 30mons. bled back to 2587# in 30
mins. bled off press, got back 2bbis. returns stopped.

00:30 0.50 19.00 22 Rig down halb. equip. 4,325.0 4,325.0
01:00 2.50 21.50 6 POOH 4,325.0 4,325.0
03:30 2.50 24.00 6 Make up bit, mud motor, stab, MWD tools& TlH 4,325.0 4,325.0

Mud Check: <·lepth>ftKB, :dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa·s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (Ib... Gel (30m) (ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Ca]cium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Sulface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/20/2013
Report #: 15, DFS: 10

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Wel Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/19/2013 06:00 4/20/2013 06:00 10 4,325.0 4,325.0 0.00
Operations at Report Time
TlH
Operations Summary
Attempt to test formation. FAILED, serviced rig, work on triptank, POOH, L/D bit, mud motor, stab. MWD tools,change out pipe spinners, TlH to 3869' with drill
pipe open ended, cir. bottoms up, wait on HALB. rig up halb, safety meeting, test lines to 4500#, mix & pump 25bbls. cement, squeeze 9 5/8 shoe, hold press
1hr. pump 1 bbl. hold press, wait i hr., pump 3/4bbl. press up to 2630#, blead down to 2587#in 30 mins, blead off press, got back 2bbis. returns stoped, rig
down halb. POOH,
Operations Next Report Peiiod
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 5 Spot high vis pill 4,325.0 4,325.0
06:30 1.00 1.50 16 Attempt to FIT, pump 1.5bbls, press up to 954psi, started pumping in, stop 4,325.0 4,325.0

pump, press bled back to 540#

07:30 0.50 2.00 7 Service rig 4,325.0 4,325.0

08:00 1.00 3.00 22 Work on triptank 4,325.0 4,325.0

09:00 3.00 6.00 6 POOH, lay down bit, mud motor, stab, & MWD tools. 4,325.0 4,325.0

12:00 1.00 7.00 22 Change out pipe spinner 4,325.0 4,325.0

13:00 2.00 9.00 6 T1Hto 3869' open ended with drill pipe 4,325.0 4,325.0

15:00 1.50 10.50 5 Cir. bottoms up 4,325.0 4,325.0

16:30 1.50 12.00 22 Waiting in Halb. cementers 4,325.0 4,325.0

18:00 2.50 14.50 22 Rig up &held safetymeeting with Halb. cementers 4,325.0 4,325.0

20:30 4.00 18.50 18 Test lines to 4500psi, injection rate 1bpm=780, 1.5bpm=860, 2bpm=850, 4,325.0 4,325.0
2.5bpm=925, 3bpm=1000, mix &pump 25.6bbls. cement = 125sks, @
15.8ppg, 1.15 yield, displace with 61bb1s water @ 2bpm for 61bbls, slowed
rate to 1bpm to 69 1/2bbls., slowed rate to 1/2bpm to 75bbls. displaced,
press 2400#shut down for ihr.,@ 2300hrs. press 1260#, pump ibbi @
1/2bpm, press up to 1890#, wait 1hr. @00:00hrs. press 1890#, pump
3/4bbl. press up to 2630#, hold press for 30mons. bled back to 2587# in 30
mins. bled off press, got back 2bbis. returns stopped.

00:30 0.50 19.00 22 Rig down halb. equip. 4,325.0 4,325.0
01:00 2.50 21.50 6 POOH 4,325.0 4,325.0

03:30 2.50 24.00 6 Make up bit, mud motor, stab, MWD tools& TlH 4,325.0 4,325.0

Mud Check: <·lepth>ftKB, :dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa·s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (Ib... Gel (30m) (ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Ca]cium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Sulface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/20/2013
Report #: 15, DFS: 10

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Wel Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/19/2013 06:00 4/20/2013 06:00 10 4,325.0 4,325.0 0.00
Operations at Report Time
TlH
Operations Summary
Attempt to test formation. FAILED, serviced rig, work on triptank, POOH, L/D bit, mud motor, stab. MWD tools,change out pipe spinners, TlH to 3869' with drill
pipe open ended, cir. bottoms up, wait on HALB. rig up halb, safety meeting, test lines to 4500#, mix & pump 25bbls. cement, squeeze 9 5/8 shoe, hold press
1hr. pump 1 bbl. hold press, wait i hr., pump 3/4bbl. press up to 2630#, blead down to 2587#in 30 mins, blead off press, got back 2bbis. returns stoped, rig
down halb. POOH,
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Ca]cium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Sulface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page 1/2 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/20/2013
Report #: 15, DFS: 10

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Wel Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/19/2013 06:00 4/20/2013 06:00 10 4,325.0 4,325.0 0.00
Operations at Report Time
TlH
Operations Summary
Attempt to test formation. FAILED, serviced rig, work on triptank, POOH, L/D bit, mud motor, stab. MWD tools,change out pipe spinners, TlH to 3869' with drill
pipe open ended, cir. bottoms up, wait on HALB. rig up halb, safety meeting, test lines to 4500#, mix & pump 25bbls. cement, squeeze 9 5/8 shoe, hold press
1hr. pump 1 bbl. hold press, wait i hr., pump 3/4bbl. press up to 2630#, blead down to 2587#in 30 mins, blead off press, got back 2bbis. returns stoped, rig
down halb. POOH,
Operations Next Report Peiiod
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 5 Spot high vis pill 4,325.0 4,325.0
06:30 1.00 1.50 16 Attempt to FIT, pump 1.5bbls, press up to 954psi, started pumping in, stop 4,325.0 4,325.0

pump, press bled back to 540#

07:30 0.50 2.00 7 Service rig 4,325.0 4,325.0

08:00 1.00 3.00 22 Work on triptank 4,325.0 4,325.0

09:00 3.00 6.00 6 POOH, lay down bit, mud motor, stab, & MWD tools. 4,325.0 4,325.0

12:00 1.00 7.00 22 Change out pipe spinner 4,325.0 4,325.0

13:00 2.00 9.00 6 T1Hto 3869' open ended with drill pipe 4,325.0 4,325.0

15:00 1.50 10.50 5 Cir. bottoms up 4,325.0 4,325.0

16:30 1.50 12.00 22 Waiting in Halb. cementers 4,325.0 4,325.0

18:00 2.50 14.50 22 Rig up &held safetymeeting with Halb. cementers 4,325.0 4,325.0

20:30 4.00 18.50 18 Test lines to 4500psi, injection rate 1bpm=780, 1.5bpm=860, 2bpm=850, 4,325.0 4,325.0
2.5bpm=925, 3bpm=1000, mix &pump 25.6bbls. cement = 125sks, @
15.8ppg, 1.15 yield, displace with 61bb1s water @ 2bpm for 61bbls, slowed
rate to 1bpm to 69 1/2bbls., slowed rate to 1/2bpm to 75bbls. displaced,
press 2400#shut down for ihr.,@ 2300hrs. press 1260#, pump ibbi @
1/2bpm, press up to 1890#, wait 1hr. @00:00hrs. press 1890#, pump
3/4bbl. press up to 2630#, hold press for 30mons. bled back to 2587# in 30
mins. bled off press, got back 2bbis. returns stopped.

00:30 0.50 19.00 22 Rig down halb. equip. 4,325.0 4,325.0
01:00 2.50 21.50 6 POOH 4,325.0 4,325.0

03:30 2.50 24.00 6 Make up bit, mud motor, stab, MWD tools& TlH 4,325.0 4,325.0

Mud Check: <·lepth>ftKB, :dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa·s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (Ib... Gel (30m) (ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Ca]cium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Sulface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page 1/2 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/20/2013
Report #: 15, DFS: 10

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Wel Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/19/2013 06:00 4/20/2013 06:00 10 4,325.0 4,325.0 0.00
Operations at Report Time
TlH
Operations Summary
Attempt to test formation. FAILED, serviced rig, work on triptank, POOH, L/D bit, mud motor, stab. MWD tools,change out pipe spinners, TlH to 3869' with drill
pipe open ended, cir. bottoms up, wait on HALB. rig up halb, safety meeting, test lines to 4500#, mix & pump 25bbls. cement, squeeze 9 5/8 shoe, hold press
1hr. pump 1 bbl. hold press, wait i hr., pump 3/4bbl. press up to 2630#, blead down to 2587#in 30 mins, blead off press, got back 2bbis. returns stoped, rig
down halb. POOH,
Operations Next Report Peiiod
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 5 Spot high vis pill 4,325.0 4,325.0
06:30 1.00 1.50 16 Attempt to FIT, pump 1.5bbls, press up to 954psi, started pumping in, stop 4,325.0 4,325.0

pump, press bled back to 540#

07:30 0.50 2.00 7 Service rig 4,325.0 4,325.0

08:00 1.00 3.00 22 Work on triptank 4,325.0 4,325.0

09:00 3.00 6.00 6 POOH, lay down bit, mud motor, stab, & MWD tools. 4,325.0 4,325.0

12:00 1.00 7.00 22 Change out pipe spinner 4,325.0 4,325.0

13:00 2.00 9.00 6 T1Hto 3869' open ended with drill pipe 4,325.0 4,325.0

15:00 1.50 10.50 5 Cir. bottoms up 4,325.0 4,325.0

16:30 1.50 12.00 22 Waiting in Halb. cementers 4,325.0 4,325.0

18:00 2.50 14.50 22 Rig up &held safetymeeting with Halb. cementers 4,325.0 4,325.0

20:30 4.00 18.50 18 Test lines to 4500psi, injection rate 1bpm=780, 1.5bpm=860, 2bpm=850, 4,325.0 4,325.0
2.5bpm=925, 3bpm=1000, mix &pump 25.6bbls. cement = 125sks, @
15.8ppg, 1.15 yield, displace with 61bb1s water @ 2bpm for 61bbls, slowed
rate to 1bpm to 69 1/2bbls., slowed rate to 1/2bpm to 75bbls. displaced,
press 2400#shut down for ihr.,@ 2300hrs. press 1260#, pump ibbi @
1/2bpm, press up to 1890#, wait 1hr. @00:00hrs. press 1890#, pump
3/4bbl. press up to 2630#, hold press for 30mons. bled back to 2587# in 30
mins. bled off press, got back 2bbis. returns stopped.

00:30 0.50 19.00 22 Rig down halb. equip. 4,325.0 4,325.0
01:00 2.50 21.50 6 POOH 4,325.0 4,325.0

03:30 2.50 24.00 6 Make up bit, mud motor, stab, MWD tools& TlH 4,325.0 4,325.0

Mud Check: <·lepth>ftKB, :dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa·s) YP OR (Ibf/1... Gel (10s) (lbf... Gel (10m) (Ib... Gel (30m) (ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Ca]cium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Sulface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/20/2013
Report #: 15, DFS: 10

We11 Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Narne License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/20/2013
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43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/19/2013
Report #: 14, DFS: 9

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating% (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/18/2013 06:00 4/19/2013 06:00 9 4,325.0 4,325.0 0.00
Operations at Report Time
Pumping pill
Operations Summary
Pick up pipe, RID lay down truck,POOH, test casing, service rig, run gyro, cut drill line, RID slick line, make up dir. bha & TlH to 4253', drillfloat equip., cement,
& formation to 4325', cir. bottoms up, mix Icm pill50bbls.
Operations Next Report Period
Squeeze Cement
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man I WSL (970) 986-4401
WillAlexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 Pick up 72jts. of 4 1/2 Drill Pipe 4,310.0 4,310.0
09:00 0.50 3.50 22 Rig down lay down truck 4,310.0 4,310.0
09:30 0.50 4.00 6 POOH 24stds. & rack in derrick 4,310.0 4,310.0
10:00 1.50 5.50 16 Test casing to 6600psi. for 35mins. 4,310.0 4,310.0
11:30 0.50 6.00 9 Service rig 4,310.0 4,310.0
12:00 2.00 8.00 10 Run Gyro survey from 4250' to surface, takingsueveys every 93ft. 4,310.0 4,310.0
14:00 1.00 9.00 21 Slip &cut 80ft. of drill line 4,310.0 4,310.0
15:00 1.00 10.00 22 Rig down slick line, strip rotating rubber on drill pipe 4,310.0 4,310.0
16:00 3.50 13.50 6 Make up motor, stab., float sub, MWD, scribe motor, test motor, make up 4,310.0 4,310.0

bit
19:30 6.00 19.50 6 TlH fillingpipe every 20 stds. (had to pull 15 stds. out of hole to retrive pipe 4,310.0 4,310.0

screen) tagged @4253'

01:30 3.00 22.50 2 Drill float equip. cement &formation to 4325' 4,310.0 4,325.0
04:30 0.50 23.00 5 Cir. bottoms up from 4325' 4,325.0 4,325.0
05:00 1.00 24.00 5 mix LCMpill50bbis., pumpable 4,325.0 4,325.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/19/2013
Report #: 14, DFS: 9

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating% (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/18/2013 06:00 4/19/2013 06:00 9 4,325.0 4,325.0 0.00
Operations at Report Time
Pumping pill
Operations Summary
Pick up pipe, RID lay down truck,POOH, test casing, service rig, run gyro, cut drill line, RID slick line, make up dir. bha & TlH to 4253', drillfloat equip., cement,
& formation to 4325', cir. bottoms up, mix Icm pill50bbls.
Operations Next Report Period
Squeeze Cement
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man I WSL (970) 986-4401
WillAlexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 Pick up 72jts. of 4 1/2 Drill Pipe 4,310.0 4,310.0
09:00 0.50 3.50 22 Rig down lay down truck 4,310.0 4,310.0
09:30 0.50 4.00 6 POOH 24stds. & rack in derrick 4,310.0 4,310.0
10:00 1.50 5.50 16 Test casing to 6600psi. for 35mins. 4,310.0 4,310.0
11:30 0.50 6.00 9 Service rig 4,310.0 4,310.0
12:00 2.00 8.00 10 Run Gyro survey from 4250' to surface, takingsueveys every 93ft. 4,310.0 4,310.0
14:00 1.00 9.00 21 Slip &cut 80ft. of drill line 4,310.0 4,310.0
15:00 1.00 10.00 22 Rig down slick line, strip rotating rubber on drill pipe 4,310.0 4,310.0
16:00 3.50 13.50 6 Make up motor, stab., float sub, MWD, scribe motor, test motor, make up 4,310.0 4,310.0

bit
19:30 6.00 19.50 6 TlH fillingpipe every 20 stds. (had to pull 15 stds. out of hole to retrive pipe 4,310.0 4,310.0

screen) tagged @4253'

01:30 3.00 22.50 2 Drill float equip. cement &formation to 4325' 4,310.0 4,325.0
04:30 0.50 23.00 5 Cir. bottoms up from 4325' 4,325.0 4,325.0
05:00 1.00 24.00 5 mix LCMpill50bbis., pumpable 4,325.0 4,325.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating% (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/18/2013 06:00 4/19/2013 06:00 9 4,325.0 4,325.0 0.00
Operations at Report Time
Pumping pill
Operations Summary
Pick up pipe, RID lay down truck,POOH, test casing, service rig, run gyro, cut drill line, RID slick line, make up dir. bha & TlH to 4253', drillfloat equip., cement,
& formation to 4325', cir. bottoms up, mix Icm pill50bbls.
Operations Next Report Period
Squeeze Cement
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man I WSL (970) 986-4401
WillAlexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 Pick up 72jts. of 4 1/2 Drill Pipe 4,310.0 4,310.0
09:00 0.50 3.50 22 Rig down lay down truck 4,310.0 4,310.0
09:30 0.50 4.00 6 POOH 24stds. & rack in derrick 4,310.0 4,310.0
10:00 1.50 5.50 16 Test casing to 6600psi. for 35mins. 4,310.0 4,310.0
11:30 0.50 6.00 9 Service rig 4,310.0 4,310.0
12:00 2.00 8.00 10 Run Gyro survey from 4250' to surface, takingsueveys every 93ft. 4,310.0 4,310.0
14:00 1.00 9.00 21 Slip &cut 80ft. of drill line 4,310.0 4,310.0
15:00 1.00 10.00 22 Rig down slick line, strip rotating rubber on drill pipe 4,310.0 4,310.0
16:00 3.50 13.50 6 Make up motor, stab., float sub, MWD, scribe motor, test motor, make up 4,310.0 4,310.0

bit
19:30 6.00 19.50 6 TlH fillingpipe every 20 stds. (had to pull 15 stds. out of hole to retrive pipe 4,310.0 4,310.0

screen) tagged @4253'

01:30 3.00 22.50 2 Drill float equip. cement &formation to 4325' 4,310.0 4,325.0
04:30 0.50 23.00 5 Cir. bottoms up from 4325' 4,325.0 4,325.0
05:00 1.00 24.00 5 mix LCMpill50bbis., pumpable 4,325.0 4,325.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/19/2013
Report #: 14, DFS: 9

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating% (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/18/2013 06:00 4/19/2013 06:00 9 4,325.0 4,325.0 0.00
Operations at Report Time
Pumping pill
Operations Summary
Pick up pipe, RID lay down truck,POOH, test casing, service rig, run gyro, cut drill line, RID slick line, make up dir. bha & TlH to 4253', drillfloat equip., cement,
& formation to 4325', cir. bottoms up, mix Icm pill50bbls.
Operations Next Report Period
Squeeze Cement
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man I WSL (970) 986-4401
WillAlexander Engineer (720) 917-3025

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 Pick up 72jts. of 4 1/2 Drill Pipe 4,310.0 4,310.0
09:00 0.50 3.50 22 Rig down lay down truck 4,310.0 4,310.0
09:30 0.50 4.00 6 POOH 24stds. & rack in derrick 4,310.0 4,310.0
10:00 1.50 5.50 16 Test casing to 6600psi. for 35mins. 4,310.0 4,310.0
11:30 0.50 6.00 9 Service rig 4,310.0 4,310.0
12:00 2.00 8.00 10 Run Gyro survey from 4250' to surface, takingsueveys every 93ft. 4,310.0 4,310.0
14:00 1.00 9.00 21 Slip &cut 80ft. of drill line 4,310.0 4,310.0
15:00 1.00 10.00 22 Rig down slick line, strip rotating rubber on drill pipe 4,310.0 4,310.0
16:00 3.50 13.50 6 Make up motor, stab., float sub, MWD, scribe motor, test motor, make up 4,310.0 4,310.0

bit
19:30 6.00 19.50 6 TlH fillingpipe every 20 stds. (had to pull 15 stds. out of hole to retrive pipe 4,310.0 4,310.0

screen) tagged @4253'

01:30 3.00 22.50 2 Drill float equip. cement &formation to 4325' 4,310.0 4,325.0
04:30 0.50 23.00 5 Cir. bottoms up from 4325' 4,325.0 4,325.0
05:00 1.00 24.00 5 mix LCMpill50bbis., pumpable 4,325.0 4,325.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/18/2013
Report #: 13, DFS: 8

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 15.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/17/2013 06:00 4/18/2013 06:00 8 4,310.0 4,325.0 15.00
Operations at Report Time
Picking up pipe
Operations Summary
Set & test casing hanger packoff,top out cement job, change out rotating head, nipple up flow line, install pollution pan under rotary, rig up lay down truck,pick
up 136jts. and drift 4 1/2" Drill Pipe, tag float collar @4259', fillpipe, drop gyro, POOH survey every 93ft., lay down gyro, strap last 70 jts. to be picked up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.00 4.00 22 Set pack off & test, top out cement 4,310.0 4,310.0
10:00 8.00 12.00 13 WOC, change out rotating head, nipple up flowline, rig up flare line, rig up 4,310.0 4,310.0

poll. pan, clean pits, rig back yard for oil base mud, load out northwestern
air packages(Top out job, 311bbls. type 1/2 cement & pozmix a, 8.34|bm
gal. super flush 101, 10Ibm/gal, 20bbls.20bbls super flush 101 lam/gal, 10,
top out cement type 1&2, 684sks Ibm, 12.5 yield 1.89, type 1&2 cement
bulk 51.7]bm pozmix a bulk flyash 31.5|bm econolite 2% lime hydrateed
bulk 8% versaset .8% 55\b/sk, 25]bm poly-flake

.25|bm pheno seal corse
40]b bags, 2.5]b,, fresh water 9.851 gal.)

18:00 8.00 20.00 6 change bails, install wear bushing, rig up lay down truck, lay down 9jts. - 6 4,310.0 4,310.0
1/4 DCs, make up bit, bit sub & pick up 4 1/2" drill pipe 136jts.

02:00 1.00 21.00 10 Fill pipe, drop gyro suntey tool& let fall to bottom 4,310.0 4,310.0
03:00 2.50 23.50 6 POOH with gyro takingsurvey every 93ft. 4,310.0 4,310.0
05:30 0.50 24.00 6 strapping pipe, while reading gyro survey, Survey tool faild. NO Surverys. 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Fi1trat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/18/2013
Report #: 13, DFS: 8

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 15.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/17/2013 06:00 4/18/2013 06:00 8 4,310.0 4,325.0 15.00
Operations at Report Time
Picking up pipe
Operations Summary
Set & test casing hanger packoff,top out cement job, change out rotating head, nipple up flow line, install pollution pan under rotary, rig up lay down truck,pick
up 136jts. and drift 4 1/2" Drill Pipe, tag float collar @4259', fillpipe, drop gyro, POOH survey every 93ft., lay down gyro, strap last 70 jts. to be picked up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.00 4.00 22 Set pack off & test, top out cement 4,310.0 4,310.0
10:00 8.00 12.00 13 WOC, change out rotating head, nipple up flowline, rig up flare line, rig up 4,310.0 4,310.0

poll. pan, clean pits, rig back yard for oil base mud, load out northwestern
air packages(Top out job, 311bbls. type 1/2 cement & pozmix a, 8.34|bm
gal. super flush 101, 10Ibm/gal, 20bbls.20bbls super flush 101 lam/gal, 10,
top out cement type 1&2, 684sks Ibm, 12.5 yield 1.89, type 1&2 cement
bulk 51.7]bm pozmix a bulk flyash 31.5|bm econolite 2% lime hydrateed
bulk 8% versaset .8% 55\b/sk, 25]bm poly-flake

.25|bm pheno seal corse
40]b bags, 2.5]b,, fresh water 9.851 gal.)

18:00 8.00 20.00 6 change bails, install wear bushing, rig up lay down truck, lay down 9jts. - 6 4,310.0 4,310.0
1/4 DCs, make up bit, bit sub & pick up 4 1/2" drill pipe 136jts.

02:00 1.00 21.00 10 Fill pipe, drop gyro suntey tool& let fall to bottom 4,310.0 4,310.0
03:00 2.50 23.50 6 POOH with gyro takingsurvey every 93ft. 4,310.0 4,310.0
05:30 0.50 24.00 6 strapping pipe, while reading gyro survey, Survey tool faild. NO Surverys. 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Fi1trat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/18/2013
Report #: 13, DFS: 8

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 15.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/17/2013 06:00 4/18/2013 06:00 8 4,310.0 4,325.0 15.00
Operations at Report Time
Picking up pipe
Operations Summary
Set & test casing hanger packoff,top out cement job, change out rotating head, nipple up flow line, install pollution pan under rotary, rig up lay down truck,pick
up 136jts. and drift 4 1/2" Drill Pipe, tag float collar @4259', fillpipe, drop gyro, POOH survey every 93ft., lay down gyro, strap last 70 jts. to be picked up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.00 4.00 22 Set pack off & test, top out cement 4,310.0 4,310.0
10:00 8.00 12.00 13 WOC, change out rotating head, nipple up flowline, rig up flare line, rig up 4,310.0 4,310.0

poll. pan, clean pits, rig back yard for oil base mud, load out northwestern
air packages(Top out job, 311bbls. type 1/2 cement & pozmix a, 8.34|bm
gal. super flush 101, 10Ibm/gal, 20bbls.20bbls super flush 101 lam/gal, 10,
top out cement type 1&2, 684sks Ibm, 12.5 yield 1.89, type 1&2 cement
bulk 51.7]bm pozmix a bulk flyash 31.5|bm econolite 2% lime hydrateed
bulk 8% versaset .8% 55\b/sk, 25]bm poly-flake

.25|bm pheno seal corse
40]b bags, 2.5]b,, fresh water 9.851 gal.)

18:00 8.00 20.00 6 change bails, install wear bushing, rig up lay down truck, lay down 9jts. - 6 4,310.0 4,310.0
1/4 DCs, make up bit, bit sub & pick up 4 1/2" drill pipe 136jts.

02:00 1.00 21.00 10 Fill pipe, drop gyro suntey tool& let fall to bottom 4,310.0 4,310.0
03:00 2.50 23.50 6 POOH with gyro takingsurvey every 93ft. 4,310.0 4,310.0
05:30 0.50 24.00 6 strapping pipe, while reading gyro survey, Survey tool faild. NO Surverys. 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Fi1trat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/18/2013
Report #: 13, DFS: 8

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 15.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/17/2013 06:00 4/18/2013 06:00 8 4,310.0 4,325.0 15.00
Operations at Report Time
Picking up pipe
Operations Summary
Set & test casing hanger packoff,top out cement job, change out rotating head, nipple up flow line, install pollution pan under rotary, rig up lay down truck,pick
up 136jts. and drift 4 1/2" Drill Pipe, tag float collar @4259', fillpipe, drop gyro, POOH survey every 93ft., lay down gyro, strap last 70 jts. to be picked up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.00 4.00 22 Set pack off & test, top out cement 4,310.0 4,310.0
10:00 8.00 12.00 13 WOC, change out rotating head, nipple up flowline, rig up flare line, rig up 4,310.0 4,310.0

poll. pan, clean pits, rig back yard for oil base mud, load out northwestern
air packages(Top out job, 311bbls. type 1/2 cement & pozmix a, 8.34|bm
gal. super flush 101, 10Ibm/gal, 20bbls.20bbls super flush 101 lam/gal, 10,
top out cement type 1&2, 684sks Ibm, 12.5 yield 1.89, type 1&2 cement
bulk 51.7]bm pozmix a bulk flyash 31.5|bm econolite 2% lime hydrateed
bulk 8% versaset .8% 55\b/sk, 25]bm poly-flake

.25|bm pheno seal corse
40]b bags, 2.5]b,, fresh water 9.851 gal.)

18:00 8.00 20.00 6 change bails, install wear bushing, rig up lay down truck, lay down 9jts. - 6 4,310.0 4,310.0
1/4 DCs, make up bit, bit sub & pick up 4 1/2" drill pipe 136jts.

02:00 1.00 21.00 10 Fill pipe, drop gyro suntey tool& let fall to bottom 4,310.0 4,310.0
03:00 2.50 23.50 6 POOH with gyro takingsurvey every 93ft. 4,310.0 4,310.0
05:30 0.50 24.00 6 strapping pipe, while reading gyro survey, Survey tool faild. NO Surverys. 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Fi1trat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/18/2013
Report #: 13, DFS: 8

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 15.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/17/2013 06:00 4/18/2013 06:00 8 4,310.0 4,325.0 15.00
Operations at Report Time
Picking up pipe
Operations Summary
Set & test casing hanger packoff,top out cement job, change out rotating head, nipple up flow line, install pollution pan under rotary, rig up lay down truck,pick
up 136jts. and drift 4 1/2" Drill Pipe, tag float collar @4259', fillpipe, drop gyro, POOH survey every 93ft., lay down gyro, strap last 70 jts. to be picked up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.00 4.00 22 Set pack off & test, top out cement 4,310.0 4,310.0
10:00 8.00 12.00 13 WOC, change out rotating head, nipple up flowline, rig up flare line, rig up 4,310.0 4,310.0

poll. pan, clean pits, rig back yard for oil base mud, load out northwestern
air packages(Top out job, 311bbls. type 1/2 cement & pozmix a, 8.34|bm
gal. super flush 101, 10Ibm/gal, 20bbls.20bbls super flush 101 lam/gal, 10,
top out cement type 1&2, 684sks Ibm, 12.5 yield 1.89, type 1&2 cement
bulk 51.7]bm pozmix a bulk flyash 31.5|bm econolite 2% lime hydrateed
bulk 8% versaset .8% 55\b/sk, 25]bm poly-flake

.25|bm pheno seal corse
40]b bags, 2.5]b,, fresh water 9.851 gal.)

18:00 8.00 20.00 6 change bails, install wear bushing, rig up lay down truck, lay down 9jts. - 6 4,310.0 4,310.0
1/4 DCs, make up bit, bit sub & pick up 4 1/2" drill pipe 136jts.

02:00 1.00 21.00 10 Fill pipe, drop gyro suntey tool& let fall to bottom 4,310.0 4,310.0
03:00 2.50 23.50 6 POOH with gyro takingsurvey every 93ft. 4,310.0 4,310.0
05:30 0.50 24.00 6 strapping pipe, while reading gyro survey, Survey tool faild. NO Surverys. 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Fi1trat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/18/2013
Report #: 13, DFS: 8

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 15.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/17/2013 06:00 4/18/2013 06:00 8 4,310.0 4,325.0 15.00
Operations at Report Time
Picking up pipe
Operations Summary
Set & test casing hanger packoff,top out cement job, change out rotating head, nipple up flow line, install pollution pan under rotary, rig up lay down truck,pick
up 136jts. and drift 4 1/2" Drill Pipe, tag float collar @4259', fillpipe, drop gyro, POOH survey every 93ft., lay down gyro, strap last 70 jts. to be picked up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.00 4.00 22 Set pack off & test, top out cement 4,310.0 4,310.0
10:00 8.00 12.00 13 WOC, change out rotating head, nipple up flowline, rig up flare line, rig up 4,310.0 4,310.0

poll. pan, clean pits, rig back yard for oil base mud, load out northwestern
air packages(Top out job, 311bbls. type 1/2 cement & pozmix a, 8.34|bm
gal. super flush 101, 10Ibm/gal, 20bbls.20bbls super flush 101 lam/gal, 10,
top out cement type 1&2, 684sks Ibm, 12.5 yield 1.89, type 1&2 cement
bulk 51.7]bm pozmix a bulk flyash 31.5|bm econolite 2% lime hydrateed
bulk 8% versaset .8% 55\b/sk, 25]bm poly-flake

.25|bm pheno seal corse
40]b bags, 2.5]b,, fresh water 9.851 gal.)

18:00 8.00 20.00 6 change bails, install wear bushing, rig up lay down truck, lay down 9jts. - 6 4,310.0 4,310.0
1/4 DCs, make up bit, bit sub & pick up 4 1/2" drill pipe 136jts.

02:00 1.00 21.00 10 Fill pipe, drop gyro suntey tool& let fall to bottom 4,310.0 4,310.0
03:00 2.50 23.50 6 POOH with gyro takingsurvey every 93ft. 4,310.0 4,310.0
05:30 0.50 24.00 6 strapping pipe, while reading gyro survey, Survey tool faild. NO Surverys. 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Fi1trat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/18/2013
Report #: 13, DFS: 8

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 15.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/17/2013 06:00 4/18/2013 06:00 8 4,310.0 4,325.0 15.00
Operations at Report Time
Picking up pipe
Operations Summary
Set & test casing hanger packoff,top out cement job, change out rotating head, nipple up flow line, install pollution pan under rotary, rig up lay down truck,pick
up 136jts. and drift 4 1/2" Drill Pipe, tag float collar @4259', fillpipe, drop gyro, POOH survey every 93ft., lay down gyro, strap last 70 jts. to be picked up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.00 4.00 22 Set pack off & test, top out cement 4,310.0 4,310.0
10:00 8.00 12.00 13 WOC, change out rotating head, nipple up flowline, rig up flare line, rig up 4,310.0 4,310.0

poll. pan, clean pits, rig back yard for oil base mud, load out northwestern
air packages(Top out job, 311bbls. type 1/2 cement & pozmix a, 8.34|bm
gal. super flush 101, 10Ibm/gal, 20bbls.20bbls super flush 101 lam/gal, 10,
top out cement type 1&2, 684sks Ibm, 12.5 yield 1.89, type 1&2 cement
bulk 51.7]bm pozmix a bulk flyash 31.5|bm econolite 2% lime hydrateed
bulk 8% versaset .8% 55\b/sk, 25]bm poly-flake

.25|bm pheno seal corse
40]b bags, 2.5]b,, fresh water 9.851 gal.)

18:00 8.00 20.00 6 change bails, install wear bushing, rig up lay down truck, lay down 9jts. - 6 4,310.0 4,310.0
1/4 DCs, make up bit, bit sub & pick up 4 1/2" drill pipe 136jts.

02:00 1.00 21.00 10 Fill pipe, drop gyro suntey tool& let fall to bottom 4,310.0 4,310.0
03:00 2.50 23.50 6 POOH with gyro takingsurvey every 93ft. 4,310.0 4,310.0
05:30 0.50 24.00 6 strapping pipe, while reading gyro survey, Survey tool faild. NO Surverys. 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Fi1trat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/18/2013
Report #: 13, DFS: 8

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 15.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/17/2013 06:00 4/18/2013 06:00 8 4,310.0 4,325.0 15.00
Operations at Report Time
Picking up pipe
Operations Summary
Set & test casing hanger packoff,top out cement job, change out rotating head, nipple up flow line, install pollution pan under rotary, rig up lay down truck,pick
up 136jts. and drift 4 1/2" Drill Pipe, tag float collar @4259', fillpipe, drop gyro, POOH survey every 93ft., lay down gyro, strap last 70 jts. to be picked up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.00 4.00 22 Set pack off & test, top out cement 4,310.0 4,310.0
10:00 8.00 12.00 13 WOC, change out rotating head, nipple up flowline, rig up flare line, rig up 4,310.0 4,310.0

poll. pan, clean pits, rig back yard for oil base mud, load out northwestern
air packages(Top out job, 311bbls. type 1/2 cement & pozmix a, 8.34|bm
gal. super flush 101, 10Ibm/gal, 20bbls.20bbls super flush 101 lam/gal, 10,
top out cement type 1&2, 684sks Ibm, 12.5 yield 1.89, type 1&2 cement
bulk 51.7]bm pozmix a bulk flyash 31.5|bm econolite 2% lime hydrateed
bulk 8% versaset .8% 55\b/sk, 25]bm poly-flake

.25|bm pheno seal corse
40]b bags, 2.5]b,, fresh water 9.851 gal.)

18:00 8.00 20.00 6 change bails, install wear bushing, rig up lay down truck, lay down 9jts. - 6 4,310.0 4,310.0
1/4 DCs, make up bit, bit sub & pick up 4 1/2" drill pipe 136jts.

02:00 1.00 21.00 10 Fill pipe, drop gyro suntey tool& let fall to bottom 4,310.0 4,310.0
03:00 2.50 23.50 6 POOH with gyro takingsurvey every 93ft. 4,310.0 4,310.0
05:30 0.50 24.00 6 strapping pipe, while reading gyro survey, Survey tool faild. NO Surverys. 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Fi1trat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

4,310.0 4,325.0 15.00 4/18/2013 04:15 4/18/2013 06:00 0.25 60.0 0.25 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/17/2013
Report #: 12, DFS: 7

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APIIUWI Well Area Basin Field Name License # Permit Number Well Config i
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/16/2013 06:00 4/17/2013 06:00 7 4,310.0 4,310.0 0.00
Operations at Report Time
Testing Casing hanger packoff.
Operations Summary
Trip out to run casing. Breakout and Lay down Bit, Motor, and shock sub. rig up B & L casing equip., run 9 5/8" casing to 4305', hang off, cir., cement 9 5/8"
casing, VERY LITE RETURNS BACK THRUOUT CEMENT JOB, WOC, rig down halb. cement head, back out landing jt. set packoff.
Operations Next Report Period
Trips
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 POOH 4,310.0 4,310.0
09:00 1.00 4.00 6 Lay down 8" D.C.s, and live bop test 4,310.0 4,310.0
10:00 3.00 7.00 22 Rig up B & L casing equip to run 9 5/8" P110, 47#, BTC, held safety 4,310.0 4,310.0

meeting
13:00 8.50 15.50 12 Run 9 5/8" casing, P-110, 47#, BTC to 4305' & hang off in well head (st. wt. 4,310.0 4,310.0

120K)
21:30 2.00 17.50 5 Cir. 1 1/2 times cap. of 9 5/8" casing, getting about 30% returns 4,310.0 4,310.0
23:30 1.00 18.50 12 Rig down CRT, rig up Halb. cement head &iron to cement 9 5/8 casing 4,310.0 4,310.0
00:30 2.50 21.00 12 Test lines to 3500psi, mix & pump 10bbis. water, 325sks. = 119.6bbls 4,310.0 4,310.0

rockies LT cement +
.125|bm

poly-e-flake, @13.0ppg, yield 2.02, displace
with 314bbis. water pump plug with 520psi, press up to 635psi, hold 15
mins, bleed off press, got back 1bbl. float holding, cement in place @
03:00hrs. (VERYLITE RETURNS BACK THRUOUT CEMENT JOB)

03:00 1.00 22.00 12 Rig down halb. cement head &iron, floats holding 4,310.0 4,310.0
04:00 2.00 24.00 22 Back out landing jt., make up &set CAMERON packoff in well head 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowiine(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Report #: 12, DFS: 7

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APIIUWI Well Area Basin Field Name License # Permit Number Well Config i
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/16/2013 06:00 4/17/2013 06:00 7 4,310.0 4,310.0 0.00
Operations at Report Time
Testing Casing hanger packoff.
Operations Summary
Trip out to run casing. Breakout and Lay down Bit, Motor, and shock sub. rig up B & L casing equip., run 9 5/8" casing to 4305', hang off, cir., cement 9 5/8"
casing, VERY LITE RETURNS BACK THRUOUT CEMENT JOB, WOC, rig down halb. cement head, back out landing jt. set packoff.
Operations Next Report Period
Trips
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 POOH 4,310.0 4,310.0
09:00 1.00 4.00 6 Lay down 8" D.C.s, and live bop test 4,310.0 4,310.0
10:00 3.00 7.00 22 Rig up B & L casing equip to run 9 5/8" P110, 47#, BTC, held safety 4,310.0 4,310.0

meeting
13:00 8.50 15.50 12 Run 9 5/8" casing, P-110, 47#, BTC to 4305' & hang off in well head (st. wt. 4,310.0 4,310.0

120K)
21:30 2.00 17.50 5 Cir. 1 1/2 times cap. of 9 5/8" casing, getting about 30% returns 4,310.0 4,310.0
23:30 1.00 18.50 12 Rig down CRT, rig up Halb. cement head &iron to cement 9 5/8 casing 4,310.0 4,310.0
00:30 2.50 21.00 12 Test lines to 3500psi, mix & pump 10bbis. water, 325sks. = 119.6bbls 4,310.0 4,310.0

rockies LT cement +
.125|bm

poly-e-flake, @13.0ppg, yield 2.02, displace
with 314bbis. water pump plug with 520psi, press up to 635psi, hold 15
mins, bleed off press, got back 1bbl. float holding, cement in place @
03:00hrs. (VERYLITE RETURNS BACK THRUOUT CEMENT JOB)

03:00 1.00 22.00 12 Rig down halb. cement head &iron, floats holding 4,310.0 4,310.0
04:00 2.00 24.00 22 Back out landing jt., make up &set CAMERON packoff in well head 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowiine(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page ill Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/17/2013
Report #: 12, DFS: 7

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APIIUWI Well Area Basin Field Name License # Permit Number Well Config i
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
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12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/16/2013 06:00 4/17/2013 06:00 7 4,310.0 4,310.0 0.00
Operations at Report Time
Testing Casing hanger packoff.
Operations Summary
Trip out to run casing. Breakout and Lay down Bit, Motor, and shock sub. rig up B & L casing equip., run 9 5/8" casing to 4305', hang off, cir., cement 9 5/8"
casing, VERY LITE RETURNS BACK THRUOUT CEMENT JOB, WOC, rig down halb. cement head, back out landing jt. set packoff.
Operations Next Report Period
Trips
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 POOH 4,310.0 4,310.0
09:00 1.00 4.00 6 Lay down 8" D.C.s, and live bop test 4,310.0 4,310.0
10:00 3.00 7.00 22 Rig up B & L casing equip to run 9 5/8" P110, 47#, BTC, held safety 4,310.0 4,310.0

meeting
13:00 8.50 15.50 12 Run 9 5/8" casing, P-110, 47#, BTC to 4305' & hang off in well head (st. wt. 4,310.0 4,310.0

120K)
21:30 2.00 17.50 5 Cir. 1 1/2 times cap. of 9 5/8" casing, getting about 30% returns 4,310.0 4,310.0
23:30 1.00 18.50 12 Rig down CRT, rig up Halb. cement head &iron to cement 9 5/8 casing 4,310.0 4,310.0
00:30 2.50 21.00 12 Test lines to 3500psi, mix & pump 10bbis. water, 325sks. = 119.6bbls 4,310.0 4,310.0

rockies LT cement +
.125|bm

poly-e-flake, @13.0ppg, yield 2.02, displace
with 314bbis. water pump plug with 520psi, press up to 635psi, hold 15
mins, bleed off press, got back 1bbl. float holding, cement in place @
03:00hrs. (VERYLITE RETURNS BACK THRUOUT CEMENT JOB)

03:00 1.00 22.00 12 Rig down halb. cement head &iron, floats holding 4,310.0 4,310.0
04:00 2.00 24.00 22 Back out landing jt., make up &set CAMERON packoff in well head 4,310.0 4,310.0
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Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page ill Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/17/2013
Report #: 12, DFS: 7

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APIIUWI Well Area Basin Field Name License # Permit Number Well Config i
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
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Operations at Report Time
Testing Casing hanger packoff.
Operations Summary
Trip out to run casing. Breakout and Lay down Bit, Motor, and shock sub. rig up B & L casing equip., run 9 5/8" casing to 4305', hang off, cir., cement 9 5/8"
casing, VERY LITE RETURNS BACK THRUOUT CEMENT JOB, WOC, rig down halb. cement head, back out landing jt. set packoff.
Operations Next Report Period
Trips
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 POOH 4,310.0 4,310.0
09:00 1.00 4.00 6 Lay down 8" D.C.s, and live bop test 4,310.0 4,310.0
10:00 3.00 7.00 22 Rig up B & L casing equip to run 9 5/8" P110, 47#, BTC, held safety 4,310.0 4,310.0

meeting
13:00 8.50 15.50 12 Run 9 5/8" casing, P-110, 47#, BTC to 4305' & hang off in well head (st. wt. 4,310.0 4,310.0

120K)
21:30 2.00 17.50 5 Cir. 1 1/2 times cap. of 9 5/8" casing, getting about 30% returns 4,310.0 4,310.0
23:30 1.00 18.50 12 Rig down CRT, rig up Halb. cement head &iron to cement 9 5/8 casing 4,310.0 4,310.0
00:30 2.50 21.00 12 Test lines to 3500psi, mix & pump 10bbis. water, 325sks. = 119.6bbls 4,310.0 4,310.0

rockies LT cement +
.125|bm

poly-e-flake, @13.0ppg, yield 2.02, displace
with 314bbis. water pump plug with 520psi, press up to 635psi, hold 15
mins, bleed off press, got back 1bbl. float holding, cement in place @
03:00hrs. (VERYLITE RETURNS BACK THRUOUT CEMENT JOB)

03:00 1.00 22.00 12 Rig down halb. cement head &iron, floats holding 4,310.0 4,310.0
04:00 2.00 24.00 22 Back out landing jt., make up &set CAMERON packoff in well head 4,310.0 4,310.0
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Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Operations at Report Time
Testing Casing hanger packoff.
Operations Summary
Trip out to run casing. Breakout and Lay down Bit, Motor, and shock sub. rig up B & L casing equip., run 9 5/8" casing to 4305', hang off, cir., cement 9 5/8"
casing, VERY LITE RETURNS BACK THRUOUT CEMENT JOB, WOC, rig down halb. cement head, back out landing jt. set packoff.
Operations Next Report Period
Trips
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 POOH 4,310.0 4,310.0
09:00 1.00 4.00 6 Lay down 8" D.C.s, and live bop test 4,310.0 4,310.0
10:00 3.00 7.00 22 Rig up B & L casing equip to run 9 5/8" P110, 47#, BTC, held safety 4,310.0 4,310.0

meeting
13:00 8.50 15.50 12 Run 9 5/8" casing, P-110, 47#, BTC to 4305' & hang off in well head (st. wt. 4,310.0 4,310.0

120K)
21:30 2.00 17.50 5 Cir. 1 1/2 times cap. of 9 5/8" casing, getting about 30% returns 4,310.0 4,310.0
23:30 1.00 18.50 12 Rig down CRT, rig up Halb. cement head &iron to cement 9 5/8 casing 4,310.0 4,310.0
00:30 2.50 21.00 12 Test lines to 3500psi, mix & pump 10bbis. water, 325sks. = 119.6bbls 4,310.0 4,310.0
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poly-e-flake, @13.0ppg, yield 2.02, displace
with 314bbis. water pump plug with 520psi, press up to 635psi, hold 15
mins, bleed off press, got back 1bbl. float holding, cement in place @
03:00hrs. (VERYLITE RETURNS BACK THRUOUT CEMENT JOB)

03:00 1.00 22.00 12 Rig down halb. cement head &iron, floats holding 4,310.0 4,310.0
04:00 2.00 24.00 22 Back out landing jt., make up &set CAMERON packoff in well head 4,310.0 4,310.0
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3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/16/2013 06:00 4/17/2013 06:00 7 4,310.0 4,310.0 0.00
Operations at Report Time
Testing Casing hanger packoff.
Operations Summary
Trip out to run casing. Breakout and Lay down Bit, Motor, and shock sub. rig up B & L casing equip., run 9 5/8" casing to 4305', hang off, cir., cement 9 5/8"
casing, VERY LITE RETURNS BACK THRUOUT CEMENT JOB, WOC, rig down halb. cement head, back out landing jt. set packoff.
Operations Next Report Period
Trips
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 POOH 4,310.0 4,310.0
09:00 1.00 4.00 6 Lay down 8" D.C.s, and live bop test 4,310.0 4,310.0
10:00 3.00 7.00 22 Rig up B & L casing equip to run 9 5/8" P110, 47#, BTC, held safety 4,310.0 4,310.0

meeting
13:00 8.50 15.50 12 Run 9 5/8" casing, P-110, 47#, BTC to 4305' & hang off in well head (st. wt. 4,310.0 4,310.0

120K)
21:30 2.00 17.50 5 Cir. 1 1/2 times cap. of 9 5/8" casing, getting about 30% returns 4,310.0 4,310.0
23:30 1.00 18.50 12 Rig down CRT, rig up Halb. cement head &iron to cement 9 5/8 casing 4,310.0 4,310.0
00:30 2.50 21.00 12 Test lines to 3500psi, mix & pump 10bbis. water, 325sks. = 119.6bbls 4,310.0 4,310.0

rockies LT cement +
.125|bm

poly-e-flake, @13.0ppg, yield 2.02, displace
with 314bbis. water pump plug with 520psi, press up to 635psi, hold 15
mins, bleed off press, got back 1bbl. float holding, cement in place @
03:00hrs. (VERYLITE RETURNS BACK THRUOUT CEMENT JOB)

03:00 1.00 22.00 12 Rig down halb. cement head &iron, floats holding 4,310.0 4,310.0
04:00 2.00 24.00 22 Back out landing jt., make up &set CAMERON packoff in well head 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowiine(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page ill Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/17/2013
Report #: 12, DFS: 7

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APIIUWI Well Area Basin Field Name License # Permit Number Well Config i
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/16/2013 06:00 4/17/2013 06:00 7 4,310.0 4,310.0 0.00
Operations at Report Time
Testing Casing hanger packoff.
Operations Summary
Trip out to run casing. Breakout and Lay down Bit, Motor, and shock sub. rig up B & L casing equip., run 9 5/8" casing to 4305', hang off, cir., cement 9 5/8"
casing, VERY LITE RETURNS BACK THRUOUT CEMENT JOB, WOC, rig down halb. cement head, back out landing jt. set packoff.
Operations Next Report Period
Trips
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 POOH 4,310.0 4,310.0
09:00 1.00 4.00 6 Lay down 8" D.C.s, and live bop test 4,310.0 4,310.0
10:00 3.00 7.00 22 Rig up B & L casing equip to run 9 5/8" P110, 47#, BTC, held safety 4,310.0 4,310.0

meeting
13:00 8.50 15.50 12 Run 9 5/8" casing, P-110, 47#, BTC to 4305' & hang off in well head (st. wt. 4,310.0 4,310.0

120K)
21:30 2.00 17.50 5 Cir. 1 1/2 times cap. of 9 5/8" casing, getting about 30% returns 4,310.0 4,310.0
23:30 1.00 18.50 12 Rig down CRT, rig up Halb. cement head &iron to cement 9 5/8 casing 4,310.0 4,310.0
00:30 2.50 21.00 12 Test lines to 3500psi, mix & pump 10bbis. water, 325sks. = 119.6bbls 4,310.0 4,310.0

rockies LT cement +
.125|bm

poly-e-flake, @13.0ppg, yield 2.02, displace
with 314bbis. water pump plug with 520psi, press up to 635psi, hold 15
mins, bleed off press, got back 1bbl. float holding, cement in place @
03:00hrs. (VERYLITE RETURNS BACK THRUOUT CEMENT JOB)

03:00 1.00 22.00 12 Rig down halb. cement head &iron, floats holding 4,310.0 4,310.0
04:00 2.00 24.00 22 Back out landing jt., make up &set CAMERON packoff in well head 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowiine(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/17/2013
Report #: 12, DFS: 7

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APIIUWI Well Area Basin Field Name License # Permit Number Well Config i
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/16/2013 06:00 4/17/2013 06:00 7 4,310.0 4,310.0 0.00
Operations at Report Time
Testing Casing hanger packoff.
Operations Summary
Trip out to run casing. Breakout and Lay down Bit, Motor, and shock sub. rig up B & L casing equip., run 9 5/8" casing to 4305', hang off, cir., cement 9 5/8"
casing, VERY LITE RETURNS BACK THRUOUT CEMENT JOB, WOC, rig down halb. cement head, back out landing jt. set packoff.
Operations Next Report Period
Trips
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 6 POOH 4,310.0 4,310.0
09:00 1.00 4.00 6 Lay down 8" D.C.s, and live bop test 4,310.0 4,310.0
10:00 3.00 7.00 22 Rig up B & L casing equip to run 9 5/8" P110, 47#, BTC, held safety 4,310.0 4,310.0

meeting
13:00 8.50 15.50 12 Run 9 5/8" casing, P-110, 47#, BTC to 4305' & hang off in well head (st. wt. 4,310.0 4,310.0

120K)
21:30 2.00 17.50 5 Cir. 1 1/2 times cap. of 9 5/8" casing, getting about 30% returns 4,310.0 4,310.0
23:30 1.00 18.50 12 Rig down CRT, rig up Halb. cement head &iron to cement 9 5/8 casing 4,310.0 4,310.0
00:30 2.50 21.00 12 Test lines to 3500psi, mix & pump 10bbis. water, 325sks. = 119.6bbls 4,310.0 4,310.0

rockies LT cement +
.125|bm

poly-e-flake, @13.0ppg, yield 2.02, displace
with 314bbis. water pump plug with 520psi, press up to 635psi, hold 15
mins, bleed off press, got back 1bbl. float holding, cement in place @
03:00hrs. (VERYLITE RETURNS BACK THRUOUT CEMENT JOB)

03:00 1.00 22.00 12 Rig down halb. cement head &iron, floats holding 4,310.0 4,310.0
04:00 2.00 24.00 22 Back out landing jt., make up &set CAMERON packoff in well head 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowiine(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/16/2013
Report #: 11, DFS: 6

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 695.00
APl/UW1 Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/15/2013 06:00 4/16/2013 06:00 6 3,615.0 4,310.0 695.00
Operations at Report Time
POOH
Operations Summary
Trip in hole with Insert Bit and Motor. Stage in hole. blow hole clean, drillfrom 3615' to 3773', survey, service rig, drill from 3773' to 4310', blow hole clean,
POOH to run 9 5/8" Intermediate casing.
Operations Next Report Period
Run Casing &Cement
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Positon Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Stait Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.00 2.00 6 TlH to 3100' 3,615.0 3,615.0
08:00 0.50 2.50 5 Blow hole clean 3,615.0 3,615.0
08:30 0.50 3.00 6 TlH to 3500' 3,615.0 3,615.0
09:00 1.00 4.00 22 Build airreated fluid &wash down to 3615' 3,615.0 3,615.0
10:00 4.50 8.50 2 Drill from 3615' to 3773' with aireated fluid, 3,615.0 3,773.0
14:30 0.50 9.00 10 Survey @3739' 4.71* 3,773.0 3,773.0
15:00 0.50 9.50 7 service rig 3,773.0 3,773.0
15:30 11.00 20.50 2 Drill from 3773' to 4310' with aireated fluid, (SPM 68, PSl=650, RPM=70, 3,773.0 4,310.0

CFM=2800, WOB=30/35)
02:30 2.00 22.50 5 Blow hole clean. Verifydrilled depth for casing with Geology. 4,310.0 4,310.0
04:30 1.50 24.00 6 Tripping out of hole to run 9 5/8" casing at 1050 ft. Strap out of the hole. 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

3,615.0 4,310.0 695.00 4/15/2013 10:00 4/16/2013 04:30 15.50 44.8 15.50 100.00
Casing & Liners

SetDepth ODNomMax
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/16/2013
Report #: 11, DFS: 6

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 695.00
APl/UW1 Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/15/2013 06:00 4/16/2013 06:00 6 3,615.0 4,310.0 695.00
Operations at Report Time
POOH
Operations Summary
Trip in hole with Insert Bit and Motor. Stage in hole. blow hole clean, drillfrom 3615' to 3773', survey, service rig, drill from 3773' to 4310', blow hole clean,
POOH to run 9 5/8" Intermediate casing.
Operations Next Report Period
Run Casing &Cement
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Positon Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Stait Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.00 2.00 6 TlH to 3100' 3,615.0 3,615.0
08:00 0.50 2.50 5 Blow hole clean 3,615.0 3,615.0
08:30 0.50 3.00 6 TlH to 3500' 3,615.0 3,615.0
09:00 1.00 4.00 22 Build airreated fluid &wash down to 3615' 3,615.0 3,615.0
10:00 4.50 8.50 2 Drill from 3615' to 3773' with aireated fluid, 3,615.0 3,773.0
14:30 0.50 9.00 10 Survey @3739' 4.71* 3,773.0 3,773.0
15:00 0.50 9.50 7 service rig 3,773.0 3,773.0
15:30 11.00 20.50 2 Drill from 3773' to 4310' with aireated fluid, (SPM 68, PSl=650, RPM=70, 3,773.0 4,310.0

CFM=2800, WOB=30/35)
02:30 2.00 22.50 5 Blow hole clean. Verifydrilled depth for casing with Geology. 4,310.0 4,310.0
04:30 1.50 24.00 6 Tripping out of hole to run 9 5/8" casing at 1050 ft. Strap out of the hole. 4,310.0 4,310.0

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

3,615.0 4,310.0 695.00 4/15/2013 10:00 4/16/2013 04:30 15.50 44.8 15.50 100.00
Casing & Liners

SetDepth ODNomMax
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/16/2013
Report #: 11, DFS: 6

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 695.00
APl/UW1 Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

64.25 7.00 67.0 67.0 100.00 0.00
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/15/2013 06:00 4/16/2013 06:00 6 3,615.0 4,310.0 695.00
Operations at Report Time
POOH
Operations Summary
Trip in hole with Insert Bit and Motor. Stage in hole. blow hole clean, drillfrom 3615' to 3773', survey, service rig, drill from 3773' to 4310', blow hole clean,
POOH to run 9 5/8" Intermediate casing.
Operations Next Report Period
Run Casing &Cement
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Positon Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Stait Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.00 2.00 6 TlH to 3100' 3,615.0 3,615.0
08:00 0.50 2.50 5 Blow hole clean 3,615.0 3,615.0
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4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Casing & Liners

SetDepth ODNomMax
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/15/2013
Report #: 10, DFS: 5

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 629.00
API/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/14/2013 06:00 4/15/2013 06:00 5 2,986.0 3,615.0 629.00
Operations at Report Time
Picking up BHA
Operations Summary
Drill from 2,747' to 2986' , survey @2954' 2.01°, drillfrom 2986' to 3454', survey @3421' 4.86°, drillfrom 3454' to 3615', Hole watered out, blow hole clean,
POOH, L/D hammer & bit, pick up new bit, mud motor, float sub, shock sub, 1-6 1/4 DC,
Operations Next Report Period
Drilling
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 5.50 5.50 2 Air/mist drill from 274T to 2986' CFM 4800, 6GPH soap, 6GPH corr. Inhib., 2,747.0 2,986.0

2GPH shale treat, 2GPH defoamer, 2GPM water
11:30 0.50 6.00 10 Survey @2954' 2.01* 2,986.0 2,986.0
12:00 9.00 15.00 2 Air/mist drill from 2986' to 3454', CFM 4800, 6GPH oil &soap, 20GPM 2,986.0 3,454.0

water, 2GPH corr. inhib, shale treat &defoamer
21:00 0.50 15.50 10 Survey @3421' 4.86* 3,454.0 3,454.0
21:30 2.50 18.00 2 Air/mist drill from 3454' to 3615', CFM 4800, 6GPH soap &oil, 20GPM 3,454.0 3,615.0

water, 2GPH corr. inhib. shale treat &defoamer

00:00 0.50 18.50 22 Blow hole clean, after watering out @ 3615' 3,615.0 3,615.0
00:30 2.50 21.00 6 POOH 3,615.0 3,615.0
03:00 3.00 24.00 6 Lay down hammer & bit, Pick up new bit, mud motor, float sub, shock sub, 3,615.0 3,615.0

1-6 1/4" DC,
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (lb... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

1,061.0 3,615.0 2,554.00 4/13/2013 09:00 4/15/2013 00:00 34.50 74.0 34.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/14/2013 06:00 4/15/2013 06:00 5 2,986.0 3,615.0 629.00
Operations at Report Time
Picking up BHA
Operations Summary
Drill from 2,747' to 2986' , survey @2954' 2.01°, drillfrom 2986' to 3454', survey @3421' 4.86°, drillfrom 3454' to 3615', Hole watered out, blow hole clean,
POOH, L/D hammer & bit, pick up new bit, mud motor, float sub, shock sub, 1-6 1/4 DC,
Operations Next Report Period
Drilling
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 5.50 5.50 2 Air/mist drill from 274T to 2986' CFM 4800, 6GPH soap, 6GPH corr. Inhib., 2,747.0 2,986.0

2GPH shale treat, 2GPH defoamer, 2GPM water
11:30 0.50 6.00 10 Survey @2954' 2.01* 2,986.0 2,986.0
12:00 9.00 15.00 2 Air/mist drill from 2986' to 3454', CFM 4800, 6GPH oil &soap, 20GPM 2,986.0 3,454.0

water, 2GPH corr. inhib, shale treat &defoamer
21:00 0.50 15.50 10 Survey @3421' 4.86* 3,454.0 3,454.0
21:30 2.50 18.00 2 Air/mist drill from 3454' to 3615', CFM 4800, 6GPH soap &oil, 20GPM 3,454.0 3,615.0

water, 2GPH corr. inhib. shale treat &defoamer

00:00 0.50 18.50 22 Blow hole clean, after watering out @ 3615' 3,615.0 3,615.0
00:30 2.50 21.00 6 POOH 3,615.0 3,615.0
03:00 3.00 24.00 6 Lay down hammer & bit, Pick up new bit, mud motor, float sub, shock sub, 3,615.0 3,615.0

1-6 1/4" DC,
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (lb... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

1,061.0 3,615.0 2,554.00 4/13/2013 09:00 4/15/2013 00:00 34.50 74.0 34.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/15/2013
Report #: 10, DFS: 5

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 629.00
API/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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Operations at Report Time
Picking up BHA
Operations Summary
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Sunny and Clear Original Hole
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Time Log
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water, 2GPH corr. inhib, shale treat &defoamer
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03:00 3.00 24.00 6 Lay down hammer & bit, Pick up new bit, mud motor, float sub, shock sub, 3,615.0 3,615.0

1-6 1/4" DC,
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (lb... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...
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Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/15/2013
Report #: 10, DFS: 5

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 629.00
API/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/14/2013 06:00 4/15/2013 06:00 5 2,986.0 3,615.0 629.00
Operations at Report Time
Picking up BHA
Operations Summary
Drill from 2,747' to 2986' , survey @2954' 2.01°, drillfrom 2986' to 3454', survey @3421' 4.86°, drillfrom 3454' to 3615', Hole watered out, blow hole clean,
POOH, L/D hammer & bit, pick up new bit, mud motor, float sub, shock sub, 1-6 1/4 DC,
Operations Next Report Period
Drilling
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 5.50 5.50 2 Air/mist drill from 274T to 2986' CFM 4800, 6GPH soap, 6GPH corr. Inhib., 2,747.0 2,986.0

2GPH shale treat, 2GPH defoamer, 2GPM water
11:30 0.50 6.00 10 Survey @2954' 2.01* 2,986.0 2,986.0
12:00 9.00 15.00 2 Air/mist drill from 2986' to 3454', CFM 4800, 6GPH oil &soap, 20GPM 2,986.0 3,454.0

water, 2GPH corr. inhib, shale treat &defoamer
21:00 0.50 15.50 10 Survey @3421' 4.86* 3,454.0 3,454.0
21:30 2.50 18.00 2 Air/mist drill from 3454' to 3615', CFM 4800, 6GPH soap &oil, 20GPM 3,454.0 3,615.0

water, 2GPH corr. inhib. shale treat &defoamer

00:00 0.50 18.50 22 Blow hole clean, after watering out @ 3615' 3,615.0 3,615.0
00:30 2.50 21.00 6 POOH 3,615.0 3,615.0
03:00 3.00 24.00 6 Lay down hammer & bit, Pick up new bit, mud motor, float sub, shock sub, 3,615.0 3,615.0
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/14/2013
Report #: 9, DFS: 4

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 1,458.00
APllUWI Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent S]iding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOffDepth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/13/2013 06:00 4/14/2013 06:00 4 1,061.0 2,519.0 1,458.00
Operations at Repon Time
Drilling head
Operations Summary
Trip in hole. Tag Cement at 1002 ft. Blow hole dry. Drill shoe track. Drill ahead from 1061' to 1579', survey @1545' .79°, drill from 1579' to 1672', service rig, drill
from 1672' to 2047', suntey @2013' .8°, drillfrom 204T to 2330', hole got wet, rack back 1std to 2234', unload hole, drill from 2330' to 2519', survey @2484'
1.20°, drillfrom 2519' to2,747'
Operations Next Report Period
Drilling
Weather Wellbore
Rain
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 6 TlH 1,061.0 1,061.0
07:30 1.50 3.00 5 Blow hole dry &drill float equip. & cement to 1061' 1,061.0 1,061.0
09:00 5.50 8.50 2 Air drillfrom 1061' to 1579', RPM 35, CFM 3900 1,061.0 1,579.0
14:30 0.50 9.00 10 Survey @ 1545' .79* 1,579.0 1,579.0
15:00 0.50 9.50 2 Air drillfrom 1579' to 1672', RPM 35, CFM 3900 1,579.0 1,672.0
15:30 0.50 10.00 7 Service rig 1,672.0 1,672.0
16:00 3.00 13.00 2 Air drillfrom 1672' to 2047', RPM 35, CFM 3900, 6 GPH oil 1,672.0 2,047.0
19:00 0.50 13.50 10 Survey @2013' .80* 2,047.0 2,047.0
19:30 3.00 16.50 2 Air drill from 2047' to 2330', CFM 3900, RPM 35, 6 GPH oil, 2,047.0 2,330.0
22:30 1.50 18.00 22 Hole got wet @2330', took 1 comp. offline, rack back 1std. pumpagain @ 2,330.0 2,330.0

2234', unload hole with 2 air comps.
00:00 2.50 20.50 2 Air/mist drill from 2330' to 2519', CFM 3900, 6GPH oil, 6GPH soap, 2GPH 2,330.0 2,519.0

corr. Inhib, 2GPH shale treat, 2 GPH defoamer
02:30 0.50 21.00 10 Survey @2484' 1.20* 2,519.0 2,519.0
03:00 3.00 24.00 2 Air/mist drill from 2519' to 2,747', CFM 3900, 6GPH oil, 6GPH soap, 2GPH 2,519.0 2,747.0

corr. inhib., 2GPH shale treat, 2GPH defoamer.
Mud Check: <depth>ftKB, <dttm>
Date Depth (ItKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

1,061.0 3,615.0 2,554.00 4/13/2013 09:00 4/15/2013 00:00 34.50 74.0 34.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Sudace 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Operations at Repon Time
Drilling head
Operations Summary
Trip in hole. Tag Cement at 1002 ft. Blow hole dry. Drill shoe track. Drill ahead from 1061' to 1579', survey @1545' .79°, drill from 1579' to 1672', service rig, drill
from 1672' to 2047', suntey @2013' .8°, drillfrom 204T to 2330', hole got wet, rack back 1std to 2234', unload hole, drill from 2330' to 2519', survey @2484'
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Weather Wellbore
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Job Contact Position Office
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Time Log
Cum Dur
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19:30 3.00 16.50 2 Air drill from 2047' to 2330', CFM 3900, RPM 35, 6 GPH oil, 2,047.0 2,330.0
22:30 1.50 18.00 22 Hole got wet @2330', took 1 comp. offline, rack back 1std. pumpagain @ 2,330.0 2,330.0

2234', unload hole with 2 air comps.
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from 1672' to 2047', suntey @2013' .8°, drillfrom 204T to 2330', hole got wet, rack back 1std to 2234', unload hole, drill from 2330' to 2519', survey @2484'
1.20°, drillfrom 2519' to2,747'
Operations Next Report Period
Drilling
Weather Wellbore
Rain
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 6 TlH 1,061.0 1,061.0
07:30 1.50 3.00 5 Blow hole dry &drill float equip. & cement to 1061' 1,061.0 1,061.0
09:00 5.50 8.50 2 Air drillfrom 1061' to 1579', RPM 35, CFM 3900 1,061.0 1,579.0
14:30 0.50 9.00 10 Survey @ 1545' .79* 1,579.0 1,579.0
15:00 0.50 9.50 2 Air drillfrom 1579' to 1672', RPM 35, CFM 3900 1,579.0 1,672.0
15:30 0.50 10.00 7 Service rig 1,672.0 1,672.0
16:00 3.00 13.00 2 Air drillfrom 1672' to 2047', RPM 35, CFM 3900, 6 GPH oil 1,672.0 2,047.0
19:00 0.50 13.50 10 Survey @2013' .80* 2,047.0 2,047.0
19:30 3.00 16.50 2 Air drill from 2047' to 2330', CFM 3900, RPM 35, 6 GPH oil, 2,047.0 2,330.0
22:30 1.50 18.00 22 Hole got wet @2330', took 1 comp. offline, rack back 1std. pumpagain @ 2,330.0 2,330.0

2234', unload hole with 2 air comps.
00:00 2.50 20.50 2 Air/mist drill from 2330' to 2519', CFM 3900, 6GPH oil, 6GPH soap, 2GPH 2,330.0 2,519.0

corr. Inhib, 2GPH shale treat, 2 GPH defoamer
02:30 0.50 21.00 10 Survey @2484' 1.20* 2,519.0 2,519.0
03:00 3.00 24.00 2 Air/mist drill from 2519' to 2,747', CFM 3900, 6GPH oil, 6GPH soap, 2GPH 2,519.0 2,747.0

corr. inhib., 2GPH shale treat, 2GPH defoamer.
Mud Check: <depth>ftKB, <dttm>
Date Depth (ItKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

1,061.0 3,615.0 2,554.00 4/13/2013 09:00 4/15/2013 00:00 34.50 74.0 34.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Sudace 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/14/2013
Report #: 9, DFS: 4

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 1,458.00
APllUWI Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent S]iding (%)
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Operations at Repon Time
Drilling head
Operations Summary
Trip in hole. Tag Cement at 1002 ft. Blow hole dry. Drill shoe track. Drill ahead from 1061' to 1579', survey @1545' .79°, drill from 1579' to 1672', service rig, drill
from 1672' to 2047', suntey @2013' .8°, drillfrom 204T to 2330', hole got wet, rack back 1std to 2234', unload hole, drill from 2330' to 2519', survey @2484'
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Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 6 TlH 1,061.0 1,061.0
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15:00 0.50 9.50 2 Air drillfrom 1579' to 1672', RPM 35, CFM 3900 1,579.0 1,672.0
15:30 0.50 10.00 7 Service rig 1,672.0 1,672.0
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19:00 0.50 13.50 10 Survey @2013' .80* 2,047.0 2,047.0
19:30 3.00 16.50 2 Air drill from 2047' to 2330', CFM 3900, RPM 35, 6 GPH oil, 2,047.0 2,330.0
22:30 1.50 18.00 22 Hole got wet @2330', took 1 comp. offline, rack back 1std. pumpagain @ 2,330.0 2,330.0

2234', unload hole with 2 air comps.
00:00 2.50 20.50 2 Air/mist drill from 2330' to 2519', CFM 3900, 6GPH oil, 6GPH soap, 2GPH 2,330.0 2,519.0

corr. Inhib, 2GPH shale treat, 2 GPH defoamer
02:30 0.50 21.00 10 Survey @2484' 1.20* 2,519.0 2,519.0
03:00 3.00 24.00 2 Air/mist drill from 2519' to 2,747', CFM 3900, 6GPH oil, 6GPH soap, 2GPH 2,519.0 2,747.0

corr. inhib., 2GPH shale treat, 2GPH defoamer.
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Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 6 TlH 1,061.0 1,061.0
07:30 1.50 3.00 5 Blow hole dry &drill float equip. & cement to 1061' 1,061.0 1,061.0
09:00 5.50 8.50 2 Air drillfrom 1061' to 1579', RPM 35, CFM 3900 1,061.0 1,579.0
14:30 0.50 9.00 10 Survey @ 1545' .79* 1,579.0 1,579.0
15:00 0.50 9.50 2 Air drillfrom 1579' to 1672', RPM 35, CFM 3900 1,579.0 1,672.0
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19:00 0.50 13.50 10 Survey @2013' .80* 2,047.0 2,047.0
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APllUWI Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent S]iding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOffDepth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/13/2013 06:00 4/14/2013 06:00 4 1,061.0 2,519.0 1,458.00
Operations at Repon Time
Drilling head
Operations Summary
Trip in hole. Tag Cement at 1002 ft. Blow hole dry. Drill shoe track. Drill ahead from 1061' to 1579', survey @1545' .79°, drill from 1579' to 1672', service rig, drill
from 1672' to 2047', suntey @2013' .8°, drillfrom 204T to 2330', hole got wet, rack back 1std to 2234', unload hole, drill from 2330' to 2519', survey @2484'
1.20°, drillfrom 2519' to2,747'
Operations Next Report Period
Drilling
Weather Wellbore
Rain
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 6 TlH 1,061.0 1,061.0
07:30 1.50 3.00 5 Blow hole dry &drill float equip. & cement to 1061' 1,061.0 1,061.0
09:00 5.50 8.50 2 Air drillfrom 1061' to 1579', RPM 35, CFM 3900 1,061.0 1,579.0
14:30 0.50 9.00 10 Survey @ 1545' .79* 1,579.0 1,579.0
15:00 0.50 9.50 2 Air drillfrom 1579' to 1672', RPM 35, CFM 3900 1,579.0 1,672.0
15:30 0.50 10.00 7 Service rig 1,672.0 1,672.0
16:00 3.00 13.00 2 Air drillfrom 1672' to 2047', RPM 35, CFM 3900, 6 GPH oil 1,672.0 2,047.0
19:00 0.50 13.50 10 Survey @2013' .80* 2,047.0 2,047.0
19:30 3.00 16.50 2 Air drill from 2047' to 2330', CFM 3900, RPM 35, 6 GPH oil, 2,047.0 2,330.0
22:30 1.50 18.00 22 Hole got wet @2330', took 1 comp. offline, rack back 1std. pumpagain @ 2,330.0 2,330.0

2234', unload hole with 2 air comps.
00:00 2.50 20.50 2 Air/mist drill from 2330' to 2519', CFM 3900, 6GPH oil, 6GPH soap, 2GPH 2,330.0 2,519.0

corr. Inhib, 2GPH shale treat, 2 GPH defoamer
02:30 0.50 21.00 10 Survey @2484' 1.20* 2,519.0 2,519.0
03:00 3.00 24.00 2 Air/mist drill from 2519' to 2,747', CFM 3900, 6GPH oil, 6GPH soap, 2GPH 2,519.0 2,747.0

corr. inhib., 2GPH shale treat, 2GPH defoamer.
Mud Check: <depth>ftKB, <dttm>
Date Depth (ItKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

1,061.0 3,615.0 2,554.00 4/13/2013 09:00 4/15/2013 00:00 34.50 74.0 34.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Sudace 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/13/2013
Report #: 8, DFS: 3

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWi Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/12/2013 06:00 4/13/2013 06:00 3 1,061.0 1,061.0 0.00
Operations at Report Time

Operations Summary
Complete stacking BOP. Torque BOP Flanges. Rig up control lines. Install 4 1/2" x 7" Variable Rams in top of Double Gate. Test BOP - 5k and 10K Test.Install
Wear Bushing. Makeup 12 1/4" Hammer Assembly. Trip in hole
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 9.00 9.00 14 Finish nipple up kill& choke lines, booie line, change top ram, 4 1/2 x 7" & 1,061.0 1,061.0
bonnett seal

15:00 0.50 9.50 15 function test bops 1,061.0 1,061.0
15:30 11.50 21.00 15 Test BOPs, A section well head to 250 low & 5000 high, hy-drill to 250 low 1,061.0 1,061.0

&4000 high, all rams &valves to 250 low & 10,000 high, test casing to
1900psi. Install wear bushing

03:00 3.00 24.00 6 Make up hammer, 12 1/4" hammer bit, bit sub, &T1Hwith BHA 1,061.0 1,061.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (1b... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/12/2013 06:00 4/13/2013 06:00 3 1,061.0 1,061.0 0.00
Operations at Report Time

Operations Summary
Complete stacking BOP. Torque BOP Flanges. Rig up control lines. Install 4 1/2" x 7" Variable Rams in top of Double Gate. Test BOP - 5k and 10K Test.Install
Wear Bushing. Makeup 12 1/4" Hammer Assembly. Trip in hole
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 9.00 9.00 14 Finish nipple up kill& choke lines, booie line, change top ram, 4 1/2 x 7" & 1,061.0 1,061.0
bonnett seal

15:00 0.50 9.50 15 function test bops 1,061.0 1,061.0
15:30 11.50 21.00 15 Test BOPs, A section well head to 250 low & 5000 high, hy-drill to 250 low 1,061.0 1,061.0

&4000 high, all rams &valves to 250 low & 10,000 high, test casing to
1900psi. Install wear bushing

03:00 3.00 24.00 6 Make up hammer, 12 1/4" hammer bit, bit sub, &T1Hwith BHA 1,061.0 1,061.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (1b... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/12/2013
Report #: 7, DFS: 2

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
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Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)
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Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/11/2013 06:00 4/12/2013 06:00 2 1,061.0 1,061.0 0.00
Operations at Report Time

Operations Summary
Fillcasing. Pre Job Safety meeting with HES and Rig Crew. Rig up Cement Equipment. Pump cement, 100 bbl to surface. Cement fellback, top off with 21 bbl.
Rig down HES, make rough cuts on conductor pipe & 13 3/8" casing, make final cuts, install well head & test to 1000psi. with nitrogen.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 5 Filled hole, took4283 stks. Fluid 5 ft from flowline. 1,061.0 1,061.0
07:00 2.00 3.00 12 Held safety meeting HES and Rig Crew. Rig up cement equipment. 1,061.0 1,061.0
09:00 2.50 5.50 12 Test lines to 3500psi., mix &pump 10bbl. H2O spacer, 20bbis. super flush. 1,061.0 1,061.0

10bbls. H2O, Shutdown remove cement head, install swedge. Pump
188.9bbls.= 440sks. lead cement @ 12.3ppg. 83.3bbls. = 220sks tail
cement @12.8ppg, drop plug, displace with 157bbls. H2O, bumped plug
with 750psi. checked float, (Floats holding) 100 bbl Cement Slurry
circulated to surface. Jeff Brown- BLMon location to witness cement job.

11:30 1.00 6.50 12 Observe Fallback. Cement fellback to 30 ft after 15 min, out of sight after 1,061.0
30 min. Top off as per Jeff Brown - BLM.Pumped 21.0 bbl of topoffslurry,
cement to flowline.

12:30 1.00 7.50 12 Rig down cement crew & iron 1,061.0 1,061.0
13:30 3.00 10.50 14 Make rough cuts on conductor pipe & 13 3/8" casing. Cement at ground 1,061.0 1,061.0

level.

16:30 6.00 16.50 14 Make final cuts on conductor & 13 3/8 casing, install &we1d on well head, 1,061.0 1,061.0
test with nitrogen to 1000psi.

22:30 7.50 24.00 14 Nipple up B section on A section & nipple up BOP's 1,061.0 1,061.0

Mud Check: <-lepth>ftKB, <dttm>
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4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/12/2013
Report #: 7, DFS: 2

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/11/2013 06:00 4/12/2013 06:00 2 1,061.0 1,061.0 0.00
Operations at Report Time

Operations Summary
Fillcasing. Pre Job Safety meeting with HES and Rig Crew. Rig up Cement Equipment. Pump cement, 100 bbl to surface. Cement fellback, top off with 21 bbl.
Rig down HES, make rough cuts on conductor pipe & 13 3/8" casing, make final cuts, install well head & test to 1000psi. with nitrogen.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 5 Filled hole, took4283 stks. Fluid 5 ft from flowline. 1,061.0 1,061.0

07:00 2.00 3.00 12 Held safety meeting HES and Rig Crew. Rig up cement equipment. 1,061.0 1,061.0

09:00 2.50 5.50 12 Test lines to 3500psi., mix &pump 10bbl. H2O spacer, 20bbis. super flush. 1,061.0 1,061.0
10bbls. H2O, Shutdown remove cement head, install swedge. Pump
188.9bbls.= 440sks. lead cement @ 12.3ppg. 83.3bbls. = 220sks tail
cement @12.8ppg, drop plug, displace with 157bbls. H2O, bumped plug
with 750psi. checked float, (Floats holding) 100 bbl Cement Slurry
circulated to surface. Jeff Brown- BLMon location to witness cement job.

11:30 1.00 6.50 12 Observe Fallback. Cement fellback to 30 ft after 15 min, out of sight after 1,061.0
30 min. Top off as per Jeff Brown - BLM.Pumped 21.0 bbl of topoffslurry,
cement to flowline.

12:30 1.00 7.50 12 Rig down cement crew & iron 1,061.0 1,061.0
13:30 3.00 10.50 14 Make rough cuts on conductor pipe & 13 3/8" casing. Cement at ground 1,061.0 1,061.0

level.

16:30 6.00 16.50 14 Make final cuts on conductor & 13 3/8 casing, install &we1d on well head, 1,061.0 1,061.0
test with nitrogen to 1000psi.

22:30 7.50 24.00 14 Nipple up B section on A section & nipple up BOP's 1,061.0 1,061.0

Mud Check: <-lepth>ftKB, <dttm>
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/12/2013
Report #: 7, DFS: 2

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/11/2013 06:00 4/12/2013 06:00 2 1,061.0 1,061.0 0.00
Operations at Report Time

Operations Summary
Fillcasing. Pre Job Safety meeting with HES and Rig Crew. Rig up Cement Equipment. Pump cement, 100 bbl to surface. Cement fellback, top off with 21 bbl.
Rig down HES, make rough cuts on conductor pipe & 13 3/8" casing, make final cuts, install well head & test to 1000psi. with nitrogen.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 5 Filled hole, took4283 stks. Fluid 5 ft from flowline. 1,061.0 1,061.0

07:00 2.00 3.00 12 Held safety meeting HES and Rig Crew. Rig up cement equipment. 1,061.0 1,061.0

09:00 2.50 5.50 12 Test lines to 3500psi., mix &pump 10bbl. H2O spacer, 20bbis. super flush. 1,061.0 1,061.0
10bbls. H2O, Shutdown remove cement head, install swedge. Pump
188.9bbls.= 440sks. lead cement @ 12.3ppg. 83.3bbls. = 220sks tail
cement @12.8ppg, drop plug, displace with 157bbls. H2O, bumped plug
with 750psi. checked float, (Floats holding) 100 bbl Cement Slurry
circulated to surface. Jeff Brown- BLMon location to witness cement job.

11:30 1.00 6.50 12 Observe Fallback. Cement fellback to 30 ft after 15 min, out of sight after 1,061.0
30 min. Top off as per Jeff Brown - BLM.Pumped 21.0 bbl of topoffslurry,
cement to flowline.

12:30 1.00 7.50 12 Rig down cement crew & iron 1,061.0 1,061.0
13:30 3.00 10.50 14 Make rough cuts on conductor pipe & 13 3/8" casing. Cement at ground 1,061.0 1,061.0

level.

16:30 6.00 16.50 14 Make final cuts on conductor & 13 3/8 casing, install &we1d on well head, 1,061.0 1,061.0
test with nitrogen to 1000psi.

22:30 7.50 24.00 14 Nipple up B section on A section & nipple up BOP's 1,061.0 1,061.0

Mud Check: <-lepth>ftKB, <dttm>
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/12/2013
Report #: 7, DFS: 2

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/11/2013 06:00 4/12/2013 06:00 2 1,061.0 1,061.0 0.00
Operations at Report Time

Operations Summary
Fillcasing. Pre Job Safety meeting with HES and Rig Crew. Rig up Cement Equipment. Pump cement, 100 bbl to surface. Cement fellback, top off with 21 bbl.
Rig down HES, make rough cuts on conductor pipe & 13 3/8" casing, make final cuts, install well head & test to 1000psi. with nitrogen.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 5 Filled hole, took4283 stks. Fluid 5 ft from flowline. 1,061.0 1,061.0

07:00 2.00 3.00 12 Held safety meeting HES and Rig Crew. Rig up cement equipment. 1,061.0 1,061.0

09:00 2.50 5.50 12 Test lines to 3500psi., mix &pump 10bbl. H2O spacer, 20bbis. super flush. 1,061.0 1,061.0
10bbls. H2O, Shutdown remove cement head, install swedge. Pump
188.9bbls.= 440sks. lead cement @ 12.3ppg. 83.3bbls. = 220sks tail
cement @12.8ppg, drop plug, displace with 157bbls. H2O, bumped plug
with 750psi. checked float, (Floats holding) 100 bbl Cement Slurry
circulated to surface. Jeff Brown- BLMon location to witness cement job.

11:30 1.00 6.50 12 Observe Fallback. Cement fellback to 30 ft after 15 min, out of sight after 1,061.0
30 min. Top off as per Jeff Brown - BLM.Pumped 21.0 bbl of topoffslurry,
cement to flowline.

12:30 1.00 7.50 12 Rig down cement crew & iron 1,061.0 1,061.0
13:30 3.00 10.50 14 Make rough cuts on conductor pipe & 13 3/8" casing. Cement at ground 1,061.0 1,061.0

level.

16:30 6.00 16.50 14 Make final cuts on conductor & 13 3/8 casing, install &we1d on well head, 1,061.0 1,061.0
test with nitrogen to 1000psi.

22:30 7.50 24.00 14 Nipple up B section on A section & nipple up BOP's 1,061.0 1,061.0

Mud Check: <-lepth>ftKB, <dttm>
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/12/2013
Report #: 7, DFS: 2

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/11/2013 06:00 4/12/2013 06:00 2 1,061.0 1,061.0 0.00
Operations at Report Time

Operations Summary
Fillcasing. Pre Job Safety meeting with HES and Rig Crew. Rig up Cement Equipment. Pump cement, 100 bbl to surface. Cement fellback, top off with 21 bbl.
Rig down HES, make rough cuts on conductor pipe & 13 3/8" casing, make final cuts, install well head & test to 1000psi. with nitrogen.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 5 Filled hole, took4283 stks. Fluid 5 ft from flowline. 1,061.0 1,061.0

07:00 2.00 3.00 12 Held safety meeting HES and Rig Crew. Rig up cement equipment. 1,061.0 1,061.0

09:00 2.50 5.50 12 Test lines to 3500psi., mix &pump 10bbl. H2O spacer, 20bbis. super flush. 1,061.0 1,061.0
10bbls. H2O, Shutdown remove cement head, install swedge. Pump
188.9bbls.= 440sks. lead cement @ 12.3ppg. 83.3bbls. = 220sks tail
cement @12.8ppg, drop plug, displace with 157bbls. H2O, bumped plug
with 750psi. checked float, (Floats holding) 100 bbl Cement Slurry
circulated to surface. Jeff Brown- BLMon location to witness cement job.

11:30 1.00 6.50 12 Observe Fallback. Cement fellback to 30 ft after 15 min, out of sight after 1,061.0
30 min. Top off as per Jeff Brown - BLM.Pumped 21.0 bbl of topoffslurry,
cement to flowline.

12:30 1.00 7.50 12 Rig down cement crew & iron 1,061.0 1,061.0
13:30 3.00 10.50 14 Make rough cuts on conductor pipe & 13 3/8" casing. Cement at ground 1,061.0 1,061.0

level.

16:30 6.00 16.50 14 Make final cuts on conductor & 13 3/8 casing, install &we1d on well head, 1,061.0 1,061.0
test with nitrogen to 1000psi.

22:30 7.50 24.00 14 Nipple up B section on A section & nipple up BOP's 1,061.0 1,061.0

Mud Check: <-lepth>ftKB, <dttm>
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/12/2013
Report #: 7, DFS: 2

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/11/2013 06:00 4/12/2013 06:00 2 1,061.0 1,061.0 0.00
Operations at Report Time

Operations Summary
Fillcasing. Pre Job Safety meeting with HES and Rig Crew. Rig up Cement Equipment. Pump cement, 100 bbl to surface. Cement fellback, top off with 21 bbl.
Rig down HES, make rough cuts on conductor pipe & 13 3/8" casing, make final cuts, install well head & test to 1000psi. with nitrogen.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 5 Filled hole, took4283 stks. Fluid 5 ft from flowline. 1,061.0 1,061.0

07:00 2.00 3.00 12 Held safety meeting HES and Rig Crew. Rig up cement equipment. 1,061.0 1,061.0

09:00 2.50 5.50 12 Test lines to 3500psi., mix &pump 10bbl. H2O spacer, 20bbis. super flush. 1,061.0 1,061.0
10bbls. H2O, Shutdown remove cement head, install swedge. Pump
188.9bbls.= 440sks. lead cement @ 12.3ppg. 83.3bbls. = 220sks tail
cement @12.8ppg, drop plug, displace with 157bbls. H2O, bumped plug
with 750psi. checked float, (Floats holding) 100 bbl Cement Slurry
circulated to surface. Jeff Brown- BLMon location to witness cement job.

11:30 1.00 6.50 12 Observe Fallback. Cement fellback to 30 ft after 15 min, out of sight after 1,061.0
30 min. Top off as per Jeff Brown - BLM.Pumped 21.0 bbl of topoffslurry,
cement to flowline.

12:30 1.00 7.50 12 Rig down cement crew & iron 1,061.0 1,061.0
13:30 3.00 10.50 14 Make rough cuts on conductor pipe & 13 3/8" casing. Cement at ground 1,061.0 1,061.0

level.

16:30 6.00 16.50 14 Make final cuts on conductor & 13 3/8 casing, install &we1d on well head, 1,061.0 1,061.0
test with nitrogen to 1000psi.

22:30 7.50 24.00 14 Nipple up B section on A section & nipple up BOP's 1,061.0 1,061.0

Mud Check: <-lepth>ftKB, <dttm>
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/11/2013
Report #: 6, DFS: 1

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 778.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DaÍly Depth Progress (ft)

4/10/2013 06:00 4/11/2013 06:00 1 283.0 1,061.0 778.00
Operations at Report Time
Circulate water to fill casing and annulus.
Operations Summary
Drilled 1T-1/2" Hole From 283' to 1,061'. Sweep hole and circulated clean with air. POH L/D Hammer & Bit. Hold PJSM with B&LCasing Crew. Ran 25 Jts of 13-
3/8" Casing to 1,061'. R/D casing equipment & lay down truck.Circulate water to fillcasing and annulus.
Operations Next Report Period
Nipple up B.O.P.
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 2 Air Drilled 17-1/2" Hole from 283' to 376'. 283.0 376.0
07:30 0.50 2.00 10 Ran survey on slick line. Survey at 346 Ft, Inc 0.53. 376.0 376.0
08:00 1.00 3.00 6 Pulled 2 stands of HWDP and RIH with 2 stands of 6.125" Drill Collars. 376.0 376.0
09:00 2.00 5.00 2 Air Drilled 17-1/2" Hole from 376' to 531'. 376.0 531.0
11:00 0.50 5.50 6 Pulled 2 stands of HWDP and RIH with 2 Stands of 6.125" Drill Collars. 531.0 531.0

11:30 2.00 7.50 2 Air Drilled 17-1/2" Hole from 531' to 650'. 531.0 650.0
13:30 0.50 8.00 5 Sweep and circulated hole clean with air. 650.0 650.0
14:00 0.50 8.50 10 Ran survey on slick line. Survey at 620', Inc. 0.77 Degrees. 650.0 650.0
14:30 1.00 9.50 2 Air Drilled 17-1/2" Hole from 650' to 742'. 650.0 742.0
15:30 0.50 10.00 7 Serviced rig , Blocks, Top Drive, Drawworks. Inspect Brakes. 742.0 742.0
16:00 4.00 14.00 2 Air Drilled 17-1/2" Hole from 742' to 1061'. 742.0 1,061.0
20:00 0.50 14.50 5 Sweep and circulate hole clean with air. 1,061.0 1,061.0
20:30 0.50 15.00 10 Survey at 1043', Inc. 0.53 Degrees. 1,061.0 1,061.0
21:00 0.50 15.50 5 Pumped Foam Sweep and Circulated hole clean with air. 1,061.0 1,061.0
21:30 2.50 18.00 6 TOH, Broke off bit, L/D Air Hammer and Bit. 1,061.0 1,061.0
00:00 1.00 19.00 12 Held PJSM with B&L Casing Crew. RIU Casing Tongs, Bales, and 1,061.0 1,061.0

Elevators. RIU Lay Down Truck.

01:00 3.00 22.00 12 Ran 25 Joints of 13-3/8", 54.5#, J-55, BTC Casing to 1061'. 1,061.0 1,061.0

04:00 1.00 23.00 12 R/D Lay Down Truck, Casing Tongs and equipment. 1,061.0 1,061.0

05:00 1.00 24.00 5 Make up circulating swedge and hose. Pumping one volume of water. 1,061.0 1,061.0

Mud Check: <depth>ftKB, :dttm>

Date Depth (ftKB) Density (fb/gal) Vis (s/qt) PVOR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calclum (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

105.0 1,061.0 956.00 4/10/2013 01:30 4/10/2013 20:00 11.50 83.1 11.50 100.00
Casing & Liners

SetDepth ODNomMax
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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16:00 4.00 14.00 2 Air Drilled 17-1/2" Hole from 742' to 1061'. 742.0 1,061.0

20:00 0.50 14.50 5 Sweep and circulate hole clean with air. 1,061.0 1,061.0
20:30 0.50 15.00 10 Survey at 1043', Inc. 0.53 Degrees. 1,061.0 1,061.0
21:00 0.50 15.50 5 Pumped Foam Sweep and Circulated hole clean with air. 1,061.0 1,061.0
21:30 2.50 18.00 6 TOH, Broke off bit, L/D Air Hammer and Bit. 1,061.0 1,061.0
00:00 1.00 19.00 12 Held PJSM with B&L Casing Crew. RIU Casing Tongs, Bales, and 1,061.0 1,061.0

Elevators. RIU Lay Down Truck.

01:00 3.00 22.00 12 Ran 25 Joints of 13-3/8", 54.5#, J-55, BTC Casing to 1061'. 1,061.0 1,061.0

04:00 1.00 23.00 12 R/D Lay Down Truck, Casing Tongs and equipment. 1,061.0 1,061.0

05:00 1.00 24.00 5 Make up circulating swedge and hose. Pumping one volume of water. 1,061.0 1,061.0

Mud Check: <depth>ftKB, :dttm>

Date Depth (ftKB) Density (fb/gal) Vis (s/qt) PVOR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calclum (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

105.0 1,061.0 956.00 4/10/2013 01:30 4/10/2013 20:00 11.50 83.1 11.50 100.00
Casing & Liners

SetDepth ODNomMax
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/11/2013
Report #: 6, DFS: 1

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 778.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DaÍly Depth Progress (ft)

4/10/2013 06:00 4/11/2013 06:00 1 283.0 1,061.0 778.00
Operations at Report Time
Circulate water to fill casing and annulus.
Operations Summary
Drilled 1T-1/2" Hole From 283' to 1,061'. Sweep hole and circulated clean with air. POH L/D Hammer & Bit. Hold PJSM with B&LCasing Crew. Ran 25 Jts of 13-
3/8" Casing to 1,061'. R/D casing equipment & lay down truck.Circulate water to fillcasing and annulus.
Operations Next Report Period
Nipple up B.O.P.
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 2 Air Drilled 17-1/2" Hole from 283' to 376'. 283.0 376.0
07:30 0.50 2.00 10 Ran survey on slick line. Survey at 346 Ft, Inc 0.53. 376.0 376.0
08:00 1.00 3.00 6 Pulled 2 stands of HWDP and RIH with 2 stands of 6.125" Drill Collars. 376.0 376.0
09:00 2.00 5.00 2 Air Drilled 17-1/2" Hole from 376' to 531'. 376.0 531.0

11:00 0.50 5.50 6 Pulled 2 stands of HWDP and RIH with 2 Stands of 6.125" Drill Collars. 531.0 531.0

11:30 2.00 7.50 2 Air Drilled 17-1/2" Hole from 531' to 650'. 531.0 650.0

13:30 0.50 8.00 5 Sweep and circulated hole clean with air. 650.0 650.0

14:00 0.50 8.50 10 Ran survey on slick line. Survey at 620', Inc. 0.77 Degrees. 650.0 650.0

14:30 1.00 9.50 2 Air Drilled 17-1/2" Hole from 650' to 742'. 650.0 742.0

15:30 0.50 10.00 7 Serviced rig , Blocks, Top Drive, Drawworks. Inspect Brakes. 742.0 742.0

16:00 4.00 14.00 2 Air Drilled 17-1/2" Hole from 742' to 1061'. 742.0 1,061.0

20:00 0.50 14.50 5 Sweep and circulate hole clean with air. 1,061.0 1,061.0
20:30 0.50 15.00 10 Survey at 1043', Inc. 0.53 Degrees. 1,061.0 1,061.0
21:00 0.50 15.50 5 Pumped Foam Sweep and Circulated hole clean with air. 1,061.0 1,061.0
21:30 2.50 18.00 6 TOH, Broke off bit, L/D Air Hammer and Bit. 1,061.0 1,061.0
00:00 1.00 19.00 12 Held PJSM with B&L Casing Crew. RIU Casing Tongs, Bales, and 1,061.0 1,061.0

Elevators. RIU Lay Down Truck.

01:00 3.00 22.00 12 Ran 25 Joints of 13-3/8", 54.5#, J-55, BTC Casing to 1061'. 1,061.0 1,061.0

04:00 1.00 23.00 12 R/D Lay Down Truck, Casing Tongs and equipment. 1,061.0 1,061.0

05:00 1.00 24.00 5 Make up circulating swedge and hose. Pumping one volume of water. 1,061.0 1,061.0

Mud Check: <depth>ftKB, :dttm>

Date Depth (ftKB) Density (fb/gal) Vis (s/qt) PVOR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calclum (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

105.0 1,061.0 956.00 4/10/2013 01:30 4/10/2013 20:00 11.50 83.1 11.50 100.00
Casing & Liners

SetDepth ODNomMax
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/11/2013
Report #: 6, DFS: 1

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 778.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DaÍly Depth Progress (ft)

4/10/2013 06:00 4/11/2013 06:00 1 283.0 1,061.0 778.00
Operations at Report Time
Circulate water to fill casing and annulus.
Operations Summary
Drilled 1T-1/2" Hole From 283' to 1,061'. Sweep hole and circulated clean with air. POH L/D Hammer & Bit. Hold PJSM with B&LCasing Crew. Ran 25 Jts of 13-
3/8" Casing to 1,061'. R/D casing equipment & lay down truck.Circulate water to fillcasing and annulus.
Operations Next Report Period
Nipple up B.O.P.
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 2 Air Drilled 17-1/2" Hole from 283' to 376'. 283.0 376.0
07:30 0.50 2.00 10 Ran survey on slick line. Survey at 346 Ft, Inc 0.53. 376.0 376.0
08:00 1.00 3.00 6 Pulled 2 stands of HWDP and RIH with 2 stands of 6.125" Drill Collars. 376.0 376.0
09:00 2.00 5.00 2 Air Drilled 17-1/2" Hole from 376' to 531'. 376.0 531.0

11:00 0.50 5.50 6 Pulled 2 stands of HWDP and RIH with 2 Stands of 6.125" Drill Collars. 531.0 531.0

11:30 2.00 7.50 2 Air Drilled 17-1/2" Hole from 531' to 650'. 531.0 650.0

13:30 0.50 8.00 5 Sweep and circulated hole clean with air. 650.0 650.0

14:00 0.50 8.50 10 Ran survey on slick line. Survey at 620', Inc. 0.77 Degrees. 650.0 650.0

14:30 1.00 9.50 2 Air Drilled 17-1/2" Hole from 650' to 742'. 650.0 742.0

15:30 0.50 10.00 7 Serviced rig , Blocks, Top Drive, Drawworks. Inspect Brakes. 742.0 742.0

16:00 4.00 14.00 2 Air Drilled 17-1/2" Hole from 742' to 1061'. 742.0 1,061.0

20:00 0.50 14.50 5 Sweep and circulate hole clean with air. 1,061.0 1,061.0
20:30 0.50 15.00 10 Survey at 1043', Inc. 0.53 Degrees. 1,061.0 1,061.0
21:00 0.50 15.50 5 Pumped Foam Sweep and Circulated hole clean with air. 1,061.0 1,061.0
21:30 2.50 18.00 6 TOH, Broke off bit, L/D Air Hammer and Bit. 1,061.0 1,061.0
00:00 1.00 19.00 12 Held PJSM with B&L Casing Crew. RIU Casing Tongs, Bales, and 1,061.0 1,061.0

Elevators. RIU Lay Down Truck.

01:00 3.00 22.00 12 Ran 25 Joints of 13-3/8", 54.5#, J-55, BTC Casing to 1061'. 1,061.0 1,061.0

04:00 1.00 23.00 12 R/D Lay Down Truck, Casing Tongs and equipment. 1,061.0 1,061.0

05:00 1.00 24.00 5 Make up circulating swedge and hose. Pumping one volume of water. 1,061.0 1,061.0

Mud Check: <depth>ftKB, :dttm>

Date Depth (ftKB) Density (fb/gal) Vis (s/qt) PVOR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calclum (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

105.0 1,061.0 956.00 4/10/2013 01:30 4/10/2013 20:00 11.50 83.1 11.50 100.00
Casing & Liners

SetDepth ODNomMax
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/11/2013
Report #: 6, DFS: 1

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 778.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DaÍly Depth Progress (ft)

4/10/2013 06:00 4/11/2013 06:00 1 283.0 1,061.0 778.00
Operations at Report Time
Circulate water to fill casing and annulus.
Operations Summary
Drilled 1T-1/2" Hole From 283' to 1,061'. Sweep hole and circulated clean with air. POH L/D Hammer & Bit. Hold PJSM with B&LCasing Crew. Ran 25 Jts of 13-
3/8" Casing to 1,061'. R/D casing equipment & lay down truck.Circulate water to fillcasing and annulus.
Operations Next Report Period
Nipple up B.O.P.
Weather Wellbore
Snow
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 2 Air Drilled 17-1/2" Hole from 283' to 376'. 283.0 376.0
07:30 0.50 2.00 10 Ran survey on slick line. Survey at 346 Ft, Inc 0.53. 376.0 376.0
08:00 1.00 3.00 6 Pulled 2 stands of HWDP and RIH with 2 stands of 6.125" Drill Collars. 376.0 376.0
09:00 2.00 5.00 2 Air Drilled 17-1/2" Hole from 376' to 531'. 376.0 531.0

11:00 0.50 5.50 6 Pulled 2 stands of HWDP and RIH with 2 Stands of 6.125" Drill Collars. 531.0 531.0

11:30 2.00 7.50 2 Air Drilled 17-1/2" Hole from 531' to 650'. 531.0 650.0

13:30 0.50 8.00 5 Sweep and circulated hole clean with air. 650.0 650.0

14:00 0.50 8.50 10 Ran survey on slick line. Survey at 620', Inc. 0.77 Degrees. 650.0 650.0

14:30 1.00 9.50 2 Air Drilled 17-1/2" Hole from 650' to 742'. 650.0 742.0

15:30 0.50 10.00 7 Serviced rig , Blocks, Top Drive, Drawworks. Inspect Brakes. 742.0 742.0

16:00 4.00 14.00 2 Air Drilled 17-1/2" Hole from 742' to 1061'. 742.0 1,061.0

20:00 0.50 14.50 5 Sweep and circulate hole clean with air. 1,061.0 1,061.0
20:30 0.50 15.00 10 Survey at 1043', Inc. 0.53 Degrees. 1,061.0 1,061.0
21:00 0.50 15.50 5 Pumped Foam Sweep and Circulated hole clean with air. 1,061.0 1,061.0
21:30 2.50 18.00 6 TOH, Broke off bit, L/D Air Hammer and Bit. 1,061.0 1,061.0
00:00 1.00 19.00 12 Held PJSM with B&L Casing Crew. RIU Casing Tongs, Bales, and 1,061.0 1,061.0

Elevators. RIU Lay Down Truck.

01:00 3.00 22.00 12 Ran 25 Joints of 13-3/8", 54.5#, J-55, BTC Casing to 1061'. 1,061.0 1,061.0

04:00 1.00 23.00 12 R/D Lay Down Truck, Casing Tongs and equipment. 1,061.0 1,061.0

05:00 1.00 24.00 5 Make up circulating swedge and hose. Pumping one volume of water. 1,061.0 1,061.0

Mud Check: <depth>ftKB, :dttm>

Date Depth (ftKB) Density (fb/gal) Vis (s/qt) PVOR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calclum (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

105.0 1,061.0 956.00 4/10/2013 01:30 4/10/2013 20:00 11.50 83.1 11.50 100.00
Casing & Liners

SetDepth ODNomMax
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/10/2013
Report #: 5, DFS: 0

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 178.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Sudace Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/9/2013 06:00 4/10/2013 06:00 0 105.0 283.0 178.00
Operations at Report Time
Drilling 17-1/2" Hole
Operations Summary
Pickup 4-1/2" drillpipe & HWDP, 8" and 6.25" Collars. Troubleshoot Top Drive. Makeup Hammer Assembly. Drilled 17-1/2" hole from 105' to 283'.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 7.00 7.00 6 Pick up 4-1/2" Drill Pipe. 80.0 80.0
13:00 0.50 7.50 7 Serviced Rig, Blocks, Top Drive. 80.0 80.0
13:30 1.00 8.50 8 Troubleshoot Top Drive. 80.0 80.0
14:30 3.00 11.50 6 Picked up 1 stand of 8" Drill Collars and 4 Stands of 6" Drill Collars and Jar. 80.0 80.0

17:30 0.50 12.00 6 RID Wyoming Casing Lay Down Machine. 80.0 80.0
18:00 0.50 12.50 6 Make up Air Hammer and Bit. 80.0 80.0
18:30 0.50 13.00 6 Strip Rotating head and Rubber on stand of 4-1/2" HWDP. 80.0 80.0
19:00 4.00 17.00 8 Electrician replaced 10 pin connector on Top Drive. Test Run Top Drive. 80.0 80.0
23:00 1.50 18.50 6 MIU Air Hammer and 8" Drill Collars. Broke off 1 Joint of 8" Drill Collars and 105.0 105.0

placed in mousehole. Screwed into Crossover and test air lines to 1000 psi.
MlU 1 Stand of HWDP with Rotating Head measured in hole, tagged
bottom at 105'.

00:30 0.50 19.00 8 Northwestern Air Services replaced valve on water line that was froze up. 105.0 105.0

01:00 0.50 19.50 5 Bring air online and test tools. 105.0 105.0
01:30 3.00 22.50 2 Spud in at 01:30 hours, 4-10-2013. Drilled 17-1/2" hole from 105' to 255'. 105.0 255.0

04:30 0.50 23.00 6 Stand back 2 stands of 4-1/2" HWDP. Run 1 Joint of 8" Drill Collars, 1 255.0 255.0
stand of 6.25" Drill Collars, 1 stand 4-1/2" HWDP.

05:00 1.00 24.00 2 Drilled 17-1/2" hole from 255' to 283'. 255.0 283.0

Mud Check: <·lepth>ftKB, =dttm>

Date Depth (ftKB) Density ([b/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

105.0 1,061.0 956.00 4/10/2013 01:30 4/10/2013 20:00 11.50 83.1 11.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) 1DNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/10/2013
Report #: 5, DFS: 0

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 178.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Sudace Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)
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Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/9/2013 06:00 4/10/2013 06:00 0 105.0 283.0 178.00
Operations at Report Time
Drilling 17-1/2" Hole
Operations Summary
Pickup 4-1/2" drillpipe & HWDP, 8" and 6.25" Collars. Troubleshoot Top Drive. Makeup Hammer Assembly. Drilled 17-1/2" hole from 105' to 283'.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 7.00 7.00 6 Pick up 4-1/2" Drill Pipe. 80.0 80.0
13:00 0.50 7.50 7 Serviced Rig, Blocks, Top Drive. 80.0 80.0
13:30 1.00 8.50 8 Troubleshoot Top Drive. 80.0 80.0
14:30 3.00 11.50 6 Picked up 1 stand of 8" Drill Collars and 4 Stands of 6" Drill Collars and Jar. 80.0 80.0

17:30 0.50 12.00 6 RID Wyoming Casing Lay Down Machine. 80.0 80.0
18:00 0.50 12.50 6 Make up Air Hammer and Bit. 80.0 80.0
18:30 0.50 13.00 6 Strip Rotating head and Rubber on stand of 4-1/2" HWDP. 80.0 80.0
19:00 4.00 17.00 8 Electrician replaced 10 pin connector on Top Drive. Test Run Top Drive. 80.0 80.0
23:00 1.50 18.50 6 MIU Air Hammer and 8" Drill Collars. Broke off 1 Joint of 8" Drill Collars and 105.0 105.0

placed in mousehole. Screwed into Crossover and test air lines to 1000 psi.
MlU 1 Stand of HWDP with Rotating Head measured in hole, tagged
bottom at 105'.

00:30 0.50 19.00 8 Northwestern Air Services replaced valve on water line that was froze up. 105.0 105.0

01:00 0.50 19.50 5 Bring air online and test tools. 105.0 105.0
01:30 3.00 22.50 2 Spud in at 01:30 hours, 4-10-2013. Drilled 17-1/2" hole from 105' to 255'. 105.0 255.0

04:30 0.50 23.00 6 Stand back 2 stands of 4-1/2" HWDP. Run 1 Joint of 8" Drill Collars, 1 255.0 255.0
stand of 6.25" Drill Collars, 1 stand 4-1/2" HWDP.

05:00 1.00 24.00 2 Drilled 17-1/2" hole from 255' to 283'. 255.0 283.0
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Daily Drilling Performance
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Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) 1DNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Sudace Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

4/9/2013 06:00 4/10/2013 06:00 0 105.0 283.0 178.00
Operations at Report Time
Drilling 17-1/2" Hole
Operations Summary
Pickup 4-1/2" drillpipe & HWDP, 8" and 6.25" Collars. Troubleshoot Top Drive. Makeup Hammer Assembly. Drilled 17-1/2" hole from 105' to 283'.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 7.00 7.00 6 Pick up 4-1/2" Drill Pipe. 80.0 80.0
13:00 0.50 7.50 7 Serviced Rig, Blocks, Top Drive. 80.0 80.0
13:30 1.00 8.50 8 Troubleshoot Top Drive. 80.0 80.0
14:30 3.00 11.50 6 Picked up 1 stand of 8" Drill Collars and 4 Stands of 6" Drill Collars and Jar. 80.0 80.0

17:30 0.50 12.00 6 RID Wyoming Casing Lay Down Machine. 80.0 80.0
18:00 0.50 12.50 6 Make up Air Hammer and Bit. 80.0 80.0
18:30 0.50 13.00 6 Strip Rotating head and Rubber on stand of 4-1/2" HWDP. 80.0 80.0
19:00 4.00 17.00 8 Electrician replaced 10 pin connector on Top Drive. Test Run Top Drive. 80.0 80.0
23:00 1.50 18.50 6 MIU Air Hammer and 8" Drill Collars. Broke off 1 Joint of 8" Drill Collars and 105.0 105.0

placed in mousehole. Screwed into Crossover and test air lines to 1000 psi.
MlU 1 Stand of HWDP with Rotating Head measured in hole, tagged
bottom at 105'.

00:30 0.50 19.00 8 Northwestern Air Services replaced valve on water line that was froze up. 105.0 105.0

01:00 0.50 19.50 5 Bring air online and test tools. 105.0 105.0
01:30 3.00 22.50 2 Spud in at 01:30 hours, 4-10-2013. Drilled 17-1/2" hole from 105' to 255'. 105.0 255.0

04:30 0.50 23.00 6 Stand back 2 stands of 4-1/2" HWDP. Run 1 Joint of 8" Drill Collars, 1 255.0 255.0
stand of 6.25" Drill Collars, 1 stand 4-1/2" HWDP.

05:00 1.00 24.00 2 Drilled 17-1/2" hole from 255' to 283'. 255.0 283.0

Mud Check: <·lepth>ftKB, =dttm>

Date Depth (ftKB) Density ([b/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

105.0 1,061.0 956.00 4/10/2013 01:30 4/10/2013 20:00 11.50 83.1 11.50 100.00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) 1DNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/9/2013
Report #: 4, DFS: -1

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/8/2013 06:00 4/9/2013 06:00 -1 0.0 0.0
Operations at Report Time

Picking Up 4-1/2" Drill Pipe
Operations Summary
Pickup Top Drive unitand rig up same. RIU Gas Buster. Weld on Conductor. Skid floor over hole. Set Catwalk and V-Door. RIU Blooie Lines and Muff1er. R/U
Stand Pipe, KellyHose, Wind Walls, Mud Lines, Rig Tongs and Air Spinners. Set in Mousehole. Install Bales and Elevators. Held PJSM R/U Lay Down Truck.
Picking up 1 stand of 4-1/2" Dr¡ll Pipe. Troubleshoot fault alarms on Top Drive.
Operations Next Report Period
Drilling
Weather Wellbore
Rain
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 21 Cut off 40' of drilling line and spool line on drum. 80.0 80.0
06:30 6.00 6.50 1 Picked up Top Drive and Track. Stung into Harpoon and secured Track. 80.0 80.0

Wire up Service Loop to Top Drive. Installed turnbucklesat bottom of track.
Removed roller from track.

12:30 1.50 8.00 1 R/U Gas Buster Lines. Weld on 20" Conductor. 80.0 80.0
14:00 1.50 9.50 21 Slipped more drilling line on Drum. 80.0 80.0
15:30 1.00 10.50 1 Skid floor over hole. 80.0 80.0
16:30 1.50 12.00 1 Set catwalk and V-Door. Install Flowline. 80.0 80.0
18:00 1.00 13.00 1 Rigged up Blooie Lines, Muffler and Turnbuckles. 80.0 80.0
19:00 6.50 19.50 1 RIU Standpipe, KellyHose, Mud Lines, AirSpinners, and Rig Tongs. Set in 80.0 80.0

Mousehole. Installed Drilling Bales and Elevators. Set up wind walls. RIU
Geronimo Line. Set Crown-O-Matic.

01:30 1.50 21.00 1 Moved 110 Joints of 4-1/2" Drill Pipe to pipe racks. Strap drillpipe. Held 80.0 80.0
safety meeting with Wyoming Casing Crew. RIU Lay Down Truck and
equipment.

03:00 0.50 21.50 6 Picked up 1 stand of 4-1/2" DrillPipe and stood back in derrick. Faults 80.0 80.0
causing alarms on Top Drive.

03:30 2.50 24.00 8 Trouble shoot Top Drive faults. 80.0 80.0
Mud Check: <depth>ftKB, <dttm>
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Depth 1n(ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/8/2013 06:00 4/9/2013 06:00 -1 0.0 0.0
Operations at Report Time

Picking Up 4-1/2" Drill Pipe
Operations Summary
Pickup Top Drive unitand rig up same. RIU Gas Buster. Weld on Conductor. Skid floor over hole. Set Catwalk and V-Door. RIU Blooie Lines and Muff1er. R/U
Stand Pipe, KellyHose, Wind Walls, Mud Lines, Rig Tongs and Air Spinners. Set in Mousehole. Install Bales and Elevators. Held PJSM R/U Lay Down Truck.
Picking up 1 stand of 4-1/2" Dr¡ll Pipe. Troubleshoot fault alarms on Top Drive.
Operations Next Report Period
Drilling
Weather Wellbore
Rain
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 21 Cut off 40' of drilling line and spool line on drum. 80.0 80.0
06:30 6.00 6.50 1 Picked up Top Drive and Track. Stung into Harpoon and secured Track. 80.0 80.0

Wire up Service Loop to Top Drive. Installed turnbucklesat bottom of track.
Removed roller from track.

12:30 1.50 8.00 1 R/U Gas Buster Lines. Weld on 20" Conductor. 80.0 80.0
14:00 1.50 9.50 21 Slipped more drilling line on Drum. 80.0 80.0
15:30 1.00 10.50 1 Skid floor over hole. 80.0 80.0
16:30 1.50 12.00 1 Set catwalk and V-Door. Install Flowline. 80.0 80.0
18:00 1.00 13.00 1 Rigged up Blooie Lines, Muffler and Turnbuckles. 80.0 80.0
19:00 6.50 19.50 1 RIU Standpipe, KellyHose, Mud Lines, AirSpinners, and Rig Tongs. Set in 80.0 80.0

Mousehole. Installed Drilling Bales and Elevators. Set up wind walls. RIU
Geronimo Line. Set Crown-O-Matic.

01:30 1.50 21.00 1 Moved 110 Joints of 4-1/2" Drill Pipe to pipe racks. Strap drillpipe. Held 80.0 80.0
safety meeting with Wyoming Casing Crew. RIU Lay Down Truck and
equipment.

03:00 0.50 21.50 6 Picked up 1 stand of 4-1/2" DrillPipe and stood back in derrick. Faults 80.0 80.0
causing alarms on Top Drive.

03:30 2.50 24.00 8 Trouble shoot Top Drive faults. 80.0 80.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowiine (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/9/2013
Report #: 4, DFS: -1

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/8/2013 06:00 4/9/2013 06:00 -1 0.0 0.0
Operations at Report Time

Picking Up 4-1/2" Drill Pipe
Operations Summary
Pickup Top Drive unitand rig up same. RIU Gas Buster. Weld on Conductor. Skid floor over hole. Set Catwalk and V-Door. RIU Blooie Lines and Muff1er. R/U
Stand Pipe, KellyHose, Wind Walls, Mud Lines, Rig Tongs and Air Spinners. Set in Mousehole. Install Bales and Elevators. Held PJSM R/U Lay Down Truck.
Picking up 1 stand of 4-1/2" Dr¡ll Pipe. Troubleshoot fault alarms on Top Drive.
Operations Next Report Period
Drilling
Weather Wellbore
Rain
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 21 Cut off 40' of drilling line and spool line on drum. 80.0 80.0
06:30 6.00 6.50 1 Picked up Top Drive and Track. Stung into Harpoon and secured Track. 80.0 80.0

Wire up Service Loop to Top Drive. Installed turnbucklesat bottom of track.
Removed roller from track.

12:30 1.50 8.00 1 R/U Gas Buster Lines. Weld on 20" Conductor. 80.0 80.0
14:00 1.50 9.50 21 Slipped more drilling line on Drum. 80.0 80.0
15:30 1.00 10.50 1 Skid floor over hole. 80.0 80.0
16:30 1.50 12.00 1 Set catwalk and V-Door. Install Flowline. 80.0 80.0
18:00 1.00 13.00 1 Rigged up Blooie Lines, Muffler and Turnbuckles. 80.0 80.0
19:00 6.50 19.50 1 RIU Standpipe, KellyHose, Mud Lines, AirSpinners, and Rig Tongs. Set in 80.0 80.0

Mousehole. Installed Drilling Bales and Elevators. Set up wind walls. RIU
Geronimo Line. Set Crown-O-Matic.

01:30 1.50 21.00 1 Moved 110 Joints of 4-1/2" Drill Pipe to pipe racks. Strap drillpipe. Held 80.0 80.0
safety meeting with Wyoming Casing Crew. RIU Lay Down Truck and
equipment.

03:00 0.50 21.50 6 Picked up 1 stand of 4-1/2" DrillPipe and stood back in derrick. Faults 80.0 80.0
causing alarms on Top Drive.

03:30 2.50 24.00 8 Trouble shoot Top Drive faults. 80.0 80.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowiine (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/9/2013
Report #: 4, DFS: -1

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/8/2013 06:00 4/9/2013 06:00 -1 0.0 0.0
Operations at Report Time

Picking Up 4-1/2" Drill Pipe
Operations Summary
Pickup Top Drive unitand rig up same. RIU Gas Buster. Weld on Conductor. Skid floor over hole. Set Catwalk and V-Door. RIU Blooie Lines and Muff1er. R/U
Stand Pipe, KellyHose, Wind Walls, Mud Lines, Rig Tongs and Air Spinners. Set in Mousehole. Install Bales and Elevators. Held PJSM R/U Lay Down Truck.
Picking up 1 stand of 4-1/2" Dr¡ll Pipe. Troubleshoot fault alarms on Top Drive.
Operations Next Report Period
Drilling
Weather Wellbore
Rain
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 21 Cut off 40' of drilling line and spool line on drum. 80.0 80.0
06:30 6.00 6.50 1 Picked up Top Drive and Track. Stung into Harpoon and secured Track. 80.0 80.0

Wire up Service Loop to Top Drive. Installed turnbucklesat bottom of track.
Removed roller from track.

12:30 1.50 8.00 1 R/U Gas Buster Lines. Weld on 20" Conductor. 80.0 80.0
14:00 1.50 9.50 21 Slipped more drilling line on Drum. 80.0 80.0
15:30 1.00 10.50 1 Skid floor over hole. 80.0 80.0
16:30 1.50 12.00 1 Set catwalk and V-Door. Install Flowline. 80.0 80.0
18:00 1.00 13.00 1 Rigged up Blooie Lines, Muffler and Turnbuckles. 80.0 80.0
19:00 6.50 19.50 1 RIU Standpipe, KellyHose, Mud Lines, AirSpinners, and Rig Tongs. Set in 80.0 80.0

Mousehole. Installed Drilling Bales and Elevators. Set up wind walls. RIU
Geronimo Line. Set Crown-O-Matic.

01:30 1.50 21.00 1 Moved 110 Joints of 4-1/2" Drill Pipe to pipe racks. Strap drillpipe. Held 80.0 80.0
safety meeting with Wyoming Casing Crew. RIU Lay Down Truck and
equipment.

03:00 0.50 21.50 6 Picked up 1 stand of 4-1/2" DrillPipe and stood back in derrick. Faults 80.0 80.0
causing alarms on Top Drive.

03:30 2.50 24.00 8 Trouble shoot Top Drive faults. 80.0 80.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowiine (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/9/2013
Report #: 4, DFS: -1

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/8/2013 06:00 4/9/2013 06:00 -1 0.0 0.0
Operations at Report Time

Picking Up 4-1/2" Drill Pipe
Operations Summary
Pickup Top Drive unitand rig up same. RIU Gas Buster. Weld on Conductor. Skid floor over hole. Set Catwalk and V-Door. RIU Blooie Lines and Muff1er. R/U
Stand Pipe, KellyHose, Wind Walls, Mud Lines, Rig Tongs and Air Spinners. Set in Mousehole. Install Bales and Elevators. Held PJSM R/U Lay Down Truck.
Picking up 1 stand of 4-1/2" Dr¡ll Pipe. Troubleshoot fault alarms on Top Drive.
Operations Next Report Period
Drilling
Weather Wellbore
Rain
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 21 Cut off 40' of drilling line and spool line on drum. 80.0 80.0
06:30 6.00 6.50 1 Picked up Top Drive and Track. Stung into Harpoon and secured Track. 80.0 80.0

Wire up Service Loop to Top Drive. Installed turnbucklesat bottom of track.
Removed roller from track.

12:30 1.50 8.00 1 R/U Gas Buster Lines. Weld on 20" Conductor. 80.0 80.0
14:00 1.50 9.50 21 Slipped more drilling line on Drum. 80.0 80.0
15:30 1.00 10.50 1 Skid floor over hole. 80.0 80.0
16:30 1.50 12.00 1 Set catwalk and V-Door. Install Flowline. 80.0 80.0
18:00 1.00 13.00 1 Rigged up Blooie Lines, Muffler and Turnbuckles. 80.0 80.0
19:00 6.50 19.50 1 RIU Standpipe, KellyHose, Mud Lines, AirSpinners, and Rig Tongs. Set in 80.0 80.0

Mousehole. Installed Drilling Bales and Elevators. Set up wind walls. RIU
Geronimo Line. Set Crown-O-Matic.

01:30 1.50 21.00 1 Moved 110 Joints of 4-1/2" Drill Pipe to pipe racks. Strap drillpipe. Held 80.0 80.0
safety meeting with Wyoming Casing Crew. RIU Lay Down Truck and
equipment.

03:00 0.50 21.50 6 Picked up 1 stand of 4-1/2" DrillPipe and stood back in derrick. Faults 80.0 80.0
causing alarms on Top Drive.

03:30 2.50 24.00 8 Trouble shoot Top Drive faults. 80.0 80.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowiine (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/9/2013
Report #: 4, DFS: -1

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/8/2013 06:00 4/9/2013 06:00 -1 0.0 0.0
Operations at Report Time

Picking Up 4-1/2" Drill Pipe
Operations Summary
Pickup Top Drive unitand rig up same. RIU Gas Buster. Weld on Conductor. Skid floor over hole. Set Catwalk and V-Door. RIU Blooie Lines and Muff1er. R/U
Stand Pipe, KellyHose, Wind Walls, Mud Lines, Rig Tongs and Air Spinners. Set in Mousehole. Install Bales and Elevators. Held PJSM R/U Lay Down Truck.
Picking up 1 stand of 4-1/2" Dr¡ll Pipe. Troubleshoot fault alarms on Top Drive.
Operations Next Report Period
Drilling
Weather Wellbore
Rain
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man I WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 21 Cut off 40' of drilling line and spool line on drum. 80.0 80.0
06:30 6.00 6.50 1 Picked up Top Drive and Track. Stung into Harpoon and secured Track. 80.0 80.0

Wire up Service Loop to Top Drive. Installed turnbucklesat bottom of track.
Removed roller from track.

12:30 1.50 8.00 1 R/U Gas Buster Lines. Weld on 20" Conductor. 80.0 80.0
14:00 1.50 9.50 21 Slipped more drilling line on Drum. 80.0 80.0
15:30 1.00 10.50 1 Skid floor over hole. 80.0 80.0
16:30 1.50 12.00 1 Set catwalk and V-Door. Install Flowline. 80.0 80.0
18:00 1.00 13.00 1 Rigged up Blooie Lines, Muffler and Turnbuckles. 80.0 80.0
19:00 6.50 19.50 1 RIU Standpipe, KellyHose, Mud Lines, AirSpinners, and Rig Tongs. Set in 80.0 80.0

Mousehole. Installed Drilling Bales and Elevators. Set up wind walls. RIU
Geronimo Line. Set Crown-O-Matic.

01:30 1.50 21.00 1 Moved 110 Joints of 4-1/2" Drill Pipe to pipe racks. Strap drillpipe. Held 80.0 80.0
safety meeting with Wyoming Casing Crew. RIU Lay Down Truck and
equipment.

03:00 0.50 21.50 6 Picked up 1 stand of 4-1/2" DrillPipe and stood back in derrick. Faults 80.0 80.0
causing alarms on Top Drive.

03:30 2.50 24.00 8 Trouble shoot Top Drive faults. 80.0 80.0
Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowiine (°F) Comment

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/8/2013
Report #: 3, DFS: -2

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
AP1/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/7/2013 06:00 4/8/2013 06:00 -2 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Set in Floor Skid, Floor Plates, Drawworks, and Drillers Doghouse. Set and pin A-Leg section of derrick. Set in middle and top sections of derrick. Install Board
on derrick.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Set in floor skid, floor plates, stairs, drawworks and Drillers Doghouse. Set 80.0 80.0
and pin A-Leg Section of Derrick. Set drag link and Top Drive House.

12:00 8.00 14.00 1 Set Middle Section and Top Section of Derrick. Install Board on Derrick. 80.0 80.0
Set off side doghouse. R/U Bridle Lines and scope up derrick. set blocks on
floor. String up blocks.

Regulatory Contacts: Carol Daniels- State of Utah- 4-7-13, 12:50, Intent to
Spud at 02:00 am 4-9-2013, message. Eric Jones- BLM -4-7-2013, 12:53,
Intent to Spud 02:00, 4-9-2013, message.

20:00 10.00 24.00 1 Suspend operations for the night. Both crews working daylights for rig 80.0 80.0
move.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbí) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface - 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbí) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface - 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page ili Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/8/2013
Report #: 3, DFS: -2

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
AP1/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/7/2013 06:00 4/8/2013 06:00 -2 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Set in Floor Skid, Floor Plates, Drawworks, and Drillers Doghouse. Set and pin A-Leg section of derrick. Set in middle and top sections of derrick. Install Board
on derrick.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Set in floor skid, floor plates, stairs, drawworks and Drillers Doghouse. Set 80.0 80.0
and pin A-Leg Section of Derrick. Set drag link and Top Drive House.

12:00 8.00 14.00 1 Set Middle Section and Top Section of Derrick. Install Board on Derrick. 80.0 80.0
Set off side doghouse. R/U Bridle Lines and scope up derrick. set blocks on
floor. String up blocks.

Regulatory Contacts: Carol Daniels- State of Utah- 4-7-13, 12:50, Intent to
Spud at 02:00 am 4-9-2013, message. Eric Jones- BLM -4-7-2013, 12:53,
Intent to Spud 02:00, 4-9-2013, message.

20:00 10.00 24.00 1 Suspend operations for the night. Both crews working daylights for rig 80.0 80.0
move.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbí) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface - 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page ili Report Printed:



RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/7/2013
Report #: 2, DFS: -3

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) Kick Off Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/6/2013 06:00 4/7/2013 06:00 -3 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Rig Down Subbases. NID BOPE. Install "C" Section and 7-1/16" 10M Tree on Well Head. Move loads to new location and set mats, skid rails, water tanks,
subbases, strongbacks and floor section in place.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Held Safety Meeting with Rig Crew and Tri-State Moving Crew. Rigged 80.0 80.0
down Strong Backs, Subbases and Skid Rails. NID 13-5/8" 10M BOP
Stack.

12:00 8.00 14.00 1 CCU 13-1 Location. Moved Floor Sections, Derrick, Subbases, and Skid 80.0 80.0
Rails to CCU17-1 location. Assist Cameron Installed "C" Section and 7-
1/16" Frac Tree. 100% Rigged Down, 90% Moved

CCU 17-1 Location

Set Mats, Skid Rails, Subbases, Strong Backs and Floor Section. Ran
electric cords to Mud Tanks and Mud pumps. 50% Rigged Up

20:00 10.00 24.00 1 Operations shut down for the night. Crews working daylights only for rig 80.0 80.0
move.
Camps willbe moving on April 7, 2013.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Dnll Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page ili Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/7/2013
Report #: 2, DFS: -3

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) Kick Off Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/6/2013 06:00 4/7/2013 06:00 -3 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Rig Down Subbases. NID BOPE. Install "C" Section and 7-1/16" 10M Tree on Well Head. Move loads to new location and set mats, skid rails, water tanks,
subbases, strongbacks and floor section in place.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Held Safety Meeting with Rig Crew and Tri-State Moving Crew. Rigged 80.0 80.0
down Strong Backs, Subbases and Skid Rails. NID 13-5/8" 10M BOP
Stack.

12:00 8.00 14.00 1 CCU 13-1 Location. Moved Floor Sections, Derrick, Subbases, and Skid 80.0 80.0
Rails to CCU17-1 location. Assist Cameron Installed "C" Section and 7-
1/16" Frac Tree. 100% Rigged Down, 90% Moved

CCU 17-1 Location

Set Mats, Skid Rails, Subbases, Strong Backs and Floor Section. Ran
electric cords to Mud Tanks and Mud pumps. 50% Rigged Up

20:00 10.00 24.00 1 Operations shut down for the night. Crews working daylights only for rig 80.0 80.0
move.
Camps willbe moving on April 7, 2013.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Dnll Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page ili Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/7/2013
Report #: 2, DFS: -3

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) Kick Off Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/6/2013 06:00 4/7/2013 06:00 -3 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Rig Down Subbases. NID BOPE. Install "C" Section and 7-1/16" 10M Tree on Well Head. Move loads to new location and set mats, skid rails, water tanks,
subbases, strongbacks and floor section in place.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Held Safety Meeting with Rig Crew and Tri-State Moving Crew. Rigged 80.0 80.0
down Strong Backs, Subbases and Skid Rails. NID 13-5/8" 10M BOP
Stack.

12:00 8.00 14.00 1 CCU 13-1 Location. Moved Floor Sections, Derrick, Subbases, and Skid 80.0 80.0
Rails to CCU17-1 location. Assist Cameron Installed "C" Section and 7-
1/16" Frac Tree. 100% Rigged Down, 90% Moved

CCU 17-1 Location

Set Mats, Skid Rails, Subbases, Strong Backs and Floor Section. Ran
electric cords to Mud Tanks and Mud pumps. 50% Rigged Up

20:00 10.00 24.00 1 Operations shut down for the night. Crews working daylights only for rig 80.0 80.0
move.
Camps willbe moving on April 7, 2013.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Dnll Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page ili Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/7/2013
Report #: 2, DFS: -3

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) Kick Off Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/6/2013 06:00 4/7/2013 06:00 -3 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Rig Down Subbases. NID BOPE. Install "C" Section and 7-1/16" 10M Tree on Well Head. Move loads to new location and set mats, skid rails, water tanks,
subbases, strongbacks and floor section in place.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Held Safety Meeting with Rig Crew and Tri-State Moving Crew. Rigged 80.0 80.0
down Strong Backs, Subbases and Skid Rails. NID 13-5/8" 10M BOP
Stack.

12:00 8.00 14.00 1 CCU 13-1 Location. Moved Floor Sections, Derrick, Subbases, and Skid 80.0 80.0
Rails to CCU17-1 location. Assist Cameron Installed "C" Section and 7-
1/16" Frac Tree. 100% Rigged Down, 90% Moved

CCU 17-1 Location

Set Mats, Skid Rails, Subbases, Strong Backs and Floor Section. Ran
electric cords to Mud Tanks and Mud pumps. 50% Rigged Up

20:00 10.00 24.00 1 Operations shut down for the night. Crews working daylights only for rig 80.0 80.0
move.
Camps willbe moving on April 7, 2013.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Dnll Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page ili Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/7/2013
Report #: 2, DFS: -3

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) Kick Off Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/6/2013 06:00 4/7/2013 06:00 -3 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Rig Down Subbases. NID BOPE. Install "C" Section and 7-1/16" 10M Tree on Well Head. Move loads to new location and set mats, skid rails, water tanks,
subbases, strongbacks and floor section in place.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Held Safety Meeting with Rig Crew and Tri-State Moving Crew. Rigged 80.0 80.0
down Strong Backs, Subbases and Skid Rails. NID 13-5/8" 10M BOP
Stack.

12:00 8.00 14.00 1 CCU 13-1 Location. Moved Floor Sections, Derrick, Subbases, and Skid 80.0 80.0
Rails to CCU17-1 location. Assist Cameron Installed "C" Section and 7-
1/16" Frac Tree. 100% Rigged Down, 90% Moved

CCU 17-1 Location

Set Mats, Skid Rails, Subbases, Strong Backs and Floor Section. Ran
electric cords to Mud Tanks and Mud pumps. 50% Rigged Up

20:00 10.00 24.00 1 Operations shut down for the night. Crews working daylights only for rig 80.0 80.0
move.
Camps willbe moving on April 7, 2013.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Dnll Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page ili Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/7/2013
Report #: 2, DFS: -3

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

80.50 0.00 43.6 43.6 100.00 0.00
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) Kick Off Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/6/2013 06:00 4/7/2013 06:00 -3 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Rig Down Subbases. NID BOPE. Install "C" Section and 7-1/16" 10M Tree on Well Head. Move loads to new location and set mats, skid rails, water tanks,
subbases, strongbacks and floor section in place.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Held Safety Meeting with Rig Crew and Tri-State Moving Crew. Rigged 80.0 80.0
down Strong Backs, Subbases and Skid Rails. NID 13-5/8" 10M BOP
Stack.

12:00 8.00 14.00 1 CCU 13-1 Location. Moved Floor Sections, Derrick, Subbases, and Skid 80.0 80.0
Rails to CCU17-1 location. Assist Cameron Installed "C" Section and 7-
1/16" Frac Tree. 100% Rigged Down, 90% Moved

CCU 17-1 Location

Set Mats, Skid Rails, Subbases, Strong Backs and Floor Section. Ran
electric cords to Mud Tanks and Mud pumps. 50% Rigged Up

20:00 10.00 24.00 1 Operations shut down for the night. Crews working daylights only for rig 80.0 80.0
move.
Camps willbe moving on April 7, 2013.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Dnll Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Held Safety Meeting with Tri-State Trucking, Sterling Crane, and Rig Crew. 80.0 80.0
Removed Blocks from Floor. R/U Bridle Lines and lowered derrick.
Removed Board. Unpin and removed top section of derrick. Moved
Generators, Mud Pumps, and Top Drive House.

12:00 8.00 14.00 1 R/D Bridle Lines, Removed Lower Section of Derrick. Set Doghouses off 80.0 80.0
Floor. Removed Draw Works and floor plates. Set off Top Floor Section.
Moving loads to new location. Set Backyard in place. 80% Rigged Down,
50% Moved, and 40% Rigged up on CCU 17-1.

20:00 10.00 24.00 1 Operations shut down for the night. Crews working daylights only for rig 80.0 80.0
move.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaC1(ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD - Manual Entr T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
SetDepth ODNomMax

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (1b/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 0.0 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/6/2013
Report #: 1, DFS: -4
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APllUWI Well Area Basin Field Name License # Permit Number Well Conng
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/8/2013
Report #: 3, DFS: 18

We11Name: Cane Creek Unit 17-1 Daily Depth Progress:
APl/UWI Well Area Basin Field Name License # Permit Number Well Confg
4301950028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)
12,581.0

Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/7/2013 06:00 4/8/2013 06:00 18 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Set in Floor Skid, Floor Plates, Drawworks, and Drillers Doghouse. Set and pin A-Leg section of derrick. Set in middle and top sections of derrick. Install Board
on derrick.
Operations Next Report Period
Rig Up & Tear Down
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (281) 705-4881

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Set in floor skid, floor plates, stairs, drawworks and Drillers Doghouse. Set 80.0 80.0
and pin A-Leg Section of Derrick. Set drag link and Top Drive House.

12:00 8.00 14.00 1 Set Middle Section and Top Section of Derrick. Install Board on Derrick. 80.0 80.0
Set off side doghouse. RIU Bridle Lines and scope up derrick. set blocks on
floor. String up blocks.

Regulatory Contacts: Carol Daniels- State of Utah- 4-7-13, 12:50, Intent to
Spud at 02:00 am 4-9-2013, message. Eric Jones- BLM - 4-7-2013, 12:53,
Intent to Spud 02:00, 4-9-2013, message.

20:00 10.00 24.00 1 Suspend operations for the night. Both crews working daylights for rig 80.0 80.0
move.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Get (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...
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Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Onlled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr} Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (lb/ft) Grade (in) 1DNom Min (in)
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Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/8/2013
Report #: 3, DFS: 18

We11Name: Cane Creek Unit 17-1 Daily Depth Progress:
APl/UWI Well Area Basin Field Name License # Permit Number Well Confg
4301950028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
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12,581.0

Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)
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Operations at Report Time
Rig Move
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Set in Floor Skid, Floor Plates, Drawworks, and Drillers Doghouse. Set and pin A-Leg section of derrick. Set in middle and top sections of derrick. Install Board
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Rig Up & Tear Down
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
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Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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Regulatory Contacts: Carol Daniels- State of Utah- 4-7-13, 12:50, Intent to
Spud at 02:00 am 4-9-2013, message. Eric Jones- BLM - 4-7-2013, 12:53,
Intent to Spud 02:00, 4-9-2013, message.
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move.
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MBT(ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio
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RECEIVED: May. 06, 2013

Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/7/2013
Report #: 2, DFS: 17

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
APl/UWI Well Area Basin Field Name License # Permit Number Well Cont1g
4301950028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)
12,581.0

Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/6/2013 06:00 4/7/2013 06:00 17 0.0 0.0
Operations at Report Time

Rig Move
Operations Summary
Rig Down Subbases. NID BOPE. Install "C" Section and 7-1/16" 10M Tree on Well Head. Move loads to new location and set mats, skid rails, water tanks,
subbases, strongbacks and floor section in place.
Operations Next Report Period

Rig Up &Tear Down
Weather Wellbore
Cloudy
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (281) 705-4881

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
.StartTime Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Held Safety Meeting with Rig Crew and Tri-State Moving Crew. Rigged 80.0 80.0
down Strong Backs, Subbases and Skid Rails. NID 13-5/8" 10M BOP
Stack.

12:00 8.00 14.00 1 CCU 13-1 Location. Moved Floor Sections, Derrick, Subbases, and Skid 80.0 80.0
Rails to CCU17-1 location. Assist Cameron Installed "C" Section and 7-
1/16" Frac Tree. 100% Rigged Down, 90% Moved

CCU 17-1 Location

Set Mats, Skid Rails, Subbases, Strong Backs and Floor Section. Ran
electric cords to Mud Tanks and Mud pumps. 50% Rigged Up

20:00 10.00 24.00 1 Operations shut down for the night. Crews working daylights only for rig 80.0 80.0
move.
Camps will be moving on April 7, 2013.
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Sundry Number: 37574 API Well Number: 43019500280000Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/6/2013
Report #: 1, DFS: 16

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
4301950028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
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Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)
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12,581.0

Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/5/2013 06:00 4/6/2013 06:00 16 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Held safety meeting with Tri-State. Removed Blocks, Lowered Derrick. Removed Board. Set out Top Section of Derrick. R/D Bridle Lines. Set out lower section
of Derrick. Moved Backyard. Set off Drawworks and Floor Plates.
Operations Next Report Period
Rig Up & Tear Down
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (281) 705-4881

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Held Safety Meeting with Tri-State Trucking, Sterling Crane, and Rig Crew. 80.0 80.0
Removed Blocks from Floor. RIU Bridle Lines and lowered derrick.
Removed Board. Unpin and removed top section of derrick. Moved
Generators, Mud Pumps, and Top Drive House.

12:00 8.00 14.00 1 RID Bridle Lines, Removed Lower Section of Derrick. Set Doghouses off 80.0 80.0
Floor. Removed Draw Works and floor plates. Set off Top Floor Section.
Moving loads to new location. Set Backyard in place. 80% Rigged Down,
50% Moved, and 40% Rigged up on CCU 17-1.

20:00 10.00 24.00 1 Operations shut down for the night. Crews working daylights only for rig 80.0 80.0
move.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bb1) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) 1DNom Min(in)
3/21/2013 Conductor 80.0

Page 1/1 Report Printed:

Sundry Number: 37574 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 4/6/2013
Report #: 1, DFS: 16

Well Name: Cane Creek Unit 17-1 Daily Depth Progress:
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
4301950028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)
12,581.0

Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/5/2013 06:00 4/6/2013 06:00 16 0.0 0.0
Operations at Report Time
Rig Move
Operations Summary
Held safety meeting with Tri-State. Removed Blocks, Lowered Derrick. Removed Board. Set out Top Section of Derrick. R/D Bridle Lines. Set out lower section
of Derrick. Moved Backyard. Set off Drawworks and Floor Plates.
Operations Next Report Period
Rig Up & Tear Down
Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (281) 705-4881

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 1 Held Safety Meeting with Tri-State Trucking, Sterling Crane, and Rig Crew. 80.0 80.0
Removed Blocks from Floor. RIU Bridle Lines and lowered derrick.
Removed Board. Unpin and removed top section of derrick. Moved
Generators, Mud Pumps, and Top Drive House.

12:00 8.00 14.00 1 RID Bridle Lines, Removed Lower Section of Derrick. Set Doghouses off 80.0 80.0
Floor. Removed Draw Works and floor plates. Set off Top Floor Section.
Moving loads to new location. Set Backyard in place. 80% Rigged Down,
50% Moved, and 40% Rigged up on CCU 17-1.

20:00 10.00 24.00 1 Operations shut down for the night. Crews working daylights only for rig 80.0 80.0
move.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

MBT(Ib/bb1) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) 1DNom Min(in)
3/21/2013 Conductor 80.0
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RECEIVED: Jun. 03, 2013

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

6 /3 /2013

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Joy Gardner 720 956-5763

TITLE
 Sr. Engineering Tech

SIGNATURE
 N/A

DATE
 6 /3 /2013

June 07, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/3/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 07, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/3/2013

RECEIVED: Jun. 03,

Sundry Number: 38361 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/3/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 07, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/3/2013

RECEIVED: Jun. 03,

Sundry Number: 38361 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/3/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 07, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/3/2013

RECEIVED: Jun. 03,

Sundry Number: 38361 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/3/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 07, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/3/2013

RECEIVED: Jun. 03,

Sundry Number: 38361 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/3/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 07, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/3/2013

RECEIVED: Jun. 03,

Sundry Number: 38361 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/3/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 07, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/3/2013

RECEIVED: Jun. 03,

Sundry Number: 38361 API Well Number: 43019500280000
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STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510
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1. TYPE OF WELL 8. WELL NAME and NUMBER:
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FIDELITYE&P COMPANY 43019500280000
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1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/31/2013
Report #: 56, DFS: 51

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/30/2013 06:00 5/31/2013 06:00 51 11,602.0 11,602.0 0.00
Operations at Report Time

L/D BHA
Operations Summary
Transfer 14.2 ppg out of active system. Fill pits with 15.7 ppg mud. Displace hole to 15.7 ppg from 10,259 ft to surface. Flow check, for 30 min, no flow . Trip out
of the hole, monitor hole on triptank. L/D BHA. Clean drill floor for casing.
Operations Next Report Period
Run Casing & Cement
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.00 3.00 5 Transfer 14.2 ppg mud to tank farm. Transfer 15.7 ppg from tank to active. 11,602.0 11,602.0

09:00 2.00 5.00 5 Displace hole with 15.7 ppg. Flow throughMPD with full open choke. 11,602.0 11,602.0
Returns to Premix tank,

11:00 0.50 5.50 5 Shutdown dispalcement. Transfer 100 bbl of 15.7 ppg to active system 11,602.0 11,602.0
from tank farm.

11:30 0.50 6.00 5 Displace hole with 15.7 ppg. Flow throughMPD on fullopen choke. Wt in 11,602.0 11,602.0
15.7 ppg, Out14.0 to 14.5 ppg. Returns to premix tank.

12:00 1.00 7.00 5 Transfer 14.3 ppg mud from Premix to tank farm. Transfer heavy mud from 11,602.0 11,602.0
tank farm to active, dust up to 15.7 ppg.

13:00 4.00 11.00 5 Displace hole with 15.7 ppg. Flow throughMPD on holding 60-130 psi back 11,602.0 11,602.0
pressure. Wt in 15.7 ppg, Out14.0 to 15.7 ppg. 10-15 ft Intermittent Flare.
No mud losses to the hole. Returns to Premix tank,divert to active system
when MW Out at 15.4 ppg.

17:00 1.00 12.00 22 Flow Check. Open Orbit valve, observe returns down flowline. No Flow. 11,602.0 11,602.0
Shut well in with MPD, monitor well.

18:00 1.50 13.50 5 Monitor well while shut in with MPD, no pressure increase. Filltriptank, 11,602.0 11,602.0
transfer heavy mud into active system. Pump Der Job.

19:30 0.50 14.00 6 POH from 10,250' to 9,780'. Monitor displacement on trip tank. 11,602.0 11,602.0
20:00 0.50 14.50 7 Serviced rig and equipment. 11,602.0 11,602.0
20:30 2.00 16.50 6 TOH from 9,780' to 7,173' at 3 MPS. Hole takingcorrect amount of 11,602.0 11,602.0

displacement. Flow check - no flow.

22:30 0.50 17.00 6 Pulled rotating head rubber. Installed Trip Nipple. Flow check, no flow. 11,602.0 11,602.0
23:00 4.00 21.00 6 TOH from 7,173' to BHA. Hole tookcorrect amount of displacement fluid. 11,602.0 11,602.0

03:00 3.00 24.00 6 L/D NMDC. Pulled up drained mud motor, broke off bit and iPZIG LXM 11,602.0 11,602.0
below motor. Pulled MWD Probe Tool, L/D BHA.Clean floor. Function
blind rams.

Mud Check: 1 ,602.0ftKB, 5/30/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/30/2013 11,602.0 15.70 52 25.0 20.000 10.000 11.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bb1) Solids (%) CaCl (ppm) OilWater Ratio

36,327.000 119,918.00 37.0 87.3/12.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
15.17 90.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/31/2013
Report #: 56, DFS: 51

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/30/2013 06:00 5/31/2013 06:00 51 11,602.0 11,602.0 0.00
Operations at Report Time

L/D BHA
Operations Summary
Transfer 14.2 ppg out of active system. Fill pits with 15.7 ppg mud. Displace hole to 15.7 ppg from 10,259 ft to surface. Flow check, for 30 min, no flow . Trip out
of the hole, monitor hole on triptank. L/D BHA. Clean drill floor for casing.
Operations Next Report Period
Run Casing & Cement
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.00 3.00 5 Transfer 14.2 ppg mud to tank farm. Transfer 15.7 ppg from tank to active. 11,602.0 11,602.0

09:00 2.00 5.00 5 Displace hole with 15.7 ppg. Flow throughMPD with full open choke. 11,602.0 11,602.0
Returns to Premix tank,

11:00 0.50 5.50 5 Shutdown dispalcement. Transfer 100 bbl of 15.7 ppg to active system 11,602.0 11,602.0
from tank farm.

11:30 0.50 6.00 5 Displace hole with 15.7 ppg. Flow throughMPD on fullopen choke. Wt in 11,602.0 11,602.0
15.7 ppg, Out14.0 to 14.5 ppg. Returns to premix tank.

12:00 1.00 7.00 5 Transfer 14.3 ppg mud from Premix to tank farm. Transfer heavy mud from 11,602.0 11,602.0
tank farm to active, dust up to 15.7 ppg.

13:00 4.00 11.00 5 Displace hole with 15.7 ppg. Flow throughMPD on holding 60-130 psi back 11,602.0 11,602.0
pressure. Wt in 15.7 ppg, Out14.0 to 15.7 ppg. 10-15 ft Intermittent Flare.
No mud losses to the hole. Returns to Premix tank,divert to active system
when MW Out at 15.4 ppg.

17:00 1.00 12.00 22 Flow Check. Open Orbit valve, observe returns down flowline. No Flow. 11,602.0 11,602.0
Shut well in with MPD, monitor well.

18:00 1.50 13.50 5 Monitor well while shut in with MPD, no pressure increase. Filltriptank, 11,602.0 11,602.0
transfer heavy mud into active system. Pump Der Job.

19:30 0.50 14.00 6 POH from 10,250' to 9,780'. Monitor displacement on trip tank. 11,602.0 11,602.0
20:00 0.50 14.50 7 Serviced rig and equipment. 11,602.0 11,602.0
20:30 2.00 16.50 6 TOH from 9,780' to 7,173' at 3 MPS. Hole takingcorrect amount of 11,602.0 11,602.0

displacement. Flow check - no flow.

22:30 0.50 17.00 6 Pulled rotating head rubber. Installed Trip Nipple. Flow check, no flow. 11,602.0 11,602.0
23:00 4.00 21.00 6 TOH from 7,173' to BHA. Hole tookcorrect amount of displacement fluid. 11,602.0 11,602.0

03:00 3.00 24.00 6 L/D NMDC. Pulled up drained mud motor, broke off bit and iPZIG LXM 11,602.0 11,602.0
below motor. Pulled MWD Probe Tool, L/D BHA.Clean floor. Function
blind rams.

Mud Check: 1 ,602.0ftKB, 5/30/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/30/2013 11,602.0 15.70 52 25.0 20.000 10.000 11.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bb1) Solids (%) CaCl (ppm) OilWater Ratio

36,327.000 119,918.00 37.0 87.3/12.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
15.17 90.0
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pressure. Wt in 15.7 ppg, Out14.0 to 15.7 ppg. 10-15 ft Intermittent Flare.
No mud losses to the hole. Returns to Premix tank,divert to active system
when MW Out at 15.4 ppg.

17:00 1.00 12.00 22 Flow Check. Open Orbit valve, observe returns down flowline. No Flow. 11,602.0 11,602.0
Shut well in with MPD, monitor well.

18:00 1.50 13.50 5 Monitor well while shut in with MPD, no pressure increase. Filltriptank, 11,602.0 11,602.0
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below motor. Pulled MWD Probe Tool, L/D BHA.Clean floor. Function
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pressure. Wt in 15.7 ppg, Out14.0 to 15.7 ppg. 10-15 ft Intermittent Flare.
No mud losses to the hole. Returns to Premix tank,divert to active system
when MW Out at 15.4 ppg.

17:00 1.00 12.00 22 Flow Check. Open Orbit valve, observe returns down flowline. No Flow. 11,602.0 11,602.0
Shut well in with MPD, monitor well.

18:00 1.50 13.50 5 Monitor well while shut in with MPD, no pressure increase. Filltriptank, 11,602.0 11,602.0
transfer heavy mud into active system. Pump Der Job.

19:30 0.50 14.00 6 POH from 10,250' to 9,780'. Monitor displacement on trip tank. 11,602.0 11,602.0
20:00 0.50 14.50 7 Serviced rig and equipment. 11,602.0 11,602.0
20:30 2.00 16.50 6 TOH from 9,780' to 7,173' at 3 MPS. Hole takingcorrect amount of 11,602.0 11,602.0

displacement. Flow check - no flow.

22:30 0.50 17.00 6 Pulled rotating head rubber. Installed Trip Nipple. Flow check, no flow. 11,602.0 11,602.0
23:00 4.00 21.00 6 TOH from 7,173' to BHA. Hole tookcorrect amount of displacement fluid. 11,602.0 11,602.0

03:00 3.00 24.00 6 L/D NMDC. Pulled up drained mud motor, broke off bit and iPZIG LXM 11,602.0 11,602.0
below motor. Pulled MWD Probe Tool, L/D BHA.Clean floor. Function
blind rams.

Mud Check: 1 ,602.0ftKB, 5/30/2013 13:00
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No mud losses to the hole. Returns to Premix tank,divert to active system
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20:00 0.50 14.50 7 Serviced rig and equipment. 11,602.0 11,602.0
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22:30 0.50 17.00 6 Pulled rotating head rubber. Installed Trip Nipple. Flow check, no flow. 11,602.0 11,602.0
23:00 4.00 21.00 6 TOH from 7,173' to BHA. Hole tookcorrect amount of displacement fluid. 11,602.0 11,602.0

03:00 3.00 24.00 6 L/D NMDC. Pulled up drained mud motor, broke off bit and iPZIG LXM 11,602.0 11,602.0
below motor. Pulled MWD Probe Tool, L/D BHA.Clean floor. Function
blind rams.
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/31/2013
Report #: 56, DFS: 51

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Coniiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Mud Check: 11,602.0ftKB, 5/30/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/30/2013 11,602.0 15.85 62 27.0 19.000 11.000 13.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

35,011.000 348,228.00 36.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826
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35,011.000 348,228.00 36.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
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6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/30/2013
Report #: 55, DFS: 50

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 464.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnllingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/29/2013 06:00 5/30/2013 06:00 50 11,138.0 11,602.0 464.00
Operations at Report Time

Circulating Bottoms Up
Operations Summary
Drilled 6" Lateral Section from 11,123' to 11,602', TD For Lateral Section. Circ bottoms up, wipe hole to 10,239', shoe of 7" Casing. RIH to 11,602'. Circ bottoms
up, spot LCM Pill. POH to 10,250'. Circ bottoms up.
Operations Next Report Period
Run Casing &Cement
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man I WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Delbert Sullivan Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 2 Drilled 6" Lateral Section from 11,123' to 11,358'. WOB 10-20k, Rotary 0- 11,123.0 11,358.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in I 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

12:00 6.00 12.00 2 Drilled 6" Lateral Section from 11,358' to 11,602'. WOB 10-20k, Rotary 0- 11,358.0 11,602.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in I 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

18:00 2.50 14.50 5 Circulated and weighted up mud to 14.2 PPG. 11,602.0 11,602.0
20:30 2.50 17.00 6 POH slow from 11,602' to 10,250', with MPD holding 740 psi on casing. 11,602.0 11,602.0

15.8 EMW.

23:00 1.50 18.50 6 RIH to 11,602', MPD held 720 psi on casing. 15.8 EMW. 11,602.0 11,602.0
00:30 2.50 21.00 5 Circulated bottoms up. Mixed LCM Pill.Spotted LCM Pill in place. 11,602.0 11,602.0
03:00 2.00 23.00 6 Trip out to 10,250', MPD holding 712 psi on casing. 15.8 EMW. 11,602.0 11,602.0
05:00 1.00 24.00 5 Circulated bottoms up. 11,602.0 11,602.0

Mud Check: 1 ,380.0ftKB, 5/29/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/29/2013 11,380.0 13.80 50 15.0 15.000 9.000 10.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.100 118,031.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
14.90 95.0

Mud Check: 11,602.0ftKB, 5/29/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (1b... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/29/2013 11,602.0 14.20 50 18.0 15.000 9.000 10.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mLlmL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

34,400.000 128,614.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
15.31 95.0

Mud Check: <depth>ftKB, 5/31/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/31/2013
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) ChÍorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft .. Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/30/2013
Report #: 55, DFS: 50

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 464.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnllingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/29/2013 06:00 5/30/2013 06:00 50 11,138.0 11,602.0 464.00
Operations at Report Time

Circulating Bottoms Up
Operations Summary
Drilled 6" Lateral Section from 11,123' to 11,602', TD For Lateral Section. Circ bottoms up, wipe hole to 10,239', shoe of 7" Casing. RIH to 11,602'. Circ bottoms
up, spot LCM Pill. POH to 10,250'. Circ bottoms up.
Operations Next Report Period
Run Casing &Cement
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man I WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Delbert Sullivan Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 2 Drilled 6" Lateral Section from 11,123' to 11,358'. WOB 10-20k, Rotary 0- 11,123.0 11,358.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in I 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

12:00 6.00 12.00 2 Drilled 6" Lateral Section from 11,358' to 11,602'. WOB 10-20k, Rotary 0- 11,358.0 11,602.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in I 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

18:00 2.50 14.50 5 Circulated and weighted up mud to 14.2 PPG. 11,602.0 11,602.0
20:30 2.50 17.00 6 POH slow from 11,602' to 10,250', with MPD holding 740 psi on casing. 11,602.0 11,602.0

15.8 EMW.

23:00 1.50 18.50 6 RIH to 11,602', MPD held 720 psi on casing. 15.8 EMW. 11,602.0 11,602.0
00:30 2.50 21.00 5 Circulated bottoms up. Mixed LCM Pill.Spotted LCM Pill in place. 11,602.0 11,602.0
03:00 2.00 23.00 6 Trip out to 10,250', MPD holding 712 psi on casing. 15.8 EMW. 11,602.0 11,602.0
05:00 1.00 24.00 5 Circulated bottoms up. 11,602.0 11,602.0

Mud Check: 1 ,380.0ftKB, 5/29/2013 13:00
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Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
14.90 95.0
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10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/30/2013
Report #: 55, DFS: 50

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 464.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnllingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/29/2013 06:00 5/30/2013 06:00 50 11,138.0 11,602.0 464.00
Operations at Report Time

Circulating Bottoms Up
Operations Summary
Drilled 6" Lateral Section from 11,123' to 11,602', TD For Lateral Section. Circ bottoms up, wipe hole to 10,239', shoe of 7" Casing. RIH to 11,602'. Circ bottoms
up, spot LCM Pill. POH to 10,250'. Circ bottoms up.
Operations Next Report Period
Run Casing &Cement
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man I WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Delbert Sullivan Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in I 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.
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05:00 1.00 24.00 5 Circulated bottoms up. 11,602.0 11,602.0
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300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

18:00 2.50 14.50 5 Circulated and weighted up mud to 14.2 PPG. 11,602.0 11,602.0
20:30 2.50 17.00 6 POH slow from 11,602' to 10,250', with MPD holding 740 psi on casing. 11,602.0 11,602.0

15.8 EMW.

23:00 1.50 18.50 6 RIH to 11,602', MPD held 720 psi on casing. 15.8 EMW. 11,602.0 11,602.0
00:30 2.50 21.00 5 Circulated bottoms up. Mixed LCM Pill.Spotted LCM Pill in place. 11,602.0 11,602.0
03:00 2.00 23.00 6 Trip out to 10,250', MPD holding 712 psi on casing. 15.8 EMW. 11,602.0 11,602.0
05:00 1.00 24.00 5 Circulated bottoms up. 11,602.0 11,602.0

Mud Check: 1 ,380.0ftKB, 5/29/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/29/2013 11,380.0 13.80 50 15.0 15.000 9.000 10.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.100 118,031.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
14.90 95.0

Mud Check: 11,602.0ftKB, 5/29/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (1b... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/29/2013 11,602.0 14.20 50 18.0 15.000 9.000 10.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mLlmL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

34,400.000 128,614.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
15.31 95.0

Mud Check: <depth>ftKB, 5/31/2013 13:00
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Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft .. Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/30/2013
Report #: 55, DFS: 50

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 464.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnllingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/29/2013 06:00 5/30/2013 06:00 50 11,138.0 11,602.0 464.00
Operations at Report Time

Circulating Bottoms Up
Operations Summary
Drilled 6" Lateral Section from 11,123' to 11,602', TD For Lateral Section. Circ bottoms up, wipe hole to 10,239', shoe of 7" Casing. RIH to 11,602'. Circ bottoms
up, spot LCM Pill. POH to 10,250'. Circ bottoms up.
Operations Next Report Period
Run Casing &Cement
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man I WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Delbert Sullivan Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/30/2013
Report #: 55, DFS: 50

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 464.00
API/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/30/2013
Report #: 55, DFS: 50

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 464.00
API/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page 2/2 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/29/2013
Report #: 54, DFS: 49

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 403.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/28/2013 06:00 5/29/2013 06:00 49 10,705.0 11,108.0 403.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
Circ. Wait on orders, drill6" lateral section from 10,705' to 11,123'. ( 100% salt )
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 5.50 5.50 5 Salt found in cuttings returns. Discussed with Office personnel. Circulated 10,705.0 10,705.0
190 GPM, 35 RPM working string every 15 min.

11:30 6.50 12.00 2 Drilled 6" Lateral Section from 10,705' to 10,811'. WOB 10-20k, Rotary 0- 10,705.0 10,811.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
270-450 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,811' to 10,949'. WOB 10-20k, Rotary 0- 10,811.0 10,949.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
400-1050 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,949' to 11,123'. WOB 10-20k, Rotary 0- 10,949.0 11,123.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

Mud Check: 1 3,728.0ftKB, 5/28/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,728.0 13.80 48 18.0 14.000 9.000 10.000. 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

103,725.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.0 22.0 98.0

Mud Check: 10,969.0ftKB, 5/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,969.0 13.80 50 17.0 15.000 9.000 10.000 3.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

66,381.000 122,072.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 8.0 91.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page ili Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/29/2013
Report #: 54, DFS: 49

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 403.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/28/2013 06:00 5/29/2013 06:00 49 10,705.0 11,108.0 403.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
Circ. Wait on orders, drill6" lateral section from 10,705' to 11,123'. ( 100% salt )
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 5.50 5.50 5 Salt found in cuttings returns. Discussed with Office personnel. Circulated 10,705.0 10,705.0
190 GPM, 35 RPM working string every 15 min.

11:30 6.50 12.00 2 Drilled 6" Lateral Section from 10,705' to 10,811'. WOB 10-20k, Rotary 0- 10,705.0 10,811.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
270-450 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,811' to 10,949'. WOB 10-20k, Rotary 0- 10,811.0 10,949.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
400-1050 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,949' to 11,123'. WOB 10-20k, Rotary 0- 10,949.0 11,123.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

Mud Check: 1 3,728.0ftKB, 5/28/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,728.0 13.80 48 18.0 14.000 9.000 10.000. 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

103,725.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.0 22.0 98.0

Mud Check: 10,969.0ftKB, 5/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,969.0 13.80 50 17.0 15.000 9.000 10.000 3.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

66,381.000 122,072.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 8.0 91.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page ili Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/29/2013
Report #: 54, DFS: 49

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 403.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/28/2013 06:00 5/29/2013 06:00 49 10,705.0 11,108.0 403.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
Circ. Wait on orders, drill6" lateral section from 10,705' to 11,123'. ( 100% salt )
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 5.50 5.50 5 Salt found in cuttings returns. Discussed with Office personnel. Circulated 10,705.0 10,705.0
190 GPM, 35 RPM working string every 15 min.

11:30 6.50 12.00 2 Drilled 6" Lateral Section from 10,705' to 10,811'. WOB 10-20k, Rotary 0- 10,705.0 10,811.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
270-450 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,811' to 10,949'. WOB 10-20k, Rotary 0- 10,811.0 10,949.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
400-1050 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,949' to 11,123'. WOB 10-20k, Rotary 0- 10,949.0 11,123.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

Mud Check: 1 3,728.0ftKB, 5/28/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,728.0 13.80 48 18.0 14.000 9.000 10.000. 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

103,725.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.0 22.0 98.0

Mud Check: 10,969.0ftKB, 5/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,969.0 13.80 50 17.0 15.000 9.000 10.000 3.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

66,381.000 122,072.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 8.0 91.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page ili Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/29/2013
Report #: 54, DFS: 49

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 403.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/28/2013 06:00 5/29/2013 06:00 49 10,705.0 11,108.0 403.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
Circ. Wait on orders, drill6" lateral section from 10,705' to 11,123'. ( 100% salt )
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 5.50 5.50 5 Salt found in cuttings returns. Discussed with Office personnel. Circulated 10,705.0 10,705.0
190 GPM, 35 RPM working string every 15 min.

11:30 6.50 12.00 2 Drilled 6" Lateral Section from 10,705' to 10,811'. WOB 10-20k, Rotary 0- 10,705.0 10,811.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
270-450 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,811' to 10,949'. WOB 10-20k, Rotary 0- 10,811.0 10,949.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
400-1050 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,949' to 11,123'. WOB 10-20k, Rotary 0- 10,949.0 11,123.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

Mud Check: 1 3,728.0ftKB, 5/28/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,728.0 13.80 48 18.0 14.000 9.000 10.000. 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

103,725.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.0 22.0 98.0

Mud Check: 10,969.0ftKB, 5/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,969.0 13.80 50 17.0 15.000 9.000 10.000 3.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

66,381.000 122,072.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 8.0 91.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page ili Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/29/2013
Report #: 54, DFS: 49

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 403.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/28/2013 06:00 5/29/2013 06:00 49 10,705.0 11,108.0 403.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
Circ. Wait on orders, drill6" lateral section from 10,705' to 11,123'. ( 100% salt )
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 5.50 5.50 5 Salt found in cuttings returns. Discussed with Office personnel. Circulated 10,705.0 10,705.0
190 GPM, 35 RPM working string every 15 min.

11:30 6.50 12.00 2 Drilled 6" Lateral Section from 10,705' to 10,811'. WOB 10-20k, Rotary 0- 10,705.0 10,811.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
270-450 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,811' to 10,949'. WOB 10-20k, Rotary 0- 10,811.0 10,949.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
400-1050 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,949' to 11,123'. WOB 10-20k, Rotary 0- 10,949.0 11,123.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

Mud Check: 1 3,728.0ftKB, 5/28/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,728.0 13.80 48 18.0 14.000 9.000 10.000. 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

103,725.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.0 22.0 98.0

Mud Check: 10,969.0ftKB, 5/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,969.0 13.80 50 17.0 15.000 9.000 10.000 3.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

66,381.000 122,072.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 8.0 91.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page ili Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/29/2013
Report #: 54, DFS: 49

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 403.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/28/2013 06:00 5/29/2013 06:00 49 10,705.0 11,108.0 403.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
Circ. Wait on orders, drill6" lateral section from 10,705' to 11,123'. ( 100% salt )
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 5.50 5.50 5 Salt found in cuttings returns. Discussed with Office personnel. Circulated 10,705.0 10,705.0
190 GPM, 35 RPM working string every 15 min.

11:30 6.50 12.00 2 Drilled 6" Lateral Section from 10,705' to 10,811'. WOB 10-20k, Rotary 0- 10,705.0 10,811.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
270-450 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,811' to 10,949'. WOB 10-20k, Rotary 0- 10,811.0 10,949.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
400-1050 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,949' to 11,123'. WOB 10-20k, Rotary 0- 10,949.0 11,123.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

Mud Check: 1 3,728.0ftKB, 5/28/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,728.0 13.80 48 18.0 14.000 9.000 10.000. 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

103,725.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.0 22.0 98.0

Mud Check: 10,969.0ftKB, 5/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,969.0 13.80 50 17.0 15.000 9.000 10.000 3.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

66,381.000 122,072.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 8.0 91.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page ili Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/29/2013
Report #: 54, DFS: 49

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 403.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/28/2013 06:00 5/29/2013 06:00 49 10,705.0 11,108.0 403.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
Circ. Wait on orders, drill6" lateral section from 10,705' to 11,123'. ( 100% salt )
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 5.50 5.50 5 Salt found in cuttings returns. Discussed with Office personnel. Circulated 10,705.0 10,705.0
190 GPM, 35 RPM working string every 15 min.

11:30 6.50 12.00 2 Drilled 6" Lateral Section from 10,705' to 10,811'. WOB 10-20k, Rotary 0- 10,705.0 10,811.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
270-450 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,811' to 10,949'. WOB 10-20k, Rotary 0- 10,811.0 10,949.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
400-1050 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,949' to 11,123'. WOB 10-20k, Rotary 0- 10,949.0 11,123.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

Mud Check: 1 3,728.0ftKB, 5/28/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,728.0 13.80 48 18.0 14.000 9.000 10.000. 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

103,725.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.0 22.0 98.0

Mud Check: 10,969.0ftKB, 5/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,969.0 13.80 50 17.0 15.000 9.000 10.000 3.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

66,381.000 122,072.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 8.0 91.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page ili Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/29/2013
Report #: 54, DFS: 49

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 403.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/28/2013 06:00 5/29/2013 06:00 49 10,705.0 11,108.0 403.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
Circ. Wait on orders, drill6" lateral section from 10,705' to 11,123'. ( 100% salt )
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 5.50 5.50 5 Salt found in cuttings returns. Discussed with Office personnel. Circulated 10,705.0 10,705.0
190 GPM, 35 RPM working string every 15 min.

11:30 6.50 12.00 2 Drilled 6" Lateral Section from 10,705' to 10,811'. WOB 10-20k, Rotary 0- 10,705.0 10,811.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
270-450 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,811' to 10,949'. WOB 10-20k, Rotary 0- 10,811.0 10,949.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
400-1050 units, no flare. Cgas: 0 units. On MPD holding 100-120 psi while
drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,949' to 11,123'. WOB 10-20k, Rotary 0- 10,949.0 11,123.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
300 units, no flare. Cgas: 0 units. On MPD holding 50-70 psi while drilling.

Mud Check: 1 3,728.0ftKB, 5/28/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,728.0 13.80 48 18.0 14.000 9.000 10.000. 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

103,725.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.0 22.0 98.0

Mud Check: 10,969.0ftKB, 5/28/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/28/2013 10,969.0 13.80 50 17.0 15.000 9.000 10.000 3.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

66,381.000 122,072.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 8.0 91.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 11,602.0 1,321.00 5/27/2013 11:50 5/29/2013 17:40 41.74 31.6 24.00 17.74 42.50 57.50
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page ili Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/28/2013
Report #: 53, DFS: 48

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 424.00
API/UWI E×caliber ID Well Area Basin Field Name Well Contiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOffDepth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/27/2013 06:00 5/28/2013 06:00 48 10,281.0 10,705.0 424.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
TIH, to 10250' circ 15.7 ppg kill wt. mud out of hole, Drill 6" Lateral Section from 10,281' to 10705'. Getting salt in samples.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.50 3.50 6 Trip in hole with BHA to 10,252', 15.7 ppg OBM returns going to Premix 10,281.0 10,281.0
Tank. Filled pipe every 20 stands

09:30 2.00 5.50 5 Displaced 15.7 ppg OBM out of hole with 14.2 ppg OBM. 10,281.0 10,281.0
11:30 6.00 11.50 2 Drilled 6" Lateral Section from 10,281' to 10,400'. WOB 10-12k, Rotary 0- 10,281.0 10,400.0

35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
100-200 units, no flare. Cgas: 0 units. On MPD holding 120-140 psi while
drilling.

17:30 0.50 12.00 7 Serviced rig and equipment. greased Top Drive, and Crown. 10,400.0 10,400.0
18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,400' to 10,574'. WOB 10-14k, Rotary 0- 10,400.0 10,574.0

35 rpm, Q= 190 gpm. P= 3000 psi. MW in/out: 13.8 in / 13.8 ppg out. Bgas:
1000-2000 units, no flare. Cgas: 0 units. On MPD holding 120-160 psi
while drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,574' to 10,705'. WOB 10-20k, Rotary 0- 10,574.0 10,705.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
1000-2000 units, no flare. Cgas: 0 units. On MPD holding 120-140 psi
while drilling.

Mud Check: 10,356.0ftKB, 5/27/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Ge] (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/27/2013 10,356.0 13.90 47 20.0 11.000 9.000 11.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

93,777.000 29.0 85.2/14.8
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

8.0 98.0
Mud Check: 10,585.0ftKB, 5/27/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/27/2013 10,585.0 13.80 49 16.0 14.000 9.000 10.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaC1(ppm) Oil Water Ratio

114,668.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
12.0 9.0 95.0

Daîly Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 10,705.0 424.00 5/27/2013 11:50 5/28/2013 06:00 15.22 27.9 8.65 6.57 43.17 56.83
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1D Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/27/2013 06:00 5/28/2013 06:00 48 10,281.0 10,705.0 424.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
TIH, to 10250' circ 15.7 ppg kill wt. mud out of hole, Drill 6" Lateral Section from 10,281' to 10705'. Getting salt in samples.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Trip in hole with BHA to 10,252', 15.7 ppg OBM returns going to Premix 10,281.0 10,281.0

Tank. Filled pipe every 20 stands
09:30 2.00 5.50 5 Displaced 15.7 ppg OBM out of hole with 14.2 ppg OBM. 10,281.0 10,281.0
11:30 6.00 11.50 2 Drilled 6" Lateral Section from 10,281' to 10,400'. WOB 10-12k, Rotary 0- 10,281.0 10,400.0

35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
100-200 units, no flare. Cgas: 0 units. On MPD holding 120-140 psi while
drilling.

17:30 0.50 12.00 7 Serviced rig and equipment. greased Top Drive, and Crown. 10,400.0 10,400.0
18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,400' to 10,574'. WOB 10-14k, Rotary 0- 10,400.0 10,574.0

35 rpm, Q= 190 gpm. P= 3000 psi. MW in/out: 13.8 in / 13.8 ppg out. Bgas:
1000-2000 units, no flare. Cgas: 0 units. On MPD holding 120-160 psi
while drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,574' to 10,705'. WOB 10-20k, Rotary 0- 10,574.0 10,705.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
1000-2000 units, no flare. Cgas: 0 units. On MPD holding 120-140 psi
while drilling.

Mud Check: 10,356.0ftKB, 5/27/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Ge] (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/27/2013 10,356.0 13.90 47 20.0 11.000 9.000 11.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

93,777.000 29.0 85.2/14.8
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

8.0 98.0
Mud Check: 10,585.0ftKB, 5/27/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/27/2013 10,585.0 13.80 49 16.0 14.000 9.000 10.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaC1(ppm) Oil Water Ratio

114,668.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
12.0 9.0 95.0

Daîly Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 10,705.0 424.00 5/27/2013 11:50 5/28/2013 06:00 15.22 27.9 8.65 6.57 43.17 56.83
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1D Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/28/2013
Report #: 53, DFS: 48

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 424.00
API/UWI E×caliber ID Well Area Basin Field Name Well Contiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOffDepth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/27/2013 06:00 5/28/2013 06:00 48 10,281.0 10,705.0 424.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
TIH, to 10250' circ 15.7 ppg kill wt. mud out of hole, Drill 6" Lateral Section from 10,281' to 10705'. Getting salt in samples.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Trip in hole with BHA to 10,252', 15.7 ppg OBM returns going to Premix 10,281.0 10,281.0

Tank. Filled pipe every 20 stands
09:30 2.00 5.50 5 Displaced 15.7 ppg OBM out of hole with 14.2 ppg OBM. 10,281.0 10,281.0
11:30 6.00 11.50 2 Drilled 6" Lateral Section from 10,281' to 10,400'. WOB 10-12k, Rotary 0- 10,281.0 10,400.0

35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
100-200 units, no flare. Cgas: 0 units. On MPD holding 120-140 psi while
drilling.

17:30 0.50 12.00 7 Serviced rig and equipment. greased Top Drive, and Crown. 10,400.0 10,400.0
18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,400' to 10,574'. WOB 10-14k, Rotary 0- 10,400.0 10,574.0

35 rpm, Q= 190 gpm. P= 3000 psi. MW in/out: 13.8 in / 13.8 ppg out. Bgas:
1000-2000 units, no flare. Cgas: 0 units. On MPD holding 120-160 psi
while drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,574' to 10,705'. WOB 10-20k, Rotary 0- 10,574.0 10,705.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
1000-2000 units, no flare. Cgas: 0 units. On MPD holding 120-140 psi
while drilling.

Mud Check: 10,356.0ftKB, 5/27/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Ge] (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/27/2013 10,356.0 13.90 47 20.0 11.000 9.000 11.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

93,777.000 29.0 85.2/14.8
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

8.0 98.0
Mud Check: 10,585.0ftKB, 5/27/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/27/2013 10,585.0 13.80 49 16.0 14.000 9.000 10.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaC1(ppm) Oil Water Ratio

114,668.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
12.0 9.0 95.0

Daîly Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 10,705.0 424.00 5/27/2013 11:50 5/28/2013 06:00 15.22 27.9 8.65 6.57 43.17 56.83
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1D Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/28/2013
Report #: 53, DFS: 48

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 424.00
API/UWI E×caliber ID Well Area Basin Field Name Well Contiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOffDepth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/27/2013 06:00 5/28/2013 06:00 48 10,281.0 10,705.0 424.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
TIH, to 10250' circ 15.7 ppg kill wt. mud out of hole, Drill 6" Lateral Section from 10,281' to 10705'. Getting salt in samples.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Trip in hole with BHA to 10,252', 15.7 ppg OBM returns going to Premix 10,281.0 10,281.0

Tank. Filled pipe every 20 stands
09:30 2.00 5.50 5 Displaced 15.7 ppg OBM out of hole with 14.2 ppg OBM. 10,281.0 10,281.0
11:30 6.00 11.50 2 Drilled 6" Lateral Section from 10,281' to 10,400'. WOB 10-12k, Rotary 0- 10,281.0 10,400.0

35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
100-200 units, no flare. Cgas: 0 units. On MPD holding 120-140 psi while
drilling.

17:30 0.50 12.00 7 Serviced rig and equipment. greased Top Drive, and Crown. 10,400.0 10,400.0
18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,400' to 10,574'. WOB 10-14k, Rotary 0- 10,400.0 10,574.0

35 rpm, Q= 190 gpm. P= 3000 psi. MW in/out: 13.8 in / 13.8 ppg out. Bgas:
1000-2000 units, no flare. Cgas: 0 units. On MPD holding 120-160 psi
while drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,574' to 10,705'. WOB 10-20k, Rotary 0- 10,574.0 10,705.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
1000-2000 units, no flare. Cgas: 0 units. On MPD holding 120-140 psi
while drilling.

Mud Check: 10,356.0ftKB, 5/27/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Ge] (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/27/2013 10,356.0 13.90 47 20.0 11.000 9.000 11.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

93,777.000 29.0 85.2/14.8
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

8.0 98.0
Mud Check: 10,585.0ftKB, 5/27/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/27/2013 10,585.0 13.80 49 16.0 14.000 9.000 10.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaC1(ppm) Oil Water Ratio

114,668.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
12.0 9.0 95.0

Daîly Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 10,705.0 424.00 5/27/2013 11:50 5/28/2013 06:00 15.22 27.9 8.65 6.57 43.17 56.83
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1D Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/28/2013
Report #: 53, DFS: 48

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 424.00
API/UWI E×caliber ID Well Area Basin Field Name Well Contiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOffDepth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/27/2013 06:00 5/28/2013 06:00 48 10,281.0 10,705.0 424.00
Operations at Report Time
Drill 6" Lateral Section
Operations Summary
TIH, to 10250' circ 15.7 ppg kill wt. mud out of hole, Drill 6" Lateral Section from 10,281' to 10705'. Getting salt in samples.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Trip in hole with BHA to 10,252', 15.7 ppg OBM returns going to Premix 10,281.0 10,281.0

Tank. Filled pipe every 20 stands
09:30 2.00 5.50 5 Displaced 15.7 ppg OBM out of hole with 14.2 ppg OBM. 10,281.0 10,281.0
11:30 6.00 11.50 2 Drilled 6" Lateral Section from 10,281' to 10,400'. WOB 10-12k, Rotary 0- 10,281.0 10,400.0

35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
100-200 units, no flare. Cgas: 0 units. On MPD holding 120-140 psi while
drilling.

17:30 0.50 12.00 7 Serviced rig and equipment. greased Top Drive, and Crown. 10,400.0 10,400.0
18:00 6.00 18.00 2 Drilled 6" Lateral Section from 10,400' to 10,574'. WOB 10-14k, Rotary 0- 10,400.0 10,574.0

35 rpm, Q= 190 gpm. P= 3000 psi. MW in/out: 13.8 in / 13.8 ppg out. Bgas:
1000-2000 units, no flare. Cgas: 0 units. On MPD holding 120-160 psi
while drilling.

00:00 6.00 24.00 2 Drilled 6" Lateral Section from 10,574' to 10,705'. WOB 10-20k, Rotary 0- 10,574.0 10,705.0
35 rpm, Q= 190 gpm. P= 3000 psi. MW inlout: 13.8 in / 13.8 ppg out. Bgas:
1000-2000 units, no flare. Cgas: 0 units. On MPD holding 120-140 psi
while drilling.

Mud Check: 10,356.0ftKB, 5/27/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Ge] (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/27/2013 10,356.0 13.90 47 20.0 11.000 9.000 11.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

93,777.000 29.0 85.2/14.8
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

8.0 98.0
Mud Check: 10,585.0ftKB, 5/27/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/27/2013 10,585.0 13.80 49 16.0 14.000 9.000 10.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaC1(ppm) Oil Water Ratio

114,668.00 28.5 85.3/14.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
12.0 9.0 95.0

Daîly Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,281.0 10,705.0 424.00 5/27/2013 11:50 5/28/2013 06:00 15.22 27.9 8.65 6.57 43.17 56.83
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1D Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page 1/1 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/27/2013
Report #: 52, DFS: 47

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UW1 Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/26/2013 06:00 5/27/2013 06:00 47 10,281.0 10,281.0 0.00
Operations at Report Time
Trip in hole
Operations Summary
Circulated Bottoms up, spotted LCM pill out of bit. POH to 8,600', Halliburton MPD holding 390 - 450 psi on backside. CBU. Changed well over to 15.7 PPG
OBM. TOH L/D BHA.MlU&Test Lateral BHA.Trip in hole.
Operations Next Report Pedod
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 5 Circulated bottoms up, spotted LCM Pill out of bit. 10,281.0 10,281.0
07:00 2.00 3.00 6 Trip out of hole from 10,281' to 8,600' with Halliburton MPD holding 390 - 10,281.0 10,281.0

450 psi on annulus. 15.2 EMW.

09:00 1.00 4.00 5 Circulated bottoms up at 8,600'. 10,281.0 10,281.0
10:00 3.00 7.00 5 Shut well in with 400 psi on annulus. Transferred 14.2 PPG OBM from 10,281.0 10,281.0

suction tanks to tank farm. Shipped 15.7 PPG OBM to suction tanks.
13:00 2.00 9.00 5 Changed well over to 15.7 PPG OBM taking 14.2 ppg OBM returns to 10,281.0 10,281.0

Premix Tank.
15:00 3.00 12.00 6 TOH slow from 10,281' to 6,300'. Hole takingcorrect amount of 10,281.0 10,281.0

displacement fluid.
18:00 4.50 16.50 6 TOH from 6,300' to BHA. Hole takingcorrect amount of displacement fluid. 10,281.0 10,281.0

22:30 1.50 18.00 6 Changed elevators. Broke off Bit & Bit Sub, Laid down three 4-7/8" DC's. 10,281.0 10,281.0

00:00 3.00 21.00 6 M/U Mud Motor, 2-Float subs, iPZIG UXM, DPM, XO, NMDC, Install MWD 10,281.0 10,281.0
Probe Tool. Orient Assembly. Shallow Test Tools. MlU Bit and iPZIG LXM.

03:00 0.50 21.50 5 Transferred 15.7 OBM out of Suction Tanks, Shipped 14.2 PPG OBM into 10,281.0 10,281.0
Suction Tanks.

03:30 2.50 24.00 6 Trip in hole with BHA, 15.7 PPG OBM returns going to Premix Tank. 10,281.0 10,281.0
Mud Check: 10,281.0ftKB, 5/26/2013 06:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1. .

5/26/2013 10,281.0 15.70 59 26.0 16.000 10.000 12.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.100 1.200 36.0 117,619 84.4/15.6
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

15.0
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Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)
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Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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suction tanks to tank farm. Shipped 15.7 PPG OBM to suction tanks.
13:00 2.00 9.00 5 Changed well over to 15.7 PPG OBM taking 14.2 ppg OBM returns to 10,281.0 10,281.0

Premix Tank.
15:00 3.00 12.00 6 TOH slow from 10,281' to 6,300'. Hole takingcorrect amount of 10,281.0 10,281.0

displacement fluid.
18:00 4.50 16.50 6 TOH from 6,300' to BHA. Hole takingcorrect amount of displacement fluid. 10,281.0 10,281.0

22:30 1.50 18.00 6 Changed elevators. Broke off Bit & Bit Sub, Laid down three 4-7/8" DC's. 10,281.0 10,281.0
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Probe Tool. Orient Assembly. Shallow Test Tools. MlU Bit and iPZIG LXM.

03:00 0.50 21.50 5 Transferred 15.7 OBM out of Suction Tanks, Shipped 14.2 PPG OBM into 10,281.0 10,281.0
Suction Tanks.

03:30 2.50 24.00 6 Trip in hole with BHA, 15.7 PPG OBM returns going to Premix Tank. 10,281.0 10,281.0
Mud Check: 10,281.0ftKB, 5/26/2013 06:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1. .

5/26/2013 10,281.0 15.70 59 26.0 16.000 10.000 12.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.100 1.200 36.0 117,619 84.4/15.6
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

15.0
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Daily Drilling Performance
Depth ln (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/27/2013
Report #: 52, DFS: 47

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UW1 Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/26/2013 06:00 5/27/2013 06:00 47 10,281.0 10,281.0 0.00
Operations at Report Time
Trip in hole
Operations Summary
Circulated Bottoms up, spotted LCM pill out of bit. POH to 8,600', Halliburton MPD holding 390 - 450 psi on backside. CBU. Changed well over to 15.7 PPG
OBM. TOH L/D BHA.MlU&Test Lateral BHA.Trip in hole.
Operations Next Report Pedod
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/27/2013
Report #: 52, DFS: 47

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/26/2013
Report #: 51, DFS: 46

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 27.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Coniguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) Kick OffDate KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/25/2013 06:00 5/26/2013 06:00 46 10,254.0 10,281.0 27.00
Operations at Report Time
Circulating bottoms up
Operations Summary
P/U BHA, TlH P/U 4' drill pipe push pipe, HWDP, & 4" drillpipe to 10,139'. Slipped &cut of 90' of drilling line. Drilled out Float Equipment and cement fl 10,183'
to 10,239'. Cleaned out Rathole to 10,254'. Drilled6" hole from 10,254' to 10,281'. Circulating bottoms up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Ome Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 6 POH stood back 26 stands of 4"XT-39 Drill Pipe in derrick. 10,254.0 10,254.0
07:00 1.00 2.00 6 M/U6" Bit, Bit Sub, three 4-7/8" DC's, and XO. 10,254.0 10,254.0
08:00 7.50 9.50 6 RIH with BHA picking up 180 jointsof 4" XT-39 Drill Pipe and 45 joints of 4" 10,254.0 10,254.0

HWDP. Filled pipe every 60 joints.
15:30 1.50 11.00 6 Pulled Trip Nipple. Installed Rotating Head Rubber on pipe and land in 10,254.0 10,254.0

rotating head.
17:00 4.50 15.50 6 RIH picking up 4"XT-39 Drill Pipe to 10,139'. R/D Lay Down Machine & 10,254.0 10,254.0

Equipment.
21:30 1.00 16.50 21 Slipped and cut off 90' of drilling line. 10,254.0 10,254.0
22:30 3.50 20.00 2 Drilled out plugs, Float Collar at 10,183', cement to 10,239'. 10,254.0 10,254.0
02:00 2.00 22.00 2 Drilledout shoe at 10,239', cleaned out rathole to 10,254'. On MPD when 10,254.0 10,254.0

drillingout shoe. Halliburton holding 300 psi.
04:00 1.50 23.50 2 Drilling 6" hole from 10,254' to 10,281'. WOB 8-10k, Rotary 30-50 rpm, Q= 10,254.0 10,281.0

200 gpm. P= 2150 psi. MW inlout: 14.1 in / 14.1 ppg out. Bgas: 40-120
units, no flare. Cgas: 0 units. On MPD holding 250-300 psi while drilling.

05:30 0.50 24.00 5 Circulating bottoms up at 10,281'. 10,281.0 10,281.0

Mud Check: in,254.0ftKB, 5/25/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/25/2013 10,254.0 14.35 49 17.0 13.000 8.000 9.000 4.0 2
MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

2.900 89,760.000 31.0 27 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: <depth>ftKB, 5/25/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Ge! (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/25/2013 14.20 54 17.0 16.000 10.000 11.000 4.0 2
MBT(!b/bbl) pH Pm (mLlmL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5,101.000 100,322.00 30.0 28 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
7.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DnllTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/25/2013 06:00 5/26/2013 06:00 46 10,254.0 10,281.0 27.00
Operations at Report Time
Circulating bottoms up
Operations Summary
P/U BHA, TlH P/U 4' drill pipe push pipe, HWDP, & 4" drillpipe to 10,139'. Slipped &cut of 90' of drilling line. Drilled out Float Equipment and cement fl 10,183'
to 10,239'. Cleaned out Rathole to 10,254'. Drilled6" hole from 10,254' to 10,281'. Circulating bottoms up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Ome Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 6 POH stood back 26 stands of 4"XT-39 Drill Pipe in derrick. 10,254.0 10,254.0
07:00 1.00 2.00 6 M/U6" Bit, Bit Sub, three 4-7/8" DC's, and XO. 10,254.0 10,254.0
08:00 7.50 9.50 6 RIH with BHA picking up 180 jointsof 4" XT-39 Drill Pipe and 45 joints of 4" 10,254.0 10,254.0

HWDP. Filled pipe every 60 joints.
15:30 1.50 11.00 6 Pulled Trip Nipple. Installed Rotating Head Rubber on pipe and land in 10,254.0 10,254.0

rotating head.
17:00 4.50 15.50 6 RIH picking up 4"XT-39 Drill Pipe to 10,139'. R/D Lay Down Machine & 10,254.0 10,254.0

Equipment.
21:30 1.00 16.50 21 Slipped and cut off 90' of drilling line. 10,254.0 10,254.0
22:30 3.50 20.00 2 Drilled out plugs, Float Collar at 10,183', cement to 10,239'. 10,254.0 10,254.0
02:00 2.00 22.00 2 Drilledout shoe at 10,239', cleaned out rathole to 10,254'. On MPD when 10,254.0 10,254.0

drillingout shoe. Halliburton holding 300 psi.
04:00 1.50 23.50 2 Drilling 6" hole from 10,254' to 10,281'. WOB 8-10k, Rotary 30-50 rpm, Q= 10,254.0 10,281.0

200 gpm. P= 2150 psi. MW inlout: 14.1 in / 14.1 ppg out. Bgas: 40-120
units, no flare. Cgas: 0 units. On MPD holding 250-300 psi while drilling.

05:30 0.50 24.00 5 Circulating bottoms up at 10,281'. 10,281.0 10,281.0

Mud Check: in,254.0ftKB, 5/25/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/25/2013 10,254.0 14.35 49 17.0 13.000 8.000 9.000 4.0 2
MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

2.900 89,760.000 31.0 27 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: <depth>ftKB, 5/25/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Ge! (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/25/2013 14.20 54 17.0 16.000 10.000 11.000 4.0 2
MBT(!b/bbl) pH Pm (mLlmL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5,101.000 100,322.00 30.0 28 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
7.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DnllTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,254.0 10,281.0 27.00 5/26/2013 04:00 5/26/2013 05:30 46.54 0.6 26.67 19.87 42.69 57.31
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 1nterrnediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) Kick OffDate KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/25/2013 06:00 5/26/2013 06:00 46 10,254.0 10,281.0 27.00
Operations at Report Time
Circulating bottoms up
Operations Summary
P/U BHA, TlH P/U 4' drill pipe push pipe, HWDP, & 4" drillpipe to 10,139'. Slipped &cut of 90' of drilling line. Drilled out Float Equipment and cement fl 10,183'
to 10,239'. Cleaned out Rathole to 10,254'. Drilled6" hole from 10,254' to 10,281'. Circulating bottoms up.
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Ome Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 6 POH stood back 26 stands of 4"XT-39 Drill Pipe in derrick. 10,254.0 10,254.0
07:00 1.00 2.00 6 M/U6" Bit, Bit Sub, three 4-7/8" DC's, and XO. 10,254.0 10,254.0
08:00 7.50 9.50 6 RIH with BHA picking up 180 jointsof 4" XT-39 Drill Pipe and 45 joints of 4" 10,254.0 10,254.0

HWDP. Filled pipe every 60 joints.
15:30 1.50 11.00 6 Pulled Trip Nipple. Installed Rotating Head Rubber on pipe and land in 10,254.0 10,254.0

rotating head.
17:00 4.50 15.50 6 RIH picking up 4"XT-39 Drill Pipe to 10,139'. R/D Lay Down Machine & 10,254.0 10,254.0

Equipment.
21:30 1.00 16.50 21 Slipped and cut off 90' of drilling line. 10,254.0 10,254.0
22:30 3.50 20.00 2 Drilled out plugs, Float Collar at 10,183', cement to 10,239'. 10,254.0 10,254.0
02:00 2.00 22.00 2 Drilledout shoe at 10,239', cleaned out rathole to 10,254'. On MPD when 10,254.0 10,254.0

drillingout shoe. Halliburton holding 300 psi.
04:00 1.50 23.50 2 Drilling 6" hole from 10,254' to 10,281'. WOB 8-10k, Rotary 30-50 rpm, Q= 10,254.0 10,281.0

200 gpm. P= 2150 psi. MW inlout: 14.1 in / 14.1 ppg out. Bgas: 40-120
units, no flare. Cgas: 0 units. On MPD holding 250-300 psi while drilling.

05:30 0.50 24.00 5 Circulating bottoms up at 10,281'. 10,281.0 10,281.0

Mud Check: in,254.0ftKB, 5/25/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/25/2013 10,254.0 14.35 49 17.0 13.000 8.000 9.000 4.0 2
MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

2.900 89,760.000 31.0 27 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: <depth>ftKB, 5/25/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Ge! (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/25/2013 14.20 54 17.0 16.000 10.000 11.000 4.0 2
MBT(!b/bbl) pH Pm (mLlmL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5,101.000 100,322.00 30.0 28 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
7.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DnllTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

10,254.0 10,281.0 27.00 5/26/2013 04:00 5/26/2013 05:30 46.54 0.6 26.67 19.87 42.69 57.31
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 1nterrnediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/26/2013
Report #: 51, DFS: 46

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 27.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/25/2013
Report #: 50, DFS: 45

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/24/2013 06:00 5/25/2013 06:00 45 10,254.0 10,254.0 0.00
Operations at Report Time
Picking up 4" XT-39 Drill Pipe
Operations Summary
Change annulas element, r/u & test bop's. Ran CBL Log From 7,940' to surface. Test Lower pipe rams. RIU Lay Down Machine and P/U 4" XT-39 Drill Pipe.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 2.50 2.50 14 Installed new element, replaced cap and bolt cap in place. Installed 10,254.0 10,254.0
Rotating Head, and Flow Line. Set in Rotary Table and floor plates.

08:30 1.00 3.50 15 Changed saver sub to 4" XT-39. Changed elevators and install Mousehole. 10,254.0 10,254.0

09:30 1.00 4.50 15 MlU 4" Test Joint. Changed Grabber Dies on Top Drive. 10,254.0 10,254.0
10:30 8.50 13.00 15 Test BOPE and components to 250 / 10,000 psi. Test 7" Casing to 2000 psi 10,254.0 10,254.0

for 30 min.
19:00 4.00 17.00 11 Held PJSM with Weatherford wireline crew. RIU CBL Logging Tool and 10,254.0 10,254.0

equipment. Log 7" casing from 7,940' to surface.
23:00 2.00 19.00 15 MlUTest Joint Assembly. Test lower pipe rams to 250 / 10,000 psi. RID 10,254.0 10,254.0

test equipment, L/DTest Joint.
01:00 1.00 20.00 6 Held PJSM with B&LLay Down Crew. RIU Equipment. 10,254.0 10,254.0

02:00 4.00 24.00 6 RIH picking up 78 Joints of 4"XT-39 Drill Pipe. 10,254.0 10,254.0

Mud Check: in,254.0ftKB, 5/24/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Get (30m) (ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/24/2013 10,254.0 14.35 49 17.0 15.000 8.000 9.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

2.900 0.900 31.0 27 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: <depth>ftKB, 5/24/2013 23:49
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/24/2013 14.35 51 17.0 13.000 8.000 9.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mLlmL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

2.800 0.800 31.0 28 85.5/14.5
Mud Lost (Hole) (bbí) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

0.0 0.0
Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Dnlled (ft) Date [n Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ibitt) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 2.50 2.50 14 Installed new element, replaced cap and bolt cap in place. Installed 10,254.0 10,254.0
Rotating Head, and Flow Line. Set in Rotary Table and floor plates.

08:30 1.00 3.50 15 Changed saver sub to 4" XT-39. Changed elevators and install Mousehole. 10,254.0 10,254.0

09:30 1.00 4.50 15 MlU 4" Test Joint. Changed Grabber Dies on Top Drive. 10,254.0 10,254.0
10:30 8.50 13.00 15 Test BOPE and components to 250 / 10,000 psi. Test 7" Casing to 2000 psi 10,254.0 10,254.0

for 30 min.
19:00 4.00 17.00 11 Held PJSM with Weatherford wireline crew. RIU CBL Logging Tool and 10,254.0 10,254.0

equipment. Log 7" casing from 7,940' to surface.
23:00 2.00 19.00 15 MlUTest Joint Assembly. Test lower pipe rams to 250 / 10,000 psi. RID 10,254.0 10,254.0

test equipment, L/DTest Joint.
01:00 1.00 20.00 6 Held PJSM with B&LLay Down Crew. RIU Equipment. 10,254.0 10,254.0

02:00 4.00 24.00 6 RIH picking up 78 Joints of 4"XT-39 Drill Pipe. 10,254.0 10,254.0

Mud Check: in,254.0ftKB, 5/24/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Get (30m) (ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/24/2013 10,254.0 14.35 49 17.0 15.000 8.000 9.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

2.900 0.900 31.0 27 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: <depth>ftKB, 5/24/2013 23:49
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Mud Lost (Hole) (bbí) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

0.0 0.0
Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Dnlled (ft) Date [n Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ibitt) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: <depth>ftKB, 5/24/2013 23:49
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/24/2013 14.35 51 17.0 13.000 8.000 9.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mLlmL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

2.800 0.800 31.0 28 85.5/14.5
Mud Lost (Hole) (bbí) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

0.0 0.0
Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Dnlled (ft) Date [n Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ibitt) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/25/2013
Report #: 50, DFS: 45

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/24/2013 06:00 5/25/2013 06:00 45 10,254.0 10,254.0 0.00
Operations at Report Time
Picking up 4" XT-39 Drill Pipe
Operations Summary
Change annulas element, r/u & test bop's. Ran CBL Log From 7,940' to surface. Test Lower pipe rams. RIU Lay Down Machine and P/U 4" XT-39 Drill Pipe.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 2.50 2.50 14 Installed new element, replaced cap and bolt cap in place. Installed 10,254.0 10,254.0
Rotating Head, and Flow Line. Set in Rotary Table and floor plates.

08:30 1.00 3.50 15 Changed saver sub to 4" XT-39. Changed elevators and install Mousehole. 10,254.0 10,254.0

09:30 1.00 4.50 15 MlU 4" Test Joint. Changed Grabber Dies on Top Drive. 10,254.0 10,254.0
10:30 8.50 13.00 15 Test BOPE and components to 250 / 10,000 psi. Test 7" Casing to 2000 psi 10,254.0 10,254.0

for 30 min.
19:00 4.00 17.00 11 Held PJSM with Weatherford wireline crew. RIU CBL Logging Tool and 10,254.0 10,254.0

equipment. Log 7" casing from 7,940' to surface.
23:00 2.00 19.00 15 MlUTest Joint Assembly. Test lower pipe rams to 250 / 10,000 psi. RID 10,254.0 10,254.0

test equipment, L/DTest Joint.
01:00 1.00 20.00 6 Held PJSM with B&LLay Down Crew. RIU Equipment. 10,254.0 10,254.0

02:00 4.00 24.00 6 RIH picking up 78 Joints of 4"XT-39 Drill Pipe. 10,254.0 10,254.0

Mud Check: in,254.0ftKB, 5/24/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Get (30m) (ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/24/2013 10,254.0 14.35 49 17.0 15.000 8.000 9.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

2.900 0.900 31.0 27 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: <depth>ftKB, 5/24/2013 23:49
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/24/2013 14.35 51 17.0 13.000 8.000 9.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mLlmL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

2.800 0.800 31.0 28 85.5/14.5
Mud Lost (Hole) (bbí) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline(°F) Comment

0.0 0.0
Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Dnlled (ft) Date [n Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ibitt) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/24/2013
Report #: 49, DFS: 44

WeII Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APflUWI Excaliber ID Well Area Basin Field Name Well Contiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/23/2013 06:00 5/24/2013 06:00 44 10,254.0 10,254.0 0.00
Operations at Report Time
Change out Annular Element
Operations Summary
Laid down all 4 1/2" drillpipe from derrick. (CEMENT Top Job on 9 5/8"X 7" annulus,) Changed Pipe Ram Blocks in Upper & Lower Pipe Rams. Changed out
annular element.
Operations Next Report Peiiod
Test B.O.P.
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4402
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 10.50 10.50 6 Lay down 4-1/2" Drill Pipe out of derrick. ( Halliburton Top Job on the 9 7/8" 10,254.0 10,254.0
X 7" Annulus, Pump 460 sx lead, 95 bbl @ 16.4 ppg, 170 sx tail,30 bbl @
17 ppg, pumping @1/2 BPM wl 360 psi, shut in well wl 158 psi on
annuius )

16:30 1.50 12.00 14 Cleaned rig floor. 4-Bolt rotating head. 10,254.0 10,254.0
18:00 5.00 17.00 14 Changed out pipe ram blocks from 4-1/2" to 4" in upper and lower pipe 10,254.0 10,254.0

rams. Installed work platform to change out Annular Element.

23:00 7.00 24.00 14 Unbolt cap on Annular. Remove Annular Cap. 10,254.0 10,254.0

Mud Check: 10,245.0ftKB, 5/23/2013 13:00
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/23/2013 10,245.0 14.35 48 17.0 15.000 8.000 9.000 4.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bb]) Solids (%) CaCI (ppm) Oil Water Ratio

2.900 0.900 31.0 27 85.5/14.5
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Mud Check: 10,254.0ftKB, 5/23/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa s) YP OR (Ibf/1... Gel (10s) ([bf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/23/2013 10,254.0 14.35 48 17.0 15.000 7.000 8.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

2.900 0.900 31.0 27 85.5/14.5
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbi) LCM ECD - Manual Entr... T Flowline (°F) Comment

0.0 0.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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Report #: 49, DFS: 44

WeII Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APflUWI Excaliber ID Well Area Basin Field Name Well Contiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/23/2013 06:00 5/24/2013 06:00 44 10,254.0 10,254.0 0.00
Operations at Report Time
Change out Annular Element
Operations Summary
Laid down all 4 1/2" drillpipe from derrick. (CEMENT Top Job on 9 5/8"X 7" annulus,) Changed Pipe Ram Blocks in Upper & Lower Pipe Rams. Changed out
annular element.
Operations Next Report Peiiod
Test B.O.P.
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 10.50 10.50 6 Lay down 4-1/2" Drill Pipe out of derrick. ( Halliburton Top Job on the 9 7/8" 10,254.0 10,254.0

X 7" Annulus, Pump 460 sx lead, 95 bbl @ 16.4 ppg, 170 sx tail,30 bbl @
17 ppg, pumping @1/2 BPM wl 360 psi, shut in well wl 158 psi on
annuius )

16:30 1.50 12.00 14 Cleaned rig floor. 4-Bolt rotating head. 10,254.0 10,254.0

18:00 5.00 17.00 14 Changed out pipe ram blocks from 4-1/2" to 4" in upper and lower pipe 10,254.0 10,254.0
rams. Installed work platform to change out Annular Element.

23:00 7.00 24.00 14 Unbolt cap on Annular. Remove Annular Cap. 10,254.0 10,254.0

Mud Check: 10,245.0ftKB, 5/23/2013 13:00
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/23/2013 10,245.0 14.35 48 17.0 15.000 8.000 9.000 4.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bb]) Solids (%) CaCI (ppm) Oil Water Ratio

2.900 0.900 31.0 27 85.5/14.5
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
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5/23/2013 10,254.0 14.35 48 17.0 15.000 7.000 8.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio
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0.0 0.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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Operations at Report Time
Change out Annular Element
Operations Summary
Laid down all 4 1/2" drillpipe from derrick. (CEMENT Top Job on 9 5/8"X 7" annulus,) Changed Pipe Ram Blocks in Upper & Lower Pipe Rams. Changed out
annular element.
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Weather Wellbore
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Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
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18:00 5.00 17.00 14 Changed out pipe ram blocks from 4-1/2" to 4" in upper and lower pipe 10,254.0 10,254.0
rams. Installed work platform to change out Annular Element.

23:00 7.00 24.00 14 Unbolt cap on Annular. Remove Annular Cap. 10,254.0 10,254.0

Mud Check: 10,245.0ftKB, 5/23/2013 13:00
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2.900 0.900 31.0 27 85.5/14.5
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Mud Check: 10,254.0ftKB, 5/23/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa s) YP OR (Ibf/1... Gel (10s) ([bf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/23/2013 10,254.0 14.35 48 17.0 15.000 7.000 8.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

2.900 0.900 31.0 27 85.5/14.5
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbi) LCM ECD - Manual Entr... T Flowline (°F) Comment

0.0 0.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
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Laid down all 4 1/2" drillpipe from derrick. (CEMENT Top Job on 9 5/8"X 7" annulus,) Changed Pipe Ram Blocks in Upper & Lower Pipe Rams. Changed out
annular element.
Operations Next Report Peiiod
Test B.O.P.
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 10.50 10.50 6 Lay down 4-1/2" Drill Pipe out of derrick. ( Halliburton Top Job on the 9 7/8" 10,254.0 10,254.0

X 7" Annulus, Pump 460 sx lead, 95 bbl @ 16.4 ppg, 170 sx tail,30 bbl @
17 ppg, pumping @1/2 BPM wl 360 psi, shut in well wl 158 psi on
annuius )

16:30 1.50 12.00 14 Cleaned rig floor. 4-Bolt rotating head. 10,254.0 10,254.0

18:00 5.00 17.00 14 Changed out pipe ram blocks from 4-1/2" to 4" in upper and lower pipe 10,254.0 10,254.0
rams. Installed work platform to change out Annular Element.

23:00 7.00 24.00 14 Unbolt cap on Annular. Remove Annular Cap. 10,254.0 10,254.0

Mud Check: 10,245.0ftKB, 5/23/2013 13:00
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/23/2013 10,245.0 14.35 48 17.0 15.000 8.000 9.000 4.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bb]) Solids (%) CaCI (ppm) Oil Water Ratio

2.900 0.900 31.0 27 85.5/14.5
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

Mud Check: 10,254.0ftKB, 5/23/2013 23:45
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0.0 0.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/23/2013
Report #: 48, DFS: 43

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/22/2013 06:00 5/23/2013 06:00 43 10,254.0 10,254.0 0.00
Operations at Report Time
Laying down drillpipe
Operations Summary
Bullhead and pump down the back side. Total of 120 bbl of 15.7 ppg & 120 bbls. of 17.5 ppg, set pack off in well head for 7" casing, change out bails &
elevators, lay down 4 1/2" drill pipe
Operations Next Report Period
Nipple up B.O.P.
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man IWSL (970) 986-4402
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 0.50 0.50 5 Transfer 80 bbls. of 15.7ppg mud to slugging pit 10,254.0 10,254.0
06:30 0.50 1.00 5 Bullhead 15.7ppg down back side with 500psi on stand pipe, 550psi on 10,254.0 10,254.0

MPD casing gauge, for a totalof 120bbis. of 15.7ppg.
07:00 2.00 3.00 22 Shut down &monitor pressure for 15 min, open choke &attempt to bleed 10,254.0 10,254.0

down, close choke on well, pressured up to 210 psi, stage down press,
dropped to 100 psi.

09:00 1.50 4.50 22 Close chokes, monitor press while building 80 bbl of 17.5 ppg in slugging 10,254.0 10,254.0
pit.

10:30 4.50 9.00 5 Bull head 17.5 ppg mud down back side @0.5 bpm, stand pipe press 10,254.0 10,254.0
386#, MPD press 380#, finial press stand pipe 525# MPD casing gauge
525#. shut down mix 17.5 ppg mud, SICP=0, SIDPP=75, open choke
flowing @6 gpm, close choke, build 17.5 ppg mud in slugging pit, bull head
17.5 ppg mud down back side, shut down pump SICP=0, SIDPP=0, open
choke, no flow, pumped a totalof 120 bbl of 17.5 ppg mud to kill well.

15:00 3.50 12.50 23 Back out landing joint,lay down same, make up pack off tool&set pack off, 10,254.0 10,254.0
run in lock down pins, lay down installing tools.

18:30 1.00 13.50 22 Lay down casing balls &elevators, make up drillpipe bails & elevators. 10,254.0 10,254.0
19:30 10.50 24.00 6 Lay down 4 1/2" drillpipe in mouse hole 138 jts layed down @0600 hrs 10,254.0 10,254.0

Mud Check: 10,254.0ftKB, 5/22/2013 14:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/22/2013 10,254.0 14.35 48 17.0 15.000 8.000 9.000 4.0 2
MBT(Ib/bbt) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.000 88,880.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

187.0
Mud Check: 10,254.0ftKB, 5/22/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/22/2013 10,254.0 14.35 51 17.0 15.000 8.000 9.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calclum (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

2.800 90,426.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

0.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 38361 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/23/2013
Report #: 48, DFS: 43

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
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Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
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304.72 95.28 39.4 50.7 18.3 65.00 35.00
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Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/22/2013 06:00 5/23/2013 06:00 43 10,254.0 10,254.0 0.00
Operations at Report Time
Laying down drillpipe
Operations Summary
Bullhead and pump down the back side. Total of 120 bbl of 15.7 ppg & 120 bbls. of 17.5 ppg, set pack off in well head for 7" casing, change out bails &
elevators, lay down 4 1/2" drill pipe
Operations Next Report Period
Nipple up B.O.P.
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man IWSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 5 Transfer 80 bbls. of 15.7ppg mud to slugging pit 10,254.0 10,254.0

06:30 0.50 1.00 5 Bullhead 15.7ppg down back side with 500psi on stand pipe, 550psi on 10,254.0 10,254.0
MPD casing gauge, for a totalof 120bbis. of 15.7ppg.

07:00 2.00 3.00 22 Shut down &monitor pressure for 15 min, open choke &attempt to bleed 10,254.0 10,254.0
down, close choke on well, pressured up to 210 psi, stage down press,
dropped to 100 psi.

09:00 1.50 4.50 22 Close chokes, monitor press while building 80 bbl of 17.5 ppg in slugging 10,254.0 10,254.0
pit.

10:30 4.50 9.00 5 Bull head 17.5 ppg mud down back side @0.5 bpm, stand pipe press 10,254.0 10,254.0
386#, MPD press 380#, finial press stand pipe 525# MPD casing gauge
525#. shut down mix 17.5 ppg mud, SICP=0, SIDPP=75, open choke
flowing @6 gpm, close choke, build 17.5 ppg mud in slugging pit, bull head
17.5 ppg mud down back side, shut down pump SICP=0, SIDPP=0, open
choke, no flow, pumped a totalof 120 bbl of 17.5 ppg mud to kill well.

15:00 3.50 12.50 23 Back out landing joint,lay down same, make up pack off tool&set pack off, 10,254.0 10,254.0
run in lock down pins, lay down installing tools.

18:30 1.00 13.50 22 Lay down casing balls &elevators, make up drillpipe bails & elevators. 10,254.0 10,254.0

19:30 10.50 24.00 6 Lay down 4 1/2" drillpipe in mouse hole 138 jts layed down @0600 hrs 10,254.0 10,254.0

Mud Check: 10,254.0ftKB, 5/22/2013 14:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...
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187.0
Mud Check: 10,254.0ftKB, 5/22/2013 23:45
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0.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/22/2013 06:00 5/23/2013 06:00 43 10,254.0 10,254.0 0.00
Operations at Report Time
Laying down drillpipe
Operations Summary
Bullhead and pump down the back side. Total of 120 bbl of 15.7 ppg & 120 bbls. of 17.5 ppg, set pack off in well head for 7" casing, change out bails &
elevators, lay down 4 1/2" drill pipe
Operations Next Report Period
Nipple up B.O.P.
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man IWSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 5 Transfer 80 bbls. of 15.7ppg mud to slugging pit 10,254.0 10,254.0

06:30 0.50 1.00 5 Bullhead 15.7ppg down back side with 500psi on stand pipe, 550psi on 10,254.0 10,254.0
MPD casing gauge, for a totalof 120bbis. of 15.7ppg.

07:00 2.00 3.00 22 Shut down &monitor pressure for 15 min, open choke &attempt to bleed 10,254.0 10,254.0
down, close choke on well, pressured up to 210 psi, stage down press,
dropped to 100 psi.

09:00 1.50 4.50 22 Close chokes, monitor press while building 80 bbl of 17.5 ppg in slugging 10,254.0 10,254.0
pit.

10:30 4.50 9.00 5 Bull head 17.5 ppg mud down back side @0.5 bpm, stand pipe press 10,254.0 10,254.0
386#, MPD press 380#, finial press stand pipe 525# MPD casing gauge
525#. shut down mix 17.5 ppg mud, SICP=0, SIDPP=75, open choke
flowing @6 gpm, close choke, build 17.5 ppg mud in slugging pit, bull head
17.5 ppg mud down back side, shut down pump SICP=0, SIDPP=0, open
choke, no flow, pumped a totalof 120 bbl of 17.5 ppg mud to kill well.

15:00 3.50 12.50 23 Back out landing joint,lay down same, make up pack off tool&set pack off, 10,254.0 10,254.0
run in lock down pins, lay down installing tools.

18:30 1.00 13.50 22 Lay down casing balls &elevators, make up drillpipe bails & elevators. 10,254.0 10,254.0

19:30 10.50 24.00 6 Lay down 4 1/2" drillpipe in mouse hole 138 jts layed down @0600 hrs 10,254.0 10,254.0

Mud Check: 10,254.0ftKB, 5/22/2013 14:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/22/2013 10,254.0 14.35 48 17.0 15.000 8.000 9.000 4.0 2
MBT(Ib/bbt) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.000 88,880.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

187.0
Mud Check: 10,254.0ftKB, 5/22/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/22/2013 10,254.0 14.35 51 17.0 15.000 8.000 9.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calclum (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

2.800 90,426.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

0.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/23/2013
Report #: 48, DFS: 43

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APflUWl Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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Grand UT 6,090.20 23.00 3/21/2013 00:00
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4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/22/2013
Report #: 47, DFS: 42

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Cornpany Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/21/2013 06:00 5/22/2013 06:00 42 10,254.0 10,254.0 0.00
Operations at Report Time

Bull head 15.7ppg mud down back side
Operations Summary
WOC,attempt to bleed off back side of casing, transfer 15.7ppg to slugging pit, bull head 15.7ppg mud down back side 1/2bpm with 620 psi.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 20.00 20.00 13 WOC, holding press on back side of 350 psi, holding press on inside of 10,254.0 10,254.0

1020 psi, release inside press & monitor for 1 hr.

02:00 1.50 21.50 22 Attempt to bleed press off annulas, bleed press to 21 psi, flow out 11 gpm, 10,254.0 10,254.0
closed choke, press built up to 195 psi, bleed back down to 21 psi, flow out
11 gpm, closed choke, press built up to 195 psi.Transfer 15.7 ppg mud to
slugging pit.

03:30 2.50 24.00 5 Bull head 15.7 ppg mud down annulas @1/2 bpm with 620 psi. (totalbbis 10,254.0 10,254.0
bull headed @06:00 hrs 71 bbis), stand pipe press 535psi, casing press
595 psi.

Mud Check: 10,254.0ftKB, 5/21/2013 14:00
Date Depth (ftKB) Density (Ib/gal) V¡s (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (iom) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.40 50 21.0 13.000 9.000 12.000 4.0 2
MBT(lb/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

98,101.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

Mud Check: 10,254.0ftKB, 5/21/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.30 53 15.0 15.000 8.000 9.000 4.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCl (ppm) OilWater Ratio

229,654.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) lD Nom Min (in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/22/2013
Report #: 47, DFS: 42

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Cornpany Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/21/2013 06:00 5/22/2013 06:00 42 10,254.0 10,254.0 0.00
Operations at Report Time

Bull head 15.7ppg mud down back side
Operations Summary
WOC,attempt to bleed off back side of casing, transfer 15.7ppg to slugging pit, bull head 15.7ppg mud down back side 1/2bpm with 620 psi.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 20.00 20.00 13 WOC, holding press on back side of 350 psi, holding press on inside of 10,254.0 10,254.0

1020 psi, release inside press & monitor for 1 hr.

02:00 1.50 21.50 22 Attempt to bleed press off annulas, bleed press to 21 psi, flow out 11 gpm, 10,254.0 10,254.0
closed choke, press built up to 195 psi, bleed back down to 21 psi, flow out
11 gpm, closed choke, press built up to 195 psi.Transfer 15.7 ppg mud to
slugging pit.

03:30 2.50 24.00 5 Bull head 15.7 ppg mud down annulas @1/2 bpm with 620 psi. (totalbbis 10,254.0 10,254.0
bull headed @06:00 hrs 71 bbis), stand pipe press 535psi, casing press
595 psi.

Mud Check: 10,254.0ftKB, 5/21/2013 14:00
Date Depth (ftKB) Density (Ib/gal) V¡s (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (iom) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.40 50 21.0 13.000 9.000 12.000 4.0 2
MBT(lb/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

98,101.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

Mud Check: 10,254.0ftKB, 5/21/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.30 53 15.0 15.000 8.000 9.000 4.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCl (ppm) OilWater Ratio

229,654.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) lD Nom Min (in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/22/2013
Report #: 47, DFS: 42

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Cornpany Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/21/2013 06:00 5/22/2013 06:00 42 10,254.0 10,254.0 0.00
Operations at Report Time

Bull head 15.7ppg mud down back side
Operations Summary
WOC,attempt to bleed off back side of casing, transfer 15.7ppg to slugging pit, bull head 15.7ppg mud down back side 1/2bpm with 620 psi.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 20.00 20.00 13 WOC, holding press on back side of 350 psi, holding press on inside of 10,254.0 10,254.0

1020 psi, release inside press & monitor for 1 hr.

02:00 1.50 21.50 22 Attempt to bleed press off annulas, bleed press to 21 psi, flow out 11 gpm, 10,254.0 10,254.0
closed choke, press built up to 195 psi, bleed back down to 21 psi, flow out
11 gpm, closed choke, press built up to 195 psi.Transfer 15.7 ppg mud to
slugging pit.

03:30 2.50 24.00 5 Bull head 15.7 ppg mud down annulas @1/2 bpm with 620 psi. (totalbbis 10,254.0 10,254.0
bull headed @06:00 hrs 71 bbis), stand pipe press 535psi, casing press
595 psi.

Mud Check: 10,254.0ftKB, 5/21/2013 14:00
Date Depth (ftKB) Density (Ib/gal) V¡s (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (iom) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.40 50 21.0 13.000 9.000 12.000 4.0 2
MBT(lb/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

98,101.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

Mud Check: 10,254.0ftKB, 5/21/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.30 53 15.0 15.000 8.000 9.000 4.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCl (ppm) OilWater Ratio

229,654.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) lD Nom Min (in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/22/2013
Report #: 47, DFS: 42

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Cornpany Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/21/2013 06:00 5/22/2013 06:00 42 10,254.0 10,254.0 0.00
Operations at Report Time

Bull head 15.7ppg mud down back side
Operations Summary
WOC,attempt to bleed off back side of casing, transfer 15.7ppg to slugging pit, bull head 15.7ppg mud down back side 1/2bpm with 620 psi.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 20.00 20.00 13 WOC, holding press on back side of 350 psi, holding press on inside of 10,254.0 10,254.0

1020 psi, release inside press & monitor for 1 hr.

02:00 1.50 21.50 22 Attempt to bleed press off annulas, bleed press to 21 psi, flow out 11 gpm, 10,254.0 10,254.0
closed choke, press built up to 195 psi, bleed back down to 21 psi, flow out
11 gpm, closed choke, press built up to 195 psi.Transfer 15.7 ppg mud to
slugging pit.

03:30 2.50 24.00 5 Bull head 15.7 ppg mud down annulas @1/2 bpm with 620 psi. (totalbbis 10,254.0 10,254.0
bull headed @06:00 hrs 71 bbis), stand pipe press 535psi, casing press
595 psi.

Mud Check: 10,254.0ftKB, 5/21/2013 14:00
Date Depth (ftKB) Density (Ib/gal) V¡s (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (iom) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.40 50 21.0 13.000 9.000 12.000 4.0 2
MBT(lb/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

98,101.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

Mud Check: 10,254.0ftKB, 5/21/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.30 53 15.0 15.000 8.000 9.000 4.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCl (ppm) OilWater Ratio

229,654.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) lD Nom Min (in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/22/2013
Report #: 47, DFS: 42

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Cornpany Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/21/2013 06:00 5/22/2013 06:00 42 10,254.0 10,254.0 0.00
Operations at Report Time

Bull head 15.7ppg mud down back side
Operations Summary
WOC,attempt to bleed off back side of casing, transfer 15.7ppg to slugging pit, bull head 15.7ppg mud down back side 1/2bpm with 620 psi.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 20.00 20.00 13 WOC, holding press on back side of 350 psi, holding press on inside of 10,254.0 10,254.0

1020 psi, release inside press & monitor for 1 hr.

02:00 1.50 21.50 22 Attempt to bleed press off annulas, bleed press to 21 psi, flow out 11 gpm, 10,254.0 10,254.0
closed choke, press built up to 195 psi, bleed back down to 21 psi, flow out
11 gpm, closed choke, press built up to 195 psi.Transfer 15.7 ppg mud to
slugging pit.

03:30 2.50 24.00 5 Bull head 15.7 ppg mud down annulas @1/2 bpm with 620 psi. (totalbbis 10,254.0 10,254.0
bull headed @06:00 hrs 71 bbis), stand pipe press 535psi, casing press
595 psi.

Mud Check: 10,254.0ftKB, 5/21/2013 14:00
Date Depth (ftKB) Density (Ib/gal) V¡s (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (iom) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.40 50 21.0 13.000 9.000 12.000 4.0 2
MBT(lb/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

98,101.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

Mud Check: 10,254.0ftKB, 5/21/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.30 53 15.0 15.000 8.000 9.000 4.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCl (ppm) OilWater Ratio

229,654.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) lD Nom Min (in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/22/2013
Report #: 47, DFS: 42

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Cornpany Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/21/2013 06:00 5/22/2013 06:00 42 10,254.0 10,254.0 0.00
Operations at Report Time

Bull head 15.7ppg mud down back side
Operations Summary
WOC,attempt to bleed off back side of casing, transfer 15.7ppg to slugging pit, bull head 15.7ppg mud down back side 1/2bpm with 620 psi.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 20.00 20.00 13 WOC, holding press on back side of 350 psi, holding press on inside of 10,254.0 10,254.0

1020 psi, release inside press & monitor for 1 hr.

02:00 1.50 21.50 22 Attempt to bleed press off annulas, bleed press to 21 psi, flow out 11 gpm, 10,254.0 10,254.0
closed choke, press built up to 195 psi, bleed back down to 21 psi, flow out
11 gpm, closed choke, press built up to 195 psi.Transfer 15.7 ppg mud to
slugging pit.

03:30 2.50 24.00 5 Bull head 15.7 ppg mud down annulas @1/2 bpm with 620 psi. (totalbbis 10,254.0 10,254.0
bull headed @06:00 hrs 71 bbis), stand pipe press 535psi, casing press
595 psi.

Mud Check: 10,254.0ftKB, 5/21/2013 14:00
Date Depth (ftKB) Density (Ib/gal) V¡s (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (iom) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.40 50 21.0 13.000 9.000 12.000 4.0 2
MBT(lb/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

98,101.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

Mud Check: 10,254.0ftKB, 5/21/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.30 53 15.0 15.000 8.000 9.000 4.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCl (ppm) OilWater Ratio

229,654.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) lD Nom Min (in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/22/2013
Report #: 47, DFS: 42

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Cornpany Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/21/2013 06:00 5/22/2013 06:00 42 10,254.0 10,254.0 0.00
Operations at Report Time

Bull head 15.7ppg mud down back side
Operations Summary
WOC,attempt to bleed off back side of casing, transfer 15.7ppg to slugging pit, bull head 15.7ppg mud down back side 1/2bpm with 620 psi.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 20.00 20.00 13 WOC, holding press on back side of 350 psi, holding press on inside of 10,254.0 10,254.0

1020 psi, release inside press & monitor for 1 hr.

02:00 1.50 21.50 22 Attempt to bleed press off annulas, bleed press to 21 psi, flow out 11 gpm, 10,254.0 10,254.0
closed choke, press built up to 195 psi, bleed back down to 21 psi, flow out
11 gpm, closed choke, press built up to 195 psi.Transfer 15.7 ppg mud to
slugging pit.

03:30 2.50 24.00 5 Bull head 15.7 ppg mud down annulas @1/2 bpm with 620 psi. (totalbbis 10,254.0 10,254.0
bull headed @06:00 hrs 71 bbis), stand pipe press 535psi, casing press
595 psi.

Mud Check: 10,254.0ftKB, 5/21/2013 14:00
Date Depth (ftKB) Density (Ib/gal) V¡s (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (iom) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.40 50 21.0 13.000 9.000 12.000 4.0 2
MBT(lb/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

98,101.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

Mud Check: 10,254.0ftKB, 5/21/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.30 53 15.0 15.000 8.000 9.000 4.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCl (ppm) OilWater Ratio

229,654.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) lD Nom Min (in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/22/2013
Report #: 47, DFS: 42

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Cornpany Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/21/2013 06:00 5/22/2013 06:00 42 10,254.0 10,254.0 0.00
Operations at Report Time

Bull head 15.7ppg mud down back side
Operations Summary
WOC,attempt to bleed off back side of casing, transfer 15.7ppg to slugging pit, bull head 15.7ppg mud down back side 1/2bpm with 620 psi.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 20.00 20.00 13 WOC, holding press on back side of 350 psi, holding press on inside of 10,254.0 10,254.0

1020 psi, release inside press & monitor for 1 hr.

02:00 1.50 21.50 22 Attempt to bleed press off annulas, bleed press to 21 psi, flow out 11 gpm, 10,254.0 10,254.0
closed choke, press built up to 195 psi, bleed back down to 21 psi, flow out
11 gpm, closed choke, press built up to 195 psi.Transfer 15.7 ppg mud to
slugging pit.

03:30 2.50 24.00 5 Bull head 15.7 ppg mud down annulas @1/2 bpm with 620 psi. (totalbbis 10,254.0 10,254.0
bull headed @06:00 hrs 71 bbis), stand pipe press 535psi, casing press
595 psi.

Mud Check: 10,254.0ftKB, 5/21/2013 14:00
Date Depth (ftKB) Density (Ib/gal) V¡s (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (iom) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.40 50 21.0 13.000 9.000 12.000 4.0 2
MBT(lb/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

98,101.000 31.0 85.5/14.5
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment

Mud Check: 10,254.0ftKB, 5/21/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/21/2013 10,254.0 14.30 53 15.0 15.000 8.000 9.000 4.0 2
MBT(ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCl (ppm) OilWater Ratio

229,654.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) lD Nom Min (in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/21/2013
Report #: 46, DFS: 41

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/20/2013 06:00 5/21/2013 06:00 41 10,254.0 10,254.0 0.00
Operations at Report Time
WOC
Operations Summary
Transfer &weight up mud to 14.3 ppg, displace 15.7 ppg out of hole with 14.3 ppg, circulate &wait on Halliburton cementers, rig up cementers, cement 7"
casing, WOC
Operations Next Report Period
Wait on Cement
Weather Wel1bore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 22 Build volume in active pits @14.3ppg 10,254.0 10,254.0

07:00 3.00 4.00 5 Circulate @1 bpm on triptank to monitor cir., shut down, close annular, & 10,254.0 10,254.0
displace 15.7 ppg. out of well with 14.3 ppg, circulate thru MPD

10:00 11.00 15.00 5 Circulate thru MPD holding 350#on casing while waiting on Halliburton 10,254.0 10,254.0
cementers

21:00 1.00 16.00 22 Rig Halb. cementing head & iron, held safety meeting 10,254.0 10,254.0
22:00 4.00 20.00 12 Test lines to 5000#, mix & pump 20 bbls diesel, drop bottom plug, 25 bbls 10,254.0 10,254.0

tuned spacer, 95.9 bbls G Cmt. = 460 sks @ 15.0 ppg, 1.17 yield, 4.27
gallsk H2O, 74.3 bbis. G Cmt. = 390 sks @ 16.4ppg, 1.07 yield, 4.27
gallsk H2O, drop top plug, 5 bb1sspacer, 375.5 bbls. 14.3 ppg mud.
Slowed to 1 bpm, bumped plug with 2215#, held press for 15 mins. blead
off press, floats held, press back up to 1000#, closed valve, rig down
Halliburton Cementers.

02:00 4.00 24.00 13 WOC, Rig down Halb. cementing equip. apply 1000# with rig pump, open 10,254.0 10,254.0
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3/21/2013 Conductor 80.0
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FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/21/2013
Report #: 46, DFS: 41
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API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
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County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)
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Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)
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Operations at Report Time
WOC
Operations Summary
Transfer &weight up mud to 14.3 ppg, displace 15.7 ppg out of hole with 14.3 ppg, circulate &wait on Halliburton cementers, rig up cementers, cement 7"
casing, WOC
Operations Next Report Period
Wait on Cement
Weather Wel1bore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402
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117,481.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
151.0 100.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out Dnll Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page ill Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/21/2013
Report #: 46, DFS: 41

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/20/2013 06:00 5/21/2013 06:00 41 10,254.0 10,254.0 0.00
Operations at Report Time
WOC
Operations Summary
Transfer &weight up mud to 14.3 ppg, displace 15.7 ppg out of hole with 14.3 ppg, circulate &wait on Halliburton cementers, rig up cementers, cement 7"
casing, WOC
Operations Next Report Period
Wait on Cement
Weather Wel1bore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 22 Build volume in active pits @14.3ppg 10,254.0 10,254.0

07:00 3.00 4.00 5 Circulate @1 bpm on triptank to monitor cir., shut down, close annular, & 10,254.0 10,254.0
displace 15.7 ppg. out of well with 14.3 ppg, circulate thru MPD

10:00 11.00 15.00 5 Circulate thru MPD holding 350#on casing while waiting on Halliburton 10,254.0 10,254.0
cementers

21:00 1.00 16.00 22 Rig Halb. cementing head & iron, held safety meeting 10,254.0 10,254.0

22:00 4.00 20.00 12 Test lines to 5000#, mix & pump 20 bbls diesel, drop bottom plug, 25 bbls 10,254.0 10,254.0
tuned spacer, 95.9 bbls G Cmt. = 460 sks @ 15.0 ppg, 1.17 yield, 4.27
gallsk H2O, 74.3 bbis. G Cmt. = 390 sks @ 16.4ppg, 1.07 yield, 4.27
gallsk H2O, drop top plug, 5 bb1sspacer, 375.5 bbls. 14.3 ppg mud.
Slowed to 1 bpm, bumped plug with 2215#, held press for 15 mins. blead
off press, floats held, press back up to 1000#, closed valve, rig down
Halliburton Cementers.

02:00 4.00 24.00 13 WOC, Rig down Halb. cementing equip. apply 1000# with rig pump, open 10,254.0 10,254.0
valve & moniotr pressures 447# on back side holding with MPD

Mud Check: 10,254.0ftKB, 5/20/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/20/2013 10,254.0 14.20 50 22.0 13.000 9.000 12.000 4.0 2
MBT (Ib/bbi) pH Pm (mLlmL) Pf (mLlmL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

107,715.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment
138.0 100.0

Mud Check: 10,254.0ftKB, 5/20/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/20/2013 10,254.0 14.20 50 22.0 13.000 9.000 12.000 4.0 2
MBT(Ib/bbl) pH Pm (mLlmL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

117,481.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
151.0 100.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out Dnll Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page ill Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/21/2013
Report #: 46, DFS: 41

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/20/2013 06:00 5/21/2013 06:00 41 10,254.0 10,254.0 0.00
Operations at Report Time
WOC
Operations Summary
Transfer &weight up mud to 14.3 ppg, displace 15.7 ppg out of hole with 14.3 ppg, circulate &wait on Halliburton cementers, rig up cementers, cement 7"
casing, WOC
Operations Next Report Period
Wait on Cement
Weather Wel1bore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 22 Build volume in active pits @14.3ppg 10,254.0 10,254.0

07:00 3.00 4.00 5 Circulate @1 bpm on triptank to monitor cir., shut down, close annular, & 10,254.0 10,254.0
displace 15.7 ppg. out of well with 14.3 ppg, circulate thru MPD

10:00 11.00 15.00 5 Circulate thru MPD holding 350#on casing while waiting on Halliburton 10,254.0 10,254.0
cementers

21:00 1.00 16.00 22 Rig Halb. cementing head & iron, held safety meeting 10,254.0 10,254.0

22:00 4.00 20.00 12 Test lines to 5000#, mix & pump 20 bbls diesel, drop bottom plug, 25 bbls 10,254.0 10,254.0
tuned spacer, 95.9 bbls G Cmt. = 460 sks @ 15.0 ppg, 1.17 yield, 4.27
gallsk H2O, 74.3 bbis. G Cmt. = 390 sks @ 16.4ppg, 1.07 yield, 4.27
gallsk H2O, drop top plug, 5 bb1sspacer, 375.5 bbls. 14.3 ppg mud.
Slowed to 1 bpm, bumped plug with 2215#, held press for 15 mins. blead
off press, floats held, press back up to 1000#, closed valve, rig down
Halliburton Cementers.

02:00 4.00 24.00 13 WOC, Rig down Halb. cementing equip. apply 1000# with rig pump, open 10,254.0 10,254.0
valve & moniotr pressures 447# on back side holding with MPD

Mud Check: 10,254.0ftKB, 5/20/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/20/2013 10,254.0 14.20 50 22.0 13.000 9.000 12.000 4.0 2
MBT (Ib/bbi) pH Pm (mLlmL) Pf (mLlmL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

107,715.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment
138.0 100.0

Mud Check: 10,254.0ftKB, 5/20/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/20/2013 10,254.0 14.20 50 22.0 13.000 9.000 12.000 4.0 2
MBT(Ib/bbl) pH Pm (mLlmL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

117,481.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
151.0 100.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out Dnll Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page ill Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/21/2013
Report #: 46, DFS: 41

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

304.72 95.28 39.4 50.7 18.3 65.00 35.00
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/20/2013 06:00 5/21/2013 06:00 41 10,254.0 10,254.0 0.00
Operations at Report Time
WOC
Operations Summary
Transfer &weight up mud to 14.3 ppg, displace 15.7 ppg out of hole with 14.3 ppg, circulate &wait on Halliburton cementers, rig up cementers, cement 7"
casing, WOC
Operations Next Report Period
Wait on Cement
Weather Wel1bore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 22 Build volume in active pits @14.3ppg 10,254.0 10,254.0

07:00 3.00 4.00 5 Circulate @1 bpm on triptank to monitor cir., shut down, close annular, & 10,254.0 10,254.0
displace 15.7 ppg. out of well with 14.3 ppg, circulate thru MPD

10:00 11.00 15.00 5 Circulate thru MPD holding 350#on casing while waiting on Halliburton 10,254.0 10,254.0
cementers

21:00 1.00 16.00 22 Rig Halb. cementing head & iron, held safety meeting 10,254.0 10,254.0

22:00 4.00 20.00 12 Test lines to 5000#, mix & pump 20 bbls diesel, drop bottom plug, 25 bbls 10,254.0 10,254.0
tuned spacer, 95.9 bbls G Cmt. = 460 sks @ 15.0 ppg, 1.17 yield, 4.27
gallsk H2O, 74.3 bbis. G Cmt. = 390 sks @ 16.4ppg, 1.07 yield, 4.27
gallsk H2O, drop top plug, 5 bb1sspacer, 375.5 bbls. 14.3 ppg mud.
Slowed to 1 bpm, bumped plug with 2215#, held press for 15 mins. blead
off press, floats held, press back up to 1000#, closed valve, rig down
Halliburton Cementers.

02:00 4.00 24.00 13 WOC, Rig down Halb. cementing equip. apply 1000# with rig pump, open 10,254.0 10,254.0
valve & moniotr pressures 447# on back side holding with MPD

Mud Check: 10,254.0ftKB, 5/20/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/20/2013 10,254.0 14.20 50 22.0 13.000 9.000 12.000 4.0 2
MBT (Ib/bbi) pH Pm (mLlmL) Pf (mLlmL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

107,715.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment
138.0 100.0

Mud Check: 10,254.0ftKB, 5/20/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/20/2013 10,254.0 14.20 50 22.0 13.000 9.000 12.000 4.0 2
MBT(Ib/bbl) pH Pm (mLlmL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

117,481.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
151.0 100.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out Dnll Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

Page ill Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/20/2013
Report #: 45, DFS: 40

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/19/2013 06:00 5/20/2013 06:00 40 10,254.0 10,254.0 0.00
Operations at Report Time
Transfering mud
Operations Summary
Pull wear bushing, service rig, rig up casing equipment, safety meeting w/ all, run 7" casing to 10,239' & land out, transfer mud.
Operations Next Report Period
Wait on Cement
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 22 Pull wear bushing 10,254.0 10,254.0
06:30 0.50 1.00 7 Service rig 10,254.0 10,254.0
07:00 1.50 2.50 22 Rig up lay down truck& casing running equip. (held safety meeting with 10,254.0 10,254.0

Frontier & B&L)

08:30 20.50 23.00 12 Make up reaming shoe, 1 jt 29#, auto fillfloat, 6' pup jt, auto fillfloat, 49 jts. 10,254.0 10,254.0
of 29#7" casing, 90 jts. of 32#7" casing, 94 jts. of 29#7" casing to 10239'
& land out. Total of 233 jts. run. NOTE. Weatherford Autofill Fill Float
Collars failed with 10 joints ran. Fill pipe going in the hole wl 15.7 ppg
OBM. Rotate Pipe at 8425 & 9559'. No hole problems.

05:00 1.00 24.00 5 Transfer 15.7 ppg mud to tank farm &transfer 14.2 ppg mud to active 10,254.0 10,254.0
system

Mud Check: 10,254.0ftKB, 5/19/2013 16:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/19/2013 10,254.0 15.70 60 26.0 16.000 10.000 12.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

107,864.00 36.0 84.4/15.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
49.0

Mud Check: 10,254.0ftKB, 5/19/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/19/2013 10,254.0 15.70 62 26.0 16.000 10.000 12.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

117,619.00 36.0 84.4/15.6
0

Mud Lost (Hole) (bbl) Mud Lost(Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
83.0 Displace 15.7 ppg OBMwith 14.2 ppg

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (lb/ft) Grade (in) 1DNom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/20/2013
Report #: 45, DFS: 40

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/19/2013 06:00 5/20/2013 06:00 40 10,254.0 10,254.0 0.00
Operations at Report Time
Transfering mud
Operations Summary
Pull wear bushing, service rig, rig up casing equipment, safety meeting w/ all, run 7" casing to 10,239' & land out, transfer mud.
Operations Next Report Period
Wait on Cement
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 22 Pull wear bushing 10,254.0 10,254.0
06:30 0.50 1.00 7 Service rig 10,254.0 10,254.0
07:00 1.50 2.50 22 Rig up lay down truck& casing running equip. (held safety meeting with 10,254.0 10,254.0

Frontier & B&L)

08:30 20.50 23.00 12 Make up reaming shoe, 1 jt 29#, auto fillfloat, 6' pup jt, auto fillfloat, 49 jts. 10,254.0 10,254.0
of 29#7" casing, 90 jts. of 32#7" casing, 94 jts. of 29#7" casing to 10239'
& land out. Total of 233 jts. run. NOTE. Weatherford Autofill Fill Float
Collars failed with 10 joints ran. Fill pipe going in the hole wl 15.7 ppg
OBM. Rotate Pipe at 8425 & 9559'. No hole problems.

05:00 1.00 24.00 5 Transfer 15.7 ppg mud to tank farm &transfer 14.2 ppg mud to active 10,254.0 10,254.0
system

Mud Check: 10,254.0ftKB, 5/19/2013 16:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/19/2013 10,254.0 15.70 60 26.0 16.000 10.000 12.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

107,864.00 36.0 84.4/15.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
49.0

Mud Check: 10,254.0ftKB, 5/19/2013 23:00
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117,619.00 36.0 84.4/15.6
0

Mud Lost (Hole) (bbl) Mud Lost(Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
83.0 Displace 15.7 ppg OBMwith 14.2 ppg

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (lb/ft) Grade (in) 1DNom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0
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83.0 Displace 15.7 ppg OBMwith 14.2 ppg

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (lb/ft) Grade (in) 1DNom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/20/2013
Report #: 45, DFS: 40

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/19/2013 06:00 5/20/2013 06:00 40 10,254.0 10,254.0 0.00
Operations at Report Time
Transfering mud
Operations Summary
Pull wear bushing, service rig, rig up casing equipment, safety meeting w/ all, run 7" casing to 10,239' & land out, transfer mud.
Operations Next Report Period
Wait on Cement
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 22 Pull wear bushing 10,254.0 10,254.0
06:30 0.50 1.00 7 Service rig 10,254.0 10,254.0
07:00 1.50 2.50 22 Rig up lay down truck& casing running equip. (held safety meeting with 10,254.0 10,254.0

Frontier & B&L)

08:30 20.50 23.00 12 Make up reaming shoe, 1 jt 29#, auto fillfloat, 6' pup jt, auto fillfloat, 49 jts. 10,254.0 10,254.0
of 29#7" casing, 90 jts. of 32#7" casing, 94 jts. of 29#7" casing to 10239'
& land out. Total of 233 jts. run. NOTE. Weatherford Autofill Fill Float
Collars failed with 10 joints ran. Fill pipe going in the hole wl 15.7 ppg
OBM. Rotate Pipe at 8425 & 9559'. No hole problems.

05:00 1.00 24.00 5 Transfer 15.7 ppg mud to tank farm &transfer 14.2 ppg mud to active 10,254.0 10,254.0
system

Mud Check: 10,254.0ftKB, 5/19/2013 16:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/19/2013 10,254.0 15.70 60 26.0 16.000 10.000 12.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

107,864.00 36.0 84.4/15.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
49.0
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3/21/2013 Conductor 80.0
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/19/2013
Report #: 44, DFS: 39

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWi Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) Kick Off Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/18/2013 06:00 5/19/2013 06:00 39 10,254.0 10,254.0 0.00
Operations at Report Time

Operations Summary
Displace, monitor well, pump LCMpill, POOH, L/D bit, bit sub, & DC, break out dir. tools & L/D same, pull wear bushing
Operations Next Report Period
Run Casing & Cement
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.50 4.50 5 Displace 14.2ppg mud out of hole with 15.7ppg KWMat 8885', 91.5 deg. 10,254.0 10,254.0

10:30 1.50 6.00 22 Monitor well on triptank 10,254.0 10,254.0
12:00 1.00 7.00 5 Pump 70 bbl LCM pill,&slug pipe 10,254.0 10,254.0
13:00 14.00 21.00 6 POOH from 8885' slowly, soft breaking each conn. and rack in derrick 10,254.0 10,254.0
03:00 3.00 24.00 6 Lay out bit, bit sub & DC, pick up MWD tools&break out same & lay back 10,254.0 10,254.0

down, Pull wear bushing

Mud Check: 10,254.0ftKB, 5/18/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (1bf...Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/18/2013 10,254.0 15.70 64 26.0 16.000 10.000 12.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

118,352.00 36.0 84.4/15.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(F) Comment
72.0

Mud Check: 10,254.0ftKB, 5/18/2013 23:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/18/2013 10,254.0 15.70 60 26.0 16.000 10.000 12.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbi) Solids (%) CaCI (ppm) OilWater Ratio

118,352.00 36.0 84.4/15.6
0

Mud Lost (Hofe) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
38.0

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DdllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 ' 8 5/8
5/20/2013 Production 10,239.0
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

118,352.00 36.0 84.4/15.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(F) Comment
72.0

Mud Check: 10,254.0ftKB, 5/18/2013 23:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/18/2013 10,254.0 15.70 60 26.0 16.000 10.000 12.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbi) Solids (%) CaCI (ppm) OilWater Ratio

118,352.00 36.0 84.4/15.6
0

Mud Lost (Hofe) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
38.0

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DdllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 ' 8 5/8
5/20/2013 Production 10,239.0
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELTTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/18/2013
Report #: 43, DFS: 38

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) Kick OffDate Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/17/2013 06:00 5/18/2013 06:00 38 10,254.0 10,254.0 0.00
Operations at Report Time
Displacing
Operations Summary
Strip in hole, cir. out gas &wt. up to 14.2ppg, strip out to 8885', transfer, squeeze LCM,displace
Operations Next Report Period

Run Casing & Cement
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Strip in hole from 7250' to 10,254 holding 378psi on well. 10,254.0 10,254.0
09:30 13.50 17.00 5 Circulate out gas, holding 980 psi. Spot LCM pill &squeeze into formation 10,254.0 10,254.0

totalof 20 bbis. Open annular circulate out gas, 30' flare, mud cut to 10.2
ppg, high gas 4247 units build mud volume, raise mud wt to 14.2 ppg &
circulate around, spot 126 bbl LCMpill in open hole.

23:00 2.00 19.00 6 Strip out of hole from 10,254' to 8885', holding back press on well with 10,254.0 10,254.0
MPD. shut down pump, trap 390 psi. on well bore with 14.2 ppg mud in the
hole.

01:00 4.00 23.00 22 Monitor well W/ MPD While, (transfer14.2ppg mud from active system to 10,254.0 10,254.0
tank farm, transfer 15.7ppg KW mud from tank farm to active system)

05:00 1.00 24.00 5 Displace 14.2ppg. mud out of hole with 15.7ppg KWM from 8885' 10,254.0 10,254.0
Mud Check: 10,254.0ftKB, 5/17/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 14.20 49 19.0 12.000 8.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

107,758.00 30.5 85.6/14.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
212.0 104.0

Mud Check: 10,254.0ftKB, 5/17/2013 23:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 15.70 49 24.0 18.000 10.000 12.000 4.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

210,616.00 33.0 85.1/14.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD -Manual Entr... T Flowline (°F) Comment
64.0 104.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELTTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/18/2013
Report #: 43, DFS: 38

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) Kick OffDate Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/17/2013 06:00 5/18/2013 06:00 38 10,254.0 10,254.0 0.00
Operations at Report Time
Displacing
Operations Summary
Strip in hole, cir. out gas &wt. up to 14.2ppg, strip out to 8885', transfer, squeeze LCM,displace
Operations Next Report Period

Run Casing & Cement
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Strip in hole from 7250' to 10,254 holding 378psi on well. 10,254.0 10,254.0
09:30 13.50 17.00 5 Circulate out gas, holding 980 psi. Spot LCM pill &squeeze into formation 10,254.0 10,254.0

totalof 20 bbis. Open annular circulate out gas, 30' flare, mud cut to 10.2
ppg, high gas 4247 units build mud volume, raise mud wt to 14.2 ppg &
circulate around, spot 126 bbl LCMpill in open hole.

23:00 2.00 19.00 6 Strip out of hole from 10,254' to 8885', holding back press on well with 10,254.0 10,254.0
MPD. shut down pump, trap 390 psi. on well bore with 14.2 ppg mud in the
hole.

01:00 4.00 23.00 22 Monitor well W/ MPD While, (transfer14.2ppg mud from active system to 10,254.0 10,254.0
tank farm, transfer 15.7ppg KW mud from tank farm to active system)

05:00 1.00 24.00 5 Displace 14.2ppg. mud out of hole with 15.7ppg KWM from 8885' 10,254.0 10,254.0
Mud Check: 10,254.0ftKB, 5/17/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 14.20 49 19.0 12.000 8.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

107,758.00 30.5 85.6/14.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
212.0 104.0

Mud Check: 10,254.0ftKB, 5/17/2013 23:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 15.70 49 24.0 18.000 10.000 12.000 4.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

210,616.00 33.0 85.1/14.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD -Manual Entr... T Flowline (°F) Comment
64.0 104.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELTTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/18/2013
Report #: 43, DFS: 38

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) Kick OffDate Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/17/2013 06:00 5/18/2013 06:00 38 10,254.0 10,254.0 0.00
Operations at Report Time
Displacing
Operations Summary
Strip in hole, cir. out gas &wt. up to 14.2ppg, strip out to 8885', transfer, squeeze LCM,displace
Operations Next Report Period

Run Casing & Cement
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Strip in hole from 7250' to 10,254 holding 378psi on well. 10,254.0 10,254.0
09:30 13.50 17.00 5 Circulate out gas, holding 980 psi. Spot LCM pill &squeeze into formation 10,254.0 10,254.0

totalof 20 bbis. Open annular circulate out gas, 30' flare, mud cut to 10.2
ppg, high gas 4247 units build mud volume, raise mud wt to 14.2 ppg &
circulate around, spot 126 bbl LCMpill in open hole.

23:00 2.00 19.00 6 Strip out of hole from 10,254' to 8885', holding back press on well with 10,254.0 10,254.0
MPD. shut down pump, trap 390 psi. on well bore with 14.2 ppg mud in the
hole.

01:00 4.00 23.00 22 Monitor well W/ MPD While, (transfer14.2ppg mud from active system to 10,254.0 10,254.0
tank farm, transfer 15.7ppg KW mud from tank farm to active system)

05:00 1.00 24.00 5 Displace 14.2ppg. mud out of hole with 15.7ppg KWM from 8885' 10,254.0 10,254.0
Mud Check: 10,254.0ftKB, 5/17/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 14.20 49 19.0 12.000 8.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

107,758.00 30.5 85.6/14.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
212.0 104.0

Mud Check: 10,254.0ftKB, 5/17/2013 23:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 15.70 49 24.0 18.000 10.000 12.000 4.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

210,616.00 33.0 85.1/14.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD -Manual Entr... T Flowline (°F) Comment
64.0 104.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELTTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/18/2013
Report #: 43, DFS: 38

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
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Target Depth (ftKB) Kick OffDate Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)
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Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)
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Operations at Report Time
Displacing
Operations Summary
Strip in hole, cir. out gas &wt. up to 14.2ppg, strip out to 8885', transfer, squeeze LCM,displace
Operations Next Report Period
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Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
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Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Strip in hole from 7250' to 10,254 holding 378psi on well. 10,254.0 10,254.0
09:30 13.50 17.00 5 Circulate out gas, holding 980 psi. Spot LCM pill &squeeze into formation 10,254.0 10,254.0

totalof 20 bbis. Open annular circulate out gas, 30' flare, mud cut to 10.2
ppg, high gas 4247 units build mud volume, raise mud wt to 14.2 ppg &
circulate around, spot 126 bbl LCMpill in open hole.

23:00 2.00 19.00 6 Strip out of hole from 10,254' to 8885', holding back press on well with 10,254.0 10,254.0
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01:00 4.00 23.00 22 Monitor well W/ MPD While, (transfer14.2ppg mud from active system to 10,254.0 10,254.0
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Casing & Liners
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Grand UT 6,090.20 23.00 3/21/2013 00:00
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5/17/2013 06:00 5/18/2013 06:00 38 10,254.0 10,254.0 0.00
Operations at Report Time
Displacing
Operations Summary
Strip in hole, cir. out gas &wt. up to 14.2ppg, strip out to 8885', transfer, squeeze LCM,displace
Operations Next Report Period

Run Casing & Cement
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Strip in hole from 7250' to 10,254 holding 378psi on well. 10,254.0 10,254.0
09:30 13.50 17.00 5 Circulate out gas, holding 980 psi. Spot LCM pill &squeeze into formation 10,254.0 10,254.0

totalof 20 bbis. Open annular circulate out gas, 30' flare, mud cut to 10.2
ppg, high gas 4247 units build mud volume, raise mud wt to 14.2 ppg &
circulate around, spot 126 bbl LCMpill in open hole.

23:00 2.00 19.00 6 Strip out of hole from 10,254' to 8885', holding back press on well with 10,254.0 10,254.0
MPD. shut down pump, trap 390 psi. on well bore with 14.2 ppg mud in the
hole.

01:00 4.00 23.00 22 Monitor well W/ MPD While, (transfer14.2ppg mud from active system to 10,254.0 10,254.0
tank farm, transfer 15.7ppg KW mud from tank farm to active system)

05:00 1.00 24.00 5 Displace 14.2ppg. mud out of hole with 15.7ppg KWM from 8885' 10,254.0 10,254.0
Mud Check: 10,254.0ftKB, 5/17/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 14.20 49 19.0 12.000 8.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

107,758.00 30.5 85.6/14.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
212.0 104.0

Mud Check: 10,254.0ftKB, 5/17/2013 23:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 15.70 49 24.0 18.000 10.000 12.000 4.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

210,616.00 33.0 85.1/14.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD -Manual Entr... T Flowline (°F) Comment
64.0 104.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELTTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/18/2013
Report #: 43, DFS: 38

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) Kick OffDate Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/17/2013 06:00 5/18/2013 06:00 38 10,254.0 10,254.0 0.00
Operations at Report Time
Displacing
Operations Summary
Strip in hole, cir. out gas &wt. up to 14.2ppg, strip out to 8885', transfer, squeeze LCM,displace
Operations Next Report Period

Run Casing & Cement
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Strip in hole from 7250' to 10,254 holding 378psi on well. 10,254.0 10,254.0
09:30 13.50 17.00 5 Circulate out gas, holding 980 psi. Spot LCM pill &squeeze into formation 10,254.0 10,254.0

totalof 20 bbis. Open annular circulate out gas, 30' flare, mud cut to 10.2
ppg, high gas 4247 units build mud volume, raise mud wt to 14.2 ppg &
circulate around, spot 126 bbl LCMpill in open hole.

23:00 2.00 19.00 6 Strip out of hole from 10,254' to 8885', holding back press on well with 10,254.0 10,254.0
MPD. shut down pump, trap 390 psi. on well bore with 14.2 ppg mud in the
hole.

01:00 4.00 23.00 22 Monitor well W/ MPD While, (transfer14.2ppg mud from active system to 10,254.0 10,254.0
tank farm, transfer 15.7ppg KW mud from tank farm to active system)

05:00 1.00 24.00 5 Displace 14.2ppg. mud out of hole with 15.7ppg KWM from 8885' 10,254.0 10,254.0
Mud Check: 10,254.0ftKB, 5/17/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 14.20 49 19.0 12.000 8.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

107,758.00 30.5 85.6/14.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
212.0 104.0

Mud Check: 10,254.0ftKB, 5/17/2013 23:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 15.70 49 24.0 18.000 10.000 12.000 4.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

210,616.00 33.0 85.1/14.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD -Manual Entr... T Flowline (°F) Comment
64.0 104.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELTTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/18/2013
Report #: 43, DFS: 38

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) Kick OffDate Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/17/2013 06:00 5/18/2013 06:00 38 10,254.0 10,254.0 0.00
Operations at Report Time
Displacing
Operations Summary
Strip in hole, cir. out gas &wt. up to 14.2ppg, strip out to 8885', transfer, squeeze LCM,displace
Operations Next Report Period

Run Casing & Cement
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Strip in hole from 7250' to 10,254 holding 378psi on well. 10,254.0 10,254.0
09:30 13.50 17.00 5 Circulate out gas, holding 980 psi. Spot LCM pill &squeeze into formation 10,254.0 10,254.0

totalof 20 bbis. Open annular circulate out gas, 30' flare, mud cut to 10.2
ppg, high gas 4247 units build mud volume, raise mud wt to 14.2 ppg &
circulate around, spot 126 bbl LCMpill in open hole.

23:00 2.00 19.00 6 Strip out of hole from 10,254' to 8885', holding back press on well with 10,254.0 10,254.0
MPD. shut down pump, trap 390 psi. on well bore with 14.2 ppg mud in the
hole.

01:00 4.00 23.00 22 Monitor well W/ MPD While, (transfer14.2ppg mud from active system to 10,254.0 10,254.0
tank farm, transfer 15.7ppg KW mud from tank farm to active system)

05:00 1.00 24.00 5 Displace 14.2ppg. mud out of hole with 15.7ppg KWM from 8885' 10,254.0 10,254.0
Mud Check: 10,254.0ftKB, 5/17/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 14.20 49 19.0 12.000 8.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

107,758.00 30.5 85.6/14.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
212.0 104.0

Mud Check: 10,254.0ftKB, 5/17/2013 23:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 15.70 49 24.0 18.000 10.000 12.000 4.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

210,616.00 33.0 85.1/14.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD -Manual Entr... T Flowline (°F) Comment
64.0 104.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELTTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/18/2013
Report #: 43, DFS: 38

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) Kick OffDate Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/17/2013 06:00 5/18/2013 06:00 38 10,254.0 10,254.0 0.00
Operations at Report Time
Displacing
Operations Summary
Strip in hole, cir. out gas &wt. up to 14.2ppg, strip out to 8885', transfer, squeeze LCM,displace
Operations Next Report Period

Run Casing & Cement
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.50 3.50 6 Strip in hole from 7250' to 10,254 holding 378psi on well. 10,254.0 10,254.0
09:30 13.50 17.00 5 Circulate out gas, holding 980 psi. Spot LCM pill &squeeze into formation 10,254.0 10,254.0

totalof 20 bbis. Open annular circulate out gas, 30' flare, mud cut to 10.2
ppg, high gas 4247 units build mud volume, raise mud wt to 14.2 ppg &
circulate around, spot 126 bbl LCMpill in open hole.

23:00 2.00 19.00 6 Strip out of hole from 10,254' to 8885', holding back press on well with 10,254.0 10,254.0
MPD. shut down pump, trap 390 psi. on well bore with 14.2 ppg mud in the
hole.

01:00 4.00 23.00 22 Monitor well W/ MPD While, (transfer14.2ppg mud from active system to 10,254.0 10,254.0
tank farm, transfer 15.7ppg KW mud from tank farm to active system)

05:00 1.00 24.00 5 Displace 14.2ppg. mud out of hole with 15.7ppg KWM from 8885' 10,254.0 10,254.0
Mud Check: 10,254.0ftKB, 5/17/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 14.20 49 19.0 12.000 8.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

107,758.00 30.5 85.6/14.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
212.0 104.0

Mud Check: 10,254.0ftKB, 5/17/2013 23:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/17/2013 10,254.0 15.70 49 24.0 18.000 10.000 12.000 4.0 2
MBT(Ib/bbí) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

210,616.00 33.0 85.1/14.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD -Manual Entr... T Flowline (°F) Comment
64.0 104.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0

Page 1/1 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/17/2013
Report #: 42, DFS: 37

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOffDepth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/16/2013 06:00 5/17/2013 06:00 37 10,254.0 10,254.0 0.00
Operations at Report Time
TlH
Operations Summary
Cir., wash & ream, Cir., service rig, wash &ream,cir., wash &ream to 10,254', cir. strip out of hole, Wiper trip.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 5 Circulate out gas, holding 350 psi with MPD, 13.8 ppg Mud. 10,254.0 10,254.0
09:00 2.50 5.50 3 Wash &ream from 8552' to 9309' 10,254.0 10,254.0
11:30 2.50 8.00 5 Circulate out gas holding 350 psi with MPD, (pump 2 -20 bbl LCM sweeps) 10,254.0 10,254.0

14:00 0.50 8.50 7 Service rig 10,254.0 10,254.0
14:30 5.50 14.00 3 Wash &ream from 9309' to 9510', (hole started packing off @ 9510' rack 10,254.0 10,254.0

back 1 std. back ream &wash from 9498' to 9951' - BLack Shale)
20:00 1.50 15.50 5 Circulate gas out &hole clean (high gas 3346 units, mud cut from 13.8 to 10,254.0 10,254.0

13.5ppg)
21:30 1.00 16.50 3 Wash &ream from 9951' to 10,254' 10,254.0 10,254.0
22:30 2.50 19.00 5 Circulate out gas &hole clean (pump 35 bbl LCMsweep - high gas 3400 10,254.0 10,254.0

units, mud cut 13.6 ppg)
01:00 5.00 24.00 6 Trip out of hole to 7250' holding 450 psi. with MPD ( at 5 min per std) 13.8 10,254.0 10,254.0

ppg mud
Mud Check: 10,254.0ftKB, 5/16/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/16/2013 10,254.0 13.90 43 18.0 12.000 7.000 9.000 4.0
MBT(Ib/bbÍ) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

97,467.000 28.0 86.1/13.9
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

117.0 10.0 108.0
Mud Check: 10,254.0ftKB, 5/16/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/16/2013 10,254.0 13.80 48 19.0 12.000 7.000 9.000 4.0
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Cir., wash & ream, Cir., service rig, wash &ream,cir., wash &ream to 10,254', cir. strip out of hole, Wiper trip.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
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Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur
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Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/16/2013 06:00 5/17/2013 06:00 37 10,254.0 10,254.0 0.00
Operations at Report Time
TlH
Operations Summary
Cir., wash & ream, Cir., service rig, wash &ream,cir., wash &ream to 10,254', cir. strip out of hole, Wiper trip.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 5 Circulate out gas, holding 350 psi with MPD, 13.8 ppg Mud. 10,254.0 10,254.0
09:00 2.50 5.50 3 Wash &ream from 8552' to 9309' 10,254.0 10,254.0
11:30 2.50 8.00 5 Circulate out gas holding 350 psi with MPD, (pump 2 -20 bbl LCM sweeps) 10,254.0 10,254.0

14:00 0.50 8.50 7 Service rig 10,254.0 10,254.0
14:30 5.50 14.00 3 Wash &ream from 9309' to 9510', (hole started packing off @ 9510' rack 10,254.0 10,254.0

back 1 std. back ream &wash from 9498' to 9951' - BLack Shale)
20:00 1.50 15.50 5 Circulate gas out &hole clean (high gas 3346 units, mud cut from 13.8 to 10,254.0 10,254.0

13.5ppg)
21:30 1.00 16.50 3 Wash &ream from 9951' to 10,254' 10,254.0 10,254.0

22:30 2.50 19.00 5 Circulate out gas &hole clean (pump 35 bbl LCMsweep - high gas 3400 10,254.0 10,254.0
units, mud cut 13.6 ppg)

01:00 5.00 24.00 6 Trip out of hole to 7250' holding 450 psi. with MPD ( at 5 min per std) 13.8 10,254.0 10,254.0
ppg mud

Mud Check: 10,254.0ftKB, 5/16/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/16/2013 10,254.0 13.90 43 18.0 12.000 7.000 9.000 4.0
MBT(Ib/bbÍ) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

97,467.000 28.0 86.1/13.9
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

117.0 10.0 108.0
Mud Check: 10,254.0ftKB, 5/16/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/16/2013 10,254.0 13.80 48 19.0 12.000 7.000 9.000 4.0
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

118,346.00 28.0 87.3/12.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 0.0 108.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/17/2013
Report #: 42, DFS: 37

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOffDepth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/16/2013 06:00 5/17/2013 06:00 37 10,254.0 10,254.0 0.00
Operations at Report Time
TlH
Operations Summary
Cir., wash & ream, Cir., service rig, wash &ream,cir., wash &ream to 10,254', cir. strip out of hole, Wiper trip.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 5 Circulate out gas, holding 350 psi with MPD, 13.8 ppg Mud. 10,254.0 10,254.0
09:00 2.50 5.50 3 Wash &ream from 8552' to 9309' 10,254.0 10,254.0
11:30 2.50 8.00 5 Circulate out gas holding 350 psi with MPD, (pump 2 -20 bbl LCM sweeps) 10,254.0 10,254.0

14:00 0.50 8.50 7 Service rig 10,254.0 10,254.0
14:30 5.50 14.00 3 Wash &ream from 9309' to 9510', (hole started packing off @ 9510' rack 10,254.0 10,254.0

back 1 std. back ream &wash from 9498' to 9951' - BLack Shale)
20:00 1.50 15.50 5 Circulate gas out &hole clean (high gas 3346 units, mud cut from 13.8 to 10,254.0 10,254.0

13.5ppg)
21:30 1.00 16.50 3 Wash &ream from 9951' to 10,254' 10,254.0 10,254.0

22:30 2.50 19.00 5 Circulate out gas &hole clean (pump 35 bbl LCMsweep - high gas 3400 10,254.0 10,254.0
units, mud cut 13.6 ppg)

01:00 5.00 24.00 6 Trip out of hole to 7250' holding 450 psi. with MPD ( at 5 min per std) 13.8 10,254.0 10,254.0
ppg mud

Mud Check: 10,254.0ftKB, 5/16/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/16/2013 10,254.0 13.90 43 18.0 12.000 7.000 9.000 4.0
MBT(Ib/bbÍ) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

97,467.000 28.0 86.1/13.9
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

117.0 10.0 108.0
Mud Check: 10,254.0ftKB, 5/16/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/16/2013 10,254.0 13.80 48 19.0 12.000 7.000 9.000 4.0
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

118,346.00 28.0 87.3/12.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 0.0 108.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/17/2013
Report #: 42, DFS: 37

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOffDepth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/16/2013 06:00 5/17/2013 06:00 37 10,254.0 10,254.0 0.00
Operations at Report Time
TlH
Operations Summary
Cir., wash & ream, Cir., service rig, wash &ream,cir., wash &ream to 10,254', cir. strip out of hole, Wiper trip.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 3.00 3.00 5 Circulate out gas, holding 350 psi with MPD, 13.8 ppg Mud. 10,254.0 10,254.0
09:00 2.50 5.50 3 Wash &ream from 8552' to 9309' 10,254.0 10,254.0
11:30 2.50 8.00 5 Circulate out gas holding 350 psi with MPD, (pump 2 -20 bbl LCM sweeps) 10,254.0 10,254.0

14:00 0.50 8.50 7 Service rig 10,254.0 10,254.0
14:30 5.50 14.00 3 Wash &ream from 9309' to 9510', (hole started packing off @ 9510' rack 10,254.0 10,254.0

back 1 std. back ream &wash from 9498' to 9951' - BLack Shale)
20:00 1.50 15.50 5 Circulate gas out &hole clean (high gas 3346 units, mud cut from 13.8 to 10,254.0 10,254.0

13.5ppg)
21:30 1.00 16.50 3 Wash &ream from 9951' to 10,254' 10,254.0 10,254.0

22:30 2.50 19.00 5 Circulate out gas &hole clean (pump 35 bbl LCMsweep - high gas 3400 10,254.0 10,254.0
units, mud cut 13.6 ppg)

01:00 5.00 24.00 6 Trip out of hole to 7250' holding 450 psi. with MPD ( at 5 min per std) 13.8 10,254.0 10,254.0
ppg mud

Mud Check: 10,254.0ftKB, 5/16/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/16/2013 10,254.0 13.90 43 18.0 12.000 7.000 9.000 4.0
MBT(Ib/bbÍ) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

97,467.000 28.0 86.1/13.9
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

117.0 10.0 108.0
Mud Check: 10,254.0ftKB, 5/16/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/16/2013 10,254.0 13.80 48 19.0 12.000 7.000 9.000 4.0
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

118,346.00 28.0 87.3/12.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
0.0 0.0 108.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0

Page 1/1 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/15/2013 06:00 5/16/2013 06:00 36 10,254.0 10,254.0 0.00
Operations at Report Time
Circulate
Operations Summary
Transfer mud, clean Hy-drill rubber out of flow line &4" steel line, TlH, displace, TlH, transfer,Cir., TlH, Cir, TlH, Cir., wash & ream
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.50 4.50 5 Transfer 15.9 to farm, transfer 13.8 to active system, clean rubber from 10,254.0 10,254.0

Hydrillout of flow line &4" steel line
10:30 3.50 8.00 6 Fillpipe, TlH to 6500' 10,254.0 10,254.0
14:00 2.50 10.50 5 Displace 15.9 ppg mud out of hole from 6500' with 13.8 ppg mud 10,254.0 10,254.0
16:30 1.00 11.50 6 TlH to 7000' holding back press on well bore with MPD. 10,254.0 10,254.0
17:30 1.00 12.50 5 Transfer 13.8 mud from tank farm to active system, dust up mud 13.8 10,254.0 10,254.0
18:30 2.50 15.00 5 Circulate bottoms up from 7000'with 13.8ppg mud (high gas 527 units) no 10,254.0 10,254.0

mud cut.
21:00 1.00 16.00 6 TlH to 7611' holding back press on well bore of 400psi. with MPD 10,254.0 10,254.0
22:00 3.00 19.00 5 Circulate 13.8 ppg mud @7611' (high gas 2150 units, mud cut 13.1ppg) 10,254.0 10,254.0

01:00 0.50 19.50 6 T1H to 8085' holding back press on well bore of 400psi with MPD (tight spot 10,254.0 10,254.0
@7990')

01:30 2.00 21.50 5 Cir. 13.8ppg mud @8085' (wash &ream tightsopt @7990') (high gas 10,254.0 10,254.0
2939 units, mud cut 13.7+)

03:30 2.50 24.00 3 TlH to 8195', taggingup, screw in top drive, bring pump on line, wash & 10,254.0 10,254.0
ream from 8195' to 8563'

Mud Check: 6,500.0ftKB, 5/15/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/15/2013 6,500.0 13.90 42 15.0 10.000 4.000 5.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

157,528.00 28.0 86.1/13.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowl¡ne(°F) Comment
100.0

Mud Check: 6,500.0ftKB, 5/15/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/15/2013 6,500.0 13.80 45 16.0 11.000 7.000 9.000 4.0 2
MBT (Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

167,007.00 28.0 86.1/13.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
100.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/15/2013 06:00 5/16/2013 06:00 36 10,254.0 10,254.0 0.00
Operations at Report Time
Circulate
Operations Summary
Transfer mud, clean Hy-drill rubber out of flow line &4" steel line, TlH, displace, TlH, transfer,Cir., TlH, Cir, TlH, Cir., wash & ream
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.50 4.50 5 Transfer 15.9 to farm, transfer 13.8 to active system, clean rubber from 10,254.0 10,254.0

Hydrillout of flow line &4" steel line
10:30 3.50 8.00 6 Fillpipe, TlH to 6500' 10,254.0 10,254.0
14:00 2.50 10.50 5 Displace 15.9 ppg mud out of hole from 6500' with 13.8 ppg mud 10,254.0 10,254.0
16:30 1.00 11.50 6 TlH to 7000' holding back press on well bore with MPD. 10,254.0 10,254.0
17:30 1.00 12.50 5 Transfer 13.8 mud from tank farm to active system, dust up mud 13.8 10,254.0 10,254.0
18:30 2.50 15.00 5 Circulate bottoms up from 7000'with 13.8ppg mud (high gas 527 units) no 10,254.0 10,254.0

mud cut.
21:00 1.00 16.00 6 TlH to 7611' holding back press on well bore of 400psi. with MPD 10,254.0 10,254.0
22:00 3.00 19.00 5 Circulate 13.8 ppg mud @7611' (high gas 2150 units, mud cut 13.1ppg) 10,254.0 10,254.0

01:00 0.50 19.50 6 T1H to 8085' holding back press on well bore of 400psi with MPD (tight spot 10,254.0 10,254.0
@7990')
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ream from 8195' to 8563'
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100.0
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Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36
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APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)
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Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/15/2013 06:00 5/16/2013 06:00 36 10,254.0 10,254.0 0.00
Operations at Report Time
Circulate
Operations Summary
Transfer mud, clean Hy-drill rubber out of flow line &4" steel line, TlH, displace, TlH, transfer,Cir., TlH, Cir, TlH, Cir., wash & ream
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur
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5/15/2013 6,500.0 13.80 45 16.0 11.000 7.000 9.000 4.0 2
MBT (Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

167,007.00 28.0 86.1/13.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
100.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/15/2013 06:00 5/16/2013 06:00 36 10,254.0 10,254.0 0.00
Operations at Report Time
Circulate
Operations Summary
Transfer mud, clean Hy-drill rubber out of flow line &4" steel line, TlH, displace, TlH, transfer,Cir., TlH, Cir, TlH, Cir., wash & ream
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.50 4.50 5 Transfer 15.9 to farm, transfer 13.8 to active system, clean rubber from 10,254.0 10,254.0

Hydrillout of flow line &4" steel line
10:30 3.50 8.00 6 Fillpipe, TlH to 6500' 10,254.0 10,254.0
14:00 2.50 10.50 5 Displace 15.9 ppg mud out of hole from 6500' with 13.8 ppg mud 10,254.0 10,254.0
16:30 1.00 11.50 6 TlH to 7000' holding back press on well bore with MPD. 10,254.0 10,254.0
17:30 1.00 12.50 5 Transfer 13.8 mud from tank farm to active system, dust up mud 13.8 10,254.0 10,254.0
18:30 2.50 15.00 5 Circulate bottoms up from 7000'with 13.8ppg mud (high gas 527 units) no 10,254.0 10,254.0

mud cut.
21:00 1.00 16.00 6 TlH to 7611' holding back press on well bore of 400psi. with MPD 10,254.0 10,254.0
22:00 3.00 19.00 5 Circulate 13.8 ppg mud @7611' (high gas 2150 units, mud cut 13.1ppg) 10,254.0 10,254.0

01:00 0.50 19.50 6 T1H to 8085' holding back press on well bore of 400psi with MPD (tight spot 10,254.0 10,254.0
@7990')

01:30 2.00 21.50 5 Cir. 13.8ppg mud @8085' (wash &ream tightsopt @7990') (high gas 10,254.0 10,254.0
2939 units, mud cut 13.7+)

03:30 2.50 24.00 3 TlH to 8195', taggingup, screw in top drive, bring pump on line, wash & 10,254.0 10,254.0
ream from 8195' to 8563'

Mud Check: 6,500.0ftKB, 5/15/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/15/2013 6,500.0 13.90 42 15.0 10.000 4.000 5.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

157,528.00 28.0 86.1/13.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowl¡ne(°F) Comment
100.0

Mud Check: 6,500.0ftKB, 5/15/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/15/2013 6,500.0 13.80 45 16.0 11.000 7.000 9.000 4.0 2
MBT (Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

167,007.00 28.0 86.1/13.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
100.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/15/2013 06:00 5/16/2013 06:00 36 10,254.0 10,254.0 0.00
Operations at Report Time
Circulate
Operations Summary
Transfer mud, clean Hy-drill rubber out of flow line &4" steel line, TlH, displace, TlH, transfer,Cir., TlH, Cir, TlH, Cir., wash & ream
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Delbert Sullivan Company Man I WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (br) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.50 4.50 5 Transfer 15.9 to farm, transfer 13.8 to active system, clean rubber from 10,254.0 10,254.0

Hydrillout of flow line &4" steel line
10:30 3.50 8.00 6 Fillpipe, TlH to 6500' 10,254.0 10,254.0
14:00 2.50 10.50 5 Displace 15.9 ppg mud out of hole from 6500' with 13.8 ppg mud 10,254.0 10,254.0
16:30 1.00 11.50 6 TlH to 7000' holding back press on well bore with MPD. 10,254.0 10,254.0
17:30 1.00 12.50 5 Transfer 13.8 mud from tank farm to active system, dust up mud 13.8 10,254.0 10,254.0
18:30 2.50 15.00 5 Circulate bottoms up from 7000'with 13.8ppg mud (high gas 527 units) no 10,254.0 10,254.0

mud cut.
21:00 1.00 16.00 6 TlH to 7611' holding back press on well bore of 400psi. with MPD 10,254.0 10,254.0
22:00 3.00 19.00 5 Circulate 13.8 ppg mud @7611' (high gas 2150 units, mud cut 13.1ppg) 10,254.0 10,254.0

01:00 0.50 19.50 6 T1H to 8085' holding back press on well bore of 400psi with MPD (tight spot 10,254.0 10,254.0
@7990')

01:30 2.00 21.50 5 Cir. 13.8ppg mud @8085' (wash &ream tightsopt @7990') (high gas 10,254.0 10,254.0
2939 units, mud cut 13.7+)

03:30 2.50 24.00 3 TlH to 8195', taggingup, screw in top drive, bring pump on line, wash & 10,254.0 10,254.0
ream from 8195' to 8563'

Mud Check: 6,500.0ftKB, 5/15/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/15/2013 6,500.0 13.90 42 15.0 10.000 4.000 5.000 4.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

157,528.00 28.0 86.1/13.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowl¡ne(°F) Comment
100.0

Mud Check: 6,500.0ftKB, 5/15/2013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/15/2013 6,500.0 13.80 45 16.0 11.000 7.000 9.000 4.0 2
MBT (Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

167,007.00 28.0 86.1/13.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
100.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWi Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1D Nom Min (in)

4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWi Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
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Casing & Liners
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Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1D Nom Min (in)

4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWi Excaliber ID Well Area Basin Field Narne Well Configuration Type
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4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWi Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
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Casing & Liners
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Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1D Nom Min (in)

4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWi Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1D Nom Min (in)

4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/16/2013
Report #: 41, DFS: 36

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWi Excaliber ID Well Area Basin Field Narne Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1D Nom Min (in)

4/16/2013 1ntermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0

Page 2/2 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/15/2013
Report #: 40, DFS: 35

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/14/2013 06:00 5/15/2013 06:00 35 10,254.0 10,254.0 0.00
Operations at Report Time
Fillpits with 13.8 ppg OBM.
Operations Summary
Finish displacing mud, monitor well, POOH, service rig, POOH, Ild bha, m/u bit &TlH, cut drill line, TlH
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 2.50 2.50 5 Finish displacing well with 15.9ppg. kill mud from 6512' to surface 10,254.0 10,254.0

08:30 1.50 4.00 22 Monitor well with MPD pressure gauge, annular closed. No pressure 10,254.0 10,254.0
increase. Open annular and orbit valve, fillhole with triptank, 1 bbl to fill
lines. Monitor hole for flow, no flow. SPR 40 spm - 630 psi with 15.9 ppg
OBM.

10:00 2.00 6.00 6 POOH 6 stds. &flow check, (well static) 10,254.0 10,254.0
12:00 4.00 10.00 6 Pump slug & POOH. Monitor hole fillon triptank, hole takingproper fill. 10,254.0 10,254.0
16:00 0.50 10.50 7 Service rig & replace brushes on drawworks tractionmotor. Flowcheck hole 10,254.0 10,254.0

at 9 5/8" shoe - 4305 ft, no flow.
16:30 5.50 16.00 6 POOH to BHA. Monitor hole fillon triptank, hole takingproper fill. 10,254.0 10,254.0
22:00 1.50 17.50 6 Remove Radioactive Sources. Breakout and Lay down MWD tools. 10,254.0 10,254.0
23:30 4.50 22.00 6 Make up bit, bit sub, DC &TIH to shoe, takingreturn of 15.9 ppg. mud to 10,254.0 10,254.0

triptank, change out rotating rubber.
04:00 2.00 24.00 21 Slip & cut 75ft. of drill line, transfer 15.9ppg. mud from active system to 10,254.0 10,254.0

tank farm, transfer 13.8ppg from pre-mix to active system, Unplug flow line
& 4" hard line of Hydril rubber parts

Mud Check: 10,254.0ftKB, 5/14/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/14/2013 10,254.0 15.90 57 27.0 17.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

309,551.00 35.0 29 84.6/15.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
85.0

Mud Check: 10,254.0ftKB, 5/14/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Get (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/14/2013 10,254.0 15.90 57 27.0 17.000 9.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaC1(ppm) Oil Water Ratio
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/15/2013
Report #: 40, DFS: 35

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/14/2013 06:00 5/15/2013 06:00 35 10,254.0 10,254.0 0.00
Operations at Report Time
Fillpits with 13.8 ppg OBM.
Operations Summary
Finish displacing mud, monitor well, POOH, service rig, POOH, Ild bha, m/u bit &TlH, cut drill line, TlH
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.50 2.50 5 Finish displacing well with 15.9ppg. kill mud from 6512' to surface 10,254.0 10,254.0

08:30 1.50 4.00 22 Monitor well with MPD pressure gauge, annular closed. No pressure 10,254.0 10,254.0
increase. Open annular and orbit valve, fillhole with triptank, 1 bbl to fill
lines. Monitor hole for flow, no flow. SPR 40 spm - 630 psi with 15.9 ppg
OBM.

10:00 2.00 6.00 6 POOH 6 stds. &flow check, (well static) 10,254.0 10,254.0
12:00 4.00 10.00 6 Pump slug & POOH. Monitor hole fillon triptank, hole takingproper fill. 10,254.0 10,254.0

16:00 0.50 10.50 7 Service rig & replace brushes on drawworks tractionmotor. Flowcheck hole 10,254.0 10,254.0
at 9 5/8" shoe - 4305 ft, no flow.
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22:00 1.50 17.50 6 Remove Radioactive Sources. Breakout and Lay down MWD tools. 10,254.0 10,254.0
23:30 4.50 22.00 6 Make up bit, bit sub, DC &TIH to shoe, takingreturn of 15.9 ppg. mud to 10,254.0 10,254.0

triptank, change out rotating rubber.
04:00 2.00 24.00 21 Slip & cut 75ft. of drill line, transfer 15.9ppg. mud from active system to 10,254.0 10,254.0

tank farm, transfer 13.8ppg from pre-mix to active system, Unplug flow line
& 4" hard line of Hydril rubber parts
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County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/14/2013 06:00 5/15/2013 06:00 35 10,254.0 10,254.0 0.00
Operations at Report Time
Fillpits with 13.8 ppg OBM.
Operations Summary
Finish displacing mud, monitor well, POOH, service rig, POOH, Ild bha, m/u bit &TlH, cut drill line, TlH
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.50 2.50 5 Finish displacing well with 15.9ppg. kill mud from 6512' to surface 10,254.0 10,254.0

08:30 1.50 4.00 22 Monitor well with MPD pressure gauge, annular closed. No pressure 10,254.0 10,254.0
increase. Open annular and orbit valve, fillhole with triptank, 1 bbl to fill
lines. Monitor hole for flow, no flow. SPR 40 spm - 630 psi with 15.9 ppg
OBM.

10:00 2.00 6.00 6 POOH 6 stds. &flow check, (well static) 10,254.0 10,254.0
12:00 4.00 10.00 6 Pump slug & POOH. Monitor hole fillon triptank, hole takingproper fill. 10,254.0 10,254.0

16:00 0.50 10.50 7 Service rig & replace brushes on drawworks tractionmotor. Flowcheck hole 10,254.0 10,254.0
at 9 5/8" shoe - 4305 ft, no flow.

16:30 5.50 16.00 6 POOH to BHA. Monitor hole fillon triptank, hole takingproper fill. 10,254.0 10,254.0
22:00 1.50 17.50 6 Remove Radioactive Sources. Breakout and Lay down MWD tools. 10,254.0 10,254.0
23:30 4.50 22.00 6 Make up bit, bit sub, DC &TIH to shoe, takingreturn of 15.9 ppg. mud to 10,254.0 10,254.0

triptank, change out rotating rubber.
04:00 2.00 24.00 21 Slip & cut 75ft. of drill line, transfer 15.9ppg. mud from active system to 10,254.0 10,254.0

tank farm, transfer 13.8ppg from pre-mix to active system, Unplug flow line
& 4" hard line of Hydril rubber parts

Mud Check: 10,254.0ftKB, 5/14/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/14/2013 10,254.0 15.90 57 27.0 17.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

309,551.00 35.0 29 84.6/15.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
85.0

Mud Check: 10,254.0ftKB, 5/14/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Get (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/14/2013 10,254.0 15.90 57 27.0 17.000 9.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaC1(ppm) Oil Water Ratio

309,551.00 35.0 29 84.6/15.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(F) Comment
85.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1DNom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/15/2013
Report #: 40, DFS: 35

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/14/2013 06:00 5/15/2013 06:00 35 10,254.0 10,254.0 0.00
Operations at Report Time
Fillpits with 13.8 ppg OBM.
Operations Summary
Finish displacing mud, monitor well, POOH, service rig, POOH, Ild bha, m/u bit &TlH, cut drill line, TlH
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.50 2.50 5 Finish displacing well with 15.9ppg. kill mud from 6512' to surface 10,254.0 10,254.0

08:30 1.50 4.00 22 Monitor well with MPD pressure gauge, annular closed. No pressure 10,254.0 10,254.0
increase. Open annular and orbit valve, fillhole with triptank, 1 bbl to fill
lines. Monitor hole for flow, no flow. SPR 40 spm - 630 psi with 15.9 ppg
OBM.

10:00 2.00 6.00 6 POOH 6 stds. &flow check, (well static) 10,254.0 10,254.0
12:00 4.00 10.00 6 Pump slug & POOH. Monitor hole fillon triptank, hole takingproper fill. 10,254.0 10,254.0

16:00 0.50 10.50 7 Service rig & replace brushes on drawworks tractionmotor. Flowcheck hole 10,254.0 10,254.0
at 9 5/8" shoe - 4305 ft, no flow.

16:30 5.50 16.00 6 POOH to BHA. Monitor hole fillon triptank, hole takingproper fill. 10,254.0 10,254.0
22:00 1.50 17.50 6 Remove Radioactive Sources. Breakout and Lay down MWD tools. 10,254.0 10,254.0
23:30 4.50 22.00 6 Make up bit, bit sub, DC &TIH to shoe, takingreturn of 15.9 ppg. mud to 10,254.0 10,254.0

triptank, change out rotating rubber.
04:00 2.00 24.00 21 Slip & cut 75ft. of drill line, transfer 15.9ppg. mud from active system to 10,254.0 10,254.0

tank farm, transfer 13.8ppg from pre-mix to active system, Unplug flow line
& 4" hard line of Hydril rubber parts

Mud Check: 10,254.0ftKB, 5/14/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/14/2013 10,254.0 15.90 57 27.0 17.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

309,551.00 35.0 29 84.6/15.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
85.0

Mud Check: 10,254.0ftKB, 5/14/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Get (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/14/2013 10,254.0 15.90 57 27.0 17.000 9.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaC1(ppm) Oil Water Ratio

309,551.00 35.0 29 84.6/15.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(F) Comment
85.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1DNom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/15/2013
Report #: 40, DFS: 35

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/14/2013 06:00 5/15/2013 06:00 35 10,254.0 10,254.0 0.00
Operations at Report Time
Fillpits with 13.8 ppg OBM.
Operations Summary
Finish displacing mud, monitor well, POOH, service rig, POOH, Ild bha, m/u bit &TlH, cut drill line, TlH
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.50 2.50 5 Finish displacing well with 15.9ppg. kill mud from 6512' to surface 10,254.0 10,254.0

08:30 1.50 4.00 22 Monitor well with MPD pressure gauge, annular closed. No pressure 10,254.0 10,254.0
increase. Open annular and orbit valve, fillhole with triptank, 1 bbl to fill
lines. Monitor hole for flow, no flow. SPR 40 spm - 630 psi with 15.9 ppg
OBM.

10:00 2.00 6.00 6 POOH 6 stds. &flow check, (well static) 10,254.0 10,254.0
12:00 4.00 10.00 6 Pump slug & POOH. Monitor hole fillon triptank, hole takingproper fill. 10,254.0 10,254.0

16:00 0.50 10.50 7 Service rig & replace brushes on drawworks tractionmotor. Flowcheck hole 10,254.0 10,254.0
at 9 5/8" shoe - 4305 ft, no flow.

16:30 5.50 16.00 6 POOH to BHA. Monitor hole fillon triptank, hole takingproper fill. 10,254.0 10,254.0
22:00 1.50 17.50 6 Remove Radioactive Sources. Breakout and Lay down MWD tools. 10,254.0 10,254.0
23:30 4.50 22.00 6 Make up bit, bit sub, DC &TIH to shoe, takingreturn of 15.9 ppg. mud to 10,254.0 10,254.0

triptank, change out rotating rubber.
04:00 2.00 24.00 21 Slip & cut 75ft. of drill line, transfer 15.9ppg. mud from active system to 10,254.0 10,254.0

tank farm, transfer 13.8ppg from pre-mix to active system, Unplug flow line
& 4" hard line of Hydril rubber parts

Mud Check: 10,254.0ftKB, 5/14/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/14/2013 10,254.0 15.90 57 27.0 17.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

309,551.00 35.0 29 84.6/15.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
85.0

Mud Check: 10,254.0ftKB, 5/14/2013 23:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Get (10s) (Ibf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/14/2013 10,254.0 15.90 57 27.0 17.000 9.000 10.000 4.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaC1(ppm) Oil Water Ratio

309,551.00 35.0 29 84.6/15.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(F) Comment
85.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1DNom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0

Page 1/1 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/14/2013
Report #: 39, DFS: 34

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Cont1gurationType
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/13/2013 06:00 5/14/2013 06:00 34 10,254.0 10,254.0 0.00
Operations at Report Time
Displace hole at 6512' with KillWeight Mud.
Operations Summary
Continue to let LCM Pill yield. , pump 2nd. LCM pill& let yield, cir. out gas, transfer &build mud wt., cir. 13.8ppg around on MPD system, monitor well & weight
up active system to 15.9ppg KWM.Displace hole to KWMfrom 6512 ft.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man IWSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4402

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 5 Let Drillchem LCM pillyield. DPP= 64 psi, SICP = 1273 psi. 10,254.0 10,254.0
06:30 1.50 2.00 5 Squeeze 15 bbl of Drillchem LCMto formation. FlCP= 232 psi. SICP = 10,254.0 10,254.0

1416 psi. Let pillsoak for 1 hour. Well shutin on annular.

08:00 1.00 3.00 5 Pump 60bbl. LCM pill mixed @60PPB, chase with 100bbls. 13.8ppg mud, 10,254.0 10,254.0
spot in open hole, FPP = 1074 psi, SICP = 1906 psi. Shutdown pump DPP
736psi, CP 1100psi. Well Shutin with Annular.

09:00 2.00 5.00 5 Let Drillchem LCMpillyield. DPP= 189 psi, SICP = 1369 psi. Well shutin 10,254.0 10,254.0
annular.

11:00 1.00 6.00 5 Squeeze 15 bbl of Drillchem LCMto formation. FICP= 1076 psi. SICP = 10,254.0 10,254.0
1825 psi. Let pillsoak for 1 hour. Let pillsoak for 1 hr, DPP = 158 psi, SICP
= 1477 psi. Well shutin on annular.

12:00 2.50 8.50 5 Squeeze 15 bbl of Drillchem LCMto formation. FICP= 1148 psi. SICP = 10,254.0 10,254.0
1887 psi. Let pillsoak for 1 hour. Let pillsoak for 1.5 hr, DPP = 340 psi,
SICP = 1520 psi. Well shutin on annular.

14:30 2.00 10.50 5 PJSM prior to opening well. Discuss operation and contingencies. Cir. gas 10,254.0 10,254.0
out of well, start @ 14;20hrs. DPP 1060psi, CP 1770psi, shut down @
16:23hrs, DPP 918psi, CP 360psi, (13.8ppg in, low mud cut out 8.Oppg,
flare 35ft., high gas 2945 units.) Caught 250 bbl of light fluid in triptank,
transferto slop tank. SPR @ 13.8 ppg and 6512, 40 spm 590 psi, 50 spm:
695 psi

16:30 1.50 12.00 22 Shut in well, monitor press., CP=402psi, SPP=372psi, transfer mud from 10,254.0 10,254.0
tank farm to active & wt. up to 13.8ppg.

18:00 2.00 14.00 5 Cir. 13.8ppg down pipe until 13.8ppg over shakers, cir thru MPD system 10,254.0 10,254.0
( DPP = 952psi, CP = 400psi.)
LCM returns at shaker heavy.

20:00 8.00 22.00 22 Monitorwell pressures, weight up active system to 15.9ppg, SICP = 400psi, 10,254.0 10,254.0
SIDPP = 330psi @shut in.

04:00 2.00 24.00 5 PJSM on displacing hole to 15.9 ppg fluid. Pump 15.99 ppg, Q =145 gpm, 10,254.0 10,254.0
SPP =700 psi, hold back pressure on well with MPD. (400 psi to Opsi)

Mud Check: 10,254.0ftKB, 5/13/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/13/2013 10,254.0 13.80 55 21.0 13.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

133,410.00 30.0 25 84.3/15.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
14.13 95.0

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/14/2013
Report #: 39, DFS: 34

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Cont1gurationType
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/13/2013 06:00 5/14/2013 06:00 34 10,254.0 10,254.0 0.00
Operations at Report Time
Displace hole at 6512' with KillWeight Mud.
Operations Summary
Continue to let LCM Pill yield. , pump 2nd. LCM pill& let yield, cir. out gas, transfer &build mud wt., cir. 13.8ppg around on MPD system, monitor well & weight
up active system to 15.9ppg KWM.Displace hole to KWMfrom 6512 ft.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man IWSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4402

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 5 Let Drillchem LCM pillyield. DPP= 64 psi, SICP = 1273 psi. 10,254.0 10,254.0
06:30 1.50 2.00 5 Squeeze 15 bbl of Drillchem LCMto formation. FlCP= 232 psi. SICP = 10,254.0 10,254.0

1416 psi. Let pillsoak for 1 hour. Well shutin on annular.

08:00 1.00 3.00 5 Pump 60bbl. LCM pill mixed @60PPB, chase with 100bbls. 13.8ppg mud, 10,254.0 10,254.0
spot in open hole, FPP = 1074 psi, SICP = 1906 psi. Shutdown pump DPP
736psi, CP 1100psi. Well Shutin with Annular.

09:00 2.00 5.00 5 Let Drillchem LCMpillyield. DPP= 189 psi, SICP = 1369 psi. Well shutin 10,254.0 10,254.0
annular.

11:00 1.00 6.00 5 Squeeze 15 bbl of Drillchem LCMto formation. FICP= 1076 psi. SICP = 10,254.0 10,254.0
1825 psi. Let pillsoak for 1 hour. Let pillsoak for 1 hr, DPP = 158 psi, SICP
= 1477 psi. Well shutin on annular.

12:00 2.50 8.50 5 Squeeze 15 bbl of Drillchem LCMto formation. FICP= 1148 psi. SICP = 10,254.0 10,254.0
1887 psi. Let pillsoak for 1 hour. Let pillsoak for 1.5 hr, DPP = 340 psi,
SICP = 1520 psi. Well shutin on annular.

14:30 2.00 10.50 5 PJSM prior to opening well. Discuss operation and contingencies. Cir. gas 10,254.0 10,254.0
out of well, start @ 14;20hrs. DPP 1060psi, CP 1770psi, shut down @
16:23hrs, DPP 918psi, CP 360psi, (13.8ppg in, low mud cut out 8.Oppg,
flare 35ft., high gas 2945 units.) Caught 250 bbl of light fluid in triptank,
transferto slop tank. SPR @ 13.8 ppg and 6512, 40 spm 590 psi, 50 spm:
695 psi

16:30 1.50 12.00 22 Shut in well, monitor press., CP=402psi, SPP=372psi, transfer mud from 10,254.0 10,254.0
tank farm to active & wt. up to 13.8ppg.

18:00 2.00 14.00 5 Cir. 13.8ppg down pipe until 13.8ppg over shakers, cir thru MPD system 10,254.0 10,254.0
( DPP = 952psi, CP = 400psi.)
LCM returns at shaker heavy.

20:00 8.00 22.00 22 Monitorwell pressures, weight up active system to 15.9ppg, SICP = 400psi, 10,254.0 10,254.0
SIDPP = 330psi @shut in.

04:00 2.00 24.00 5 PJSM on displacing hole to 15.9 ppg fluid. Pump 15.99 ppg, Q =145 gpm, 10,254.0 10,254.0
SPP =700 psi, hold back pressure on well with MPD. (400 psi to Opsi)

Mud Check: 10,254.0ftKB, 5/13/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/13/2013 10,254.0 13.80 55 21.0 13.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

133,410.00 30.0 25 84.3/15.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
14.13 95.0

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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1825 psi. Let pillsoak for 1 hour. Let pillsoak for 1 hr, DPP = 158 psi, SICP
= 1477 psi. Well shutin on annular.

12:00 2.50 8.50 5 Squeeze 15 bbl of Drillchem LCMto formation. FICP= 1148 psi. SICP = 10,254.0 10,254.0
1887 psi. Let pillsoak for 1 hour. Let pillsoak for 1.5 hr, DPP = 340 psi,
SICP = 1520 psi. Well shutin on annular.

14:30 2.00 10.50 5 PJSM prior to opening well. Discuss operation and contingencies. Cir. gas 10,254.0 10,254.0
out of well, start @ 14;20hrs. DPP 1060psi, CP 1770psi, shut down @
16:23hrs, DPP 918psi, CP 360psi, (13.8ppg in, low mud cut out 8.Oppg,
flare 35ft., high gas 2945 units.) Caught 250 bbl of light fluid in triptank,
transferto slop tank. SPR @ 13.8 ppg and 6512, 40 spm 590 psi, 50 spm:
695 psi

16:30 1.50 12.00 22 Shut in well, monitor press., CP=402psi, SPP=372psi, transfer mud from 10,254.0 10,254.0
tank farm to active & wt. up to 13.8ppg.

18:00 2.00 14.00 5 Cir. 13.8ppg down pipe until 13.8ppg over shakers, cir thru MPD system 10,254.0 10,254.0
( DPP = 952psi, CP = 400psi.)
LCM returns at shaker heavy.

20:00 8.00 22.00 22 Monitorwell pressures, weight up active system to 15.9ppg, SICP = 400psi, 10,254.0 10,254.0
SIDPP = 330psi @shut in.

04:00 2.00 24.00 5 PJSM on displacing hole to 15.9 ppg fluid. Pump 15.99 ppg, Q =145 gpm, 10,254.0 10,254.0
SPP =700 psi, hold back pressure on well with MPD. (400 psi to Opsi)

Mud Check: 10,254.0ftKB, 5/13/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/13/2013 10,254.0 13.80 55 21.0 13.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

133,410.00 30.0 25 84.3/15.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
14.13 95.0

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/14/2013
Report #: 39, DFS: 34

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Cont1gurationType
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/13/2013 06:00 5/14/2013 06:00 34 10,254.0 10,254.0 0.00
Operations at Report Time
Displace hole at 6512' with KillWeight Mud.
Operations Summary
Continue to let LCM Pill yield. , pump 2nd. LCM pill& let yield, cir. out gas, transfer &build mud wt., cir. 13.8ppg around on MPD system, monitor well & weight
up active system to 15.9ppg KWM.Displace hole to KWMfrom 6512 ft.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man IWSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4402

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 5 Let Drillchem LCM pillyield. DPP= 64 psi, SICP = 1273 psi. 10,254.0 10,254.0
06:30 1.50 2.00 5 Squeeze 15 bbl of Drillchem LCMto formation. FlCP= 232 psi. SICP = 10,254.0 10,254.0

1416 psi. Let pillsoak for 1 hour. Well shutin on annular.

08:00 1.00 3.00 5 Pump 60bbl. LCM pill mixed @60PPB, chase with 100bbls. 13.8ppg mud, 10,254.0 10,254.0
spot in open hole, FPP = 1074 psi, SICP = 1906 psi. Shutdown pump DPP
736psi, CP 1100psi. Well Shutin with Annular.

09:00 2.00 5.00 5 Let Drillchem LCMpillyield. DPP= 189 psi, SICP = 1369 psi. Well shutin 10,254.0 10,254.0
annular.

11:00 1.00 6.00 5 Squeeze 15 bbl of Drillchem LCMto formation. FICP= 1076 psi. SICP = 10,254.0 10,254.0
1825 psi. Let pillsoak for 1 hour. Let pillsoak for 1 hr, DPP = 158 psi, SICP
= 1477 psi. Well shutin on annular.

12:00 2.50 8.50 5 Squeeze 15 bbl of Drillchem LCMto formation. FICP= 1148 psi. SICP = 10,254.0 10,254.0
1887 psi. Let pillsoak for 1 hour. Let pillsoak for 1.5 hr, DPP = 340 psi,
SICP = 1520 psi. Well shutin on annular.

14:30 2.00 10.50 5 PJSM prior to opening well. Discuss operation and contingencies. Cir. gas 10,254.0 10,254.0
out of well, start @ 14;20hrs. DPP 1060psi, CP 1770psi, shut down @
16:23hrs, DPP 918psi, CP 360psi, (13.8ppg in, low mud cut out 8.Oppg,
flare 35ft., high gas 2945 units.) Caught 250 bbl of light fluid in triptank,
transferto slop tank. SPR @ 13.8 ppg and 6512, 40 spm 590 psi, 50 spm:
695 psi

16:30 1.50 12.00 22 Shut in well, monitor press., CP=402psi, SPP=372psi, transfer mud from 10,254.0 10,254.0
tank farm to active & wt. up to 13.8ppg.

18:00 2.00 14.00 5 Cir. 13.8ppg down pipe until 13.8ppg over shakers, cir thru MPD system 10,254.0 10,254.0
( DPP = 952psi, CP = 400psi.)
LCM returns at shaker heavy.

20:00 8.00 22.00 22 Monitorwell pressures, weight up active system to 15.9ppg, SICP = 400psi, 10,254.0 10,254.0
SIDPP = 330psi @shut in.

04:00 2.00 24.00 5 PJSM on displacing hole to 15.9 ppg fluid. Pump 15.99 ppg, Q =145 gpm, 10,254.0 10,254.0
SPP =700 psi, hold back pressure on well with MPD. (400 psi to Opsi)

Mud Check: 10,254.0ftKB, 5/13/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/13/2013 10,254.0 13.80 55 21.0 13.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

133,410.00 30.0 25 84.3/15.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
14.13 95.0

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/14/2013
Report #: 39, DFS: 34

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Cont1gurationType
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Delbert Sullivan frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

242.96 67.85 47.5 59.6 23.0 66.98 33.02
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/13/2013 06:00 5/14/2013 06:00 34 10,254.0 10,254.0 0.00
Operations at Report Time
Displace hole at 6512' with KillWeight Mud.
Operations Summary
Continue to let LCM Pill yield. , pump 2nd. LCM pill& let yield, cir. out gas, transfer &build mud wt., cir. 13.8ppg around on MPD system, monitor well & weight
up active system to 15.9ppg KWM.Displace hole to KWMfrom 6512 ft.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man IWSL (970) 986-4401

Tucker Yancey Company Man I WSL (970) 986-4402

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 0.50 0.50 5 Let Drillchem LCM pillyield. DPP= 64 psi, SICP = 1273 psi. 10,254.0 10,254.0
06:30 1.50 2.00 5 Squeeze 15 bbl of Drillchem LCMto formation. FlCP= 232 psi. SICP = 10,254.0 10,254.0

1416 psi. Let pillsoak for 1 hour. Well shutin on annular.

08:00 1.00 3.00 5 Pump 60bbl. LCM pill mixed @60PPB, chase with 100bbls. 13.8ppg mud, 10,254.0 10,254.0
spot in open hole, FPP = 1074 psi, SICP = 1906 psi. Shutdown pump DPP
736psi, CP 1100psi. Well Shutin with Annular.

09:00 2.00 5.00 5 Let Drillchem LCMpillyield. DPP= 189 psi, SICP = 1369 psi. Well shutin 10,254.0 10,254.0
annular.

11:00 1.00 6.00 5 Squeeze 15 bbl of Drillchem LCMto formation. FICP= 1076 psi. SICP = 10,254.0 10,254.0
1825 psi. Let pillsoak for 1 hour. Let pillsoak for 1 hr, DPP = 158 psi, SICP
= 1477 psi. Well shutin on annular.

12:00 2.50 8.50 5 Squeeze 15 bbl of Drillchem LCMto formation. FICP= 1148 psi. SICP = 10,254.0 10,254.0
1887 psi. Let pillsoak for 1 hour. Let pillsoak for 1.5 hr, DPP = 340 psi,
SICP = 1520 psi. Well shutin on annular.

14:30 2.00 10.50 5 PJSM prior to opening well. Discuss operation and contingencies. Cir. gas 10,254.0 10,254.0
out of well, start @ 14;20hrs. DPP 1060psi, CP 1770psi, shut down @
16:23hrs, DPP 918psi, CP 360psi, (13.8ppg in, low mud cut out 8.Oppg,
flare 35ft., high gas 2945 units.) Caught 250 bbl of light fluid in triptank,
transferto slop tank. SPR @ 13.8 ppg and 6512, 40 spm 590 psi, 50 spm:
695 psi

16:30 1.50 12.00 22 Shut in well, monitor press., CP=402psi, SPP=372psi, transfer mud from 10,254.0 10,254.0
tank farm to active & wt. up to 13.8ppg.

18:00 2.00 14.00 5 Cir. 13.8ppg down pipe until 13.8ppg over shakers, cir thru MPD system 10,254.0 10,254.0
( DPP = 952psi, CP = 400psi.)
LCM returns at shaker heavy.

20:00 8.00 22.00 22 Monitorwell pressures, weight up active system to 15.9ppg, SICP = 400psi, 10,254.0 10,254.0
SIDPP = 330psi @shut in.

04:00 2.00 24.00 5 PJSM on displacing hole to 15.9 ppg fluid. Pump 15.99 ppg, Q =145 gpm, 10,254.0 10,254.0
SPP =700 psi, hold back pressure on well with MPD. (400 psi to Opsi)

Mud Check: 10,254.0ftKB, 5/13/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (lb... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/13/2013 10,254.0 13.80 55 21.0 13.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

133,410.00 30.0 25 84.3/15.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
14.13 95.0

Daily Drilling Performance
Depth 1n(ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/14/2013
Report #: 39, DFS: 34

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/14/2013
Report #: 39, DFS: 34
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APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/14/2013
Report #: 39, DFS: 34

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
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Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/14/2013
Report #: 39, DFS: 34

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/14/2013
Report #: 39, DFS: 34

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0

Page 2/2 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/13/2013
Repod#:38,DFS:33

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Wel1Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/12/2013 06:00 5/13/2013 06:00 33 10,254.0 10,254.0 0.00
Operations at Report Time
monitor well, letting LCMpillwork
Operations Summary
Monitor well, clean up oil base mud, clean out flare line &flare box, remove drive over, replace flare line & box, Attempt to cit., mix LCM pill, pup &spot LCMpill,
let LCM pillsoak
Operations Next Report Pedod

Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 18.00 18.00 8 Monitor well (SlCP 1587) (clean up OBM, clean out flare line, flare box & 10,254.0 10,254.0
ground using badger suck truck& reams truck)(remove drive over &
welder replace driver over with 10" flare line). Well Shutin with Annular.

00:00 0.50 18.50 5 Bring pump on line attempt to cir. hole takingmud, pump press 72psi, 10,254.0 10,254.0
casing press 1622psi. shut down pump, (pumped totalof 38bbis). Well
Shutin with Annular.

00:30 2.00 20.50 22 Transfer & mix drillchem LCM pill,60bbIs @60PBB.Well Shutin with 10,254.0 10,254.0
Annular.

02:30 1.00 21.50 5 Pump 60bbl. LCMpillmixed @60PPB, chase with 100bbis. 13.8ppg mud, 10,254.0 10,254.0
spot in open hole, pump press 800psi, casing press 1749psi, shut down
pump, DPP 260psi, CP 1640psi. Well Shutin with Annular.

03:30 2.50 24.00 23 Let LCMpillsoak, @04:00hrs DPP=64 psi, CP = 1329 wait ihr. pump 10,254.0 10,254.0
15bbls, DPP 219psi, CP 1429psi, @05:00hrs. DPP= 64psi, CP = 1299PSI.
wait 1 hr. pump 15bbls. DPP = 240psi, CP = 1415psi., @06:00hrs. DPP =

62 psi, CP = 1290 psi.

Mud Check: 10,524.0ftKB, 5/12/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/12/2013 10,524.0 13.80 58 23.0 18.000 10.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) Oil Water Ratio

3.800 178,524.00 31.0 2 84.1/15.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
95.0

Mud Check: <depth>ftKB, 5/12/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/12/2013 13.80 55 10.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

3.800 178,524.00 31.0 2 83.3/16.7
0

Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
82.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/13/2013
Repod#:38,DFS:33

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Wel1Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/12/2013 06:00 5/13/2013 06:00 33 10,254.0 10,254.0 0.00
Operations at Report Time
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Operations Summary
Monitor well, clean up oil base mud, clean out flare line &flare box, remove drive over, replace flare line & box, Attempt to cit., mix LCM pill, pup &spot LCMpill,
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Operations Next Report Pedod

Condition Mud &Circulate
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Mud Check: <depth>ftKB, 5/12/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/12/2013 13.80 55 10.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

3.800 178,524.00 31.0 2 83.3/16.7
0

Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
82.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/13/2013
Repod#:38,DFS:33

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Wel1Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/12/2013 06:00 5/13/2013 06:00 33 10,254.0 10,254.0 0.00
Operations at Report Time
monitor well, letting LCMpillwork
Operations Summary
Monitor well, clean up oil base mud, clean out flare line &flare box, remove drive over, replace flare line & box, Attempt to cit., mix LCM pill, pup &spot LCMpill,
let LCM pillsoak
Operations Next Report Pedod

Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 18.00 18.00 8 Monitor well (SlCP 1587) (clean up OBM, clean out flare line, flare box & 10,254.0 10,254.0
ground using badger suck truck& reams truck)(remove drive over &
welder replace driver over with 10" flare line). Well Shutin with Annular.

00:00 0.50 18.50 5 Bring pump on line attempt to cir. hole takingmud, pump press 72psi, 10,254.0 10,254.0
casing press 1622psi. shut down pump, (pumped totalof 38bbis). Well
Shutin with Annular.

00:30 2.00 20.50 22 Transfer & mix drillchem LCM pill,60bbIs @60PBB.Well Shutin with 10,254.0 10,254.0
Annular.

02:30 1.00 21.50 5 Pump 60bbl. LCMpillmixed @60PPB, chase with 100bbis. 13.8ppg mud, 10,254.0 10,254.0
spot in open hole, pump press 800psi, casing press 1749psi, shut down
pump, DPP 260psi, CP 1640psi. Well Shutin with Annular.

03:30 2.50 24.00 23 Let LCMpillsoak, @04:00hrs DPP=64 psi, CP = 1329 wait ihr. pump 10,254.0 10,254.0
15bbls, DPP 219psi, CP 1429psi, @05:00hrs. DPP= 64psi, CP = 1299PSI.
wait 1 hr. pump 15bbls. DPP = 240psi, CP = 1415psi., @06:00hrs. DPP =

62 psi, CP = 1290 psi.

Mud Check: 10,524.0ftKB, 5/12/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/12/2013 10,524.0 13.80 58 23.0 18.000 10.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) Oil Water Ratio

3.800 178,524.00 31.0 2 84.1/15.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
95.0

Mud Check: <depth>ftKB, 5/12/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/12/2013 13.80 55 10.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

3.800 178,524.00 31.0 2 83.3/16.7
0

Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
82.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/13/2013
Repod#:38,DFS:33
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County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
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Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)
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Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/12/2013 06:00 5/13/2013 06:00 33 10,254.0 10,254.0 0.00
Operations at Report Time
monitor well, letting LCMpillwork
Operations Summary
Monitor well, clean up oil base mud, clean out flare line &flare box, remove drive over, replace flare line & box, Attempt to cit., mix LCM pill, pup &spot LCMpill,
let LCM pillsoak
Operations Next Report Pedod

Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 18.00 18.00 8 Monitor well (SlCP 1587) (clean up OBM, clean out flare line, flare box & 10,254.0 10,254.0
ground using badger suck truck& reams truck)(remove drive over &
welder replace driver over with 10" flare line). Well Shutin with Annular.

00:00 0.50 18.50 5 Bring pump on line attempt to cir. hole takingmud, pump press 72psi, 10,254.0 10,254.0
casing press 1622psi. shut down pump, (pumped totalof 38bbis). Well
Shutin with Annular.

00:30 2.00 20.50 22 Transfer & mix drillchem LCM pill,60bbIs @60PBB.Well Shutin with 10,254.0 10,254.0
Annular.

02:30 1.00 21.50 5 Pump 60bbl. LCMpillmixed @60PPB, chase with 100bbis. 13.8ppg mud, 10,254.0 10,254.0
spot in open hole, pump press 800psi, casing press 1749psi, shut down
pump, DPP 260psi, CP 1640psi. Well Shutin with Annular.

03:30 2.50 24.00 23 Let LCMpillsoak, @04:00hrs DPP=64 psi, CP = 1329 wait ihr. pump 10,254.0 10,254.0
15bbls, DPP 219psi, CP 1429psi, @05:00hrs. DPP= 64psi, CP = 1299PSI.
wait 1 hr. pump 15bbls. DPP = 240psi, CP = 1415psi., @06:00hrs. DPP =

62 psi, CP = 1290 psi.

Mud Check: 10,524.0ftKB, 5/12/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/12/2013 10,524.0 13.80 58 23.0 18.000 10.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) Oil Water Ratio

3.800 178,524.00 31.0 2 84.1/15.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
95.0

Mud Check: <depth>ftKB, 5/12/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/12/2013 13.80 55 10.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

3.800 178,524.00 31.0 2 83.3/16.7
0

Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
82.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/13/2013
Repod#:38,DFS:33

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Wel1Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/12/2013 06:00 5/13/2013 06:00 33 10,254.0 10,254.0 0.00
Operations at Report Time
monitor well, letting LCMpillwork
Operations Summary
Monitor well, clean up oil base mud, clean out flare line &flare box, remove drive over, replace flare line & box, Attempt to cit., mix LCM pill, pup &spot LCMpill,
let LCM pillsoak
Operations Next Report Pedod

Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 18.00 18.00 8 Monitor well (SlCP 1587) (clean up OBM, clean out flare line, flare box & 10,254.0 10,254.0
ground using badger suck truck& reams truck)(remove drive over &
welder replace driver over with 10" flare line). Well Shutin with Annular.

00:00 0.50 18.50 5 Bring pump on line attempt to cir. hole takingmud, pump press 72psi, 10,254.0 10,254.0
casing press 1622psi. shut down pump, (pumped totalof 38bbis). Well
Shutin with Annular.

00:30 2.00 20.50 22 Transfer & mix drillchem LCM pill,60bbIs @60PBB.Well Shutin with 10,254.0 10,254.0
Annular.

02:30 1.00 21.50 5 Pump 60bbl. LCMpillmixed @60PPB, chase with 100bbis. 13.8ppg mud, 10,254.0 10,254.0
spot in open hole, pump press 800psi, casing press 1749psi, shut down
pump, DPP 260psi, CP 1640psi. Well Shutin with Annular.

03:30 2.50 24.00 23 Let LCMpillsoak, @04:00hrs DPP=64 psi, CP = 1329 wait ihr. pump 10,254.0 10,254.0
15bbls, DPP 219psi, CP 1429psi, @05:00hrs. DPP= 64psi, CP = 1299PSI.
wait 1 hr. pump 15bbls. DPP = 240psi, CP = 1415psi., @06:00hrs. DPP =

62 psi, CP = 1290 psi.

Mud Check: 10,524.0ftKB, 5/12/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/12/2013 10,524.0 13.80 58 23.0 18.000 10.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) Oil Water Ratio

3.800 178,524.00 31.0 2 84.1/15.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
95.0

Mud Check: <depth>ftKB, 5/12/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/12/2013 13.80 55 10.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

3.800 178,524.00 31.0 2 83.3/16.7
0

Mud Lost (Hole) (bbl) Mud Lost (Sud) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
82.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/12/2013
Report #: 37, DFS: 32

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick OffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/11/2013 06:00 5/12/2013 06:00 32 10,254.0 10,254.0 0.00
Operations at Report Time

Monitor well
Operations Summary
Cir. out gas, monitor well, weight up premix, pump 60bbl LCM pill,bullhead 50bbls. in formation, let LCM pillsoak, cir. 13.8ppg holding ECD of 14.7ppg,strip out
from 7990' to 7450', work thru tight spots @7450' & 7370', strip & back ream from 7360' to 6999', cir. spot 60bbi LCMpill,spot 289bbls of 15.5ppg ECD pill,
monitor well, pull 3stds. h.wt., improper fill, shut well in & monitor press, no press, pooh FROM 6796' TO 5699', improper fill,shut down, monitor well, well
flowing, shut in well, monitor press, SICP = 233psi, strip in hole to 6512', took 40bbi influx, casing press 800psi, shut in well with annular, monitor well SICP
1670psi.
Operations Next Report Period
Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 5 Open well circulate out gas using the driller method. Pump 3100 stks (259 10,254.0 10,254.0

bbl) Divert 7.7 ppg oil to triptank.~ 130 bbl. Shutdown. SICP = 217 ps,
SIDPP = 175 psi. Max Gas: 6570 units, Max Flare 40 ft. Annular closed.

07:30 2.00 3.50 5 Monitorwell bore while building DrillChem LCM Pill. Weight up Premix to 10,254.0 10,254.0
13.8 ppg. Well shutin with Annular.

09:30 1.00 4.50 5 Pump 60 bbl - 60 ppb Drill Chem LCM pil1(25ppb FIT, 25 ppb Blockade, 10 10,254.0 10,254.0
ppb Drill Seal) Hold 150 psi back pressure with Super Choke while
pumping. Q = 140 gpm(40 stks). SPP while pumping 600 -966 psi. Mud
Weight In 13.8 ppg, Out 11.8 to 13.6 ppg. Close choke and Bulihead last
50 bbl into formation, SPP 966-1146 psi. SIDP = 536 psi, bled to 436 psi.
SICP =436 psi, bled to 315 psi. Well shutin with annular.

10:30 1.50 6.00 5 Let LCMPill soak. Wellbore shutin with annular. FSIDPP = 320 psi, FSICP 10,254.0 10,254.0
= 238 psi.

12:00 3.50 9.50 5 Circulate and condition mud prior to stripping to 7000 ft. Pump at 230 gpm, 10,254.0 10,254.0
SPP =1575 psi- 1640 psi. Hold 175 -200 psi on backside with Super
Choke. Transfer to MPD holding back equal to 14.7 -14.8 ECD. MW IN
13.8 ppg, MW Out: 13.8 ppg.Bgas: 1200 - 620 units, No Flare. Build 60 bbl
LCM pillwhile circulating.

15:30 1.00 10.50 6 Strip out from 7990' to 7450'. Hold back pressure with MPD, 375 - 430 psi. 10,254.0 10,254.0

16:30 1.00 11.50 6 Work tighthole on elevators at 7450 ft. Hole tightat 7370 ft, work on 10,254.0 10,254.0
elevators, no luck. Engage Top Drive, break circulation, hold pressure with
MPD, backream thrutighthole 7370'-7350'. Hole Inclination in section ~

32°.

17:30 1.50 13.00 3 Backream with 220 gpm from 7360' to 6999'. Precautionary, no adverse 10,254.0 10,254.0
hole condition to report. Hold back pressure with MPD, 14.8 ECD. Mud
weight In/Out: 13.8 ppg.

19:00 1.50 14.50 5 Circulate prior to tripout for BHAchange. Q = 225 gpm, Bgas: 400-620 10,254.0 10,254.0
units, No Flare. Mud Weight In/Out: 13.8 ppg.

20:30 1.50 16.00 5 Pump 60 bbl - 60 ppb DrillChem LCMpill(25ppb FIT, 25 ppb Blockade, 10 10,254.0 10,254.0
ppb Drill Seal).
Spot ECD Pill 289 bbl of 15.5 ppg, calculated to control 14.8 ppg
bottomhole pressure. Q = 225 gpm(65 stks). SPP while pumping 1600 -

1200 psi. Mud Weight Out13.8 ppg, Shutdown monitor well for 30 min, no
flow.

22:00 1.00 17.00 6 Pull 3 stands of HWDP. Calculated fill wet pipe , 6.2 bbl. Fill 2.2 bbl. 10,254.0 10,254.0
Shutwell in monitor pressure, no pressure.
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/12/2013
Report #: 37, DFS: 32

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick OffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/11/2013 06:00 5/12/2013 06:00 32 10,254.0 10,254.0 0.00
Operations at Report Time

Monitor well
Operations Summary
Cir. out gas, monitor well, weight up premix, pump 60bbl LCM pill,bullhead 50bbls. in formation, let LCM pillsoak, cir. 13.8ppg holding ECD of 14.7ppg,strip out
from 7990' to 7450', work thru tight spots @7450' & 7370', strip & back ream from 7360' to 6999', cir. spot 60bbi LCMpill,spot 289bbls of 15.5ppg ECD pill,
monitor well, pull 3stds. h.wt., improper fill, shut well in & monitor press, no press, pooh FROM 6796' TO 5699', improper fill,shut down, monitor well, well
flowing, shut in well, monitor press, SICP = 233psi, strip in hole to 6512', took 40bbi influx, casing press 800psi, shut in well with annular, monitor well SICP
1670psi.
Operations Next Report Period
Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 5 Open well circulate out gas using the driller method. Pump 3100 stks (259 10,254.0 10,254.0

bbl) Divert 7.7 ppg oil to triptank.~ 130 bbl. Shutdown. SICP = 217 ps,
SIDPP = 175 psi. Max Gas: 6570 units, Max Flare 40 ft. Annular closed.

07:30 2.00 3.50 5 Monitorwell bore while building DrillChem LCM Pill. Weight up Premix to 10,254.0 10,254.0
13.8 ppg. Well shutin with Annular.

09:30 1.00 4.50 5 Pump 60 bbl - 60 ppb Drill Chem LCM pil1(25ppb FIT, 25 ppb Blockade, 10 10,254.0 10,254.0
ppb Drill Seal) Hold 150 psi back pressure with Super Choke while
pumping. Q = 140 gpm(40 stks). SPP while pumping 600 -966 psi. Mud
Weight In 13.8 ppg, Out 11.8 to 13.6 ppg. Close choke and Bulihead last
50 bbl into formation, SPP 966-1146 psi. SIDP = 536 psi, bled to 436 psi.
SICP =436 psi, bled to 315 psi. Well shutin with annular.

10:30 1.50 6.00 5 Let LCMPill soak. Wellbore shutin with annular. FSIDPP = 320 psi, FSICP 10,254.0 10,254.0
= 238 psi.

12:00 3.50 9.50 5 Circulate and condition mud prior to stripping to 7000 ft. Pump at 230 gpm, 10,254.0 10,254.0
SPP =1575 psi- 1640 psi. Hold 175 -200 psi on backside with Super
Choke. Transfer to MPD holding back equal to 14.7 -14.8 ECD. MW IN
13.8 ppg, MW Out: 13.8 ppg.Bgas: 1200 - 620 units, No Flare. Build 60 bbl
LCM pillwhile circulating.

15:30 1.00 10.50 6 Strip out from 7990' to 7450'. Hold back pressure with MPD, 375 - 430 psi. 10,254.0 10,254.0

16:30 1.00 11.50 6 Work tighthole on elevators at 7450 ft. Hole tightat 7370 ft, work on 10,254.0 10,254.0
elevators, no luck. Engage Top Drive, break circulation, hold pressure with
MPD, backream thrutighthole 7370'-7350'. Hole Inclination in section ~

32°.

17:30 1.50 13.00 3 Backream with 220 gpm from 7360' to 6999'. Precautionary, no adverse 10,254.0 10,254.0
hole condition to report. Hold back pressure with MPD, 14.8 ECD. Mud
weight In/Out: 13.8 ppg.

19:00 1.50 14.50 5 Circulate prior to tripout for BHAchange. Q = 225 gpm, Bgas: 400-620 10,254.0 10,254.0
units, No Flare. Mud Weight In/Out: 13.8 ppg.

20:30 1.50 16.00 5 Pump 60 bbl - 60 ppb DrillChem LCMpill(25ppb FIT, 25 ppb Blockade, 10 10,254.0 10,254.0
ppb Drill Seal).
Spot ECD Pill 289 bbl of 15.5 ppg, calculated to control 14.8 ppg
bottomhole pressure. Q = 225 gpm(65 stks). SPP while pumping 1600 -

1200 psi. Mud Weight Out13.8 ppg, Shutdown monitor well for 30 min, no
flow.

22:00 1.00 17.00 6 Pull 3 stands of HWDP. Calculated fill wet pipe , 6.2 bbl. Fill 2.2 bbl. 10,254.0 10,254.0
Shutwell in monitor pressure, no pressure.
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ppb Drill Seal) Hold 150 psi back pressure with Super Choke while
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10:30 1.50 6.00 5 Let LCMPill soak. Wellbore shutin with annular. FSIDPP = 320 psi, FSICP 10,254.0 10,254.0
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12:00 3.50 9.50 5 Circulate and condition mud prior to stripping to 7000 ft. Pump at 230 gpm, 10,254.0 10,254.0
SPP =1575 psi- 1640 psi. Hold 175 -200 psi on backside with Super
Choke. Transfer to MPD holding back equal to 14.7 -14.8 ECD. MW IN
13.8 ppg, MW Out: 13.8 ppg.Bgas: 1200 - 620 units, No Flare. Build 60 bbl
LCM pillwhile circulating.
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elevators, no luck. Engage Top Drive, break circulation, hold pressure with
MPD, backream thrutighthole 7370'-7350'. Hole Inclination in section ~
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17:30 1.50 13.00 3 Backream with 220 gpm from 7360' to 6999'. Precautionary, no adverse 10,254.0 10,254.0
hole condition to report. Hold back pressure with MPD, 14.8 ECD. Mud
weight In/Out: 13.8 ppg.

19:00 1.50 14.50 5 Circulate prior to tripout for BHAchange. Q = 225 gpm, Bgas: 400-620 10,254.0 10,254.0
units, No Flare. Mud Weight In/Out: 13.8 ppg.

20:30 1.50 16.00 5 Pump 60 bbl - 60 ppb DrillChem LCMpill(25ppb FIT, 25 ppb Blockade, 10 10,254.0 10,254.0
ppb Drill Seal).
Spot ECD Pill 289 bbl of 15.5 ppg, calculated to control 14.8 ppg
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Monitor well
Operations Summary
Cir. out gas, monitor well, weight up premix, pump 60bbl LCM pill,bullhead 50bbls. in formation, let LCM pillsoak, cir. 13.8ppg holding ECD of 14.7ppg,strip out
from 7990' to 7450', work thru tight spots @7450' & 7370', strip & back ream from 7360' to 6999', cir. spot 60bbi LCMpill,spot 289bbls of 15.5ppg ECD pill,
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Time Log
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06:00 1.50 1.50 5 Open well circulate out gas using the driller method. Pump 3100 stks (259 10,254.0 10,254.0

bbl) Divert 7.7 ppg oil to triptank.~ 130 bbl. Shutdown. SICP = 217 ps,
SIDPP = 175 psi. Max Gas: 6570 units, Max Flare 40 ft. Annular closed.

07:30 2.00 3.50 5 Monitorwell bore while building DrillChem LCM Pill. Weight up Premix to 10,254.0 10,254.0
13.8 ppg. Well shutin with Annular.

09:30 1.00 4.50 5 Pump 60 bbl - 60 ppb Drill Chem LCM pil1(25ppb FIT, 25 ppb Blockade, 10 10,254.0 10,254.0
ppb Drill Seal) Hold 150 psi back pressure with Super Choke while
pumping. Q = 140 gpm(40 stks). SPP while pumping 600 -966 psi. Mud
Weight In 13.8 ppg, Out 11.8 to 13.6 ppg. Close choke and Bulihead last
50 bbl into formation, SPP 966-1146 psi. SIDP = 536 psi, bled to 436 psi.
SICP =436 psi, bled to 315 psi. Well shutin with annular.

10:30 1.50 6.00 5 Let LCMPill soak. Wellbore shutin with annular. FSIDPP = 320 psi, FSICP 10,254.0 10,254.0
= 238 psi.

12:00 3.50 9.50 5 Circulate and condition mud prior to stripping to 7000 ft. Pump at 230 gpm, 10,254.0 10,254.0
SPP =1575 psi- 1640 psi. Hold 175 -200 psi on backside with Super
Choke. Transfer to MPD holding back equal to 14.7 -14.8 ECD. MW IN
13.8 ppg, MW Out: 13.8 ppg.Bgas: 1200 - 620 units, No Flare. Build 60 bbl
LCM pillwhile circulating.

15:30 1.00 10.50 6 Strip out from 7990' to 7450'. Hold back pressure with MPD, 375 - 430 psi. 10,254.0 10,254.0

16:30 1.00 11.50 6 Work tighthole on elevators at 7450 ft. Hole tightat 7370 ft, work on 10,254.0 10,254.0
elevators, no luck. Engage Top Drive, break circulation, hold pressure with
MPD, backream thrutighthole 7370'-7350'. Hole Inclination in section ~

32°.

17:30 1.50 13.00 3 Backream with 220 gpm from 7360' to 6999'. Precautionary, no adverse 10,254.0 10,254.0
hole condition to report. Hold back pressure with MPD, 14.8 ECD. Mud
weight In/Out: 13.8 ppg.

19:00 1.50 14.50 5 Circulate prior to tripout for BHAchange. Q = 225 gpm, Bgas: 400-620 10,254.0 10,254.0
units, No Flare. Mud Weight In/Out: 13.8 ppg.

20:30 1.50 16.00 5 Pump 60 bbl - 60 ppb DrillChem LCMpill(25ppb FIT, 25 ppb Blockade, 10 10,254.0 10,254.0
ppb Drill Seal).
Spot ECD Pill 289 bbl of 15.5 ppg, calculated to control 14.8 ppg
bottomhole pressure. Q = 225 gpm(65 stks). SPP while pumping 1600 -

1200 psi. Mud Weight Out13.8 ppg, Shutdown monitor well for 30 min, no
flow.

22:00 1.00 17.00 6 Pull 3 stands of HWDP. Calculated fill wet pipe , 6.2 bbl. Fill 2.2 bbl. 10,254.0 10,254.0
Shutwell in monitor pressure, no pressure.
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flowing, shut in well, monitor press, SICP = 233psi, strip in hole to 6512', took 40bbi influx, casing press 800psi, shut in well with annular, monitor well SICP
1670psi.
Operations Next Report Period
Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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13.8 ppg. Well shutin with Annular.
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SICP =436 psi, bled to 315 psi. Well shutin with annular.

10:30 1.50 6.00 5 Let LCMPill soak. Wellbore shutin with annular. FSIDPP = 320 psi, FSICP 10,254.0 10,254.0
= 238 psi.

12:00 3.50 9.50 5 Circulate and condition mud prior to stripping to 7000 ft. Pump at 230 gpm, 10,254.0 10,254.0
SPP =1575 psi- 1640 psi. Hold 175 -200 psi on backside with Super
Choke. Transfer to MPD holding back equal to 14.7 -14.8 ECD. MW IN
13.8 ppg, MW Out: 13.8 ppg.Bgas: 1200 - 620 units, No Flare. Build 60 bbl
LCM pillwhile circulating.

15:30 1.00 10.50 6 Strip out from 7990' to 7450'. Hold back pressure with MPD, 375 - 430 psi. 10,254.0 10,254.0

16:30 1.00 11.50 6 Work tighthole on elevators at 7450 ft. Hole tightat 7370 ft, work on 10,254.0 10,254.0
elevators, no luck. Engage Top Drive, break circulation, hold pressure with
MPD, backream thrutighthole 7370'-7350'. Hole Inclination in section ~
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17:30 1.50 13.00 3 Backream with 220 gpm from 7360' to 6999'. Precautionary, no adverse 10,254.0 10,254.0
hole condition to report. Hold back pressure with MPD, 14.8 ECD. Mud
weight In/Out: 13.8 ppg.

19:00 1.50 14.50 5 Circulate prior to tripout for BHAchange. Q = 225 gpm, Bgas: 400-620 10,254.0 10,254.0
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ppb Drill Seal).
Spot ECD Pill 289 bbl of 15.5 ppg, calculated to control 14.8 ppg
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1200 psi. Mud Weight Out13.8 ppg, Shutdown monitor well for 30 min, no
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= 238 psi.

12:00 3.50 9.50 5 Circulate and condition mud prior to stripping to 7000 ft. Pump at 230 gpm, 10,254.0 10,254.0
SPP =1575 psi- 1640 psi. Hold 175 -200 psi on backside with Super
Choke. Transfer to MPD holding back equal to 14.7 -14.8 ECD. MW IN
13.8 ppg, MW Out: 13.8 ppg.Bgas: 1200 - 620 units, No Flare. Build 60 bbl
LCM pillwhile circulating.

15:30 1.00 10.50 6 Strip out from 7990' to 7450'. Hold back pressure with MPD, 375 - 430 psi. 10,254.0 10,254.0

16:30 1.00 11.50 6 Work tighthole on elevators at 7450 ft. Hole tightat 7370 ft, work on 10,254.0 10,254.0
elevators, no luck. Engage Top Drive, break circulation, hold pressure with
MPD, backream thrutighthole 7370'-7350'. Hole Inclination in section ~

32°.

17:30 1.50 13.00 3 Backream with 220 gpm from 7360' to 6999'. Precautionary, no adverse 10,254.0 10,254.0
hole condition to report. Hold back pressure with MPD, 14.8 ECD. Mud
weight In/Out: 13.8 ppg.

19:00 1.50 14.50 5 Circulate prior to tripout for BHAchange. Q = 225 gpm, Bgas: 400-620 10,254.0 10,254.0
units, No Flare. Mud Weight In/Out: 13.8 ppg.

20:30 1.50 16.00 5 Pump 60 bbl - 60 ppb DrillChem LCMpill(25ppb FIT, 25 ppb Blockade, 10 10,254.0 10,254.0
ppb Drill Seal).
Spot ECD Pill 289 bbl of 15.5 ppg, calculated to control 14.8 ppg
bottomhole pressure. Q = 225 gpm(65 stks). SPP while pumping 1600 -

1200 psi. Mud Weight Out13.8 ppg, Shutdown monitor well for 30 min, no
flow.

22:00 1.00 17.00 6 Pull 3 stands of HWDP. Calculated fill wet pipe , 6.2 bbl. Fill 2.2 bbl. 10,254.0 10,254.0
Shutwell in monitor pressure, no pressure.
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/12/2013
Report #: 37, DFS: 32

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick OffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/11/2013 06:00 5/12/2013 06:00 32 10,254.0 10,254.0 0.00
Operations at Report Time

Monitor well
Operations Summary
Cir. out gas, monitor well, weight up premix, pump 60bbl LCM pill,bullhead 50bbls. in formation, let LCM pillsoak, cir. 13.8ppg holding ECD of 14.7ppg,strip out
from 7990' to 7450', work thru tight spots @7450' & 7370', strip & back ream from 7360' to 6999', cir. spot 60bbi LCMpill,spot 289bbls of 15.5ppg ECD pill,
monitor well, pull 3stds. h.wt., improper fill, shut well in & monitor press, no press, pooh FROM 6796' TO 5699', improper fill,shut down, monitor well, well
flowing, shut in well, monitor press, SICP = 233psi, strip in hole to 6512', took 40bbi influx, casing press 800psi, shut in well with annular, monitor well SICP
1670psi.
Operations Next Report Period
Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 5 Open well circulate out gas using the driller method. Pump 3100 stks (259 10,254.0 10,254.0

bbl) Divert 7.7 ppg oil to triptank.~ 130 bbl. Shutdown. SICP = 217 ps,
SIDPP = 175 psi. Max Gas: 6570 units, Max Flare 40 ft. Annular closed.
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13.8 ppg. Well shutin with Annular.

09:30 1.00 4.50 5 Pump 60 bbl - 60 ppb Drill Chem LCM pil1(25ppb FIT, 25 ppb Blockade, 10 10,254.0 10,254.0
ppb Drill Seal) Hold 150 psi back pressure with Super Choke while
pumping. Q = 140 gpm(40 stks). SPP while pumping 600 -966 psi. Mud
Weight In 13.8 ppg, Out 11.8 to 13.6 ppg. Close choke and Bulihead last
50 bbl into formation, SPP 966-1146 psi. SIDP = 536 psi, bled to 436 psi.
SICP =436 psi, bled to 315 psi. Well shutin with annular.

10:30 1.50 6.00 5 Let LCMPill soak. Wellbore shutin with annular. FSIDPP = 320 psi, FSICP 10,254.0 10,254.0
= 238 psi.

12:00 3.50 9.50 5 Circulate and condition mud prior to stripping to 7000 ft. Pump at 230 gpm, 10,254.0 10,254.0
SPP =1575 psi- 1640 psi. Hold 175 -200 psi on backside with Super
Choke. Transfer to MPD holding back equal to 14.7 -14.8 ECD. MW IN
13.8 ppg, MW Out: 13.8 ppg.Bgas: 1200 - 620 units, No Flare. Build 60 bbl
LCM pillwhile circulating.

15:30 1.00 10.50 6 Strip out from 7990' to 7450'. Hold back pressure with MPD, 375 - 430 psi. 10,254.0 10,254.0

16:30 1.00 11.50 6 Work tighthole on elevators at 7450 ft. Hole tightat 7370 ft, work on 10,254.0 10,254.0
elevators, no luck. Engage Top Drive, break circulation, hold pressure with
MPD, backream thrutighthole 7370'-7350'. Hole Inclination in section ~

32°.

17:30 1.50 13.00 3 Backream with 220 gpm from 7360' to 6999'. Precautionary, no adverse 10,254.0 10,254.0
hole condition to report. Hold back pressure with MPD, 14.8 ECD. Mud
weight In/Out: 13.8 ppg.

19:00 1.50 14.50 5 Circulate prior to tripout for BHAchange. Q = 225 gpm, Bgas: 400-620 10,254.0 10,254.0
units, No Flare. Mud Weight In/Out: 13.8 ppg.

20:30 1.50 16.00 5 Pump 60 bbl - 60 ppb DrillChem LCMpill(25ppb FIT, 25 ppb Blockade, 10 10,254.0 10,254.0
ppb Drill Seal).
Spot ECD Pill 289 bbl of 15.5 ppg, calculated to control 14.8 ppg
bottomhole pressure. Q = 225 gpm(65 stks). SPP while pumping 1600 -

1200 psi. Mud Weight Out13.8 ppg, Shutdown monitor well for 30 min, no
flow.

22:00 1.00 17.00 6 Pull 3 stands of HWDP. Calculated fill wet pipe , 6.2 bbl. Fill 2.2 bbl. 10,254.0 10,254.0
Shutwell in monitor pressure, no pressure.
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/12/2013
Report #: 37, DFS: 32

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

23:00 2.00 19.00 6 Trip out of hole f/6796' to 5699', hole not takingproper fill, shut down, 10,254.0 10,254.0
rnonitor well, well f1owing,shut in well,

01:00 2.00 21.00 22 Monitor casing pressure, SICP = 233psi. Rig up to strip back in hole using 10,254.0 10,254.0
MPD

03:00 1.00 22.00 6 Start stripping in hole holding back press with Halb. from 5699' to 6512', 10,254.0 10,254.0
took 40bbl influx, casing press rose to 800psi. shut in well with
annular.Buster, Flare line, and Flarebox filled with OBM due to flowline
valve from buster being closed. 15 bbl of OBM spilled in the area of the
flarebox.

04:00 2.00 24.00 8 Monitorwell SICP rose to 1670psi., dropped back to 1660psi. Well shutin 10,254.0 10,254.0
with annular preventer. Begin OBM cleanup. Badger Super Sucker and Vac
truckexpected ~ 10:00 hrs.

Mud Check: 10,524.0ftKB, 5/11/2013 13:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/11/2013 10,524.0 13.60 55 22.0 15.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.000 362,856.00 27.0 30 86.3/13.7
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
88.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/12/2013
Report #: 37, DFS: 32

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

23:00 2.00 19.00 6 Trip out of hole f/6796' to 5699', hole not takingproper fill, shut down, 10,254.0 10,254.0
rnonitor well, well f1owing,shut in well,

01:00 2.00 21.00 22 Monitor casing pressure, SICP = 233psi. Rig up to strip back in hole using 10,254.0 10,254.0
MPD

03:00 1.00 22.00 6 Start stripping in hole holding back press with Halb. from 5699' to 6512', 10,254.0 10,254.0
took 40bbl influx, casing press rose to 800psi. shut in well with
annular.Buster, Flare line, and Flarebox filled with OBM due to flowline
valve from buster being closed. 15 bbl of OBM spilled in the area of the
flarebox.

04:00 2.00 24.00 8 Monitorwell SICP rose to 1670psi., dropped back to 1660psi. Well shutin 10,254.0 10,254.0
with annular preventer. Begin OBM cleanup. Badger Super Sucker and Vac
truckexpected ~ 10:00 hrs.
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Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.000 362,856.00 27.0 30 86.3/13.7
0
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/11/2013
Report #: 36, DFS: 31

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APflUWI Excallber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/10/2013 06:00 5/11/2013 06:00 31 10,254.0 10,254.0 0.00
Operations at Report Time

Operations Summary
Circulate and condition mud at 7990 ft-MD. TVD ~ 7725 ft. Pump 40 LCM Sweep. Pump 366 bbl of holding EBP of 14.7 ppg with HES. Shutdown, raise active
wt to 13.8 ppg. Start pumping, SPP= 80psi, MPD opened choke, SPP did not rise, shut down after 600stks., = 50bbis. calculated, actural fluid moved 23bbls,
shut well in on annular 95bbls gained, ISICP = 1575, monitor 1hr, SICP 1790psi, SIDPP = Opsi, pump 127bbls. of 13.8ppg to fillpipe, DPP = 80psi, shut down
SICP 1790psi, pump 70bbls -20PPB vanguard LCM pill& squeeze into formation, Pump 60bbis. Drill CHem LCMpill@60PPB &squeeze into formation.
Operations Next Report Period

Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulate and condition mud. Wt in: 13.2-13.5/54, Wt Out: 12.7-12.9/54. Q 10,254.0 10,254.0
= 300 gpm. Hold back pressure with MPD 350 -400 psi. Bit at 7990'- MD,
7725'- TVD. Losses stable.

07:00 2.50 3.50 5 Pump 40 bbl LCM sweep (10 ppb C- Ca Carb, 10 ppb F- CaCarb, 5 ppb C- 10,254.0 10,254.0
Fiber, 5 ppb F-FiberCal, 7 skks-Mica Fine).Mud. Wt In: 13.2-13.5/54, Wt
Out: 12.7-13.0/54. Q = 300 gpm. Gas: 4400 - 5200 units. Flare 15-25 ft.
Hold back pressure with MPD 350 -400 psi. Bit at 7990' - MD,7725'- TVD.
Losses stable. Raise weight in PreMix to 14.3 ppg. Monitor pressure with
PWD while circulating. Transfer 220 bbl OBM to tank farm.

09:30 1.00 4.50 5 Pump 366 bbl(stks) - 351 bbl (PVT) of 14.3 ppg OBM. Flow rate: 220 gpm. 10,254.0 10,254.0
Weight out while pumping 12.9 ppg to 13.1 ppg. Hold pressure with MPD,
control 14.6 ECD. Gas 2200- 2600 units, no flare while pumping. Bit at
7990' -MD, 7725' -TVD. Utilize PWD to monitor pressure.

10:30 3.50 8.00 5 Shutdown. Shut well in with MPD: ISWP = 295 psi. Monitor SWP. FSWP = 10,254.0 10,254.0
435 psi. Transfer 80 bbl flactive to Tlfarm. Weight active pits up to 13.8
ppg. Build LCM Sweep( 10 ppb Fine, 10 ppb Medium Vanguard). Change
igniter on flare box -PM.

14:00 1.00 9.00 5 Start pumps, SPP came up to 80 psi, MPD opened chokes, SPP did not 10,254.0 10,254.0
continue to rise. Shutdown after 600 stks ~50 bbl calculated, actual tluid
moved 23 barreis. Shut well in, 95 bbl gain.

15:00 1.00 10.00 23 Shut well in with annular preventer. ISICP = 1575, observe for 1hr SICP = 10,254.0 10,254.0
1790 psi. ISIDP =0 psi.

16:00 1.00 11.00 5 Well Shut-in. Pump 127 bbl of 13.8 ppg OBM to fill drillpipe. Max P= 80 psi. 10,254.0 10,254.0
Shutdown SICP =1790 psi.

17:00 3.00 14.00 5 Pump 70 bbl -20 ppb Vanguard Plll, pump 125 bbl of 13.8 ppg OBM to 10,254.0 10,254.0
clear drillsting. Shutdown. Max Max DPP =800 psi, 40 spm, bled to 0 psi in
8 min. Max SICP = 1765 psi, dropped to 1546 psi after 30 min.

20:00 3.00 17.00 5 Walt on LCM Pill. Pump 1 hr., DPP=37psi, SICP = 1594 psi, wait 1 hr. 10,254.0 10,254.0
pump 20 bbls. DPP 704 psi, SICP 1750 psi, wait 1 hr. DPP 55 psi, SICP
1546 psi, pump 20 bbls, DPP 731 psi, SICP 1650 PSI, wait 1 hr. DPP 71
psi, SICP 1535 psi, pump 25 bbis. DPP 806 psi SICP 1766 psi wait 15 mins
DPP 163 psi, SICP 1572 psi.

23:00 1.50 18.50 5 Pump 60bbis. DrillChem LCMpill@60lblbbl, chase wl23bbis. DPP 900 10,254.0 10,254.0
psi, SICP 1940 psi, open choke bleed off casing press, slowed pump to
20spm, closed choke, DPP 1075 psi, SICP 1940 psi, spot drillchem, shut
down pump, @00:30 hrs. DPP 600 psi, SICP 1790 psi,
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Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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Operations Summary
Circulate and condition mud at 7990 ft-MD. TVD ~ 7725 ft. Pump 40 LCM Sweep. Pump 366 bbl of holding EBP of 14.7 ppg with HES. Shutdown, raise active
wt to 13.8 ppg. Start pumping, SPP= 80psi, MPD opened choke, SPP did not rise, shut down after 600stks., = 50bbis. calculated, actural fluid moved 23bbls,
shut well in on annular 95bbls gained, ISICP = 1575, monitor 1hr, SICP 1790psi, SIDPP = Opsi, pump 127bbls. of 13.8ppg to fillpipe, DPP = 80psi, shut down
SICP 1790psi, pump 70bbls -20PPB vanguard LCM pill& squeeze into formation, Pump 60bbis. Drill CHem LCMpill@60PPB &squeeze into formation.
Operations Next Report Period

Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulate and condition mud. Wt in: 13.2-13.5/54, Wt Out: 12.7-12.9/54. Q 10,254.0 10,254.0
= 300 gpm. Hold back pressure with MPD 350 -400 psi. Bit at 7990'- MD,
7725'- TVD. Losses stable.

07:00 2.50 3.50 5 Pump 40 bbl LCM sweep (10 ppb C- Ca Carb, 10 ppb F- CaCarb, 5 ppb C- 10,254.0 10,254.0
Fiber, 5 ppb F-FiberCal, 7 skks-Mica Fine).Mud. Wt In: 13.2-13.5/54, Wt
Out: 12.7-13.0/54. Q = 300 gpm. Gas: 4400 - 5200 units. Flare 15-25 ft.
Hold back pressure with MPD 350 -400 psi. Bit at 7990' - MD,7725'- TVD.
Losses stable. Raise weight in PreMix to 14.3 ppg. Monitor pressure with
PWD while circulating. Transfer 220 bbl OBM to tank farm.

09:30 1.00 4.50 5 Pump 366 bbl(stks) - 351 bbl (PVT) of 14.3 ppg OBM. Flow rate: 220 gpm. 10,254.0 10,254.0
Weight out while pumping 12.9 ppg to 13.1 ppg. Hold pressure with MPD,
control 14.6 ECD. Gas 2200- 2600 units, no flare while pumping. Bit at
7990' -MD, 7725' -TVD. Utilize PWD to monitor pressure.

10:30 3.50 8.00 5 Shutdown. Shut well in with MPD: ISWP = 295 psi. Monitor SWP. FSWP = 10,254.0 10,254.0
435 psi. Transfer 80 bbl flactive to Tlfarm. Weight active pits up to 13.8
ppg. Build LCM Sweep( 10 ppb Fine, 10 ppb Medium Vanguard). Change
igniter on flare box -PM.

14:00 1.00 9.00 5 Start pumps, SPP came up to 80 psi, MPD opened chokes, SPP did not 10,254.0 10,254.0
continue to rise. Shutdown after 600 stks ~50 bbl calculated, actual tluid
moved 23 barreis. Shut well in, 95 bbl gain.

15:00 1.00 10.00 23 Shut well in with annular preventer. ISICP = 1575, observe for 1hr SICP = 10,254.0 10,254.0
1790 psi. ISIDP =0 psi.

16:00 1.00 11.00 5 Well Shut-in. Pump 127 bbl of 13.8 ppg OBM to fill drillpipe. Max P= 80 psi. 10,254.0 10,254.0
Shutdown SICP =1790 psi.

17:00 3.00 14.00 5 Pump 70 bbl -20 ppb Vanguard Plll, pump 125 bbl of 13.8 ppg OBM to 10,254.0 10,254.0
clear drillsting. Shutdown. Max Max DPP =800 psi, 40 spm, bled to 0 psi in
8 min. Max SICP = 1765 psi, dropped to 1546 psi after 30 min.

20:00 3.00 17.00 5 Walt on LCM Pill. Pump 1 hr., DPP=37psi, SICP = 1594 psi, wait 1 hr. 10,254.0 10,254.0
pump 20 bbls. DPP 704 psi, SICP 1750 psi, wait 1 hr. DPP 55 psi, SICP
1546 psi, pump 20 bbls, DPP 731 psi, SICP 1650 PSI, wait 1 hr. DPP 71
psi, SICP 1535 psi, pump 25 bbis. DPP 806 psi SICP 1766 psi wait 15 mins
DPP 163 psi, SICP 1572 psi.

23:00 1.50 18.50 5 Pump 60bbis. DrillChem LCMpill@60lblbbl, chase wl23bbis. DPP 900 10,254.0 10,254.0
psi, SICP 1940 psi, open choke bleed off casing press, slowed pump to
20spm, closed choke, DPP 1075 psi, SICP 1940 psi, spot drillchem, shut
down pump, @00:30 hrs. DPP 600 psi, SICP 1790 psi,

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/11/2013
Report #: 36, DFS: 31

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APflUWI Excallber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/10/2013 06:00 5/11/2013 06:00 31 10,254.0 10,254.0 0.00
Operations at Report Time

Operations Summary
Circulate and condition mud at 7990 ft-MD. TVD ~ 7725 ft. Pump 40 LCM Sweep. Pump 366 bbl of holding EBP of 14.7 ppg with HES. Shutdown, raise active
wt to 13.8 ppg. Start pumping, SPP= 80psi, MPD opened choke, SPP did not rise, shut down after 600stks., = 50bbis. calculated, actural fluid moved 23bbls,
shut well in on annular 95bbls gained, ISICP = 1575, monitor 1hr, SICP 1790psi, SIDPP = Opsi, pump 127bbls. of 13.8ppg to fillpipe, DPP = 80psi, shut down
SICP 1790psi, pump 70bbls -20PPB vanguard LCM pill& squeeze into formation, Pump 60bbis. Drill CHem LCMpill@60PPB &squeeze into formation.
Operations Next Report Period

Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulate and condition mud. Wt in: 13.2-13.5/54, Wt Out: 12.7-12.9/54. Q 10,254.0 10,254.0
= 300 gpm. Hold back pressure with MPD 350 -400 psi. Bit at 7990'- MD,
7725'- TVD. Losses stable.

07:00 2.50 3.50 5 Pump 40 bbl LCM sweep (10 ppb C- Ca Carb, 10 ppb F- CaCarb, 5 ppb C- 10,254.0 10,254.0
Fiber, 5 ppb F-FiberCal, 7 skks-Mica Fine).Mud. Wt In: 13.2-13.5/54, Wt
Out: 12.7-13.0/54. Q = 300 gpm. Gas: 4400 - 5200 units. Flare 15-25 ft.
Hold back pressure with MPD 350 -400 psi. Bit at 7990' - MD,7725'- TVD.
Losses stable. Raise weight in PreMix to 14.3 ppg. Monitor pressure with
PWD while circulating. Transfer 220 bbl OBM to tank farm.

09:30 1.00 4.50 5 Pump 366 bbl(stks) - 351 bbl (PVT) of 14.3 ppg OBM. Flow rate: 220 gpm. 10,254.0 10,254.0
Weight out while pumping 12.9 ppg to 13.1 ppg. Hold pressure with MPD,
control 14.6 ECD. Gas 2200- 2600 units, no flare while pumping. Bit at
7990' -MD, 7725' -TVD. Utilize PWD to monitor pressure.

10:30 3.50 8.00 5 Shutdown. Shut well in with MPD: ISWP = 295 psi. Monitor SWP. FSWP = 10,254.0 10,254.0
435 psi. Transfer 80 bbl flactive to Tlfarm. Weight active pits up to 13.8
ppg. Build LCM Sweep( 10 ppb Fine, 10 ppb Medium Vanguard). Change
igniter on flare box -PM.

14:00 1.00 9.00 5 Start pumps, SPP came up to 80 psi, MPD opened chokes, SPP did not 10,254.0 10,254.0
continue to rise. Shutdown after 600 stks ~50 bbl calculated, actual tluid
moved 23 barreis. Shut well in, 95 bbl gain.

15:00 1.00 10.00 23 Shut well in with annular preventer. ISICP = 1575, observe for 1hr SICP = 10,254.0 10,254.0
1790 psi. ISIDP =0 psi.

16:00 1.00 11.00 5 Well Shut-in. Pump 127 bbl of 13.8 ppg OBM to fill drillpipe. Max P= 80 psi. 10,254.0 10,254.0
Shutdown SICP =1790 psi.

17:00 3.00 14.00 5 Pump 70 bbl -20 ppb Vanguard Plll, pump 125 bbl of 13.8 ppg OBM to 10,254.0 10,254.0
clear drillsting. Shutdown. Max Max DPP =800 psi, 40 spm, bled to 0 psi in
8 min. Max SICP = 1765 psi, dropped to 1546 psi after 30 min.

20:00 3.00 17.00 5 Walt on LCM Pill. Pump 1 hr., DPP=37psi, SICP = 1594 psi, wait 1 hr. 10,254.0 10,254.0
pump 20 bbls. DPP 704 psi, SICP 1750 psi, wait 1 hr. DPP 55 psi, SICP
1546 psi, pump 20 bbls, DPP 731 psi, SICP 1650 PSI, wait 1 hr. DPP 71
psi, SICP 1535 psi, pump 25 bbis. DPP 806 psi SICP 1766 psi wait 15 mins
DPP 163 psi, SICP 1572 psi.

23:00 1.50 18.50 5 Pump 60bbis. DrillChem LCMpill@60lblbbl, chase wl23bbis. DPP 900 10,254.0 10,254.0
psi, SICP 1940 psi, open choke bleed off casing press, slowed pump to
20spm, closed choke, DPP 1075 psi, SICP 1940 psi, spot drillchem, shut
down pump, @00:30 hrs. DPP 600 psi, SICP 1790 psi,

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/11/2013
Report #: 36, DFS: 31

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APflUWI Excallber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/10/2013 06:00 5/11/2013 06:00 31 10,254.0 10,254.0 0.00
Operations at Report Time

Operations Summary
Circulate and condition mud at 7990 ft-MD. TVD ~ 7725 ft. Pump 40 LCM Sweep. Pump 366 bbl of holding EBP of 14.7 ppg with HES. Shutdown, raise active
wt to 13.8 ppg. Start pumping, SPP= 80psi, MPD opened choke, SPP did not rise, shut down after 600stks., = 50bbis. calculated, actural fluid moved 23bbls,
shut well in on annular 95bbls gained, ISICP = 1575, monitor 1hr, SICP 1790psi, SIDPP = Opsi, pump 127bbls. of 13.8ppg to fillpipe, DPP = 80psi, shut down
SICP 1790psi, pump 70bbls -20PPB vanguard LCM pill& squeeze into formation, Pump 60bbis. Drill CHem LCMpill@60PPB &squeeze into formation.
Operations Next Report Period

Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulate and condition mud. Wt in: 13.2-13.5/54, Wt Out: 12.7-12.9/54. Q 10,254.0 10,254.0
= 300 gpm. Hold back pressure with MPD 350 -400 psi. Bit at 7990'- MD,
7725'- TVD. Losses stable.

07:00 2.50 3.50 5 Pump 40 bbl LCM sweep (10 ppb C- Ca Carb, 10 ppb F- CaCarb, 5 ppb C- 10,254.0 10,254.0
Fiber, 5 ppb F-FiberCal, 7 skks-Mica Fine).Mud. Wt In: 13.2-13.5/54, Wt
Out: 12.7-13.0/54. Q = 300 gpm. Gas: 4400 - 5200 units. Flare 15-25 ft.
Hold back pressure with MPD 350 -400 psi. Bit at 7990' - MD,7725'- TVD.
Losses stable. Raise weight in PreMix to 14.3 ppg. Monitor pressure with
PWD while circulating. Transfer 220 bbl OBM to tank farm.

09:30 1.00 4.50 5 Pump 366 bbl(stks) - 351 bbl (PVT) of 14.3 ppg OBM. Flow rate: 220 gpm. 10,254.0 10,254.0
Weight out while pumping 12.9 ppg to 13.1 ppg. Hold pressure with MPD,
control 14.6 ECD. Gas 2200- 2600 units, no flare while pumping. Bit at
7990' -MD, 7725' -TVD. Utilize PWD to monitor pressure.

10:30 3.50 8.00 5 Shutdown. Shut well in with MPD: ISWP = 295 psi. Monitor SWP. FSWP = 10,254.0 10,254.0
435 psi. Transfer 80 bbl flactive to Tlfarm. Weight active pits up to 13.8
ppg. Build LCM Sweep( 10 ppb Fine, 10 ppb Medium Vanguard). Change
igniter on flare box -PM.

14:00 1.00 9.00 5 Start pumps, SPP came up to 80 psi, MPD opened chokes, SPP did not 10,254.0 10,254.0
continue to rise. Shutdown after 600 stks ~50 bbl calculated, actual tluid
moved 23 barreis. Shut well in, 95 bbl gain.

15:00 1.00 10.00 23 Shut well in with annular preventer. ISICP = 1575, observe for 1hr SICP = 10,254.0 10,254.0
1790 psi. ISIDP =0 psi.

16:00 1.00 11.00 5 Well Shut-in. Pump 127 bbl of 13.8 ppg OBM to fill drillpipe. Max P= 80 psi. 10,254.0 10,254.0
Shutdown SICP =1790 psi.

17:00 3.00 14.00 5 Pump 70 bbl -20 ppb Vanguard Plll, pump 125 bbl of 13.8 ppg OBM to 10,254.0 10,254.0
clear drillsting. Shutdown. Max Max DPP =800 psi, 40 spm, bled to 0 psi in
8 min. Max SICP = 1765 psi, dropped to 1546 psi after 30 min.

20:00 3.00 17.00 5 Walt on LCM Pill. Pump 1 hr., DPP=37psi, SICP = 1594 psi, wait 1 hr. 10,254.0 10,254.0
pump 20 bbls. DPP 704 psi, SICP 1750 psi, wait 1 hr. DPP 55 psi, SICP
1546 psi, pump 20 bbls, DPP 731 psi, SICP 1650 PSI, wait 1 hr. DPP 71
psi, SICP 1535 psi, pump 25 bbis. DPP 806 psi SICP 1766 psi wait 15 mins
DPP 163 psi, SICP 1572 psi.

23:00 1.50 18.50 5 Pump 60bbis. DrillChem LCMpill@60lblbbl, chase wl23bbis. DPP 900 10,254.0 10,254.0
psi, SICP 1940 psi, open choke bleed off casing press, slowed pump to
20spm, closed choke, DPP 1075 psi, SICP 1940 psi, spot drillchem, shut
down pump, @00:30 hrs. DPP 600 psi, SICP 1790 psi,

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/11/2013
Report #: 36, DFS: 31

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APflUWI Excallber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/10/2013 06:00 5/11/2013 06:00 31 10,254.0 10,254.0 0.00
Operations at Report Time

Operations Summary
Circulate and condition mud at 7990 ft-MD. TVD ~ 7725 ft. Pump 40 LCM Sweep. Pump 366 bbl of holding EBP of 14.7 ppg with HES. Shutdown, raise active
wt to 13.8 ppg. Start pumping, SPP= 80psi, MPD opened choke, SPP did not rise, shut down after 600stks., = 50bbis. calculated, actural fluid moved 23bbls,
shut well in on annular 95bbls gained, ISICP = 1575, monitor 1hr, SICP 1790psi, SIDPP = Opsi, pump 127bbls. of 13.8ppg to fillpipe, DPP = 80psi, shut down
SICP 1790psi, pump 70bbls -20PPB vanguard LCM pill& squeeze into formation, Pump 60bbis. Drill CHem LCMpill@60PPB &squeeze into formation.
Operations Next Report Period

Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulate and condition mud. Wt in: 13.2-13.5/54, Wt Out: 12.7-12.9/54. Q 10,254.0 10,254.0
= 300 gpm. Hold back pressure with MPD 350 -400 psi. Bit at 7990'- MD,
7725'- TVD. Losses stable.

07:00 2.50 3.50 5 Pump 40 bbl LCM sweep (10 ppb C- Ca Carb, 10 ppb F- CaCarb, 5 ppb C- 10,254.0 10,254.0
Fiber, 5 ppb F-FiberCal, 7 skks-Mica Fine).Mud. Wt In: 13.2-13.5/54, Wt
Out: 12.7-13.0/54. Q = 300 gpm. Gas: 4400 - 5200 units. Flare 15-25 ft.
Hold back pressure with MPD 350 -400 psi. Bit at 7990' - MD,7725'- TVD.
Losses stable. Raise weight in PreMix to 14.3 ppg. Monitor pressure with
PWD while circulating. Transfer 220 bbl OBM to tank farm.

09:30 1.00 4.50 5 Pump 366 bbl(stks) - 351 bbl (PVT) of 14.3 ppg OBM. Flow rate: 220 gpm. 10,254.0 10,254.0
Weight out while pumping 12.9 ppg to 13.1 ppg. Hold pressure with MPD,
control 14.6 ECD. Gas 2200- 2600 units, no flare while pumping. Bit at
7990' -MD, 7725' -TVD. Utilize PWD to monitor pressure.

10:30 3.50 8.00 5 Shutdown. Shut well in with MPD: ISWP = 295 psi. Monitor SWP. FSWP = 10,254.0 10,254.0
435 psi. Transfer 80 bbl flactive to Tlfarm. Weight active pits up to 13.8
ppg. Build LCM Sweep( 10 ppb Fine, 10 ppb Medium Vanguard). Change
igniter on flare box -PM.

14:00 1.00 9.00 5 Start pumps, SPP came up to 80 psi, MPD opened chokes, SPP did not 10,254.0 10,254.0
continue to rise. Shutdown after 600 stks ~50 bbl calculated, actual tluid
moved 23 barreis. Shut well in, 95 bbl gain.

15:00 1.00 10.00 23 Shut well in with annular preventer. ISICP = 1575, observe for 1hr SICP = 10,254.0 10,254.0
1790 psi. ISIDP =0 psi.

16:00 1.00 11.00 5 Well Shut-in. Pump 127 bbl of 13.8 ppg OBM to fill drillpipe. Max P= 80 psi. 10,254.0 10,254.0
Shutdown SICP =1790 psi.

17:00 3.00 14.00 5 Pump 70 bbl -20 ppb Vanguard Plll, pump 125 bbl of 13.8 ppg OBM to 10,254.0 10,254.0
clear drillsting. Shutdown. Max Max DPP =800 psi, 40 spm, bled to 0 psi in
8 min. Max SICP = 1765 psi, dropped to 1546 psi after 30 min.

20:00 3.00 17.00 5 Walt on LCM Pill. Pump 1 hr., DPP=37psi, SICP = 1594 psi, wait 1 hr. 10,254.0 10,254.0
pump 20 bbls. DPP 704 psi, SICP 1750 psi, wait 1 hr. DPP 55 psi, SICP
1546 psi, pump 20 bbls, DPP 731 psi, SICP 1650 PSI, wait 1 hr. DPP 71
psi, SICP 1535 psi, pump 25 bbis. DPP 806 psi SICP 1766 psi wait 15 mins
DPP 163 psi, SICP 1572 psi.

23:00 1.50 18.50 5 Pump 60bbis. DrillChem LCMpill@60lblbbl, chase wl23bbis. DPP 900 10,254.0 10,254.0
psi, SICP 1940 psi, open choke bleed off casing press, slowed pump to
20spm, closed choke, DPP 1075 psi, SICP 1940 psi, spot drillchem, shut
down pump, @00:30 hrs. DPP 600 psi, SICP 1790 psi,

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/11/2013
Report #: 36, DFS: 31

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APflUWI Excallber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/10/2013 06:00 5/11/2013 06:00 31 10,254.0 10,254.0 0.00
Operations at Report Time

Operations Summary
Circulate and condition mud at 7990 ft-MD. TVD ~ 7725 ft. Pump 40 LCM Sweep. Pump 366 bbl of holding EBP of 14.7 ppg with HES. Shutdown, raise active
wt to 13.8 ppg. Start pumping, SPP= 80psi, MPD opened choke, SPP did not rise, shut down after 600stks., = 50bbis. calculated, actural fluid moved 23bbls,
shut well in on annular 95bbls gained, ISICP = 1575, monitor 1hr, SICP 1790psi, SIDPP = Opsi, pump 127bbls. of 13.8ppg to fillpipe, DPP = 80psi, shut down
SICP 1790psi, pump 70bbls -20PPB vanguard LCM pill& squeeze into formation, Pump 60bbis. Drill CHem LCMpill@60PPB &squeeze into formation.
Operations Next Report Period

Condition Mud &Circulate
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 5 Circulate and condition mud. Wt in: 13.2-13.5/54, Wt Out: 12.7-12.9/54. Q 10,254.0 10,254.0
= 300 gpm. Hold back pressure with MPD 350 -400 psi. Bit at 7990'- MD,
7725'- TVD. Losses stable.

07:00 2.50 3.50 5 Pump 40 bbl LCM sweep (10 ppb C- Ca Carb, 10 ppb F- CaCarb, 5 ppb C- 10,254.0 10,254.0
Fiber, 5 ppb F-FiberCal, 7 skks-Mica Fine).Mud. Wt In: 13.2-13.5/54, Wt
Out: 12.7-13.0/54. Q = 300 gpm. Gas: 4400 - 5200 units. Flare 15-25 ft.
Hold back pressure with MPD 350 -400 psi. Bit at 7990' - MD,7725'- TVD.
Losses stable. Raise weight in PreMix to 14.3 ppg. Monitor pressure with
PWD while circulating. Transfer 220 bbl OBM to tank farm.

09:30 1.00 4.50 5 Pump 366 bbl(stks) - 351 bbl (PVT) of 14.3 ppg OBM. Flow rate: 220 gpm. 10,254.0 10,254.0
Weight out while pumping 12.9 ppg to 13.1 ppg. Hold pressure with MPD,
control 14.6 ECD. Gas 2200- 2600 units, no flare while pumping. Bit at
7990' -MD, 7725' -TVD. Utilize PWD to monitor pressure.

10:30 3.50 8.00 5 Shutdown. Shut well in with MPD: ISWP = 295 psi. Monitor SWP. FSWP = 10,254.0 10,254.0
435 psi. Transfer 80 bbl flactive to Tlfarm. Weight active pits up to 13.8
ppg. Build LCM Sweep( 10 ppb Fine, 10 ppb Medium Vanguard). Change
igniter on flare box -PM.

14:00 1.00 9.00 5 Start pumps, SPP came up to 80 psi, MPD opened chokes, SPP did not 10,254.0 10,254.0
continue to rise. Shutdown after 600 stks ~50 bbl calculated, actual tluid
moved 23 barreis. Shut well in, 95 bbl gain.

15:00 1.00 10.00 23 Shut well in with annular preventer. ISICP = 1575, observe for 1hr SICP = 10,254.0 10,254.0
1790 psi. ISIDP =0 psi.

16:00 1.00 11.00 5 Well Shut-in. Pump 127 bbl of 13.8 ppg OBM to fill drillpipe. Max P= 80 psi. 10,254.0 10,254.0
Shutdown SICP =1790 psi.

17:00 3.00 14.00 5 Pump 70 bbl -20 ppb Vanguard Plll, pump 125 bbl of 13.8 ppg OBM to 10,254.0 10,254.0
clear drillsting. Shutdown. Max Max DPP =800 psi, 40 spm, bled to 0 psi in
8 min. Max SICP = 1765 psi, dropped to 1546 psi after 30 min.

20:00 3.00 17.00 5 Walt on LCM Pill. Pump 1 hr., DPP=37psi, SICP = 1594 psi, wait 1 hr. 10,254.0 10,254.0
pump 20 bbls. DPP 704 psi, SICP 1750 psi, wait 1 hr. DPP 55 psi, SICP
1546 psi, pump 20 bbls, DPP 731 psi, SICP 1650 PSI, wait 1 hr. DPP 71
psi, SICP 1535 psi, pump 25 bbis. DPP 806 psi SICP 1766 psi wait 15 mins
DPP 163 psi, SICP 1572 psi.

23:00 1.50 18.50 5 Pump 60bbis. DrillChem LCMpill@60lblbbl, chase wl23bbis. DPP 900 10,254.0 10,254.0
psi, SICP 1940 psi, open choke bleed off casing press, slowed pump to
20spm, closed choke, DPP 1075 psi, SICP 1940 psi, spot drillchem, shut
down pump, @00:30 hrs. DPP 600 psi, SICP 1790 psi,
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/11/2013
Report #: 36, DFS: 31

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APflUWI Excallber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/10/2013 06:00 5/11/2013 06:00 31 10,254.0 10,254.0 0.00
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Operations Summary
Circulate and condition mud at 7990 ft-MD. TVD ~ 7725 ft. Pump 40 LCM Sweep. Pump 366 bbl of holding EBP of 14.7 ppg with HES. Shutdown, raise active
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clear drillsting. Shutdown. Max Max DPP =800 psi, 40 spm, bled to 0 psi in
8 min. Max SICP = 1765 psi, dropped to 1546 psi after 30 min.

20:00 3.00 17.00 5 Walt on LCM Pill. Pump 1 hr., DPP=37psi, SICP = 1594 psi, wait 1 hr. 10,254.0 10,254.0
pump 20 bbls. DPP 704 psi, SICP 1750 psi, wait 1 hr. DPP 55 psi, SICP
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/11/2013
Report #: 36, DFS: 31

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

00:30 5.50 24.00 5 Wait on LCM pill,@01:30 DPP 329 psi SICP 1622 psi, pump 10 bbls. DPP 10,254.0 10,254.0
1019 psi, SICP 1834 psi, @02:30 DPP 312 psi, SICP 1596 psi, pump
20bb1s. DPP 1194 psi, SICP 1858 psi, @03:45hrs. DPP 317 psi, SICP
1595 psi, pump 25bbis, DPP 1214 psi, SICP 1871 psi, @04:30hrs. DPP
391 psi, SICP 1676 psi.Press & 05:30 DPP = 334psi, SICP = 1616psi.

Mud Check: 10,254.0ftKB, 5/10/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/10/2013 10,254.0 13.20 55 20.0 11.000 6.000 7.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

4.260 279,060.00 30.0 29 88.6/11.4
0

Mud Lost (Hole) (bbl) Mud Lost (Suif) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.31 97.0

Mud Check: <depth>ftKB, 5/10/2013 23:45
Date Depth (ftKB) Density (Ibigal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/10/2013 13.80 57 8.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

4.260 279,060.00 30.0 29 84.9/15.1
0

Mud Lost (Ho e) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
13.80 82.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % SÍide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (itKB) OD (in) 1D(in) Wt/Len (Ibtft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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APllUWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

00:30 5.50 24.00 5 Wait on LCM pill,@01:30 DPP 329 psi SICP 1622 psi, pump 10 bbls. DPP 10,254.0 10,254.0
1019 psi, SICP 1834 psi, @02:30 DPP 312 psi, SICP 1596 psi, pump
20bb1s. DPP 1194 psi, SICP 1858 psi, @03:45hrs. DPP 317 psi, SICP
1595 psi, pump 25bbis, DPP 1214 psi, SICP 1871 psi, @04:30hrs. DPP
391 psi, SICP 1676 psi.Press & 05:30 DPP = 334psi, SICP = 1616psi.

Mud Check: 10,254.0ftKB, 5/10/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/10/2013 10,254.0 13.20 55 20.0 11.000 6.000 7.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

4.260 279,060.00 30.0 29 88.6/11.4
0

Mud Lost (Hole) (bbl) Mud Lost (Suif) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.31 97.0

Mud Check: <depth>ftKB, 5/10/2013 23:45
Date Depth (ftKB) Density (Ibigal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1..

5/10/2013 13.80 57 8.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

4.260 279,060.00 30.0 29 84.9/15.1
0

Mud Lost (Ho e) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
13.80 82.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % SÍide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (itKB) OD (in) 1D(in) Wt/Len (Ibtft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/11/2013
Report #: 36, DFS: 31

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/11/2013
Report #: 36, DFS: 31

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Connguration Type
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Run Date Csg Des (ftKB) Top (itKB) OD (in) 1D(in) Wt/Len (Ibtft) Grade (in) ID Nom Min(in)
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/10/2013
Report #: 35, DFS: 30

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 194.00
APllUWI E×caliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/9/2013 06:00 5/10/2013 06:00 30 10,060.0 10,254.0 194.00
Operations at Report Time

Operations Summary
Drill 8 1/2" Lateral section from 10,060' to 10,254'. Flowing through HES MPD equipment . Raise Mud weight to 13.5ppg.,
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Positon Office
Paul Roberts Company Man / WSL (970) 986-4401
Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from10,060' to 10,254'. WOB 8-20k, Rotary 0- 10,060.0 10,254.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0-13.2 in / 12.4-
12.6 ppg out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On
MPD holding 250-325 psi while drilling, hold 320-400 psi on connections.

14:00 0.50 8.50 5 Stall Motor. Troubleshoot. Verify motor broken, likelydriveshaft. 10,254.0 10,254.0
14:30 2.00 10.50 5 Circulate prior to tripfor failed motor. Mud Weight in 13.2 ppg, Out: 12.5 10,254.0 10,254.0

ppg. Bgas: 4200 -4400 units.

16:30 4.00 14.50 6 Strip out of hole to 7990 ft. Circulate on HES RCD holding 450-475 psi 10,254.0 10,254.0
back pressure.

20:30 9.50 24.00 5 Cir. out gas & crude oil, raise mud wt. to 13.5ppg., high gas 5500units, mud 10,254.0 10,254.0
cut to 11.1ppg.

Mud Check: 10,245.0ftKB, 5/9/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/9/2013 10,245.0 12.50 51 18.0 11.000 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

291,942.00 26.0 291,942 86.5/13.5
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.74 100.0

Mud Check: <depth>ftKB, 5/9/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa·s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/9/2013 13.50 55 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

2.600 279,979.00 30.0 279,979 88.6/11.4
0

Mud Lost (Hole) (bbt) Mud Lost (Surf) (bb1) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.74 80.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (br) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) D (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/10/2013
Report #: 35, DFS: 30

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 194.00
APllUWI E×caliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/9/2013 06:00 5/10/2013 06:00 30 10,060.0 10,254.0 194.00
Operations at Report Time

Operations Summary
Drill 8 1/2" Lateral section from 10,060' to 10,254'. Flowing through HES MPD equipment . Raise Mud weight to 13.5ppg.,
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Positon Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from10,060' to 10,254'. WOB 8-20k, Rotary 0- 10,060.0 10,254.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0-13.2 in / 12.4-
12.6 ppg out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On
MPD holding 250-325 psi while drilling, hold 320-400 psi on connections.

14:00 0.50 8.50 5 Stall Motor. Troubleshoot. Verify motor broken, likelydriveshaft. 10,254.0 10,254.0
14:30 2.00 10.50 5 Circulate prior to tripfor failed motor. Mud Weight in 13.2 ppg, Out: 12.5 10,254.0 10,254.0

ppg. Bgas: 4200 -4400 units.

16:30 4.00 14.50 6 Strip out of hole to 7990 ft. Circulate on HES RCD holding 450-475 psi 10,254.0 10,254.0
back pressure.

20:30 9.50 24.00 5 Cir. out gas & crude oil, raise mud wt. to 13.5ppg., high gas 5500units, mud 10,254.0 10,254.0
cut to 11.1ppg.

Mud Check: 10,245.0ftKB, 5/9/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/9/2013 10,245.0 12.50 51 18.0 11.000 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

291,942.00 26.0 291,942 86.5/13.5
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.74 100.0

Mud Check: <depth>ftKB, 5/9/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa·s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/9/2013 13.50 55 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

2.600 279,979.00 30.0 279,979 88.6/11.4
0

Mud Lost (Hole) (bbt) Mud Lost (Surf) (bb1) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.74 80.0

Daily Drilling Performance
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Operations Summary
Drill 8 1/2" Lateral section from 10,060' to 10,254'. Flowing through HES MPD equipment . Raise Mud weight to 13.5ppg.,
Operations Next Report Period
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Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Positon Office
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Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur
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Daily Contacts

Job Contact Positon Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from10,060' to 10,254'. WOB 8-20k, Rotary 0- 10,060.0 10,254.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0-13.2 in / 12.4-
12.6 ppg out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On
MPD holding 250-325 psi while drilling, hold 320-400 psi on connections.

14:00 0.50 8.50 5 Stall Motor. Troubleshoot. Verify motor broken, likelydriveshaft. 10,254.0 10,254.0
14:30 2.00 10.50 5 Circulate prior to tripfor failed motor. Mud Weight in 13.2 ppg, Out: 12.5 10,254.0 10,254.0

ppg. Bgas: 4200 -4400 units.

16:30 4.00 14.50 6 Strip out of hole to 7990 ft. Circulate on HES RCD holding 450-475 psi 10,254.0 10,254.0
back pressure.

20:30 9.50 24.00 5 Cir. out gas & crude oil, raise mud wt. to 13.5ppg., high gas 5500units, mud 10,254.0 10,254.0
cut to 11.1ppg.

Mud Check: 10,245.0ftKB, 5/9/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/9/2013 10,245.0 12.50 51 18.0 11.000 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

291,942.00 26.0 291,942 86.5/13.5
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.74 100.0

Mud Check: <depth>ftKB, 5/9/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa·s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/9/2013 13.50 55 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

2.600 279,979.00 30.0 279,979 88.6/11.4
0

Mud Lost (Hole) (bbt) Mud Lost (Surf) (bb1) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.74 80.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (br) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) D (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/10/2013
Report #: 35, DFS: 30

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 194.00
APllUWI E×caliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/9/2013 06:00 5/10/2013 06:00 30 10,060.0 10,254.0 194.00
Operations at Report Time

Operations Summary
Drill 8 1/2" Lateral section from 10,060' to 10,254'. Flowing through HES MPD equipment . Raise Mud weight to 13.5ppg.,
Operations Next Report Period
Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Positon Office
Paul Roberts Company Man / WSL (970) 986-4401

Tucker Yancey Company Man / WSL (970) 986-4402

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from10,060' to 10,254'. WOB 8-20k, Rotary 0- 10,060.0 10,254.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0-13.2 in / 12.4-
12.6 ppg out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On
MPD holding 250-325 psi while drilling, hold 320-400 psi on connections.

14:00 0.50 8.50 5 Stall Motor. Troubleshoot. Verify motor broken, likelydriveshaft. 10,254.0 10,254.0
14:30 2.00 10.50 5 Circulate prior to tripfor failed motor. Mud Weight in 13.2 ppg, Out: 12.5 10,254.0 10,254.0

ppg. Bgas: 4200 -4400 units.

16:30 4.00 14.50 6 Strip out of hole to 7990 ft. Circulate on HES RCD holding 450-475 psi 10,254.0 10,254.0
back pressure.

20:30 9.50 24.00 5 Cir. out gas & crude oil, raise mud wt. to 13.5ppg., high gas 5500units, mud 10,254.0 10,254.0
cut to 11.1ppg.

Mud Check: 10,245.0ftKB, 5/9/2013 14:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/9/2013 10,245.0 12.50 51 18.0 11.000 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

291,942.00 26.0 291,942 86.5/13.5
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.74 100.0

Mud Check: <depth>ftKB, 5/9/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa·s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/9/2013 13.50 55 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

2.600 279,979.00 30.0 279,979 88.6/11.4
0

Mud Lost (Hole) (bbt) Mud Lost (Surf) (bb1) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.74 80.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (br) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) D (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/9/2013
Report #: 34, DFS: 29

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 371.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Conñguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Silding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/8/2013 06:00 5/9/2013 06:00 29 9,689.0 10,060.0 371.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 9,689' to 9,966'. Circulated and raised mud wt to 12.8 PPG. Changed rotating head element due to bad bearing. Circulate and
raise mud wt to 13.0 ppg. Drill 8 1/2" Lateral section from 9,966' to 10,060'.
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from 9,689' to 9,882'. WOB 8-20k, Rotary 0- 9,689.0 9,882.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 11.3 ppg out.
Bgas: 1400-4700 units, Cgas: 5100 units.15-30 ft flare. On MPD holding
250-450 psi while drilling,hold 480 psi on connections. Losses started at
9780 ft, 25-35 bbl per hour 358 bbl lost.

14:00 1.00 9.00 5 Pump 20 bbl-20 ppb Vanguard sweep.Slow losses to ~ 1-2 bph. Begin 9,882.0 9,882.0
raising mud weight to 12.8 ppg.
Pason Workstation locked up, MPD system unable to function properly
without data from Pason. Reboot and contact Pason tech support to get
workstation online.

15:00 3.50 12.50 2 Drilled 8-1/2" Lateral Section from 9,882' to 9,966'. WOB 8-20k, Rotary 0- 9,882.0 9,966.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6-12.8 in I 11.3
ppg out. Bgas: 4200-4700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-550 psi while drilling,hold 460 psi on connections.

18:30 1.50 14.00 5 Work stand while cirulating to bring mud weight up to 12.8 ppg. Spotted 20 9,966.0 9,966.0
BBLVanguard pillout of bit. Rotary 0-50 rpm, Q= 410 gpm. P= 3500 -3800

psi. MW inlout: 12.8 in / 11.3 ppg out. Bgas: 4200-5100 units, 20-30 ft flare.
Cgas: 5100 units. On MPD holding 250-550 psi while drilling, hold 460 psi
on connections.

20:00 1.50 15.50 22 Shut well in with annular. Change out rotating head rubber due to bad 9,966.0 9,966.0
bearing. Diverted fluid maintain 13.95 ECD on well. Lost 150 bbls OBM.

21:30 5.50 21.00 5 Work stand while cirulating to bring mud weight up to 13.0 ppg. Rotary 0- 9,966.0 9,966.0
30 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 11.3 - 12.4
ppg out. Bgas: 5200-6750 units, 20-30 ft flare. Cgas: 5100 units. On MPD
holding 400-550 psi while circulating.

03:00 3.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,966' to 10,060'. WOB 8-20k, Rotary 0- 9,966.0 10,060.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 12.6 ppg
out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-325 psi while drilling,hold 320 psi on connections.

Mud Check: <·lepth>ftKB, 3/812013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/8/2013 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

4.500 22.0 30
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(F) Comment

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/9/2013
Report #: 34, DFS: 29

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 371.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Conñguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Silding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/8/2013 06:00 5/9/2013 06:00 29 9,689.0 10,060.0 371.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 9,689' to 9,966'. Circulated and raised mud wt to 12.8 PPG. Changed rotating head element due to bad bearing. Circulate and
raise mud wt to 13.0 ppg. Drill 8 1/2" Lateral section from 9,966' to 10,060'.
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from 9,689' to 9,882'. WOB 8-20k, Rotary 0- 9,689.0 9,882.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 11.3 ppg out.
Bgas: 1400-4700 units, Cgas: 5100 units.15-30 ft flare. On MPD holding
250-450 psi while drilling,hold 480 psi on connections. Losses started at
9780 ft, 25-35 bbl per hour 358 bbl lost.

14:00 1.00 9.00 5 Pump 20 bbl-20 ppb Vanguard sweep.Slow losses to ~ 1-2 bph. Begin 9,882.0 9,882.0
raising mud weight to 12.8 ppg.
Pason Workstation locked up, MPD system unable to function properly
without data from Pason. Reboot and contact Pason tech support to get
workstation online.

15:00 3.50 12.50 2 Drilled 8-1/2" Lateral Section from 9,882' to 9,966'. WOB 8-20k, Rotary 0- 9,882.0 9,966.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6-12.8 in I 11.3
ppg out. Bgas: 4200-4700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-550 psi while drilling,hold 460 psi on connections.

18:30 1.50 14.00 5 Work stand while cirulating to bring mud weight up to 12.8 ppg. Spotted 20 9,966.0 9,966.0
BBLVanguard pillout of bit. Rotary 0-50 rpm, Q= 410 gpm. P= 3500 -3800

psi. MW inlout: 12.8 in / 11.3 ppg out. Bgas: 4200-5100 units, 20-30 ft flare.
Cgas: 5100 units. On MPD holding 250-550 psi while drilling, hold 460 psi
on connections.

20:00 1.50 15.50 22 Shut well in with annular. Change out rotating head rubber due to bad 9,966.0 9,966.0
bearing. Diverted fluid maintain 13.95 ECD on well. Lost 150 bbls OBM.

21:30 5.50 21.00 5 Work stand while cirulating to bring mud weight up to 13.0 ppg. Rotary 0- 9,966.0 9,966.0
30 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 11.3 - 12.4
ppg out. Bgas: 5200-6750 units, 20-30 ft flare. Cgas: 5100 units. On MPD
holding 400-550 psi while circulating.

03:00 3.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,966' to 10,060'. WOB 8-20k, Rotary 0- 9,966.0 10,060.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 12.6 ppg
out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-325 psi while drilling,hold 320 psi on connections.

Mud Check: <·lepth>ftKB, 3/812013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/8/2013 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

4.500 22.0 30
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(F) Comment

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/9/2013
Report #: 34, DFS: 29

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 371.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Conñguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Silding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/8/2013 06:00 5/9/2013 06:00 29 9,689.0 10,060.0 371.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 9,689' to 9,966'. Circulated and raised mud wt to 12.8 PPG. Changed rotating head element due to bad bearing. Circulate and
raise mud wt to 13.0 ppg. Drill 8 1/2" Lateral section from 9,966' to 10,060'.
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from 9,689' to 9,882'. WOB 8-20k, Rotary 0- 9,689.0 9,882.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 11.3 ppg out.
Bgas: 1400-4700 units, Cgas: 5100 units.15-30 ft flare. On MPD holding
250-450 psi while drilling,hold 480 psi on connections. Losses started at
9780 ft, 25-35 bbl per hour 358 bbl lost.

14:00 1.00 9.00 5 Pump 20 bbl-20 ppb Vanguard sweep.Slow losses to ~ 1-2 bph. Begin 9,882.0 9,882.0
raising mud weight to 12.8 ppg.
Pason Workstation locked up, MPD system unable to function properly
without data from Pason. Reboot and contact Pason tech support to get
workstation online.

15:00 3.50 12.50 2 Drilled 8-1/2" Lateral Section from 9,882' to 9,966'. WOB 8-20k, Rotary 0- 9,882.0 9,966.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6-12.8 in I 11.3
ppg out. Bgas: 4200-4700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-550 psi while drilling,hold 460 psi on connections.

18:30 1.50 14.00 5 Work stand while cirulating to bring mud weight up to 12.8 ppg. Spotted 20 9,966.0 9,966.0
BBLVanguard pillout of bit. Rotary 0-50 rpm, Q= 410 gpm. P= 3500 -3800

psi. MW inlout: 12.8 in / 11.3 ppg out. Bgas: 4200-5100 units, 20-30 ft flare.
Cgas: 5100 units. On MPD holding 250-550 psi while drilling, hold 460 psi
on connections.

20:00 1.50 15.50 22 Shut well in with annular. Change out rotating head rubber due to bad 9,966.0 9,966.0
bearing. Diverted fluid maintain 13.95 ECD on well. Lost 150 bbls OBM.

21:30 5.50 21.00 5 Work stand while cirulating to bring mud weight up to 13.0 ppg. Rotary 0- 9,966.0 9,966.0
30 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 11.3 - 12.4
ppg out. Bgas: 5200-6750 units, 20-30 ft flare. Cgas: 5100 units. On MPD
holding 400-550 psi while circulating.

03:00 3.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,966' to 10,060'. WOB 8-20k, Rotary 0- 9,966.0 10,060.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 12.6 ppg
out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-325 psi while drilling,hold 320 psi on connections.

Mud Check: <·lepth>ftKB, 3/812013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/8/2013 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio
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Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(F) Comment

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/9/2013
Report #: 34, DFS: 29

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 371.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Conñguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Silding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/8/2013 06:00 5/9/2013 06:00 29 9,689.0 10,060.0 371.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 9,689' to 9,966'. Circulated and raised mud wt to 12.8 PPG. Changed rotating head element due to bad bearing. Circulate and
raise mud wt to 13.0 ppg. Drill 8 1/2" Lateral section from 9,966' to 10,060'.
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from 9,689' to 9,882'. WOB 8-20k, Rotary 0- 9,689.0 9,882.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 11.3 ppg out.
Bgas: 1400-4700 units, Cgas: 5100 units.15-30 ft flare. On MPD holding
250-450 psi while drilling,hold 480 psi on connections. Losses started at
9780 ft, 25-35 bbl per hour 358 bbl lost.

14:00 1.00 9.00 5 Pump 20 bbl-20 ppb Vanguard sweep.Slow losses to ~ 1-2 bph. Begin 9,882.0 9,882.0
raising mud weight to 12.8 ppg.
Pason Workstation locked up, MPD system unable to function properly
without data from Pason. Reboot and contact Pason tech support to get
workstation online.

15:00 3.50 12.50 2 Drilled 8-1/2" Lateral Section from 9,882' to 9,966'. WOB 8-20k, Rotary 0- 9,882.0 9,966.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6-12.8 in I 11.3
ppg out. Bgas: 4200-4700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-550 psi while drilling,hold 460 psi on connections.

18:30 1.50 14.00 5 Work stand while cirulating to bring mud weight up to 12.8 ppg. Spotted 20 9,966.0 9,966.0
BBLVanguard pillout of bit. Rotary 0-50 rpm, Q= 410 gpm. P= 3500 -3800

psi. MW inlout: 12.8 in / 11.3 ppg out. Bgas: 4200-5100 units, 20-30 ft flare.
Cgas: 5100 units. On MPD holding 250-550 psi while drilling, hold 460 psi
on connections.

20:00 1.50 15.50 22 Shut well in with annular. Change out rotating head rubber due to bad 9,966.0 9,966.0
bearing. Diverted fluid maintain 13.95 ECD on well. Lost 150 bbls OBM.

21:30 5.50 21.00 5 Work stand while cirulating to bring mud weight up to 13.0 ppg. Rotary 0- 9,966.0 9,966.0
30 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 11.3 - 12.4
ppg out. Bgas: 5200-6750 units, 20-30 ft flare. Cgas: 5100 units. On MPD
holding 400-550 psi while circulating.

03:00 3.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,966' to 10,060'. WOB 8-20k, Rotary 0- 9,966.0 10,060.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 12.6 ppg
out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-325 psi while drilling,hold 320 psi on connections.

Mud Check: <·lepth>ftKB, 3/812013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.
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12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)
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Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 9,689' to 9,966'. Circulated and raised mud wt to 12.8 PPG. Changed rotating head element due to bad bearing. Circulate and
raise mud wt to 13.0 ppg. Drill 8 1/2" Lateral section from 9,966' to 10,060'.
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur
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06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from 9,689' to 9,882'. WOB 8-20k, Rotary 0- 9,689.0 9,882.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 11.3 ppg out.
Bgas: 1400-4700 units, Cgas: 5100 units.15-30 ft flare. On MPD holding
250-450 psi while drilling,hold 480 psi on connections. Losses started at
9780 ft, 25-35 bbl per hour 358 bbl lost.

14:00 1.00 9.00 5 Pump 20 bbl-20 ppb Vanguard sweep.Slow losses to ~ 1-2 bph. Begin 9,882.0 9,882.0
raising mud weight to 12.8 ppg.
Pason Workstation locked up, MPD system unable to function properly
without data from Pason. Reboot and contact Pason tech support to get
workstation online.

15:00 3.50 12.50 2 Drilled 8-1/2" Lateral Section from 9,882' to 9,966'. WOB 8-20k, Rotary 0- 9,882.0 9,966.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6-12.8 in I 11.3
ppg out. Bgas: 4200-4700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-550 psi while drilling,hold 460 psi on connections.

18:30 1.50 14.00 5 Work stand while cirulating to bring mud weight up to 12.8 ppg. Spotted 20 9,966.0 9,966.0
BBLVanguard pillout of bit. Rotary 0-50 rpm, Q= 410 gpm. P= 3500 -3800

psi. MW inlout: 12.8 in / 11.3 ppg out. Bgas: 4200-5100 units, 20-30 ft flare.
Cgas: 5100 units. On MPD holding 250-550 psi while drilling, hold 460 psi
on connections.

20:00 1.50 15.50 22 Shut well in with annular. Change out rotating head rubber due to bad 9,966.0 9,966.0
bearing. Diverted fluid maintain 13.95 ECD on well. Lost 150 bbls OBM.

21:30 5.50 21.00 5 Work stand while cirulating to bring mud weight up to 13.0 ppg. Rotary 0- 9,966.0 9,966.0
30 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 11.3 - 12.4
ppg out. Bgas: 5200-6750 units, 20-30 ft flare. Cgas: 5100 units. On MPD
holding 400-550 psi while circulating.

03:00 3.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,966' to 10,060'. WOB 8-20k, Rotary 0- 9,966.0 10,060.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 12.6 ppg
out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-325 psi while drilling,hold 320 psi on connections.
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Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 9,689' to 9,966'. Circulated and raised mud wt to 12.8 PPG. Changed rotating head element due to bad bearing. Circulate and
raise mud wt to 13.0 ppg. Drill 8 1/2" Lateral section from 9,966' to 10,060'.
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from 9,689' to 9,882'. WOB 8-20k, Rotary 0- 9,689.0 9,882.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 11.3 ppg out.
Bgas: 1400-4700 units, Cgas: 5100 units.15-30 ft flare. On MPD holding
250-450 psi while drilling,hold 480 psi on connections. Losses started at
9780 ft, 25-35 bbl per hour 358 bbl lost.

14:00 1.00 9.00 5 Pump 20 bbl-20 ppb Vanguard sweep.Slow losses to ~ 1-2 bph. Begin 9,882.0 9,882.0
raising mud weight to 12.8 ppg.
Pason Workstation locked up, MPD system unable to function properly
without data from Pason. Reboot and contact Pason tech support to get
workstation online.

15:00 3.50 12.50 2 Drilled 8-1/2" Lateral Section from 9,882' to 9,966'. WOB 8-20k, Rotary 0- 9,882.0 9,966.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6-12.8 in I 11.3
ppg out. Bgas: 4200-4700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-550 psi while drilling,hold 460 psi on connections.

18:30 1.50 14.00 5 Work stand while cirulating to bring mud weight up to 12.8 ppg. Spotted 20 9,966.0 9,966.0
BBLVanguard pillout of bit. Rotary 0-50 rpm, Q= 410 gpm. P= 3500 -3800

psi. MW inlout: 12.8 in / 11.3 ppg out. Bgas: 4200-5100 units, 20-30 ft flare.
Cgas: 5100 units. On MPD holding 250-550 psi while drilling, hold 460 psi
on connections.

20:00 1.50 15.50 22 Shut well in with annular. Change out rotating head rubber due to bad 9,966.0 9,966.0
bearing. Diverted fluid maintain 13.95 ECD on well. Lost 150 bbls OBM.

21:30 5.50 21.00 5 Work stand while cirulating to bring mud weight up to 13.0 ppg. Rotary 0- 9,966.0 9,966.0
30 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 11.3 - 12.4
ppg out. Bgas: 5200-6750 units, 20-30 ft flare. Cgas: 5100 units. On MPD
holding 400-550 psi while circulating.

03:00 3.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,966' to 10,060'. WOB 8-20k, Rotary 0- 9,966.0 10,060.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 12.6 ppg
out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-325 psi while drilling,hold 320 psi on connections.
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Operations Summary
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06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from 9,689' to 9,882'. WOB 8-20k, Rotary 0- 9,689.0 9,882.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 11.3 ppg out.
Bgas: 1400-4700 units, Cgas: 5100 units.15-30 ft flare. On MPD holding
250-450 psi while drilling,hold 480 psi on connections. Losses started at
9780 ft, 25-35 bbl per hour 358 bbl lost.

14:00 1.00 9.00 5 Pump 20 bbl-20 ppb Vanguard sweep.Slow losses to ~ 1-2 bph. Begin 9,882.0 9,882.0
raising mud weight to 12.8 ppg.
Pason Workstation locked up, MPD system unable to function properly
without data from Pason. Reboot and contact Pason tech support to get
workstation online.

15:00 3.50 12.50 2 Drilled 8-1/2" Lateral Section from 9,882' to 9,966'. WOB 8-20k, Rotary 0- 9,882.0 9,966.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6-12.8 in I 11.3
ppg out. Bgas: 4200-4700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-550 psi while drilling,hold 460 psi on connections.

18:30 1.50 14.00 5 Work stand while cirulating to bring mud weight up to 12.8 ppg. Spotted 20 9,966.0 9,966.0
BBLVanguard pillout of bit. Rotary 0-50 rpm, Q= 410 gpm. P= 3500 -3800

psi. MW inlout: 12.8 in / 11.3 ppg out. Bgas: 4200-5100 units, 20-30 ft flare.
Cgas: 5100 units. On MPD holding 250-550 psi while drilling, hold 460 psi
on connections.

20:00 1.50 15.50 22 Shut well in with annular. Change out rotating head rubber due to bad 9,966.0 9,966.0
bearing. Diverted fluid maintain 13.95 ECD on well. Lost 150 bbls OBM.

21:30 5.50 21.00 5 Work stand while cirulating to bring mud weight up to 13.0 ppg. Rotary 0- 9,966.0 9,966.0
30 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 11.3 - 12.4
ppg out. Bgas: 5200-6750 units, 20-30 ft flare. Cgas: 5100 units. On MPD
holding 400-550 psi while circulating.
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Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 8.00 8.00 2 Drilled 8-1/2" Lateral Section from 9,689' to 9,882'. WOB 8-20k, Rotary 0- 9,689.0 9,882.0

50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 11.3 ppg out.
Bgas: 1400-4700 units, Cgas: 5100 units.15-30 ft flare. On MPD holding
250-450 psi while drilling,hold 480 psi on connections. Losses started at
9780 ft, 25-35 bbl per hour 358 bbl lost.

14:00 1.00 9.00 5 Pump 20 bbl-20 ppb Vanguard sweep.Slow losses to ~ 1-2 bph. Begin 9,882.0 9,882.0
raising mud weight to 12.8 ppg.
Pason Workstation locked up, MPD system unable to function properly
without data from Pason. Reboot and contact Pason tech support to get
workstation online.

15:00 3.50 12.50 2 Drilled 8-1/2" Lateral Section from 9,882' to 9,966'. WOB 8-20k, Rotary 0- 9,882.0 9,966.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 12.6-12.8 in I 11.3
ppg out. Bgas: 4200-4700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-550 psi while drilling,hold 460 psi on connections.

18:30 1.50 14.00 5 Work stand while cirulating to bring mud weight up to 12.8 ppg. Spotted 20 9,966.0 9,966.0
BBLVanguard pillout of bit. Rotary 0-50 rpm, Q= 410 gpm. P= 3500 -3800

psi. MW inlout: 12.8 in / 11.3 ppg out. Bgas: 4200-5100 units, 20-30 ft flare.
Cgas: 5100 units. On MPD holding 250-550 psi while drilling, hold 460 psi
on connections.

20:00 1.50 15.50 22 Shut well in with annular. Change out rotating head rubber due to bad 9,966.0 9,966.0
bearing. Diverted fluid maintain 13.95 ECD on well. Lost 150 bbls OBM.

21:30 5.50 21.00 5 Work stand while cirulating to bring mud weight up to 13.0 ppg. Rotary 0- 9,966.0 9,966.0
30 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 11.3 - 12.4
ppg out. Bgas: 5200-6750 units, 20-30 ft flare. Cgas: 5100 units. On MPD
holding 400-550 psi while circulating.

03:00 3.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,966' to 10,060'. WOB 8-20k, Rotary 0- 9,966.0 10,060.0
50 rpm, Q= 410 gpm. P= 3500 -3800 psi. MW inlout: 13.0 in / 12.6 ppg
out. Bgas: 5000-5700 units, 15-25 ft flare. Cgas: 5100 units. On MPD
holding 250-325 psi while drilling,hold 320 psi on connections.

Mud Check: <·lepth>ftKB, 3/812013 15:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/8/2013 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

4.500 22.0 30
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(F) Comment
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/9/2013
Report #: 34, DFS: 29

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 371.00
APflUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Mud Check: <depth>ftKB, 5/8/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Get (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/8/2013 47 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.300 2.600 15.5 30 87.3/12.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70
Casing & Liners

SetDepth ODNomMax
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) 1DNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/9/2013
Report #: 34, DFS: 29

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 371.00
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/8/2013
Report #: 33, DFS: 28

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 941.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surreyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick OffDepth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/7/2013 06:00 5/8/2013 06:00 28 8,746.0 9,687.0 941.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 8746' to 9,689'.
Operations Next Report Period

Drilling
Weather Weilbore
Thunderstorms Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.50 4.50 2 Drilled 8-1/2" Lateral Section from 8,746' to 8,935'. WOB 8-20k, Rotary 0- 8,746.0 8,935.0

50 rpm, Q= 456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 100 units, Cgas: 186 units. Adding 8.4 ppg base mud to gradually
bring mud weight to 12.5 ppg. On MPD fullopen while drilling (~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

10:30 0.50 5.00 9 Serviced rig and equipment. 8,935.0 8,935.0
11:00 7.00 12.00 2 Drilled 8-1/2" Lateral Section from 8,935' to 9,153'. WOB 8-20k, Rotanj0- 8,935.0 9,153.0

50 rpm, Q= 404 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 100 units, Cgas: 186 units. On MPD full open while drilling(~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

18:00 6.00 18.00 2 Drilled8-1/2" Lateral Section from 9,153' to 9,467'. WOB 8-20k, Rotary 0- 9,153.0 9,467.0
50 rpm, Q= 456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 400 units, Cgas: 186 units. On MPD full open while drilling(~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

00:00 6.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,467' to 9,689'. WOB 8-20k, Rotary 0- 9,467.0 9,689.0
50 rpm, Q= 456 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 400 units, Cgas: 1239 units. On MPD full open while drilling (~90
psi), hold 13.5 ppg equiv. on connections.(250 psi)

Mud Check: <depth>ftKB, 3/8/2013 13:00
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.100 302,668.00 21.0 33 78.1/21.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.10 104.0

Mud Check: 9,048.0ftKB, 5/8/2013 23:45
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Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment
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Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/8/2013
Report #: 33, DFS: 28
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APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surreyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick OffDepth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/7/2013 06:00 5/8/2013 06:00 28 8,746.0 9,687.0 941.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 8746' to 9,689'.
Operations Next Report Period

Drilling
Weather Weilbore
Thunderstorms Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.50 4.50 2 Drilled 8-1/2" Lateral Section from 8,746' to 8,935'. WOB 8-20k, Rotary 0- 8,746.0 8,935.0
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Bgas: 100 units, Cgas: 186 units. Adding 8.4 ppg base mud to gradually
bring mud weight to 12.5 ppg. On MPD fullopen while drilling (~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)
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Bgas: 400 units, Cgas: 1239 units. On MPD full open while drilling (~90
psi), hold 13.5 ppg equiv. on connections.(250 psi)

Mud Check: <depth>ftKB, 3/8/2013 13:00
Date Depth (ftKB) Density (Ib/ga[) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (lbf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/8/2013 12.60 51 17.0 18.000 9.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.100 302,668.00 21.0 33 78.1/21.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.10 104.0

Mud Check: 9,048.0ftKB, 5/8/2013 23:45
Date Depth (ftKB) Density (fb/gal) Vis (s/qt) PVOR (Pa-s) YP OR (Ibfli... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/8/2013 9,048.0 12.60 51 10.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.200 311,432.00 22.5 31 77.2/22.8
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.10 98.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/8/2013
Report #: 33, DFS: 28

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 941.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surreyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick OffDepth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/7/2013 06:00 5/8/2013 06:00 28 8,746.0 9,687.0 941.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 8746' to 9,689'.
Operations Next Report Period

Drilling
Weather Weilbore
Thunderstorms Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.50 4.50 2 Drilled 8-1/2" Lateral Section from 8,746' to 8,935'. WOB 8-20k, Rotary 0- 8,746.0 8,935.0

50 rpm, Q= 456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 100 units, Cgas: 186 units. Adding 8.4 ppg base mud to gradually
bring mud weight to 12.5 ppg. On MPD fullopen while drilling (~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

10:30 0.50 5.00 9 Serviced rig and equipment. 8,935.0 8,935.0
11:00 7.00 12.00 2 Drilled 8-1/2" Lateral Section from 8,935' to 9,153'. WOB 8-20k, Rotanj0- 8,935.0 9,153.0

50 rpm, Q= 404 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 100 units, Cgas: 186 units. On MPD full open while drilling(~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

18:00 6.00 18.00 2 Drilled8-1/2" Lateral Section from 9,153' to 9,467'. WOB 8-20k, Rotary 0- 9,153.0 9,467.0
50 rpm, Q= 456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 400 units, Cgas: 186 units. On MPD full open while drilling(~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

00:00 6.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,467' to 9,689'. WOB 8-20k, Rotary 0- 9,467.0 9,689.0
50 rpm, Q= 456 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 400 units, Cgas: 1239 units. On MPD full open while drilling (~90
psi), hold 13.5 ppg equiv. on connections.(250 psi)

Mud Check: <depth>ftKB, 3/8/2013 13:00
Date Depth (ftKB) Density (Ib/ga[) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (lbf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/8/2013 12.60 51 17.0 18.000 9.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.100 302,668.00 21.0 33 78.1/21.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.10 104.0

Mud Check: 9,048.0ftKB, 5/8/2013 23:45
Date Depth (ftKB) Density (fb/gal) Vis (s/qt) PVOR (Pa-s) YP OR (Ibfli... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/8/2013 9,048.0 12.60 51 10.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.200 311,432.00 22.5 31 77.2/22.8
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.10 98.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/8/2013
Report #: 33, DFS: 28

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 941.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surreyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick OffDepth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/7/2013 06:00 5/8/2013 06:00 28 8,746.0 9,687.0 941.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 8746' to 9,689'.
Operations Next Report Period

Drilling
Weather Weilbore
Thunderstorms Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.50 4.50 2 Drilled 8-1/2" Lateral Section from 8,746' to 8,935'. WOB 8-20k, Rotary 0- 8,746.0 8,935.0

50 rpm, Q= 456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 100 units, Cgas: 186 units. Adding 8.4 ppg base mud to gradually
bring mud weight to 12.5 ppg. On MPD fullopen while drilling (~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

10:30 0.50 5.00 9 Serviced rig and equipment. 8,935.0 8,935.0
11:00 7.00 12.00 2 Drilled 8-1/2" Lateral Section from 8,935' to 9,153'. WOB 8-20k, Rotanj0- 8,935.0 9,153.0

50 rpm, Q= 404 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 100 units, Cgas: 186 units. On MPD full open while drilling(~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

18:00 6.00 18.00 2 Drilled8-1/2" Lateral Section from 9,153' to 9,467'. WOB 8-20k, Rotary 0- 9,153.0 9,467.0
50 rpm, Q= 456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 400 units, Cgas: 186 units. On MPD full open while drilling(~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

00:00 6.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,467' to 9,689'. WOB 8-20k, Rotary 0- 9,467.0 9,689.0
50 rpm, Q= 456 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 400 units, Cgas: 1239 units. On MPD full open while drilling (~90
psi), hold 13.5 ppg equiv. on connections.(250 psi)

Mud Check: <depth>ftKB, 3/8/2013 13:00
Date Depth (ftKB) Density (Ib/ga[) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (lbf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/8/2013 12.60 51 17.0 18.000 9.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.100 302,668.00 21.0 33 78.1/21.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.10 104.0

Mud Check: 9,048.0ftKB, 5/8/2013 23:45
Date Depth (ftKB) Density (fb/gal) Vis (s/qt) PVOR (Pa-s) YP OR (Ibfli... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/8/2013 9,048.0 12.60 51 10.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.200 311,432.00 22.5 31 77.2/22.8
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.10 98.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/8/2013
Report #: 33, DFS: 28

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 941.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surreyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) Kick Off Date Kick OffDepth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/7/2013 06:00 5/8/2013 06:00 28 8,746.0 9,687.0 941.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Drill 8 1/2" Lateral section from 8746' to 9,689'.
Operations Next Report Period

Drilling
Weather Weilbore
Thunderstorms Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 4.50 4.50 2 Drilled 8-1/2" Lateral Section from 8,746' to 8,935'. WOB 8-20k, Rotary 0- 8,746.0 8,935.0

50 rpm, Q= 456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 100 units, Cgas: 186 units. Adding 8.4 ppg base mud to gradually
bring mud weight to 12.5 ppg. On MPD fullopen while drilling (~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

10:30 0.50 5.00 9 Serviced rig and equipment. 8,935.0 8,935.0
11:00 7.00 12.00 2 Drilled 8-1/2" Lateral Section from 8,935' to 9,153'. WOB 8-20k, Rotanj0- 8,935.0 9,153.0

50 rpm, Q= 404 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 100 units, Cgas: 186 units. On MPD full open while drilling(~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

18:00 6.00 18.00 2 Drilled8-1/2" Lateral Section from 9,153' to 9,467'. WOB 8-20k, Rotary 0- 9,153.0 9,467.0
50 rpm, Q= 456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 400 units, Cgas: 186 units. On MPD full open while drilling(~90psi),
hold 13.5 ppg equiv. on connections.(250 psi)

00:00 6.00 24.00 2 Drilled 8-1/2" Lateral Section from 9,467' to 9,689'. WOB 8-20k, Rotary 0- 9,467.0 9,689.0
50 rpm, Q= 456 gpm. P= 3500 -3800 psi. MW inlout: 12.6 in / 12.6 ppg out.
Bgas: 400 units, Cgas: 1239 units. On MPD full open while drilling (~90
psi), hold 13.5 ppg equiv. on connections.(250 psi)

Mud Check: <depth>ftKB, 3/8/2013 13:00
Date Depth (ftKB) Density (Ib/ga[) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (lbf... Get (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/8/2013 12.60 51 17.0 18.000 9.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.100 302,668.00 21.0 33 78.1/21.9
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
13.10 104.0

Mud Check: 9,048.0ftKB, 5/8/2013 23:45
Date Depth (ftKB) Density (fb/gal) Vis (s/qt) PVOR (Pa-s) YP OR (Ibfli... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/8/2013 9,048.0 12.60 51 10.000 12.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.200 311,432.00 22.5 31 77.2/22.8
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.10 98.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/7/2013
Report #: 32, DFS: 27

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 341.00
APl/UWI E×caliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Lega1Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/6/2013 06:00 5/7/2013 06:00 27 8,405.0 8,746.0 341.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Trip to shoe at 4,305 ft. Install Rotating head rubber, flow throughMPD equipment. Pressure Test Surface Lines and Orbit Valve. Continue trip in hole, fillpipe
above kickoff point. Wash and ream, log previous drilled hole from top of Cane Creek at 8,074 ft. Drill 8 1/2" Lateral from 8,405' to 8,746'.
Operations Next Report Period
Drilling
Weather Wellbore
Thunderstorms Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 2.50 2.50 5 Pressure Test Orbit Valve to 1200 psi. 2" Valve on rotating head leaking. 8,405.0 8,405.0
Changed to low torque valve. Test Orbit Valve to 1200 psi for 5 minutes -

good test.
08:30 3.50 6.00 6 Trip in hole with BHA to 7,930'. 8,405.0 8,405.0
12:00 2.00 8.00 3 Reamed and worked tighthole from 7,930' to 7,990'. 8,405.0 8,405.0
14:00 1.00 9.00 5 Brought MPD online, filled Gas Buster, pumped out triptanks. 8,405.0 8,405.0
15:00 0.50 9.50 9 Serviced rig and equipment. 8,405.0 8,405.0
15:30 0.50 10.00 3 Washed and reamed from 7,990' to 8,074'. 8,405.0 8,405.0
16:00 4.50 14.50 20 Logged 8-1/2" hole with iPZIG from 8,074' to 8,405'. Logging speed 100 8,405.0 8,405.0

Ft/Hr.
20:30 3.50 18.00 2 Drilled 8-1/2" Hole from 8,405' to 8,558'. WOB 10-20k, Rotary 0-50 rpm, Q= 8,405.0 8,558.0

400 gpm. P= 3500 -3600 psi. MW inlout: 12.8 in / 13.0 ppg out. Bgas: 70
units, Cgas: 250 units. Adding 8.4 ppg base mud to gradually bring mud
weight to 12.5 ppg. On MPD full open while drilling(~90 ps) , hold 13.5 ppg
equiv on connections(250 psi)

00:00 6.00 24.00 2 Dri!Ied 8-1/2" Hole from 8,558' to 8,746'. WOB 8-20k, Rotary 0-50 rpm, Q= 8,558.0 8,746.0
456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out. Bgas: 100
units, Cgas: 186 units. Adding 8.4 ppg base mud to gradually bring mud
weight to 12.5 ppg. On MPD full open while drilling (~90psi), hold 13.5 ppg
equiv. on connections.(250 psi)

Mud Check: 8,405.0ftKB, 5/6/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/6/2013 8,405.0 13.10 50 19.0 13.000 8.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.400 318,317.00 25.0 32 78.7/21.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(F) Comment
13.53 85.0

Mud Check: <depth>ftKB, 5/6/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Get (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.,

5/6/2013 12.75 55 8.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/rnL) Mf(mLlmL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.400 336,208.00 24.0 34 77.6/22.4
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Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD - Manual Entr... T Flowline (°F) Comment
92.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/7/2013
Report #: 32, DFS: 27

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 341.00
APl/UWI E×caliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Lega1Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/6/2013 06:00 5/7/2013 06:00 27 8,405.0 8,746.0 341.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Trip to shoe at 4,305 ft. Install Rotating head rubber, flow throughMPD equipment. Pressure Test Surface Lines and Orbit Valve. Continue trip in hole, fillpipe
above kickoff point. Wash and ream, log previous drilled hole from top of Cane Creek at 8,074 ft. Drill 8 1/2" Lateral from 8,405' to 8,746'.
Operations Next Report Period
Drilling
Weather Wellbore
Thunderstorms Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 2.50 2.50 5 Pressure Test Orbit Valve to 1200 psi. 2" Valve on rotating head leaking. 8,405.0 8,405.0
Changed to low torque valve. Test Orbit Valve to 1200 psi for 5 minutes -

good test.
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12:00 2.00 8.00 3 Reamed and worked tighthole from 7,930' to 7,990'. 8,405.0 8,405.0
14:00 1.00 9.00 5 Brought MPD online, filled Gas Buster, pumped out triptanks. 8,405.0 8,405.0
15:00 0.50 9.50 9 Serviced rig and equipment. 8,405.0 8,405.0
15:30 0.50 10.00 3 Washed and reamed from 7,990' to 8,074'. 8,405.0 8,405.0
16:00 4.50 14.50 20 Logged 8-1/2" hole with iPZIG from 8,074' to 8,405'. Logging speed 100 8,405.0 8,405.0

Ft/Hr.
20:30 3.50 18.00 2 Drilled 8-1/2" Hole from 8,405' to 8,558'. WOB 10-20k, Rotary 0-50 rpm, Q= 8,405.0 8,558.0

400 gpm. P= 3500 -3600 psi. MW inlout: 12.8 in / 13.0 ppg out. Bgas: 70
units, Cgas: 250 units. Adding 8.4 ppg base mud to gradually bring mud
weight to 12.5 ppg. On MPD full open while drilling(~90 ps) , hold 13.5 ppg
equiv on connections(250 psi)

00:00 6.00 24.00 2 Dri!Ied 8-1/2" Hole from 8,558' to 8,746'. WOB 8-20k, Rotary 0-50 rpm, Q= 8,558.0 8,746.0
456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out. Bgas: 100
units, Cgas: 186 units. Adding 8.4 ppg base mud to gradually bring mud
weight to 12.5 ppg. On MPD full open while drilling (~90psi), hold 13.5 ppg
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units, Cgas: 186 units. Adding 8.4 ppg base mud to gradually bring mud
weight to 12.5 ppg. On MPD full open while drilling (~90psi), hold 13.5 ppg
equiv. on connections.(250 psi)

Mud Check: 8,405.0ftKB, 5/6/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (lb... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/6/2013 8,405.0 13.10 50 19.0 13.000 8.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.400 318,317.00 25.0 32 78.7/21.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline(F) Comment
13.53 85.0

Mud Check: <depth>ftKB, 5/6/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Get (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.,
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/rnL) Mf(mLlmL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.400 336,208.00 24.0 34 77.6/22.4
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD - Manual Entr... T Flowline (°F) Comment
92.0

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

8,405.0 10,254.0 1,849.00 5/6/2013 20:45 5/9/2013 16:10 43.62 42.4 25.17 18.45 42.30 57.70
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/7/2013
Report #: 32, DFS: 27

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 341.00
APl/UWI E×caliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Lega1Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

199.34 43.32 57.9 70.5 29.9 69.01 30.99
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/6/2013 06:00 5/7/2013 06:00 27 8,405.0 8,746.0 341.00
Operations at Report Time
Drill 8-1/2" Lateral Section
Operations Summary
Trip to shoe at 4,305 ft. Install Rotating head rubber, flow throughMPD equipment. Pressure Test Surface Lines and Orbit Valve. Continue trip in hole, fillpipe
above kickoff point. Wash and ream, log previous drilled hole from top of Cane Creek at 8,074 ft. Drill 8 1/2" Lateral from 8,405' to 8,746'.
Operations Next Report Period
Drilling
Weather Wellbore
Thunderstorms Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 2.50 2.50 5 Pressure Test Orbit Valve to 1200 psi. 2" Valve on rotating head leaking. 8,405.0 8,405.0
Changed to low torque valve. Test Orbit Valve to 1200 psi for 5 minutes -

good test.
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14:00 1.00 9.00 5 Brought MPD online, filled Gas Buster, pumped out triptanks. 8,405.0 8,405.0
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15:30 0.50 10.00 3 Washed and reamed from 7,990' to 8,074'. 8,405.0 8,405.0
16:00 4.50 14.50 20 Logged 8-1/2" hole with iPZIG from 8,074' to 8,405'. Logging speed 100 8,405.0 8,405.0

Ft/Hr.
20:30 3.50 18.00 2 Drilled 8-1/2" Hole from 8,405' to 8,558'. WOB 10-20k, Rotary 0-50 rpm, Q= 8,405.0 8,558.0

400 gpm. P= 3500 -3600 psi. MW inlout: 12.8 in / 13.0 ppg out. Bgas: 70
units, Cgas: 250 units. Adding 8.4 ppg base mud to gradually bring mud
weight to 12.5 ppg. On MPD full open while drilling(~90 ps) , hold 13.5 ppg
equiv on connections(250 psi)
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456 gpm. P= 3300 -3600 psi. MW inlout: 12.6 in / 12.6 ppg out. Bgas: 100
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/7/2013
Report #: 32, DFS: 27

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 34t00
APl/UWI Excaliber ID WellArea Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1DNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Repod End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/5/2013 06:00 5/6/2013 06:00 26 8,311.0 8,405.0 94.00
Operations at Report Time
Trip in hole with Lateral BHA
Operations Summary
Drill 8 1/2" Curve section from 8311" to 8,405'. Circulate 2 x bottoms up. Work tighthole on elevators at 2900 ft, Flowcheck. No Flow. POH flowcheck at shoe,
no flow. POH L/D Curve BHA. P/U Lateral BHA. RIH with BHA.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.50 1.50 2 Drilled 8-1/2" Curve Section from 8,311' to 8,405'. WOB 8-20k, Rotan/ 0-50 8,311.0 8,405.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW in/out: 13.3 ppg. Bgas: 100
units, Cgas: 250 units.

07:30 2.50 4.00 5 Circulate prior to tripout for Lateral assembly. Rotate and reciprocate while 8,405.0 8,405.0
circulating. Returns at shakers heavy till1 1/2 bottoms up, returns dropped
to background by 2 x bottoms up. Pump dry Job. Max Gas : 478 units.

10:00 1.50 5.50 6 Trip out from 8405' -7433'. Work tighthole on elevators at 7900'. Pull 10 8,405.0 8,405.0
stands, 15 min flowcheck, no flow. Monitor hole on triptank.

11:30 6.50 12.00 6 Continue tripout f/7433' to 135'. Flow check at shoe (4305'), No flow. 8,405.0 8,405.0
Monitor hole on triptank, hole takingproper fill.

18:00 1.50 13.50 6 L/D Flex Collar and NMDC. Drained mud motor and broke off bit. L/D 8,405.0 8,405.0
Probe Tool. L/D NMDC, DPM, Float Sub, Stab.

19:30 2.00 15.50 14 Blew down mud lines. NIU Halliburton HCR to mud line. Cameron tested 8,405.0 8,405.0
MPD Lines, Choke and RPD Skid.

21:30 0.50 16.00 6 Strip off rotating head rubber. M/U new rotating head rubber. 8,405.0 8,405.0
22:00 4.00 20.00 6 MlU Motor, F1oat Sub, XO, PZIG, DPM and MWD Collar. Orient BHA. 8,405.0 8,405.0

Install Probe Tools. Shallow Test MWD. Pulled up and M/UiPZIG LXM&
Bit. MlUAWR, DNSC, ABS Collar and NMXO, plugged into and checked
logging tools. Install RA Source.

02:00 2.50 22.50 6 Trip in hole with BHA. Filled pipe at 2,000' &4,305'. 8,405.0 8,405.0
04:30 1.50 24.00 5 Test MWD/LWD at 4,305'. Set TAC 2. Pumped throughHalliburton MPD 8,405.0 8,405.0

lines. R/U Orbit Valve. Stab rotating head.
Mud Check: 8,405.0ftKB, 5/5/2013 11:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 8,405.0 13.25 49 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

6.000 5.200 26.0 330,752 79.7/20.3
Mud Lost (HoÍe)(bbf) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.50
Mud Check: <depth>ftKB, 5/5/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (1bf/1... Gel (ios) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 13.25 48 8.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 5.300 26.0 337,034 79.7/20.3
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.55
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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no flow. POH L/D Curve BHA. P/U Lateral BHA. RIH with BHA.
Operations Next Report Period
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Daily Contacts
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Paul Roberts Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.50 1.50 2 Drilled 8-1/2" Curve Section from 8,311' to 8,405'. WOB 8-20k, Rotan/ 0-50 8,311.0 8,405.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW in/out: 13.3 ppg. Bgas: 100
units, Cgas: 250 units.

07:30 2.50 4.00 5 Circulate prior to tripout for Lateral assembly. Rotate and reciprocate while 8,405.0 8,405.0
circulating. Returns at shakers heavy till1 1/2 bottoms up, returns dropped
to background by 2 x bottoms up. Pump dry Job. Max Gas : 478 units.

10:00 1.50 5.50 6 Trip out from 8405' -7433'. Work tighthole on elevators at 7900'. Pull 10 8,405.0 8,405.0
stands, 15 min flowcheck, no flow. Monitor hole on triptank.

11:30 6.50 12.00 6 Continue tripout f/7433' to 135'. Flow check at shoe (4305'), No flow. 8,405.0 8,405.0
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Probe Tool. L/D NMDC, DPM, Float Sub, Stab.
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04:30 1.50 24.00 5 Test MWD/LWD at 4,305'. Set TAC 2. Pumped throughHalliburton MPD 8,405.0 8,405.0
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Sam Loredo Company Man / WSL (970) 986-4401
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06:00 1.50 1.50 2 Drilled 8-1/2" Curve Section from 8,311' to 8,405'. WOB 8-20k, Rotan/ 0-50 8,311.0 8,405.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW in/out: 13.3 ppg. Bgas: 100
units, Cgas: 250 units.

07:30 2.50 4.00 5 Circulate prior to tripout for Lateral assembly. Rotate and reciprocate while 8,405.0 8,405.0
circulating. Returns at shakers heavy till1 1/2 bottoms up, returns dropped
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rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW in/out: 13.3 ppg. Bgas: 100
units, Cgas: 250 units.

07:30 2.50 4.00 5 Circulate prior to tripout for Lateral assembly. Rotate and reciprocate while 8,405.0 8,405.0
circulating. Returns at shakers heavy till1 1/2 bottoms up, returns dropped
to background by 2 x bottoms up. Pump dry Job. Max Gas : 478 units.

10:00 1.50 5.50 6 Trip out from 8405' -7433'. Work tighthole on elevators at 7900'. Pull 10 8,405.0 8,405.0
stands, 15 min flowcheck, no flow. Monitor hole on triptank.

11:30 6.50 12.00 6 Continue tripout f/7433' to 135'. Flow check at shoe (4305'), No flow. 8,405.0 8,405.0
Monitor hole on triptank, hole takingproper fill.

18:00 1.50 13.50 6 L/D Flex Collar and NMDC. Drained mud motor and broke off bit. L/D 8,405.0 8,405.0
Probe Tool. L/D NMDC, DPM, Float Sub, Stab.

19:30 2.00 15.50 14 Blew down mud lines. NIU Halliburton HCR to mud line. Cameron tested 8,405.0 8,405.0
MPD Lines, Choke and RPD Skid.

21:30 0.50 16.00 6 Strip off rotating head rubber. M/U new rotating head rubber. 8,405.0 8,405.0
22:00 4.00 20.00 6 MlU Motor, F1oat Sub, XO, PZIG, DPM and MWD Collar. Orient BHA. 8,405.0 8,405.0

Install Probe Tools. Shallow Test MWD. Pulled up and M/UiPZIG LXM&
Bit. MlUAWR, DNSC, ABS Collar and NMXO, plugged into and checked
logging tools. Install RA Source.

02:00 2.50 22.50 6 Trip in hole with BHA. Filled pipe at 2,000' &4,305'. 8,405.0 8,405.0
04:30 1.50 24.00 5 Test MWD/LWD at 4,305'. Set TAC 2. Pumped throughHalliburton MPD 8,405.0 8,405.0

lines. R/U Orbit Valve. Stab rotating head.
Mud Check: 8,405.0ftKB, 5/5/2013 11:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 8,405.0 13.25 49 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

6.000 5.200 26.0 330,752 79.7/20.3
Mud Lost (HoÍe)(bbf) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.50
Mud Check: <depth>ftKB, 5/5/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (1bf/1... Gel (ios) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 13.25 48 8.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 5.300 26.0 337,034 79.7/20.3
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.55
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Repod End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/5/2013 06:00 5/6/2013 06:00 26 8,311.0 8,405.0 94.00
Operations at Report Time
Trip in hole with Lateral BHA
Operations Summary
Drill 8 1/2" Curve section from 8311" to 8,405'. Circulate 2 x bottoms up. Work tighthole on elevators at 2900 ft, Flowcheck. No Flow. POH flowcheck at shoe,
no flow. POH L/D Curve BHA. P/U Lateral BHA. RIH with BHA.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW in/out: 13.3 ppg. Bgas: 100
units, Cgas: 250 units.
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lines. R/U Orbit Valve. Stab rotating head.
Mud Check: 8,405.0ftKB, 5/5/2013 11:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 8,405.0 13.25 49 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

6.000 5.200 26.0 330,752 79.7/20.3
Mud Lost (HoÍe)(bbf) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.50
Mud Check: <depth>ftKB, 5/5/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (1bf/1... Gel (ios) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 13.25 48 8.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 5.300 26.0 337,034 79.7/20.3
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.55
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Repod End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/5/2013 06:00 5/6/2013 06:00 26 8,311.0 8,405.0 94.00
Operations at Report Time
Trip in hole with Lateral BHA
Operations Summary
Drill 8 1/2" Curve section from 8311" to 8,405'. Circulate 2 x bottoms up. Work tighthole on elevators at 2900 ft, Flowcheck. No Flow. POH flowcheck at shoe,
no flow. POH L/D Curve BHA. P/U Lateral BHA. RIH with BHA.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.50 1.50 2 Drilled 8-1/2" Curve Section from 8,311' to 8,405'. WOB 8-20k, Rotan/ 0-50 8,311.0 8,405.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW in/out: 13.3 ppg. Bgas: 100
units, Cgas: 250 units.

07:30 2.50 4.00 5 Circulate prior to tripout for Lateral assembly. Rotate and reciprocate while 8,405.0 8,405.0
circulating. Returns at shakers heavy till1 1/2 bottoms up, returns dropped
to background by 2 x bottoms up. Pump dry Job. Max Gas : 478 units.

10:00 1.50 5.50 6 Trip out from 8405' -7433'. Work tighthole on elevators at 7900'. Pull 10 8,405.0 8,405.0
stands, 15 min flowcheck, no flow. Monitor hole on triptank.

11:30 6.50 12.00 6 Continue tripout f/7433' to 135'. Flow check at shoe (4305'), No flow. 8,405.0 8,405.0
Monitor hole on triptank, hole takingproper fill.

18:00 1.50 13.50 6 L/D Flex Collar and NMDC. Drained mud motor and broke off bit. L/D 8,405.0 8,405.0
Probe Tool. L/D NMDC, DPM, Float Sub, Stab.

19:30 2.00 15.50 14 Blew down mud lines. NIU Halliburton HCR to mud line. Cameron tested 8,405.0 8,405.0
MPD Lines, Choke and RPD Skid.

21:30 0.50 16.00 6 Strip off rotating head rubber. M/U new rotating head rubber. 8,405.0 8,405.0
22:00 4.00 20.00 6 MlU Motor, F1oat Sub, XO, PZIG, DPM and MWD Collar. Orient BHA. 8,405.0 8,405.0

Install Probe Tools. Shallow Test MWD. Pulled up and M/UiPZIG LXM&
Bit. MlUAWR, DNSC, ABS Collar and NMXO, plugged into and checked
logging tools. Install RA Source.

02:00 2.50 22.50 6 Trip in hole with BHA. Filled pipe at 2,000' &4,305'. 8,405.0 8,405.0
04:30 1.50 24.00 5 Test MWD/LWD at 4,305'. Set TAC 2. Pumped throughHalliburton MPD 8,405.0 8,405.0

lines. R/U Orbit Valve. Stab rotating head.
Mud Check: 8,405.0ftKB, 5/5/2013 11:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 8,405.0 13.25 49 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

6.000 5.200 26.0 330,752 79.7/20.3
Mud Lost (HoÍe)(bbf) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.50
Mud Check: <depth>ftKB, 5/5/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (1bf/1... Gel (ios) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 13.25 48 8.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 5.300 26.0 337,034 79.7/20.3
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.55
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Repod End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/5/2013 06:00 5/6/2013 06:00 26 8,311.0 8,405.0 94.00
Operations at Report Time
Trip in hole with Lateral BHA
Operations Summary
Drill 8 1/2" Curve section from 8311" to 8,405'. Circulate 2 x bottoms up. Work tighthole on elevators at 2900 ft, Flowcheck. No Flow. POH flowcheck at shoe,
no flow. POH L/D Curve BHA. P/U Lateral BHA. RIH with BHA.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.50 1.50 2 Drilled 8-1/2" Curve Section from 8,311' to 8,405'. WOB 8-20k, Rotan/ 0-50 8,311.0 8,405.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW in/out: 13.3 ppg. Bgas: 100
units, Cgas: 250 units.

07:30 2.50 4.00 5 Circulate prior to tripout for Lateral assembly. Rotate and reciprocate while 8,405.0 8,405.0
circulating. Returns at shakers heavy till1 1/2 bottoms up, returns dropped
to background by 2 x bottoms up. Pump dry Job. Max Gas : 478 units.

10:00 1.50 5.50 6 Trip out from 8405' -7433'. Work tighthole on elevators at 7900'. Pull 10 8,405.0 8,405.0
stands, 15 min flowcheck, no flow. Monitor hole on triptank.

11:30 6.50 12.00 6 Continue tripout f/7433' to 135'. Flow check at shoe (4305'), No flow. 8,405.0 8,405.0
Monitor hole on triptank, hole takingproper fill.

18:00 1.50 13.50 6 L/D Flex Collar and NMDC. Drained mud motor and broke off bit. L/D 8,405.0 8,405.0
Probe Tool. L/D NMDC, DPM, Float Sub, Stab.

19:30 2.00 15.50 14 Blew down mud lines. NIU Halliburton HCR to mud line. Cameron tested 8,405.0 8,405.0
MPD Lines, Choke and RPD Skid.

21:30 0.50 16.00 6 Strip off rotating head rubber. M/U new rotating head rubber. 8,405.0 8,405.0
22:00 4.00 20.00 6 MlU Motor, F1oat Sub, XO, PZIG, DPM and MWD Collar. Orient BHA. 8,405.0 8,405.0

Install Probe Tools. Shallow Test MWD. Pulled up and M/UiPZIG LXM&
Bit. MlUAWR, DNSC, ABS Collar and NMXO, plugged into and checked
logging tools. Install RA Source.

02:00 2.50 22.50 6 Trip in hole with BHA. Filled pipe at 2,000' &4,305'. 8,405.0 8,405.0
04:30 1.50 24.00 5 Test MWD/LWD at 4,305'. Set TAC 2. Pumped throughHalliburton MPD 8,405.0 8,405.0

lines. R/U Orbit Valve. Stab rotating head.
Mud Check: 8,405.0ftKB, 5/5/2013 11:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 8,405.0 13.25 49 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

6.000 5.200 26.0 330,752 79.7/20.3
Mud Lost (HoÍe)(bbf) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.50
Mud Check: <depth>ftKB, 5/5/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (1bf/1... Gel (ios) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 13.25 48 8.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 5.300 26.0 337,034 79.7/20.3
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.55
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOffDate KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Repod End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/5/2013 06:00 5/6/2013 06:00 26 8,311.0 8,405.0 94.00
Operations at Report Time
Trip in hole with Lateral BHA
Operations Summary
Drill 8 1/2" Curve section from 8311" to 8,405'. Circulate 2 x bottoms up. Work tighthole on elevators at 2900 ft, Flowcheck. No Flow. POH flowcheck at shoe,
no flow. POH L/D Curve BHA. P/U Lateral BHA. RIH with BHA.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man IWSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.50 1.50 2 Drilled 8-1/2" Curve Section from 8,311' to 8,405'. WOB 8-20k, Rotan/ 0-50 8,311.0 8,405.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW in/out: 13.3 ppg. Bgas: 100
units, Cgas: 250 units.

07:30 2.50 4.00 5 Circulate prior to tripout for Lateral assembly. Rotate and reciprocate while 8,405.0 8,405.0
circulating. Returns at shakers heavy till1 1/2 bottoms up, returns dropped
to background by 2 x bottoms up. Pump dry Job. Max Gas : 478 units.

10:00 1.50 5.50 6 Trip out from 8405' -7433'. Work tighthole on elevators at 7900'. Pull 10 8,405.0 8,405.0
stands, 15 min flowcheck, no flow. Monitor hole on triptank.

11:30 6.50 12.00 6 Continue tripout f/7433' to 135'. Flow check at shoe (4305'), No flow. 8,405.0 8,405.0
Monitor hole on triptank, hole takingproper fill.

18:00 1.50 13.50 6 L/D Flex Collar and NMDC. Drained mud motor and broke off bit. L/D 8,405.0 8,405.0
Probe Tool. L/D NMDC, DPM, Float Sub, Stab.

19:30 2.00 15.50 14 Blew down mud lines. NIU Halliburton HCR to mud line. Cameron tested 8,405.0 8,405.0
MPD Lines, Choke and RPD Skid.

21:30 0.50 16.00 6 Strip off rotating head rubber. M/U new rotating head rubber. 8,405.0 8,405.0
22:00 4.00 20.00 6 MlU Motor, F1oat Sub, XO, PZIG, DPM and MWD Collar. Orient BHA. 8,405.0 8,405.0

Install Probe Tools. Shallow Test MWD. Pulled up and M/UiPZIG LXM&
Bit. MlUAWR, DNSC, ABS Collar and NMXO, plugged into and checked
logging tools. Install RA Source.

02:00 2.50 22.50 6 Trip in hole with BHA. Filled pipe at 2,000' &4,305'. 8,405.0 8,405.0
04:30 1.50 24.00 5 Test MWD/LWD at 4,305'. Set TAC 2. Pumped throughHalliburton MPD 8,405.0 8,405.0

lines. R/U Orbit Valve. Stab rotating head.
Mud Check: 8,405.0ftKB, 5/5/2013 11:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 8,405.0 13.25 49 7.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

6.000 5.200 26.0 330,752 79.7/20.3
Mud Lost (HoÍe)(bbf) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.50
Mud Check: <depth>ftKB, 5/5/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (1bf/1... Gel (ios) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/5/2013 13.25 48 8.000 9.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (1b/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 5.300 26.0 337,034 79.7/20.3
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.55
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 2/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 2/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 2/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 2/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 2/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 2/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/6/2013
Report #: 31, DFS: 26

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 94.00
APllUWI Well Area Basin Field Name License # Permit Number Well Cont1g
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 2/2 Report Printed:
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
Report #: 30, DFS: 25

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
API/UW1 Well Area Basin Field Name License # Permit Number Well Condg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
FidelityE&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/4/2013 06:00 5/5/2013 06:00 25 7,752.0 8,311.0 535.00
Operations at Report Time
Drill8-1/2" Curve Section
Operations Summary
Drill 8 1/2" Curve section from 7752' to 8,027'. Replaced O-Ring on stand pipe connection. Replace hydraulic hose on TDU. Repaired Pop-Offs on #1 &#2 Mud
Pumps. Drilled 8-1/2" Curve Section from 8,027' to 8,311'.
Operations Next Report Period
Trips
Weather Weilbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401
Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 8 Troubleshoot MWD Sync problem. Check Mud pumps. Auto start on 7,752.0 7,752.0

charge pumps malfunctioning.
07:00 5.00 6.00 2 Drilled 8-1/2" Curve Section from 7,752' to 7,903'. WOB 8-14k, Rotary 0-50 7,752.0 7,903.0

rpm, Q= 460-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

12:00 3.00 9.00 2 Drilled 8-1/2" Curve Section from 7,903' to 8,02T. WOB 8-14k, Rotary 0-50 7,903.0 8,027.0
rpm, Q= 460-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

15:00 2.50 11.50 8 Rig Repair. Hammer Union leaking on Standpipe. Attempt to hammer up, 8,027.0 8,027.0
no help. Pickup to rack back stand, hydraulic hose failed on breakout side
of TDU. Breakout Stand install circulating swedge. Replace O-Ring in
Standpipe. Replace hydraulic hose on TDU.

17:30 2.00 13.50 8 Attempt to break circulation after standpipe repair, blow both Popoffs, 8,027.0 8,027.0
Work pipe while repairing i Popoff, hole tightrack back 1 stand, work pipe.
Bring one pump online, wash and ream while repairing second Popoff.

19:30 6.00 19.50 2 Drilled 8-1/2" Curve Section from 8,027' to 8,184'. WOB 8-20k, Rotary 0-50 8,027.0 8,184.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW inlout: 13.2 ppg. Bgas: 100
units, Cgas: 250 units.

01:30 0.50 20.00 9 Serviced rig and equipment. Changed hydraulic hose on Top Drive. 8,184.0 8,184.0
02:00 4.00 24.00 2 Drilled 8-1/2" Curve Section from 8,184' to 8,311'. WOB 8-20k, Rotary 0-50 8,184.0 8,311.0

rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW inlout: 13.2 ppg. Bgas: 100
units, Cgas: 250 units.

Mud Check: 7,975.0ftKB, 5/4/2013 14:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/4/2013 7,975.0 13.30 50 8.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCi (ppm) OilWater Ratio

361,068.00 25.0 31 78.7/21.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.64 114.0

Mud Check: 8,184.0ftKB, 5/4/2013 23:45
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/4/2013 8,184.0 13.20 49 18.0 13.000 8.000 9.000 2.0 2
MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

323,922.00 26.0 32 78.4/21.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
13.48 105.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
Report #: 30, DFS: 25

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
API/UW1 Well Area Basin Field Name License # Permit Number Well Condg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
FidelityE&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
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12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/4/2013 06:00 5/5/2013 06:00 25 7,752.0 8,311.0 535.00
Operations at Report Time
Drill8-1/2" Curve Section
Operations Summary
Drill 8 1/2" Curve section from 7752' to 8,027'. Replaced O-Ring on stand pipe connection. Replace hydraulic hose on TDU. Repaired Pop-Offs on #1 &#2 Mud
Pumps. Drilled 8-1/2" Curve Section from 8,027' to 8,311'.
Operations Next Report Period
Trips
Weather Weilbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 8 Troubleshoot MWD Sync problem. Check Mud pumps. Auto start on 7,752.0 7,752.0

charge pumps malfunctioning.
07:00 5.00 6.00 2 Drilled 8-1/2" Curve Section from 7,752' to 7,903'. WOB 8-14k, Rotary 0-50 7,752.0 7,903.0

rpm, Q= 460-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

12:00 3.00 9.00 2 Drilled 8-1/2" Curve Section from 7,903' to 8,02T. WOB 8-14k, Rotary 0-50 7,903.0 8,027.0
rpm, Q= 460-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

15:00 2.50 11.50 8 Rig Repair. Hammer Union leaking on Standpipe. Attempt to hammer up, 8,027.0 8,027.0
no help. Pickup to rack back stand, hydraulic hose failed on breakout side
of TDU. Breakout Stand install circulating swedge. Replace O-Ring in
Standpipe. Replace hydraulic hose on TDU.

17:30 2.00 13.50 8 Attempt to break circulation after standpipe repair, blow both Popoffs, 8,027.0 8,027.0
Work pipe while repairing i Popoff, hole tightrack back 1 stand, work pipe.
Bring one pump online, wash and ream while repairing second Popoff.

19:30 6.00 19.50 2 Drilled 8-1/2" Curve Section from 8,027' to 8,184'. WOB 8-20k, Rotary 0-50 8,027.0 8,184.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW inlout: 13.2 ppg. Bgas: 100
units, Cgas: 250 units.

01:30 0.50 20.00 9 Serviced rig and equipment. Changed hydraulic hose on Top Drive. 8,184.0 8,184.0
02:00 4.00 24.00 2 Drilled 8-1/2" Curve Section from 8,184' to 8,311'. WOB 8-20k, Rotary 0-50 8,184.0 8,311.0

rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW inlout: 13.2 ppg. Bgas: 100
units, Cgas: 250 units.

Mud Check: 7,975.0ftKB, 5/4/2013 14:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/4/2013 7,975.0 13.30 50 8.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCi (ppm) OilWater Ratio

361,068.00 25.0 31 78.7/21.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.64 114.0

Mud Check: 8,184.0ftKB, 5/4/2013 23:45
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/4/2013 8,184.0 13.20 49 18.0 13.000 8.000 9.000 2.0 2
MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

323,922.00 26.0 32 78.4/21.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
13.48 105.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
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Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
API/UW1 Well Area Basin Field Name License # Permit Number Well Condg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
FidelityE&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/4/2013 06:00 5/5/2013 06:00 25 7,752.0 8,311.0 535.00
Operations at Report Time
Drill8-1/2" Curve Section
Operations Summary
Drill 8 1/2" Curve section from 7752' to 8,027'. Replaced O-Ring on stand pipe connection. Replace hydraulic hose on TDU. Repaired Pop-Offs on #1 &#2 Mud
Pumps. Drilled 8-1/2" Curve Section from 8,027' to 8,311'.
Operations Next Report Period
Trips
Weather Weilbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 8 Troubleshoot MWD Sync problem. Check Mud pumps. Auto start on 7,752.0 7,752.0

charge pumps malfunctioning.
07:00 5.00 6.00 2 Drilled 8-1/2" Curve Section from 7,752' to 7,903'. WOB 8-14k, Rotary 0-50 7,752.0 7,903.0

rpm, Q= 460-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

12:00 3.00 9.00 2 Drilled 8-1/2" Curve Section from 7,903' to 8,02T. WOB 8-14k, Rotary 0-50 7,903.0 8,027.0
rpm, Q= 460-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

15:00 2.50 11.50 8 Rig Repair. Hammer Union leaking on Standpipe. Attempt to hammer up, 8,027.0 8,027.0
no help. Pickup to rack back stand, hydraulic hose failed on breakout side
of TDU. Breakout Stand install circulating swedge. Replace O-Ring in
Standpipe. Replace hydraulic hose on TDU.

17:30 2.00 13.50 8 Attempt to break circulation after standpipe repair, blow both Popoffs, 8,027.0 8,027.0
Work pipe while repairing i Popoff, hole tightrack back 1 stand, work pipe.
Bring one pump online, wash and ream while repairing second Popoff.

19:30 6.00 19.50 2 Drilled 8-1/2" Curve Section from 8,027' to 8,184'. WOB 8-20k, Rotary 0-50 8,027.0 8,184.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW inlout: 13.2 ppg. Bgas: 100
units, Cgas: 250 units.

01:30 0.50 20.00 9 Serviced rig and equipment. Changed hydraulic hose on Top Drive. 8,184.0 8,184.0
02:00 4.00 24.00 2 Drilled 8-1/2" Curve Section from 8,184' to 8,311'. WOB 8-20k, Rotary 0-50 8,184.0 8,311.0

rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW inlout: 13.2 ppg. Bgas: 100
units, Cgas: 250 units.

Mud Check: 7,975.0ftKB, 5/4/2013 14:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/4/2013 7,975.0 13.30 50 8.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCi (ppm) OilWater Ratio

361,068.00 25.0 31 78.7/21.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.64 114.0

Mud Check: 8,184.0ftKB, 5/4/2013 23:45
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/4/2013 8,184.0 13.20 49 18.0 13.000 8.000 9.000 2.0 2
MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

323,922.00 26.0 32 78.4/21.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
13.48 105.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
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Drill 8 1/2" Curve section from 7752' to 8,027'. Replaced O-Ring on stand pipe connection. Replace hydraulic hose on TDU. Repaired Pop-Offs on #1 &#2 Mud
Pumps. Drilled 8-1/2" Curve Section from 8,027' to 8,311'.
Operations Next Report Period
Trips
Weather Weilbore
Sunny and Clear Original Hole
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Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur
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06:00 1.00 1.00 8 Troubleshoot MWD Sync problem. Check Mud pumps. Auto start on 7,752.0 7,752.0
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Standpipe. Replace hydraulic hose on TDU.

17:30 2.00 13.50 8 Attempt to break circulation after standpipe repair, blow both Popoffs, 8,027.0 8,027.0
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Pumps. Drilled 8-1/2" Curve Section from 8,027' to 8,311'.
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Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/4/2013 06:00 5/5/2013 06:00 25 7,752.0 8,311.0 535.00
Operations at Report Time
Drill8-1/2" Curve Section
Operations Summary
Drill 8 1/2" Curve section from 7752' to 8,027'. Replaced O-Ring on stand pipe connection. Replace hydraulic hose on TDU. Repaired Pop-Offs on #1 &#2 Mud
Pumps. Drilled 8-1/2" Curve Section from 8,027' to 8,311'.
Operations Next Report Period
Trips
Weather Weilbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 8 Troubleshoot MWD Sync problem. Check Mud pumps. Auto start on 7,752.0 7,752.0

charge pumps malfunctioning.
07:00 5.00 6.00 2 Drilled 8-1/2" Curve Section from 7,752' to 7,903'. WOB 8-14k, Rotary 0-50 7,752.0 7,903.0

rpm, Q= 460-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

12:00 3.00 9.00 2 Drilled 8-1/2" Curve Section from 7,903' to 8,02T. WOB 8-14k, Rotary 0-50 7,903.0 8,027.0
rpm, Q= 460-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

15:00 2.50 11.50 8 Rig Repair. Hammer Union leaking on Standpipe. Attempt to hammer up, 8,027.0 8,027.0
no help. Pickup to rack back stand, hydraulic hose failed on breakout side
of TDU. Breakout Stand install circulating swedge. Replace O-Ring in
Standpipe. Replace hydraulic hose on TDU.

17:30 2.00 13.50 8 Attempt to break circulation after standpipe repair, blow both Popoffs, 8,027.0 8,027.0
Work pipe while repairing i Popoff, hole tightrack back 1 stand, work pipe.
Bring one pump online, wash and ream while repairing second Popoff.

19:30 6.00 19.50 2 Drilled 8-1/2" Curve Section from 8,027' to 8,184'. WOB 8-20k, Rotary 0-50 8,027.0 8,184.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW inlout: 13.2 ppg. Bgas: 100
units, Cgas: 250 units.

01:30 0.50 20.00 9 Serviced rig and equipment. Changed hydraulic hose on Top Drive. 8,184.0 8,184.0
02:00 4.00 24.00 2 Drilled 8-1/2" Curve Section from 8,184' to 8,311'. WOB 8-20k, Rotary 0-50 8,184.0 8,311.0

rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW inlout: 13.2 ppg. Bgas: 100
units, Cgas: 250 units.

Mud Check: 7,975.0ftKB, 5/4/2013 14:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/4/2013 7,975.0 13.30 50 8.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCi (ppm) OilWater Ratio

361,068.00 25.0 31 78.7/21.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.64 114.0

Mud Check: 8,184.0ftKB, 5/4/2013 23:45
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/4/2013 8,184.0 13.20 49 18.0 13.000 8.000 9.000 2.0 2
MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

323,922.00 26.0 32 78.4/21.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
13.48 105.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
Report #: 30, DFS: 25

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
API/UW1 Well Area Basin Field Name License # Permit Number Well Condg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
FidelityE&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) Kick Off Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

5/4/2013 06:00 5/5/2013 06:00 25 7,752.0 8,311.0 535.00
Operations at Report Time
Drill8-1/2" Curve Section
Operations Summary
Drill 8 1/2" Curve section from 7752' to 8,027'. Replaced O-Ring on stand pipe connection. Replace hydraulic hose on TDU. Repaired Pop-Offs on #1 &#2 Mud
Pumps. Drilled 8-1/2" Curve Section from 8,027' to 8,311'.
Operations Next Report Period
Trips
Weather Weilbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 8 Troubleshoot MWD Sync problem. Check Mud pumps. Auto start on 7,752.0 7,752.0

charge pumps malfunctioning.
07:00 5.00 6.00 2 Drilled 8-1/2" Curve Section from 7,752' to 7,903'. WOB 8-14k, Rotary 0-50 7,752.0 7,903.0

rpm, Q= 460-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

12:00 3.00 9.00 2 Drilled 8-1/2" Curve Section from 7,903' to 8,02T. WOB 8-14k, Rotary 0-50 7,903.0 8,027.0
rpm, Q= 460-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

15:00 2.50 11.50 8 Rig Repair. Hammer Union leaking on Standpipe. Attempt to hammer up, 8,027.0 8,027.0
no help. Pickup to rack back stand, hydraulic hose failed on breakout side
of TDU. Breakout Stand install circulating swedge. Replace O-Ring in
Standpipe. Replace hydraulic hose on TDU.

17:30 2.00 13.50 8 Attempt to break circulation after standpipe repair, blow both Popoffs, 8,027.0 8,027.0
Work pipe while repairing i Popoff, hole tightrack back 1 stand, work pipe.
Bring one pump online, wash and ream while repairing second Popoff.

19:30 6.00 19.50 2 Drilled 8-1/2" Curve Section from 8,027' to 8,184'. WOB 8-20k, Rotary 0-50 8,027.0 8,184.0
rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW inlout: 13.2 ppg. Bgas: 100
units, Cgas: 250 units.

01:30 0.50 20.00 9 Serviced rig and equipment. Changed hydraulic hose on Top Drive. 8,184.0 8,184.0
02:00 4.00 24.00 2 Drilled 8-1/2" Curve Section from 8,184' to 8,311'. WOB 8-20k, Rotary 0-50 8,184.0 8,311.0

rpm, Q= 456-470 gpm. P= 3200 -3800 psi. MW inlout: 13.2 ppg. Bgas: 100
units, Cgas: 250 units.

Mud Check: 7,975.0ftKB, 5/4/2013 14:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (lbf/1... Gel (10s) (Ibf... Gel (10m) (ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/4/2013 7,975.0 13.30 50 8.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCi (ppm) OilWater Ratio

361,068.00 25.0 31 78.7/21.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline(°F) Comment
13.64 114.0

Mud Check: 8,184.0ftKB, 5/4/2013 23:45
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/4/2013 8,184.0 13.20 49 18.0 13.000 8.000 9.000 2.0 2
MBT(lb/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) Oil Water Ratio

323,922.00 26.0 32 78.4/21.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment
13.48 105.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91

Page 1/2 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
ui Report #: 30, DFS: 25

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
APi/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (iblit) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
ui Report #: 30, DFS: 25

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
APi/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (iblit) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 2/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
ui Report #: 30, DFS: 25

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
APi/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (iblit) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
ui Report #: 30, DFS: 25

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
APi/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (iblit) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
ui Report #: 30, DFS: 25

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
APi/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (iblit) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
ui Report #: 30, DFS: 25

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
APi/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (iblit) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
ui Report #: 30, DFS: 25

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
APi/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (iblit) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/5/2013
ui Report #: 30, DFS: 25

We11Name: Cane Creek Unit 17-1 Daily Depth Progress: 535.00
APi/UW1 Well Area Basin Field Name License # Permit Number Well Confg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (iblit) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 2/2 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/4/2013
Report #: 29, DFS: 24

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 322.00
APl/lJWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/3/2013 06:00 5/4/2013 06:00 24 7,430.0 7,752.0 322.00
Operations at Report Time
Drill 8-1/2" Curve Section
Operations Summary
Drilled 8 1/2" Curve Section from 7,430' to 7,621'. Troubleshoot generator problem. Drilled 8-1/2" Curve Section from 7,621' to 7,718'. Repair Mud Pump and
Top Drive. Drilled 8-1/2" Curve Section from 7,718' to 7,752'.
Operations Next Report Period

Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 7.00 7.00 2 Drilled 8-1/2" Curve Section from 7,430' to 7,621'. WOB - 2-14k, Rotary 0- 7,430.0 7,621.0

50 rpm, Q= 450-515 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
35 units, Cgas: 145 units.

13:00 0.50 7.50 9 Serviced Rig and equipment. Troubleshoot generator problem. Excess heat 7,621.0 7,621.0
in SCR house causing breakers to trip.

13:30 4.00 11.50 2 Drilled 8-1/2" Curve Section from 7,621' to 7,718'. WOB - 2-14k, Rotary 0- 7,621.0 7,718.0
50 rpm, Q= 450-515 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
35 units, Cgas: 145 units.

17:30 6.50 18.00 8 Repaired washed out 5-1/8", 5K flange on pop off line #2 Mud Pump. Work 7,718.0 7,718.0
on Top Drive.

00:00 5.00 23.00 8 Troubleshoot Top Drive. Change out Brake Cylinder, adjust hydraulic ram 7,718.0 7,718.0
on handler lock. Trouble Shoot PLC Card, changed out encoder.

05:00 1.00 24.00 2 Drilled 8-1/2" Curve Section from 7,718' to 7,752'. WOB 8-14k, Rotary 0-50 7,718.0 7,752.0
rpm, Q= 390-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

Mud Check: 7,621.0ftKB, 5/3/2013 13:00
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Ge] (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/3/2013 7,621.0 13.30 50 10.000 13.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.500 305,746.00 26.0 78.4/21.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
13.83 116.0

Mud Check: <depth>ftKB, 5/3/2013 23:45
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa-s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/3/2013 13.30 52 19.0 16.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.600 312,356.00 26.0 77/23
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T F]owline(°F) Comment
13.54 97.0

Daily Drilling Performance
Depth ln (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 10 Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/4/2013
Report #: 29, DFS: 24

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 322.00
APl/lJWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/3/2013 06:00 5/4/2013 06:00 24 7,430.0 7,752.0 322.00
Operations at Report Time
Drill 8-1/2" Curve Section
Operations Summary
Drilled 8 1/2" Curve Section from 7,430' to 7,621'. Troubleshoot generator problem. Drilled 8-1/2" Curve Section from 7,621' to 7,718'. Repair Mud Pump and
Top Drive. Drilled 8-1/2" Curve Section from 7,718' to 7,752'.
Operations Next Report Period

Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 7.00 7.00 2 Drilled 8-1/2" Curve Section from 7,430' to 7,621'. WOB - 2-14k, Rotary 0- 7,430.0 7,621.0

50 rpm, Q= 450-515 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
35 units, Cgas: 145 units.

13:00 0.50 7.50 9 Serviced Rig and equipment. Troubleshoot generator problem. Excess heat 7,621.0 7,621.0
in SCR house causing breakers to trip.

13:30 4.00 11.50 2 Drilled 8-1/2" Curve Section from 7,621' to 7,718'. WOB - 2-14k, Rotary 0- 7,621.0 7,718.0
50 rpm, Q= 450-515 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
35 units, Cgas: 145 units.

17:30 6.50 18.00 8 Repaired washed out 5-1/8", 5K flange on pop off line #2 Mud Pump. Work 7,718.0 7,718.0
on Top Drive.

00:00 5.00 23.00 8 Troubleshoot Top Drive. Change out Brake Cylinder, adjust hydraulic ram 7,718.0 7,718.0
on handler lock. Trouble Shoot PLC Card, changed out encoder.

05:00 1.00 24.00 2 Drilled 8-1/2" Curve Section from 7,718' to 7,752'. WOB 8-14k, Rotary 0-50 7,718.0 7,752.0
rpm, Q= 390-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

Mud Check: 7,621.0ftKB, 5/3/2013 13:00
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Ge] (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.500 305,746.00 26.0 78.4/21.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
13.83 116.0
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7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 10 Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/4/2013
Report #: 29, DFS: 24

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 322.00
APl/lJWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/3/2013 06:00 5/4/2013 06:00 24 7,430.0 7,752.0 322.00
Operations at Report Time
Drill 8-1/2" Curve Section
Operations Summary
Drilled 8 1/2" Curve Section from 7,430' to 7,621'. Troubleshoot generator problem. Drilled 8-1/2" Curve Section from 7,621' to 7,718'. Repair Mud Pump and
Top Drive. Drilled 8-1/2" Curve Section from 7,718' to 7,752'.
Operations Next Report Period

Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 7.00 7.00 2 Drilled 8-1/2" Curve Section from 7,430' to 7,621'. WOB - 2-14k, Rotary 0- 7,430.0 7,621.0

50 rpm, Q= 450-515 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
35 units, Cgas: 145 units.

13:00 0.50 7.50 9 Serviced Rig and equipment. Troubleshoot generator problem. Excess heat 7,621.0 7,621.0
in SCR house causing breakers to trip.

13:30 4.00 11.50 2 Drilled 8-1/2" Curve Section from 7,621' to 7,718'. WOB - 2-14k, Rotary 0- 7,621.0 7,718.0
50 rpm, Q= 450-515 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
35 units, Cgas: 145 units.

17:30 6.50 18.00 8 Repaired washed out 5-1/8", 5K flange on pop off line #2 Mud Pump. Work 7,718.0 7,718.0
on Top Drive.

00:00 5.00 23.00 8 Troubleshoot Top Drive. Change out Brake Cylinder, adjust hydraulic ram 7,718.0 7,718.0
on handler lock. Trouble Shoot PLC Card, changed out encoder.

05:00 1.00 24.00 2 Drilled 8-1/2" Curve Section from 7,718' to 7,752'. WOB 8-14k, Rotary 0-50 7,718.0 7,752.0
rpm, Q= 390-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

Mud Check: 7,621.0ftKB, 5/3/2013 13:00
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Ge] (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/3/2013 7,621.0 13.30 50 10.000 13.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.500 305,746.00 26.0 78.4/21.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
13.83 116.0

Mud Check: <depth>ftKB, 5/3/2013 23:45
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa-s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/3/2013 13.30 52 19.0 16.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.600 312,356.00 26.0 77/23
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T F]owline(°F) Comment
13.54 97.0

Daily Drilling Performance
Depth ln (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 10 Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/4/2013
Report #: 29, DFS: 24

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 322.00
APl/lJWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/3/2013 06:00 5/4/2013 06:00 24 7,430.0 7,752.0 322.00
Operations at Report Time
Drill 8-1/2" Curve Section
Operations Summary
Drilled 8 1/2" Curve Section from 7,430' to 7,621'. Troubleshoot generator problem. Drilled 8-1/2" Curve Section from 7,621' to 7,718'. Repair Mud Pump and
Top Drive. Drilled 8-1/2" Curve Section from 7,718' to 7,752'.
Operations Next Report Period

Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 7.00 7.00 2 Drilled 8-1/2" Curve Section from 7,430' to 7,621'. WOB - 2-14k, Rotary 0- 7,430.0 7,621.0

50 rpm, Q= 450-515 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
35 units, Cgas: 145 units.

13:00 0.50 7.50 9 Serviced Rig and equipment. Troubleshoot generator problem. Excess heat 7,621.0 7,621.0
in SCR house causing breakers to trip.

13:30 4.00 11.50 2 Drilled 8-1/2" Curve Section from 7,621' to 7,718'. WOB - 2-14k, Rotary 0- 7,621.0 7,718.0
50 rpm, Q= 450-515 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
35 units, Cgas: 145 units.

17:30 6.50 18.00 8 Repaired washed out 5-1/8", 5K flange on pop off line #2 Mud Pump. Work 7,718.0 7,718.0
on Top Drive.

00:00 5.00 23.00 8 Troubleshoot Top Drive. Change out Brake Cylinder, adjust hydraulic ram 7,718.0 7,718.0
on handler lock. Trouble Shoot PLC Card, changed out encoder.

05:00 1.00 24.00 2 Drilled 8-1/2" Curve Section from 7,718' to 7,752'. WOB 8-14k, Rotary 0-50 7,718.0 7,752.0
rpm, Q= 390-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

Mud Check: 7,621.0ftKB, 5/3/2013 13:00
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Ge] (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/3/2013 7,621.0 13.30 50 10.000 13.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.500 305,746.00 26.0 78.4/21.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
13.83 116.0

Mud Check: <depth>ftKB, 5/3/2013 23:45
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa-s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/3/2013 13.30 52 19.0 16.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.600 312,356.00 26.0 77/23
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T F]owline(°F) Comment
13.54 97.0

Daily Drilling Performance
Depth ln (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 10 Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/4/2013
Report #: 29, DFS: 24

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 322.00
APl/lJWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Orilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/3/2013 06:00 5/4/2013 06:00 24 7,430.0 7,752.0 322.00
Operations at Report Time
Drill 8-1/2" Curve Section
Operations Summary
Drilled 8 1/2" Curve Section from 7,430' to 7,621'. Troubleshoot generator problem. Drilled 8-1/2" Curve Section from 7,621' to 7,718'. Repair Mud Pump and
Top Drive. Drilled 8-1/2" Curve Section from 7,718' to 7,752'.
Operations Next Report Period

Drilling
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 7.00 7.00 2 Drilled 8-1/2" Curve Section from 7,430' to 7,621'. WOB - 2-14k, Rotary 0- 7,430.0 7,621.0

50 rpm, Q= 450-515 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
35 units, Cgas: 145 units.

13:00 0.50 7.50 9 Serviced Rig and equipment. Troubleshoot generator problem. Excess heat 7,621.0 7,621.0
in SCR house causing breakers to trip.

13:30 4.00 11.50 2 Drilled 8-1/2" Curve Section from 7,621' to 7,718'. WOB - 2-14k, Rotary 0- 7,621.0 7,718.0
50 rpm, Q= 450-515 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
35 units, Cgas: 145 units.

17:30 6.50 18.00 8 Repaired washed out 5-1/8", 5K flange on pop off line #2 Mud Pump. Work 7,718.0 7,718.0
on Top Drive.

00:00 5.00 23.00 8 Troubleshoot Top Drive. Change out Brake Cylinder, adjust hydraulic ram 7,718.0 7,718.0
on handler lock. Trouble Shoot PLC Card, changed out encoder.

05:00 1.00 24.00 2 Drilled 8-1/2" Curve Section from 7,718' to 7,752'. WOB 8-14k, Rotary 0-50 7,718.0 7,752.0
rpm, Q= 390-491 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas: 26
units, Cgas: 145 units.

Mud Check: 7,621.0ftKB, 5/3/2013 13:00
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Get (10m) (Ib... Ge] (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/3/2013 7,621.0 13.30 50 10.000 13.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.500 305,746.00 26.0 78.4/21.6
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
13.83 116.0

Mud Check: <depth>ftKB, 5/3/2013 23:45
Date Depth (ftKB) Density (lb/gal) Vis (s/qt) PV OR (Pa-s) YP OR (1bf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1.

5/3/2013 13.30 52 19.0 16.000 9.000 10.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.600 312,356.00 26.0 77/23
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T F]owline(°F) Comment
13.54 97.0

Daily Drilling Performance
Depth ln (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 10 Nom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/3/2013
Report #: 28, DFS: 23

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 415.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnllingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) Kick OffDate KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/2/2013 06:00 5/3/2013 06:00 23 7,015.0 7,430.0 415.00
Operations at Report Time
Drilling 8-1/2" Curve Section
Operations Summary
Trip in hole to 4,300'. Slip &Cut Drilling Line. RIH to 6,970'. Washed down to 7,015'. Drilled 8-1/2" Curve Section from 7,015' to 7,430'.
Operations Ne×t Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 6 Trip in hole to 4,300'. 7,015.0 7,015.0
07:30 1.00 2.50 21 Slipped and cut off 100 ft of drilling line. 7,015.0 7,015.0
08:30 3.50 6.00 6 Trip in hole with BHAto 6,960'. Enountered bridges at 5243', and 5878'. 7,015.0 7,015.0

Washed down to 7,015'.

12:00 0.50 6.50 7 Serviced rig and equipment. 7,015.0 7,015.0
12:30 5.50 12.00 2 Drilled 8-1/2" Curve Section from 7,015' to 7,149'. WOB - 20-35k, Rotary 0 7,015.0 7,149.0

-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 150 units.

18:00 6.00 18.00 2 Drilled 8-1/2" Curve Section from 7,149' to 7,286'. WOB - 20-35k, Rotary 0 7,149.0 7,286.0
-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 337 units.

00:00 6.00 24.00 2 Drilled 8-1/2" Curve Section from 7,286' to 7,430'. WOB - 20-35k, Rotary 0 7,286.0 7,430.0
-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 125 units.

Mud Check: 7,045.0ftKB, 5/2/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (1bf/1... Get (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/2/2013 7,045.0 13.30 72 28.0 26.000 14.000 15.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 26.0 30 73/27
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

13.48 95.0
Mud Check: <depth>ftKB, 5/2/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibfl1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/2/2013 13.30 55 10.000 13.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

5.400 22.0 30 75.7/24.3
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

14.03 112.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1DNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000
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Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnllingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) Kick OffDate KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/2/2013 06:00 5/3/2013 06:00 23 7,015.0 7,430.0 415.00
Operations at Report Time
Drilling 8-1/2" Curve Section
Operations Summary
Trip in hole to 4,300'. Slip &Cut Drilling Line. RIH to 6,970'. Washed down to 7,015'. Drilled 8-1/2" Curve Section from 7,015' to 7,430'.
Operations Ne×t Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 6 Trip in hole to 4,300'. 7,015.0 7,015.0
07:30 1.00 2.50 21 Slipped and cut off 100 ft of drilling line. 7,015.0 7,015.0
08:30 3.50 6.00 6 Trip in hole with BHAto 6,960'. Enountered bridges at 5243', and 5878'. 7,015.0 7,015.0

Washed down to 7,015'.

12:00 0.50 6.50 7 Serviced rig and equipment. 7,015.0 7,015.0
12:30 5.50 12.00 2 Drilled 8-1/2" Curve Section from 7,015' to 7,149'. WOB - 20-35k, Rotary 0 7,015.0 7,149.0

-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 150 units.

18:00 6.00 18.00 2 Drilled 8-1/2" Curve Section from 7,149' to 7,286'. WOB - 20-35k, Rotary 0 7,149.0 7,286.0
-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 337 units.

00:00 6.00 24.00 2 Drilled 8-1/2" Curve Section from 7,286' to 7,430'. WOB - 20-35k, Rotary 0 7,286.0 7,430.0
-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 125 units.

Mud Check: 7,045.0ftKB, 5/2/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (1bf/1... Get (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/2/2013 7,045.0 13.30 72 28.0 26.000 14.000 15.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 26.0 30 73/27
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

13.48 95.0
Mud Check: <depth>ftKB, 5/2/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibfl1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/2/2013 13.30 55 10.000 13.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

5.400 22.0 30 75.7/24.3
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

14.03 112.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
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Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1DNom Min(in)
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Operations at Report Time
Drilling 8-1/2" Curve Section
Operations Summary
Trip in hole to 4,300'. Slip &Cut Drilling Line. RIH to 6,970'. Washed down to 7,015'. Drilled 8-1/2" Curve Section from 7,015' to 7,430'.
Operations Ne×t Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 6 Trip in hole to 4,300'. 7,015.0 7,015.0
07:30 1.00 2.50 21 Slipped and cut off 100 ft of drilling line. 7,015.0 7,015.0
08:30 3.50 6.00 6 Trip in hole with BHAto 6,960'. Enountered bridges at 5243', and 5878'. 7,015.0 7,015.0

Washed down to 7,015'.

12:00 0.50 6.50 7 Serviced rig and equipment. 7,015.0 7,015.0
12:30 5.50 12.00 2 Drilled 8-1/2" Curve Section from 7,015' to 7,149'. WOB - 20-35k, Rotary 0 7,015.0 7,149.0

-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 150 units.

18:00 6.00 18.00 2 Drilled 8-1/2" Curve Section from 7,149' to 7,286'. WOB - 20-35k, Rotary 0 7,149.0 7,286.0
-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 337 units.

00:00 6.00 24.00 2 Drilled 8-1/2" Curve Section from 7,286' to 7,430'. WOB - 20-35k, Rotary 0 7,286.0 7,430.0
-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 125 units.

Mud Check: 7,045.0ftKB, 5/2/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (1bf/1... Get (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/2/2013 7,045.0 13.30 72 28.0 26.000 14.000 15.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 26.0 30 73/27
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

13.48 95.0
Mud Check: <depth>ftKB, 5/2/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibfl1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/2/2013 13.30 55 10.000 13.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

5.400 22.0 30 75.7/24.3
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

14.03 112.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1DNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/3/2013
Report #: 28, DFS: 23

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 415.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnllingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) Kick OffDate KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/2/2013 06:00 5/3/2013 06:00 23 7,015.0 7,430.0 415.00
Operations at Report Time
Drilling 8-1/2" Curve Section
Operations Summary
Trip in hole to 4,300'. Slip &Cut Drilling Line. RIH to 6,970'. Washed down to 7,015'. Drilled 8-1/2" Curve Section from 7,015' to 7,430'.
Operations Ne×t Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 6 Trip in hole to 4,300'. 7,015.0 7,015.0
07:30 1.00 2.50 21 Slipped and cut off 100 ft of drilling line. 7,015.0 7,015.0
08:30 3.50 6.00 6 Trip in hole with BHAto 6,960'. Enountered bridges at 5243', and 5878'. 7,015.0 7,015.0

Washed down to 7,015'.

12:00 0.50 6.50 7 Serviced rig and equipment. 7,015.0 7,015.0
12:30 5.50 12.00 2 Drilled 8-1/2" Curve Section from 7,015' to 7,149'. WOB - 20-35k, Rotary 0 7,015.0 7,149.0

-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 150 units.

18:00 6.00 18.00 2 Drilled 8-1/2" Curve Section from 7,149' to 7,286'. WOB - 20-35k, Rotary 0 7,149.0 7,286.0
-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 337 units.

00:00 6.00 24.00 2 Drilled 8-1/2" Curve Section from 7,286' to 7,430'. WOB - 20-35k, Rotary 0 7,286.0 7,430.0
-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 125 units.

Mud Check: 7,045.0ftKB, 5/2/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (1bf/1... Get (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/2/2013 7,045.0 13.30 72 28.0 26.000 14.000 15.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 26.0 30 73/27
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

13.48 95.0
Mud Check: <depth>ftKB, 5/2/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibfl1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/2/2013 13.30 55 10.000 13.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

5.400 22.0 30 75.7/24.3
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

14.03 112.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1DNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/3/2013
Report #: 28, DFS: 23

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 415.00
APl/UWI Well Area Basin Field Name License # Permit Number Well Conñg
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnllingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) Kick OffDate KickOff Depth (ftKB) Kick Off Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/2/2013 06:00 5/3/2013 06:00 23 7,015.0 7,430.0 415.00
Operations at Report Time
Drilling 8-1/2" Curve Section
Operations Summary
Trip in hole to 4,300'. Slip &Cut Drilling Line. RIH to 6,970'. Washed down to 7,015'. Drilled 8-1/2" Curve Section from 7,015' to 7,430'.
Operations Ne×t Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.50 1.50 6 Trip in hole to 4,300'. 7,015.0 7,015.0
07:30 1.00 2.50 21 Slipped and cut off 100 ft of drilling line. 7,015.0 7,015.0
08:30 3.50 6.00 6 Trip in hole with BHAto 6,960'. Enountered bridges at 5243', and 5878'. 7,015.0 7,015.0

Washed down to 7,015'.

12:00 0.50 6.50 7 Serviced rig and equipment. 7,015.0 7,015.0
12:30 5.50 12.00 2 Drilled 8-1/2" Curve Section from 7,015' to 7,149'. WOB - 20-35k, Rotary 0 7,015.0 7,149.0

-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 150 units.

18:00 6.00 18.00 2 Drilled 8-1/2" Curve Section from 7,149' to 7,286'. WOB - 20-35k, Rotary 0 7,149.0 7,286.0
-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 337 units.

00:00 6.00 24.00 2 Drilled 8-1/2" Curve Section from 7,286' to 7,430'. WOB - 20-35k, Rotary 0 7,286.0 7,430.0
-50 rpm, Q= 450-505 gpm. P= 3200 -3800 psi. MW inlout: 13.3 ppg. Bgas:
30 units, Cgas: 125 units.

Mud Check: 7,045.0ftKB, 5/2/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa•s) YP OR (1bf/1... Get (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/2/2013 7,045.0 13.30 72 28.0 26.000 14.000 15.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

6.200 26.0 30 73/27
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

13.48 95.0
Mud Check: <depth>ftKB, 5/2/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa-s) YP OR (Ibfl1... Gel (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/2/2013 13.30 55 10.000 13.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

5.400 22.0 30 75.7/24.3
Mud Lost (Hole) (bbi) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline(°F) Comment

14.03 112.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

7,015.0 8,405.0 1,390.00 5/2/2013 12:30 5/5/2013 07:40 38.97 35.7 8.15 30.82 79.09 20.91
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) 1DNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

Page 1/1 Report Printed:



RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/2/2013
Report #: 27, DFS: 22

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 505.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/1/2013 06:00 5/2/2013 06:00 22 6,510.0 7,015.0 505.00
Operations at Report Time
Trip in hole.
Operations Summary
Trip in hole. Wash and ream f/6200' to 6510'. Tag cement at 6510 ft. Calculated top6568 ft. Dri!I cement f/6510' to 7015'. Circulate bottoms up. Pump Dry Job.
Pull 5 stands and flow check, no flow. Trip out and lay down 6 1/2" Collars, bit sub and bit. Make up Build Assembly, trip in hole.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 6 Trip in hole with HWDP. Lay down Drilling Jar. 6,510.0 6,510.0
07:00 2.00 3.00 6 Continue trip in hole f/ 390' to 6213 ft. Fill pipe at the shoe. 6,510.0 6,510.0
09:00 1.00 4.00 3 Wash and Ream f/6213' to 6510'. Tag cement at 6510', calculated top on 6,510.0 6,510.0

gauge hole 6568 ft.
10:00 7.00 11.00 22 Dress off sidetrack plug. Drill cement from 6510' to 6921'. WOB -20-35k, 6,510.0 6,921.0

Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 20-40 units. Cgas: 140 -321 units.

17:00 0.50 11.50 9 Rig Service. Lubricate rig. Check Brakes and drill line. Recalibrate TAC 2. 6,921.0 6,921.0

17:30 1.50 13.00 22 Dress off sidetrack plug. Drill cement from 6921' to 7015'. WOB - 20-35k, 6,921.0 7,015.0
Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 35 units, Cgas: 287 units.

19:00 1.00 14.00 5 Circulate bottoms up prior to tripfor build assembly. Max Gas 40 units. 7,015.0 7,015.0
Pump 30 bbl, 2.0 ppg over dry job.

20:00 4.00 18.00 6 Trip out from 7015 ' to 90'. Pull 5 stands, flow check, no flow. Flow check at 7,015.0 7,015.0
9 5/8" casing shoe (4305 ft.) No Flow. No Adverse hole condition to report.

00:00 0.50 18.50 6 Broke off bit & bit sub. L/D three 6" DC's. 7,015.0 7,015.0
00:30 3.50 22.00 6 M/U Mud Motor, Stab, Float Sub, DPM, MWD Collar, NMXO Sub. Orient 7,015.0 7,015.0

BHA. Test MWD, M/USecurity 8-1/2" MMD64MPDC Bit. NMDC, Flex
NMDC.

04:00 2.00 24.00 6 Trip in hole to 2,170'. 7,015.0 7,015.0

Mud Check: 6,815.0ftKB, 5/1/2013 12:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/1/2013 6,815.0 13.30 65 26.0 23.000 13.000 15.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5.300 25.0 28 73.3/26.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.62 100.0
Mud Check: <depth>ftKB, 5/1/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5Ï1/2013 13.30 63 9.000 11.000 2.0 2
MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5.400 25.0 28 73.3/26.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.62 100.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

6,510.0 7,015.0 505.00 5/1/2013 10:00 5/1/2013 19:00 8.50 59.4 8.50 100.00

Page 1/2 Report Printed:

Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/2/2013
Report #: 27, DFS: 22

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 505.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/1/2013 06:00 5/2/2013 06:00 22 6,510.0 7,015.0 505.00
Operations at Report Time
Trip in hole.
Operations Summary
Trip in hole. Wash and ream f/6200' to 6510'. Tag cement at 6510 ft. Calculated top6568 ft. Dri!I cement f/6510' to 7015'. Circulate bottoms up. Pump Dry Job.
Pull 5 stands and flow check, no flow. Trip out and lay down 6 1/2" Collars, bit sub and bit. Make up Build Assembly, trip in hole.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 6 Trip in hole with HWDP. Lay down Drilling Jar. 6,510.0 6,510.0
07:00 2.00 3.00 6 Continue trip in hole f/ 390' to 6213 ft. Fill pipe at the shoe. 6,510.0 6,510.0
09:00 1.00 4.00 3 Wash and Ream f/6213' to 6510'. Tag cement at 6510', calculated top on 6,510.0 6,510.0

gauge hole 6568 ft.
10:00 7.00 11.00 22 Dress off sidetrack plug. Drill cement from 6510' to 6921'. WOB -20-35k, 6,510.0 6,921.0

Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 20-40 units. Cgas: 140 -321 units.

17:00 0.50 11.50 9 Rig Service. Lubricate rig. Check Brakes and drill line. Recalibrate TAC 2. 6,921.0 6,921.0

17:30 1.50 13.00 22 Dress off sidetrack plug. Drill cement from 6921' to 7015'. WOB - 20-35k, 6,921.0 7,015.0
Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 35 units, Cgas: 287 units.

19:00 1.00 14.00 5 Circulate bottoms up prior to tripfor build assembly. Max Gas 40 units. 7,015.0 7,015.0
Pump 30 bbl, 2.0 ppg over dry job.

20:00 4.00 18.00 6 Trip out from 7015 ' to 90'. Pull 5 stands, flow check, no flow. Flow check at 7,015.0 7,015.0
9 5/8" casing shoe (4305 ft.) No Flow. No Adverse hole condition to report.

00:00 0.50 18.50 6 Broke off bit & bit sub. L/D three 6" DC's. 7,015.0 7,015.0
00:30 3.50 22.00 6 M/U Mud Motor, Stab, Float Sub, DPM, MWD Collar, NMXO Sub. Orient 7,015.0 7,015.0

BHA. Test MWD, M/USecurity 8-1/2" MMD64MPDC Bit. NMDC, Flex
NMDC.

04:00 2.00 24.00 6 Trip in hole to 2,170'. 7,015.0 7,015.0

Mud Check: 6,815.0ftKB, 5/1/2013 12:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/1/2013 6,815.0 13.30 65 26.0 23.000 13.000 15.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5.300 25.0 28 73.3/26.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.62 100.0
Mud Check: <depth>ftKB, 5/1/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5Ï1/2013 13.30 63 9.000 11.000 2.0 2
MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5.400 25.0 28 73.3/26.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.62 100.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

6,510.0 7,015.0 505.00 5/1/2013 10:00 5/1/2013 19:00 8.50 59.4 8.50 100.00
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/2/2013
Report #: 27, DFS: 22

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 505.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/1/2013 06:00 5/2/2013 06:00 22 6,510.0 7,015.0 505.00
Operations at Report Time
Trip in hole.
Operations Summary
Trip in hole. Wash and ream f/6200' to 6510'. Tag cement at 6510 ft. Calculated top6568 ft. Dri!I cement f/6510' to 7015'. Circulate bottoms up. Pump Dry Job.
Pull 5 stands and flow check, no flow. Trip out and lay down 6 1/2" Collars, bit sub and bit. Make up Build Assembly, trip in hole.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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10:00 7.00 11.00 22 Dress off sidetrack plug. Drill cement from 6510' to 6921'. WOB -20-35k, 6,510.0 6,921.0

Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 20-40 units. Cgas: 140 -321 units.
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9 5/8" casing shoe (4305 ft.) No Flow. No Adverse hole condition to report.
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BHA. Test MWD, M/USecurity 8-1/2" MMD64MPDC Bit. NMDC, Flex
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10:00 7.00 11.00 22 Dress off sidetrack plug. Drill cement from 6510' to 6921'. WOB -20-35k, 6,510.0 6,921.0

Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 20-40 units. Cgas: 140 -321 units.

17:00 0.50 11.50 9 Rig Service. Lubricate rig. Check Brakes and drill line. Recalibrate TAC 2. 6,921.0 6,921.0

17:30 1.50 13.00 22 Dress off sidetrack plug. Drill cement from 6921' to 7015'. WOB - 20-35k, 6,921.0 7,015.0
Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 35 units, Cgas: 287 units.

19:00 1.00 14.00 5 Circulate bottoms up prior to tripfor build assembly. Max Gas 40 units. 7,015.0 7,015.0
Pump 30 bbl, 2.0 ppg over dry job.

20:00 4.00 18.00 6 Trip out from 7015 ' to 90'. Pull 5 stands, flow check, no flow. Flow check at 7,015.0 7,015.0
9 5/8" casing shoe (4305 ft.) No Flow. No Adverse hole condition to report.

00:00 0.50 18.50 6 Broke off bit & bit sub. L/D three 6" DC's. 7,015.0 7,015.0
00:30 3.50 22.00 6 M/U Mud Motor, Stab, Float Sub, DPM, MWD Collar, NMXO Sub. Orient 7,015.0 7,015.0

BHA. Test MWD, M/USecurity 8-1/2" MMD64MPDC Bit. NMDC, Flex
NMDC.

04:00 2.00 24.00 6 Trip in hole to 2,170'. 7,015.0 7,015.0

Mud Check: 6,815.0ftKB, 5/1/2013 12:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/1/2013 6,815.0 13.30 65 26.0 23.000 13.000 15.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5.300 25.0 28 73.3/26.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.62 100.0
Mud Check: <depth>ftKB, 5/1/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5Ï1/2013 13.30 63 9.000 11.000 2.0 2
MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5.400 25.0 28 73.3/26.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.62 100.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

6,510.0 7,015.0 505.00 5/1/2013 10:00 5/1/2013 19:00 8.50 59.4 8.50 100.00
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/2/2013
Report #: 27, DFS: 22

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 505.00
API/UWI Well Area Basin Field Name License # Permit Number Well Conng
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/1/2013 06:00 5/2/2013 06:00 22 6,510.0 7,015.0 505.00
Operations at Report Time
Trip in hole.
Operations Summary
Trip in hole. Wash and ream f/6200' to 6510'. Tag cement at 6510 ft. Calculated top6568 ft. Dri!I cement f/6510' to 7015'. Circulate bottoms up. Pump Dry Job.
Pull 5 stands and flow check, no flow. Trip out and lay down 6 1/2" Collars, bit sub and bit. Make up Build Assembly, trip in hole.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 6 Trip in hole with HWDP. Lay down Drilling Jar. 6,510.0 6,510.0
07:00 2.00 3.00 6 Continue trip in hole f/ 390' to 6213 ft. Fill pipe at the shoe. 6,510.0 6,510.0
09:00 1.00 4.00 3 Wash and Ream f/6213' to 6510'. Tag cement at 6510', calculated top on 6,510.0 6,510.0

gauge hole 6568 ft.
10:00 7.00 11.00 22 Dress off sidetrack plug. Drill cement from 6510' to 6921'. WOB -20-35k, 6,510.0 6,921.0

Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 20-40 units. Cgas: 140 -321 units.

17:00 0.50 11.50 9 Rig Service. Lubricate rig. Check Brakes and drill line. Recalibrate TAC 2. 6,921.0 6,921.0

17:30 1.50 13.00 22 Dress off sidetrack plug. Drill cement from 6921' to 7015'. WOB - 20-35k, 6,921.0 7,015.0
Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 35 units, Cgas: 287 units.

19:00 1.00 14.00 5 Circulate bottoms up prior to tripfor build assembly. Max Gas 40 units. 7,015.0 7,015.0
Pump 30 bbl, 2.0 ppg over dry job.

20:00 4.00 18.00 6 Trip out from 7015 ' to 90'. Pull 5 stands, flow check, no flow. Flow check at 7,015.0 7,015.0
9 5/8" casing shoe (4305 ft.) No Flow. No Adverse hole condition to report.

00:00 0.50 18.50 6 Broke off bit & bit sub. L/D three 6" DC's. 7,015.0 7,015.0
00:30 3.50 22.00 6 M/U Mud Motor, Stab, Float Sub, DPM, MWD Collar, NMXO Sub. Orient 7,015.0 7,015.0

BHA. Test MWD, M/USecurity 8-1/2" MMD64MPDC Bit. NMDC, Flex
NMDC.

04:00 2.00 24.00 6 Trip in hole to 2,170'. 7,015.0 7,015.0
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5.300 25.0 28 73.3/26.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.62 100.0
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/2/2013
Report #: 27, DFS: 22
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Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
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Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/1/2013 06:00 5/2/2013 06:00 22 6,510.0 7,015.0 505.00
Operations at Report Time
Trip in hole.
Operations Summary
Trip in hole. Wash and ream f/6200' to 6510'. Tag cement at 6510 ft. Calculated top6568 ft. Dri!I cement f/6510' to 7015'. Circulate bottoms up. Pump Dry Job.
Pull 5 stands and flow check, no flow. Trip out and lay down 6 1/2" Collars, bit sub and bit. Make up Build Assembly, trip in hole.
Operations Next Report Period
Drilling
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 1.00 1.00 6 Trip in hole with HWDP. Lay down Drilling Jar. 6,510.0 6,510.0
07:00 2.00 3.00 6 Continue trip in hole f/ 390' to 6213 ft. Fill pipe at the shoe. 6,510.0 6,510.0
09:00 1.00 4.00 3 Wash and Ream f/6213' to 6510'. Tag cement at 6510', calculated top on 6,510.0 6,510.0

gauge hole 6568 ft.
10:00 7.00 11.00 22 Dress off sidetrack plug. Drill cement from 6510' to 6921'. WOB -20-35k, 6,510.0 6,921.0

Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 20-40 units. Cgas: 140 -321 units.

17:00 0.50 11.50 9 Rig Service. Lubricate rig. Check Brakes and drill line. Recalibrate TAC 2. 6,921.0 6,921.0

17:30 1.50 13.00 22 Dress off sidetrack plug. Drill cement from 6921' to 7015'. WOB - 20-35k, 6,921.0 7,015.0
Rotary 45-85 rpm, Q= 490-505 gpm. P= 3000 -3275 psi. MW inlout: 13.3
ppg. Bgas: 35 units, Cgas: 287 units.

19:00 1.00 14.00 5 Circulate bottoms up prior to tripfor build assembly. Max Gas 40 units. 7,015.0 7,015.0
Pump 30 bbl, 2.0 ppg over dry job.

20:00 4.00 18.00 6 Trip out from 7015 ' to 90'. Pull 5 stands, flow check, no flow. Flow check at 7,015.0 7,015.0
9 5/8" casing shoe (4305 ft.) No Flow. No Adverse hole condition to report.

00:00 0.50 18.50 6 Broke off bit & bit sub. L/D three 6" DC's. 7,015.0 7,015.0
00:30 3.50 22.00 6 M/U Mud Motor, Stab, Float Sub, DPM, MWD Collar, NMXO Sub. Orient 7,015.0 7,015.0

BHA. Test MWD, M/USecurity 8-1/2" MMD64MPDC Bit. NMDC, Flex
NMDC.

04:00 2.00 24.00 6 Trip in hole to 2,170'. 7,015.0 7,015.0

Mud Check: 6,815.0ftKB, 5/1/2013 12:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/1/2013 6,815.0 13.30 65 26.0 23.000 13.000 15.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5.300 25.0 28 73.3/26.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.62 100.0
Mud Check: <depth>ftKB, 5/1/2013 23:45
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5Ï1/2013 13.30 63 9.000 11.000 2.0 2
MBT (Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

5.400 25.0 28 73.3/26.7
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment

13.62 100.0
Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date in Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

6,510.0 7,015.0 505.00 5/1/2013 10:00 5/1/2013 19:00 8.50 59.4 8.50 100.00
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/2/2013
Report #: 27, DFS: 22

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 505.00
APllUWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) JD(in) Wt/Len (ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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RECEIVED: Jun. 03, 2013

Sundry Number: 38361 API Well Number: 43019500280000Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/1/2013
Report #: 26, DFS: 21

We11 Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWI Well Area Basin Field Name License # Permit Number Well Config
43-019-50028 Paradox Paradox Basin Big Flat Horizontal
County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
Grand LJT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DnliingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

155.72 18.79 62.2 73.7 32.5 72.18 27.82
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

4/30/2013 06:00 5/1/2013 06:00 21 7,907.0 7,907.0 0.00
Operations at Report Time
RIH picking up 4-1/2" HWDP
Operations Summary
RID Halliburton lines, pooh to 6213', Circ, out cement spacer, raise mud wt to 13.3 ppg, pump slug & POOH, L/D Tubing. Test BOPE and Components. MlUbit,
bit sub, 1 stand of 6" DC's, RIH picking up 4-1/2" HWDP.
Operations Next Report Period
Drilling
Weather Wellbore
Rain Original Hole
Daily Contacts

Job Contact Position Ofnce
Delbert Sullivan Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Paul Roberts Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 2.00 2.00 6 Broke off Cement Head. Pulled 17 stands at 30 FPM to 6,285.00 ft. 6,500.0 6,500.0
08:00 3.00 5.00 5 Circulated out Tuned Spacer and residual cement, raised mud weight to 6,500.0 6,500.0

13.3 PPG. Pumped dry job.
11:00 1.50 6.50 6 POH with 4-1/2" Drill Pipe to 2-7/8" Tubing. 6,500.0 6,500.0
12:30 2.50 9.00 6 Pulled Rotating head rubber, installed tripnipple. RIU 2-7/8" Tubing 6,500.0 6,500.0

equipment. L/D50 joints of 2-7/8" Tubing.
15:00 1.00 10.00 6 RID Tubing equipment. Pulled Wear Bushing. 6,500.0 6,500.0
16:00 2.00 12.00 15 M/UTest Joint. Drained stack. MlUnew test plug and seat in wellhead. 6,500.0 6,500.0
18:00 8.50 20.50 15 Test BOPE and components to 250 / 10,000 psi. Annular tested to 250 / 6,500.0 6,500.0

5000 psi.
02:30 0.50 21.00 15 Pulled Test Plug. Installed Wear Bushing. 6,500.0 6,500.0
03:00 0.50 21.50 7 Serviced rig and equipment. Changed out lube filter on Top Drive. 6,500.0 6,500.0
03:30 2.50 24.00 6 M/U 1 stand of 6" DC's, Bit Sub, and Bit. RIH picking up 4-1/2" HWDP, 31 6,500.0 6,500.0

jnts.
Mud Check: 6,968.0ftKB, 4/30/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/30/2013 6,968.0 13.30 62 22.0 18.000 10.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bb1) Solids (%) CaCi (ppm) OilWater Ratio

7.300 5.500 26.0 30 73/27
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: <depth>ftKB, 4/30/2013 23:30
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.300 5.500 27.0 30 77.4/22.6
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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06:00 2.00 2.00 6 Broke off Cement Head. Pulled 17 stands at 30 FPM to 6,285.00 ft. 6,500.0 6,500.0
08:00 3.00 5.00 5 Circulated out Tuned Spacer and residual cement, raised mud weight to 6,500.0 6,500.0

13.3 PPG. Pumped dry job.
11:00 1.50 6.50 6 POH with 4-1/2" Drill Pipe to 2-7/8" Tubing. 6,500.0 6,500.0

12:30 2.50 9.00 6 Pulled Rotating head rubber, installed tripnipple. RIU 2-7/8" Tubing 6,500.0 6,500.0
equipment. L/D50 joints of 2-7/8" Tubing.

15:00 1.00 10.00 6 RID Tubing equipment. Pulled Wear Bushing. 6,500.0 6,500.0

16:00 2.00 12.00 15 M/UTest Joint. Drained stack. MlUnew test plug and seat in wellhead. 6,500.0 6,500.0

18:00 8.50 20.50 15 Test BOPE and components to 250 / 10,000 psi. Annular tested to 250 / 6,500.0 6,500.0
5000 psi.

02:30 0.50 21.00 15 Pulled Test Plug. Installed Wear Bushing. 6,500.0 6,500.0
03:00 0.50 21.50 7 Serviced rig and equipment. Changed out lube filter on Top Drive. 6,500.0 6,500.0

03:30 2.50 24.00 6 M/U 1 stand of 6" DC's, Bit Sub, and Bit. RIH picking up 4-1/2" HWDP, 31 6,500.0 6,500.0
jnts.

Mud Check: 6,968.0ftKB, 4/30/2013 06:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

4/30/2013 6,968.0 13.30 62 22.0 18.000 10.000 11.000 2.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bb1) Solids (%) CaCi (ppm) OilWater Ratio

7.300 5.500 26.0 30 73/27
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD - Manual Entr... T Flowline (°F) Comment

Mud Check: <depth>ftKB, 4/30/2013 23:30
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PVOR (Pa·s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (1b... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...
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MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

7.300 5.500 27.0 30 77.4/22.6
Mud Lost (Hole) (bbl) Mud Lost (Surf) (bb1) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out Drill Time (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
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Sundry Number: 38361 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 5/1/2013
Report #: 26, DFS: 21

We11 Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
AP1/UWI Well Area Basin Field Name License # Permit Number Well Config
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County State/Province Surveyed Elevation (ft) CF Elev (ft) KB-Ground Distance (ft) KB-CF (ft) Spud Date Rig Release Date
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Operator Surface Legal Location
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Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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12,581.0 4/10/2013 105.0 105.0
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)
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WELL DATA SUMMARY
FIDELITY EXPLORATION AND PRODUCTION

I CANE CREEK UNIT # 17-1H

OPERATOR: FIDELITYEXPLORATION& PRODUCTION CO.

ADDRESS: 1700 Lincoln, Suite 2800, Denver, CO. 80203

i WELLNAME: CANECREEKUNIT #17-1H

43-019-500280000

i
SURFACELOCATION: SEC. 17, T26S, R20E

I SW/SE 935' FSL& 2047' FEL

Grand County, Utah

FIELD: Big Flat ( Cane Creek Unit)

COUNTY,STATE Grand, Utah

BASIN: Paradox

WELLTYPE: Horizontal Pennsylvanian Cane Creek

BASISOF PROSPECT: Production from Cane Creek in near by wells

ELEVATION: GL: 6090' KB:6113'

SPUD DATE: April 9, 2013

TD DATE: May 29, 2013

HORIZONTALTARGET: Cane Creek

KICK-OFFPOINT: 7,015'

i BOTTOM HOLELOCATION: 3605.17' S, 1970.84' E

I 2670.17' FNL,76.16' FELSEC20, T26S, R20E

FINALVERTICALSECTION: 4105'

PROGNOSIS AZIMUTH 153.77°
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WELL DATA SUMMARY
I

FIDELITY EXPLORATION AND PRODUCTION

I CANE CREEK UNIT # 17-lH

FINALCLOSUREAZIMUTH: 151.34°

TOTAL DRILLINGDAYS 48 days

i STATUSOF WELL: Waiting Completion

CONTRACTOR: Frontier Drilling Rig#10

TOOLPUSHER: Allen Nelson, Kenny Kelly

FIELDSUPERVISORS: Dilbert Sullivan, Tucker Yancy, Paul Roberts, Sam Larado

MUD COMPANY: rOu

e t
edr,

DJ Groetken, Clark Slevers, Eric Mascarenas

Moe Butler, Martin Martiniz

MUD TYPE: Air/water to 4,310' . Oil Base Mud 4,310 to 10,254' TD

WELLSITEGEOLOGISTS: Hal Schmidt, Sam Spencer

PROSPECTGEOLOGIST: Robert Flook, Dave Koval, Dave List, Fidelity.

I ROCKSAMPLING: 30' Lagged Samples to Cane Creek

i 10' and 30' Lagged Samples in Cane Creek

Two sets of dry sample cuts were collected.

DIRECTIONALDRILLERS: Pathfinder
Doug Tanner, Johnathan Rice

i MWD: Pathfinder
Stewart Robertson, Paul Foreman

CASING: 20" Conductor @105': 13 3/8" @ 1,056'

9 5/8" @4,305' : 7" @ 10,239'

4 1/2" Liner @ 11,598'
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I WELL DATA SUMMARY
FIDELITY EXPLORATION AND PRODUCTION

I CANE CREEK UNIT # 17-lH

HOLESIZE: 17 1/2" base 20" conductor 105' to 1061'

12 1/4" 1,061' to 4,310'

8 1/2" 4,310' to 7,907' TD Vertical pilot hole
8 1/2" Curve 7,015' TOC to 11,602' TD

CORES and DST's: None

WIRELINE: Schlumber, Vernal, Utah, Vertical Pilot Hole 1,056' to 7,907'

KEYOFFSETWELLS Fidelity Exploration Fidelity Exploration

Cane Creek Unit #12-1 Cane Creek Unit 18-1

Sec 12, T26S, R19E Sec 18, T26S, R20E

Grand County, Utah Grand County, Utah
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8 1/2" 4,310' to 7,907' TD Vertical pilot hole
8 1/2" Curve 7,015' TOC to 11,602' TD

CORES and DST's: None

WIRELINE: Schlumber, Vernal, Utah, Vertical Pilot Hole 1,056' to 7,907'
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I
i GEOLOGICALREPORT

INTRODUCTION

The Fidelity Exploration & Production Co. Cave Creek Unit #17-1H, located in SW SE, Section 17, T26S,

i R20Ewas spudded in the Jurassic, Wingate Sandstone on April 9, 2013. The vertical pilot hole was
drilled to a total depth of 7907'(driller), 7910' (electric log) bottoming in the Pennsylvanian, Paradox
Formation, Salt # 22 on April 27, 2013. The pilot hole was plugged back with cement to 7015' in order to
kick off and drill a horizontal lateral in a defined target zone within the Cane Creek Shale member.

A horizontal lateral was kicked off from 7015' and directionally drilled, at an approximate build rate of

i 8.5 feet per 100 feet with an azimuth of 155 degrees, landing with a hole inclination of 84.42 degrees at
8405' md, 7800' tvd in the Cane Creek Shale. The horizontal lateral was then drilled, following the
downward dipping formation at an average azimuth of 152 degrees to a depth of 10,254' md, 7899.13'

i tvd. While tripping out at this depth due to a mud motor failure, a well control issue developed which
was solved by running and cementing 7" casing to 10,239'. The lateral was then extended by drillinga 6
inch diameter hole to total depth of 11,602'.

A 24 hour, two man geologist well site service began on April 12, 2013 at 1059', the base of surface
casing. An MSI chromatograph was used to record total gas along with the various gas components of
C-1through C-4. The total gas readings were displayed on the rig electronic data recorder screen

i "Pason" for viewing by operating personnel at the rig. The total gas and the various gas components
recorded were plotted at lagged depth to compile a permanent mudlog record of drillingparameters,
the lithology drilled, along with hydro carbon shows.

17-1H PILOTHOLE

JURASSIC,TRIASSIC,PERMIAN

The well spudded in the Jurassic, Wingate Sandstone and was drilled with air /waterto 1061'in the
Triassic, Moenkopi Formation where 13 3/8 inch surface casing was set and cemented at 1059'.
Geologic service started at this depth. Air/ water continued to be used as a drilling medium as drilling
resumed. The Moenkopi consisted of predominately red-brown colored shale and red-brown, sandy,
calcareous siltstone and very fine to fine grained, calcareous sandstone.

The Permian, Cutler Group was encountered at 1237'based on a gradational change in lithology to thick,
massive, red-brown, very fine to coarse grained, micaeous and arkosic calcareous sandstone. This

i lithology persisted to 2288' where thin, gray, limestone interbeds mark the top of the Pennsylvanian
Honaker Trail Formation.

PENNSYLVANIAN

Honaker Trail Formation

The Honaker Trail Formation was picked at 2288' where the lithology changed from predominately
massive sandstone to sandstone with thin interbedded light-brown to gray, micro-crystalline, dense
limestone. At 2425' the overall color of the samples slowly changed from red to gray. The interval from
2425' to 2600'consisted of interbedded red brown to gray green sandstone, gray siltstone and medium
to dark gray limestone. From 2600' to 2714' a massive, white to clear, fine to very coarse grained,
sandstone was drilled. The sandstone was composed of very coarse loose quartz and feldspar grains
with traces of rounded pebbles of gray limestone and very fine, argillaceous, very micaeous sandstone.
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casing. An MSI chromatograph was used to record total gas along with the various gas components of
C-1through C-4. The total gas readings were displayed on the rig electronic data recorder screen

i "Pason" for viewing by operating personnel at the rig. The total gas and the various gas components
recorded were plotted at lagged depth to compile a permanent mudlog record of drillingparameters,
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The Permian, Cutler Group was encountered at 1237'based on a gradational change in lithology to thick,
massive, red-brown, very fine to coarse grained, micaeous and arkosic calcareous sandstone. This
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i The interval from 2714' to 3055' consisted of light to medium gray, crinoidal limestones and thin

interbeds of white, very fine to medium grained, calcareous sandstone. A distinctive brown shale
containing abundant gold mica flakes was present from 3055' to 3081'. The balance of the Honaker Trail
Formation consisted of gray-brown, tan to cream colored limestone. The limestone is generally micro-

crystalline, hard and contains traces of fossils, ools and white chert. A zone from 3750' to 3820'
contains thin beds of black, brittle, sub-fissile shale.

Paradox Formation

NOTE: Depths are corrected 30' deeper to account for driller error after bit trip (a 3615'

i The Paradox formation was picked at 3956'(3986' corrected). Lithology consisted of limestone, light
brown in color, micro-crystaline to dense, with traces of light gray to white chert. The Ismay member
was picked at 4036' (4066' corrected) based on an increase in penetration rate. The Ismay member

i consists of limestone, light brown in color, micro-crystalline, dense with traces of ools, white chert, and
black shale.

Salt #1 was picked at 4097'(4127'corrected) based on drill rate, as the salt dissolved as it was being
drilled. Clastic #1 was topped at 4245'(4275 corrected) and consisted of interbedded black shale,
anhydrite and limestone. The black shale was sooty, very soft and mushy. Limestone was light gray to
white, micro-crystalline and dense. Anhydrite was white to very pale gray, crystalline to soft and
massive.

Drilling was halted at 4280' (4310'corrected) when 10 feet of fast penetration rate indicated that Salt #2

i may have been drilled. The danger of drilling into the underlying, higher pressure, gas prone Clastic #2
had been noted with the Drilling Prognosis stating the possibility of Salt #2 being only 20 feet thick. A
telephone conference with Geology Dept. in Denver resulted in the decision to run casing. Intermediate

i 9 5/8 inch casing was then run and cemented at 4305. Subsequent drillingwhile trying to obtain an
adequate formation integrity test revealed that based on drill rate and gamma ray data, the actual top
of Salt #2 was at 4363'. Salt #2 was drilled in increments, attempting numerous formation integrity tests
until the fifth one held MWE to 18.0 at 4412'.

Drilling then continued using an 8 ½" diameter PDCbit, mud motor and oil base invert mud system to

i 7907' total depth of the pilot hole. Electric logs were run and the hole was then plugged back with
cement to 6500'. Cement was then drilled to 7015' where a horizontal lateral was kicked off. With the
change to oil base mud, more meaningful gas detection became possible because of the absence of air

i diluting the drilling fluid. While drilling ahead gas increases were recorded from various zones as
detailed below.

Clastic #2: Gas increased to 161 units from 4470' to 4512' primarily from black, organic, carbonaceous,
shale and light to medium gray, silty, dolomite At 4540' to 4564' gas increased to 4550 units composed
of methane and ethane from fractured Salt # 3. Mud weight was 12.4 ppg.

I Clastic # 3: Gas from 5018' to 5020' in the upper part of Clastic #3 gave a gas increase to 326 units.
Samples indicated the zone was composed of salt but gamma ray and electric logs show that this clastic
is composed of dolomite and black shale. Mud weight was 12.4 ppg.

Clastic # 5: A sample collected from 5500 to 5550 was very mushy, indicating water was entering the
hole. Subsequently the mud engineer validated this interpretation and an increase in mud weight was
necessary to keep water from seeping into the hole. Potash is present in Salt #5 from 5300' to 5450'
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hole. Subsequently the mud engineer validated this interpretation and an increase in mud weight was
necessary to keep water from seeping into the hole. Potash is present in Salt #5 from 5300' to 5450'
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I
i immediately above Clastic #5. This Potash is being solution mined by Intrepid Mining Co approximately

two miles east of the 17-1H location which may be the source of the water.

Clastic #12: Black shale and dolomite at 6360' to 6392' gave a gas increase to 509 units when drilled.
Methane and ethane were recorded and mud weight was 12.5 ppg.

CANECREEKSHALE 7706' (-1593')sample, 7711' (-1598)electric log

i The upper one third of the Cane Creek Shale is composed of alternating thin beds of anhydrite, black
shale and dolomite. Anhydrite tends to predominate towards the top of the interval.

Black, radioactive, carbonaceous, sooty shale and light to medium gray, silty, argillaceous dolomite are
the predominate lithology in the middle of the Cane Creek and this is the principal productive interval in
the shale. Overall background gas was 100 units while drilling the Cane Creek Shale, with numerous
peaks ranging from 149 to 227 units. Methane and ethane gases were identified by the
chromatograph.

The well reached 7907' in massive Salt #22, where total depth was called for the vertical pilot hole.
Electric logs were run before plugging back to drill a horizontal lateral.

HORIZONTALLATERAL17-1H

The Cane Creek Shale was topped at 8074'md, 7746' tvd in the horizontal lateral. While drilling forward
in the Cane Creek, gas increases of 123 units to 690 units were recorded , primarily from black shales.

I Mud weight while drillingwas 13.2 ppg. The 8 ½ inch hole reached a landing in the B zone target
dolomite at 8405'md, 7800'tvd, at an inclination of 84.42 degrees generally paralleling formation dip.
Drilling was halted at this depth in order to trip out and change the bottom hole assembly to a lateral

I configuration. At trip out, bit #8 was re-run, a new mud motor with a 1.5 deg. bend and IPZIGtool for
near bit gamma ray information comprised the lateral BHA. Also included were LWDtools to record
resistivity, neutron and density information while drilling.

Drilling resumed with the new lateral BHA,drillingahead in the target B zone dolomite, following the
flat to slightly upward dipping formation. Background gas averaged 100 units with 12.9 to 12.6 ppg mud

I weight. At 9045' background gas increased to 350 units. Afracture was interpreted from iPZIGdata by
Pathfinder at 9217' and at 9225' a pressure increase was recorded by the directional driller. Background
gas increased to 450 to 500 units. Mud weight at this point was 12.6 to 12.5 with an ECDof 13.63.

I Lithology being drilled was primarily dolomite with minor amounts of nodular anhydrite and traces of
black organic shale.

The formation dip abruptly changed at 9400'from being essentially flat to dipping downward at 3 to 5
degrees. As a result of the flat attitude of the BHA,the bit drilled slightly up section and penetrated into
the overlying black, organic B "hot" shale which marks the top of the BZone and background gas
increased to 680 units. At 9560' the downward angle of the hole exceeded the formation dip and the bit
drilled back into the BZone target dolomite. Gas increased to 1200 units in part due to fractures
interpreted from pressure spikes and mud motor stalls in the vicinity of 9600'.
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I



I
i Dip of the formation increased slowly to approximately 6 to 8 degrees as drillingprogressed. At 9676 to

9737' mud motor stalls and pressure spikes were recorded by the directional driller indicating numerous
fractures. Gas increased at 9737' to 4500 units and stayed high averaging 5000 units to 10,255'. In
addition to the high gas readings being recorded in the interval, an almost continuous flare of 20 to 30
feet along with yellow/green oil was noted, coloring the drillingmud and coating the shaker screens.

Mud weight was variable from 12.6 to 13.2 depending on mud loss or gain. Approximately 410 bbis of
mud was lost to the formation from 9780' to 9880'. In contrast, the mud engineer calculates that 475
bbls of oil was gained while drillingfrom 9900' to 10,254'

Lithology in the interval from 9737' to 10,254' was primarily BZone dolomite with some black B "hot"

i shale penetrated from 10,074' to 10,132' due to formation dip change such that the bit drilled into and
then out of the Bshale. From 10132' to 10254' the bit was drillingslightly below the black B shale in
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DAILY DRILLING SUMMARY

FIDELITY EXPLORATION AND PRODUCTION
CANECREEKUNIT#17-lH

I 24 HR

DAY DATE2013 06
OEDHHRS

FO
THARGE

BIT# L
SUS

S 24 HR ACTIVITY FORMATION

PU Drill pipe, work on Top Drive. Make up hammer. PU
18" DC. TIH tag @ 105', work on air package, Drill f/
105' to 255', Stand back 2 stands HWDP. Drill f/ 255' to Kayenta

1 9-Apr 105' 180' 1 285' w/ air. Wingate

Drill f/ 285' to 376' Survey @346' 0.53°. Drill f/376' to
531' TOOH PU 6" DC's. TIH Drill f/ 531' to650' clean

i hole. Survey @ 620' 0.77° Drill f/ 650' to 742' Rig
service. Drill f/ 742' to 1,061'. Clean hole. Survey @
1043' 0.53°. Pump foam sweep. TOOH. LD Hammer. Wingate

i PJSM w/ casers. Run 25 jts 13 3/8" 54.5 #/ft J-55 BTC. Chinle

2 10-Apr 285' 776' 1 set at 1059' RD casers, RU circulating swedge. Moenkopi

Load hole w/ H2O. PJSM w/ cementers. RU cementers.

I Test lines to 3500#. Pump 10 bbi H20 spacer 20 bbl
super flush. Pump 188 bbl, 440 sx lead, 83 bbi 220 sx
tail cement. Displace w/ H20. Bump plug. RD

i cementers. Make rough cut on conductor and 13 3/8".
Make final cut on casing. Weld on well head. Test weld
to 1000#. Nipple up.

3 11-Apr 1,061' O' Moenkopi

Nipple up, Function test Rams. Test BOP. 250 low 5
min, 10000 hi 10 min. Kummy 1 min 47 sec to pressure
up to 1200#. Well head to 250 low 5k hi, Casing to

4 12-Apr 1,061' O' 1900#, Install wear bushing, PU 18" DC. Moenkopi

Make up hammer/ bit. TIH Unload hole. Drill shoe

i track, Drill f/ 1,061' to 1,579' Survey @ 1,545' 0.79°.

Drill f/ 1579' to 1,672' Rig service. Drill f/ 1,672' to
2,047' Survey @2,013' 0.8°. Drill f/ 2,047' to 2,331'

i Hole got wet, Pull 1 stand, circulate 300 strokes w/ rig
pum/air, blow hole dry, TlH, Drilling ahead f/ 2,331' to
2,519' Survey @ 2,484' 1.2°. Drill f/ 2,519' to 2,738' w/ Moenkopi

i 3900 cfm air, 6G|HR oil, 6 G/hr soap, 2 G/hr corr inhib. Cutler

5 13-Apr 1,061' 1,677' 2 2 G/hr Shale treat, 2 G/hr Defoam. Honaker Trail

Drill f/ 2,738' to 2,986' Survey @ 2,952' 2.01°. Drill f/

I 2,952' to 3,454' Survey @3,421' 4.86°. Drill f/ 3,454' to
3,615' Hammer watered out. TOOH. LD hammer/bit.

6 14-Apr 2,738' 877' 2 PU tri-cone bit/ motor. TIH. Honaker Trail

i TlH. Unload hole drill f/ 3,615' to 3,733' Survey @
7 15-Apr 3,615' 665' 3 3,739' 4.71°. Drill f/ 3,773' to 4,280'. Circulate. TOOH Honaker Trail

I
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PU Drill pipe, work on Top Drive. Make up hammer. PU
18" DC. TIH tag @ 105', work on air package, Drill f/
105' to 255', Stand back 2 stands HWDP. Drill f/ 255' to Kayenta

1 9-Apr 105' 180' 1 285' w/ air. Wingate

Drill f/ 285' to 376' Survey @346' 0.53°. Drill f/376' to
531' TOOH PU 6" DC's. TIH Drill f/ 531' to650' clean

i hole. Survey @ 620' 0.77° Drill f/ 650' to 742' Rig
service. Drill f/ 742' to 1,061'. Clean hole. Survey @
1043' 0.53°. Pump foam sweep. TOOH. LD Hammer. Wingate

i PJSM w/ casers. Run 25 jts 13 3/8" 54.5 #/ft J-55 BTC. Chinle

2 10-Apr 285' 776' 1 set at 1059' RD casers, RU circulating swedge. Moenkopi

Load hole w/ H2O. PJSM w/ cementers. RU cementers.

I Test lines to 3500#. Pump 10 bbi H20 spacer 20 bbl
super flush. Pump 188 bbl, 440 sx lead, 83 bbi 220 sx
tail cement. Displace w/ H20. Bump plug. RD

i cementers. Make rough cut on conductor and 13 3/8".
Make final cut on casing. Weld on well head. Test weld
to 1000#. Nipple up.

3 11-Apr 1,061' O' Moenkopi

Nipple up, Function test Rams. Test BOP. 250 low 5
min, 10000 hi 10 min. Kummy 1 min 47 sec to pressure
up to 1200#. Well head to 250 low 5k hi, Casing to

4 12-Apr 1,061' O' 1900#, Install wear bushing, PU 18" DC. Moenkopi

Make up hammer/ bit. TIH Unload hole. Drill shoe

i track, Drill f/ 1,061' to 1,579' Survey @ 1,545' 0.79°.

Drill f/ 1579' to 1,672' Rig service. Drill f/ 1,672' to
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pum/air, blow hole dry, TlH, Drilling ahead f/ 2,331' to
2,519' Survey @ 2,484' 1.2°. Drill f/ 2,519' to 2,738' w/ Moenkopi

i 3900 cfm air, 6G|HR oil, 6 G/hr soap, 2 G/hr corr inhib. Cutler

5 13-Apr 1,061' 1,677' 2 2 G/hr Shale treat, 2 G/hr Defoam. Honaker Trail

Drill f/ 2,738' to 2,986' Survey @ 2,952' 2.01°. Drill f/

I 2,952' to 3,454' Survey @3,421' 4.86°. Drill f/ 3,454' to
3,615' Hammer watered out. TOOH. LD hammer/bit.

6 14-Apr 2,738' 877' 2 PU tri-cone bit/ motor. TIH. Honaker Trail

i TlH. Unload hole drill f/ 3,615' to 3,733' Survey @
7 15-Apr 3,615' 665' 3 3,739' 4.71°. Drill f/ 3,773' to 4,280'. Circulate. TOOH Honaker Trail

I

l
DAILY DRILLING SUMMARY

FIDELITY EXPLORATION AND PRODUCTION
CANECREEKUNIT#17-lH

I 24 HR

DAY DATE2013 06
OEDHHRS

FO
THARGE

BIT# L
SUS

S 24 HR ACTIVITY FORMATION

PU Drill pipe, work on Top Drive. Make up hammer. PU
18" DC. TIH tag @ 105', work on air package, Drill f/
105' to 255', Stand back 2 stands HWDP. Drill f/ 255' to Kayenta

1 9-Apr 105' 180' 1 285' w/ air. Wingate

Drill f/ 285' to 376' Survey @346' 0.53°. Drill f/376' to
531' TOOH PU 6" DC's. TIH Drill f/ 531' to650' clean

i hole. Survey @ 620' 0.77° Drill f/ 650' to 742' Rig
service. Drill f/ 742' to 1,061'. Clean hole. Survey @
1043' 0.53°. Pump foam sweep. TOOH. LD Hammer. Wingate

i PJSM w/ casers. Run 25 jts 13 3/8" 54.5 #/ft J-55 BTC. Chinle

2 10-Apr 285' 776' 1 set at 1059' RD casers, RU circulating swedge. Moenkopi

Load hole w/ H2O. PJSM w/ cementers. RU cementers.

I Test lines to 3500#. Pump 10 bbi H20 spacer 20 bbl
super flush. Pump 188 bbl, 440 sx lead, 83 bbi 220 sx
tail cement. Displace w/ H20. Bump plug. RD

i cementers. Make rough cut on conductor and 13 3/8".
Make final cut on casing. Weld on well head. Test weld
to 1000#. Nipple up.

3 11-Apr 1,061' O' Moenkopi

Nipple up, Function test Rams. Test BOP. 250 low 5
min, 10000 hi 10 min. Kummy 1 min 47 sec to pressure
up to 1200#. Well head to 250 low 5k hi, Casing to

4 12-Apr 1,061' O' 1900#, Install wear bushing, PU 18" DC. Moenkopi

Make up hammer/ bit. TIH Unload hole. Drill shoe

i track, Drill f/ 1,061' to 1,579' Survey @ 1,545' 0.79°.

Drill f/ 1579' to 1,672' Rig service. Drill f/ 1,672' to
2,047' Survey @2,013' 0.8°. Drill f/ 2,047' to 2,331'

i Hole got wet, Pull 1 stand, circulate 300 strokes w/ rig
pum/air, blow hole dry, TlH, Drilling ahead f/ 2,331' to
2,519' Survey @ 2,484' 1.2°. Drill f/ 2,519' to 2,738' w/ Moenkopi

i 3900 cfm air, 6G|HR oil, 6 G/hr soap, 2 G/hr corr inhib. Cutler

5 13-Apr 1,061' 1,677' 2 2 G/hr Shale treat, 2 G/hr Defoam. Honaker Trail

Drill f/ 2,738' to 2,986' Survey @ 2,952' 2.01°. Drill f/

I 2,952' to 3,454' Survey @3,421' 4.86°. Drill f/ 3,454' to
3,615' Hammer watered out. TOOH. LD hammer/bit.

6 14-Apr 2,738' 877' 2 PU tri-cone bit/ motor. TIH. Honaker Trail

i TlH. Unload hole drill f/ 3,615' to 3,733' Survey @
7 15-Apr 3,615' 665' 3 3,739' 4.71°. Drill f/ 3,773' to 4,280'. Circulate. TOOH Honaker Trail

I

l
DAILY DRILLING SUMMARY

FIDELITY EXPLORATION AND PRODUCTION
CANECREEKUNIT#17-lH

I 24 HR

DAY DATE2013 06
OEDHHRS

FO
THARGE

BIT# L
SUS

S 24 HR ACTIVITY FORMATION

PU Drill pipe, work on Top Drive. Make up hammer. PU
18" DC. TIH tag @ 105', work on air package, Drill f/
105' to 255', Stand back 2 stands HWDP. Drill f/ 255' to Kayenta

1 9-Apr 105' 180' 1 285' w/ air. Wingate

Drill f/ 285' to 376' Survey @346' 0.53°. Drill f/376' to
531' TOOH PU 6" DC's. TIH Drill f/ 531' to650' clean

i hole. Survey @ 620' 0.77° Drill f/ 650' to 742' Rig
service. Drill f/ 742' to 1,061'. Clean hole. Survey @
1043' 0.53°. Pump foam sweep. TOOH. LD Hammer. Wingate

i PJSM w/ casers. Run 25 jts 13 3/8" 54.5 #/ft J-55 BTC. Chinle

2 10-Apr 285' 776' 1 set at 1059' RD casers, RU circulating swedge. Moenkopi

Load hole w/ H2O. PJSM w/ cementers. RU cementers.

I Test lines to 3500#. Pump 10 bbi H20 spacer 20 bbl
super flush. Pump 188 bbl, 440 sx lead, 83 bbi 220 sx
tail cement. Displace w/ H20. Bump plug. RD

i cementers. Make rough cut on conductor and 13 3/8".
Make final cut on casing. Weld on well head. Test weld
to 1000#. Nipple up.

3 11-Apr 1,061' O' Moenkopi

Nipple up, Function test Rams. Test BOP. 250 low 5
min, 10000 hi 10 min. Kummy 1 min 47 sec to pressure
up to 1200#. Well head to 250 low 5k hi, Casing to

4 12-Apr 1,061' O' 1900#, Install wear bushing, PU 18" DC. Moenkopi

Make up hammer/ bit. TIH Unload hole. Drill shoe

i track, Drill f/ 1,061' to 1,579' Survey @ 1,545' 0.79°.

Drill f/ 1579' to 1,672' Rig service. Drill f/ 1,672' to
2,047' Survey @2,013' 0.8°. Drill f/ 2,047' to 2,331'

i Hole got wet, Pull 1 stand, circulate 300 strokes w/ rig
pum/air, blow hole dry, TlH, Drilling ahead f/ 2,331' to
2,519' Survey @ 2,484' 1.2°. Drill f/ 2,519' to 2,738' w/ Moenkopi

i 3900 cfm air, 6G|HR oil, 6 G/hr soap, 2 G/hr corr inhib. Cutler

5 13-Apr 1,061' 1,677' 2 2 G/hr Shale treat, 2 G/hr Defoam. Honaker Trail

Drill f/ 2,738' to 2,986' Survey @ 2,952' 2.01°. Drill f/

I 2,952' to 3,454' Survey @3,421' 4.86°. Drill f/ 3,454' to
3,615' Hammer watered out. TOOH. LD hammer/bit.

6 14-Apr 2,738' 877' 2 PU tri-cone bit/ motor. TIH. Honaker Trail

i TlH. Unload hole drill f/ 3,615' to 3,733' Survey @
7 15-Apr 3,615' 665' 3 3,739' 4.71°. Drill f/ 3,773' to 4,280'. Circulate. TOOH Honaker Trail

I

l
DAILY DRILLING SUMMARY

FIDELITY EXPLORATION AND PRODUCTION
CANECREEKUNIT#17-lH

I 24 HR

DAY DATE2013 06
OEDHHRS

FO
THARGE

BIT# L
SUS

S 24 HR ACTIVITY FORMATION

PU Drill pipe, work on Top Drive. Make up hammer. PU
18" DC. TIH tag @ 105', work on air package, Drill f/
105' to 255', Stand back 2 stands HWDP. Drill f/ 255' to Kayenta

1 9-Apr 105' 180' 1 285' w/ air. Wingate

Drill f/ 285' to 376' Survey @346' 0.53°. Drill f/376' to
531' TOOH PU 6" DC's. TIH Drill f/ 531' to650' clean

i hole. Survey @ 620' 0.77° Drill f/ 650' to 742' Rig
service. Drill f/ 742' to 1,061'. Clean hole. Survey @
1043' 0.53°. Pump foam sweep. TOOH. LD Hammer. Wingate

i PJSM w/ casers. Run 25 jts 13 3/8" 54.5 #/ft J-55 BTC. Chinle

2 10-Apr 285' 776' 1 set at 1059' RD casers, RU circulating swedge. Moenkopi

Load hole w/ H2O. PJSM w/ cementers. RU cementers.

I Test lines to 3500#. Pump 10 bbi H20 spacer 20 bbl
super flush. Pump 188 bbl, 440 sx lead, 83 bbi 220 sx
tail cement. Displace w/ H20. Bump plug. RD

i cementers. Make rough cut on conductor and 13 3/8".
Make final cut on casing. Weld on well head. Test weld
to 1000#. Nipple up.

3 11-Apr 1,061' O' Moenkopi

Nipple up, Function test Rams. Test BOP. 250 low 5
min, 10000 hi 10 min. Kummy 1 min 47 sec to pressure
up to 1200#. Well head to 250 low 5k hi, Casing to

4 12-Apr 1,061' O' 1900#, Install wear bushing, PU 18" DC. Moenkopi

Make up hammer/ bit. TIH Unload hole. Drill shoe

i track, Drill f/ 1,061' to 1,579' Survey @ 1,545' 0.79°.

Drill f/ 1579' to 1,672' Rig service. Drill f/ 1,672' to
2,047' Survey @2,013' 0.8°. Drill f/ 2,047' to 2,331'

i Hole got wet, Pull 1 stand, circulate 300 strokes w/ rig
pum/air, blow hole dry, TlH, Drilling ahead f/ 2,331' to
2,519' Survey @ 2,484' 1.2°. Drill f/ 2,519' to 2,738' w/ Moenkopi

i 3900 cfm air, 6G|HR oil, 6 G/hr soap, 2 G/hr corr inhib. Cutler

5 13-Apr 1,061' 1,677' 2 2 G/hr Shale treat, 2 G/hr Defoam. Honaker Trail

Drill f/ 2,738' to 2,986' Survey @ 2,952' 2.01°. Drill f/

I 2,952' to 3,454' Survey @3,421' 4.86°. Drill f/ 3,454' to
3,615' Hammer watered out. TOOH. LD hammer/bit.

6 14-Apr 2,738' 877' 2 PU tri-cone bit/ motor. TIH. Honaker Trail

i TlH. Unload hole drill f/ 3,615' to 3,733' Survey @
7 15-Apr 3,615' 665' 3 3,739' 4.71°. Drill f/ 3,773' to 4,280'. Circulate. TOOH Honaker Trail

I

l
DAILY DRILLING SUMMARY

FIDELITY EXPLORATION AND PRODUCTION
CANECREEKUNIT#17-lH

I 24 HR

DAY DATE2013 06
OEDHHRS

FO
THARGE

BIT# L
SUS

S 24 HR ACTIVITY FORMATION

PU Drill pipe, work on Top Drive. Make up hammer. PU
18" DC. TIH tag @ 105', work on air package, Drill f/
105' to 255', Stand back 2 stands HWDP. Drill f/ 255' to Kayenta

1 9-Apr 105' 180' 1 285' w/ air. Wingate

Drill f/ 285' to 376' Survey @346' 0.53°. Drill f/376' to
531' TOOH PU 6" DC's. TIH Drill f/ 531' to650' clean

i hole. Survey @ 620' 0.77° Drill f/ 650' to 742' Rig
service. Drill f/ 742' to 1,061'. Clean hole. Survey @
1043' 0.53°. Pump foam sweep. TOOH. LD Hammer. Wingate

i PJSM w/ casers. Run 25 jts 13 3/8" 54.5 #/ft J-55 BTC. Chinle

2 10-Apr 285' 776' 1 set at 1059' RD casers, RU circulating swedge. Moenkopi

Load hole w/ H2O. PJSM w/ cementers. RU cementers.

I Test lines to 3500#. Pump 10 bbi H20 spacer 20 bbl
super flush. Pump 188 bbl, 440 sx lead, 83 bbi 220 sx
tail cement. Displace w/ H20. Bump plug. RD

i cementers. Make rough cut on conductor and 13 3/8".
Make final cut on casing. Weld on well head. Test weld
to 1000#. Nipple up.

3 11-Apr 1,061' O' Moenkopi

Nipple up, Function test Rams. Test BOP. 250 low 5
min, 10000 hi 10 min. Kummy 1 min 47 sec to pressure
up to 1200#. Well head to 250 low 5k hi, Casing to

4 12-Apr 1,061' O' 1900#, Install wear bushing, PU 18" DC. Moenkopi

Make up hammer/ bit. TIH Unload hole. Drill shoe

i track, Drill f/ 1,061' to 1,579' Survey @ 1,545' 0.79°.

Drill f/ 1579' to 1,672' Rig service. Drill f/ 1,672' to
2,047' Survey @2,013' 0.8°. Drill f/ 2,047' to 2,331'

i Hole got wet, Pull 1 stand, circulate 300 strokes w/ rig
pum/air, blow hole dry, TlH, Drilling ahead f/ 2,331' to
2,519' Survey @ 2,484' 1.2°. Drill f/ 2,519' to 2,738' w/ Moenkopi

i 3900 cfm air, 6G|HR oil, 6 G/hr soap, 2 G/hr corr inhib. Cutler

5 13-Apr 1,061' 1,677' 2 2 G/hr Shale treat, 2 G/hr Defoam. Honaker Trail

Drill f/ 2,738' to 2,986' Survey @ 2,952' 2.01°. Drill f/

I 2,952' to 3,454' Survey @3,421' 4.86°. Drill f/ 3,454' to
3,615' Hammer watered out. TOOH. LD hammer/bit.

6 14-Apr 2,738' 877' 2 PU tri-cone bit/ motor. TIH. Honaker Trail

i TlH. Unload hole drill f/ 3,615' to 3,733' Survey @
7 15-Apr 3,615' 665' 3 3,739' 4.71°. Drill f/ 3,773' to 4,280'. Circulate. TOOH Honaker Trail

I

l
DAILY DRILLING SUMMARY

FIDELITY EXPLORATION AND PRODUCTION
CANECREEKUNIT#17-lH

I 24 HR

DAY DATE2013 06
OEDHHRS

FO
THARGE

BIT# L
SUS

S 24 HR ACTIVITY FORMATION

PU Drill pipe, work on Top Drive. Make up hammer. PU
18" DC. TIH tag @ 105', work on air package, Drill f/
105' to 255', Stand back 2 stands HWDP. Drill f/ 255' to Kayenta

1 9-Apr 105' 180' 1 285' w/ air. Wingate

Drill f/ 285' to 376' Survey @346' 0.53°. Drill f/376' to
531' TOOH PU 6" DC's. TIH Drill f/ 531' to650' clean

i hole. Survey @ 620' 0.77° Drill f/ 650' to 742' Rig
service. Drill f/ 742' to 1,061'. Clean hole. Survey @
1043' 0.53°. Pump foam sweep. TOOH. LD Hammer. Wingate

i PJSM w/ casers. Run 25 jts 13 3/8" 54.5 #/ft J-55 BTC. Chinle

2 10-Apr 285' 776' 1 set at 1059' RD casers, RU circulating swedge. Moenkopi

Load hole w/ H2O. PJSM w/ cementers. RU cementers.

I Test lines to 3500#. Pump 10 bbi H20 spacer 20 bbl
super flush. Pump 188 bbl, 440 sx lead, 83 bbi 220 sx
tail cement. Displace w/ H20. Bump plug. RD

i cementers. Make rough cut on conductor and 13 3/8".
Make final cut on casing. Weld on well head. Test weld
to 1000#. Nipple up.

3 11-Apr 1,061' O' Moenkopi

Nipple up, Function test Rams. Test BOP. 250 low 5
min, 10000 hi 10 min. Kummy 1 min 47 sec to pressure
up to 1200#. Well head to 250 low 5k hi, Casing to

4 12-Apr 1,061' O' 1900#, Install wear bushing, PU 18" DC. Moenkopi

Make up hammer/ bit. TIH Unload hole. Drill shoe

i track, Drill f/ 1,061' to 1,579' Survey @ 1,545' 0.79°.

Drill f/ 1579' to 1,672' Rig service. Drill f/ 1,672' to
2,047' Survey @2,013' 0.8°. Drill f/ 2,047' to 2,331'

i Hole got wet, Pull 1 stand, circulate 300 strokes w/ rig
pum/air, blow hole dry, TlH, Drilling ahead f/ 2,331' to
2,519' Survey @ 2,484' 1.2°. Drill f/ 2,519' to 2,738' w/ Moenkopi

i 3900 cfm air, 6G|HR oil, 6 G/hr soap, 2 G/hr corr inhib. Cutler

5 13-Apr 1,061' 1,677' 2 2 G/hr Shale treat, 2 G/hr Defoam. Honaker Trail

Drill f/ 2,738' to 2,986' Survey @ 2,952' 2.01°. Drill f/

I 2,952' to 3,454' Survey @3,421' 4.86°. Drill f/ 3,454' to
3,615' Hammer watered out. TOOH. LD hammer/bit.

6 14-Apr 2,738' 877' 2 PU tri-cone bit/ motor. TIH. Honaker Trail

i TlH. Unload hole drill f/ 3,615' to 3,733' Survey @
7 15-Apr 3,615' 665' 3 3,739' 4.71°. Drill f/ 3,773' to 4,280'. Circulate. TOOH Honaker Trail

I

l
DAILY DRILLING SUMMARY

FIDELITY EXPLORATION AND PRODUCTION
CANECREEKUNIT#17-lH

I 24 HR

DAY DATE2013 06
OEDHHRS

FO
THARGE

BIT# L
SUS

S 24 HR ACTIVITY FORMATION

PU Drill pipe, work on Top Drive. Make up hammer. PU
18" DC. TIH tag @ 105', work on air package, Drill f/
105' to 255', Stand back 2 stands HWDP. Drill f/ 255' to Kayenta

1 9-Apr 105' 180' 1 285' w/ air. Wingate

Drill f/ 285' to 376' Survey @346' 0.53°. Drill f/376' to
531' TOOH PU 6" DC's. TIH Drill f/ 531' to650' clean

i hole. Survey @ 620' 0.77° Drill f/ 650' to 742' Rig
service. Drill f/ 742' to 1,061'. Clean hole. Survey @
1043' 0.53°. Pump foam sweep. TOOH. LD Hammer. Wingate

i PJSM w/ casers. Run 25 jts 13 3/8" 54.5 #/ft J-55 BTC. Chinle

2 10-Apr 285' 776' 1 set at 1059' RD casers, RU circulating swedge. Moenkopi

Load hole w/ H2O. PJSM w/ cementers. RU cementers.

I Test lines to 3500#. Pump 10 bbi H20 spacer 20 bbl
super flush. Pump 188 bbl, 440 sx lead, 83 bbi 220 sx
tail cement. Displace w/ H20. Bump plug. RD

i cementers. Make rough cut on conductor and 13 3/8".
Make final cut on casing. Weld on well head. Test weld
to 1000#. Nipple up.

3 11-Apr 1,061' O' Moenkopi

Nipple up, Function test Rams. Test BOP. 250 low 5
min, 10000 hi 10 min. Kummy 1 min 47 sec to pressure
up to 1200#. Well head to 250 low 5k hi, Casing to

4 12-Apr 1,061' O' 1900#, Install wear bushing, PU 18" DC. Moenkopi

Make up hammer/ bit. TIH Unload hole. Drill shoe

i track, Drill f/ 1,061' to 1,579' Survey @ 1,545' 0.79°.

Drill f/ 1579' to 1,672' Rig service. Drill f/ 1,672' to
2,047' Survey @2,013' 0.8°. Drill f/ 2,047' to 2,331'

i Hole got wet, Pull 1 stand, circulate 300 strokes w/ rig
pum/air, blow hole dry, TlH, Drilling ahead f/ 2,331' to
2,519' Survey @ 2,484' 1.2°. Drill f/ 2,519' to 2,738' w/ Moenkopi

i 3900 cfm air, 6G|HR oil, 6 G/hr soap, 2 G/hr corr inhib. Cutler

5 13-Apr 1,061' 1,677' 2 2 G/hr Shale treat, 2 G/hr Defoam. Honaker Trail

Drill f/ 2,738' to 2,986' Survey @ 2,952' 2.01°. Drill f/

I 2,952' to 3,454' Survey @3,421' 4.86°. Drill f/ 3,454' to
3,615' Hammer watered out. TOOH. LD hammer/bit.

6 14-Apr 2,738' 877' 2 PU tri-cone bit/ motor. TIH. Honaker Trail

i TlH. Unload hole drill f/ 3,615' to 3,733' Survey @
7 15-Apr 3,615' 665' 3 3,739' 4.71°. Drill f/ 3,773' to 4,280'. Circulate. TOOH Honaker Trail

I



DAILY DRILLING SUMMARY
FIDELITY EXPLORATION AND PRODUCTION

I CANE CREEK UNIT # 17-lH

24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HR ACTIVITY FORMATION

TOOH, Live BOP drill w/ trapped air in hole. TOOH.
Made 30' downhole depth correction. LD Bit/bit sub,

I shock sub.PJSM w/ casing crew, Run 9 5/8" 47" P-110

BTC, casing w/ CRT tool. Run casing to 4,305'. R/D
Casers, PJSM w/ Cementers. Pressure test line to

I 3500#. Pump 10 bbi H20 spacer, 119.6 bbl/375 sx 13#
cement. Displace w/ 314 bbl H20. bump plug, @520
psi up to 635 psi Held for 15 min. Got back 1 bbl. RD

I 8 16-Apr 4,280' 30' 3 cementers. L/D landing joint. PU pack off, Center BOP. Honaker trail

Set and test Pack off. RU cementers for top job. WOC
XO Rotating head. Nipple up flow line. RU flare line, Honaker trail

i Polution pan, Clean pits, Load out air jammers. Install Paradox Salt
9 17-Apr 4,310' O' wear bushing.PU bit bit sub/float, TIH Section

Drop gryo. TOOH. Gryo failed. Test casing to 6600#.

I PU 4 1/2" DP. Run Gryo on slick wire line.PU Directional
tools, Surface test mwd and motor. MU bit/ TIH. to
3,900' lost pipe screen, TOOH to 2,100' recover screen, Paradox Salt

10 18-Apr 4,310' O' 4 0 TIH, Tag cement, Drill float/shoe. Section

i Driill shoe track, Drill 15' new formation f/4,310' to
4,325'. Preform FIT. FIT Failed, TOOH TIH open ended, Paradox Salt

11 19-Apr 4,310' 15' 4 0 Cement squeeze shoe, Hold pressure, TOOH WOC. Section

i WOC, TIH w/ directional tools, WOC, Drill cement and
formation f/4,325' to 4,325', Circulate bottoms up,
pump LCMpill, Perform FIT, FITfalied. Drill f/ 4,335' to

i 4,377, Circulate, TOOH Rack back directional tools, TIH Paradox Salt
12 20-Apr 4,325' 52' 5 0 open ended, Cement squeeze shoe. Section

RD cementers. Pressure up w/ rig pump to 3000#

I squeeze cmt into formation. Bleed back 2.5 bbl. TOOH
PU new BHA.TIH drill cement formation f/4,377 to
4,387. Spot LCM pill. Perform FIT, FIT Failed @825 psi.

I Drill to 4,407 circulate, TOOH rack back directional Paradox Salt
13 21-Apr 4,377 30' 5 0 tools. Section

i TlH open ended, RU cementers, Squeeze cement, RD
cementers. Pressure up on cement w/ rig pumps to
3000#. WOC TOOH, TIH w/ directional tools.Tag cmt @

I 3,924' Drillcement f/ 3,924' to 4,232'. CMT soft/green,
WOC 4 HRS. Drill CMT f/4,232' to 4,252'. Soft green. Paradox Salt

14 22-Apr 4,407 O' 0 WOC 4 HRS Drill CMT f/ 4,252' to 4,272' WOC 4 HRS. Section

i
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psi up to 635 psi Held for 15 min. Got back 1 bbl. RD

I 8 16-Apr 4,280' 30' 3 cementers. L/D landing joint. PU pack off, Center BOP. Honaker trail

Set and test Pack off. RU cementers for top job. WOC
XO Rotating head. Nipple up flow line. RU flare line, Honaker trail

i Polution pan, Clean pits, Load out air jammers. Install Paradox Salt

9 17-Apr 4,310' O' wear bushing.PU bit bit sub/float, TIH Section

Drop gryo. TOOH. Gryo failed. Test casing to 6600#.

I PU 4 1/2" DP. Run Gryo on slick wire line.PU Directional
tools, Surface test mwd and motor. MU bit/ TIH. to
3,900' lost pipe screen, TOOH to 2,100' recover screen, Paradox Salt

10 18-Apr 4,310' O' 4 0 TIH, Tag cement, Drill float/shoe. Section

i Driill shoe track, Drill 15' new formation f/4,310' to
4,325'. Preform FIT. FIT Failed, TOOH TIH open ended, Paradox Salt

11 19-Apr 4,310' 15' 4 0 Cement squeeze shoe, Hold pressure, TOOH WOC. Section

i WOC, TIH w/ directional tools, WOC, Drill cement and
formation f/4,325' to 4,325', Circulate bottoms up,
pump LCMpill, Perform FIT, FITfalied. Drill f/ 4,335' to

i 4,377, Circulate, TOOH Rack back directional tools, TIH Paradox Salt
12 20-Apr 4,325' 52' 5 0 open ended, Cement squeeze shoe. Section

RD cementers. Pressure up w/ rig pump to 3000#

I squeeze cmt into formation. Bleed back 2.5 bbl. TOOH
PU new BHA.TIH drill cement formation f/4,377 to
4,387. Spot LCM pill. Perform FIT, FIT Failed @825 psi.

I Drill to 4,407 circulate, TOOH rack back directional Paradox Salt
13 21-Apr 4,377 30' 5 0 tools. Section

i TlH open ended, RU cementers, Squeeze cement, RD
cementers. Pressure up on cement w/ rig pumps to
3000#. WOC TOOH, TIH w/ directional tools.Tag cmt @

I 3,924' Drillcement f/ 3,924' to 4,232'. CMT soft/green,
WOC 4 HRS. Drill CMT f/4,232' to 4,252'. Soft green. Paradox Salt

14 22-Apr 4,407 O' 0 WOC 4 HRS Drill CMT f/ 4,252' to 4,272' WOC 4 HRS. Section

i

DAILY DRILLING SUMMARY
FIDELITY EXPLORATION AND PRODUCTION

I CANE CREEK UNIT # 17-lH

24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HR ACTIVITY FORMATION

TOOH, Live BOP drill w/ trapped air in hole. TOOH.
Made 30' downhole depth correction. LD Bit/bit sub,

I shock sub.PJSM w/ casing crew, Run 9 5/8" 47" P-110

BTC, casing w/ CRT tool. Run casing to 4,305'. R/D
Casers, PJSM w/ Cementers. Pressure test line to

I 3500#. Pump 10 bbi H20 spacer, 119.6 bbl/375 sx 13#
cement. Displace w/ 314 bbl H20. bump plug, @520
psi up to 635 psi Held for 15 min. Got back 1 bbl. RD

I 8 16-Apr 4,280' 30' 3 cementers. L/D landing joint. PU pack off, Center BOP. Honaker trail

Set and test Pack off. RU cementers for top job. WOC
XO Rotating head. Nipple up flow line. RU flare line, Honaker trail

i Polution pan, Clean pits, Load out air jammers. Install Paradox Salt

9 17-Apr 4,310' O' wear bushing.PU bit bit sub/float, TIH Section

Drop gryo. TOOH. Gryo failed. Test casing to 6600#.

I PU 4 1/2" DP. Run Gryo on slick wire line.PU Directional
tools, Surface test mwd and motor. MU bit/ TIH. to
3,900' lost pipe screen, TOOH to 2,100' recover screen, Paradox Salt

10 18-Apr 4,310' O' 4 0 TIH, Tag cement, Drill float/shoe. Section

i Driill shoe track, Drill 15' new formation f/4,310' to
4,325'. Preform FIT. FIT Failed, TOOH TIH open ended, Paradox Salt

11 19-Apr 4,310' 15' 4 0 Cement squeeze shoe, Hold pressure, TOOH WOC. Section

i WOC, TIH w/ directional tools, WOC, Drill cement and
formation f/4,325' to 4,325', Circulate bottoms up,
pump LCMpill, Perform FIT, FITfalied. Drill f/ 4,335' to

i 4,377, Circulate, TOOH Rack back directional tools, TIH Paradox Salt
12 20-Apr 4,325' 52' 5 0 open ended, Cement squeeze shoe. Section

RD cementers. Pressure up w/ rig pump to 3000#

I squeeze cmt into formation. Bleed back 2.5 bbl. TOOH
PU new BHA.TIH drill cement formation f/4,377 to
4,387. Spot LCM pill. Perform FIT, FIT Failed @825 psi.

I Drill to 4,407 circulate, TOOH rack back directional Paradox Salt
13 21-Apr 4,377 30' 5 0 tools. Section

i TlH open ended, RU cementers, Squeeze cement, RD
cementers. Pressure up on cement w/ rig pumps to
3000#. WOC TOOH, TIH w/ directional tools.Tag cmt @

I 3,924' Drillcement f/ 3,924' to 4,232'. CMT soft/green,
WOC 4 HRS. Drill CMT f/4,232' to 4,252'. Soft green. Paradox Salt

14 22-Apr 4,407 O' 0 WOC 4 HRS Drill CMT f/ 4,252' to 4,272' WOC 4 HRS. Section

i
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FIDELITY EXPLORATION AND PRODUCTION

I CANE CREEK UNIT # 17-lH

24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HR ACTIVITY FORMATION

TOOH, Live BOP drill w/ trapped air in hole. TOOH.
Made 30' downhole depth correction. LD Bit/bit sub,

I shock sub.PJSM w/ casing crew, Run 9 5/8" 47" P-110

BTC, casing w/ CRT tool. Run casing to 4,305'. R/D
Casers, PJSM w/ Cementers. Pressure test line to

I 3500#. Pump 10 bbi H20 spacer, 119.6 bbl/375 sx 13#
cement. Displace w/ 314 bbl H20. bump plug, @520
psi up to 635 psi Held for 15 min. Got back 1 bbl. RD

I 8 16-Apr 4,280' 30' 3 cementers. L/D landing joint. PU pack off, Center BOP. Honaker trail

Set and test Pack off. RU cementers for top job. WOC
XO Rotating head. Nipple up flow line. RU flare line, Honaker trail

i Polution pan, Clean pits, Load out air jammers. Install Paradox Salt

9 17-Apr 4,310' O' wear bushing.PU bit bit sub/float, TIH Section

Drop gryo. TOOH. Gryo failed. Test casing to 6600#.

I PU 4 1/2" DP. Run Gryo on slick wire line.PU Directional
tools, Surface test mwd and motor. MU bit/ TIH. to
3,900' lost pipe screen, TOOH to 2,100' recover screen, Paradox Salt

10 18-Apr 4,310' O' 4 0 TIH, Tag cement, Drill float/shoe. Section

i Driill shoe track, Drill 15' new formation f/4,310' to
4,325'. Preform FIT. FIT Failed, TOOH TIH open ended, Paradox Salt

11 19-Apr 4,310' 15' 4 0 Cement squeeze shoe, Hold pressure, TOOH WOC. Section

i WOC, TIH w/ directional tools, WOC, Drill cement and
formation f/4,325' to 4,325', Circulate bottoms up,
pump LCMpill, Perform FIT, FITfalied. Drill f/ 4,335' to

i 4,377, Circulate, TOOH Rack back directional tools, TIH Paradox Salt
12 20-Apr 4,325' 52' 5 0 open ended, Cement squeeze shoe. Section

RD cementers. Pressure up w/ rig pump to 3000#

I squeeze cmt into formation. Bleed back 2.5 bbl. TOOH
PU new BHA.TIH drill cement formation f/4,377 to
4,387. Spot LCM pill. Perform FIT, FIT Failed @825 psi.

I Drill to 4,407 circulate, TOOH rack back directional Paradox Salt
13 21-Apr 4,377 30' 5 0 tools. Section

i TlH open ended, RU cementers, Squeeze cement, RD
cementers. Pressure up on cement w/ rig pumps to
3000#. WOC TOOH, TIH w/ directional tools.Tag cmt @

I 3,924' Drillcement f/ 3,924' to 4,232'. CMT soft/green,
WOC 4 HRS. Drill CMT f/4,232' to 4,252'. Soft green. Paradox Salt

14 22-Apr 4,407 O' 0 WOC 4 HRS Drill CMT f/ 4,252' to 4,272' WOC 4 HRS. Section

i
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FIDELITY EXPLORATION AND PRODUCTION

I CANE CREEK UNIT # 17-lH

24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HR ACTIVITY FORMATION

TOOH, Live BOP drill w/ trapped air in hole. TOOH.
Made 30' downhole depth correction. LD Bit/bit sub,

I shock sub.PJSM w/ casing crew, Run 9 5/8" 47" P-110

BTC, casing w/ CRT tool. Run casing to 4,305'. R/D
Casers, PJSM w/ Cementers. Pressure test line to

I 3500#. Pump 10 bbi H20 spacer, 119.6 bbl/375 sx 13#
cement. Displace w/ 314 bbl H20. bump plug, @520
psi up to 635 psi Held for 15 min. Got back 1 bbl. RD

I 8 16-Apr 4,280' 30' 3 cementers. L/D landing joint. PU pack off, Center BOP. Honaker trail

Set and test Pack off. RU cementers for top job. WOC
XO Rotating head. Nipple up flow line. RU flare line, Honaker trail

i Polution pan, Clean pits, Load out air jammers. Install Paradox Salt

9 17-Apr 4,310' O' wear bushing.PU bit bit sub/float, TIH Section

Drop gryo. TOOH. Gryo failed. Test casing to 6600#.

I PU 4 1/2" DP. Run Gryo on slick wire line.PU Directional
tools, Surface test mwd and motor. MU bit/ TIH. to
3,900' lost pipe screen, TOOH to 2,100' recover screen, Paradox Salt

10 18-Apr 4,310' O' 4 0 TIH, Tag cement, Drill float/shoe. Section

i Driill shoe track, Drill 15' new formation f/4,310' to
4,325'. Preform FIT. FIT Failed, TOOH TIH open ended, Paradox Salt

11 19-Apr 4,310' 15' 4 0 Cement squeeze shoe, Hold pressure, TOOH WOC. Section

i WOC, TIH w/ directional tools, WOC, Drill cement and
formation f/4,325' to 4,325', Circulate bottoms up,
pump LCMpill, Perform FIT, FITfalied. Drill f/ 4,335' to

i 4,377, Circulate, TOOH Rack back directional tools, TIH Paradox Salt
12 20-Apr 4,325' 52' 5 0 open ended, Cement squeeze shoe. Section

RD cementers. Pressure up w/ rig pump to 3000#

I squeeze cmt into formation. Bleed back 2.5 bbl. TOOH
PU new BHA.TIH drill cement formation f/4,377 to
4,387. Spot LCM pill. Perform FIT, FIT Failed @825 psi.

I Drill to 4,407 circulate, TOOH rack back directional Paradox Salt
13 21-Apr 4,377 30' 5 0 tools. Section

i TlH open ended, RU cementers, Squeeze cement, RD
cementers. Pressure up on cement w/ rig pumps to
3000#. WOC TOOH, TIH w/ directional tools.Tag cmt @

I 3,924' Drillcement f/ 3,924' to 4,232'. CMT soft/green,
WOC 4 HRS. Drill CMT f/4,232' to 4,252'. Soft green. Paradox Salt

14 22-Apr 4,407 O' 0 WOC 4 HRS Drill CMT f/ 4,252' to 4,272' WOC 4 HRS. Section

i
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I CANE CREEK UNIT # 17-lH

24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HR ACTIVITY FORMATION

TOOH, Live BOP drill w/ trapped air in hole. TOOH.
Made 30' downhole depth correction. LD Bit/bit sub,

I shock sub.PJSM w/ casing crew, Run 9 5/8" 47" P-110

BTC, casing w/ CRT tool. Run casing to 4,305'. R/D
Casers, PJSM w/ Cementers. Pressure test line to

I 3500#. Pump 10 bbi H20 spacer, 119.6 bbl/375 sx 13#
cement. Displace w/ 314 bbl H20. bump plug, @520
psi up to 635 psi Held for 15 min. Got back 1 bbl. RD

I 8 16-Apr 4,280' 30' 3 cementers. L/D landing joint. PU pack off, Center BOP. Honaker trail

Set and test Pack off. RU cementers for top job. WOC
XO Rotating head. Nipple up flow line. RU flare line, Honaker trail

i Polution pan, Clean pits, Load out air jammers. Install Paradox Salt

9 17-Apr 4,310' O' wear bushing.PU bit bit sub/float, TIH Section

Drop gryo. TOOH. Gryo failed. Test casing to 6600#.

I PU 4 1/2" DP. Run Gryo on slick wire line.PU Directional
tools, Surface test mwd and motor. MU bit/ TIH. to
3,900' lost pipe screen, TOOH to 2,100' recover screen, Paradox Salt

10 18-Apr 4,310' O' 4 0 TIH, Tag cement, Drill float/shoe. Section

i Driill shoe track, Drill 15' new formation f/4,310' to
4,325'. Preform FIT. FIT Failed, TOOH TIH open ended, Paradox Salt

11 19-Apr 4,310' 15' 4 0 Cement squeeze shoe, Hold pressure, TOOH WOC. Section

i WOC, TIH w/ directional tools, WOC, Drill cement and
formation f/4,325' to 4,325', Circulate bottoms up,
pump LCMpill, Perform FIT, FITfalied. Drill f/ 4,335' to

i 4,377, Circulate, TOOH Rack back directional tools, TIH Paradox Salt
12 20-Apr 4,325' 52' 5 0 open ended, Cement squeeze shoe. Section

RD cementers. Pressure up w/ rig pump to 3000#

I squeeze cmt into formation. Bleed back 2.5 bbl. TOOH
PU new BHA.TIH drill cement formation f/4,377 to
4,387. Spot LCM pill. Perform FIT, FIT Failed @825 psi.

I Drill to 4,407 circulate, TOOH rack back directional Paradox Salt
13 21-Apr 4,377 30' 5 0 tools. Section

i TlH open ended, RU cementers, Squeeze cement, RD
cementers. Pressure up on cement w/ rig pumps to
3000#. WOC TOOH, TIH w/ directional tools.Tag cmt @

I 3,924' Drillcement f/ 3,924' to 4,232'. CMT soft/green,
WOC 4 HRS. Drill CMT f/4,232' to 4,252'. Soft green. Paradox Salt

14 22-Apr 4,407 O' 0 WOC 4 HRS Drill CMT f/ 4,252' to 4,272' WOC 4 HRS. Section

i

DAILY DRILLING SUMMARY
FIDELITY EXPLORATION AND PRODUCTION

I CANE CREEK UNIT # 17-lH

24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HR ACTIVITY FORMATION

TOOH, Live BOP drill w/ trapped air in hole. TOOH.
Made 30' downhole depth correction. LD Bit/bit sub,

I shock sub.PJSM w/ casing crew, Run 9 5/8" 47" P-110

BTC, casing w/ CRT tool. Run casing to 4,305'. R/D
Casers, PJSM w/ Cementers. Pressure test line to

I 3500#. Pump 10 bbi H20 spacer, 119.6 bbl/375 sx 13#
cement. Displace w/ 314 bbl H20. bump plug, @520
psi up to 635 psi Held for 15 min. Got back 1 bbl. RD

I 8 16-Apr 4,280' 30' 3 cementers. L/D landing joint. PU pack off, Center BOP. Honaker trail

Set and test Pack off. RU cementers for top job. WOC
XO Rotating head. Nipple up flow line. RU flare line, Honaker trail

i Polution pan, Clean pits, Load out air jammers. Install Paradox Salt

9 17-Apr 4,310' O' wear bushing.PU bit bit sub/float, TIH Section

Drop gryo. TOOH. Gryo failed. Test casing to 6600#.

I PU 4 1/2" DP. Run Gryo on slick wire line.PU Directional
tools, Surface test mwd and motor. MU bit/ TIH. to
3,900' lost pipe screen, TOOH to 2,100' recover screen, Paradox Salt

10 18-Apr 4,310' O' 4 0 TIH, Tag cement, Drill float/shoe. Section

i Driill shoe track, Drill 15' new formation f/4,310' to
4,325'. Preform FIT. FIT Failed, TOOH TIH open ended, Paradox Salt

11 19-Apr 4,310' 15' 4 0 Cement squeeze shoe, Hold pressure, TOOH WOC. Section

i WOC, TIH w/ directional tools, WOC, Drill cement and
formation f/4,325' to 4,325', Circulate bottoms up,
pump LCMpill, Perform FIT, FITfalied. Drill f/ 4,335' to

i 4,377, Circulate, TOOH Rack back directional tools, TIH Paradox Salt
12 20-Apr 4,325' 52' 5 0 open ended, Cement squeeze shoe. Section

RD cementers. Pressure up w/ rig pump to 3000#

I squeeze cmt into formation. Bleed back 2.5 bbl. TOOH
PU new BHA.TIH drill cement formation f/4,377 to
4,387. Spot LCM pill. Perform FIT, FIT Failed @825 psi.

I Drill to 4,407 circulate, TOOH rack back directional Paradox Salt
13 21-Apr 4,377 30' 5 0 tools. Section

i TlH open ended, RU cementers, Squeeze cement, RD
cementers. Pressure up on cement w/ rig pumps to
3000#. WOC TOOH, TIH w/ directional tools.Tag cmt @

I 3,924' Drillcement f/ 3,924' to 4,232'. CMT soft/green,
WOC 4 HRS. Drill CMT f/4,232' to 4,252'. Soft green. Paradox Salt

14 22-Apr 4,407 O' 0 WOC 4 HRS Drill CMT f/ 4,252' to 4,272' WOC 4 HRS. Section

i

DAILY DRILLING SUMMARY
FIDELITY EXPLORATION AND PRODUCTION

I CANE CREEK UNIT # 17-lH

24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HR ACTIVITY FORMATION

TOOH, Live BOP drill w/ trapped air in hole. TOOH.
Made 30' downhole depth correction. LD Bit/bit sub,

I shock sub.PJSM w/ casing crew, Run 9 5/8" 47" P-110

BTC, casing w/ CRT tool. Run casing to 4,305'. R/D
Casers, PJSM w/ Cementers. Pressure test line to

I 3500#. Pump 10 bbi H20 spacer, 119.6 bbl/375 sx 13#
cement. Displace w/ 314 bbl H20. bump plug, @520
psi up to 635 psi Held for 15 min. Got back 1 bbl. RD

I 8 16-Apr 4,280' 30' 3 cementers. L/D landing joint. PU pack off, Center BOP. Honaker trail

Set and test Pack off. RU cementers for top job. WOC
XO Rotating head. Nipple up flow line. RU flare line, Honaker trail

i Polution pan, Clean pits, Load out air jammers. Install Paradox Salt

9 17-Apr 4,310' O' wear bushing.PU bit bit sub/float, TIH Section

Drop gryo. TOOH. Gryo failed. Test casing to 6600#.

I PU 4 1/2" DP. Run Gryo on slick wire line.PU Directional
tools, Surface test mwd and motor. MU bit/ TIH. to
3,900' lost pipe screen, TOOH to 2,100' recover screen, Paradox Salt

10 18-Apr 4,310' O' 4 0 TIH, Tag cement, Drill float/shoe. Section

i Driill shoe track, Drill 15' new formation f/4,310' to
4,325'. Preform FIT. FIT Failed, TOOH TIH open ended, Paradox Salt

11 19-Apr 4,310' 15' 4 0 Cement squeeze shoe, Hold pressure, TOOH WOC. Section

i WOC, TIH w/ directional tools, WOC, Drill cement and
formation f/4,325' to 4,325', Circulate bottoms up,
pump LCMpill, Perform FIT, FITfalied. Drill f/ 4,335' to

i 4,377, Circulate, TOOH Rack back directional tools, TIH Paradox Salt
12 20-Apr 4,325' 52' 5 0 open ended, Cement squeeze shoe. Section

RD cementers. Pressure up w/ rig pump to 3000#

I squeeze cmt into formation. Bleed back 2.5 bbl. TOOH
PU new BHA.TIH drill cement formation f/4,377 to
4,387. Spot LCM pill. Perform FIT, FIT Failed @825 psi.

I Drill to 4,407 circulate, TOOH rack back directional Paradox Salt
13 21-Apr 4,377 30' 5 0 tools. Section

i TlH open ended, RU cementers, Squeeze cement, RD
cementers. Pressure up on cement w/ rig pumps to
3000#. WOC TOOH, TIH w/ directional tools.Tag cmt @

I 3,924' Drillcement f/ 3,924' to 4,232'. CMT soft/green,
WOC 4 HRS. Drill CMT f/4,232' to 4,252'. Soft green. Paradox Salt

14 22-Apr 4,407 O' 0 WOC 4 HRS Drill CMT f/ 4,252' to 4,272' WOC 4 HRS. Section

i
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DAILY DRILLING SUMMMY

FIDELITY EXPLORATION AND PRODUCTION

I CANECREEKUNIT#17-lH

I 24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HR ACTIVITY FORMATION

Drill CMT f/ 4,272' to 4,330' circulate hole clean.Quick
test FIT, Failed at 1311 psi. Drill cement to 4,370'

I circulate. TOOH LDdirectional tools. Rig service, PU 12
jts 2 7/8" tubing, TIH, Wait on cementers. Silp and cut
80' DRLG Line. WO Cementers. RU cementers. Test

i lines. Pump cement balanced. POOH 5 stands. Squeeze Paradox Salt

15 23-Apr 4,407' O' 0 w/ Halliburton cement pump truck. Section
Squeeze w/ Halliburton cement truck. RD cementers. Paradox Salt

i TOOH. LD2 7/8" tubing, PU directional tools. TIH WOC Section
16 24-Apr 4,407' 5' 0 until 03:00 HRS. Cane Creek

Drill cement to 4,315' Quicktest to 1800 psi FIT Failed.

I Drill to 4327' FIT Failed. Spot Hi-Vis LCM pill on bottom,
Squeeze LCM in to formation up 2700psi for 2 hrs, Drill
cement formation F 4,407' to 4,412' Pump LCMHi-Vis

i pill, FIT OK @ 18.0 MWE. Fill pits w/ Oil Base Mud.
Displace water in hole, Roll hole Drilling f/ 4,412' to Paradox Salt

17 25-Apr 4,412' 197' 5 0 4,609'. Section

Drill f/ 4,609' to 4,985' Rig service. Drill f/ 4,985' to Paradox Salt
18 26-Apr 4,609' 1,719' 5 0 6,328'. Section

Drill f/ 6,328' to 7,521' rig service, Drill f/ 7,521' to
7,907' TD Pilot Hole. Circulate bottoms up. Pull 1stand Paradox Salt
Monitor well for flow. Pump slug. Short trip to 9 5/8" Section

19 27-Apr 6,328' 1,579' 5 0 casing @4,305'. TIH. Cane Creek

TIH,circulate Bottoms up. Pump slug. TOOH. LD Paradox Salt
Directional tools. PJSM w/ SLB. RU SLB. Run CBL, re-run Section

i 20 28-Apr 7,907' 0' 5 0 CBL. Run ne wsond CBL,Run OBMI. Cane Creek

Run platform express sonic, Run CBL,RD loggers, PU 2 Paradox Salt
7/8" tubing, TIH circulate BU,PJSM w/ Cementers. Test Section

i 21 29-Apr 7,907' -1,407' O lines. Cement plug back pilot hole. Cane Creek

Cement plug back pilot hole. POOH 25 stands.
Circulate TOOH LD 2 7/*" tubing. Pull wear bushing,

i PU test plug. Test BOP. 250 psi low 5 min, 10000 psi hi
10 min. Koomy function test took 2 min. Rig service. Paradox Salt

22 30-Apr 6,500' O' O PU BHA. TIH. Section

TIH Tag cement @ 6,515' drill cement to 7,015' pull 10
stands, Flow check, No Flow. Pump slug T^OOH LD bit. Paradox Salt

23 1-May 6,500' 515' 6 0 6" DC's. PU driectional tools. TlH. Section

TIHSlip and cut 100' Drlg line, TIH Tight at 5,100' TIH
wash and ream f/ 6,500' Rig service. Start curve at Paradox Salt

24 2-May 7,015' 415' 7 0 7,015'. Drill/ slide f/ 7,015' to 7,430'. Section
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DAILY DRILLING SUMMMY

FIDELITY EXPLORATION AND PRODUCTION

I
CANECREEKUNIT#17-lH

I 24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HR ACTIVITY FORMATION

Drill CMT f/ 4,272' to 4,330' circulate hole clean.Quick
test FIT, Failed at 1311 psi. Drill cement to 4,370'

I circulate. TOOH LDdirectional tools. Rig service, PU 12
jts 2 7/8" tubing, TIH, Wait on cementers. Silp and cut
80' DRLG Line. WO Cementers. RU cementers. Test

i lines. Pump cement balanced. POOH 5 stands. Squeeze Paradox Salt

15 23-Apr 4,407' O' 0 w/ Halliburton cement pump truck. Section
Squeeze w/ Halliburton cement truck. RD cementers. Paradox Salt

i TOOH. LD2 7/8" tubing, PU directional tools. TIH WOC Section
16 24-Apr 4,407' 5' 0 until 03:00 HRS. Cane Creek

Drill cement to 4,315' Quicktest to 1800 psi FIT Failed.

I Drill to 4327' FIT Failed. Spot Hi-Vis LCM pill on bottom,
Squeeze LCM in to formation up 2700psi for 2 hrs, Drill
cement formation F 4,407' to 4,412' Pump LCMHi-Vis

i pill, FIT OK @ 18.0 MWE. Fill pits w/ Oil Base Mud.
Displace water in hole, Roll hole Drilling f/ 4,412' to Paradox Salt

17 25-Apr 4,412' 197' 5 0 4,609'. Section

Drill f/ 4,609' to 4,985' Rig service. Drill f/ 4,985' to Paradox Salt
18 26-Apr 4,609' 1,719' 5 0 6,328'. Section

Drill f/ 6,328' to 7,521' rig service, Drill f/ 7,521' to
7,907' TD Pilot Hole. Circulate bottoms up. Pull 1stand Paradox Salt
Monitor well for flow. Pump slug. Short trip to 9 5/8" Section

19 27-Apr 6,328' 1,579' 5 0 casing @4,305'. TIH. Cane Creek

TIH,circulate Bottoms up. Pump slug. TOOH. LD Paradox Salt
Directional tools. PJSM w/ SLB. RU SLB. Run CBL, re-run Section

i 20 28-Apr 7,907' 0' 5 0 CBL. Run ne wsond CBL,Run OBMI. Cane Creek

Run platform express sonic, Run CBL,RD loggers, PU 2 Paradox Salt

7/8" tubing, TIH circulate BU,PJSM w/ Cementers. Test Section

i 21 29-Apr 7,907' -1,407' O lines. Cement plug back pilot hole. Cane Creek

Cement plug back pilot hole. POOH 25 stands.
Circulate TOOH LD 2 7/*" tubing. Pull wear bushing,

i PU test plug. Test BOP. 250 psi low 5 min, 10000 psi hi
10 min. Koomy function test took 2 min. Rig service. Paradox Salt

22 30-Apr 6,500' O' O PU BHA. TIH. Section

TIH Tag cement @ 6,515' drill cement to 7,015' pull 10

stands, Flow check, No Flow. Pump slug T^OOH LD bit. Paradox Salt
23 1-May 6,500' 515' 6 0 6" DC's. PU driectional tools. TlH. Section

TIHSlip and cut 100' Drlg line, TIH Tight at 5,100' TIH
wash and ream f/ 6,500' Rig service. Start curve at Paradox Salt

24 2-May 7,015' 415' 7 0 7,015'. Drill/ slide f/ 7,015' to 7,430'. Section

l
DAILY DRILLING SUMMMY

FIDELITY EXPLORATION AND PRODUCTION

I
CANECREEKUNIT#17-lH

I 24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HR ACTIVITY FORMATION

Drill CMT f/ 4,272' to 4,330' circulate hole clean.Quick
test FIT, Failed at 1311 psi. Drill cement to 4,370'

I circulate. TOOH LDdirectional tools. Rig service, PU 12
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i 20 28-Apr 7,907' 0' 5 0 CBL. Run ne wsond CBL,Run OBMI. Cane Creek

Run platform express sonic, Run CBL,RD loggers, PU 2 Paradox Salt

7/8" tubing, TIH circulate BU,PJSM w/ Cementers. Test Section
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wash and ream f/ 6,500' Rig service. Start curve at Paradox Salt

24 2-May 7,015' 415' 7 0 7,015'. Drill/ slide f/ 7,015' to 7,430'. Section



I DAILY DRILLING SUMMARY
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I
CANE CREEK UNIT # 17-1H

I
24 HR

I DEPTH 24 HR MUD
DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HRACTIVITY FORMATION

Drill slide, Build curve f/ 7,430' to 7,718' Rig service.

I Repair Top drive Rock-it. Weld on pump # 2 Pop-off

flange. Attempt to drill, re-sync MWD tool, Change
broken valve spring in # 2 mud Pump, Drill f/ 7,718' to Paradox Salt

25 3-May 7,430' 315' 7 0 7,745'. Section

Drill f/ 7,745' to 8,027' Replace "O" ring gasket on
stand pipe hammer union. & hydraulic hose on top Paradox Salt

drive. Drill curve f/ 8,027' to 8,184' Rig service. Drill f/ Section Cane

26 4-May 7,745' 566' 7 0 8,184' to 8,311'. Creek

i
Drill f/ 8,311' to 8,405' TD curve. Circulate. Flow Check.
TOOH, LDBHA, PU IPZIG/MWD/LWD Directional tools.

27 5-May 8,311' 94' 7 0 Scribe, Surface test. TIH. Cane Creek

i Pressure test orbit valve in flow line. Install 1502 low
torque valve on rotating head. Test to 1200#. TIH fill
pipe every 20 stands. Wash and ream tight spots @

i 7,830' - 7,990'. Bring Halliburton MPD on-line fill
buster. Rig Service work on top drive w/ Can Rig. Wash

and ream f/ 7,990' to 8,074'. Log IPZIGover Cane

i 28 6-May 8,405' 341' 7RR 0 Creek. Drill f/ 8,405' to 8,746'. Cane Creek

Drill f/ 8,746' to 8,935' Rig service. Drill f/ 8,935' to

29 7-May 8,746' 941' 7RR 0 9,687'. Cane Creek

i Drill f/9,687' to 9,966' Work pipe, condition mud, raise

mud wt, Change out HES rotating element. Circulate,
30 8-May 9,687' 373' 7RR -410 raise mud wt. Drill f/9,966' to 10,060' Cane Creek

i Drill f/ 10,060' to 10,254' Mudmotor failed. Circulate.

+475 Strip out of hole w/ 450 psi casing pressure from MPD.

31 9-May 10,060' 194' 7RR oil To 7,990'. Circulate and condition mud wt to 13.3. Cane Creek

i Circulate and condition mud raise mud wt to 14.2.
Circulate. Lower mud wt in to 13.8. Well kicked. Shut in

well. pressure 1569 psi and rising to 1717 psi. Squeeze

10 bbl Vanguard LCM, wait 1.5 hrs. Squeeze 20
Vanguard, wait 1 hr. Squeeze 20 bbi Vanguard, wait 1

hr. Squeeze 25 bbi Vanguard, wait 30 min. Pump 60
bbl 60#/bbl Drill Chem, wait 1 hr. Squeeze 10 bbl Drill

Chem, wait 1 hr. Squeeze 20 bbl Drill Chem, wait 1 hr.

32 10-May 10,254' O' 7RR -361 Squeeze 25 bbl Drill Chem, Wait 1 hr. Cane Creek
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I Repair Top drive Rock-it. Weld on pump # 2 Pop-off

flange. Attempt to drill, re-sync MWD tool, Change
broken valve spring in # 2 mud Pump, Drill f/ 7,718' to Paradox Salt

25 3-May 7,430' 315' 7 0 7,745'. Section

Drill f/ 7,745' to 8,027' Replace "O" ring gasket on
stand pipe hammer union. & hydraulic hose on top Paradox Salt

drive. Drill curve f/ 8,027' to 8,184' Rig service. Drill f/ Section Cane

26 4-May 7,745' 566' 7 0 8,184' to 8,311'. Creek

i
Drill f/ 8,311' to 8,405' TD curve. Circulate. Flow Check.
TOOH, LDBHA, PU IPZIG/MWD/LWD Directional tools.

27 5-May 8,311' 94' 7 0 Scribe, Surface test. TIH. Cane Creek

i Pressure test orbit valve in flow line. Install 1502 low
torque valve on rotating head. Test to 1200#. TIH fill
pipe every 20 stands. Wash and ream tight spots @

i 7,830' - 7,990'. Bring Halliburton MPD on-line fill
buster. Rig Service work on top drive w/ Can Rig. Wash

and ream f/ 7,990' to 8,074'. Log IPZIGover Cane

i 28 6-May 8,405' 341' 7RR 0 Creek. Drill f/ 8,405' to 8,746'. Cane Creek

Drill f/ 8,746' to 8,935' Rig service. Drill f/ 8,935' to

29 7-May 8,746' 941' 7RR 0 9,687'. Cane Creek

i Drill f/9,687' to 9,966' Work pipe, condition mud, raise

mud wt, Change out HES rotating element. Circulate,
30 8-May 9,687' 373' 7RR -410 raise mud wt. Drill f/9,966' to 10,060' Cane Creek

i Drill f/ 10,060' to 10,254' Mudmotor failed. Circulate.

+475 Strip out of hole w/ 450 psi casing pressure from MPD.

31 9-May 10,060' 194' 7RR oil To 7,990'. Circulate and condition mud wt to 13.3. Cane Creek

i Circulate and condition mud raise mud wt to 14.2.

Circulate. Lower mud wt in to 13.8. Well kicked. Shut in

well. pressure 1569 psi and rising to 1717 psi. Squeeze

10 bbl Vanguard LCM, wait 1.5 hrs. Squeeze 20
Vanguard, wait 1 hr. Squeeze 20 bbi Vanguard, wait 1

hr. Squeeze 25 bbi Vanguard, wait 30 min. Pump 60
bbl 60#/bbl Drill Chem, wait 1 hr. Squeeze 10 bbl Drill

Chem, wait 1 hr. Squeeze 20 bbl Drill Chem, wait 1 hr.

32 10-May 10,254' O' 7RR -361 Squeeze 25 bbl Drill Chem, Wait 1 hr. Cane Creek
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I
CANE CREEK UNIT # 17-1H

I
24 HR

I DEPTH 24 HR MUD
DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HRACTIVITY FORMATION

Drill slide, Build curve f/ 7,430' to 7,718' Rig service.

I Repair Top drive Rock-it. Weld on pump # 2 Pop-off

flange. Attempt to drill, re-sync MWD tool, Change
broken valve spring in # 2 mud Pump, Drill f/ 7,718' to Paradox Salt

25 3-May 7,430' 315' 7 0 7,745'. Section

Drill f/ 7,745' to 8,027' Replace "O" ring gasket on
stand pipe hammer union. & hydraulic hose on top Paradox Salt

drive. Drill curve f/ 8,027' to 8,184' Rig service. Drill f/ Section Cane

26 4-May 7,745' 566' 7 0 8,184' to 8,311'. Creek

i
Drill f/ 8,311' to 8,405' TD curve. Circulate. Flow Check.
TOOH, LDBHA, PU IPZIG/MWD/LWD Directional tools.

27 5-May 8,311' 94' 7 0 Scribe, Surface test. TIH. Cane Creek

i Pressure test orbit valve in flow line. Install 1502 low
torque valve on rotating head. Test to 1200#. TIH fill
pipe every 20 stands. Wash and ream tight spots @

i 7,830' - 7,990'. Bring Halliburton MPD on-line fill
buster. Rig Service work on top drive w/ Can Rig. Wash

and ream f/ 7,990' to 8,074'. Log IPZIGover Cane

i 28 6-May 8,405' 341' 7RR 0 Creek. Drill f/ 8,405' to 8,746'. Cane Creek

Drill f/ 8,746' to 8,935' Rig service. Drill f/ 8,935' to

29 7-May 8,746' 941' 7RR 0 9,687'. Cane Creek

i Drill f/9,687' to 9,966' Work pipe, condition mud, raise

mud wt, Change out HES rotating element. Circulate,
30 8-May 9,687' 373' 7RR -410 raise mud wt. Drill f/9,966' to 10,060' Cane Creek

i Drill f/ 10,060' to 10,254' Mudmotor failed. Circulate.

+475 Strip out of hole w/ 450 psi casing pressure from MPD.

31 9-May 10,060' 194' 7RR oil To 7,990'. Circulate and condition mud wt to 13.3. Cane Creek

i Circulate and condition mud raise mud wt to 14.2.

Circulate. Lower mud wt in to 13.8. Well kicked. Shut in

well. pressure 1569 psi and rising to 1717 psi. Squeeze

10 bbl Vanguard LCM, wait 1.5 hrs. Squeeze 20
Vanguard, wait 1 hr. Squeeze 20 bbi Vanguard, wait 1

hr. Squeeze 25 bbi Vanguard, wait 30 min. Pump 60
bbl 60#/bbl Drill Chem, wait 1 hr. Squeeze 10 bbl Drill

Chem, wait 1 hr. Squeeze 20 bbl Drill Chem, wait 1 hr.

32 10-May 10,254' O' 7RR -361 Squeeze 25 bbl Drill Chem, Wait 1 hr. Cane Creek
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I
24 HR

I DEPTH 24 HR MUD
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I Repair Top drive Rock-it. Weld on pump # 2 Pop-off

flange. Attempt to drill, re-sync MWD tool, Change
broken valve spring in # 2 mud Pump, Drill f/ 7,718' to Paradox Salt

25 3-May 7,430' 315' 7 0 7,745'. Section

Drill f/ 7,745' to 8,027' Replace "O" ring gasket on
stand pipe hammer union. & hydraulic hose on top Paradox Salt

drive. Drill curve f/ 8,027' to 8,184' Rig service. Drill f/ Section Cane

26 4-May 7,745' 566' 7 0 8,184' to 8,311'. Creek

i
Drill f/ 8,311' to 8,405' TD curve. Circulate. Flow Check.
TOOH, LDBHA, PU IPZIG/MWD/LWD Directional tools.

27 5-May 8,311' 94' 7 0 Scribe, Surface test. TIH. Cane Creek

i Pressure test orbit valve in flow line. Install 1502 low
torque valve on rotating head. Test to 1200#. TIH fill
pipe every 20 stands. Wash and ream tight spots @

i 7,830' - 7,990'. Bring Halliburton MPD on-line fill
buster. Rig Service work on top drive w/ Can Rig. Wash

and ream f/ 7,990' to 8,074'. Log IPZIGover Cane

i 28 6-May 8,405' 341' 7RR 0 Creek. Drill f/ 8,405' to 8,746'. Cane Creek

Drill f/ 8,746' to 8,935' Rig service. Drill f/ 8,935' to

29 7-May 8,746' 941' 7RR 0 9,687'. Cane Creek

i Drill f/9,687' to 9,966' Work pipe, condition mud, raise

mud wt, Change out HES rotating element. Circulate,
30 8-May 9,687' 373' 7RR -410 raise mud wt. Drill f/9,966' to 10,060' Cane Creek

i Drill f/ 10,060' to 10,254' Mudmotor failed. Circulate.

+475 Strip out of hole w/ 450 psi casing pressure from MPD.

31 9-May 10,060' 194' 7RR oil To 7,990'. Circulate and condition mud wt to 13.3. Cane Creek

i Circulate and condition mud raise mud wt to 14.2.

Circulate. Lower mud wt in to 13.8. Well kicked. Shut in

well. pressure 1569 psi and rising to 1717 psi. Squeeze

10 bbl Vanguard LCM, wait 1.5 hrs. Squeeze 20
Vanguard, wait 1 hr. Squeeze 20 bbi Vanguard, wait 1

hr. Squeeze 25 bbi Vanguard, wait 30 min. Pump 60
bbl 60#/bbl Drill Chem, wait 1 hr. Squeeze 10 bbl Drill

Chem, wait 1 hr. Squeeze 20 bbl Drill Chem, wait 1 hr.

32 10-May 10,254' O' 7RR -361 Squeeze 25 bbl Drill Chem, Wait 1 hr. Cane Creek
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Drill slide, Build curve f/ 7,430' to 7,718' Rig service.

I Repair Top drive Rock-it. Weld on pump # 2 Pop-off

flange. Attempt to drill, re-sync MWD tool, Change
broken valve spring in # 2 mud Pump, Drill f/ 7,718' to Paradox Salt

25 3-May 7,430' 315' 7 0 7,745'. Section

Drill f/ 7,745' to 8,027' Replace "O" ring gasket on
stand pipe hammer union. & hydraulic hose on top Paradox Salt

drive. Drill curve f/ 8,027' to 8,184' Rig service. Drill f/ Section Cane

26 4-May 7,745' 566' 7 0 8,184' to 8,311'. Creek

i
Drill f/ 8,311' to 8,405' TD curve. Circulate. Flow Check.
TOOH, LDBHA, PU IPZIG/MWD/LWD Directional tools.

27 5-May 8,311' 94' 7 0 Scribe, Surface test. TIH. Cane Creek

i Pressure test orbit valve in flow line. Install 1502 low
torque valve on rotating head. Test to 1200#. TIH fill
pipe every 20 stands. Wash and ream tight spots @

i 7,830' - 7,990'. Bring Halliburton MPD on-line fill
buster. Rig Service work on top drive w/ Can Rig. Wash

and ream f/ 7,990' to 8,074'. Log IPZIGover Cane

i 28 6-May 8,405' 341' 7RR 0 Creek. Drill f/ 8,405' to 8,746'. Cane Creek

Drill f/ 8,746' to 8,935' Rig service. Drill f/ 8,935' to

29 7-May 8,746' 941' 7RR 0 9,687'. Cane Creek

i Drill f/9,687' to 9,966' Work pipe, condition mud, raise

mud wt, Change out HES rotating element. Circulate,
30 8-May 9,687' 373' 7RR -410 raise mud wt. Drill f/9,966' to 10,060' Cane Creek

i Drill f/ 10,060' to 10,254' Mudmotor failed. Circulate.

+475 Strip out of hole w/ 450 psi casing pressure from MPD.

31 9-May 10,060' 194' 7RR oil To 7,990'. Circulate and condition mud wt to 13.3. Cane Creek

i Circulate and condition mud raise mud wt to 14.2.

Circulate. Lower mud wt in to 13.8. Well kicked. Shut in

well. pressure 1569 psi and rising to 1717 psi. Squeeze

10 bbl Vanguard LCM, wait 1.5 hrs. Squeeze 20
Vanguard, wait 1 hr. Squeeze 20 bbi Vanguard, wait 1

hr. Squeeze 25 bbi Vanguard, wait 30 min. Pump 60
bbl 60#/bbl Drill Chem, wait 1 hr. Squeeze 10 bbl Drill

Chem, wait 1 hr. Squeeze 20 bbl Drill Chem, wait 1 hr.

32 10-May 10,254' O' 7RR -361 Squeeze 25 bbl Drill Chem, Wait 1 hr. Cane Creek
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I
CANE CREEK UNIT # 17-1H

I
24 HR

I DEPTH 24 HR MUD
DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HRACTIVITY FORMATION

Drill slide, Build curve f/ 7,430' to 7,718' Rig service.

I Repair Top drive Rock-it. Weld on pump # 2 Pop-off

flange. Attempt to drill, re-sync MWD tool, Change
broken valve spring in # 2 mud Pump, Drill f/ 7,718' to Paradox Salt

25 3-May 7,430' 315' 7 0 7,745'. Section

Drill f/ 7,745' to 8,027' Replace "O" ring gasket on
stand pipe hammer union. & hydraulic hose on top Paradox Salt

drive. Drill curve f/ 8,027' to 8,184' Rig service. Drill f/ Section Cane

26 4-May 7,745' 566' 7 0 8,184' to 8,311'. Creek

i
Drill f/ 8,311' to 8,405' TD curve. Circulate. Flow Check.
TOOH, LDBHA, PU IPZIG/MWD/LWD Directional tools.

27 5-May 8,311' 94' 7 0 Scribe, Surface test. TIH. Cane Creek

i Pressure test orbit valve in flow line. Install 1502 low
torque valve on rotating head. Test to 1200#. TIH fill
pipe every 20 stands. Wash and ream tight spots @

i 7,830' - 7,990'. Bring Halliburton MPD on-line fill
buster. Rig Service work on top drive w/ Can Rig. Wash

and ream f/ 7,990' to 8,074'. Log IPZIGover Cane

i 28 6-May 8,405' 341' 7RR 0 Creek. Drill f/ 8,405' to 8,746'. Cane Creek

Drill f/ 8,746' to 8,935' Rig service. Drill f/ 8,935' to

29 7-May 8,746' 941' 7RR 0 9,687'. Cane Creek

i Drill f/9,687' to 9,966' Work pipe, condition mud, raise

mud wt, Change out HES rotating element. Circulate,
30 8-May 9,687' 373' 7RR -410 raise mud wt. Drill f/9,966' to 10,060' Cane Creek

i Drill f/ 10,060' to 10,254' Mudmotor failed. Circulate.

+475 Strip out of hole w/ 450 psi casing pressure from MPD.

31 9-May 10,060' 194' 7RR oil To 7,990'. Circulate and condition mud wt to 13.3. Cane Creek

i Circulate and condition mud raise mud wt to 14.2.

Circulate. Lower mud wt in to 13.8. Well kicked. Shut in

well. pressure 1569 psi and rising to 1717 psi. Squeeze

10 bbl Vanguard LCM, wait 1.5 hrs. Squeeze 20
Vanguard, wait 1 hr. Squeeze 20 bbi Vanguard, wait 1

hr. Squeeze 25 bbi Vanguard, wait 30 min. Pump 60
bbl 60#/bbl Drill Chem, wait 1 hr. Squeeze 10 bbl Drill

Chem, wait 1 hr. Squeeze 20 bbl Drill Chem, wait 1 hr.

32 10-May 10,254' O' 7RR -361 Squeeze 25 bbl Drill Chem, Wait 1 hr. Cane Creek
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I DAILY DRILLING SUMMARY
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I
CANE CREEK UNIT # 17-1H

I
24 HR

I DEPTH 24 HR MUD
DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HRACTIVITY FORMATION

Drill slide, Build curve f/ 7,430' to 7,718' Rig service.

I Repair Top drive Rock-it. Weld on pump # 2 Pop-off

flange. Attempt to drill, re-sync MWD tool, Change
broken valve spring in # 2 mud Pump, Drill f/ 7,718' to Paradox Salt

25 3-May 7,430' 315' 7 0 7,745'. Section

Drill f/ 7,745' to 8,027' Replace "O" ring gasket on
stand pipe hammer union. & hydraulic hose on top Paradox Salt

drive. Drill curve f/ 8,027' to 8,184' Rig service. Drill f/ Section Cane

26 4-May 7,745' 566' 7 0 8,184' to 8,311'. Creek

i
Drill f/ 8,311' to 8,405' TD curve. Circulate. Flow Check.
TOOH, LDBHA, PU IPZIG/MWD/LWD Directional tools.

27 5-May 8,311' 94' 7 0 Scribe, Surface test. TIH. Cane Creek

i Pressure test orbit valve in flow line. Install 1502 low
torque valve on rotating head. Test to 1200#. TIH fill
pipe every 20 stands. Wash and ream tight spots @

i 7,830' - 7,990'. Bring Halliburton MPD on-line fill
buster. Rig Service work on top drive w/ Can Rig. Wash

and ream f/ 7,990' to 8,074'. Log IPZIGover Cane

i 28 6-May 8,405' 341' 7RR 0 Creek. Drill f/ 8,405' to 8,746'. Cane Creek

Drill f/ 8,746' to 8,935' Rig service. Drill f/ 8,935' to

29 7-May 8,746' 941' 7RR 0 9,687'. Cane Creek

i Drill f/9,687' to 9,966' Work pipe, condition mud, raise

mud wt, Change out HES rotating element. Circulate,
30 8-May 9,687' 373' 7RR -410 raise mud wt. Drill f/9,966' to 10,060' Cane Creek

i Drill f/ 10,060' to 10,254' Mudmotor failed. Circulate.

+475 Strip out of hole w/ 450 psi casing pressure from MPD.

31 9-May 10,060' 194' 7RR oil To 7,990'. Circulate and condition mud wt to 13.3. Cane Creek

i Circulate and condition mud raise mud wt to 14.2.

Circulate. Lower mud wt in to 13.8. Well kicked. Shut in

well. pressure 1569 psi and rising to 1717 psi. Squeeze

10 bbl Vanguard LCM, wait 1.5 hrs. Squeeze 20
Vanguard, wait 1 hr. Squeeze 20 bbi Vanguard, wait 1

hr. Squeeze 25 bbi Vanguard, wait 30 min. Pump 60
bbl 60#/bbl Drill Chem, wait 1 hr. Squeeze 10 bbl Drill

Chem, wait 1 hr. Squeeze 20 bbl Drill Chem, wait 1 hr.

32 10-May 10,254' O' 7RR -361 Squeeze 25 bbl Drill Chem, Wait 1 hr. Cane Creek

i



l
DAILY DRILLING SUMMARY

FIDELITY EXPLORATION AND PRODUCTION

I CANE CREEK UNIT # 17-lH

I 24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HRACTIVITY FORMATION

I Circulate out gas, 6500 units. Circulate out oil in

annulas, MW 13.8 in/ oil cut 7.7 out. Shut in circulate
out oil, 60+/- bbl. Circulate, 13.8 in/13.8 out. Strip pipe

i out to 4,305'. Tight at 7,450' and 7,335'. Build killpill,
pump 15.5 ppg mud 289 bbl. pull 3 stands, flow check.
pull 12 stands, to 6512'. Hole not taking fill fluid, Shut

i in, Casing pressure to 223# in 45 min, Strip back in the
hole. Valve on gas buster return line was closed
causing buster and flare box to fill & over flow 15 bbl

I 33 11-May 10,254' 0' 7RR 0 on ground. Cane Creek

Clean flare lines, flare box, clean OBM from spill on
ground, Put flare line back together. Strip in to 7,000'

I
circulate out gas. Build killpill. Hole taking mud. TD
was called by Operator. Mix Drill Chem LCM pump pill,

33 12-May 10,254' O' 7RR 0 Squeeze Cane Creek

i Squeeze Drill Chem LCM pill. Pump/circulate @ 6,512'

w/ 40 spm 13.8 mud wt. Get returns. Shut down, mix
mud to 13.8 circulate. Bring Halliburton MPD back on

i line C&C.Monitor well. 320 PSI on casing. Raise mud
33 13-May 10,254' O' 7RR 0 wt f/ 13.8 to 15.9 ppg. Cane Creek

Pump killpill. Circulate, get 15.9 ppg all the way

I around, TOOH slow @ 5 min/stand, flow check at shoe.
TOOH Pull nuclear sources. Pull MWD tool. Rack back
BHA. PU tri-cone bit. TIH to 4,300' Slip and cut 75' Drlg

33 14-May 10,254' O' 7RR -200 line. Cane Creek

Flow line plugged w/ Annular preventer bladder
rubber.Clean out Flow line. TIH to 6,500' Displace 15.9

w/ 13.8 ppg mud. Fill pits w/ 13.8 mud. Strip in to
34 15-May 10,254' 0' 8 0 7,000'. Circulate BU. Strip in to 7,500' Circulate BU Cane Creek

Strip in using MPD 350 psi on casing to 8,000' Circulate
13.9 mud. Strip in to 9000' Circulate 13.9 pumping LCM

i
sweeps. Wash and ream 9,000'-9,500' tight, Pull 1
stand work tight hole 9,400'-9,470'. Wash and ream to

35 16-May 10,254' O' 8 0 10,254'. Circulate. Strip/short trip to 7,256' Cane Creek

i Strip back to bottom, 10,254' circulate. Raise mud wt
to 14.2 ppg. Circulate. Strip out to 8,885'. Raise m ud

36 17-May 10,254' O' 8 -136 wt to 15.7. Circulate 15.7 ppg in and out. Flow check. Cane Creek

TOOH. Soft break each tool joint. Pull rotating rubber.
TOOH. LDbit. PJSM w/ Casers. RU casing crew. LD6"

I 37 18-May 10,254' O' 8 0 DC. LD 6 3/4" directional BHA. Cane Creek
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I CANE CREEK UNIT # 17-lH

I 24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HRACTIVITY FORMATION
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I 33 11-May 10,254' 0' 7RR 0 on ground. Cane Creek
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ground, Put flare line back together. Strip in to 7,000'

I
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was called by Operator. Mix Drill Chem LCM pump pill,
33 12-May 10,254' O' 7RR 0 Squeeze Cane Creek

i Squeeze Drill Chem LCM pill. Pump/circulate @ 6,512'

w/ 40 spm 13.8 mud wt. Get returns. Shut down, mix
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33 13-May 10,254' O' 7RR 0 wt f/ 13.8 to 15.9 ppg. Cane Creek

Pump killpill. Circulate, get 15.9 ppg all the way

I around, TOOH slow @ 5 min/stand, flow check at shoe.
TOOH Pull nuclear sources. Pull MWD tool. Rack back
BHA. PU tri-cone bit. TIH to 4,300' Slip and cut 75' Drlg

33 14-May 10,254' O' 7RR -200 line. Cane Creek

Flow line plugged w/ Annular preventer bladder
rubber.Clean out Flow line. TIH to 6,500' Displace 15.9

w/ 13.8 ppg mud. Fill pits w/ 13.8 mud. Strip in to
34 15-May 10,254' 0' 8 0 7,000'. Circulate BU. Strip in to 7,500' Circulate BU Cane Creek

Strip in using MPD 350 psi on casing to 8,000' Circulate
13.9 mud. Strip in to 9000' Circulate 13.9 pumping LCM

i
sweeps. Wash and ream 9,000'-9,500' tight, Pull 1
stand work tight hole 9,400'-9,470'. Wash and ream to

35 16-May 10,254' O' 8 0 10,254'. Circulate. Strip/short trip to 7,256' Cane Creek

i Strip back to bottom, 10,254' circulate. Raise mud wt
to 14.2 ppg. Circulate. Strip out to 8,885'. Raise m ud

36 17-May 10,254' O' 8 -136 wt to 15.7. Circulate 15.7 ppg in and out. Flow check. Cane Creek

TOOH. Soft break each tool joint. Pull rotating rubber.
TOOH. LDbit. PJSM w/ Casers. RU casing crew. LD6"

I 37 18-May 10,254' O' 8 0 DC. LD 6 3/4" directional BHA. Cane Creek
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annulas, MW 13.8 in/ oil cut 7.7 out. Shut in circulate
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i out to 4,305'. Tight at 7,450' and 7,335'. Build killpill,
pump 15.5 ppg mud 289 bbl. pull 3 stands, flow check.
pull 12 stands, to 6512'. Hole not taking fill fluid, Shut

i in, Casing pressure to 223# in 45 min, Strip back in the
hole. Valve on gas buster return line was closed

causing buster and flare box to fill & over flow 15 bbl

I 33 11-May 10,254' 0' 7RR 0 on ground. Cane Creek

Clean flare lines, flare box, clean OBM from spill on
ground, Put flare line back together. Strip in to 7,000'

I
circulate out gas. Build killpill. Hole taking mud. TD

was called by Operator. Mix Drill Chem LCM pump pill,
33 12-May 10,254' O' 7RR 0 Squeeze Cane Creek

i Squeeze Drill Chem LCM pill. Pump/circulate @ 6,512'

w/ 40 spm 13.8 mud wt. Get returns. Shut down, mix

mud to 13.8 circulate. Bring Halliburton MPD back on

i line C&C.Monitor well. 320 PSI on casing. Raise mud
33 13-May 10,254' O' 7RR 0 wt f/ 13.8 to 15.9 ppg. Cane Creek

Pump killpill. Circulate, get 15.9 ppg all the way

I around, TOOH slow @ 5 min/stand, flow check at shoe.
TOOH Pull nuclear sources. Pull MWD tool. Rack back
BHA. PU tri-cone bit. TIH to 4,300' Slip and cut 75' Drlg

33 14-May 10,254' O' 7RR -200 line. Cane Creek

Flow line plugged w/ Annular preventer bladder
rubber.Clean out Flow line. TIH to 6,500' Displace 15.9

w/ 13.8 ppg mud. Fill pits w/ 13.8 mud. Strip in to
34 15-May 10,254' 0' 8 0 7,000'. Circulate BU. Strip in to 7,500' Circulate BU Cane Creek

Strip in using MPD 350 psi on casing to 8,000' Circulate
13.9 mud. Strip in to 9000' Circulate 13.9 pumping LCM

i
sweeps. Wash and ream 9,000'-9,500' tight, Pull 1
stand work tight hole 9,400'-9,470'. Wash and ream to

35 16-May 10,254' O' 8 0 10,254'. Circulate. Strip/short trip to 7,256' Cane Creek

i Strip back to bottom, 10,254' circulate. Raise mud wt
to 14.2 ppg. Circulate. Strip out to 8,885'. Raise m ud

36 17-May 10,254' O' 8 -136 wt to 15.7. Circulate 15.7 ppg in and out. Flow check. Cane Creek
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34 15-May 10,254' 0' 8 0 7,000'. Circulate BU. Strip in to 7,500' Circulate BU Cane Creek
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l DAILY DRILLING SUMMARY
FIDELITY EXPLORATION AND PROÙUCTION

I
CANE CREEK UNIT # 17-lH

I 24 HR
DEPTH 24 HR MUD

DAY DATE2013 06:00 HRS FOOTAGE BIT# LOSSES 24 HRACTIVITY FORMATION

I Pull wear bushing, X/O bails, PJSM w/ casing crew. RU

38 19-May 10,254' O' -56 CRT/ Casers. Run 7" casing. Land 7" @ 10,239' Cane Creek

i Circulate, Close annular hold 600 psi. open annular,
Circulate out 15.7 ppg mud with 14.2 ppg. Circulate
through MPD Trap 500 psi. Circulate, Wait on cement.

I 39 20-May 10,254' O' -83 RU cementers. Cement 7" casing. WOC Cane Creek

WOC Annular closed. 500 psi on casing1200 psi on
standpipe. Bleed off pressure after 24 Hrs. Bled off

i Standpipe pressure. Attempt to bleed off casing
pressure. Well flowing 11 GPM 198 psi on casing. Bull

Head 15.7 mud down backside of 7" casing @ 1/2 bbl /
40 21-May 10,254' O' 0 min. Cane Creek

Build mud volume. Pump down back side total 110 bbl.
500 psi bled down. 210 psi on casing Build 17.5 ppg
mud in pits. Bull head 17.5 ppg mud. Lock in pack off.
LD landing joint. XO bails, LD4 1/2" HWDP.LD4 1/2"

41 22-May 10,254' O' 0 DP from derrick. Cane Creek

LD4 1/2" Drill pipe. Clean rig floor. XO pipe rams to 4".

I Squeeze cement 9 5/8" to 7" backside. Pump 460 sx

lead 170 sx tail 17#. Pumping @ 1/2 bbl/min. Shut in

well. Hold pressure 158 psi.XO upper and lower pipe

i 42 23-May 10,254' O' 0 rams to 4". XO annular rubber w/ Knight Oiltools. Cane Creek

Install new Annular bag. Install flow line, rotating head.
XO saver sub to 4". PU 4" joint of DP for test. Test

i BOP, 250 psi low 5 min. 10,000 psi high 15 min. Kelly
Hose tested 250 # Iow 4000 high 15 min. Casing tested
to 2000#for 30 min. Run CBL.TD @7940'. RD loggers.

I RU testers. Test lower pipe rams 250 low 5 min 10,000

43 24-May 10,254' O' 0 # high 15 min. PU 4" XT-39 Drill pipe. Cane Creek

i TOOH 26 stands. Attempt to PU BHAdropped 4 3/4"
Drill Collar out of wrong size elevators, No injuries or
equip damage.XO elevators PU BHA.XOelevators PU

i 4" DP Rabbit all pipe picked up. R?D lay down machine.

Circulate, Slip and cut 90' DRLG line. Drill
Float/CMT/SHOE, Drill f/ 10,254' to 10,281', Circulate.

I 44 25-May 10,254' 31' 9 0 Strip out holding 300psi w/ MPD Cane Creek

POOH to 8,600' Circulate. Displace hole f/ 14.2 ppg w/

15.7ppg mud. Mix and pump slug. TOOH, BOP drill,

I 45 26-May 10,285' O' 9 0 TOOH, LD BHA. PU Directional tools. TIH Cane Creek
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XO saver sub to 4". PU 4" joint of DP for test. Test

i BOP, 250 psi low 5 min. 10,000 psi high 15 min. Kelly
Hose tested 250 # Iow 4000 high 15 min. Casing tested
to 2000#for 30 min. Run CBL.TD @7940'. RD loggers.

I RU testers. Test lower pipe rams 250 low 5 min 10,000

43 24-May 10,254' O' 0 # high 15 min. PU 4" XT-39 Drill pipe. Cane Creek

i TOOH 26 stands. Attempt to PU BHAdropped 4 3/4"

Drill Collar out of wrong size elevators, No injuries or
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i 4" DP Rabbit all pipe picked up. R?D lay down machine.

Circulate, Slip and cut 90' DRLG line. Drill
Float/CMT/SHOE, Drill f/ 10,254' to 10,281', Circulate.

I 44 25-May 10,254' 31' 9 0 Strip out holding 300psi w/ MPD Cane Creek

POOH to 8,600' Circulate. Displace hole f/ 14.2 ppg w/

15.7ppg mud. Mix and pump slug. TOOH, BOP drill,

I 45 26-May 10,285' O' 9 0 TOOH, LD BHA. PU Directional tools. TIH Cane Creek
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TIH, circulate at 10,256', Dislpace 15.7 ppg mud w/
46 27-May 10,285' 400' 9RR -35 14.2 ppg mud. Drill f/ 10,285' to 10,685' Cane Creek

Drill f/ 10,685' to 10, 705' Drilled into salt. Wait On Paradox Salt
47 28-May 10,685' 411' 9RR 0 Orders. Rig service. Drill f/ 10, 705' to 11,096' Section

Drill f/ 11,096' to 11,602' TD well, Circulate, raise mud
wt to 14.2. Strip out short trip to shoe. TIHto TD. Paradox Salt

48 29-May 11,096' 506' 9RR 0 Circulate. Strip out to shoe Section
Circulate condition mud. Displace 14.2 ppg mud w/

I 15.7 mud. Flow check. No flow. Mix and pump 16.2

ppg slug. Slowly TOOH, LD BHA. PJSM w/ Casers. RU Paradox Salt

49 30-May 11,602' O' 9RR 0 casers. Run 4 1/2" Liner Section

i Run 4 1/2" liner. Make up liner hanger. TlH w/ liner. Fill
pipe every 20 stands. TIH to 10,250' displace 15.7 ppg Paradox Salt

50 31-May 11,602' O' 0 mud w/ 14.2 ppg mud. Circulate BU. TlH w/ liner Section

i TlH w/ Liner, drop 1st ball. Pressure up on ball seat.
Trouble shoot hanger/paacker. Set liner on bottom.
Pump 2nd ball. Pressure up. Pump spacer. Pump Paradox Salt

51 1-Jun 11,602' O' 0 cement. Geologists released. Section
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Circulate condition mud. Displace 14.2 ppg mud w/

I 15.7 mud. Flow check. No flow. Mix and pump 16.2

ppg slug. Slowly TOOH, LD BHA. PJSM w/ Casers. RU Paradox Salt

49 30-May 11,602' O' 9RR 0 casers. Run 4 1/2" Liner Section

i Run 4 1/2" liner. Make up liner hanger. TlH w/ liner. Fill
pipe every 20 stands. TIH to 10,250' displace 15.7 ppg Paradox Salt

50 31-May 11,602' O' 0 mud w/ 14.2 ppg mud. Circulate BU. TlH w/ liner Section

i TlH w/ Liner, drop 1st ball. Pressure up on ball seat.
Trouble shoot hanger/paacker. Set liner on bottom.
Pump 2nd ball. Pressure up. Pump spacer. Pump Paradox Salt

51 1-Jun 11,602' O' 0 cement. Geologists released. Section

i
I
i
I



BIT RECORD
FIDELITY EXPLORATION AND PRODUCTION

CANECREEK#17-lH

FIDELITY EXPLORATION Frontier Drilling Rig
OPERATOR: & PRODUCTION CO. CONTRACTOR: #10 SPUD DATE: April9, 2013

Full Circle 142'
Bootstrap 1000 HP

WELLNAME: CANE CREEK UNIT # 17-lH RIG MAKE: Diesel Electric

LOCATION: SEC. 17, T26S, R20E PUMPS: 2 China 1600 12" TD DEPTH/ DATE: 11,602' May 29, 2013
SW/SE 935' FSL & 2047'

GROUND
LEVEL: 6,088'
KELLY

BUSHING: 6,113'

Bit# Size Make Type Jets Serial # Depth in Depth Out Ftg Hours Ft/Hr Vert. Dev.

1 17 1/2" NUMA Hammer Open 194688 105' 1,061' 956' 10.5 91.0 0.66

2 12 1/4" NUMA Hammer Open 208361 1,061' 3,615' 2,554' 35 73.0 4.98

3 12 1/4" HTC GX-30DX 3x20 5209975 3,615' 4,310' 695' 15.5 44.8 4.7

4 8 1/2" RMB RMB566X 6x16 121384 4,310' 4,325' 15' 0.25 60.0 4

5 8 1/2" RMB M566X 6x16 120855 4,325' 7,907' 3,582' 48.5 73.9 1

6 8 1/2" HTC GT-C1 3x20 5201164 6,515' 7,015' 500' 6.25 80.0 Dress CMT

7 8 1/2" HAL MMD64M 6x18 12138583 7,015' 8,405' 1,390' 51 27.3 Curve

7RR 8 1/2" HAL MMD64M 6x18 12138583 8,405' 10,254' 1,849' 56 33.0 Lateral

8 8 1/2" HTC Tri-cone 3x22 518470 10,254' 10,254' O' O na clean out

9 6" Logic PTL6135 6X18 508190 10,254' 10,285' 31' 2 15.5 Lateral

9RR 6" Logic PTL6135 6X18 508190 10,285' 11,602' 1,317' 49 26.9

BIT RECORD
FIDELITY EXPLORATION AND PRODUCTION

CANECREEK#17-lH

FIDELITY EXPLORATION Frontier Drilling Rig
OPERATOR: & PRODUCTION CO. CONTRACTOR: #10 SPUD DATE: April9, 2013

Full Circle 142'
Bootstrap 1000 HP

WELLNAME: CANE CREEK UNIT # 17-lH RIG MAKE: Diesel Electric

LOCATION: SEC. 17, T26S, R20E PUMPS: 2 China 1600 12" TD DEPTH/ DATE: 11,602' May 29, 2013
SW/SE 935' FSL & 2047'

GROUND
LEVEL: 6,088'
KELLY

BUSHING: 6,113'

Bit# Size Make Type Jets Serial # Depth in Depth Out Ftg Hours Ft/Hr Vert. Dev.

1 17 1/2" NUMA Hammer Open 194688 105' 1,061' 956' 10.5 91.0 0.66

2 12 1/4" NUMA Hammer Open 208361 1,061' 3,615' 2,554' 35 73.0 4.98

3 12 1/4" HTC GX-30DX 3x20 5209975 3,615' 4,310' 695' 15.5 44.8 4.7

4 8 1/2" RMB RMB566X 6x16 121384 4,310' 4,325' 15' 0.25 60.0 4

5 8 1/2" RMB M566X 6x16 120855 4,325' 7,907' 3,582' 48.5 73.9 1

6 8 1/2" HTC GT-C1 3x20 5201164 6,515' 7,015' 500' 6.25 80.0 Dress CMT

7 8 1/2" HAL MMD64M 6x18 12138583 7,015' 8,405' 1,390' 51 27.3 Curve

7RR 8 1/2" HAL MMD64M 6x18 12138583 8,405' 10,254' 1,849' 56 33.0 Lateral

8 8 1/2" HTC Tri-cone 3x22 518470 10,254' 10,254' O' O na clean out

9 6" Logic PTL6135 6X18 508190 10,254' 10,285' 31' 2 15.5 Lateral

9RR 6" Logic PTL6135 6X18 508190 10,285' 11,602' 1,317' 49 26.9

BIT RECORD
FIDELITY EXPLORATION AND PRODUCTION

CANECREEK#17-lH

FIDELITY EXPLORATION Frontier Drilling Rig
OPERATOR: & PRODUCTION CO. CONTRACTOR: #10 SPUD DATE: April9, 2013

Full Circle 142'
Bootstrap 1000 HP

WELLNAME: CANE CREEK UNIT # 17-lH RIG MAKE: Diesel Electric

LOCATION: SEC. 17, T26S, R20E PUMPS: 2 China 1600 12" TD DEPTH/ DATE: 11,602' May 29, 2013
SW/SE 935' FSL & 2047'

GROUND
LEVEL: 6,088'
KELLY

BUSHING: 6,113'

Bit# Size Make Type Jets Serial # Depth in Depth Out Ftg Hours Ft/Hr Vert. Dev.

1 17 1/2" NUMA Hammer Open 194688 105' 1,061' 956' 10.5 91.0 0.66

2 12 1/4" NUMA Hammer Open 208361 1,061' 3,615' 2,554' 35 73.0 4.98

3 12 1/4" HTC GX-30DX 3x20 5209975 3,615' 4,310' 695' 15.5 44.8 4.7

4 8 1/2" RMB RMB566X 6x16 121384 4,310' 4,325' 15' 0.25 60.0 4

5 8 1/2" RMB M566X 6x16 120855 4,325' 7,907' 3,582' 48.5 73.9 1

6 8 1/2" HTC GT-C1 3x20 5201164 6,515' 7,015' 500' 6.25 80.0 Dress CMT

7 8 1/2" HAL MMD64M 6x18 12138583 7,015' 8,405' 1,390' 51 27.3 Curve

7RR 8 1/2" HAL MMD64M 6x18 12138583 8,405' 10,254' 1,849' 56 33.0 Lateral

8 8 1/2" HTC Tri-cone 3x22 518470 10,254' 10,254' O' O na clean out

9 6" Logic PTL6135 6X18 508190 10,254' 10,285' 31' 2 15.5 Lateral

9RR 6" Logic PTL6135 6X18 508190 10,285' 11,602' 1,317' 49 26.9

BIT RECORD
FIDELITY EXPLORATION AND PRODUCTION

CANECREEK#17-lH

FIDELITY EXPLORATION Frontier Drilling Rig
OPERATOR: & PRODUCTION CO. CONTRACTOR: #10 SPUD DATE: April9, 2013

Full Circle 142'
Bootstrap 1000 HP

WELLNAME: CANE CREEK UNIT # 17-lH RIG MAKE: Diesel Electric

LOCATION: SEC. 17, T26S, R20E PUMPS: 2 China 1600 12" TD DEPTH/ DATE: 11,602' May 29, 2013
SW/SE 935' FSL & 2047'

GROUND
LEVEL: 6,088'
KELLY

BUSHING: 6,113'

Bit# Size Make Type Jets Serial # Depth in Depth Out Ftg Hours Ft/Hr Vert. Dev.

1 17 1/2" NUMA Hammer Open 194688 105' 1,061' 956' 10.5 91.0 0.66

2 12 1/4" NUMA Hammer Open 208361 1,061' 3,615' 2,554' 35 73.0 4.98

3 12 1/4" HTC GX-30DX 3x20 5209975 3,615' 4,310' 695' 15.5 44.8 4.7

4 8 1/2" RMB RMB566X 6x16 121384 4,310' 4,325' 15' 0.25 60.0 4

5 8 1/2" RMB M566X 6x16 120855 4,325' 7,907' 3,582' 48.5 73.9 1

6 8 1/2" HTC GT-C1 3x20 5201164 6,515' 7,015' 500' 6.25 80.0 Dress CMT

7 8 1/2" HAL MMD64M 6x18 12138583 7,015' 8,405' 1,390' 51 27.3 Curve

7RR 8 1/2" HAL MMD64M 6x18 12138583 8,405' 10,254' 1,849' 56 33.0 Lateral

8 8 1/2" HTC Tri-cone 3x22 518470 10,254' 10,254' O' O na clean out

9 6" Logic PTL6135 6X18 508190 10,254' 10,285' 31' 2 15.5 Lateral

9RR 6" Logic PTL6135 6X18 508190 10,285' 11,602' 1,317' 49 26.9

BIT RECORD
FIDELITY EXPLORATION AND PRODUCTION

CANECREEK#17-lH

FIDELITY EXPLORATION Frontier Drilling Rig
OPERATOR: & PRODUCTION CO. CONTRACTOR: #10 SPUD DATE: April9, 2013

Full Circle 142'
Bootstrap 1000 HP

WELLNAME: CANE CREEK UNIT # 17-lH RIG MAKE: Diesel Electric

LOCATION: SEC. 17, T26S, R20E PUMPS: 2 China 1600 12" TD DEPTH/ DATE: 11,602' May 29, 2013
SW/SE 935' FSL & 2047'

GROUND
LEVEL: 6,088'
KELLY

BUSHING: 6,113'

Bit# Size Make Type Jets Serial # Depth in Depth Out Ftg Hours Ft/Hr Vert. Dev.

1 17 1/2" NUMA Hammer Open 194688 105' 1,061' 956' 10.5 91.0 0.66

2 12 1/4" NUMA Hammer Open 208361 1,061' 3,615' 2,554' 35 73.0 4.98

3 12 1/4" HTC GX-30DX 3x20 5209975 3,615' 4,310' 695' 15.5 44.8 4.7

4 8 1/2" RMB RMB566X 6x16 121384 4,310' 4,325' 15' 0.25 60.0 4

5 8 1/2" RMB M566X 6x16 120855 4,325' 7,907' 3,582' 48.5 73.9 1

6 8 1/2" HTC GT-C1 3x20 5201164 6,515' 7,015' 500' 6.25 80.0 Dress CMT

7 8 1/2" HAL MMD64M 6x18 12138583 7,015' 8,405' 1,390' 51 27.3 Curve

7RR 8 1/2" HAL MMD64M 6x18 12138583 8,405' 10,254' 1,849' 56 33.0 Lateral

8 8 1/2" HTC Tri-cone 3x22 518470 10,254' 10,254' O' O na clean out

9 6" Logic PTL6135 6X18 508190 10,254' 10,285' 31' 2 15.5 Lateral

9RR 6" Logic PTL6135 6X18 508190 10,285' 11,602' 1,317' 49 26.9

BIT RECORD
FIDELITY EXPLORATION AND PRODUCTION

CANECREEK#17-lH

FIDELITY EXPLORATION Frontier Drilling Rig
OPERATOR: & PRODUCTION CO. CONTRACTOR: #10 SPUD DATE: April9, 2013

Full Circle 142'
Bootstrap 1000 HP

WELLNAME: CANE CREEK UNIT # 17-lH RIG MAKE: Diesel Electric

LOCATION: SEC. 17, T26S, R20E PUMPS: 2 China 1600 12" TD DEPTH/ DATE: 11,602' May 29, 2013
SW/SE 935' FSL & 2047'

GROUND
LEVEL: 6,088'
KELLY

BUSHING: 6,113'

Bit# Size Make Type Jets Serial # Depth in Depth Out Ftg Hours Ft/Hr Vert. Dev.

1 17 1/2" NUMA Hammer Open 194688 105' 1,061' 956' 10.5 91.0 0.66

2 12 1/4" NUMA Hammer Open 208361 1,061' 3,615' 2,554' 35 73.0 4.98

3 12 1/4" HTC GX-30DX 3x20 5209975 3,615' 4,310' 695' 15.5 44.8 4.7

4 8 1/2" RMB RMB566X 6x16 121384 4,310' 4,325' 15' 0.25 60.0 4

5 8 1/2" RMB M566X 6x16 120855 4,325' 7,907' 3,582' 48.5 73.9 1

6 8 1/2" HTC GT-C1 3x20 5201164 6,515' 7,015' 500' 6.25 80.0 Dress CMT

7 8 1/2" HAL MMD64M 6x18 12138583 7,015' 8,405' 1,390' 51 27.3 Curve

7RR 8 1/2" HAL MMD64M 6x18 12138583 8,405' 10,254' 1,849' 56 33.0 Lateral

8 8 1/2" HTC Tri-cone 3x22 518470 10,254' 10,254' O' O na clean out

9 6" Logic PTL6135 6X18 508190 10,254' 10,285' 31' 2 15.5 Lateral

9RR 6" Logic PTL6135 6X18 508190 10,285' 11,602' 1,317' 49 26.9

BIT RECORD
FIDELITY EXPLORATION AND PRODUCTION

CANECREEK#17-lH

FIDELITY EXPLORATION Frontier Drilling Rig
OPERATOR: & PRODUCTION CO. CONTRACTOR: #10 SPUD DATE: April9, 2013

Full Circle 142'
Bootstrap 1000 HP

WELLNAME: CANE CREEK UNIT # 17-lH RIG MAKE: Diesel Electric

LOCATION: SEC. 17, T26S, R20E PUMPS: 2 China 1600 12" TD DEPTH/ DATE: 11,602' May 29, 2013
SW/SE 935' FSL & 2047'

GROUND
LEVEL: 6,088'
KELLY

BUSHING: 6,113'

Bit# Size Make Type Jets Serial # Depth in Depth Out Ftg Hours Ft/Hr Vert. Dev.

1 17 1/2" NUMA Hammer Open 194688 105' 1,061' 956' 10.5 91.0 0.66

2 12 1/4" NUMA Hammer Open 208361 1,061' 3,615' 2,554' 35 73.0 4.98

3 12 1/4" HTC GX-30DX 3x20 5209975 3,615' 4,310' 695' 15.5 44.8 4.7

4 8 1/2" RMB RMB566X 6x16 121384 4,310' 4,325' 15' 0.25 60.0 4

5 8 1/2" RMB M566X 6x16 120855 4,325' 7,907' 3,582' 48.5 73.9 1

6 8 1/2" HTC GT-C1 3x20 5201164 6,515' 7,015' 500' 6.25 80.0 Dress CMT

7 8 1/2" HAL MMD64M 6x18 12138583 7,015' 8,405' 1,390' 51 27.3 Curve

7RR 8 1/2" HAL MMD64M 6x18 12138583 8,405' 10,254' 1,849' 56 33.0 Lateral

8 8 1/2" HTC Tri-cone 3x22 518470 10,254' 10,254' O' O na clean out

9 6" Logic PTL6135 6X18 508190 10,254' 10,285' 31' 2 15.5 Lateral

9RR 6" Logic PTL6135 6X18 508190 10,285' 11,602' 1,317' 49 26.9

BIT RECORD
FIDELITY EXPLORATION AND PRODUCTION

CANECREEK#17-lH

FIDELITY EXPLORATION Frontier Drilling Rig
OPERATOR: & PRODUCTION CO. CONTRACTOR: #10 SPUD DATE: April9, 2013

Full Circle 142'
Bootstrap 1000 HP

WELLNAME: CANE CREEK UNIT # 17-lH RIG MAKE: Diesel Electric

LOCATION: SEC. 17, T26S, R20E PUMPS: 2 China 1600 12" TD DEPTH/ DATE: 11,602' May 29, 2013
SW/SE 935' FSL & 2047'

GROUND
LEVEL: 6,088'
KELLY

BUSHING: 6,113'

Bit# Size Make Type Jets Serial # Depth in Depth Out Ftg Hours Ft/Hr Vert. Dev.

1 17 1/2" NUMA Hammer Open 194688 105' 1,061' 956' 10.5 91.0 0.66

2 12 1/4" NUMA Hammer Open 208361 1,061' 3,615' 2,554' 35 73.0 4.98

3 12 1/4" HTC GX-30DX 3x20 5209975 3,615' 4,310' 695' 15.5 44.8 4.7

4 8 1/2" RMB RMB566X 6x16 121384 4,310' 4,325' 15' 0.25 60.0 4

5 8 1/2" RMB M566X 6x16 120855 4,325' 7,907' 3,582' 48.5 73.9 1

6 8 1/2" HTC GT-C1 3x20 5201164 6,515' 7,015' 500' 6.25 80.0 Dress CMT

7 8 1/2" HAL MMD64M 6x18 12138583 7,015' 8,405' 1,390' 51 27.3 Curve

7RR 8 1/2" HAL MMD64M 6x18 12138583 8,405' 10,254' 1,849' 56 33.0 Lateral

8 8 1/2" HTC Tri-cone 3x22 518470 10,254' 10,254' O' O na clean out

9 6" Logic PTL6135 6X18 508190 10,254' 10,285' 31' 2 15.5 Lateral

9RR 6" Logic PTL6135 6X18 508190 10,285' 11,602' 1,317' 49 26.9



i
i

TIME VS DEPTH

I FIDELITY EXPLORATION AND PRODUCTION
CANE CREEK UNIT # 17-1H

I
i - - - 0

Set 13 3/8"
Casing @1,059'

1000

Drillto 4,310' Set 9 5/8" Casing 2000
@4,305' 3 failed FIT's

- 3000

S a
bC

- - 4000

- - 5000

- - - 6000

- -- 7000
¯

I .C

I

- - 8000

- - - 9000

TD Pilot Hole
7,907' MD - - -- 10000

, Run Logs
11000i

TD WELL

i Drillto 10,254' MD 11,602, - 12000
Killwell, Run 7"

i
_ _, . _ _ i - - 13000

0 10 20 30 40 50 60
Days

i
i

TIME VS DEPTH

I FIDELITY EXPLORATION AND PRODUCTION
CANE CREEK UNIT # 17-1H

I
i - - - 0

Set 13 3/8"
Casing @1,059'

1000

Drillto 4,310' Set 9 5/8" Casing 2000
@4,305' 3 failed FIT's

- 3000

S a
bC

- - 4000

- - 5000

- - - 6000

- -- 7000
¯

I .C

I

- - 8000

- - - 9000

TD Pilot Hole
7,907' MD - - -- 10000

, Run Logs
11000i

TD WELL

i Drillto 10,254' MD 11,602, - 12000
Killwell, Run 7"

i
_ _, . _ _ i - - 13000

0 10 20 30 40 50 60
Days

i
i

TIME VS DEPTH

I FIDELITY EXPLORATION AND PRODUCTION
CANE CREEK UNIT # 17-1H

I
i - - - 0

Set 13 3/8"
Casing @1,059'

1000

Drillto 4,310' Set 9 5/8" Casing 2000
@4,305' 3 failed FIT's

- 3000

S a
bC

- - 4000

- - 5000

- - - 6000

- -- 7000
¯

I .C

I

- - 8000

- - - 9000

TD Pilot Hole
7,907' MD - - -- 10000

, Run Logs
11000i

TD WELL

i Drillto 10,254' MD 11,602, - 12000
Killwell, Run 7"

i
_ _, . _ _ i - - 13000

0 10 20 30 40 50 60
Days

i
i

TIME VS DEPTH

I FIDELITY EXPLORATION AND PRODUCTION
CANE CREEK UNIT # 17-1H

I
i - - - 0

Set 13 3/8"
Casing @1,059'

1000

Drillto 4,310' Set 9 5/8" Casing 2000
@4,305' 3 failed FIT's

- 3000

S a
bC

- - 4000

- - 5000

- - - 6000

- -- 7000
¯

I .C

I

- - 8000

- - - 9000

TD Pilot Hole
7,907' MD - - -- 10000

, Run Logs
11000i

TD WELL

i Drillto 10,254' MD 11,602, - 12000
Killwell, Run 7"

i
_ _, . _ _ i - - 13000

0 10 20 30 40 50 60
Days

i
i

TIME VS DEPTH

I FIDELITY EXPLORATION AND PRODUCTION
CANE CREEK UNIT # 17-1H

I
i - - - 0

Set 13 3/8"
Casing @1,059'

1000

Drillto 4,310' Set 9 5/8" Casing 2000
@4,305' 3 failed FIT's

- 3000

S a
bC

- - 4000

- - 5000

- - - 6000

- -- 7000
¯

I .C

I

- - 8000

- - - 9000

TD Pilot Hole
7,907' MD - - -- 10000

, Run Logs
11000i

TD WELL

i Drillto 10,254' MD 11,602, - 12000
Killwell, Run 7"

i
_ _, . _ _ i - - 13000

0 10 20 30 40 50 60
Days

i
i

TIME VS DEPTH

I FIDELITY EXPLORATION AND PRODUCTION
CANE CREEK UNIT # 17-1H

I
i - - - 0

Set 13 3/8"
Casing @1,059'

1000

Drillto 4,310' Set 9 5/8" Casing 2000
@4,305' 3 failed FIT's

- 3000

S a
bC

- - 4000

- - 5000

- - - 6000

- -- 7000
¯

I .C

I

- - 8000

- - - 9000

TD Pilot Hole
7,907' MD - - -- 10000

, Run Logs
11000i

TD WELL

i Drillto 10,254' MD 11,602, - 12000
Killwell, Run 7"

i
_ _, . _ _ i - - 13000

0 10 20 30 40 50 60
Days

i
i

TIME VS DEPTH

I FIDELITY EXPLORATION AND PRODUCTION
CANE CREEK UNIT # 17-1H

I
i - - - 0

Set 13 3/8"
Casing @1,059'

1000

Drillto 4,310' Set 9 5/8" Casing 2000
@4,305' 3 failed FIT's

- 3000

S a
bC

- - 4000

- - 5000

- - - 6000

- -- 7000
¯

I .C

I

- - 8000

- - - 9000

TD Pilot Hole
7,907' MD - - -- 10000

, Run Logs
11000i

TD WELL

i Drillto 10,254' MD 11,602, - 12000
Killwell, Run 7"

i
_ _, . _ _ i - - 13000

0 10 20 30 40 50 60
Days

i
i

TIME VS DEPTH

I FIDELITY EXPLORATION AND PRODUCTION
CANE CREEK UNIT # 17-1H

I
i - - - 0

Set 13 3/8"
Casing @1,059'

1000

Drillto 4,310' Set 9 5/8" Casing 2000
@4,305' 3 failed FIT's

- 3000

S a
bC

- - 4000

- - 5000

- - - 6000

- -- 7000
¯

I .C

I

- - 8000

- - - 9000

TD Pilot Hole
7,907' MD - - -- 10000

, Run Logs
11000i

TD WELL

i Drillto 10,254' MD 11,602, - 12000
Killwell, Run 7"

i
_ _, . _ _ i - - 13000

0 10 20 30 40 50 60
Days



FORMATION TOPS
FIDELITY EXPLORATION AND PRODUCTION

CANE CREEKUNIT # 17-lH

I Well Name: Fidelity Cane Creek Unit # 17-1H

Location: Sec 17, T26S, R 20E
Elevation: KB: 6,113'

FORMATION
Prognosis Prognosis Subsea Sample top Sample top Sub Thickness

Sea
/ ZONE

Wingate Surface Surface

Chinle 250' 5,863' 250' 5,863' 360'

Moenkopi 610' 5,503' 610' 5,503' 627'
Cutler 1,095' 5,018' 1,237' 4,876' 1,051'

Honaker Trail 2,289' 3,824' 2,288' 3,825' 1,698'

Paradox Formation 3,937 2,176' 3,986' 2,127 141'

Salt 1 4,24T 1,866' 4,127' 1,986' 148'

Clastic # 1 4,282' 1,831' 4,275' 1,838' 30'

Intermediate Casing Pt. 4,369' 1,744' 4,305' 1,808' 58'

Clastic 2 4,458' 1,655' 4,363' 1,750' 155'

Salt 3 4,548' 1,565' 4,518' 1,595' 496'

Clastic 3 4,615' 1,498' 5,014' 1,099' 48'

i Salt 4 4,650' 1,463' 5,062' 1,051' 110'

Clastic 4 4,773' 1,340' 5,172' 941' 64'
Salt 5 4,840' 1,273' 5,236' 877' 258'

I Clastic 5 5,103' 1,010' 5,494' 619' 19'

Salt 6 5,132' 981' 5,513' 600' 169'

Clastic 7 5,327' 786' 5,682' 431' 44'

i Salt 8 5,397 716' 5,726' 387 130'

Clastic 8 5,511' 602' 5,856' 257 40'

Salt 9 5,557 556' 5,896' 217 158'

I Clastic 9 5,753' 360' 6,054' 59' 35'
Salt 10 5,801' 312' 6,089' 24' 61'

Clastic 10 5,856' 257 6,150' -37 116'

i Salt 12 5,987 126' 6,266' -153' 92'
Clastic 12 6,131' -18' 6,358' -245' 32'

Salt 13 6,164' -51' 6,390' -277 168'

Clastic 14 6,323' -210' 6,558' -445' 906'
Clastic 18/19 7,068' -955' 7,464' -1,351' 40'

Salt 20 7,107 -994' 7,504' -1,391' 123'

Clastic 20 7,267 -1,154' 7,627 -1,514' 8'

Salt 21 7,280' -1,167 7,635' -1,522' 71'

Top Cane Creek 7,701' -1,588' 7,706' -1,593' 32'
Cane Creek Shale B 7,729' -1,616' 7,738' -1,625' 9'

HorizontalTartget 7,940' -1,82T 7,747 -1,634' 60'

i Base Cane Creek Sh. 7,800' -1,68T 7,807 -1,694' O'

Salt 22 7,800' -1,687 7,807 -1,694' 100'

TD 7,900' -1,787 7,90T -1,794'

i
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Moenkopi 610' 5,503' 610' 5,503' 627'
Cutler 1,095' 5,018' 1,237' 4,876' 1,051'

Honaker Trail 2,289' 3,824' 2,288' 3,825' 1,698'

Paradox Formation 3,937 2,176' 3,986' 2,127 141'

Salt 1 4,24T 1,866' 4,127' 1,986' 148'

Clastic # 1 4,282' 1,831' 4,275' 1,838' 30'

Intermediate Casing Pt. 4,369' 1,744' 4,305' 1,808' 58'

Clastic 2 4,458' 1,655' 4,363' 1,750' 155'

Salt 3 4,548' 1,565' 4,518' 1,595' 496'

Clastic 3 4,615' 1,498' 5,014' 1,099' 48'

i Salt 4 4,650' 1,463' 5,062' 1,051' 110'

Clastic 4 4,773' 1,340' 5,172' 941' 64'
Salt 5 4,840' 1,273' 5,236' 877' 258'

I Clastic 5 5,103' 1,010' 5,494' 619' 19'

Salt 6 5,132' 981' 5,513' 600' 169'

Clastic 7 5,327' 786' 5,682' 431' 44'

i Salt 8 5,397 716' 5,726' 387 130'

Clastic 8 5,511' 602' 5,856' 257 40'

Salt 9 5,557 556' 5,896' 217 158'

I Clastic 9 5,753' 360' 6,054' 59' 35'
Salt 10 5,801' 312' 6,089' 24' 61'

Clastic 10 5,856' 257 6,150' -37 116'

i Salt 12 5,987 126' 6,266' -153' 92'
Clastic 12 6,131' -18' 6,358' -245' 32'

Salt 13 6,164' -51' 6,390' -277 168'

Clastic 14 6,323' -210' 6,558' -445' 906'
Clastic 18/19 7,068' -955' 7,464' -1,351' 40'

Salt 20 7,107 -994' 7,504' -1,391' 123'

Clastic 20 7,267 -1,154' 7,627 -1,514' 8'

Salt 21 7,280' -1,167 7,635' -1,522' 71'

Top Cane Creek 7,701' -1,588' 7,706' -1,593' 32'
Cane Creek Shale B 7,729' -1,616' 7,738' -1,625' 9'

HorizontalTartget 7,940' -1,82T 7,747 -1,634' 60'

i Base Cane Creek Sh. 7,800' -1,68T 7,807 -1,694' O'

Salt 22 7,800' -1,687 7,807 -1,694' 100'

TD 7,900' -1,787 7,90T -1,794'

i

FORMATION TOPS
FIDELITY EXPLORATION AND PRODUCTION

CANE CREEKUNIT # 17-lH

I Well Name: Fidelity Cane Creek Unit # 17-1H

Location: Sec 17, T26S, R 20E
Elevation: KB: 6,113'

FORMATION
Prognosis Prognosis Subsea Sample top Sample top Sub Thickness

Sea
/ ZONE

Wingate Surface Surface

Chinle 250' 5,863' 250' 5,863' 360'

Moenkopi 610' 5,503' 610' 5,503' 627'
Cutler 1,095' 5,018' 1,237' 4,876' 1,051'

Honaker Trail 2,289' 3,824' 2,288' 3,825' 1,698'

Paradox Formation 3,937 2,176' 3,986' 2,127 141'

Salt 1 4,24T 1,866' 4,127' 1,986' 148'

Clastic # 1 4,282' 1,831' 4,275' 1,838' 30'

Intermediate Casing Pt. 4,369' 1,744' 4,305' 1,808' 58'

Clastic 2 4,458' 1,655' 4,363' 1,750' 155'

Salt 3 4,548' 1,565' 4,518' 1,595' 496'

Clastic 3 4,615' 1,498' 5,014' 1,099' 48'

i Salt 4 4,650' 1,463' 5,062' 1,051' 110'

Clastic 4 4,773' 1,340' 5,172' 941' 64'
Salt 5 4,840' 1,273' 5,236' 877' 258'

I Clastic 5 5,103' 1,010' 5,494' 619' 19'

Salt 6 5,132' 981' 5,513' 600' 169'

Clastic 7 5,327' 786' 5,682' 431' 44'

i Salt 8 5,397 716' 5,726' 387 130'

Clastic 8 5,511' 602' 5,856' 257 40'

Salt 9 5,557 556' 5,896' 217 158'

I Clastic 9 5,753' 360' 6,054' 59' 35'
Salt 10 5,801' 312' 6,089' 24' 61'

Clastic 10 5,856' 257 6,150' -37 116'

i Salt 12 5,987 126' 6,266' -153' 92'
Clastic 12 6,131' -18' 6,358' -245' 32'

Salt 13 6,164' -51' 6,390' -277 168'

Clastic 14 6,323' -210' 6,558' -445' 906'
Clastic 18/19 7,068' -955' 7,464' -1,351' 40'

Salt 20 7,107 -994' 7,504' -1,391' 123'

Clastic 20 7,267 -1,154' 7,627 -1,514' 8'

Salt 21 7,280' -1,167 7,635' -1,522' 71'

Top Cane Creek 7,701' -1,588' 7,706' -1,593' 32'
Cane Creek Shale B 7,729' -1,616' 7,738' -1,625' 9'

HorizontalTartget 7,940' -1,82T 7,747 -1,634' 60'

i Base Cane Creek Sh. 7,800' -1,68T 7,807 -1,694' O'

Salt 22 7,800' -1,687 7,807 -1,694' 100'

TD 7,900' -1,787 7,90T -1,794'

i

FORMATION TOPS
FIDELITY EXPLORATION AND PRODUCTION

CANE CREEKUNIT # 17-lH

I Well Name: Fidelity Cane Creek Unit # 17-1H

Location: Sec 17, T26S, R 20E
Elevation: KB: 6,113'

FORMATION
Prognosis Prognosis Subsea Sample top Sample top Sub Thickness

Sea
/ ZONE

Wingate Surface Surface

Chinle 250' 5,863' 250' 5,863' 360'

Moenkopi 610' 5,503' 610' 5,503' 627'
Cutler 1,095' 5,018' 1,237' 4,876' 1,051'

Honaker Trail 2,289' 3,824' 2,288' 3,825' 1,698'

Paradox Formation 3,937 2,176' 3,986' 2,127 141'

Salt 1 4,24T 1,866' 4,127' 1,986' 148'

Clastic # 1 4,282' 1,831' 4,275' 1,838' 30'

Intermediate Casing Pt. 4,369' 1,744' 4,305' 1,808' 58'

Clastic 2 4,458' 1,655' 4,363' 1,750' 155'

Salt 3 4,548' 1,565' 4,518' 1,595' 496'

Clastic 3 4,615' 1,498' 5,014' 1,099' 48'

i Salt 4 4,650' 1,463' 5,062' 1,051' 110'

Clastic 4 4,773' 1,340' 5,172' 941' 64'
Salt 5 4,840' 1,273' 5,236' 877' 258'

I Clastic 5 5,103' 1,010' 5,494' 619' 19'

Salt 6 5,132' 981' 5,513' 600' 169'

Clastic 7 5,327' 786' 5,682' 431' 44'

i Salt 8 5,397 716' 5,726' 387 130'

Clastic 8 5,511' 602' 5,856' 257 40'

Salt 9 5,557 556' 5,896' 217 158'

I Clastic 9 5,753' 360' 6,054' 59' 35'
Salt 10 5,801' 312' 6,089' 24' 61'

Clastic 10 5,856' 257 6,150' -37 116'

i Salt 12 5,987 126' 6,266' -153' 92'
Clastic 12 6,131' -18' 6,358' -245' 32'

Salt 13 6,164' -51' 6,390' -277 168'

Clastic 14 6,323' -210' 6,558' -445' 906'
Clastic 18/19 7,068' -955' 7,464' -1,351' 40'

Salt 20 7,107 -994' 7,504' -1,391' 123'

Clastic 20 7,267 -1,154' 7,627 -1,514' 8'

Salt 21 7,280' -1,167 7,635' -1,522' 71'

Top Cane Creek 7,701' -1,588' 7,706' -1,593' 32'
Cane Creek Shale B 7,729' -1,616' 7,738' -1,625' 9'

HorizontalTartget 7,940' -1,82T 7,747 -1,634' 60'

i Base Cane Creek Sh. 7,800' -1,68T 7,807 -1,694' O'

Salt 22 7,800' -1,687 7,807 -1,694' 100'

TD 7,900' -1,787 7,90T -1,794'

i

FORMATION TOPS
FIDELITY EXPLORATION AND PRODUCTION

CANE CREEKUNIT # 17-lH

I Well Name: Fidelity Cane Creek Unit # 17-1H

Location: Sec 17, T26S, R 20E
Elevation: KB: 6,113'

FORMATION
Prognosis Prognosis Subsea Sample top Sample top Sub Thickness

Sea
/ ZONE

Wingate Surface Surface

Chinle 250' 5,863' 250' 5,863' 360'

Moenkopi 610' 5,503' 610' 5,503' 627'
Cutler 1,095' 5,018' 1,237' 4,876' 1,051'

Honaker Trail 2,289' 3,824' 2,288' 3,825' 1,698'

Paradox Formation 3,937 2,176' 3,986' 2,127 141'

Salt 1 4,24T 1,866' 4,127' 1,986' 148'

Clastic # 1 4,282' 1,831' 4,275' 1,838' 30'

Intermediate Casing Pt. 4,369' 1,744' 4,305' 1,808' 58'

Clastic 2 4,458' 1,655' 4,363' 1,750' 155'

Salt 3 4,548' 1,565' 4,518' 1,595' 496'

Clastic 3 4,615' 1,498' 5,014' 1,099' 48'

i Salt 4 4,650' 1,463' 5,062' 1,051' 110'

Clastic 4 4,773' 1,340' 5,172' 941' 64'
Salt 5 4,840' 1,273' 5,236' 877' 258'

I Clastic 5 5,103' 1,010' 5,494' 619' 19'

Salt 6 5,132' 981' 5,513' 600' 169'

Clastic 7 5,327' 786' 5,682' 431' 44'

i Salt 8 5,397 716' 5,726' 387 130'

Clastic 8 5,511' 602' 5,856' 257 40'

Salt 9 5,557 556' 5,896' 217 158'

I Clastic 9 5,753' 360' 6,054' 59' 35'
Salt 10 5,801' 312' 6,089' 24' 61'

Clastic 10 5,856' 257 6,150' -37 116'

i Salt 12 5,987 126' 6,266' -153' 92'
Clastic 12 6,131' -18' 6,358' -245' 32'

Salt 13 6,164' -51' 6,390' -277 168'

Clastic 14 6,323' -210' 6,558' -445' 906'
Clastic 18/19 7,068' -955' 7,464' -1,351' 40'

Salt 20 7,107 -994' 7,504' -1,391' 123'

Clastic 20 7,267 -1,154' 7,627 -1,514' 8'

Salt 21 7,280' -1,167 7,635' -1,522' 71'

Top Cane Creek 7,701' -1,588' 7,706' -1,593' 32'
Cane Creek Shale B 7,729' -1,616' 7,738' -1,625' 9'

HorizontalTartget 7,940' -1,82T 7,747 -1,634' 60'

i Base Cane Creek Sh. 7,800' -1,68T 7,807 -1,694' O'

Salt 22 7,800' -1,687 7,807 -1,694' 100'

TD 7,900' -1,787 7,90T -1,794'

i

FORMATION TOPS
FIDELITY EXPLORATION AND PRODUCTION

CANE CREEKUNIT # 17-lH

I Well Name: Fidelity Cane Creek Unit # 17-1H

Location: Sec 17, T26S, R 20E
Elevation: KB: 6,113'

FORMATION
Prognosis Prognosis Subsea Sample top Sample top Sub Thickness

Sea
/ ZONE

Wingate Surface Surface

Chinle 250' 5,863' 250' 5,863' 360'

Moenkopi 610' 5,503' 610' 5,503' 627'
Cutler 1,095' 5,018' 1,237' 4,876' 1,051'

Honaker Trail 2,289' 3,824' 2,288' 3,825' 1,698'

Paradox Formation 3,937 2,176' 3,986' 2,127 141'

Salt 1 4,24T 1,866' 4,127' 1,986' 148'

Clastic # 1 4,282' 1,831' 4,275' 1,838' 30'

Intermediate Casing Pt. 4,369' 1,744' 4,305' 1,808' 58'

Clastic 2 4,458' 1,655' 4,363' 1,750' 155'

Salt 3 4,548' 1,565' 4,518' 1,595' 496'

Clastic 3 4,615' 1,498' 5,014' 1,099' 48'

i Salt 4 4,650' 1,463' 5,062' 1,051' 110'

Clastic 4 4,773' 1,340' 5,172' 941' 64'
Salt 5 4,840' 1,273' 5,236' 877' 258'

I Clastic 5 5,103' 1,010' 5,494' 619' 19'

Salt 6 5,132' 981' 5,513' 600' 169'

Clastic 7 5,327' 786' 5,682' 431' 44'

i Salt 8 5,397 716' 5,726' 387 130'

Clastic 8 5,511' 602' 5,856' 257 40'

Salt 9 5,557 556' 5,896' 217 158'

I Clastic 9 5,753' 360' 6,054' 59' 35'
Salt 10 5,801' 312' 6,089' 24' 61'

Clastic 10 5,856' 257 6,150' -37 116'

i Salt 12 5,987 126' 6,266' -153' 92'
Clastic 12 6,131' -18' 6,358' -245' 32'

Salt 13 6,164' -51' 6,390' -277 168'

Clastic 14 6,323' -210' 6,558' -445' 906'
Clastic 18/19 7,068' -955' 7,464' -1,351' 40'

Salt 20 7,107 -994' 7,504' -1,391' 123'

Clastic 20 7,267 -1,154' 7,627 -1,514' 8'

Salt 21 7,280' -1,167 7,635' -1,522' 71'

Top Cane Creek 7,701' -1,588' 7,706' -1,593' 32'
Cane Creek Shale B 7,729' -1,616' 7,738' -1,625' 9'

HorizontalTartget 7,940' -1,82T 7,747 -1,634' 60'

i Base Cane Creek Sh. 7,800' -1,68T 7,807 -1,694' O'

Salt 22 7,800' -1,687 7,807 -1,694' 100'

TD 7,900' -1,787 7,90T -1,794'

i

FORMATION TOPS
FIDELITY EXPLORATION AND PRODUCTION

CANE CREEKUNIT # 17-lH

I Well Name: Fidelity Cane Creek Unit # 17-1H

Location: Sec 17, T26S, R 20E
Elevation: KB: 6,113'

FORMATION
Prognosis Prognosis Subsea Sample top Sample top Sub Thickness

Sea
/ ZONE

Wingate Surface Surface

Chinle 250' 5,863' 250' 5,863' 360'

Moenkopi 610' 5,503' 610' 5,503' 627'
Cutler 1,095' 5,018' 1,237' 4,876' 1,051'

Honaker Trail 2,289' 3,824' 2,288' 3,825' 1,698'

Paradox Formation 3,937 2,176' 3,986' 2,127 141'

Salt 1 4,24T 1,866' 4,127' 1,986' 148'

Clastic # 1 4,282' 1,831' 4,275' 1,838' 30'

Intermediate Casing Pt. 4,369' 1,744' 4,305' 1,808' 58'

Clastic 2 4,458' 1,655' 4,363' 1,750' 155'

Salt 3 4,548' 1,565' 4,518' 1,595' 496'

Clastic 3 4,615' 1,498' 5,014' 1,099' 48'

i Salt 4 4,650' 1,463' 5,062' 1,051' 110'

Clastic 4 4,773' 1,340' 5,172' 941' 64'
Salt 5 4,840' 1,273' 5,236' 877' 258'

I Clastic 5 5,103' 1,010' 5,494' 619' 19'

Salt 6 5,132' 981' 5,513' 600' 169'

Clastic 7 5,327' 786' 5,682' 431' 44'

i Salt 8 5,397 716' 5,726' 387 130'

Clastic 8 5,511' 602' 5,856' 257 40'

Salt 9 5,557 556' 5,896' 217 158'

I Clastic 9 5,753' 360' 6,054' 59' 35'
Salt 10 5,801' 312' 6,089' 24' 61'

Clastic 10 5,856' 257 6,150' -37 116'

i Salt 12 5,987 126' 6,266' -153' 92'
Clastic 12 6,131' -18' 6,358' -245' 32'

Salt 13 6,164' -51' 6,390' -277 168'

Clastic 14 6,323' -210' 6,558' -445' 906'
Clastic 18/19 7,068' -955' 7,464' -1,351' 40'

Salt 20 7,107 -994' 7,504' -1,391' 123'

Clastic 20 7,267 -1,154' 7,627 -1,514' 8'

Salt 21 7,280' -1,167 7,635' -1,522' 71'

Top Cane Creek 7,701' -1,588' 7,706' -1,593' 32'
Cane Creek Shale B 7,729' -1,616' 7,738' -1,625' 9'

HorizontalTartget 7,940' -1,82T 7,747 -1,634' 60'

i Base Cane Creek Sh. 7,800' -1,68T 7,807 -1,694' O'

Salt 22 7,800' -1,687 7,807 -1,694' 100'

TD 7,900' -1,787 7,90T -1,794'

i

FORMATION TOPS
FIDELITY EXPLORATION AND PRODUCTION

CANE CREEKUNIT # 17-lH

I Well Name: Fidelity Cane Creek Unit # 17-1H

Location: Sec 17, T26S, R 20E
Elevation: KB: 6,113'

FORMATION
Prognosis Prognosis Subsea Sample top Sample top Sub Thickness

Sea
/ ZONE

Wingate Surface Surface

Chinle 250' 5,863' 250' 5,863' 360'

Moenkopi 610' 5,503' 610' 5,503' 627'
Cutler 1,095' 5,018' 1,237' 4,876' 1,051'

Honaker Trail 2,289' 3,824' 2,288' 3,825' 1,698'

Paradox Formation 3,937 2,176' 3,986' 2,127 141'

Salt 1 4,24T 1,866' 4,127' 1,986' 148'

Clastic # 1 4,282' 1,831' 4,275' 1,838' 30'

Intermediate Casing Pt. 4,369' 1,744' 4,305' 1,808' 58'

Clastic 2 4,458' 1,655' 4,363' 1,750' 155'

Salt 3 4,548' 1,565' 4,518' 1,595' 496'

Clastic 3 4,615' 1,498' 5,014' 1,099' 48'

i Salt 4 4,650' 1,463' 5,062' 1,051' 110'

Clastic 4 4,773' 1,340' 5,172' 941' 64'
Salt 5 4,840' 1,273' 5,236' 877' 258'

I Clastic 5 5,103' 1,010' 5,494' 619' 19'

Salt 6 5,132' 981' 5,513' 600' 169'

Clastic 7 5,327' 786' 5,682' 431' 44'

i Salt 8 5,397 716' 5,726' 387 130'

Clastic 8 5,511' 602' 5,856' 257 40'

Salt 9 5,557 556' 5,896' 217 158'

I Clastic 9 5,753' 360' 6,054' 59' 35'
Salt 10 5,801' 312' 6,089' 24' 61'

Clastic 10 5,856' 257 6,150' -37 116'

i Salt 12 5,987 126' 6,266' -153' 92'
Clastic 12 6,131' -18' 6,358' -245' 32'

Salt 13 6,164' -51' 6,390' -277 168'

Clastic 14 6,323' -210' 6,558' -445' 906'
Clastic 18/19 7,068' -955' 7,464' -1,351' 40'

Salt 20 7,107 -994' 7,504' -1,391' 123'

Clastic 20 7,267 -1,154' 7,627 -1,514' 8'

Salt 21 7,280' -1,167 7,635' -1,522' 71'

Top Cane Creek 7,701' -1,588' 7,706' -1,593' 32'
Cane Creek Shale B 7,729' -1,616' 7,738' -1,625' 9'

HorizontalTartget 7,940' -1,82T 7,747 -1,634' 60'

i Base Cane Creek Sh. 7,800' -1,68T 7,807 -1,694' O'

Salt 22 7,800' -1,687 7,807 -1,694' 100'

TD 7,900' -1,787 7,90T -1,794'

i



FIDELITY EXPLORATIONAND PRODUCTION
INVERT MUD REPORTS

CANECREEKUNIT#17-1H

DATE Flow Une ELECTRIC
2013 DEPTH Temp WT FV PV ¥P GELS API FILT Oll/WATER .CORRECTEDSOUDS MgCL2 Wwt CaCI mg/I 24 HOUR

MUD
IOSSES

26-Apr 5152 105 12.40 45 13 19 9/10 2 82.3/17.7 955 18.54 3.35 25 69 283,071 0

27-Apr 7200 115 12.85 47 15 19 9/10 2 80.5/19.5 720 19.58 5.18 28.85 306.404 0

28-Apr 7907 110 13.00 50 20 18 11/12 2 80/20 628 19.76 10 12 32.68 297.549 0

29-Apr 7907 na 13.00 54 20 18 11/12 2 80/20 634 19.76 10.11 32.68 297.549 0

30-Aor 6968 na 13.30 62 22 18 10/11 2 73/27 437 19.41 9.20 29.53 266,241 0

1-May 6815 100 13.30 65 26 23 13/15 2 73.3/26.7 475 19.62 7.53 27.76 260,167 0

2-May 7045 95 13.30 72 28 26 14/15 2 73/27 456 21.13 6.18 29.68 304,133 0

3-Mav 7621 116 13.30 50 21 11 10/13 2 78.4/21.6 555 20.41 9.28 32.28 305,746 0

4-May 7975 114 13.30 50 19 13 8/10 2 78.7/21.3 592 21.39 391 31.22 361,068 0

5-May 8405 110 13.25 49 18 14 7/9 2 79.7/20.3 611 20.72 8.96 33.63 330.752 0

6-May 8405 85 13.10 50 19 13 8/9 2 78.7/21.3 599 20 03 7.77 31.78 318,317 0

7-May 9048 104 12.60 51 17 18 9/11 2 77.2/22.8 535 14.00 10.56 33.2 302,668 0

8-May 9875 100 12.10 51 16 19 10/13 2 80.8/19.2 721 17.58 7.60 29.74 290.235 -410

9-May 10245 100 12.50 51 18 11 7/9 2 86.5/13.5 791 23.66 5.15 27.67 291.942 +475 oil

10-May 10254 97 13.20 55 20 11 6/7 2 88.6/11.4 963 27.76 7.19 28.61 279,060 -361

11-May 10254 88 13.80 55 22 15 9/10 2 86.3/13.7 649 23.35 1.30 29.96 362,856 -200

12-May 10254 95 13.80 58 23 18 10/11 2 84.1/15.9 525 27.71 9.05 23.11 178,524 0

13-May 10254 95 13.80 58 23 18 10/11 2 84.1/15 9 525 27.71 9.05 23.11 178,524 0

14-May 10254 na 15.90 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 -200+

15-May 10254 na 13.80 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 0

15-Mav 6.508 na 13 90 42 15 10 4/5 2 86.1/13-9 590 23.91 13.89 26.22 157,528 0

16-May 9305 108 13.90 43 18 12 7/9 2 86.1/13.9 842 22.06 19.42 26.96 97,467 -116

17-May 10254 104 14.20 49 19 12 8/10 2 85.6/14.4 775 25.85 18.94 27.34 107.758 +48

18-May 8885 na 15.70 64 26 12 10/12 2 844/15.6 620 31.23 1G.61 25.9 118.352 -136

19-May 3185 na 15.70 60 26 16 10/12 2 84 4/15.6 708 30.96 17.10 5.42 107.864 -56
.

20-May 10254 100 14.20 50 22 13 9/12 2 85 7/14.3 682 25.13 16.42 24.85 107.715 -83 |
| 21-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760 0

22-May 10254 87 14-35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89.760 0

23-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760
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22-May 10254 87 14-35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89.760 0

23-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760

FIDELITY EXPLORATIONAND PRODUCTION
INVERT MUD REPORTS

CANECREEKUNIT#17-1H

DATE Flow Une ELECTRIC
2013 DEPTH Temp WT FV PV ¥P GELS API FILT Oll/WATER .CORRECTEDSOUDS MgCL2 Wwt CaCI mg/I 24 HOUR

MUD
IOSSES

26-Apr 5152 105 12.40 45 13 19 9/10 2 82.3/17.7 955 18.54 3.35 25 69 283,071 0

27-Apr 7200 115 12.85 47 15 19 9/10 2 80.5/19.5 720 19.58 5.18 28.85 306.404 0

28-Apr 7907 110 13.00 50 20 18 11/12 2 80/20 628 19.76 10 12 32.68 297.549 0

29-Apr 7907 na 13.00 54 20 18 11/12 2 80/20 634 19.76 10.11 32.68 297.549 0

30-Aor 6968 na 13.30 62 22 18 10/11 2 73/27 437 19.41 9.20 29.53 266,241 0

1-May 6815 100 13.30 65 26 23 13/15 2 73.3/26.7 475 19.62 7.53 27.76 260,167 0

2-May 7045 95 13.30 72 28 26 14/15 2 73/27 456 21.13 6.18 29.68 304,133 0

3-Mav 7621 116 13.30 50 21 11 10/13 2 78.4/21.6 555 20.41 9.28 32.28 305,746 0

4-May 7975 114 13.30 50 19 13 8/10 2 78.7/21.3 592 21.39 391 31.22 361,068 0

5-May 8405 110 13.25 49 18 14 7/9 2 79.7/20.3 611 20.72 8.96 33.63 330.752 0

6-May 8405 85 13.10 50 19 13 8/9 2 78.7/21.3 599 20 03 7.77 31.78 318,317 0

7-May 9048 104 12.60 51 17 18 9/11 2 77.2/22.8 535 14.00 10.56 33.2 302,668 0

8-May 9875 100 12.10 51 16 19 10/13 2 80.8/19.2 721 17.58 7.60 29.74 290.235 -410

9-May 10245 100 12.50 51 18 11 7/9 2 86.5/13.5 791 23.66 5.15 27.67 291.942 +475 oil

10-May 10254 97 13.20 55 20 11 6/7 2 88.6/11.4 963 27.76 7.19 28.61 279,060 -361

11-May 10254 88 13.80 55 22 15 9/10 2 86.3/13.7 649 23.35 1.30 29.96 362,856 -200

12-May 10254 95 13.80 58 23 18 10/11 2 84.1/15.9 525 27.71 9.05 23.11 178,524 0

13-May 10254 95 13.80 58 23 18 10/11 2 84.1/15 9 525 27.71 9.05 23.11 178,524 0

14-May 10254 na 15.90 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 -200+

15-May 10254 na 13.80 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 0

15-Mav 6.508 na 13 90 42 15 10 4/5 2 86.1/13-9 590 23.91 13.89 26.22 157,528 0

16-May 9305 108 13.90 43 18 12 7/9 2 86.1/13.9 842 22.06 19.42 26.96 97,467 -116

17-May 10254 104 14.20 49 19 12 8/10 2 85.6/14.4 775 25.85 18.94 27.34 107.758 +48

18-May 8885 na 15.70 64 26 12 10/12 2 844/15.6 620 31.23 1G.61 25.9 118.352 -136

19-May 3185 na 15.70 60 26 16 10/12 2 84 4/15.6 708 30.96 17.10 5.42 107.864 -56
.

20-May 10254 100 14.20 50 22 13 9/12 2 85 7/14.3 682 25.13 16.42 24.85 107.715 -83 |

| 21-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760 0

22-May 10254 87 14-35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89.760 0

23-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760

FIDELITY EXPLORATIONAND PRODUCTION
INVERT MUD REPORTS

CANECREEKUNIT#17-1H

DATE Flow Une ELECTRIC
2013 DEPTH Temp WT FV PV ¥P GELS API FILT Oll/WATER .CORRECTEDSOUDS MgCL2 Wwt CaCI mg/I 24 HOUR

MUD
IOSSES

26-Apr 5152 105 12.40 45 13 19 9/10 2 82.3/17.7 955 18.54 3.35 25 69 283,071 0

27-Apr 7200 115 12.85 47 15 19 9/10 2 80.5/19.5 720 19.58 5.18 28.85 306.404 0

28-Apr 7907 110 13.00 50 20 18 11/12 2 80/20 628 19.76 10 12 32.68 297.549 0

29-Apr 7907 na 13.00 54 20 18 11/12 2 80/20 634 19.76 10.11 32.68 297.549 0

30-Aor 6968 na 13.30 62 22 18 10/11 2 73/27 437 19.41 9.20 29.53 266,241 0

1-May 6815 100 13.30 65 26 23 13/15 2 73.3/26.7 475 19.62 7.53 27.76 260,167 0

2-May 7045 95 13.30 72 28 26 14/15 2 73/27 456 21.13 6.18 29.68 304,133 0

3-Mav 7621 116 13.30 50 21 11 10/13 2 78.4/21.6 555 20.41 9.28 32.28 305,746 0

4-May 7975 114 13.30 50 19 13 8/10 2 78.7/21.3 592 21.39 391 31.22 361,068 0

5-May 8405 110 13.25 49 18 14 7/9 2 79.7/20.3 611 20.72 8.96 33.63 330.752 0

6-May 8405 85 13.10 50 19 13 8/9 2 78.7/21.3 599 20 03 7.77 31.78 318,317 0

7-May 9048 104 12.60 51 17 18 9/11 2 77.2/22.8 535 14.00 10.56 33.2 302,668 0

8-May 9875 100 12.10 51 16 19 10/13 2 80.8/19.2 721 17.58 7.60 29.74 290.235 -410

9-May 10245 100 12.50 51 18 11 7/9 2 86.5/13.5 791 23.66 5.15 27.67 291.942 +475 oil

10-May 10254 97 13.20 55 20 11 6/7 2 88.6/11.4 963 27.76 7.19 28.61 279,060 -361

11-May 10254 88 13.80 55 22 15 9/10 2 86.3/13.7 649 23.35 1.30 29.96 362,856 -200

12-May 10254 95 13.80 58 23 18 10/11 2 84.1/15.9 525 27.71 9.05 23.11 178,524 0

13-May 10254 95 13.80 58 23 18 10/11 2 84.1/15 9 525 27.71 9.05 23.11 178,524 0

14-May 10254 na 15.90 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 -200+

15-May 10254 na 13.80 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 0

15-Mav 6.508 na 13 90 42 15 10 4/5 2 86.1/13-9 590 23.91 13.89 26.22 157,528 0

16-May 9305 108 13.90 43 18 12 7/9 2 86.1/13.9 842 22.06 19.42 26.96 97,467 -116

17-May 10254 104 14.20 49 19 12 8/10 2 85.6/14.4 775 25.85 18.94 27.34 107.758 +48

18-May 8885 na 15.70 64 26 12 10/12 2 844/15.6 620 31.23 1G.61 25.9 118.352 -136

19-May 3185 na 15.70 60 26 16 10/12 2 84 4/15.6 708 30.96 17.10 5.42 107.864 -56
.

20-May 10254 100 14.20 50 22 13 9/12 2 85 7/14.3 682 25.13 16.42 24.85 107.715 -83 |

| 21-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760 0

22-May 10254 87 14-35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89.760 0

23-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760

FIDELITY EXPLORATIONAND PRODUCTION
INVERT MUD REPORTS

CANECREEKUNIT#17-1H

DATE Flow Une ELECTRIC
2013 DEPTH Temp WT FV PV ¥P GELS API FILT Oll/WATER .CORRECTEDSOUDS MgCL2 Wwt CaCI mg/I 24 HOUR

MUD
IOSSES

26-Apr 5152 105 12.40 45 13 19 9/10 2 82.3/17.7 955 18.54 3.35 25 69 283,071 0

27-Apr 7200 115 12.85 47 15 19 9/10 2 80.5/19.5 720 19.58 5.18 28.85 306.404 0

28-Apr 7907 110 13.00 50 20 18 11/12 2 80/20 628 19.76 10 12 32.68 297.549 0

29-Apr 7907 na 13.00 54 20 18 11/12 2 80/20 634 19.76 10.11 32.68 297.549 0

30-Aor 6968 na 13.30 62 22 18 10/11 2 73/27 437 19.41 9.20 29.53 266,241 0

1-May 6815 100 13.30 65 26 23 13/15 2 73.3/26.7 475 19.62 7.53 27.76 260,167 0

2-May 7045 95 13.30 72 28 26 14/15 2 73/27 456 21.13 6.18 29.68 304,133 0

3-Mav 7621 116 13.30 50 21 11 10/13 2 78.4/21.6 555 20.41 9.28 32.28 305,746 0

4-May 7975 114 13.30 50 19 13 8/10 2 78.7/21.3 592 21.39 391 31.22 361,068 0

5-May 8405 110 13.25 49 18 14 7/9 2 79.7/20.3 611 20.72 8.96 33.63 330.752 0

6-May 8405 85 13.10 50 19 13 8/9 2 78.7/21.3 599 20 03 7.77 31.78 318,317 0

7-May 9048 104 12.60 51 17 18 9/11 2 77.2/22.8 535 14.00 10.56 33.2 302,668 0

8-May 9875 100 12.10 51 16 19 10/13 2 80.8/19.2 721 17.58 7.60 29.74 290.235 -410

9-May 10245 100 12.50 51 18 11 7/9 2 86.5/13.5 791 23.66 5.15 27.67 291.942 +475 oil

10-May 10254 97 13.20 55 20 11 6/7 2 88.6/11.4 963 27.76 7.19 28.61 279,060 -361

11-May 10254 88 13.80 55 22 15 9/10 2 86.3/13.7 649 23.35 1.30 29.96 362,856 -200

12-May 10254 95 13.80 58 23 18 10/11 2 84.1/15.9 525 27.71 9.05 23.11 178,524 0

13-May 10254 95 13.80 58 23 18 10/11 2 84.1/15 9 525 27.71 9.05 23.11 178,524 0

14-May 10254 na 15.90 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 -200+

15-May 10254 na 13.80 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 0

15-Mav 6.508 na 13 90 42 15 10 4/5 2 86.1/13-9 590 23.91 13.89 26.22 157,528 0

16-May 9305 108 13.90 43 18 12 7/9 2 86.1/13.9 842 22.06 19.42 26.96 97,467 -116

17-May 10254 104 14.20 49 19 12 8/10 2 85.6/14.4 775 25.85 18.94 27.34 107.758 +48

18-May 8885 na 15.70 64 26 12 10/12 2 844/15.6 620 31.23 1G.61 25.9 118.352 -136

19-May 3185 na 15.70 60 26 16 10/12 2 84 4/15.6 708 30.96 17.10 5.42 107.864 -56
.

20-May 10254 100 14.20 50 22 13 9/12 2 85 7/14.3 682 25.13 16.42 24.85 107.715 -83 |

| 21-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760 0

22-May 10254 87 14-35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89.760 0

23-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760

FIDELITY EXPLORATIONAND PRODUCTION
INVERT MUD REPORTS

CANECREEKUNIT#17-1H

DATE Flow Une ELECTRIC
2013 DEPTH Temp WT FV PV ¥P GELS API FILT Oll/WATER .CORRECTEDSOUDS MgCL2 Wwt CaCI mg/I 24 HOUR

MUD
IOSSES

26-Apr 5152 105 12.40 45 13 19 9/10 2 82.3/17.7 955 18.54 3.35 25 69 283,071 0

27-Apr 7200 115 12.85 47 15 19 9/10 2 80.5/19.5 720 19.58 5.18 28.85 306.404 0

28-Apr 7907 110 13.00 50 20 18 11/12 2 80/20 628 19.76 10 12 32.68 297.549 0

29-Apr 7907 na 13.00 54 20 18 11/12 2 80/20 634 19.76 10.11 32.68 297.549 0

30-Aor 6968 na 13.30 62 22 18 10/11 2 73/27 437 19.41 9.20 29.53 266,241 0

1-May 6815 100 13.30 65 26 23 13/15 2 73.3/26.7 475 19.62 7.53 27.76 260,167 0

2-May 7045 95 13.30 72 28 26 14/15 2 73/27 456 21.13 6.18 29.68 304,133 0

3-Mav 7621 116 13.30 50 21 11 10/13 2 78.4/21.6 555 20.41 9.28 32.28 305,746 0

4-May 7975 114 13.30 50 19 13 8/10 2 78.7/21.3 592 21.39 391 31.22 361,068 0

5-May 8405 110 13.25 49 18 14 7/9 2 79.7/20.3 611 20.72 8.96 33.63 330.752 0

6-May 8405 85 13.10 50 19 13 8/9 2 78.7/21.3 599 20 03 7.77 31.78 318,317 0

7-May 9048 104 12.60 51 17 18 9/11 2 77.2/22.8 535 14.00 10.56 33.2 302,668 0

8-May 9875 100 12.10 51 16 19 10/13 2 80.8/19.2 721 17.58 7.60 29.74 290.235 -410

9-May 10245 100 12.50 51 18 11 7/9 2 86.5/13.5 791 23.66 5.15 27.67 291.942 +475 oil

10-May 10254 97 13.20 55 20 11 6/7 2 88.6/11.4 963 27.76 7.19 28.61 279,060 -361

11-May 10254 88 13.80 55 22 15 9/10 2 86.3/13.7 649 23.35 1.30 29.96 362,856 -200

12-May 10254 95 13.80 58 23 18 10/11 2 84.1/15.9 525 27.71 9.05 23.11 178,524 0

13-May 10254 95 13.80 58 23 18 10/11 2 84.1/15 9 525 27.71 9.05 23.11 178,524 0

14-May 10254 na 15.90 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 -200+

15-May 10254 na 13.80 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 0

15-Mav 6.508 na 13 90 42 15 10 4/5 2 86.1/13-9 590 23.91 13.89 26.22 157,528 0

16-May 9305 108 13.90 43 18 12 7/9 2 86.1/13.9 842 22.06 19.42 26.96 97,467 -116

17-May 10254 104 14.20 49 19 12 8/10 2 85.6/14.4 775 25.85 18.94 27.34 107.758 +48

18-May 8885 na 15.70 64 26 12 10/12 2 844/15.6 620 31.23 1G.61 25.9 118.352 -136

19-May 3185 na 15.70 60 26 16 10/12 2 84 4/15.6 708 30.96 17.10 5.42 107.864 -56
.

20-May 10254 100 14.20 50 22 13 9/12 2 85 7/14.3 682 25.13 16.42 24.85 107.715 -83 |

| 21-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760 0

22-May 10254 87 14-35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89.760 0

23-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760

FIDELITY EXPLORATIONAND PRODUCTION
INVERT MUD REPORTS

CANECREEKUNIT#17-1H

DATE Flow Une ELECTRIC
2013 DEPTH Temp WT FV PV ¥P GELS API FILT Oll/WATER .CORRECTEDSOUDS MgCL2 Wwt CaCI mg/I 24 HOUR

MUD
IOSSES

26-Apr 5152 105 12.40 45 13 19 9/10 2 82.3/17.7 955 18.54 3.35 25 69 283,071 0

27-Apr 7200 115 12.85 47 15 19 9/10 2 80.5/19.5 720 19.58 5.18 28.85 306.404 0

28-Apr 7907 110 13.00 50 20 18 11/12 2 80/20 628 19.76 10 12 32.68 297.549 0

29-Apr 7907 na 13.00 54 20 18 11/12 2 80/20 634 19.76 10.11 32.68 297.549 0

30-Aor 6968 na 13.30 62 22 18 10/11 2 73/27 437 19.41 9.20 29.53 266,241 0

1-May 6815 100 13.30 65 26 23 13/15 2 73.3/26.7 475 19.62 7.53 27.76 260,167 0

2-May 7045 95 13.30 72 28 26 14/15 2 73/27 456 21.13 6.18 29.68 304,133 0

3-Mav 7621 116 13.30 50 21 11 10/13 2 78.4/21.6 555 20.41 9.28 32.28 305,746 0

4-May 7975 114 13.30 50 19 13 8/10 2 78.7/21.3 592 21.39 391 31.22 361,068 0

5-May 8405 110 13.25 49 18 14 7/9 2 79.7/20.3 611 20.72 8.96 33.63 330.752 0

6-May 8405 85 13.10 50 19 13 8/9 2 78.7/21.3 599 20 03 7.77 31.78 318,317 0

7-May 9048 104 12.60 51 17 18 9/11 2 77.2/22.8 535 14.00 10.56 33.2 302,668 0

8-May 9875 100 12.10 51 16 19 10/13 2 80.8/19.2 721 17.58 7.60 29.74 290.235 -410

9-May 10245 100 12.50 51 18 11 7/9 2 86.5/13.5 791 23.66 5.15 27.67 291.942 +475 oil

10-May 10254 97 13.20 55 20 11 6/7 2 88.6/11.4 963 27.76 7.19 28.61 279,060 -361

11-May 10254 88 13.80 55 22 15 9/10 2 86.3/13.7 649 23.35 1.30 29.96 362,856 -200

12-May 10254 95 13.80 58 23 18 10/11 2 84.1/15.9 525 27.71 9.05 23.11 178,524 0

13-May 10254 95 13.80 58 23 18 10/11 2 84.1/15 9 525 27.71 9.05 23.11 178,524 0

14-May 10254 na 15.90 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 -200+

15-May 10254 na 13.80 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 0

15-Mav 6.508 na 13 90 42 15 10 4/5 2 86.1/13-9 590 23.91 13.89 26.22 157,528 0

16-May 9305 108 13.90 43 18 12 7/9 2 86.1/13.9 842 22.06 19.42 26.96 97,467 -116

17-May 10254 104 14.20 49 19 12 8/10 2 85.6/14.4 775 25.85 18.94 27.34 107.758 +48

18-May 8885 na 15.70 64 26 12 10/12 2 844/15.6 620 31.23 1G.61 25.9 118.352 -136

19-May 3185 na 15.70 60 26 16 10/12 2 84 4/15.6 708 30.96 17.10 5.42 107.864 -56
.

20-May 10254 100 14.20 50 22 13 9/12 2 85 7/14.3 682 25.13 16.42 24.85 107.715 -83 |

| 21-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760 0

22-May 10254 87 14-35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89.760 0

23-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760

FIDELITY EXPLORATIONAND PRODUCTION
INVERT MUD REPORTS

CANECREEKUNIT#17-1H

DATE Flow Une ELECTRIC
2013 DEPTH Temp WT FV PV ¥P GELS API FILT Oll/WATER .CORRECTEDSOUDS MgCL2 Wwt CaCI mg/I 24 HOUR

MUD
IOSSES

26-Apr 5152 105 12.40 45 13 19 9/10 2 82.3/17.7 955 18.54 3.35 25 69 283,071 0

27-Apr 7200 115 12.85 47 15 19 9/10 2 80.5/19.5 720 19.58 5.18 28.85 306.404 0

28-Apr 7907 110 13.00 50 20 18 11/12 2 80/20 628 19.76 10 12 32.68 297.549 0

29-Apr 7907 na 13.00 54 20 18 11/12 2 80/20 634 19.76 10.11 32.68 297.549 0

30-Aor 6968 na 13.30 62 22 18 10/11 2 73/27 437 19.41 9.20 29.53 266,241 0

1-May 6815 100 13.30 65 26 23 13/15 2 73.3/26.7 475 19.62 7.53 27.76 260,167 0

2-May 7045 95 13.30 72 28 26 14/15 2 73/27 456 21.13 6.18 29.68 304,133 0

3-Mav 7621 116 13.30 50 21 11 10/13 2 78.4/21.6 555 20.41 9.28 32.28 305,746 0

4-May 7975 114 13.30 50 19 13 8/10 2 78.7/21.3 592 21.39 391 31.22 361,068 0

5-May 8405 110 13.25 49 18 14 7/9 2 79.7/20.3 611 20.72 8.96 33.63 330.752 0

6-May 8405 85 13.10 50 19 13 8/9 2 78.7/21.3 599 20 03 7.77 31.78 318,317 0

7-May 9048 104 12.60 51 17 18 9/11 2 77.2/22.8 535 14.00 10.56 33.2 302,668 0

8-May 9875 100 12.10 51 16 19 10/13 2 80.8/19.2 721 17.58 7.60 29.74 290.235 -410

9-May 10245 100 12.50 51 18 11 7/9 2 86.5/13.5 791 23.66 5.15 27.67 291.942 +475 oil

10-May 10254 97 13.20 55 20 11 6/7 2 88.6/11.4 963 27.76 7.19 28.61 279,060 -361

11-May 10254 88 13.80 55 22 15 9/10 2 86.3/13.7 649 23.35 1.30 29.96 362,856 -200

12-May 10254 95 13.80 58 23 18 10/11 2 84.1/15.9 525 27.71 9.05 23.11 178,524 0

13-May 10254 95 13.80 58 23 18 10/11 2 84.1/15 9 525 27.71 9.05 23.11 178,524 0

14-May 10254 na 15.90 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 -200+

15-May 10254 na 13.80 57 27 17 9/10 2 84.6/15.4 840 33.09 4.72 29.1 309,551 0

15-Mav 6.508 na 13 90 42 15 10 4/5 2 86.1/13-9 590 23.91 13.89 26.22 157,528 0

16-May 9305 108 13.90 43 18 12 7/9 2 86.1/13.9 842 22.06 19.42 26.96 97,467 -116

17-May 10254 104 14.20 49 19 12 8/10 2 85.6/14.4 775 25.85 18.94 27.34 107.758 +48

18-May 8885 na 15.70 64 26 12 10/12 2 844/15.6 620 31.23 1G.61 25.9 118.352 -136

19-May 3185 na 15.70 60 26 16 10/12 2 84 4/15.6 708 30.96 17.10 5.42 107.864 -56
.

20-May 10254 100 14.20 50 22 13 9/12 2 85 7/14.3 682 25.13 16.42 24.85 107.715 -83 |

| 21-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760 0

22-May 10254 87 14-35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89.760 0

23-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89,760



FIDEUTY EXPLORAT10N AND PRODUCTION
INVERT MUD REPORTS

CANE CREEK UNIT# 17-1H

25-May 10254 87 14.35 49 17 13 8/9 2 85.5/14.5 1102 25.43 20.29 27.39 89.760 0

26-May 10281 95 15.70 59 26 16 10/12 2 84.4/15.6 701 31.14 16.42 25.61 117.619 0

27-May 10341 98 1390 47 20 11 9/11 2 85.2/14.8 1020 23.45 18.30 25.66 93,777 0

28-May 10728 95 13.80 48 18 14 9/10 2 85.3/14.7 1009 23.23 17.85 26.02 103,725 -35

29-May 11380 95 13.80 50 15 15 9/10 2 85.9/14.1 1113 23.82 17.79 27 118,031 -16

30-May 11602 95 14.20 50 15 15 9/11 2 85.9/14.2 1113 23.82 17.79 27 118,031 0

31-May 11602 na 15.80 60 26 21 11/13 2 87.7/12.3 1189 31.51 12.22 33.58 286,290 0
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Fidelity Cane Creek Unit #17-1H TVD vs. GR, ROP, Gas
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RECEIVED: Jun. 26, 2013

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

6 /21 /2013

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The Cane Creek Unit 17-1 had first production of 386 BO on June 21,
2013. 

NAME (PLEASE PRINT) PHONE NUMBER 
 Joy Gardner 720 956-5763

TITLE
 Sr. Engineering Tech

SIGNATURE
 N/A

DATE
 6 /26 /2013

June 26, 2013

Sundry Number: 39413 API Well Number: 43019500280000Sundry Number: 39413 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

6/21/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The Cane Creek Unit 17-1 had first production of 386 BO on June 21 ' Accepted by the
2013. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 26, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/26/2013

RECEIVED: Jun. 26,

Sundry Number: 39413 API Well Number: 43019500280000
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Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

6/21/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The Cane Creek Unit 17-1 had first production of 386 BO on June 21 ' Accepted by the
2013. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 26, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/26/2013

RECEIVED: Jun. 26,

Sundry Number: 39413 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

6/21/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The Cane Creek Unit 17-1 had first production of 386 BO on June 21 ' Accepted by the
2013. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 26, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/26/2013

RECEIVED: Jun. 26,

Sundry Number: 39413 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

6/21/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The Cane Creek Unit 17-1 had first production of 386 BO on June 21 ' Accepted by the
2013. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 26, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/26/2013

RECEIVED: Jun. 26,

Sundry Number: 39413 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

6/21/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The Cane Creek Unit 17-1 had first production of 386 BO on June 21 ' Accepted by the
2013. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 26, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/26/2013

RECEIVED: Jun. 26,

Sundry Number: 39413 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

6/21/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The Cane Creek Unit 17-1 had first production of 386 BO on June 21 ' Accepted by the
2013. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 26, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/26/2013

RECEIVED: Jun. 26,

Sundry Number: 39413 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

6/21/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The Cane Creek Unit 17-1 had first production of 386 BO on June 21 ' Accepted by the
2013. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 26, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/26/2013

RECEIVED: Jun. 26,

Sundry Number: 39413 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

6/21/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The Cane Creek Unit 17-1 had first production of 386 BO on June 21 ' Accepted by the
2013. Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
June 26, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 6/26/2013

RECEIVED: Jun. 26,



RECEIVED: Jul. 10, 2013

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

7 /10 /2013

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Joy Gardner 720 956-5763

TITLE
 Sr. Engineering Tech

SIGNATURE
 N/A

DATE
 7 /10 /2013

July 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/10/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
July 10, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 7/10/2013

RECEIVED: Jul. 10,

Sundry Number: 39921 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1700 Lincoln Street Ste 2800 , Denver, CO, 80203 720 931-6459 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/10/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
July 10, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Joy Gardner 720 956-5763 Sr. Engineering Tech

SIGNATURE DATE
N/A 7/10/2013

RECEIVED: Jul. 10,

Sundry Number: 39921 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
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4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND
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QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/10/2013
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/23/2013
Report #: 18

Well Name: Cane Creek Unit 17-1
APi/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/23/2013 06:00 6/24/2013 06:00
Operations at Report Time

Flowtest well
Operations Summary
Flowtest well
Operations Next Report Period

Well Test
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 WTST FTP- 3206# SICP- 820# Inj.Press- 3010# Choke- 8/64" Rec last hr:
Oil- 8/64" Water- 0 bbis Mud- 0 bbis Gas- 3 mcf. Turned the well back
into the flowback equip @0630 hrs. Cont to f1owtest well

12:00 5.00 11.00 WTST FTP- 3121# SICP- 870# Inj Press- 2933# Choke- 8/64" Rec last hr:
Oil-22 bbis Water- 0 bbis Mud- 0 bbis Gas- 3 mcf Flowing throughthe
flowback equip. Cont to flowtest well.

17:00 7.00 18.00 WTST FTP- 3066# SICP- 891# Inj Press- 2876# Choke- 8/64" Rec last hr:
Oil- 22 bbis Water- 0 bbls Mud- 0 bbis Gas- 3 mcf Cont to flowtest
well.

00:00 5.00 23.00 WTST FTP- 3042# SICP- 895# Inj Press- 2856# Choke- 8/64" Rec last hr:
011-21 bbis Water- 0 bbls Mud- 0 bbis Gas- 3 mcf Cont to flowtest
well.

05:00 1.00 24.00 WTST This hr will be on the next days reports. Daily Data: Hrs- 24 hrs Chokes-
8/64" Oil- 518 bbis Water- 0 bbls Mud- 0 bbis Gas- 235 mcfld
Totals: Days- 4 Hrs- 87 hrs. Oil- 1576 bbls Water- 40 bbls Mud- 71
bbls Gas- 249 mcf ( measured ) Cont to flowtest well.

Casing & Line 's
Set Depth OD Nom Max 1DNom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations &Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supentisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDEIITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/23/2013
Report #: 18

Well Name: Cane Creek Unit 17-1
API/UW1 Excallber ID Well Area Basin Field Name Well Condguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/22/2013
Report #: 17

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/22/2013 06:00 6/23/2013 06:00
Operations at Report Time
Flowtest well.
Operations Summary
Flowtest well
Operations Next Report Period

Well Test
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 WTST FTP- 3319# SICP- 809# Inj Press- 3141# Choke- 8/64" Rec last hr:
Oil- 16 bbis Water- 0 bbis Mud- 0 bbis Gas- good show Flowing into
the flowback tank. Cont to flowtest the well.

12:00 5.00 11.00 WTST FTP- 3269# SICP- 800# Inj Press- 3074# Choke- 8/64" Rec last hr:
Oil- 17 bbis Water- 0 bbis Mud- 0 bbis Gas- good show Working to
repair the leak in the flare lines. Cameron is repairing all of the gaskets on
all of the oil tanks. Move the oil in the tanks as needed. Use 210 bbis of
10.4 ppg CACL water in the tanks to test the gaskets. Still flowing into the
flowback tank at this time.Cont to flowtest well.

17:00 7.00 18.00 WTST FTP- 3260# SICP- 814# Inj Press- 3107# Choke- 8/64" Rec last hr:
Oll- 18 bbis Water- 0 bbls Mud- 0 bbis Gas- good show 2100hrs: all
repairs have been made. Moved all water offof the production tanks.
Moved some oil from the flowback tank to tank#4 to make for some room
in the flowback tank.Will cont to flow into the flowback tanks over night.
The flowtesters will switch into the flowback equip in the daylight in the
morning. Cont to flowtest well.

00:00 5.00 23.00 WTST FTP- 3259# SICP- 802# Inj Press: 3059# Choke- 8/64" Rec last hr:
Oil- 17 bbis Water- 0 bbis Mud- 0 bbis Gas- good show Cont to
flowtest well.

05:00 1.00 24.00 WTST This hrs readings will be on the next report. Daily Rec: Hrs-24 hrs
Choke- 8/64" Rec: Oil-420 bbis Water- 0 bbls Mud- 0 bbis Gs- good
show Totals Rec: Days- 3 Hrs- 63 hrs Oil- 1057 bbis Water- 40 bbis
Mud- 71 bbis Gas- good show

Casing & Line s
Set Depth OD Nom Max IDNom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) (in) Run?
3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Interrnediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (lb/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Deschption Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts
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FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/22/2013
Report #: 17

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/22/2013 06:00 6/23/2013 06:00
Operations at Report Time
Flowtest well.
Operations Summary
Flowtest well
Operations Next Report Period

Well Test
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 WTST FTP- 3319# SICP- 809# Inj Press- 3141# Choke- 8/64" Rec last hr:
Oil- 16 bbis Water- 0 bbis Mud- 0 bbis Gas- good show Flowing into
the flowback tank. Cont to flowtest the well.

12:00 5.00 11.00 WTST FTP- 3269# SICP- 800# Inj Press- 3074# Choke- 8/64" Rec last hr:
Oil- 17 bbis Water- 0 bbis Mud- 0 bbis Gas- good show Working to
repair the leak in the flare lines. Cameron is repairing all of the gaskets on
all of the oil tanks. Move the oil in the tanks as needed. Use 210 bbis of
10.4 ppg CACL water in the tanks to test the gaskets. Still flowing into the
flowback tank at this time.Cont to flowtest well.

17:00 7.00 18.00 WTST FTP- 3260# SICP- 814# Inj Press- 3107# Choke- 8/64" Rec last hr:
Oll- 18 bbis Water- 0 bbls Mud- 0 bbis Gas- good show 2100hrs: all
repairs have been made. Moved all water offof the production tanks.
Moved some oil from the flowback tank to tank#4 to make for some room
in the flowback tank.Will cont to flow into the flowback tanks over night.
The flowtesters will switch into the flowback equip in the daylight in the
morning. Cont to flowtest well.

00:00 5.00 23.00 WTST FTP- 3259# SICP- 802# Inj Press: 3059# Choke- 8/64" Rec last hr:
Oil- 17 bbis Water- 0 bbis Mud- 0 bbis Gas- good show Cont to
flowtest well.

05:00 1.00 24.00 WTST This hrs readings will be on the next report. Daily Rec: Hrs-24 hrs
Choke- 8/64" Rec: Oil-420 bbis Water- 0 bbls Mud- 0 bbis Gs- good
show Totals Rec: Days- 3 Hrs- 63 hrs Oil- 1057 bbis Water- 40 bbis
Mud- 71 bbis Gas- good show

Casing & Line s
Set Depth OD Nom Max IDNom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) (in) Run?
3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Interrnediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (lb/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/22/2013
Spk u: o Report #: 17

Well Name: Cane Creek Unit 17-1
AP1/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

StimlTreat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... Vol Slurry (bbl)

InitialFluid Rate (gpm) Initial Rate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

StimlTreat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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RECEIVED: Jul. 10, 2013
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Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
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Daily Operations
Report Start Date Report End Date
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Operations at Report Time
Flowtest well.
Operations Summary
Flowtest well.
Operations Next Report Pedod
Flowback Well
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 WTST FTP- 3538# SICP- 743# Choke- 8/64" Recovered last hr: Oil- 14 bbls
Mud- 3.5 bbis Water- 0 bbls Gas- good show Cont to flowtest well.

12:00 5.00 11.00 WTST FTP- 3379# 797# Choke- 8/64" Recovered last hr: Oil- 16 bbis Mud- 0
bbis Water- 0 bb\s Gas- good show Cont to flowtest well. Switched into
the flowback equip @1400# hrs. Flaring the well at the fire pit. Producing
fluids into the production tanks.

17:00 7.00 18.00 WTST FTP- 3295# SICP- 850# Choke- 8/64" Recovered last hr: Oil- 16 bb1s
Water- 0 bbls Mud- 0 bbis Gas- good show The flowtesters noticed a
leak in the flare line to the flare pit @ 2315 hrs. It was blowing dirt up, the
leak was in the line under ground. Switch the we!I back to the flowback tank
tillthe leaks are repaired. Cont to flowtest well.

00:00 5.00 23.00 WTST FTP- 3329# SICP- 822# Choke- 8/64" Recovered last hr: Oil- 17 bbls
Water- 0 bbls Mud- 0 bbls Gas- good show Cont to flowtest well.

05:00 1.00 24.00 WTST Flowtest well. These readings will be on the next days reports. Daily Data:
Hrs- 24 hrs Choke- 8/64" Oil-409 bbls Water- 0 bbis Mud- 28 bbis
Gas- good show Totais: Days- 2 Hrs- 39 hrs Oil-637 bbls Water- 40
bbis Mud-71 bbls Gas- good show. See flowtest report.

Casing & Liners
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
ltem Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type Sthng Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/21/2013
Report #: 16

WeII Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/21/2013 06:00 6/22/2013 06:00
Operations at Report Time
Flowtest well.
Operations Summary
Flowtest well.
Operations Next Report Pedod
Flowback Well
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 WTST FTP- 3538# SICP- 743# Choke- 8/64" Recovered last hr: Oil- 14 bbls
Mud- 3.5 bbis Water- 0 bbls Gas- good show Cont to flowtest well.

12:00 5.00 11.00 WTST FTP- 3379# 797# Choke- 8/64" Recovered last hr: Oil- 16 bbis Mud- 0
bbis Water- 0 bb\s Gas- good show Cont to flowtest well. Switched into
the flowback equip @1400# hrs. Flaring the well at the fire pit. Producing
fluids into the production tanks.

17:00 7.00 18.00 WTST FTP- 3295# SICP- 850# Choke- 8/64" Recovered last hr: Oil- 16 bb1s
Water- 0 bbls Mud- 0 bbis Gas- good show The flowtesters noticed a
leak in the flare line to the flare pit @ 2315 hrs. It was blowing dirt up, the
leak was in the line under ground. Switch the we!I back to the flowback tank
tillthe leaks are repaired. Cont to flowtest well.

00:00 5.00 23.00 WTST FTP- 3329# SICP- 822# Choke- 8/64" Recovered last hr: Oil- 17 bbls
Water- 0 bbls Mud- 0 bbls Gas- good show Cont to flowtest well.

05:00 1.00 24.00 WTST Flowtest well. These readings will be on the next days reports. Daily Data:
Hrs- 24 hrs Choke- 8/64" Oil-409 bbls Water- 0 bbis Mud- 28 bbis
Gas- good show Totais: Days- 2 Hrs- 39 hrs Oil-637 bbls Water- 40
bbis Mud-71 bbls Gas- good show. See flowtest report.
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4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
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Rod Components
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Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur
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06:00 6.00 6.00 WTST FTP- 3538# SICP- 743# Choke- 8/64" Recovered last hr: Oil- 14 bbls
Mud- 3.5 bbis Water- 0 bbls Gas- good show Cont to flowtest well.

12:00 5.00 11.00 WTST FTP- 3379# 797# Choke- 8/64" Recovered last hr: Oil- 16 bbis Mud- 0
bbis Water- 0 bb\s Gas- good show Cont to flowtest well. Switched into
the flowback equip @1400# hrs. Flaring the well at the fire pit. Producing
fluids into the production tanks.

17:00 7.00 18.00 WTST FTP- 3295# SICP- 850# Choke- 8/64" Recovered last hr: Oil- 16 bb1s
Water- 0 bbls Mud- 0 bbis Gas- good show The flowtesters noticed a
leak in the flare line to the flare pit @ 2315 hrs. It was blowing dirt up, the
leak was in the line under ground. Switch the we!I back to the flowback tank
tillthe leaks are repaired. Cont to flowtest well.

00:00 5.00 23.00 WTST FTP- 3329# SICP- 822# Choke- 8/64" Recovered last hr: Oil- 17 bbls
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bbis Mud-71 bbls Gas- good show. See flowtest report.
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Cum Dur
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06:00 6.00 6.00 WTST FTP- 3538# SICP- 743# Choke- 8/64" Recovered last hr: Oil- 14 bbls
Mud- 3.5 bbis Water- 0 bbls Gas- good show Cont to flowtest well.

12:00 5.00 11.00 WTST FTP- 3379# 797# Choke- 8/64" Recovered last hr: Oil- 16 bbis Mud- 0
bbis Water- 0 bb\s Gas- good show Cont to flowtest well. Switched into
the flowback equip @1400# hrs. Flaring the well at the fire pit. Producing
fluids into the production tanks.

17:00 7.00 18.00 WTST FTP- 3295# SICP- 850# Choke- 8/64" Recovered last hr: Oil- 16 bb1s
Water- 0 bbls Mud- 0 bbis Gas- good show The flowtesters noticed a
leak in the flare line to the flare pit @ 2315 hrs. It was blowing dirt up, the
leak was in the line under ground. Switch the we!I back to the flowback tank
tillthe leaks are repaired. Cont to flowtest well.

00:00 5.00 23.00 WTST FTP- 3329# SICP- 822# Choke- 8/64" Recovered last hr: Oil- 17 bbls
Water- 0 bbls Mud- 0 bbls Gas- good show Cont to flowtest well.

05:00 1.00 24.00 WTST Flowtest well. These readings will be on the next days reports. Daily Data:
Hrs- 24 hrs Choke- 8/64" Oil-409 bbls Water- 0 bbis Mud- 28 bbis
Gas- good show Totais: Days- 2 Hrs- 39 hrs Oil-637 bbls Water- 40
bbis Mud-71 bbls Gas- good show. See flowtest report.
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4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
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Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000
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43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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Report Start Date Report End Date
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Weather Wellbore

Sunny and Clear Original Hole
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Job Contact Position Office
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Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 WTST FTP- 3538# SICP- 743# Choke- 8/64" Recovered last hr: Oil- 14 bbls
Mud- 3.5 bbis Water- 0 bbls Gas- good show Cont to flowtest well.

12:00 5.00 11.00 WTST FTP- 3379# 797# Choke- 8/64" Recovered last hr: Oil- 16 bbis Mud- 0
bbis Water- 0 bb\s Gas- good show Cont to flowtest well. Switched into
the flowback equip @1400# hrs. Flaring the well at the fire pit. Producing
fluids into the production tanks.

17:00 7.00 18.00 WTST FTP- 3295# SICP- 850# Choke- 8/64" Recovered last hr: Oil- 16 bb1s
Water- 0 bbls Mud- 0 bbis Gas- good show The flowtesters noticed a
leak in the flare line to the flare pit @ 2315 hrs. It was blowing dirt up, the
leak was in the line under ground. Switch the we!I back to the flowback tank
tillthe leaks are repaired. Cont to flowtest well.

00:00 5.00 23.00 WTST FTP- 3329# SICP- 822# Choke- 8/64" Recovered last hr: Oil- 17 bbls
Water- 0 bbls Mud- 0 bbls Gas- good show Cont to flowtest well.

05:00 1.00 24.00 WTST Flowtest well. These readings will be on the next days reports. Daily Data:
Hrs- 24 hrs Choke- 8/64" Oil-409 bbls Water- 0 bbis Mud- 28 bbis
Gas- good show Totais: Days- 2 Hrs- 39 hrs Oil-637 bbls Water- 40
bbis Mud-71 bbls Gas- good show. See flowtest report.
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Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
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Operations at Report Time
Flowtest well.
Operations Summary
Flowtest well.
Operations Next Report Pedod
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Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544
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Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 WTST FTP- 3538# SICP- 743# Choke- 8/64" Recovered last hr: Oil- 14 bbls
Mud- 3.5 bbis Water- 0 bbls Gas- good show Cont to flowtest well.

12:00 5.00 11.00 WTST FTP- 3379# 797# Choke- 8/64" Recovered last hr: Oil- 16 bbis Mud- 0
bbis Water- 0 bb\s Gas- good show Cont to flowtest well. Switched into
the flowback equip @1400# hrs. Flaring the well at the fire pit. Producing
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17:00 7.00 18.00 WTST FTP- 3295# SICP- 850# Choke- 8/64" Recovered last hr: Oil- 16 bb1s
Water- 0 bbls Mud- 0 bbis Gas- good show The flowtesters noticed a
leak in the flare line to the flare pit @ 2315 hrs. It was blowing dirt up, the
leak was in the line under ground. Switch the we!I back to the flowback tank
tillthe leaks are repaired. Cont to flowtest well.

00:00 5.00 23.00 WTST FTP- 3329# SICP- 822# Choke- 8/64" Recovered last hr: Oil- 17 bbls
Water- 0 bbls Mud- 0 bbls Gas- good show Cont to flowtest well.

05:00 1.00 24.00 WTST Flowtest well. These readings will be on the next days reports. Daily Data:
Hrs- 24 hrs Choke- 8/64" Oil-409 bbls Water- 0 bbis Mud- 28 bbis
Gas- good show Totais: Days- 2 Hrs- 39 hrs Oil-637 bbls Water- 40
bbis Mud-71 bbls Gas- good show. See flowtest report.
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5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/21/2013
Report #: 16

WeII Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/21/2013 06:00 6/22/2013 06:00
Operations at Report Time
Flowtest well.
Operations Summary
Flowtest well.
Operations Next Report Pedod
Flowback Well
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 WTST FTP- 3538# SICP- 743# Choke- 8/64" Recovered last hr: Oil- 14 bbls
Mud- 3.5 bbis Water- 0 bbls Gas- good show Cont to flowtest well.

12:00 5.00 11.00 WTST FTP- 3379# 797# Choke- 8/64" Recovered last hr: Oil- 16 bbis Mud- 0
bbis Water- 0 bb\s Gas- good show Cont to flowtest well. Switched into
the flowback equip @1400# hrs. Flaring the well at the fire pit. Producing
fluids into the production tanks.

17:00 7.00 18.00 WTST FTP- 3295# SICP- 850# Choke- 8/64" Recovered last hr: Oil- 16 bb1s
Water- 0 bbls Mud- 0 bbis Gas- good show The flowtesters noticed a
leak in the flare line to the flare pit @ 2315 hrs. It was blowing dirt up, the
leak was in the line under ground. Switch the we!I back to the flowback tank
tillthe leaks are repaired. Cont to flowtest well.

00:00 5.00 23.00 WTST FTP- 3329# SICP- 822# Choke- 8/64" Recovered last hr: Oil- 17 bbls
Water- 0 bbls Mud- 0 bbls Gas- good show Cont to flowtest well.

05:00 1.00 24.00 WTST Flowtest well. These readings will be on the next days reports. Daily Data:
Hrs- 24 hrs Choke- 8/64" Oil-409 bbls Water- 0 bbis Mud- 28 bbis
Gas- good show Totais: Days- 2 Hrs- 39 hrs Oil-637 bbls Water- 40
bbis Mud-71 bbls Gas- good show. See flowtest report.
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Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
ltem Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type Sthng Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/21/2013
Report #: 16

WeII Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/21/2013 06:00 6/22/2013 06:00
Operations at Report Time
Flowtest well.
Operations Summary
Flowtest well.
Operations Next Report Pedod
Flowback Well
Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 WTST FTP- 3538# SICP- 743# Choke- 8/64" Recovered last hr: Oil- 14 bbls
Mud- 3.5 bbis Water- 0 bbls Gas- good show Cont to flowtest well.

12:00 5.00 11.00 WTST FTP- 3379# 797# Choke- 8/64" Recovered last hr: Oil- 16 bbis Mud- 0
bbis Water- 0 bb\s Gas- good show Cont to flowtest well. Switched into
the flowback equip @1400# hrs. Flaring the well at the fire pit. Producing
fluids into the production tanks.

17:00 7.00 18.00 WTST FTP- 3295# SICP- 850# Choke- 8/64" Recovered last hr: Oil- 16 bb1s
Water- 0 bbls Mud- 0 bbis Gas- good show The flowtesters noticed a
leak in the flare line to the flare pit @ 2315 hrs. It was blowing dirt up, the
leak was in the line under ground. Switch the we!I back to the flowback tank
tillthe leaks are repaired. Cont to flowtest well.

00:00 5.00 23.00 WTST FTP- 3329# SICP- 822# Choke- 8/64" Recovered last hr: Oil- 17 bbls
Water- 0 bbls Mud- 0 bbls Gas- good show Cont to flowtest well.

05:00 1.00 24.00 WTST Flowtest well. These readings will be on the next days reports. Daily Data:
Hrs- 24 hrs Choke- 8/64" Oil-409 bbls Water- 0 bbis Mud- 28 bbis
Gas- good show Totais: Days- 2 Hrs- 39 hrs Oil-637 bbls Water- 40
bbis Mud-71 bbls Gas- good show. See flowtest report.
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Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
ltem Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type Sthng Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELÌTY Daily Completion - Paradox Executive Daily No Costs Report for: 6/21/2013
Report #: 16

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Fleid Name Well Condguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00 I

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... Vol Slurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hoje (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/20/2013
Espk Report #: 15

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Wel1Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/20/2013 06:00 6/21/2013 06:00
Operations at Report Time
Test flowline &wellhead, fire guns, flowtest well.
Operations Summary
Test flowline and wellhead, fire guns, flowtest well.
Operations Next Report Period
Well Test
Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting and discuss job.
07:30 0.50 2.00 SRIGDN RDMO Monument #21

08:00 3.50 5.50 PTST Mi Cameron test unit, Prep to test wellhead and flowlines

11:30 0.25 5.75 GOP Pull Cameron 2 way check from the hanger.
11:45 1.75 7.50 GOP The production side is finishing up the hookup of theirequip. Pump throhg

the cap string to clear it of debris, hookup the cap string to the well.

13:30 0.50 8.00 SMTG Hold a safety meeting and discuss the firing of the guns. Pressure the tbg
up to 3500# and start the firing sequence. Csg @238# Bleed the tbg back
to 500#.

14:00 0.25 8.25 PFRT Guns fired in 6 min & 38 sec. The well went on a vac for 1 min & 30 sec. At
this timethe well began to increase in pressure dramatically. In 13 min the
tbg press increased to 2310# and leveled off.

14:15 2.75 11.00 WTST Flowtest well: SITP- 2310# SICP- 390# Bring well on test on a 10/64"
choke. Try to clean the well up @ 1 bpm. Cont to flowtest well.

17:00 0.00 11.00 WTST FTP- 3457# SICP- 390# Choke- 17/64" Recovered last hr: oil-34 bbls
Water- 0 bbis Mud- 0 bbls Gas- Good show The oil may be less than
recorded do to the fact that the samples have not settled out yet. The mud
may be as much as 20% to 30% of the fluids recovered. Cont to flowtest
the well. Pump chemical for paraffin.

17:00 7.00 18.00 WTST FTP- 3582# SICP-743# Choke- 8/64" Fluid recovered last hr.: Oil- 10
bbls Water- 0 bbls Mud- 3 bbls Gas- good show Cont to flowtest the
well.

00:00 5.00 23.00 WTST FTP- 3538# SICP-743# Choke-= 8/64" Recovered last hr: Oil- 10 bbis
Water- 0 bbls Mud-4 Gas- good show Cont to flowtest the well.

05:00 1.00 24.00 WTST This hr willbe recorded on the next days report. Daily report: Hrs- 15 hrs
Chokes- 17/64", 11/64" , 10/64" & 8/64" Rec- Oil- 227 bbis Water- 40
bbls Mud-43 bbis Gas- good show Totals; Days- 1 Hrs- 15 hrs Oil-
227 bbls Water- 40 bbls Mud- 43 bbis Gas- good show

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production . 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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13:30 0.50 8.00 SMTG Hold a safety meeting and discuss the firing of the guns. Pressure the tbg
up to 3500# and start the firing sequence. Csg @238# Bleed the tbg back
to 500#.

14:00 0.25 8.25 PFRT Guns fired in 6 min & 38 sec. The well went on a vac for 1 min & 30 sec. At
this timethe well began to increase in pressure dramatically. In 13 min the
tbg press increased to 2310# and leveled off.

14:15 2.75 11.00 WTST Flowtest well: SITP- 2310# SICP- 390# Bring well on test on a 10/64"
choke. Try to clean the well up @ 1 bpm. Cont to flowtest well.

17:00 0.00 11.00 WTST FTP- 3457# SICP- 390# Choke- 17/64" Recovered last hr: oil-34 bbls
Water- 0 bbis Mud- 0 bbls Gas- Good show The oil may be less than
recorded do to the fact that the samples have not settled out yet. The mud
may be as much as 20% to 30% of the fluids recovered. Cont to flowtest
the well. Pump chemical for paraffin.

17:00 7.00 18.00 WTST FTP- 3582# SICP-743# Choke- 8/64" Fluid recovered last hr.: Oil- 10
bbls Water- 0 bbls Mud- 3 bbls Gas- good show Cont to flowtest the
well.

00:00 5.00 23.00 WTST FTP- 3538# SICP-743# Choke-= 8/64" Recovered last hr: Oil- 10 bbis
Water- 0 bbls Mud-4 Gas- good show Cont to flowtest the well.

05:00 1.00 24.00 WTST This hr willbe recorded on the next days report. Daily report: Hrs- 15 hrs
Chokes- 17/64", 11/64" , 10/64" & 8/64" Rec- Oil- 227 bbis Water- 40
bbls Mud-43 bbis Gas- good show Totals; Days- 1 Hrs- 15 hrs Oil-
227 bbls Water- 40 bbls Mud- 43 bbis Gas- good show

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production . 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/20/2013
Espk Report #: 15

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Wel1Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/20/2013 06:00 6/21/2013 06:00
Operations at Report Time
Test flowline &wellhead, fire guns, flowtest well.
Operations Summary
Test flowline and wellhead, fire guns, flowtest well.
Operations Next Report Period
Well Test
Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting and discuss job.
07:30 0.50 2.00 SRIGDN RDMO Monument #21

08:00 3.50 5.50 PTST Mi Cameron test unit, Prep to test wellhead and flowlines

11:30 0.25 5.75 GOP Pull Cameron 2 way check from the hanger.
11:45 1.75 7.50 GOP The production side is finishing up the hookup of theirequip. Pump throhg

the cap string to clear it of debris, hookup the cap string to the well.

13:30 0.50 8.00 SMTG Hold a safety meeting and discuss the firing of the guns. Pressure the tbg
up to 3500# and start the firing sequence. Csg @238# Bleed the tbg back
to 500#.

14:00 0.25 8.25 PFRT Guns fired in 6 min & 38 sec. The well went on a vac for 1 min & 30 sec. At
this timethe well began to increase in pressure dramatically. In 13 min the
tbg press increased to 2310# and leveled off.

14:15 2.75 11.00 WTST Flowtest well: SITP- 2310# SICP- 390# Bring well on test on a 10/64"
choke. Try to clean the well up @ 1 bpm. Cont to flowtest well.

17:00 0.00 11.00 WTST FTP- 3457# SICP- 390# Choke- 17/64" Recovered last hr: oil-34 bbls
Water- 0 bbis Mud- 0 bbls Gas- Good show The oil may be less than
recorded do to the fact that the samples have not settled out yet. The mud
may be as much as 20% to 30% of the fluids recovered. Cont to flowtest
the well. Pump chemical for paraffin.

17:00 7.00 18.00 WTST FTP- 3582# SICP-743# Choke- 8/64" Fluid recovered last hr.: Oil- 10
bbls Water- 0 bbls Mud- 3 bbls Gas- good show Cont to flowtest the
well.

00:00 5.00 23.00 WTST FTP- 3538# SICP-743# Choke-= 8/64" Recovered last hr: Oil- 10 bbis
Water- 0 bbls Mud-4 Gas- good show Cont to flowtest the well.

05:00 1.00 24.00 WTST This hr willbe recorded on the next days report. Daily report: Hrs- 15 hrs
Chokes- 17/64", 11/64" , 10/64" & 8/64" Rec- Oil- 227 bbis Water- 40
bbls Mud-43 bbis Gas- good show Totals; Days- 1 Hrs- 15 hrs Oil-
227 bbls Water- 40 bbls Mud- 43 bbis Gas- good show

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production . 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/20/2013
Espk Report #: 15

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Wel1Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/20/2013 06:00 6/21/2013 06:00
Operations at Report Time
Test flowline &wellhead, fire guns, flowtest well.
Operations Summary
Test flowline and wellhead, fire guns, flowtest well.
Operations Next Report Period
Well Test
Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting and discuss job.
07:30 0.50 2.00 SRIGDN RDMO Monument #21

08:00 3.50 5.50 PTST Mi Cameron test unit, Prep to test wellhead and flowlines

11:30 0.25 5.75 GOP Pull Cameron 2 way check from the hanger.
11:45 1.75 7.50 GOP The production side is finishing up the hookup of theirequip. Pump throhg

the cap string to clear it of debris, hookup the cap string to the well.

13:30 0.50 8.00 SMTG Hold a safety meeting and discuss the firing of the guns. Pressure the tbg
up to 3500# and start the firing sequence. Csg @238# Bleed the tbg back
to 500#.

14:00 0.25 8.25 PFRT Guns fired in 6 min & 38 sec. The well went on a vac for 1 min & 30 sec. At
this timethe well began to increase in pressure dramatically. In 13 min the
tbg press increased to 2310# and leveled off.

14:15 2.75 11.00 WTST Flowtest well: SITP- 2310# SICP- 390# Bring well on test on a 10/64"
choke. Try to clean the well up @ 1 bpm. Cont to flowtest well.

17:00 0.00 11.00 WTST FTP- 3457# SICP- 390# Choke- 17/64" Recovered last hr: oil-34 bbls
Water- 0 bbis Mud- 0 bbls Gas- Good show The oil may be less than
recorded do to the fact that the samples have not settled out yet. The mud
may be as much as 20% to 30% of the fluids recovered. Cont to flowtest
the well. Pump chemical for paraffin.

17:00 7.00 18.00 WTST FTP- 3582# SICP-743# Choke- 8/64" Fluid recovered last hr.: Oil- 10
bbls Water- 0 bbls Mud- 3 bbls Gas- good show Cont to flowtest the
well.

00:00 5.00 23.00 WTST FTP- 3538# SICP-743# Choke-= 8/64" Recovered last hr: Oil- 10 bbis
Water- 0 bbls Mud-4 Gas- good show Cont to flowtest the well.

05:00 1.00 24.00 WTST This hr willbe recorded on the next days report. Daily report: Hrs- 15 hrs
Chokes- 17/64", 11/64" , 10/64" & 8/64" Rec- Oil- 227 bbis Water- 40
bbls Mud-43 bbis Gas- good show Totals; Days- 1 Hrs- 15 hrs Oil-
227 bbls Water- 40 bbls Mud- 43 bbis Gas- good show

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production . 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/20/2013
Espk Report #: 15

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Wel1Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/20/2013 06:00 6/21/2013 06:00
Operations at Report Time
Test flowline &wellhead, fire guns, flowtest well.
Operations Summary
Test flowline and wellhead, fire guns, flowtest well.
Operations Next Report Period
Well Test
Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting and discuss job.
07:30 0.50 2.00 SRIGDN RDMO Monument #21

08:00 3.50 5.50 PTST Mi Cameron test unit, Prep to test wellhead and flowlines

11:30 0.25 5.75 GOP Pull Cameron 2 way check from the hanger.
11:45 1.75 7.50 GOP The production side is finishing up the hookup of theirequip. Pump throhg

the cap string to clear it of debris, hookup the cap string to the well.

13:30 0.50 8.00 SMTG Hold a safety meeting and discuss the firing of the guns. Pressure the tbg
up to 3500# and start the firing sequence. Csg @238# Bleed the tbg back
to 500#.

14:00 0.25 8.25 PFRT Guns fired in 6 min & 38 sec. The well went on a vac for 1 min & 30 sec. At
this timethe well began to increase in pressure dramatically. In 13 min the
tbg press increased to 2310# and leveled off.

14:15 2.75 11.00 WTST Flowtest well: SITP- 2310# SICP- 390# Bring well on test on a 10/64"
choke. Try to clean the well up @ 1 bpm. Cont to flowtest well.

17:00 0.00 11.00 WTST FTP- 3457# SICP- 390# Choke- 17/64" Recovered last hr: oil-34 bbls
Water- 0 bbis Mud- 0 bbls Gas- Good show The oil may be less than
recorded do to the fact that the samples have not settled out yet. The mud
may be as much as 20% to 30% of the fluids recovered. Cont to flowtest
the well. Pump chemical for paraffin.

17:00 7.00 18.00 WTST FTP- 3582# SICP-743# Choke- 8/64" Fluid recovered last hr.: Oil- 10
bbls Water- 0 bbls Mud- 3 bbls Gas- good show Cont to flowtest the
well.

00:00 5.00 23.00 WTST FTP- 3538# SICP-743# Choke-= 8/64" Recovered last hr: Oil- 10 bbis
Water- 0 bbls Mud-4 Gas- good show Cont to flowtest the well.

05:00 1.00 24.00 WTST This hr willbe recorded on the next days report. Daily report: Hrs- 15 hrs
Chokes- 17/64", 11/64" , 10/64" & 8/64" Rec- Oil- 227 bbis Water- 40
bbls Mud-43 bbis Gas- good show Totals; Days- 1 Hrs- 15 hrs Oil-
227 bbls Water- 40 bbls Mud- 43 bbis Gas- good show

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production . 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/20/2013
Espk Report #: 15

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Wel1Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/20/2013 06:00 6/21/2013 06:00
Operations at Report Time
Test flowline &wellhead, fire guns, flowtest well.
Operations Summary
Test flowline and wellhead, fire guns, flowtest well.
Operations Next Report Period
Well Test
Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting and discuss job.
07:30 0.50 2.00 SRIGDN RDMO Monument #21

08:00 3.50 5.50 PTST Mi Cameron test unit, Prep to test wellhead and flowlines

11:30 0.25 5.75 GOP Pull Cameron 2 way check from the hanger.
11:45 1.75 7.50 GOP The production side is finishing up the hookup of theirequip. Pump throhg

the cap string to clear it of debris, hookup the cap string to the well.

13:30 0.50 8.00 SMTG Hold a safety meeting and discuss the firing of the guns. Pressure the tbg
up to 3500# and start the firing sequence. Csg @238# Bleed the tbg back
to 500#.

14:00 0.25 8.25 PFRT Guns fired in 6 min & 38 sec. The well went on a vac for 1 min & 30 sec. At
this timethe well began to increase in pressure dramatically. In 13 min the
tbg press increased to 2310# and leveled off.

14:15 2.75 11.00 WTST Flowtest well: SITP- 2310# SICP- 390# Bring well on test on a 10/64"
choke. Try to clean the well up @ 1 bpm. Cont to flowtest well.

17:00 0.00 11.00 WTST FTP- 3457# SICP- 390# Choke- 17/64" Recovered last hr: oil-34 bbls
Water- 0 bbis Mud- 0 bbls Gas- Good show The oil may be less than
recorded do to the fact that the samples have not settled out yet. The mud
may be as much as 20% to 30% of the fluids recovered. Cont to flowtest
the well. Pump chemical for paraffin.

17:00 7.00 18.00 WTST FTP- 3582# SICP-743# Choke- 8/64" Fluid recovered last hr.: Oil- 10
bbls Water- 0 bbls Mud- 3 bbls Gas- good show Cont to flowtest the
well.

00:00 5.00 23.00 WTST FTP- 3538# SICP-743# Choke-= 8/64" Recovered last hr: Oil- 10 bbis
Water- 0 bbls Mud-4 Gas- good show Cont to flowtest the well.

05:00 1.00 24.00 WTST This hr willbe recorded on the next days report. Daily report: Hrs- 15 hrs
Chokes- 17/64", 11/64" , 10/64" & 8/64" Rec- Oil- 227 bbis Water- 40
bbls Mud-43 bbis Gas- good show Totals; Days- 1 Hrs- 15 hrs Oil-
227 bbls Water- 40 bbls Mud- 43 bbis Gas- good show

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production . 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/20/2013
Espk Report #: 15

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Wel1Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/20/2013 06:00 6/21/2013 06:00
Operations at Report Time
Test flowline &wellhead, fire guns, flowtest well.
Operations Summary
Test flowline and wellhead, fire guns, flowtest well.
Operations Next Report Period
Well Test
Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting and discuss job.
07:30 0.50 2.00 SRIGDN RDMO Monument #21

08:00 3.50 5.50 PTST Mi Cameron test unit, Prep to test wellhead and flowlines

11:30 0.25 5.75 GOP Pull Cameron 2 way check from the hanger.
11:45 1.75 7.50 GOP The production side is finishing up the hookup of theirequip. Pump throhg

the cap string to clear it of debris, hookup the cap string to the well.

13:30 0.50 8.00 SMTG Hold a safety meeting and discuss the firing of the guns. Pressure the tbg
up to 3500# and start the firing sequence. Csg @238# Bleed the tbg back
to 500#.

14:00 0.25 8.25 PFRT Guns fired in 6 min & 38 sec. The well went on a vac for 1 min & 30 sec. At
this timethe well began to increase in pressure dramatically. In 13 min the
tbg press increased to 2310# and leveled off.

14:15 2.75 11.00 WTST Flowtest well: SITP- 2310# SICP- 390# Bring well on test on a 10/64"
choke. Try to clean the well up @ 1 bpm. Cont to flowtest well.

17:00 0.00 11.00 WTST FTP- 3457# SICP- 390# Choke- 17/64" Recovered last hr: oil-34 bbls
Water- 0 bbis Mud- 0 bbls Gas- Good show The oil may be less than
recorded do to the fact that the samples have not settled out yet. The mud
may be as much as 20% to 30% of the fluids recovered. Cont to flowtest
the well. Pump chemical for paraffin.

17:00 7.00 18.00 WTST FTP- 3582# SICP-743# Choke- 8/64" Fluid recovered last hr.: Oil- 10
bbls Water- 0 bbls Mud- 3 bbls Gas- good show Cont to flowtest the
well.

00:00 5.00 23.00 WTST FTP- 3538# SICP-743# Choke-= 8/64" Recovered last hr: Oil- 10 bbis
Water- 0 bbls Mud-4 Gas- good show Cont to flowtest the well.

05:00 1.00 24.00 WTST This hr willbe recorded on the next days report. Daily report: Hrs- 15 hrs
Chokes- 17/64", 11/64" , 10/64" & 8/64" Rec- Oil- 227 bbis Water- 40
bbls Mud-43 bbis Gas- good show Totals; Days- 1 Hrs- 15 hrs Oil-
227 bbls Water- 40 bbls Mud- 43 bbis Gas- good show

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production . 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/20/2013
Report #: 15

WeII Name: Cane Creek Unit 17-1
APl/UWI Excaliber 1D Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Rod Components

\tem Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type Sthng Wellbore StimíTreat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... Vol Slurry (bbl)
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/19/2013

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\Wel1Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/19/2013 06:00 6/20/2013 06:00
Operations at Report Time
Un1atch L-10, dress hanger, circ out diesel, test packer,ND BOPs, NU tree, NU filowline.
Operations Summary
Unlatch L-10, dress hanger, circ out diesel, test packer, ND BOPs, NU tree, NU flowline
Operations Next Report Period

Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting and discuss job.
07:30 1.00 2.50 GOP Unlatch L-10 connector from packer. PU and dress the hanger. Prep to circ

out the diesel.
08:30 1.25 3.75 MISC Circ out the diesel above the packer w/ 10.4 ppg CACL packer fluids. Save

the diesel in the diesel storage tank. Pumped 248 bbls of 10.4 ppg CACL.

09:45 0.50 4.25 MISC Lower the production string and Ld the tbg hanger in the head. Set down
18,000lbs onto the packer, the L-10 is latched up.

10:15 0.75 5.00 PTST Pressure test the packer assembly. Test the annulus to 2000# (goodtest).
Test the tbg to 2000# (good test ). Monitor the tbg to be sure that the guns
didn't fire. No fire.

11:00 3.00 8.00 NIPDW Set the Cameron 2 way check in the hanger. ND the BOPs & annular. Nu
N the tree and the wellhead manifold. SI well.

14:00 4.00 12.00 MISC Unable to RD do to high winds. Turn ell over to the roustabouts to fabricate
to the flowline. Fabricate the wellhead manifold to the flowline.

18:00 1.00 13.00 SDFN Secure Well / SDFN / Travel
19:00 11.00 24.00 SDFN SDFN

Casing & Line·s

Set Depth OD Nom Max IDNom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
ltem Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor
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Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting and discuss job.
07:30 1.00 2.50 GOP Unlatch L-10 connector from packer. PU and dress the hanger. Prep to circ

out the diesel.
08:30 1.25 3.75 MISC Circ out the diesel above the packer w/ 10.4 ppg CACL packer fluids. Save

the diesel in the diesel storage tank. Pumped 248 bbls of 10.4 ppg CACL.

09:45 0.50 4.25 MISC Lower the production string and Ld the tbg hanger in the head. Set down
18,000lbs onto the packer, the L-10 is latched up.

10:15 0.75 5.00 PTST Pressure test the packer assembly. Test the annulus to 2000# (goodtest).
Test the tbg to 2000# (good test ). Monitor the tbg to be sure that the guns
didn't fire. No fire.

11:00 3.00 8.00 NIPDW Set the Cameron 2 way check in the hanger. ND the BOPs & annular. Nu
N the tree and the wellhead manifold. SI well.

14:00 4.00 12.00 MISC Unable to RD do to high winds. Turn ell over to the roustabouts to fabricate
to the flowline. Fabricate the wellhead manifold to the flowline.

18:00 1.00 13.00 SDFN Secure Well / SDFN / Travel
19:00 11.00 24.00 SDFN SDFN

Casing & Line·s

Set Depth OD Nom Max IDNom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
ltem Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/19/2013
Report #: 14

Well Name: Cane Creek Unit 17-1
AP1/UWI Excaliber ID Well Area Basin Field Name Well Cont1guration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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WeII Name: Cane Creek Unit 17-1
APllUWI Excaliber lD Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed E1evation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/18/2013 06:00 6/19/2013 06:00
Operations at Report Time
TOOH L-10, TlH new L10 & cap string, hang off.
Operations Summary
TOOH L-10, TlH new L-10, production string & cap string, hang off.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP TOOH with old L-10 connector.
09:00 2.00 5.00 WOV WO cap string unit to arrive.
11:00 5.75 10.75 TRIP MI Baker cap string unit &spot. Prep to TlH with production string and cap

string as follows: new L-10 connector, 6' X 2 7/8" N-80 pup, injection sub, 1
jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple (2.313" ID ),Apply the cap
string to the injection sub and strap the cap string to the production string
during the TlH. TlH on 2 7/8" 6.5# N-80 EUE 8rd tbg.The cap string hand
ran out of 3 1/8" cap string on the first spool with 54 jnts left to go. Splice
the next spool onto the string in the hole. Secure and check the splice, cont
TlH.

16:45 0.75 11.50 TRIP
Space out and tryto hang the tbg hanger in the wellhead. Unable to land
the hanger. The wellhead is leaning dramatically. Pu the hanger and notice
that the hanger was scarred and the packing rubbers were sheered.
Remove the rubbers. Chain up the wellhead and pull it towardsthe rig. The
well is better aligned but still not straight up and down. Work the string to
latch onto the packer. Unable to latch up. Add a 2'X 2 7/8" N-80 pup to the
string under the hanger. Add 2' and another splice to the cap string.

17:30 0.50 12.00 TRIP Ld the tbg in the tbg head with 18,000lbs down on the packer, the L-10 is
latched up. Si tbg, csg &BOPs. Ran the string as follows: L-10, 6'X 2 7/8"
N-80 pup, injection sub, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple
(2.313' ID ), 214 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg, 8'X 2 7/8" N-80 pup,
8'X 2 7/8" N-80 pup, 1 jntof 2 7/8" 6.5# N-80 EUE 8rd tbg, 2'X 2 7/8" N-
80 pup, Cameron ported tbg hanger.

18:00 1.00 13.00 SDFN Secure Well / SDFN / Travel

19:00 11.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max 1DNom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Interrnediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts
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County State/Province Ungraded Surveyed E1evation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/18/2013 06:00 6/19/2013 06:00
Operations at Report Time
TOOH L-10, TlH new L10 & cap string, hang off.
Operations Summary
TOOH L-10, TlH new L-10, production string & cap string, hang off.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP TOOH with old L-10 connector.
09:00 2.00 5.00 WOV WO cap string unit to arrive.
11:00 5.75 10.75 TRIP MI Baker cap string unit &spot. Prep to TlH with production string and cap

string as follows: new L-10 connector, 6' X 2 7/8" N-80 pup, injection sub, 1
jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple (2.313" ID ),Apply the cap
string to the injection sub and strap the cap string to the production string
during the TlH. TlH on 2 7/8" 6.5# N-80 EUE 8rd tbg.The cap string hand
ran out of 3 1/8" cap string on the first spool with 54 jnts left to go. Splice
the next spool onto the string in the hole. Secure and check the splice, cont
TlH.

16:45 0.75 11.50 TRIP
Space out and tryto hang the tbg hanger in the wellhead. Unable to land
the hanger. The wellhead is leaning dramatically. Pu the hanger and notice
that the hanger was scarred and the packing rubbers were sheered.
Remove the rubbers. Chain up the wellhead and pull it towardsthe rig. The
well is better aligned but still not straight up and down. Work the string to
latch onto the packer. Unable to latch up. Add a 2'X 2 7/8" N-80 pup to the
string under the hanger. Add 2' and another splice to the cap string.

17:30 0.50 12.00 TRIP Ld the tbg in the tbg head with 18,000lbs down on the packer, the L-10 is
latched up. Si tbg, csg &BOPs. Ran the string as follows: L-10, 6'X 2 7/8"
N-80 pup, injection sub, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple
(2.313' ID ), 214 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg, 8'X 2 7/8" N-80 pup,
8'X 2 7/8" N-80 pup, 1 jntof 2 7/8" 6.5# N-80 EUE 8rd tbg, 2'X 2 7/8" N-
80 pup, Cameron ported tbg hanger.

18:00 1.00 13.00 SDFN Secure Well / SDFN / Travel

19:00 11.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max 1DNom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Interrnediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/18/2013
Report #: 13

WeII Name: Cane Creek Unit 17-1
APllUWI Excaliber lD Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed E1evation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/18/2013 06:00 6/19/2013 06:00
Operations at Report Time
TOOH L-10, TlH new L10 & cap string, hang off.
Operations Summary
TOOH L-10, TlH new L-10, production string & cap string, hang off.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP TOOH with old L-10 connector.
09:00 2.00 5.00 WOV WO cap string unit to arrive.
11:00 5.75 10.75 TRIP MI Baker cap string unit &spot. Prep to TlH with production string and cap

string as follows: new L-10 connector, 6' X 2 7/8" N-80 pup, injection sub, 1
jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple (2.313" ID ),Apply the cap
string to the injection sub and strap the cap string to the production string
during the TlH. TlH on 2 7/8" 6.5# N-80 EUE 8rd tbg.The cap string hand
ran out of 3 1/8" cap string on the first spool with 54 jnts left to go. Splice
the next spool onto the string in the hole. Secure and check the splice, cont
TlH.

16:45 0.75 11.50 TRIP
Space out and tryto hang the tbg hanger in the wellhead. Unable to land
the hanger. The wellhead is leaning dramatically. Pu the hanger and notice
that the hanger was scarred and the packing rubbers were sheered.
Remove the rubbers. Chain up the wellhead and pull it towardsthe rig. The
well is better aligned but still not straight up and down. Work the string to
latch onto the packer. Unable to latch up. Add a 2'X 2 7/8" N-80 pup to the
string under the hanger. Add 2' and another splice to the cap string.

17:30 0.50 12.00 TRIP Ld the tbg in the tbg head with 18,000lbs down on the packer, the L-10 is
latched up. Si tbg, csg &BOPs. Ran the string as follows: L-10, 6'X 2 7/8"
N-80 pup, injection sub, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple
(2.313' ID ), 214 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg, 8'X 2 7/8" N-80 pup,
8'X 2 7/8" N-80 pup, 1 jntof 2 7/8" 6.5# N-80 EUE 8rd tbg, 2'X 2 7/8" N-
80 pup, Cameron ported tbg hanger.

18:00 1.00 13.00 SDFN Secure Well / SDFN / Travel

19:00 11.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max 1DNom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Interrnediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/18/2013
Report #: 13

WeII Name: Cane Creek Unit 17-1
APllUWI Excaliber lD Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed E1evation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/18/2013 06:00 6/19/2013 06:00
Operations at Report Time
TOOH L-10, TlH new L10 & cap string, hang off.
Operations Summary
TOOH L-10, TlH new L-10, production string & cap string, hang off.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP TOOH with old L-10 connector.
09:00 2.00 5.00 WOV WO cap string unit to arrive.
11:00 5.75 10.75 TRIP MI Baker cap string unit &spot. Prep to TlH with production string and cap

string as follows: new L-10 connector, 6' X 2 7/8" N-80 pup, injection sub, 1
jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple (2.313" ID ),Apply the cap
string to the injection sub and strap the cap string to the production string
during the TlH. TlH on 2 7/8" 6.5# N-80 EUE 8rd tbg.The cap string hand
ran out of 3 1/8" cap string on the first spool with 54 jnts left to go. Splice
the next spool onto the string in the hole. Secure and check the splice, cont
TlH.

16:45 0.75 11.50 TRIP
Space out and tryto hang the tbg hanger in the wellhead. Unable to land
the hanger. The wellhead is leaning dramatically. Pu the hanger and notice
that the hanger was scarred and the packing rubbers were sheered.
Remove the rubbers. Chain up the wellhead and pull it towardsthe rig. The
well is better aligned but still not straight up and down. Work the string to
latch onto the packer. Unable to latch up. Add a 2'X 2 7/8" N-80 pup to the
string under the hanger. Add 2' and another splice to the cap string.

17:30 0.50 12.00 TRIP Ld the tbg in the tbg head with 18,000lbs down on the packer, the L-10 is
latched up. Si tbg, csg &BOPs. Ran the string as follows: L-10, 6'X 2 7/8"
N-80 pup, injection sub, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple
(2.313' ID ), 214 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg, 8'X 2 7/8" N-80 pup,
8'X 2 7/8" N-80 pup, 1 jntof 2 7/8" 6.5# N-80 EUE 8rd tbg, 2'X 2 7/8" N-
80 pup, Cameron ported tbg hanger.

18:00 1.00 13.00 SDFN Secure Well / SDFN / Travel

19:00 11.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max 1DNom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Interrnediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Page 1/2 Report Printed:



RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/18/2013
Report #: 13

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Cont1guration Type
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County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
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Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKEÑ

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations &Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... Vol Slurry (bbl)

InitialFluid Rate (gpm) initialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/17/2013
Report #: 12

Well Name: Cane Creek Unit 17-1
APllUWl Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Stad Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/17/2013 06:00 6/18/2013 06:00
Operations at Report Time
TOOH notched collar, hold safety meeting, TlH gun assembly & packer, test, SI well.
Operations Summary
TOOH notched collar, hole safety meeting, TlH gunassembly & packer, test, SI well.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting & discuss job.
07:30 2.00 3.50 TRIP TOOH notched collar assembly. LD 20 jnts of 2 3/8" 5.95# P-110 WTS tbg.

Mixthe packer fluids. MU &spot the flowback equip.
09:30 1.50 5.00 SMTG Prep to run the Baker TCP guns. Hold safety meeting & discuss running

the guns and packer assembly.
11:00 8.00 13.00 TRIP TlH 3.125" guns, 4.5" guns and 7" packer assembly as follows: 3 1/8" guns

(6spf, 600 phasing, 21 gr RDX),Xover to 4 1/2" guns, 4 1/2" guns (5 spf,
600 phasing, 39 gr RDX ), Model DIRD 6500 firing head, (3) 2 3/" polled
subs, Xover (2 3/8" EUE X 2 7/8" EUE ), (41) JNTS OF 2 7/8" 6.5# N-80
EUE 8RD tbg, Xover (2 7/8" EUE X 2 3/8" EUE), 2 3/8" tbg swivel, Xover
(2 3/8" EUE X 2 7/8" EUE ), BXNprofile (2.313" ID ), 6'X 2 7/8" N-80 pup,
7" Baker Hornet packer, L-10 On/off tool,2 7/8" 6.5# N-80 tbg to the
surface. Set the packer @6968', Top shot @8260' & Bottom Shot @
10,645'.

19:00 0.50 13.50 PTST Test the csg to 2000# (good), test the tbg to 2000# (good).Release from
packer, LD pups & 1 jnt of tbg. Hang off the tbg in the rig slips.

19:30 0.50 14.00 GOP SI tbg, csg & BOPs. Drain lines &equip.
20:00 1.00 15.00 SDFN Secure well / SDFN I Travel
21:00 9.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (ib/ft) String Grade Stäng Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (1b/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor
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4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (ib/ft) String Grade Stäng Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (1b/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/17/2013
Report #: 12

Well Name: Cane Creek Unit 17-1
APllUWl Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Stad Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/17/2013 06:00 6/18/2013 06:00
Operations at Report Time
TOOH notched collar, hold safety meeting, TlH gun assembly & packer, test, SI well.
Operations Summary
TOOH notched collar, hole safety meeting, TlH gunassembly & packer, test, SI well.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting & discuss job.
07:30 2.00 3.50 TRIP TOOH notched collar assembly. LD 20 jnts of 2 3/8" 5.95# P-110 WTS tbg.

Mixthe packer fluids. MU &spot the flowback equip.
09:30 1.50 5.00 SMTG Prep to run the Baker TCP guns. Hold safety meeting & discuss running

the guns and packer assembly.
11:00 8.00 13.00 TRIP TlH 3.125" guns, 4.5" guns and 7" packer assembly as follows: 3 1/8" guns

(6spf, 600 phasing, 21 gr RDX),Xover to 4 1/2" guns, 4 1/2" guns (5 spf,
600 phasing, 39 gr RDX ), Model DIRD 6500 firing head, (3) 2 3/" polled
subs, Xover (2 3/8" EUE X 2 7/8" EUE ), (41) JNTS OF 2 7/8" 6.5# N-80
EUE 8RD tbg, Xover (2 7/8" EUE X 2 3/8" EUE), 2 3/8" tbg swivel, Xover
(2 3/8" EUE X 2 7/8" EUE ), BXNprofile (2.313" ID ), 6'X 2 7/8" N-80 pup,
7" Baker Hornet packer, L-10 On/off tool,2 7/8" 6.5# N-80 tbg to the
surface. Set the packer @6968', Top shot @8260' & Bottom Shot @
10,645'.

19:00 0.50 13.50 PTST Test the csg to 2000# (good), test the tbg to 2000# (good).Release from
packer, LD pups & 1 jnt of tbg. Hang off the tbg in the rig slips.

19:30 0.50 14.00 GOP SI tbg, csg & BOPs. Drain lines &equip.
20:00 1.00 15.00 SDFN Secure well / SDFN I Travel
21:00 9.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (ib/ft) String Grade Stäng Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (1b/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor
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FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/17/2013
Report #: 12
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APllUWl Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
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Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
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Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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Report Start Date Report End Date
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Operations at Report Time
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Operations Summary
TOOH notched collar, hole safety meeting, TlH gunassembly & packer, test, SI well.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
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Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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600 phasing, 39 gr RDX ), Model DIRD 6500 firing head, (3) 2 3/" polled
subs, Xover (2 3/8" EUE X 2 7/8" EUE ), (41) JNTS OF 2 7/8" 6.5# N-80
EUE 8RD tbg, Xover (2 7/8" EUE X 2 3/8" EUE), 2 3/8" tbg swivel, Xover
(2 3/8" EUE X 2 7/8" EUE ), BXNprofile (2.313" ID ), 6'X 2 7/8" N-80 pup,
7" Baker Hornet packer, L-10 On/off tool,2 7/8" 6.5# N-80 tbg to the
surface. Set the packer @6968', Top shot @8260' & Bottom Shot @
10,645'.

19:00 0.50 13.50 PTST Test the csg to 2000# (good), test the tbg to 2000# (good).Release from
packer, LD pups & 1 jnt of tbg. Hang off the tbg in the rig slips.

19:30 0.50 14.00 GOP SI tbg, csg & BOPs. Drain lines &equip.
20:00 1.00 15.00 SDFN Secure well / SDFN I Travel
21:00 9.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (ib/ft) String Grade Stäng Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (1b/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/17/2013
Report #: 12

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Contiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) StimíTreat Fluid Vol Clean Pu... Vol Slurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/17/2013
Report #: 12

Well Name: Cane Creek Unit 17-1
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Perforations
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Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Report #: 12
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FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/17/2013
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No CostS Report for: 6/16/2013
Report #: 11

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber 1D Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/16/2013 06:00 6/17/2013 06:00
Operations at Report Time
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Summary
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting

07:30 1.75 3.25 TRIP TlH notched collar to 10,170'. RU the fire safety equip & people. Test to
3000# (good ). Prep to pump the diesel.

09:15 5.50 8.75 GOP Begin displacing the 10.5ppg CACLwater wl diesel. Pump the hole in
reverse. Pressure: Max- 1650# Low- 500# Rate: Max- 2.50 bpm Low
-.50 bpm. Fillthe hole with diesel. RD fire safety & release.

14:45 1.25 10.00 TRIP TOOH with notched collar assembly. LD 55 jnts of 2 7/8" N-80 tbg. Std
back 28 stds for 2 7/8" N-80 tbg. EOT @6550'. Hang off the tbg in the
slips.

16:00 0.50 10.50 GOP Si tbg, csg & BOPs. Drain lines and equip.
16:30 1.00 11.50 SDFN Secure Well / SDFN / Travel
17:30 12.50 24.00 SDFN SDFN

Casing & Liners
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
ltem Des OD (in) Wt (ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade Sthng Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations &Treatments
Date Type Stúng Wel1bore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)
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Report #: 11
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Report Start Date Report End Date
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Operations at Report Time
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Summary
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting

07:30 1.75 3.25 TRIP TlH notched collar to 10,170'. RU the fire safety equip & people. Test to
3000# (good ). Prep to pump the diesel.

09:15 5.50 8.75 GOP Begin displacing the 10.5ppg CACLwater wl diesel. Pump the hole in
reverse. Pressure: Max- 1650# Low- 500# Rate: Max- 2.50 bpm Low
-.50 bpm. Fillthe hole with diesel. RD fire safety & release.

14:45 1.25 10.00 TRIP TOOH with notched collar assembly. LD 55 jnts of 2 7/8" N-80 tbg. Std
back 28 stds for 2 7/8" N-80 tbg. EOT @6550'. Hang off the tbg in the
slips.

16:00 0.50 10.50 GOP Si tbg, csg & BOPs. Drain lines and equip.
16:30 1.00 11.50 SDFN Secure Well / SDFN / Travel
17:30 12.50 24.00 SDFN SDFN

Casing & Liners
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (1b/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
ltem Des OD (in) Wt (ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade Sthng Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations &Treatments
Date Type Stúng Wel1bore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No CostS Report for: 6/16/2013
Report #: 11

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber 1D Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/16/2013 06:00 6/17/2013 06:00
Operations at Report Time
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber 1D Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... Vol Slurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (lb/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
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Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/16/2013 06:00 6/17/2013 06:00
Operations at Report Time
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Summary
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting
07:30 1.75 3.25 TR1P T1H notched collar to 10,170'. RU the fire safety equip & people. Test to

3000# ( good ). Prep to pump the diesel.
09:15 5.50 8.75 GOP Begin displacing the 10.5ppg CACL water wl diesel. Pump the hole in

reverse. Pressure: Max- 1650# Low- 500# Rate: Max- 2.50 bpm Low
-.50 bpm. Fill the hole with diesel. RD fire safety & release.

14:45 1.25 10.00 TRIP TOOH with notched collar assembly. LD 55 jnts of 2 7/8" N-80 tbg. Std
back 28 stds for 2 7/8" N-80 tbg. EOT @6550'. Hang off the tbg in the
slips.

16:00 0.50 10.50 GOP SI tbg, csg & BOPs. Drain lines and equip.
16:30 1.00 11.50 SDFN Secure Well / SDFN / Travel

17:30 12.50 24.00 SDFN SDFN
Casing & Line s

Set Depth OD Nom Max IDNom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations &Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)
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Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations &Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/16/2013 06:00 6/17/2013 06:00
Operations at Report Time
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Summary
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting
07:30 1.75 3.25 TR1P T1H notched collar to 10,170'. RU the fire safety equip & people. Test to

3000# ( good ). Prep to pump the diesel.
09:15 5.50 8.75 GOP Begin displacing the 10.5ppg CACL water wl diesel. Pump the hole in

reverse. Pressure: Max- 1650# Low- 500# Rate: Max- 2.50 bpm Low
-.50 bpm. Fill the hole with diesel. RD fire safety & release.

14:45 1.25 10.00 TRIP TOOH with notched collar assembly. LD 55 jnts of 2 7/8" N-80 tbg. Std
back 28 stds for 2 7/8" N-80 tbg. EOT @6550'. Hang off the tbg in the
slips.

16:00 0.50 10.50 GOP SI tbg, csg & BOPs. Drain lines and equip.
16:30 1.00 11.50 SDFN Secure Well / SDFN / Travel

17:30 12.50 24.00 SDFN SDFN
Casing & Line s

Set Depth OD Nom Max IDNom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations &Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/16/2013 06:00 6/17/2013 06:00
Operations at Report Time
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Summary
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting
07:30 1.75 3.25 TR1P T1H notched collar to 10,170'. RU the fire safety equip & people. Test to

3000# ( good ). Prep to pump the diesel.
09:15 5.50 8.75 GOP Begin displacing the 10.5ppg CACL water wl diesel. Pump the hole in

reverse. Pressure: Max- 1650# Low- 500# Rate: Max- 2.50 bpm Low
-.50 bpm. Fill the hole with diesel. RD fire safety & release.

14:45 1.25 10.00 TRIP TOOH with notched collar assembly. LD 55 jnts of 2 7/8" N-80 tbg. Std
back 28 stds for 2 7/8" N-80 tbg. EOT @6550'. Hang off the tbg in the
slips.

16:00 0.50 10.50 GOP SI tbg, csg & BOPs. Drain lines and equip.
16:30 1.00 11.50 SDFN Secure Well / SDFN / Travel

17:30 12.50 24.00 SDFN SDFN
Casing & Line s

Set Depth OD Nom Max IDNom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations &Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/16/2013 06:00 6/17/2013 06:00
Operations at Report Time
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Summary
TlH to 10,170', test to 3000#, RU fire safety, displace diesel, TOOH to 6550'
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting
07:30 1.75 3.25 TR1P T1H notched collar to 10,170'. RU the fire safety equip & people. Test to

3000# ( good ). Prep to pump the diesel.
09:15 5.50 8.75 GOP Begin displacing the 10.5ppg CACL water wl diesel. Pump the hole in

reverse. Pressure: Max- 1650# Low- 500# Rate: Max- 2.50 bpm Low
-.50 bpm. Fill the hole with diesel. RD fire safety & release.

14:45 1.25 10.00 TRIP TOOH with notched collar assembly. LD 55 jnts of 2 7/8" N-80 tbg. Std
back 28 stds for 2 7/8" N-80 tbg. EOT @6550'. Hang off the tbg in the
slips.

16:00 0.50 10.50 GOP SI tbg, csg & BOPs. Drain lines and equip.
16:30 1.00 11.50 SDFN Secure Well / SDFN / Travel

17:30 12.50 24.00 SDFN SDFN
Casing & Line s

Set Depth OD Nom Max IDNom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations &Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013
"3 Report #: 11

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) StimíTreat Fluid Vol Clean Pu... VolSlurry (bbl)

lnitial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013
"3 Report #: 11

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
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lnitial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013
"3 Report #: 11

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
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Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated
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Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013
"3 Report #: 11
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Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013
"3 Report #: 11
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013
"3 Report #: 11

Well Name: Cane Creek Unit 17-1
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013
"3 Report #: 11

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) StimíTreat Fluid Vol Clean Pu... VolSlurry (bbl)
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Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated
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Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/16/2013
"3 Report #: 11

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) StimíTreat Fluid Vol Clean Pu... VolSlurry (bbl)

lnitial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:



RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/15/2013

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/15/2013 06:00 6/16/2013 06:00
Operations at Repoit Time
TOOH 4.5" scraper, TlH notched collar, circ the hole, TOOH
Operations Summary
TOOH 4.5" scraper, TlH nothched collar, Circ to clean the hole, TOOH to 7550'.
Operations Next Report Penod

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeeting &discuss job.
07:30 2.00 3.50 TRIP Cont to TOOH 4.5" scraper assembly. LD the 4.5" scraper assembly. PU 2

3/8" notched collar.
09:30 2.00 5.50 TRIP TlH the notched collar as follows: 2 3/8" notched collar, 1 jnt of 2 3/8" 4.7#

N-80 EUE 8rd tbg,X nipple ( 1.79" ID ),Xover (2 3/8" EUE X 2 3/8" WTS),
19 jnts of 2 3/8" 5.95# P-110 WTS tbg, Xover (2 3/8" WTS X 2 7/8" EUE ),
1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple (2.313" ID ).TlH on 2 7/8"
6.5# N-80 EUE 8rd tbg. Stop @7550', this is 600 in the hole.

11:30 0.50 6.00 CTU Reverse circ the hole wl 10.5 ppg CACLwater @2.5 bpm @ 850#. Circ 1
BU. Recovered: Invert, aluminum, LCM &solids.

12:00 1.50 7.50 TRIP TlH to liner top @10,110'.
13:30 0.50 8.00 CTU Reverse circ the hole clean @ 2.5 bpm @850#. Circ 1 BU. Recovered:

Invert, aluminum, LCM & solids.
14:00 1.00 9.00 TRIP TlH to float collar @ 10,674'

15:00 1.00 10.00 CTU Reverse corc the hole clean @2.5 bpm @850#. Recovered: Invert,
aluminum, LCM &solids.

16:00 0.75 10.75 TRIP TOOH to 60o in the hole @7550'. Ld the tbg in the rig slips. Secure the
tbg.

16:45 0.50 11.25 CTU Reverse circ the hole clean @2.5 bpm @850#. Recovered: clean 10.5
ppg CACL water.

17:15 0.25 11.50 GOP Si tbg, csg & BOPs. Drain lines &equip.
17:30 1.00 12.50 SDFN Secure Well / SDFN / Travel
18:30 11.50 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
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Operations at Repoit Time
TOOH 4.5" scraper, TlH notched collar, circ the hole, TOOH
Operations Summary
TOOH 4.5" scraper, TlH nothched collar, Circ to clean the hole, TOOH to 7550'.
Operations Next Report Penod

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeeting &discuss job.
07:30 2.00 3.50 TRIP Cont to TOOH 4.5" scraper assembly. LD the 4.5" scraper assembly. PU 2

3/8" notched collar.
09:30 2.00 5.50 TRIP TlH the notched collar as follows: 2 3/8" notched collar, 1 jnt of 2 3/8" 4.7#

N-80 EUE 8rd tbg,X nipple ( 1.79" ID ),Xover (2 3/8" EUE X 2 3/8" WTS),
19 jnts of 2 3/8" 5.95# P-110 WTS tbg, Xover (2 3/8" WTS X 2 7/8" EUE ),
1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple (2.313" ID ).TlH on 2 7/8"
6.5# N-80 EUE 8rd tbg. Stop @7550', this is 600 in the hole.

11:30 0.50 6.00 CTU Reverse circ the hole wl 10.5 ppg CACLwater @2.5 bpm @ 850#. Circ 1
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ppg CACL water.

17:15 0.25 11.50 GOP Si tbg, csg & BOPs. Drain lines &equip.
17:30 1.00 12.50 SDFN Secure Well / SDFN / Travel
18:30 11.50 24.00 SDFN SDFN
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Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Run?
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4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
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3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Deschption Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/15/2013

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/15/2013 06:00 6/16/2013 06:00
Operations at Repoit Time
TOOH 4.5" scraper, TlH notched collar, circ the hole, TOOH
Operations Summary
TOOH 4.5" scraper, TlH nothched collar, Circ to clean the hole, TOOH to 7550'.
Operations Next Report Penod

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeeting &discuss job.
07:30 2.00 3.50 TRIP Cont to TOOH 4.5" scraper assembly. LD the 4.5" scraper assembly. PU 2

3/8" notched collar.
09:30 2.00 5.50 TRIP TlH the notched collar as follows: 2 3/8" notched collar, 1 jnt of 2 3/8" 4.7#

N-80 EUE 8rd tbg,X nipple ( 1.79" ID ),Xover (2 3/8" EUE X 2 3/8" WTS),
19 jnts of 2 3/8" 5.95# P-110 WTS tbg, Xover (2 3/8" WTS X 2 7/8" EUE ),
1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,X nipple (2.313" ID ).TlH on 2 7/8"
6.5# N-80 EUE 8rd tbg. Stop @7550', this is 600 in the hole.

11:30 0.50 6.00 CTU Reverse circ the hole wl 10.5 ppg CACLwater @2.5 bpm @ 850#. Circ 1
BU. Recovered: Invert, aluminum, LCM &solids.

12:00 1.50 7.50 TRIP TlH to liner top @10,110'.
13:30 0.50 8.00 CTU Reverse circ the hole clean @ 2.5 bpm @850#. Circ 1 BU. Recovered:

Invert, aluminum, LCM & solids.
14:00 1.00 9.00 TRIP TlH to float collar @ 10,674'

15:00 1.00 10.00 CTU Reverse corc the hole clean @2.5 bpm @850#. Recovered: Invert,
aluminum, LCM &solids.

16:00 0.75 10.75 TRIP TOOH to 60o in the hole @7550'. Ld the tbg in the rig slips. Secure the
tbg.

16:45 0.50 11.25 CTU Reverse circ the hole clean @2.5 bpm @850#. Recovered: clean 10.5
ppg CACL water.

17:15 0.25 11.50 GOP Si tbg, csg & BOPs. Drain lines &equip.
17:30 1.00 12.50 SDFN Secure Well / SDFN / Travel
18:30 11.50 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Deschption Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Page 1/2 Report Printed:



RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/15/2013
Report #: 10

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type

43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Tubing Components

item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) Initial Rate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/15/2013
Report #: 10

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type

43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Tubing Components

item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) Initial Rate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/15/2013
Report #: 10

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type

43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Tubing Components

item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) Initial Rate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/15/2013
Report #: 10

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type

43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Tubing Components

item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) Initial Rate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/15/2013
Report #: 10

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type

43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Tubing Components

item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) Initial Rate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/15/2013
Report #: 10

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type

43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Tubing Components

item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) Initial Rate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/15/2013
Report #: 10

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type

43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Tubing Components

item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) Initial Rate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/15/2013
Report #: 10

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type

43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Tubing Components

item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH FilterSize (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) Initial Rate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/14/2013
23 Report #: 9

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/14/2013 06:00 6/15/2013 06:00
Operations at Report Time
TlH 4.5" scraper, Tag @ 10674', Circ & clean hole, TOOH to 6550'
Operations Summary
TlH 4.5" scraper, Tag @10,674', Circ & clean hole, TOOH to 6550'.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew Travel

07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH wl4.5" scraper assembly, tag up on float collar @ 10,674'.

Prep to circ & clean the hole.
09:00 6.00 9.00 CTU Circ and clean the hole w/ 10.5 ppg CACL water. Reverse circ and displace

the fluids. Pump: 1.0 bpm @1000#. Reverse out 11.6 ppg CACL &
16.5ppg invert mud. Recovered: Rubber, metal, aluminum, LCM &solids.
The Baker TCP guns were delivered. Unload the guns onto the rig racks.

15:00 1.25 10.25 TRIP TOOH to killdepth of 6550'.
16:15 0.25 10.50 GOP Si tbg, csg & BOPs. Drain lines & equip.

16:30 1.00 11.50 SDFN Secure Well / SDFN / Travel

17:30 12.50 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (lb/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (1b/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/14/2013
23 Report #: 9

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/14/2013 06:00 6/15/2013 06:00
Operations at Report Time
TlH 4.5" scraper, Tag @ 10674', Circ & clean hole, TOOH to 6550'
Operations Summary
TlH 4.5" scraper, Tag @10,674', Circ & clean hole, TOOH to 6550'.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew Travel

07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH wl4.5" scraper assembly, tag up on float collar @ 10,674'.

Prep to circ & clean the hole.
09:00 6.00 9.00 CTU Circ and clean the hole w/ 10.5 ppg CACL water. Reverse circ and displace

the fluids. Pump: 1.0 bpm @1000#. Reverse out 11.6 ppg CACL &
16.5ppg invert mud. Recovered: Rubber, metal, aluminum, LCM &solids.
The Baker TCP guns were delivered. Unload the guns onto the rig racks.

15:00 1.25 10.25 TRIP TOOH to killdepth of 6550'.
16:15 0.25 10.50 GOP Si tbg, csg & BOPs. Drain lines & equip.

16:30 1.00 11.50 SDFN Secure Well / SDFN / Travel

17:30 12.50 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (lb/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (1b/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/14/2013
23 Report #: 9

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/14/2013 06:00 6/15/2013 06:00
Operations at Report Time
TlH 4.5" scraper, Tag @ 10674', Circ & clean hole, TOOH to 6550'
Operations Summary
TlH 4.5" scraper, Tag @10,674', Circ & clean hole, TOOH to 6550'.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew Travel

07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH wl4.5" scraper assembly, tag up on float collar @ 10,674'.

Prep to circ & clean the hole.
09:00 6.00 9.00 CTU Circ and clean the hole w/ 10.5 ppg CACL water. Reverse circ and displace

the fluids. Pump: 1.0 bpm @1000#. Reverse out 11.6 ppg CACL &
16.5ppg invert mud. Recovered: Rubber, metal, aluminum, LCM &solids.
The Baker TCP guns were delivered. Unload the guns onto the rig racks.

15:00 1.25 10.25 TRIP TOOH to killdepth of 6550'.
16:15 0.25 10.50 GOP Si tbg, csg & BOPs. Drain lines & equip.

16:30 1.00 11.50 SDFN Secure Well / SDFN / Travel

17:30 12.50 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (lb/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (1b/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)
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Sunny and Clear Original Hole
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5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
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43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
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Operator Completions Start Date Completions Finished Date Well Status
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Report Start Date Report End Date
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TlH 4.5" scraper, Tag @ 10674', Circ & clean hole, TOOH to 6550'
Operations Summary
TlH 4.5" scraper, Tag @10,674', Circ & clean hole, TOOH to 6550'.
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Weather Wellbore
Sunny and Clear Original Hole
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Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
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07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH wl4.5" scraper assembly, tag up on float collar @ 10,674'.

Prep to circ & clean the hole.
09:00 6.00 9.00 CTU Circ and clean the hole w/ 10.5 ppg CACL water. Reverse circ and displace

the fluids. Pump: 1.0 bpm @1000#. Reverse out 11.6 ppg CACL &
16.5ppg invert mud. Recovered: Rubber, metal, aluminum, LCM &solids.
The Baker TCP guns were delivered. Unload the guns onto the rig racks.
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4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
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Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
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Report Start Date Report End Date

6/14/2013 06:00 6/15/2013 06:00
Operations at Report Time
TlH 4.5" scraper, Tag @ 10674', Circ & clean hole, TOOH to 6550'
Operations Summary
TlH 4.5" scraper, Tag @10,674', Circ & clean hole, TOOH to 6550'.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew Travel

07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH wl4.5" scraper assembly, tag up on float collar @ 10,674'.

Prep to circ & clean the hole.
09:00 6.00 9.00 CTU Circ and clean the hole w/ 10.5 ppg CACL water. Reverse circ and displace

the fluids. Pump: 1.0 bpm @1000#. Reverse out 11.6 ppg CACL &
16.5ppg invert mud. Recovered: Rubber, metal, aluminum, LCM &solids.
The Baker TCP guns were delivered. Unload the guns onto the rig racks.

15:00 1.25 10.25 TRIP TOOH to killdepth of 6550'.
16:15 0.25 10.50 GOP Si tbg, csg & BOPs. Drain lines & equip.

16:30 1.00 11.50 SDFN Secure Well / SDFN / Travel

17:30 12.50 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (lb/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (1b/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
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Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
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Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/14/2013
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Well Name: Cane Creek Unit 17-1
AP1/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... Vol Slurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Flu¡d Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDEUTY Daily Completion - Paradox Executive Daily No Costs Report for: 6/13/2013
Report #: 8

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Parado× Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/13/2013 06:00 6/14/2013 06:00
Operations at Report Time

TOOH 7" scraper, TlH 4.5" scraper assembly, SD do to high winds.
Operations Summary
TOOH 7" scraper, TlH 4.5" scraper assembly, SD do to high winds.
Operations Next Report Period

Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 2.50 4.00 TRIP Cont to TOOH w/7" scaper assembly.LD 7" scraper assembly.
10:00 2.00 6.00 GOP Prep to TlH the 4.5" scraper assembly. Prep to PU the 2 3/8" WTS tbg.
12:00 1.25 7.25 TRlP TlH 4.5" scraper assembly as follows: 3.625" blade bit, 4.5" csg scraper,

BS, 1 jnt of 2 3/8" 4.7# N-80 EUE 8rd tbg, X nipple (1.79" ID), Xover (2
3/8" EUE X 2 3/8" WTS), 19 jnts of 2 3/8" 5.95# P-110 WTS tbg, Xover (2
3/8" WTSX 2 3/8" EUE ),Xover ( 2 3/8" EUE X 2 7/8" EUE ), 1 jnt of 2 7/8"
6.5# N-80 EUE 8rd tbg, X nipple (2.313" ID ),TlH on 2 7/8" 6.5# N-80 EUE
8rd tbg.

13:15 0.75 8.00 GOP SD the TlH do to high winds on location. Unable to TlH safely.
14:00 0.75 8.75 TRIP Cont to TOH w/ 4.5" csg scrapper assembly.
14:45 0.50 9.25 GOP SD the TIH do to high winds on location. Unable to TlH safely, concerned

about the welfare of the people and equip. Secure the tbg in the derrick. SI
the tbg, csg & BOPs. Secure the location. EOT @8364'.

15:15 1.00 10.25 SDFN Secure Well / SDFN / Travel

16:15 13.75 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type Stäng Wellbore StimíTreat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name FluidType Dens Fluid (°A... pH FilterSize (in) Description
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4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type Stäng Wellbore StimíTreat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name FluidType Dens Fluid (°A... pH FilterSize (in) Description
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Sundry Number: 39921 API Well Number: 43019500280000

FIDEUTY Daily Completion - Paradox Executive Daily No Costs Report for: 6/13/2013
Report #: 8

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Parado× Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/13/2013 06:00 6/14/2013 06:00
Operations at Report Time

TOOH 7" scraper, TlH 4.5" scraper assembly, SD do to high winds.
Operations Summary
TOOH 7" scraper, TlH 4.5" scraper assembly, SD do to high winds.
Operations Next Report Period

Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 2.50 4.00 TRIP Cont to TOOH w/7" scaper assembly.LD 7" scraper assembly.
10:00 2.00 6.00 GOP Prep to TlH the 4.5" scraper assembly. Prep to PU the 2 3/8" WTS tbg.
12:00 1.25 7.25 TRlP TlH 4.5" scraper assembly as follows: 3.625" blade bit, 4.5" csg scraper,

BS, 1 jnt of 2 3/8" 4.7# N-80 EUE 8rd tbg, X nipple (1.79" ID), Xover (2
3/8" EUE X 2 3/8" WTS), 19 jnts of 2 3/8" 5.95# P-110 WTS tbg, Xover (2
3/8" WTSX 2 3/8" EUE ),Xover ( 2 3/8" EUE X 2 7/8" EUE ), 1 jnt of 2 7/8"
6.5# N-80 EUE 8rd tbg, X nipple (2.313" ID ),TlH on 2 7/8" 6.5# N-80 EUE
8rd tbg.

13:15 0.75 8.00 GOP SD the TlH do to high winds on location. Unable to TlH safely.
14:00 0.75 8.75 TRIP Cont to TOH w/ 4.5" csg scrapper assembly.
14:45 0.50 9.25 GOP SD the TIH do to high winds on location. Unable to TlH safely, concerned

about the welfare of the people and equip. Secure the tbg in the derrick. SI
the tbg, csg & BOPs. Secure the location. EOT @8364'.

15:15 1.00 10.25 SDFN Secure Well / SDFN / Travel

16:15 13.75 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type Stäng Wellbore StimíTreat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name FluidType Dens Fluid (°A... pH FilterSize (in) Description
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Sundry Number: 39921 API Well Number: 43019500280000

FIDEUTY Daily Completion - Paradox Executive Daily No Costs Report for: 6/13/2013
Report #: 8

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Parado× Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/13/2013 06:00 6/14/2013 06:00
Operations at Report Time

TOOH 7" scraper, TlH 4.5" scraper assembly, SD do to high winds.
Operations Summary
TOOH 7" scraper, TlH 4.5" scraper assembly, SD do to high winds.
Operations Next Report Period

Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 2.50 4.00 TRIP Cont to TOOH w/7" scaper assembly.LD 7" scraper assembly.
10:00 2.00 6.00 GOP Prep to TlH the 4.5" scraper assembly. Prep to PU the 2 3/8" WTS tbg.
12:00 1.25 7.25 TRlP TlH 4.5" scraper assembly as follows: 3.625" blade bit, 4.5" csg scraper,

BS, 1 jnt of 2 3/8" 4.7# N-80 EUE 8rd tbg, X nipple (1.79" ID), Xover (2
3/8" EUE X 2 3/8" WTS), 19 jnts of 2 3/8" 5.95# P-110 WTS tbg, Xover (2
3/8" WTSX 2 3/8" EUE ),Xover ( 2 3/8" EUE X 2 7/8" EUE ), 1 jnt of 2 7/8"
6.5# N-80 EUE 8rd tbg, X nipple (2.313" ID ),TlH on 2 7/8" 6.5# N-80 EUE
8rd tbg.

13:15 0.75 8.00 GOP SD the TlH do to high winds on location. Unable to TlH safely.
14:00 0.75 8.75 TRIP Cont to TOH w/ 4.5" csg scrapper assembly.
14:45 0.50 9.25 GOP SD the TIH do to high winds on location. Unable to TlH safely, concerned

about the welfare of the people and equip. Secure the tbg in the derrick. SI
the tbg, csg & BOPs. Secure the location. EOT @8364'.

15:15 1.00 10.25 SDFN Secure Well / SDFN / Travel

16:15 13.75 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type Stäng Wellbore StimíTreat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name FluidType Dens Fluid (°A... pH FilterSize (in) Description
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Sundry Number: 39921 API Well Number: 43019500280000

FIDEUTY Daily Completion - Paradox Executive Daily No Costs Report for: 6/13/2013
Report #: 8

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Parado× Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/13/2013 06:00 6/14/2013 06:00
Operations at Report Time

TOOH 7" scraper, TlH 4.5" scraper assembly, SD do to high winds.
Operations Summary
TOOH 7" scraper, TlH 4.5" scraper assembly, SD do to high winds.
Operations Next Report Period

Weather Wellbore
High winds Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 2.50 4.00 TRIP Cont to TOOH w/7" scaper assembly.LD 7" scraper assembly.
10:00 2.00 6.00 GOP Prep to TlH the 4.5" scraper assembly. Prep to PU the 2 3/8" WTS tbg.
12:00 1.25 7.25 TRlP TlH 4.5" scraper assembly as follows: 3.625" blade bit, 4.5" csg scraper,

BS, 1 jnt of 2 3/8" 4.7# N-80 EUE 8rd tbg, X nipple (1.79" ID), Xover (2
3/8" EUE X 2 3/8" WTS), 19 jnts of 2 3/8" 5.95# P-110 WTS tbg, Xover (2
3/8" WTSX 2 3/8" EUE ),Xover ( 2 3/8" EUE X 2 7/8" EUE ), 1 jnt of 2 7/8"
6.5# N-80 EUE 8rd tbg, X nipple (2.313" ID ),TlH on 2 7/8" 6.5# N-80 EUE
8rd tbg.

13:15 0.75 8.00 GOP SD the TlH do to high winds on location. Unable to TlH safely.
14:00 0.75 8.75 TRIP Cont to TOH w/ 4.5" csg scrapper assembly.
14:45 0.50 9.25 GOP SD the TIH do to high winds on location. Unable to TlH safely, concerned

about the welfare of the people and equip. Secure the tbg in the derrick. SI
the tbg, csg & BOPs. Secure the location. EOT @8364'.

15:15 1.00 10.25 SDFN Secure Well / SDFN / Travel

16:15 13.75 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type Stäng Wellbore StimíTreat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name FluidType Dens Fluid (°A... pH FilterSize (in) Description
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/13/2013

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... Vol Slurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

StimlTreat Additives
Additive Type Amount Units Sand Size Conc (ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Otm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/13/2013
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/12/2013
Report #: 7

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Contiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/12/2013 06:00 6/13/2013 06:00
Operations at Report Time
TlH, tag cmt, circ hole, PU swivel, cleanout, circ, TOOH
Operations Summary
TlH, tag cmt, circ hole, PU swivel, cleanout, circ, TOOH
Operations Next Report Period

Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Travel

07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 2.50 4.00 TRIP Cont to TlH w/ 7" scraper assembly. Tag cmt @9911'.
10:00 1.50 5.50 GOP Mi power swivel, PU power swivel.
11:30 2.00 7.50 CTU Reverse circ the hole @2.0 bpm @900#.Returns: invert mud, metal

aluminum, rubber, shale &water. Had to SD and clean out the swabs in the
pump. The pump had rubber, cmt &shale in the swabs. The mud that was
circ up weighed 17.2 ppg. Pulled the bad fluids from the tank for disposal.
Circ the hole clean.
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43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status

Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date

Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/12/2013 06:00 6/13/2013 06:00
Operations at Report Time
TlH, tag cmt, circ hole, PU swivel, cleanout, circ, TOOH
Operations Summary
TlH, tag cmt, circ hole, PU swivel, cleanout, circ, TOOH
Operations Next Report Period

Weather Wellbore

Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Our (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Travel

07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 2.50 4.00 TRIP Cont to TlH w/ 7" scraper assembly. Tag cmt @9911'.
10:00 1.50 5.50 GOP Mi power swivel, PU power swivel.
11:30 2.00 7.50 CTU Reverse circ the hole @2.0 bpm @900#.Returns: invert mud, metal

aluminum, rubber, shale &water. Had to SD and clean out the swabs in the
pump. The pump had rubber, cmt &shale in the swabs. The mud that was
circ up weighed 17.2 ppg. Pulled the bad fluids from the tank for disposal.
Circ the hole clean.

13:30 2.50 10.00 CTU Begin millingand rotating on cmt in the 7" csg. Rotate down each jnt,
reverse circ the hole. Tag up on the liner top @ 10,110'. The jnts fell easy
the last 80' to the liner top.

16:00 1.00 11.00 CTU PU 3' off of liner top. Reverse circ the hole clean @2.0 bpm @900#. Circ
2 bottoms up.

17:00 1.00 12.00 TRIP LD the swivel. LD 3 jnts of tbg. TOOH to a kill depth of 9674'. Leave 218
jnts in the hole for a kill string.

18:00 0.50 12.50 GOP SI tbg, csg & BOPs. Darin lines &equip.
18:30 1.00 13.50 SDFN Secure Well / SDFN / Travel
19:30 10.50 24.00 SDFN SDFN
Casing & Line s

Set Depth OD Nom Max IDNom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (ib/ft) Grade (in) (in) Run?

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
ltem Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Deschption Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Page 1/2 Report Printed:



RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Reportfor: 6/12/2013
Report #: 7

Well Name: Cane Creek Unit 17-1
APIIUWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) StimíTreat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) Initial Rate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Štatus
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Well Name: Cane Creek Unit 17-1
APIIUWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/11/2013
Report #: 6

Well Name: Cane Creek Unit 17-1
APllUW1 Excaliber ID Well Area Basin Field Name Wel1Contguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Starl Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/11/2013 06:00 6/12/2013 06:00
Operations at Report Time
TlH to plug, pick plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, TlH
Operations Summary
TlH to plug, pick the plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, LD RBP, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH with Baker retrieving tools.Tag up on the RBP @ 9531' wl jnt

#299. Pick plug, LD jnt#299. Move the plug up hole, try to move down
hole. Unable to move down hole,seems that we have the plug.

09:00 2.00 5.00 TRIP TOOH wl RBP. Pulled 66 jnts of tbg. String pulling wet. The 1/4" drain hole
in the RH is plugged with debris.

11:00 1.75 6.75 SWAB RU swab. Make 6 runs, swab down the tbg. Rec27 bbls of water & mud.
The csg is on a vac. RD swab.

12:45 1.50 8.25 TRIP Cont to TOOH wl RBP. Pulled 56 jnts and the tbg began to pull wet.
14:15 1.75 10.00 SWAB RU swab, make 8 runs. Swab down the tbg, rec 35 bbis. The csg is on a

vac. Swabbed in LCM & Inverted mud. Making short runs do to the wt of
the invert mud. RD swab.

16:00 1.25 11.25 TRIP Cont to TOOH w/ RBP. Pulled 138 jnts and the string began pulling wet.
17:15 0.50 11.75 SWAB RU swab, make 2 runs. Rec 10 bbls. RD swab.
17:45 0.50 12.25 TRIP TOOH wl RBP
18:15 0.25 12.50 GOP LD the RBP. COMMENTS: the debris on the plug consisted of a large

piece of aluminum, aluminum, metal, cmt, shale LCM & inverted mud.

18:30 1.00 13.50 TRIP PU 7" scraper assembly. TlH 128 jnts of 2 7/8" tbg. PU 10'X 2 7/8" PU.
Close the pipe rams, Pull the pup collar into the rams to secure the string.
EOT @4023'.

19:30 0.50 14.00 GOP SI tbg, csg & BOPs. Drain lines &equip.
20:00 1.00 15.00 SDFN Secure Well / SDFN / Travel

21:00 9.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Rurf?
3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 Sl8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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12:45 1.50 8.25 TRIP Cont to TOOH wl RBP. Pulled 56 jnts and the tbg began to pull wet.
14:15 1.75 10.00 SWAB RU swab, make 8 runs. Swab down the tbg, rec 35 bbis. The csg is on a

vac. Swabbed in LCM & Inverted mud. Making short runs do to the wt of
the invert mud. RD swab.

16:00 1.25 11.25 TRIP Cont to TOOH w/ RBP. Pulled 138 jnts and the string began pulling wet.
17:15 0.50 11.75 SWAB RU swab, make 2 runs. Rec 10 bbls. RD swab.
17:45 0.50 12.25 TRIP TOOH wl RBP

18:15 0.25 12.50 GOP LD the RBP. COMMENTS: the debris on the plug consisted of a large
piece of aluminum, aluminum, metal, cmt, shale LCM & inverted mud.

18:30 1.00 13.50 TRIP PU 7" scraper assembly. TlH 128 jnts of 2 7/8" tbg. PU 10'X 2 7/8" PU.
Close the pipe rams, Pull the pup collar into the rams to secure the string.
EOT @4023'.

19:30 0.50 14.00 GOP SI tbg, csg & BOPs. Drain lines &equip.
20:00 1.00 15.00 SDFN Secure Well / SDFN / Travel

21:00 9.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Rurf?
3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 Sl8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/11/2013
Report #: 6

Well Name: Cane Creek Unit 17-1
APllUW1 Excaliber ID Well Area Basin Field Name Wel1Contguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Starl Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/11/2013 06:00 6/12/2013 06:00
Operations at Report Time
TlH to plug, pick plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, TlH
Operations Summary
TlH to plug, pick the plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, LD RBP, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH with Baker retrieving tools.Tag up on the RBP @ 9531' wl jnt

#299. Pick plug, LD jnt#299. Move the plug up hole, try to move down
hole. Unable to move down hole,seems that we have the plug.

09:00 2.00 5.00 TRIP TOOH wl RBP. Pulled 66 jnts of tbg. String pulling wet. The 1/4" drain hole
in the RH is plugged with debris.

11:00 1.75 6.75 SWAB RU swab. Make 6 runs, swab down the tbg. Rec27 bbls of water & mud.
The csg is on a vac. RD swab.

12:45 1.50 8.25 TRIP Cont to TOOH wl RBP. Pulled 56 jnts and the tbg began to pull wet.
14:15 1.75 10.00 SWAB RU swab, make 8 runs. Swab down the tbg, rec 35 bbis. The csg is on a

vac. Swabbed in LCM & Inverted mud. Making short runs do to the wt of
the invert mud. RD swab.

16:00 1.25 11.25 TRIP Cont to TOOH w/ RBP. Pulled 138 jnts and the string began pulling wet.
17:15 0.50 11.75 SWAB RU swab, make 2 runs. Rec 10 bbls. RD swab.
17:45 0.50 12.25 TRIP TOOH wl RBP

18:15 0.25 12.50 GOP LD the RBP. COMMENTS: the debris on the plug consisted of a large
piece of aluminum, aluminum, metal, cmt, shale LCM & inverted mud.

18:30 1.00 13.50 TRIP PU 7" scraper assembly. TlH 128 jnts of 2 7/8" tbg. PU 10'X 2 7/8" PU.
Close the pipe rams, Pull the pup collar into the rams to secure the string.
EOT @4023'.

19:30 0.50 14.00 GOP SI tbg, csg & BOPs. Drain lines &equip.
20:00 1.00 15.00 SDFN Secure Well / SDFN / Travel

21:00 9.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Rurf?
3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 Sl8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/11/2013
Report #: 6

Well Name: Cane Creek Unit 17-1
APllUW1 Excaliber ID Well Area Basin Field Name Wel1Contguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Starl Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/11/2013 06:00 6/12/2013 06:00
Operations at Report Time
TlH to plug, pick plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, TlH
Operations Summary
TlH to plug, pick the plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, LD RBP, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH with Baker retrieving tools.Tag up on the RBP @ 9531' wl jnt

#299. Pick plug, LD jnt#299. Move the plug up hole, try to move down
hole. Unable to move down hole,seems that we have the plug.

09:00 2.00 5.00 TRIP TOOH wl RBP. Pulled 66 jnts of tbg. String pulling wet. The 1/4" drain hole
in the RH is plugged with debris.

11:00 1.75 6.75 SWAB RU swab. Make 6 runs, swab down the tbg. Rec27 bbls of water & mud.
The csg is on a vac. RD swab.

12:45 1.50 8.25 TRIP Cont to TOOH wl RBP. Pulled 56 jnts and the tbg began to pull wet.
14:15 1.75 10.00 SWAB RU swab, make 8 runs. Swab down the tbg, rec 35 bbis. The csg is on a

vac. Swabbed in LCM & Inverted mud. Making short runs do to the wt of
the invert mud. RD swab.

16:00 1.25 11.25 TRIP Cont to TOOH w/ RBP. Pulled 138 jnts and the string began pulling wet.
17:15 0.50 11.75 SWAB RU swab, make 2 runs. Rec 10 bbls. RD swab.
17:45 0.50 12.25 TRIP TOOH wl RBP

18:15 0.25 12.50 GOP LD the RBP. COMMENTS: the debris on the plug consisted of a large
piece of aluminum, aluminum, metal, cmt, shale LCM & inverted mud.

18:30 1.00 13.50 TRIP PU 7" scraper assembly. TlH 128 jnts of 2 7/8" tbg. PU 10'X 2 7/8" PU.
Close the pipe rams, Pull the pup collar into the rams to secure the string.
EOT @4023'.

19:30 0.50 14.00 GOP SI tbg, csg & BOPs. Drain lines &equip.
20:00 1.00 15.00 SDFN Secure Well / SDFN / Travel

21:00 9.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Rurf?
3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 Sl8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/11/2013
Report #: 6

Well Name: Cane Creek Unit 17-1
APllUW1 Excaliber ID Well Area Basin Field Name Wel1Contguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Starl Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/11/2013 06:00 6/12/2013 06:00
Operations at Report Time
TlH to plug, pick plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, TlH
Operations Summary
TlH to plug, pick the plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, LD RBP, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH with Baker retrieving tools.Tag up on the RBP @ 9531' wl jnt

#299. Pick plug, LD jnt#299. Move the plug up hole, try to move down
hole. Unable to move down hole,seems that we have the plug.

09:00 2.00 5.00 TRIP TOOH wl RBP. Pulled 66 jnts of tbg. String pulling wet. The 1/4" drain hole
in the RH is plugged with debris.

11:00 1.75 6.75 SWAB RU swab. Make 6 runs, swab down the tbg. Rec27 bbls of water & mud.
The csg is on a vac. RD swab.

12:45 1.50 8.25 TRIP Cont to TOOH wl RBP. Pulled 56 jnts and the tbg began to pull wet.
14:15 1.75 10.00 SWAB RU swab, make 8 runs. Swab down the tbg, rec 35 bbis. The csg is on a

vac. Swabbed in LCM & Inverted mud. Making short runs do to the wt of
the invert mud. RD swab.

16:00 1.25 11.25 TRIP Cont to TOOH w/ RBP. Pulled 138 jnts and the string began pulling wet.
17:15 0.50 11.75 SWAB RU swab, make 2 runs. Rec 10 bbls. RD swab.
17:45 0.50 12.25 TRIP TOOH wl RBP

18:15 0.25 12.50 GOP LD the RBP. COMMENTS: the debris on the plug consisted of a large
piece of aluminum, aluminum, metal, cmt, shale LCM & inverted mud.

18:30 1.00 13.50 TRIP PU 7" scraper assembly. TlH 128 jnts of 2 7/8" tbg. PU 10'X 2 7/8" PU.
Close the pipe rams, Pull the pup collar into the rams to secure the string.
EOT @4023'.

19:30 0.50 14.00 GOP SI tbg, csg & BOPs. Drain lines &equip.
20:00 1.00 15.00 SDFN Secure Well / SDFN / Travel

21:00 9.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Rurf?
3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 Sl8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/11/2013
Report #: 6

Well Name: Cane Creek Unit 17-1
APllUW1 Excaliber ID Well Area Basin Field Name Wel1Contguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Starl Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/11/2013 06:00 6/12/2013 06:00
Operations at Report Time
TlH to plug, pick plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, TlH
Operations Summary
TlH to plug, pick the plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, LD RBP, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH with Baker retrieving tools.Tag up on the RBP @ 9531' wl jnt

#299. Pick plug, LD jnt#299. Move the plug up hole, try to move down
hole. Unable to move down hole,seems that we have the plug.

09:00 2.00 5.00 TRIP TOOH wl RBP. Pulled 66 jnts of tbg. String pulling wet. The 1/4" drain hole
in the RH is plugged with debris.

11:00 1.75 6.75 SWAB RU swab. Make 6 runs, swab down the tbg. Rec27 bbls of water & mud.
The csg is on a vac. RD swab.

12:45 1.50 8.25 TRIP Cont to TOOH wl RBP. Pulled 56 jnts and the tbg began to pull wet.
14:15 1.75 10.00 SWAB RU swab, make 8 runs. Swab down the tbg, rec 35 bbis. The csg is on a

vac. Swabbed in LCM & Inverted mud. Making short runs do to the wt of
the invert mud. RD swab.

16:00 1.25 11.25 TRIP Cont to TOOH w/ RBP. Pulled 138 jnts and the string began pulling wet.
17:15 0.50 11.75 SWAB RU swab, make 2 runs. Rec 10 bbls. RD swab.
17:45 0.50 12.25 TRIP TOOH wl RBP

18:15 0.25 12.50 GOP LD the RBP. COMMENTS: the debris on the plug consisted of a large
piece of aluminum, aluminum, metal, cmt, shale LCM & inverted mud.

18:30 1.00 13.50 TRIP PU 7" scraper assembly. TlH 128 jnts of 2 7/8" tbg. PU 10'X 2 7/8" PU.
Close the pipe rams, Pull the pup collar into the rams to secure the string.
EOT @4023'.

19:30 0.50 14.00 GOP SI tbg, csg & BOPs. Drain lines &equip.
20:00 1.00 15.00 SDFN Secure Well / SDFN / Travel

21:00 9.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Rurf?
3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 Sl8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/11/2013
Report #: 6

Well Name: Cane Creek Unit 17-1
APllUW1 Excaliber ID Well Area Basin Field Name Wel1Contguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Starl Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/11/2013 06:00 6/12/2013 06:00
Operations at Report Time
TlH to plug, pick plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, TlH
Operations Summary
TlH to plug, pick the plug, TOOH, swab, TOOH, swab, TOOH, swab, TOOH, LD RBP, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel.
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 1.50 3.00 TRIP Cont to TlH with Baker retrieving tools.Tag up on the RBP @ 9531' wl jnt

#299. Pick plug, LD jnt#299. Move the plug up hole, try to move down
hole. Unable to move down hole,seems that we have the plug.

09:00 2.00 5.00 TRIP TOOH wl RBP. Pulled 66 jnts of tbg. String pulling wet. The 1/4" drain hole
in the RH is plugged with debris.

11:00 1.75 6.75 SWAB RU swab. Make 6 runs, swab down the tbg. Rec27 bbls of water & mud.
The csg is on a vac. RD swab.

12:45 1.50 8.25 TRIP Cont to TOOH wl RBP. Pulled 56 jnts and the tbg began to pull wet.
14:15 1.75 10.00 SWAB RU swab, make 8 runs. Swab down the tbg, rec 35 bbis. The csg is on a

vac. Swabbed in LCM & Inverted mud. Making short runs do to the wt of
the invert mud. RD swab.

16:00 1.25 11.25 TRIP Cont to TOOH w/ RBP. Pulled 138 jnts and the string began pulling wet.
17:15 0.50 11.75 SWAB RU swab, make 2 runs. Rec 10 bbls. RD swab.
17:45 0.50 12.25 TRIP TOOH wl RBP

18:15 0.25 12.50 GOP LD the RBP. COMMENTS: the debris on the plug consisted of a large
piece of aluminum, aluminum, metal, cmt, shale LCM & inverted mud.

18:30 1.00 13.50 TRIP PU 7" scraper assembly. TlH 128 jnts of 2 7/8" tbg. PU 10'X 2 7/8" PU.
Close the pipe rams, Pull the pup collar into the rams to secure the string.
EOT @4023'.

19:30 0.50 14.00 GOP SI tbg, csg & BOPs. Drain lines &equip.
20:00 1.00 15.00 SDFN Secure Well / SDFN / Travel

21:00 9.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Rurf?
3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 Sl8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/11/2013
Espk Ps a 33 Report #: 6

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Tubing Components

Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name FluidType Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... Vol Slurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDÈI ITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/10/2013

Well Name: Cane Creek Unit 17-1
AP1/UWI Excaliber ID Well Area Basin Field Name Well Contiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/10/2013 06:00 6/11/2013 06:00
Operations at Report Time
TlH, Circ hole, TOOH, TlH wl retrieving tool
Operations Summary
TlH to plug @9531', Circ hole clean, TOOH, TlH retrieving head to kill depth.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Paul Nicholas (307) 321-0544

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 0.50 1.50 SMTG Hold safety meeting &discuss job.
07:30 3.50 5.00 TRIP Cont to tallytbg and TlH wl 7" scraper assembly. Tag the plug @9531' w/

jnt#299. LD jnt#299. Prep to circ the hole.

11:00 3.50 8.50 CLN Reverse circ the hole clean with 11.6ppg CACL water. In 20 min the water
turnedto inverted mud. Recovered 23 bbls of inverted mud from the csg
above the plug. Also circ around a good amount of LCM. Circ the hole
clean.

14:30 3.00 11.50 TRIP TOOH w/ Weatherford 7" scraper assembly. LD the 7" scraper.
17:30 1.00 12.50 TRIP PU Baker retrieving tooland Xover. TlH as follows: retrieving tool,Xover, 1

jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg,Xnipple (2.313" ID), rest of the 2 7/8"
6.5# N-80 EUE 8rd tbg ( 141 jnts ), EOT @4475'. Add a 10'X 2 7/8" N-80
pup to the top of the string. Close the pipe rams, pull the collar of the pup
into the rams to secure the string.

18:30 0.50 13.00 GOP SI Tbg, Csg & BOPs. Drain lines.

19:00 1.00 14.00 SDFN Secure Well / SDFN / Travel
20:00 10.00 24.00 SDFN SDFN

Casing & Line s
Set Depth OD Nom Max ID Nom Min Prop

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (lb/ft) Grade (in) (in) Run?
3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) Sthng Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (A... pH FilterSize (in) Description
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3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
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Well Name: Cane Creek Unit 17-1
AP1/UWI Excaliber ID Well Area Basin Field Name Well Contiguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/10/2013
Report #: 5

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

StimlTreat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/10/2013
Report #: 5

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

StimlTreat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:



RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/9/2013 06:00 6/10/2013 06:00
Operations at Report Time
Test BOPs, TIH 7" scraper
Operations Summary
Test BOPs, MI225 jnts of new 2 7/8" N-80 tbg, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 1.00 2.00 SMTG Hold safety meeting &discuss job. Prep to test BOPs.
08:00 4.50 6.50 BOPT Pressure test BOPs. Test the 10,000# equip to 250# ( low) & 8,000#

( high ).Test the 5000# equip to 250# ( low) &4500# (high ). Good tests.
Mi225 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg. Unload tbg and load onto rig
racks.

12:30 0.50 7.00 GOP ND Cameron. PU 7" scraper assembly.
13:00 4.00 11.00 TRIP TlH 7" scraper assembly as follows: 6" 3 bladed drag bit, Weatherford 7"

csg scraper, BS, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg, Xnipple (2.313"
1D), followed by the rest of the 2 7/8" 6.5# N-80 EUE 8rd tbg. LD the tbg in
the rig slips @6974'.

17:00 1.00 12.00 GOP Secure Well / SDFN / Travel
18:00 12.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No
No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/9/2013 06:00 6/10/2013 06:00
Operations at Report Time
Test BOPs, TIH 7" scraper
Operations Summary
Test BOPs, MI225 jnts of new 2 7/8" N-80 tbg, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 1.00 2.00 SMTG Hold safety meeting &discuss job. Prep to test BOPs.
08:00 4.50 6.50 BOPT Pressure test BOPs. Test the 10,000# equip to 250# ( low) & 8,000#

( high ).Test the 5000# equip to 250# ( low) &4500# (high ). Good tests.
Mi225 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg. Unload tbg and load onto rig
racks.

12:30 0.50 7.00 GOP ND Cameron. PU 7" scraper assembly.
13:00 4.00 11.00 TRIP TlH 7" scraper assembly as follows: 6" 3 bladed drag bit, Weatherford 7"

csg scraper, BS, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg, Xnipple (2.313"
1D), followed by the rest of the 2 7/8" 6.5# N-80 EUE 8rd tbg. LD the tbg in
the rig slips @6974'.

17:00 1.00 12.00 GOP Secure Well / SDFN / Travel
18:00 12.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No
No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/9/2013 06:00 6/10/2013 06:00
Operations at Report Time
Test BOPs, TIH 7" scraper
Operations Summary
Test BOPs, MI225 jnts of new 2 7/8" N-80 tbg, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 1.00 2.00 SMTG Hold safety meeting &discuss job. Prep to test BOPs.
08:00 4.50 6.50 BOPT Pressure test BOPs. Test the 10,000# equip to 250# ( low) & 8,000#

( high ).Test the 5000# equip to 250# ( low) &4500# (high ). Good tests.
Mi225 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg. Unload tbg and load onto rig
racks.

12:30 0.50 7.00 GOP ND Cameron. PU 7" scraper assembly.
13:00 4.00 11.00 TRIP TlH 7" scraper assembly as follows: 6" 3 bladed drag bit, Weatherford 7"

csg scraper, BS, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg, Xnipple (2.313"
1D), followed by the rest of the 2 7/8" 6.5# N-80 EUE 8rd tbg. LD the tbg in
the rig slips @6974'.

17:00 1.00 12.00 GOP Secure Well / SDFN / Travel
18:00 12.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No
No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/9/2013 06:00 6/10/2013 06:00
Operations at Report Time
Test BOPs, TIH 7" scraper
Operations Summary
Test BOPs, MI225 jnts of new 2 7/8" N-80 tbg, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 1.00 2.00 SMTG Hold safety meeting &discuss job. Prep to test BOPs.
08:00 4.50 6.50 BOPT Pressure test BOPs. Test the 10,000# equip to 250# ( low) & 8,000#

( high ).Test the 5000# equip to 250# ( low) &4500# (high ). Good tests.
Mi225 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg. Unload tbg and load onto rig
racks.

12:30 0.50 7.00 GOP ND Cameron. PU 7" scraper assembly.
13:00 4.00 11.00 TRIP TlH 7" scraper assembly as follows: 6" 3 bladed drag bit, Weatherford 7"

csg scraper, BS, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg, Xnipple (2.313"
1D), followed by the rest of the 2 7/8" 6.5# N-80 EUE 8rd tbg. LD the tbg in
the rig slips @6974'.

17:00 1.00 12.00 GOP Secure Well / SDFN / Travel
18:00 12.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No
No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/9/2013 06:00 6/10/2013 06:00
Operations at Report Time
Test BOPs, TIH 7" scraper
Operations Summary
Test BOPs, MI225 jnts of new 2 7/8" N-80 tbg, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 1.00 2.00 SMTG Hold safety meeting &discuss job. Prep to test BOPs.
08:00 4.50 6.50 BOPT Pressure test BOPs. Test the 10,000# equip to 250# ( low) & 8,000#

( high ).Test the 5000# equip to 250# ( low) &4500# (high ). Good tests.
Mi225 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg. Unload tbg and load onto rig
racks.

12:30 0.50 7.00 GOP ND Cameron. PU 7" scraper assembly.
13:00 4.00 11.00 TRIP TlH 7" scraper assembly as follows: 6" 3 bladed drag bit, Weatherford 7"

csg scraper, BS, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg, Xnipple (2.313"
1D), followed by the rest of the 2 7/8" 6.5# N-80 EUE 8rd tbg. LD the tbg in
the rig slips @6974'.

17:00 1.00 12.00 GOP Secure Well / SDFN / Travel
18:00 12.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No
No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/9/2013 06:00 6/10/2013 06:00
Operations at Report Time
Test BOPs, TIH 7" scraper
Operations Summary
Test BOPs, MI225 jnts of new 2 7/8" N-80 tbg, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 1.00 2.00 SMTG Hold safety meeting &discuss job. Prep to test BOPs.
08:00 4.50 6.50 BOPT Pressure test BOPs. Test the 10,000# equip to 250# ( low) & 8,000#

( high ).Test the 5000# equip to 250# ( low) &4500# (high ). Good tests.
Mi225 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg. Unload tbg and load onto rig
racks.

12:30 0.50 7.00 GOP ND Cameron. PU 7" scraper assembly.
13:00 4.00 11.00 TRIP TlH 7" scraper assembly as follows: 6" 3 bladed drag bit, Weatherford 7"

csg scraper, BS, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg, Xnipple (2.313"
1D), followed by the rest of the 2 7/8" 6.5# N-80 EUE 8rd tbg. LD the tbg in
the rig slips @6974'.

17:00 1.00 12.00 GOP Secure Well / SDFN / Travel
18:00 12.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No
No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/9/2013 06:00 6/10/2013 06:00
Operations at Report Time
Test BOPs, TIH 7" scraper
Operations Summary
Test BOPs, MI225 jnts of new 2 7/8" N-80 tbg, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 1.00 2.00 SMTG Hold safety meeting &discuss job. Prep to test BOPs.
08:00 4.50 6.50 BOPT Pressure test BOPs. Test the 10,000# equip to 250# ( low) & 8,000#

( high ).Test the 5000# equip to 250# ( low) &4500# (high ). Good tests.
Mi225 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg. Unload tbg and load onto rig
racks.

12:30 0.50 7.00 GOP ND Cameron. PU 7" scraper assembly.
13:00 4.00 11.00 TRIP TlH 7" scraper assembly as follows: 6" 3 bladed drag bit, Weatherford 7"

csg scraper, BS, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg, Xnipple (2.313"
1D), followed by the rest of the 2 7/8" 6.5# N-80 EUE 8rd tbg. LD the tbg in
the rig slips @6974'.

17:00 1.00 12.00 GOP Secure Well / SDFN / Travel
18:00 12.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No
No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/9/2013 06:00 6/10/2013 06:00
Operations at Report Time
Test BOPs, TIH 7" scraper
Operations Summary
Test BOPs, MI225 jnts of new 2 7/8" N-80 tbg, TlH 7" scraper.
Operations Next Report Period

Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 1.00 1.00 GOP Crew travel
07:00 1.00 2.00 SMTG Hold safety meeting &discuss job. Prep to test BOPs.
08:00 4.50 6.50 BOPT Pressure test BOPs. Test the 10,000# equip to 250# ( low) & 8,000#

( high ).Test the 5000# equip to 250# ( low) &4500# (high ). Good tests.
Mi225 jnts of 2 7/8" 6.5# N-80 EUE 8rd tbg. Unload tbg and load onto rig
racks.

12:30 0.50 7.00 GOP ND Cameron. PU 7" scraper assembly.
13:00 4.00 11.00 TRIP TlH 7" scraper assembly as follows: 6" 3 bladed drag bit, Weatherford 7"

csg scraper, BS, 1 jnt of 2 7/8" 6.5# N-80 EUE 8rd tbg, Xnipple (2.313"
1D), followed by the rest of the 2 7/8" 6.5# N-80 EUE 8rd tbg. LD the tbg in
the rig slips @6974'.

17:00 1.00 12.00 GOP Secure Well / SDFN / Travel
18:00 12.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No
No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No

Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (lb/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:



RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Cont1guration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

Initial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Stad (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Cont1guration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

Initial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Stad (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Cont1guration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

Initial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Stad (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Cont1guration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

Initial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Stad (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Cont1guration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

Initial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Stad (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Cont1guration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

Initial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Stad (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Cont1guration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

Initial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Stad (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/9/2013
Report #: 4

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Cont1guration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... VolSlurry (bbl)

Initial Fluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Stad (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated

Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:



RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/8/2013
33 Report #: 3

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Contguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/8/2013 06:00 6/9/2013 06:00
Operations at Report Time
MIRU,NU BOPs, MI equip
Operations Summary
MIRU, NU BOPs, MI equip
Operations Next Report Period

Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.00 3.00 GOP Crew travel.MI anchor truckand set anchors on the location.
09:00 1.00 4.00 RMOV Hold safety meeting. Move the rig from the CC 13-1H.

10:00 4.00 8.00 SRIGUP MIRU Monument rig #21. Remove the frac valve from the wellhead. NUthe
10,000# BOPs and the 5000#annular. MIall equip needed to complete the
well. MIthe tanks and fluids for well.

14:00 2.00 10.00 GOP Cont to MI more equipment. Recover the tbg from other locations. Mi 85
jnts of 2 3/8" IJ tbg and 107 jnts of 2 7/8" N-80 tbg. Load tbg onto the rig
racks.

16:00 1.00 11.00 SDFN Secure Well / SDFN / Crew travel
17:00 13.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No
No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Deschption Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid ("A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/8/2013
33 Report #: 3

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Contguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/8/2013 06:00 6/9/2013 06:00
Operations at Report Time
MIRU,NU BOPs, MI equip
Operations Summary
MIRU, NU BOPs, MI equip
Operations Next Report Period

Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.00 3.00 GOP Crew travel.MI anchor truckand set anchors on the location.
09:00 1.00 4.00 RMOV Hold safety meeting. Move the rig from the CC 13-1H.

10:00 4.00 8.00 SRIGUP MIRU Monument rig #21. Remove the frac valve from the wellhead. NUthe
10,000# BOPs and the 5000#annular. MIall equip needed to complete the
well. MIthe tanks and fluids for well.

14:00 2.00 10.00 GOP Cont to MI more equipment. Recover the tbg from other locations. Mi 85
jnts of 2 3/8" IJ tbg and 107 jnts of 2 7/8" N-80 tbg. Load tbg onto the rig
racks.

16:00 1.00 11.00 SDFN Secure Well / SDFN / Crew travel
17:00 13.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No

No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Deschption Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid ("A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/8/2013
33 Report #: 3

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Contguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
Report Start Date Report End Date

6/8/2013 06:00 6/9/2013 06:00
Operations at Report Time
MIRU,NU BOPs, MI equip
Operations Summary
MIRU, NU BOPs, MI equip
Operations Next Report Period

Weather Wellbore
Sunny and Clear
Daily Contacts

Job Contact Position Office

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 3.00 3.00 GOP Crew travel.MI anchor truckand set anchors on the location.
09:00 1.00 4.00 RMOV Hold safety meeting. Move the rig from the CC 13-1H.

10:00 4.00 8.00 SRIGUP MIRU Monument rig #21. Remove the frac valve from the wellhead. NUthe
10,000# BOPs and the 5000#annular. MIall equip needed to complete the
well. MIthe tanks and fluids for well.

14:00 2.00 10.00 GOP Cont to MI more equipment. Recover the tbg from other locations. Mi 85
jnts of 2 3/8" IJ tbg and 107 jnts of 2 7/8" N-80 tbg. Load tbg onto the rig
racks.

16:00 1.00 11.00 SDFN Secure Well / SDFN / Crew travel
17:00 13.00 24.00 SDFN SDFN
Casing & Liners

Set Depth OD Nom Max ID Nom Min Prop
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) (in) Run?

No

No

3/21/2013 Conductor 80.0 No

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615 No
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8 No
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094 No
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826 No
Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Deschption Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Wellbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid ("A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/8/2013
33 Report #: 3

Well Name: Cane Creek Unit 17-1
APllUWI Excaliber ID Well Area Basin Field Name Well Contguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/8/2013
Report #: 3

Well Name: Cane Creek Unit 17-1
API/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... Vol Slurry (bbl)
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Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status
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Rods
Rod Description Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Rod Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Tubing
Tubing Deschption Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts

Stimulations & Treatments
Date Type String Weilbore Stim/Treat Company StimTreat Supervisor

Stim/Treat Fluids
Fluid Name Fluid Type Dens Fluid (°A... pH Filter Size (in) Description

Fluid Additives
Additive Amount Units Concentration (%)

Stim/Treat Stages
Stage Type Stg # Start Date End Date Top (ftKB) Btm (ftKB) Stim/Treat Fluid Vol Clean Pu... Vol Slurry (bbl)

InitialFluid Rate (gpm) InitialRate Bottom Hole (gpm) Tubing Pressure Start (psi) Casing Pressure Start (psi) Bottom Hole Pressure Start (psi)

Final Fluid Rate (gpm) Final Rate Bottom Hole (gpm) Pressure Tubing End (psi) Casing Pressure End (psi) Pressure BH End (psi)

Stim/Treat Additives
Additive Type Amount Units Sand Size Conc (Ib/gal) Conc BH (Ib/gal)

Perforations
Date Type Top (ftKB) Btm (ftKB) Wellbore Zone Shot... Ente... String Perforated
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/6/2013
Report #: 1

Well Name: Cane Creek Unit 17-1
APl/UWI Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Completions Start Date Completions Finished Date Well Status
Fidelity E&P WOC
Job Category Job Typ Job SubTyp Planned Start Date Start Date End Date
Completion Original 6/6/2013 6/6/2013
Rig Company Man\WellSite Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date

Daily Operations
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Tubing Deschption Run Date Pull Date Set Depth (ftKB) Weight/Length (Ib/ft) String Grade String Length (ft) Top Depth (ftKB)

Tubing Components
Item Des OD (in) Wt (Ib/ft) Grade Len (ft) Jts
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/6/2013
Report #: 1

Well Name: Cane Creek Unit 17-1
API/UW1 Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/6/2013
Report #: 1

Well Name: Cane Creek Unit 17-1
API/UW1 Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/6/2013
Report #: 1

Well Name: Cane Creek Unit 17-1
API/UW1 Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/6/2013
Report #: 1

Well Name: Cane Creek Unit 17-1
API/UW1 Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/6/2013
Report #: 1

Well Name: Cane Creek Unit 17-1
API/UW1 Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/6/2013
Report #: 1

Well Name: Cane Creek Unit 17-1
API/UW1 Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/6/2013
Report #: 1

Well Name: Cane Creek Unit 17-1
API/UW1 Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Completion - Paradox Executive Daily No Costs Report for: 6/6/2013
Report #: 1

Well Name: Cane Creek Unit 17-1
API/UW1 Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Perforation Statuses
Date Top Depth (ftKB) Bottom Depth (ftKB) Status

Page 2/2 Report Printed:



RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Executive Report for: 6/4/2013
Report #: 60, DFS: 55

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Surface Legal Location Well Status On Production Date
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL WOC
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) Total Depth Reached Date KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 5/29/2013 4/10/2013 7,015.0 7,009.9
AFENumber Code1 AFEAmount(Cost)
120141 Drilling 7,663,000.00
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

6/3/2013 06:00 6/4/2013 06:00 55 11,602.0 11,602.0 0.00
Operations at Report Time
Prep for rig move.
Operations Summary
Trip out Laying down 4 inch XT drillpipe. Run in hole with 35 stands. Trip out laying down drillpipe. Rig down flowline and drip plan. Rig down rig equipment in
preparation for laying down top drive. Complete stripping OBM, transferto tank, clean pits. Released rig to Cane Creek 36-1 at 06:00 Hrs 6/04/2013.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy Original Hole
Report Field Est (Cost) Cum Field Est (Cost) AFE + Supp Amount (Cost) Cum Variance (Cost)

810,921.80 7,765,058.78 7,663,000.00 -102,058.78

Daily Contacts
Job Contact Position Office

Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 6 Trip out laying down 4"XT drillpipe. Strip OBM back to 13.5 ppg, transferto 11,602.0 11,602.0
tank farm for stoarage as needed.

12:00 0.50 6.50 6 Breakout Baker Retrieval Bridge Plug running tool. Bridge Plug released 11,602.0 11,602.0
from running tool. Stting Depth: 9450 ft, unable to verify setting depth or
release from surface.

12:30 0.50 7.00 6 Makeup 6" Rock Bit, Bit Sub with float, Crossover. Badger Crew on location 11,602.0 11,602.0
cleaning Rig Equipment for move.

13:00 1.00 8.00 6 Trip in hole with 35 stands of 4" XT drillpipe. Final transferof 13.5 ppg OBM 11,602.0 11,602.0
to Tank Farm (1714 bbl in Storage). Open Gas Buster for cleaning, 2 ft of
solids in bottom.

14:00 3.00 11.00 6 Trip out laying down 4" XT-39 Drill Pipe. 11,602.0 11,602.0

17:00 1.00 12.00 1 Rig down Wyoming Casing lay down equipment. 11,602.0 11,602.0
18:00 0.50 12.50 7 Serviced rig and equipment. Badger cleaning mud tanks. 11,602.0 11,602.0
18:30 2.00 14.50 1 Blow down stack, choke and killlines, stand pipe, Top Drive, and kelly 11,602.0 11,602.0

hose. Drained Stack.
20:30 3.50 18.00 1 Removed subs, elevators, slips, Rotary Tongs, Air spinner etc. from rig 11,602.0 11,602.0

floor. RID Flowline and Pollution Pan. NID and removed Rotating Head and
Orbit Valve. Badger cleaning mud tanks.

00:00 4.50 22.50 1 Slipped additional drilling line on drum.install Tail Roll on Top Drive Track. 11,602.0 11,602.0
Hung Top Drive and unlatched blocks. Install Spider and Beckett to Blocks.
Stabbed into Spear on track. Badger cleaning mud tanks.

04:30 1.50 24.00 1 Prepped to Skid Forward. Badger cleaning mud tanks. Released rig to 11,602.0 11,602.0
Cane Creek 36-1 at 06:00 Hrs 6/04/2013.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT(Ib/bbi) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Surface Legal Location Well Status On Production Date
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL WOC
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) Total Depth Reached Date KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 5/29/2013 4/10/2013 7,015.0 7,009.9
AFENumber Code1 AFEAmount(Cost)
120141 Drilling 7,663,000.00

Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

6/3/2013 06:00 6/4/2013 06:00 55 11,602.0 11,602.0 0.00
Operations at Report Time
Prep for rig move.
Operations Summary
Trip out Laying down 4 inch XT drillpipe. Run in hole with 35 stands. Trip out laying down drillpipe. Rig down flowline and drip plan. Rig down rig equipment in
preparation for laying down top drive. Complete stripping OBM, transferto tank, clean pits. Released rig to Cane Creek 36-1 at 06:00 Hrs 6/04/2013.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy Original Hole
Report Field Est (Cost) Cum Field Est (Cost) AFE + Supp Amount (Cost) Cum Variance (Cost)

810,921.80 7,765,058.78 7,663,000.00 -102,058.78

Daily Contacts
Job Contact Position Office

Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 6 Trip out laying down 4"XT drillpipe. Strip OBM back to 13.5 ppg, transferto 11,602.0 11,602.0
tank farm for stoarage as needed.

12:00 0.50 6.50 6 Breakout Baker Retrieval Bridge Plug running tool. Bridge Plug released 11,602.0 11,602.0
from running tool. Stting Depth: 9450 ft, unable to verify setting depth or
release from surface.

12:30 0.50 7.00 6 Makeup 6" Rock Bit, Bit Sub with float, Crossover. Badger Crew on location 11,602.0 11,602.0
cleaning Rig Equipment for move.

13:00 1.00 8.00 6 Trip in hole with 35 stands of 4" XT drillpipe. Final transferof 13.5 ppg OBM 11,602.0 11,602.0
to Tank Farm (1714 bbl in Storage). Open Gas Buster for cleaning, 2 ft of
solids in bottom.

14:00 3.00 11.00 6 Trip out laying down 4" XT-39 Drill Pipe. 11,602.0 11,602.0

17:00 1.00 12.00 1 Rig down Wyoming Casing lay down equipment. 11,602.0 11,602.0
18:00 0.50 12.50 7 Serviced rig and equipment. Badger cleaning mud tanks. 11,602.0 11,602.0
18:30 2.00 14.50 1 Blow down stack, choke and killlines, stand pipe, Top Drive, and kelly 11,602.0 11,602.0

hose. Drained Stack.
20:30 3.50 18.00 1 Removed subs, elevators, slips, Rotary Tongs, Air spinner etc. from rig 11,602.0 11,602.0

floor. RID Flowline and Pollution Pan. NID and removed Rotating Head and
Orbit Valve. Badger cleaning mud tanks.

00:00 4.50 22.50 1 Slipped additional drilling line on drum.install Tail Roll on Top Drive Track. 11,602.0 11,602.0
Hung Top Drive and unlatched blocks. Install Spider and Beckett to Blocks.
Stabbed into Spear on track. Badger cleaning mud tanks.

04:30 1.50 24.00 1 Prepped to Skid Forward. Badger cleaning mud tanks. Released rig to 11,602.0 11,602.0
Cane Creek 36-1 at 06:00 Hrs 6/04/2013.

Mud Check: <depth>ftKB, <dttm>
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MBT(Ib/bbi) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio
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Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Executive Report for: 6/4/2013
Report #: 60, DFS: 55

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Surface Legal Location Well Status On Production Date
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL WOC
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) Total Depth Reached Date KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 5/29/2013 4/10/2013 7,015.0 7,009.9
AFENumber Code1 AFEAmount(Cost)
120141 Drilling 7,663,000.00

Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

6/3/2013 06:00 6/4/2013 06:00 55 11,602.0 11,602.0 0.00
Operations at Report Time
Prep for rig move.
Operations Summary
Trip out Laying down 4 inch XT drillpipe. Run in hole with 35 stands. Trip out laying down drillpipe. Rig down flowline and drip plan. Rig down rig equipment in
preparation for laying down top drive. Complete stripping OBM, transferto tank, clean pits. Released rig to Cane Creek 36-1 at 06:00 Hrs 6/04/2013.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy Original Hole
Report Field Est (Cost) Cum Field Est (Cost) AFE + Supp Amount (Cost) Cum Variance (Cost)

810,921.80 7,765,058.78 7,663,000.00 -102,058.78

Daily Contacts
Job Contact Position Office

Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 6 Trip out laying down 4"XT drillpipe. Strip OBM back to 13.5 ppg, transferto 11,602.0 11,602.0
tank farm for stoarage as needed.

12:00 0.50 6.50 6 Breakout Baker Retrieval Bridge Plug running tool. Bridge Plug released 11,602.0 11,602.0
from running tool. Stting Depth: 9450 ft, unable to verify setting depth or
release from surface.

12:30 0.50 7.00 6 Makeup 6" Rock Bit, Bit Sub with float, Crossover. Badger Crew on location 11,602.0 11,602.0
cleaning Rig Equipment for move.

13:00 1.00 8.00 6 Trip in hole with 35 stands of 4" XT drillpipe. Final transferof 13.5 ppg OBM 11,602.0 11,602.0
to Tank Farm (1714 bbl in Storage). Open Gas Buster for cleaning, 2 ft of
solids in bottom.

14:00 3.00 11.00 6 Trip out laying down 4" XT-39 Drill Pipe. 11,602.0 11,602.0

17:00 1.00 12.00 1 Rig down Wyoming Casing lay down equipment. 11,602.0 11,602.0
18:00 0.50 12.50 7 Serviced rig and equipment. Badger cleaning mud tanks. 11,602.0 11,602.0
18:30 2.00 14.50 1 Blow down stack, choke and killlines, stand pipe, Top Drive, and kelly 11,602.0 11,602.0

hose. Drained Stack.
20:30 3.50 18.00 1 Removed subs, elevators, slips, Rotary Tongs, Air spinner etc. from rig 11,602.0 11,602.0

floor. RID Flowline and Pollution Pan. NID and removed Rotating Head and
Orbit Valve. Badger cleaning mud tanks.

00:00 4.50 22.50 1 Slipped additional drilling line on drum.install Tail Roll on Top Drive Track. 11,602.0 11,602.0
Hung Top Drive and unlatched blocks. Install Spider and Beckett to Blocks.
Stabbed into Spear on track. Badger cleaning mud tanks.

04:30 1.50 24.00 1 Prepped to Skid Forward. Badger cleaning mud tanks. Released rig to 11,602.0 11,602.0
Cane Creek 36-1 at 06:00 Hrs 6/04/2013.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT(Ib/bbi) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Executive Report for: 6/4/2013
Report #: 60, DFS: 55

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Surface Legal Location Well Status On Production Date
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL WOC
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) Total Depth Reached Date KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 5/29/2013 4/10/2013 7,015.0 7,009.9
AFENumber Code1 AFEAmount(Cost)
120141 Drilling 7,663,000.00

Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

6/3/2013 06:00 6/4/2013 06:00 55 11,602.0 11,602.0 0.00
Operations at Report Time
Prep for rig move.
Operations Summary
Trip out Laying down 4 inch XT drillpipe. Run in hole with 35 stands. Trip out laying down drillpipe. Rig down flowline and drip plan. Rig down rig equipment in
preparation for laying down top drive. Complete stripping OBM, transferto tank, clean pits. Released rig to Cane Creek 36-1 at 06:00 Hrs 6/04/2013.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy Original Hole
Report Field Est (Cost) Cum Field Est (Cost) AFE + Supp Amount (Cost) Cum Variance (Cost)

810,921.80 7,765,058.78 7,663,000.00 -102,058.78

Daily Contacts
Job Contact Position Office

Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 6 Trip out laying down 4"XT drillpipe. Strip OBM back to 13.5 ppg, transferto 11,602.0 11,602.0
tank farm for stoarage as needed.

12:00 0.50 6.50 6 Breakout Baker Retrieval Bridge Plug running tool. Bridge Plug released 11,602.0 11,602.0
from running tool. Stting Depth: 9450 ft, unable to verify setting depth or
release from surface.

12:30 0.50 7.00 6 Makeup 6" Rock Bit, Bit Sub with float, Crossover. Badger Crew on location 11,602.0 11,602.0
cleaning Rig Equipment for move.

13:00 1.00 8.00 6 Trip in hole with 35 stands of 4" XT drillpipe. Final transferof 13.5 ppg OBM 11,602.0 11,602.0
to Tank Farm (1714 bbl in Storage). Open Gas Buster for cleaning, 2 ft of
solids in bottom.

14:00 3.00 11.00 6 Trip out laying down 4" XT-39 Drill Pipe. 11,602.0 11,602.0

17:00 1.00 12.00 1 Rig down Wyoming Casing lay down equipment. 11,602.0 11,602.0
18:00 0.50 12.50 7 Serviced rig and equipment. Badger cleaning mud tanks. 11,602.0 11,602.0
18:30 2.00 14.50 1 Blow down stack, choke and killlines, stand pipe, Top Drive, and kelly 11,602.0 11,602.0

hose. Drained Stack.
20:30 3.50 18.00 1 Removed subs, elevators, slips, Rotary Tongs, Air spinner etc. from rig 11,602.0 11,602.0

floor. RID Flowline and Pollution Pan. NID and removed Rotating Head and
Orbit Valve. Badger cleaning mud tanks.

00:00 4.50 22.50 1 Slipped additional drilling line on drum.install Tail Roll on Top Drive Track. 11,602.0 11,602.0
Hung Top Drive and unlatched blocks. Install Spider and Beckett to Blocks.
Stabbed into Spear on track. Badger cleaning mud tanks.

04:30 1.50 24.00 1 Prepped to Skid Forward. Badger cleaning mud tanks. Released rig to 11,602.0 11,602.0
Cane Creek 36-1 at 06:00 Hrs 6/04/2013.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT(Ib/bbi) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Executive Report for: 6/4/2013
Report #: 60, DFS: 55

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Surface Legal Location Well Status On Production Date
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL WOC
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) Total Depth Reached Date KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 5/29/2013 4/10/2013 7,015.0 7,009.9
AFENumber Code1 AFEAmount(Cost)
120141 Drilling 7,663,000.00

Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

6/3/2013 06:00 6/4/2013 06:00 55 11,602.0 11,602.0 0.00
Operations at Report Time
Prep for rig move.
Operations Summary
Trip out Laying down 4 inch XT drillpipe. Run in hole with 35 stands. Trip out laying down drillpipe. Rig down flowline and drip plan. Rig down rig equipment in
preparation for laying down top drive. Complete stripping OBM, transferto tank, clean pits. Released rig to Cane Creek 36-1 at 06:00 Hrs 6/04/2013.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy Original Hole
Report Field Est (Cost) Cum Field Est (Cost) AFE + Supp Amount (Cost) Cum Variance (Cost)

810,921.80 7,765,058.78 7,663,000.00 -102,058.78

Daily Contacts
Job Contact Position Office

Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 6 Trip out laying down 4"XT drillpipe. Strip OBM back to 13.5 ppg, transferto 11,602.0 11,602.0
tank farm for stoarage as needed.

12:00 0.50 6.50 6 Breakout Baker Retrieval Bridge Plug running tool. Bridge Plug released 11,602.0 11,602.0
from running tool. Stting Depth: 9450 ft, unable to verify setting depth or
release from surface.

12:30 0.50 7.00 6 Makeup 6" Rock Bit, Bit Sub with float, Crossover. Badger Crew on location 11,602.0 11,602.0
cleaning Rig Equipment for move.

13:00 1.00 8.00 6 Trip in hole with 35 stands of 4" XT drillpipe. Final transferof 13.5 ppg OBM 11,602.0 11,602.0
to Tank Farm (1714 bbl in Storage). Open Gas Buster for cleaning, 2 ft of
solids in bottom.

14:00 3.00 11.00 6 Trip out laying down 4" XT-39 Drill Pipe. 11,602.0 11,602.0

17:00 1.00 12.00 1 Rig down Wyoming Casing lay down equipment. 11,602.0 11,602.0
18:00 0.50 12.50 7 Serviced rig and equipment. Badger cleaning mud tanks. 11,602.0 11,602.0
18:30 2.00 14.50 1 Blow down stack, choke and killlines, stand pipe, Top Drive, and kelly 11,602.0 11,602.0

hose. Drained Stack.
20:30 3.50 18.00 1 Removed subs, elevators, slips, Rotary Tongs, Air spinner etc. from rig 11,602.0 11,602.0

floor. RID Flowline and Pollution Pan. NID and removed Rotating Head and
Orbit Valve. Badger cleaning mud tanks.

00:00 4.50 22.50 1 Slipped additional drilling line on drum.install Tail Roll on Top Drive Track. 11,602.0 11,602.0
Hung Top Drive and unlatched blocks. Install Spider and Beckett to Blocks.
Stabbed into Spear on track. Badger cleaning mud tanks.

04:30 1.50 24.00 1 Prepped to Skid Forward. Badger cleaning mud tanks. Released rig to 11,602.0 11,602.0
Cane Creek 36-1 at 06:00 Hrs 6/04/2013.

Mud Check: <depth>ftKB, <dttm>

Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (ibfl1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1..

MBT(Ib/bbi) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth in (ftKB) Depth Out (ft... Dnlled (ft) Date In Date Out DnllTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Executive Report for: 6/4/2013
Report #: 60, DFS: 55

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI Excaliber ID Well Area Basin Field Name Well Connguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00
Operator Surface Legal Location Well Status On Production Date
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL WOC
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) Total Depth Reached Date KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 5/29/2013 4/10/2013 7,015.0 7,009.9
AFENumber Code1 AFEAmount(Cost)
120141 Drilling 7,663,000.00

Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) DailyDepth Progress (ft)

6/3/2013 06:00 6/4/2013 06:00 55 11,602.0 11,602.0 0.00
Operations at Report Time
Prep for rig move.
Operations Summary
Trip out Laying down 4 inch XT drillpipe. Run in hole with 35 stands. Trip out laying down drillpipe. Rig down flowline and drip plan. Rig down rig equipment in
preparation for laying down top drive. Complete stripping OBM, transferto tank, clean pits. Released rig to Cane Creek 36-1 at 06:00 Hrs 6/04/2013.
Operations Next Report Period
Rig Up &Tear Down
Weather Wellbore
Cloudy Original Hole
Report Field Est (Cost) Cum Field Est (Cost) AFE + Supp Amount (Cost) Cum Variance (Cost)

810,921.80 7,765,058.78 7,663,000.00 -102,058.78

Daily Contacts
Job Contact Position Office

Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 6.00 6.00 6 Trip out laying down 4"XT drillpipe. Strip OBM back to 13.5 ppg, transferto 11,602.0 11,602.0
tank farm for stoarage as needed.

12:00 0.50 6.50 6 Breakout Baker Retrieval Bridge Plug running tool. Bridge Plug released 11,602.0 11,602.0
from running tool. Stting Depth: 9450 ft, unable to verify setting depth or
release from surface.

12:30 0.50 7.00 6 Makeup 6" Rock Bit, Bit Sub with float, Crossover. Badger Crew on location 11,602.0 11,602.0
cleaning Rig Equipment for move.

13:00 1.00 8.00 6 Trip in hole with 35 stands of 4" XT drillpipe. Final transferof 13.5 ppg OBM 11,602.0 11,602.0
to Tank Farm (1714 bbl in Storage). Open Gas Buster for cleaning, 2 ft of
solids in bottom.

14:00 3.00 11.00 6 Trip out laying down 4" XT-39 Drill Pipe. 11,602.0 11,602.0

17:00 1.00 12.00 1 Rig down Wyoming Casing lay down equipment. 11,602.0 11,602.0
18:00 0.50 12.50 7 Serviced rig and equipment. Badger cleaning mud tanks. 11,602.0 11,602.0
18:30 2.00 14.50 1 Blow down stack, choke and killlines, stand pipe, Top Drive, and kelly 11,602.0 11,602.0

hose. Drained Stack.
20:30 3.50 18.00 1 Removed subs, elevators, slips, Rotary Tongs, Air spinner etc. from rig 11,602.0 11,602.0

floor. RID Flowline and Pollution Pan. NID and removed Rotating Head and
Orbit Valve. Badger cleaning mud tanks.

00:00 4.50 22.50 1 Slipped additional drilling line on drum.install Tail Roll on Top Drive Track. 11,602.0 11,602.0
Hung Top Drive and unlatched blocks. Install Spider and Beckett to Blocks.
Stabbed into Spear on track. Badger cleaning mud tanks.

04:30 1.50 24.00 1 Prepped to Skid Forward. Badger cleaning mud tanks. Released rig to 11,602.0 11,602.0
Cane Creek 36-1 at 06:00 Hrs 6/04/2013.

Mud Check: <depth>ftKB, <dttm>
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Daily Drilling Performance
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Executive Report for: 6/4/2013
Report #: 60, DFS: 55

WeII Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APl/UWI E×caliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date

Grand UT 6,090.20 23.00 3/21/2013 00:00 6/4/2013 06:00

Non Productive Time
Problem Type Problem Sub Type Start Date End Date Start Depth (ft... End Depth (ftKB) Dur (hr)

Failed Item Est Lost Ti... Est Cost (Cost) Cost Recovery (... Accountable Party Action Taken Rig

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (Ib/ft) Grade (in) ID Nom Min (in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 6/3/2013
Report #: 59, DFS: 54

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber 1D Wel1Area Basin Field Name Well Conñguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmaiÍ Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

6/2/2013 06:00 6/3/2013 06:00 54 11,602.0 11,602.0 0.00
Operations at Report Time
POH Laying down 4" XT-39 Drill Plpe
Operations Summary
Trip in hole with Retrievable Bridge Plug to 9,460'. Dropped ball & Pumped to seat, RBP did not set. Displace to 11.6 ppg Cacl2 water. Trip out laying down 4
inch drillpipe.
Operations Next Report Period
Rig Up & Tear Down
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man I WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 6.00 6.00 6 Trip in hole with Baker Retrievable bridge plug to 9,460'. Drill string heldup, 11,602.0 11,602.0

unable to get deeper. Called Drilling Engineer, decision made to drop ball
and set RBP at at 9450 ft instead of top of liner.

12:00 1.50 7.50 5 Dropped setting ball and pumped to seat to set Baker RBP. RBP did not 11,602.0 11,602.0
set.

13:30 0.50 8.00 7 Serviced rig and equipment. 11,602.0 11,602.0

14:00 3.00 11.00 5 Displaced 14.2 ppg OBM out of well with 11.6 ppg CaCl2. 11,602.0 11,602.0

17:00 1.00 12.00 6 Held PJSM with Wyoming Casing L/D Crew. RIU Lay Down Machine and 11,602.0 11,602.0
equipment. Flow checked well, no flow.

18:00 5.00 17.00 5 Well out of balance. Pumped 11.6 ppg CaCl2 out of Trip Tanks into Pill 11,602.0 11,602.0
Tank and pumped 80 bbis down string. Returns 13.1 ppg OBMICaCl2
mixture. Shipped contaminated OBM to Slop Tank. Transferred 13.5 OBM
in active system to Tank Farm. Fillactive system with 14.2 ppg OBM to be
stripped to 13.5 ppg.

23:00 2.00 19.00 5 Offload 100 bbls of 10.6 ppg CaCl2 in premix tank. Weight up CaCl2 to 11,602.0 11,602.0
11.6 ppg. Continue to strip mud back to 13.5 ppg.

01:00 0.50 19.50 5 Pumped 50 bbis of 11.6 ppg CaCl2 down string before getting 11.6 ppg 11,602.0 11,602.0
CaCl2 returns.

01:30 4.50 24.00 6 POH Laying down 4"XT-39 Drill Pipe. 177 jnts layed down. Continue to 11,602.0 11,602.0
strip OBM back to 13.5 ppg.

Mud Check: <-lepth>ftKB, 3/2/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

6/2/2013 14.70 61 21.0 16.000 10.000 11.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

3.000 259,206.00 30.0 82.9/17.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
80.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826
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Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man I WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 6.00 6.00 6 Trip in hole with Baker Retrievable bridge plug to 9,460'. Drill string heldup, 11,602.0 11,602.0

unable to get deeper. Called Drilling Engineer, decision made to drop ball
and set RBP at at 9450 ft instead of top of liner.

12:00 1.50 7.50 5 Dropped setting ball and pumped to seat to set Baker RBP. RBP did not 11,602.0 11,602.0
set.

13:30 0.50 8.00 7 Serviced rig and equipment. 11,602.0 11,602.0

14:00 3.00 11.00 5 Displaced 14.2 ppg OBM out of well with 11.6 ppg CaCl2. 11,602.0 11,602.0

17:00 1.00 12.00 6 Held PJSM with Wyoming Casing L/D Crew. RIU Lay Down Machine and 11,602.0 11,602.0
equipment. Flow checked well, no flow.

18:00 5.00 17.00 5 Well out of balance. Pumped 11.6 ppg CaCl2 out of Trip Tanks into Pill 11,602.0 11,602.0
Tank and pumped 80 bbis down string. Returns 13.1 ppg OBMICaCl2
mixture. Shipped contaminated OBM to Slop Tank. Transferred 13.5 OBM
in active system to Tank Farm. Fillactive system with 14.2 ppg OBM to be
stripped to 13.5 ppg.

23:00 2.00 19.00 5 Offload 100 bbls of 10.6 ppg CaCl2 in premix tank. Weight up CaCl2 to 11,602.0 11,602.0
11.6 ppg. Continue to strip mud back to 13.5 ppg.

01:00 0.50 19.50 5 Pumped 50 bbis of 11.6 ppg CaCl2 down string before getting 11.6 ppg 11,602.0 11,602.0
CaCl2 returns.

01:30 4.50 24.00 6 POH Laying down 4"XT-39 Drill Pipe. 177 jnts layed down. Continue to 11,602.0 11,602.0
strip OBM back to 13.5 ppg.

Mud Check: <-lepth>ftKB, 3/2/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

6/2/2013 14.70 61 21.0 16.000 10.000 11.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

3.000 259,206.00 30.0 82.9/17.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
80.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826
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Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page 1/1 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 6/3/2013
Report #: 59, DFS: 54

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber 1D Wel1Area Basin Field Name Well Conñguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmaiÍ Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD) (ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

6/2/2013 06:00 6/3/2013 06:00 54 11,602.0 11,602.0 0.00
Operations at Report Time
POH Laying down 4" XT-39 Drill Plpe
Operations Summary
Trip in hole with Retrievable Bridge Plug to 9,460'. Dropped ball & Pumped to seat, RBP did not set. Displace to 11.6 ppg Cacl2 water. Trip out laying down 4
inch drillpipe.
Operations Next Report Period
Rig Up & Tear Down
Weather Wellbore
Cloudy Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man I WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 6.00 6.00 6 Trip in hole with Baker Retrievable bridge plug to 9,460'. Drill string heldup, 11,602.0 11,602.0

unable to get deeper. Called Drilling Engineer, decision made to drop ball
and set RBP at at 9450 ft instead of top of liner.

12:00 1.50 7.50 5 Dropped setting ball and pumped to seat to set Baker RBP. RBP did not 11,602.0 11,602.0
set.

13:30 0.50 8.00 7 Serviced rig and equipment. 11,602.0 11,602.0

14:00 3.00 11.00 5 Displaced 14.2 ppg OBM out of well with 11.6 ppg CaCl2. 11,602.0 11,602.0

17:00 1.00 12.00 6 Held PJSM with Wyoming Casing L/D Crew. RIU Lay Down Machine and 11,602.0 11,602.0
equipment. Flow checked well, no flow.

18:00 5.00 17.00 5 Well out of balance. Pumped 11.6 ppg CaCl2 out of Trip Tanks into Pill 11,602.0 11,602.0
Tank and pumped 80 bbis down string. Returns 13.1 ppg OBMICaCl2
mixture. Shipped contaminated OBM to Slop Tank. Transferred 13.5 OBM
in active system to Tank Farm. Fillactive system with 14.2 ppg OBM to be
stripped to 13.5 ppg.

23:00 2.00 19.00 5 Offload 100 bbls of 10.6 ppg CaCl2 in premix tank. Weight up CaCl2 to 11,602.0 11,602.0
11.6 ppg. Continue to strip mud back to 13.5 ppg.

01:00 0.50 19.50 5 Pumped 50 bbis of 11.6 ppg CaCl2 down string before getting 11.6 ppg 11,602.0 11,602.0
CaCl2 returns.

01:30 4.50 24.00 6 POH Laying down 4"XT-39 Drill Pipe. 177 jnts layed down. Continue to 11,602.0 11,602.0
strip OBM back to 13.5 ppg.

Mud Check: <-lepth>ftKB, 3/2/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mL/... FC (1/32") HTHP Filtrat... HTHP FC (1...

6/2/2013 14.70 61 21.0 16.000 10.000 11.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCl (ppm) OilWater Ratio

3.000 259,206.00 30.0 82.9/17.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD -Manual Entr... T Flowline (°F) Comment
80.0

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID (in) Wt/Len (Ib/ft) Grade (in) ID Nom Min(in)
3/21/2013 Conductor 80.0
4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094

6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826

Page 1/1 Report Printed:



RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 6/2/2013
Report #: 58, DFS: 53

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UW1 Excaliber ID Well Area Basin Field Narne Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

6/1/2013 06:00 6/2/2013 06:00 53 11,602.0 11,602.0 0.00
Operations at Report Time
Trip in with RBP
Operations Summary
RIH with 4-1/2" Liner on 4" XT-39 Drill Pipe to 11,602'. Dropped ball & pumped to seat, liner hanger did not set. Stage pressures from 500 - 2600 psi working
string. Ball seat failed at 2648 psi. Add pup. Set liner at 11,602'(TOLIPKR-10,109 ft), dropped 2nd ball and sheared out ball seat with 2355 psi. Cement 4-1/2"
Liner. Released from hanger and circulated bottoms up. Tuned Spacer &15 bbls contaminated cement returns to surface. POH L/D Liner Running Tools. M/U
B.O.T. Retrievable Bridge Plug, RIH on 4" Drill Pipe.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401
Time Log

Cum Dur
Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 2.50 2.50 12 Strip in hole with 4-1/2" Liner on 4" XT-39 Drill Pipe from10,589' to 11,602'. 11,602.0 11,602.0
Hold back pressure with MPD. Drift every stand.

08:30 7.00 9.50 12 Dropped ball, M/Ucement Head. Pumped ball to seat. Pressured to 2700 11,602.0 11,602.0
psi, worked string attempting to set Liner Hanger. Bled pressure to 500 psi
and worked string increasing pressure in stages to 2600 psi. Ball seat failed
at 2648 psi. Circulated bottoms up. Add 10' pup jointbelow first single of
drill pipe. Dropped 2 nd ball, set 4-1/2" Liner on bottom at 11,602'.
Circulated ball to seat, held 2355 psi for 5 min. Sheared out seat with 3048
psi.

15:30 1.00 10.50 12 Held PJSM with B.O.T., Hallibudon and rig crew. RIU Lines and equipment. 11,602.0 11,602.0

16:30 2.00 12.50 12 Cemented 4-1/2" Liner, pumped 40 bbis 16.2 ppg Tuned Spacer, 42 bbls 11,602.0 11,602.0
16.4 ppg Tail cement, displaced with 112 bbls 14.3 ppg OBM. Bumped plug
with 2,031 psi. Floats held.

18:30 1.00 13.50 12 Applied 850 psi down string with Halliburton to release from Liner Hanger. 11,602.0 11,602.0
Set ZXP Packer. Test ZXP Packer with 750 psi.

19:30 1.50 15.00 5 Circulated 1-1/2 bottoms up, Tuned Spacer and 15 bbis contaminated 11,602.0 11,602.0
cement returns to surface routed to triptank.

21:00 1.00 16.00 12 R/D Halliburton Lines and Equipment, Baker Oil Tools cement head 11,602.0 11,602.0
22:00 0.50 16.50 5 Transferred Tuned Spacer and cement returns from Trip Tank to Slop 11,602.0 11,602.0

Tank. Filled Trip Tanks with 14.2 ppg OBM.

22:30 2.50 19.00 6 POH with Liner Running Tools from 10,134' to 8,384'. Hole takingcorrect 11,602.0 11,602.0
amount of displacement fluid.

01:00 0.50 19.50 6 Pulled Rotating Head Rubber, Install Trip Nipple. 11,602.0 11,602.0
01:30 2.50 22.00 6 POH with Liner Running Tools from 8,384' to 45'. Hole takingcorrect 11,602.0 11,602.0

amount of displacement fluid.
04:00 0.50 22.50 6 Change out elevators. Breakout Baker Liner running tools and lay down. 11,602.0 11,602.0

Pickup Baker retrievable bridge plug.
04:30 1.50 24.00 6 Trip in hole with Baker Retrievable bridge plug. 11,602.0 11,602.0

Mud Check: 1 ,602.0ftKB, 3/1/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

6/1/2013 11,602.0 14.30 59 17.0 15.000 9.000 10.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.100 293,786.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
85.0

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 6/2/2013
Report #: 58, DFS: 53

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UW1 Excaliber ID Well Area Basin Field Narne Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

6/1/2013 06:00 6/2/2013 06:00 53 11,602.0 11,602.0 0.00
Operations at Report Time
Trip in with RBP
Operations Summary
RIH with 4-1/2" Liner on 4" XT-39 Drill Pipe to 11,602'. Dropped ball & pumped to seat, liner hanger did not set. Stage pressures from 500 - 2600 psi working
string. Ball seat failed at 2648 psi. Add pup. Set liner at 11,602'(TOLIPKR-10,109 ft), dropped 2nd ball and sheared out ball seat with 2355 psi. Cement 4-1/2"
Liner. Released from hanger and circulated bottoms up. Tuned Spacer &15 bbls contaminated cement returns to surface. POH L/D Liner Running Tools. M/U
B.O.T. Retrievable Bridge Plug, RIH on 4" Drill Pipe.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.50 2.50 12 Strip in hole with 4-1/2" Liner on 4" XT-39 Drill Pipe from10,589' to 11,602'. 11,602.0 11,602.0

Hold back pressure with MPD. Drift every stand.
08:30 7.00 9.50 12 Dropped ball, M/Ucement Head. Pumped ball to seat. Pressured to 2700 11,602.0 11,602.0

psi, worked string attempting to set Liner Hanger. Bled pressure to 500 psi
and worked string increasing pressure in stages to 2600 psi. Ball seat failed
at 2648 psi. Circulated bottoms up. Add 10' pup jointbelow first single of
drill pipe. Dropped 2 nd ball, set 4-1/2" Liner on bottom at 11,602'.
Circulated ball to seat, held 2355 psi for 5 min. Sheared out seat with 3048
psi.

15:30 1.00 10.50 12 Held PJSM with B.O.T., Hallibudon and rig crew. RIU Lines and equipment. 11,602.0 11,602.0

16:30 2.00 12.50 12 Cemented 4-1/2" Liner, pumped 40 bbis 16.2 ppg Tuned Spacer, 42 bbls 11,602.0 11,602.0
16.4 ppg Tail cement, displaced with 112 bbls 14.3 ppg OBM. Bumped plug
with 2,031 psi. Floats held.

18:30 1.00 13.50 12 Applied 850 psi down string with Halliburton to release from Liner Hanger. 11,602.0 11,602.0
Set ZXP Packer. Test ZXP Packer with 750 psi.

19:30 1.50 15.00 5 Circulated 1-1/2 bottoms up, Tuned Spacer and 15 bbis contaminated 11,602.0 11,602.0
cement returns to surface routed to triptank.

21:00 1.00 16.00 12 R/D Halliburton Lines and Equipment, Baker Oil Tools cement head 11,602.0 11,602.0

22:00 0.50 16.50 5 Transferred Tuned Spacer and cement returns from Trip Tank to Slop 11,602.0 11,602.0
Tank. Filled Trip Tanks with 14.2 ppg OBM.

22:30 2.50 19.00 6 POH with Liner Running Tools from 10,134' to 8,384'. Hole takingcorrect 11,602.0 11,602.0
amount of displacement fluid.

01:00 0.50 19.50 6 Pulled Rotating Head Rubber, Install Trip Nipple. 11,602.0 11,602.0
01:30 2.50 22.00 6 POH with Liner Running Tools from 8,384' to 45'. Hole takingcorrect 11,602.0 11,602.0

amount of displacement fluid.
04:00 0.50 22.50 6 Change out elevators. Breakout Baker Liner running tools and lay down. 11,602.0 11,602.0

Pickup Baker retrievable bridge plug.
04:30 1.50 24.00 6 Trip in hole with Baker Retrievable bridge plug. 11,602.0 11,602.0

Mud Check: 1 ,602.0ftKB, 3/1/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

6/1/2013 11,602.0 14.30 59 17.0 15.000 9.000 10.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.100 293,786.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
85.0

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 6/2/2013
Report #: 58, DFS: 53

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UW1 Excaliber ID Well Area Basin Field Narne Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

6/1/2013 06:00 6/2/2013 06:00 53 11,602.0 11,602.0 0.00
Operations at Report Time
Trip in with RBP
Operations Summary
RIH with 4-1/2" Liner on 4" XT-39 Drill Pipe to 11,602'. Dropped ball & pumped to seat, liner hanger did not set. Stage pressures from 500 - 2600 psi working
string. Ball seat failed at 2648 psi. Add pup. Set liner at 11,602'(TOLIPKR-10,109 ft), dropped 2nd ball and sheared out ball seat with 2355 psi. Cement 4-1/2"
Liner. Released from hanger and circulated bottoms up. Tuned Spacer &15 bbls contaminated cement returns to surface. POH L/D Liner Running Tools. M/U
B.O.T. Retrievable Bridge Plug, RIH on 4" Drill Pipe.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.50 2.50 12 Strip in hole with 4-1/2" Liner on 4" XT-39 Drill Pipe from10,589' to 11,602'. 11,602.0 11,602.0

Hold back pressure with MPD. Drift every stand.
08:30 7.00 9.50 12 Dropped ball, M/Ucement Head. Pumped ball to seat. Pressured to 2700 11,602.0 11,602.0

psi, worked string attempting to set Liner Hanger. Bled pressure to 500 psi
and worked string increasing pressure in stages to 2600 psi. Ball seat failed
at 2648 psi. Circulated bottoms up. Add 10' pup jointbelow first single of
drill pipe. Dropped 2 nd ball, set 4-1/2" Liner on bottom at 11,602'.
Circulated ball to seat, held 2355 psi for 5 min. Sheared out seat with 3048
psi.

15:30 1.00 10.50 12 Held PJSM with B.O.T., Hallibudon and rig crew. RIU Lines and equipment. 11,602.0 11,602.0

16:30 2.00 12.50 12 Cemented 4-1/2" Liner, pumped 40 bbis 16.2 ppg Tuned Spacer, 42 bbls 11,602.0 11,602.0
16.4 ppg Tail cement, displaced with 112 bbls 14.3 ppg OBM. Bumped plug
with 2,031 psi. Floats held.

18:30 1.00 13.50 12 Applied 850 psi down string with Halliburton to release from Liner Hanger. 11,602.0 11,602.0
Set ZXP Packer. Test ZXP Packer with 750 psi.

19:30 1.50 15.00 5 Circulated 1-1/2 bottoms up, Tuned Spacer and 15 bbis contaminated 11,602.0 11,602.0
cement returns to surface routed to triptank.

21:00 1.00 16.00 12 R/D Halliburton Lines and Equipment, Baker Oil Tools cement head 11,602.0 11,602.0

22:00 0.50 16.50 5 Transferred Tuned Spacer and cement returns from Trip Tank to Slop 11,602.0 11,602.0
Tank. Filled Trip Tanks with 14.2 ppg OBM.

22:30 2.50 19.00 6 POH with Liner Running Tools from 10,134' to 8,384'. Hole takingcorrect 11,602.0 11,602.0
amount of displacement fluid.

01:00 0.50 19.50 6 Pulled Rotating Head Rubber, Install Trip Nipple. 11,602.0 11,602.0
01:30 2.50 22.00 6 POH with Liner Running Tools from 8,384' to 45'. Hole takingcorrect 11,602.0 11,602.0

amount of displacement fluid.
04:00 0.50 22.50 6 Change out elevators. Breakout Baker Liner running tools and lay down. 11,602.0 11,602.0

Pickup Baker retrievable bridge plug.
04:30 1.50 24.00 6 Trip in hole with Baker Retrievable bridge plug. 11,602.0 11,602.0

Mud Check: 1 ,602.0ftKB, 3/1/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

6/1/2013 11,602.0 14.30 59 17.0 15.000 9.000 10.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.100 293,786.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
85.0

Page 1/2 Report Printed:

Sundry Number: 39921 API Well Number: 43019500280000

FIDEUTY Daily Drilling - Paradox Executive Daily No Cost Report for: 6/2/2013
Report #: 58, DFS: 53

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UW1 Excaliber ID Well Area Basin Field Narne Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location

Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig EmailAddress Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
Drilling Hours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date Kick Off Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

6/1/2013 06:00 6/2/2013 06:00 53 11,602.0 11,602.0 0.00
Operations at Report Time
Trip in with RBP
Operations Summary
RIH with 4-1/2" Liner on 4" XT-39 Drill Pipe to 11,602'. Dropped ball & pumped to seat, liner hanger did not set. Stage pressures from 500 - 2600 psi working
string. Ball seat failed at 2648 psi. Add pup. Set liner at 11,602'(TOLIPKR-10,109 ft), dropped 2nd ball and sheared out ball seat with 2355 psi. Cement 4-1/2"
Liner. Released from hanger and circulated bottoms up. Tuned Spacer &15 bbls contaminated cement returns to surface. POH L/D Liner Running Tools. M/U
B.O.T. Retrievable Bridge Plug, RIH on 4" Drill Pipe.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Office
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)
06:00 2.50 2.50 12 Strip in hole with 4-1/2" Liner on 4" XT-39 Drill Pipe from10,589' to 11,602'. 11,602.0 11,602.0

Hold back pressure with MPD. Drift every stand.
08:30 7.00 9.50 12 Dropped ball, M/Ucement Head. Pumped ball to seat. Pressured to 2700 11,602.0 11,602.0

psi, worked string attempting to set Liner Hanger. Bled pressure to 500 psi
and worked string increasing pressure in stages to 2600 psi. Ball seat failed
at 2648 psi. Circulated bottoms up. Add 10' pup jointbelow first single of
drill pipe. Dropped 2 nd ball, set 4-1/2" Liner on bottom at 11,602'.
Circulated ball to seat, held 2355 psi for 5 min. Sheared out seat with 3048
psi.

15:30 1.00 10.50 12 Held PJSM with B.O.T., Hallibudon and rig crew. RIU Lines and equipment. 11,602.0 11,602.0

16:30 2.00 12.50 12 Cemented 4-1/2" Liner, pumped 40 bbis 16.2 ppg Tuned Spacer, 42 bbls 11,602.0 11,602.0
16.4 ppg Tail cement, displaced with 112 bbls 14.3 ppg OBM. Bumped plug
with 2,031 psi. Floats held.

18:30 1.00 13.50 12 Applied 850 psi down string with Halliburton to release from Liner Hanger. 11,602.0 11,602.0
Set ZXP Packer. Test ZXP Packer with 750 psi.

19:30 1.50 15.00 5 Circulated 1-1/2 bottoms up, Tuned Spacer and 15 bbis contaminated 11,602.0 11,602.0
cement returns to surface routed to triptank.

21:00 1.00 16.00 12 R/D Halliburton Lines and Equipment, Baker Oil Tools cement head 11,602.0 11,602.0

22:00 0.50 16.50 5 Transferred Tuned Spacer and cement returns from Trip Tank to Slop 11,602.0 11,602.0
Tank. Filled Trip Tanks with 14.2 ppg OBM.

22:30 2.50 19.00 6 POH with Liner Running Tools from 10,134' to 8,384'. Hole takingcorrect 11,602.0 11,602.0
amount of displacement fluid.

01:00 0.50 19.50 6 Pulled Rotating Head Rubber, Install Trip Nipple. 11,602.0 11,602.0
01:30 2.50 22.00 6 POH with Liner Running Tools from 8,384' to 45'. Hole takingcorrect 11,602.0 11,602.0

amount of displacement fluid.
04:00 0.50 22.50 6 Change out elevators. Breakout Baker Liner running tools and lay down. 11,602.0 11,602.0

Pickup Baker retrievable bridge plug.
04:30 1.50 24.00 6 Trip in hole with Baker Retrievable bridge plug. 11,602.0 11,602.0

Mud Check: 1 ,602.0ftKB, 3/1/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

6/1/2013 11,602.0 14.30 59 17.0 15.000 9.000 10.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.100 293,786.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
85.0
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22:00 0.50 16.50 5 Transferred Tuned Spacer and cement returns from Trip Tank to Slop 11,602.0 11,602.0
Tank. Filled Trip Tanks with 14.2 ppg OBM.

22:30 2.50 19.00 6 POH with Liner Running Tools from 10,134' to 8,384'. Hole takingcorrect 11,602.0 11,602.0
amount of displacement fluid.

01:00 0.50 19.50 6 Pulled Rotating Head Rubber, Install Trip Nipple. 11,602.0 11,602.0
01:30 2.50 22.00 6 POH with Liner Running Tools from 8,384' to 45'. Hole takingcorrect 11,602.0 11,602.0

amount of displacement fluid.
04:00 0.50 22.50 6 Change out elevators. Breakout Baker Liner running tools and lay down. 11,602.0 11,602.0

Pickup Baker retrievable bridge plug.
04:30 1.50 24.00 6 Trip in hole with Baker Retrievable bridge plug. 11,602.0 11,602.0

Mud Check: 1 ,602.0ftKB, 3/1/2013 13:00
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

6/1/2013 11,602.0 14.30 59 17.0 15.000 9.000 10.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mLlmL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (lb/bbl) Solids (%) CaCI (ppm) OilWater Ratio

3.100 293,786.00 30.0 85.7/14.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... T Flowline (°F) Comment
85.0
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 6/2/2013
Report #: 58, DFS: 53

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APllUWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Mud Check: 11,602.0ftKB, 6/1/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibfl1... Gel (10s) (Ibf... Gel (10m) (lb... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

6/1/2013 11,602.0 14.70 62 20.0 17.000 10.000 11.000 3.0 2
MBT(Ib/bbi) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlondes (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbí) Solids (%) CaCI (ppm) OilWater Ratio

25,359.000 293,318.00 30.0 82.9/17.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbl) LCM ECD - Manual Entr... TF owline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled(ft) Date In Date Out DrillTime (hr) BHA ROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)

Casing & Liners
Set Depth OD Nom Max

Run Date Csg Des (ftKB) Top (ftKB) OD (in) 1D(in) Wt/Len (Ib/ft) Grade (in) IDNom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615

4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8

5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,138.7 4 1/2 3.920 13.50 P-110 4 5/8 3.826
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 6/1/2013
Report #: 57, DFS: 52

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APilUW1 Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/31/2013 06:00 6/1/2013 06:00 52 11,602.0 11,602.0 0.00
Operations at Report Time
Circulate bottoms up
Operations Summary
Held PJSM wl B.O.T. B&L Casing and Rig Crew. RIU Casing and L/D Machine. Ran 4-1/2" Liner, MlULiner Hanger Assembly.Trip in hole wl Liner on 4"XT-39
Drill Pipe & HWDP to 10,250'. Circulated bottoms up displace out 15.7 PPG OBM with 14.2 PPG OBM. RIH to 11,602' Circulate bottoms up.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 4.00 4.00 12 Held PJSM with B.O.T., B&LCasing and rig crew. RIU L/D Machine, 11,602.0 11,602.0
Casing Tongs and equipment. Ran 5 jts of 15.1 ppf 4-1/2" Liner with Float
Shoe and Float collar on 1st joint.Ran 30 jts of 13.5 ppf 4-1/2" Liner.
Centralizer on each joint.Installed Float Collar and Landing Collar, Landing
Collar at 10,670 ft.

10:00 1.50 5.50 12 MlU Liner Hanger Assembly. RID L/D Machine, Casing Tongs and 11,602.0 11,602.0
equipment.

11:30 6.50 12.00 12 RIH with 4-1/2" Liner with 34 stands of 4"XT-39 Drill Pipe, 15 Stands of 4" 11,602.0 11,602.0
XT-39 HWDP to 6,10T. Filled drillpipe every 20 stands. Drift every stand.

18:00 0.50 12.50 12 Pulled Flow Nipple. Installed Rotating Head Rubber. 11,602.0 11,602.0

18:30 3.50 16.00 12 RIH with 4-1/2" Liner on 4" XT-39 Drill Pipe from 6,107' to 10,250'. Filled 11,602.0 11,602.0
pipe every 20 stands. Drift every stand.

22:00 7.00 23.00 5 Transferred 15.7 OBM out of active system to Tank Farm. Filled Suction 11,602.0 11,602.0
Tanks with 14.2 ppg OBM. Lined up throughMPD and displaced 15.7 OBM
out of hole with 14.2 OBM. Limited to 850 psi / or 3 BPM. Max Gas 1241
units.

05:00 0.50 23.50 12 Record P/U and S/O and torque at shoe. 1,602.0 11,602.0
05:30 0.50 24.00 12 Strip in hole with 4-1/2" Liner on 4"XT-39 Drill Pipe from10,250' to 10,589'. 11,602.0 11,602.0

Hold back pressure with MPD. Drift every stand.
Mud Check: 1 ,602.0ftKB, 5/31/2013 13:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Get (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/31/2013 11,602.0 15.80 60 26.0 21.000 11.000 13.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

4.000 286,290.00 35.0 87.7/12.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment
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Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 6/1/2013
Report #: 57, DFS: 52

Well Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
APilUW1 Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/31/2013 06:00 6/1/2013 06:00 52 11,602.0 11,602.0 0.00
Operations at Report Time
Circulate bottoms up
Operations Summary
Held PJSM wl B.O.T. B&L Casing and Rig Crew. RIU Casing and L/D Machine. Ran 4-1/2" Liner, MlULiner Hanger Assembly.Trip in hole wl Liner on 4"XT-39
Drill Pipe & HWDP to 10,250'. Circulated bottoms up displace out 15.7 PPG OBM with 14.2 PPG OBM. RIH to 11,602' Circulate bottoms up.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 4.00 4.00 12 Held PJSM with B.O.T., B&LCasing and rig crew. RIU L/D Machine, 11,602.0 11,602.0
Casing Tongs and equipment. Ran 5 jts of 15.1 ppf 4-1/2" Liner with Float
Shoe and Float collar on 1st joint.Ran 30 jts of 13.5 ppf 4-1/2" Liner.
Centralizer on each joint.Installed Float Collar and Landing Collar, Landing
Collar at 10,670 ft.

10:00 1.50 5.50 12 MlU Liner Hanger Assembly. RID L/D Machine, Casing Tongs and 11,602.0 11,602.0
equipment.

11:30 6.50 12.00 12 RIH with 4-1/2" Liner with 34 stands of 4"XT-39 Drill Pipe, 15 Stands of 4" 11,602.0 11,602.0
XT-39 HWDP to 6,10T. Filled drillpipe every 20 stands. Drift every stand.

18:00 0.50 12.50 12 Pulled Flow Nipple. Installed Rotating Head Rubber. 11,602.0 11,602.0

18:30 3.50 16.00 12 RIH with 4-1/2" Liner on 4" XT-39 Drill Pipe from 6,107' to 10,250'. Filled 11,602.0 11,602.0
pipe every 20 stands. Drift every stand.

22:00 7.00 23.00 5 Transferred 15.7 OBM out of active system to Tank Farm. Filled Suction 11,602.0 11,602.0
Tanks with 14.2 ppg OBM. Lined up throughMPD and displaced 15.7 OBM
out of hole with 14.2 OBM. Limited to 850 psi / or 3 BPM. Max Gas 1241
units.

05:00 0.50 23.50 12 Record P/U and S/O and torque at shoe. 1,602.0 11,602.0
05:30 0.50 24.00 12 Strip in hole with 4-1/2" Liner on 4"XT-39 Drill Pipe from10,250' to 10,589'. 11,602.0 11,602.0

Hold back pressure with MPD. Drift every stand.
Mud Check: 1 ,602.0ftKB, 5/31/2013 13:00
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APilUW1 Excaliber ID Well Area Basin Field Name Well Confguration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Operator Surface Legal Location
Fidelity E&P Sec 17 T26S. R20E, SWSE 935 FSL, 2047 FEL
Rig Company Man\Well Site Lead Rig Email Address Rig Phone Number Rig Release Previous Well Rig Release Date
Frontier 10 Paul Roberts frontier10@fidelityepco.com (970) 986-4401 4/5/2013 06:00
DrillingHours (hr) Circulating Hours (hr) Job ROP (ft/hr) Job ROP Rotating (ft/hr) Job ROP Sliding (ft/hr) Job Rotating % (%) Total Job Percent Sliding (%)

331.24 104.45 38.9 50.4 18.1 64.43 35.57
Target Depth (ftKB) KickOff Date KickOff Depth (ftKB) KickOff Depth (TVD)(ftKB)

12,581.0 4/10/2013 7,015.0 7,009.9
Daily Operations
Report Start Date Report End Date Days From Spud (days) Start Depth (ftKB) End Depth (ftKB) Daily Depth Progress (ft)

5/31/2013 06:00 6/1/2013 06:00 52 11,602.0 11,602.0 0.00
Operations at Report Time
Circulate bottoms up
Operations Summary
Held PJSM wl B.O.T. B&L Casing and Rig Crew. RIU Casing and L/D Machine. Ran 4-1/2" Liner, MlULiner Hanger Assembly.Trip in hole wl Liner on 4"XT-39
Drill Pipe & HWDP to 10,250'. Circulated bottoms up displace out 15.7 PPG OBM with 14.2 PPG OBM. RIH to 11,602' Circulate bottoms up.
Operations Next Report Period
Trips
Weather Wellbore
Sunny and Clear Original Hole
Daily Contacts

Job Contact Position Oft1ce
Paul Roberts Company Man / WSL (970) 986-4401

Sam Loredo Company Man / WSL (970) 986-4401

Time Log
Cum Dur

Start Time Dur (hr) (hr) Code 1 Comment Start Depth (ftKB) End Depth (ftKB)

06:00 4.00 4.00 12 Held PJSM with B.O.T., B&LCasing and rig crew. RIU L/D Machine, 11,602.0 11,602.0
Casing Tongs and equipment. Ran 5 jts of 15.1 ppf 4-1/2" Liner with Float
Shoe and Float collar on 1st joint.Ran 30 jts of 13.5 ppf 4-1/2" Liner.
Centralizer on each joint.Installed Float Collar and Landing Collar, Landing
Collar at 10,670 ft.

10:00 1.50 5.50 12 MlU Liner Hanger Assembly. RID L/D Machine, Casing Tongs and 11,602.0 11,602.0
equipment.

11:30 6.50 12.00 12 RIH with 4-1/2" Liner with 34 stands of 4"XT-39 Drill Pipe, 15 Stands of 4" 11,602.0 11,602.0
XT-39 HWDP to 6,10T. Filled drillpipe every 20 stands. Drift every stand.

18:00 0.50 12.50 12 Pulled Flow Nipple. Installed Rotating Head Rubber. 11,602.0 11,602.0

18:30 3.50 16.00 12 RIH with 4-1/2" Liner on 4" XT-39 Drill Pipe from 6,107' to 10,250'. Filled 11,602.0 11,602.0
pipe every 20 stands. Drift every stand.

22:00 7.00 23.00 5 Transferred 15.7 OBM out of active system to Tank Farm. Filled Suction 11,602.0 11,602.0
Tanks with 14.2 ppg OBM. Lined up throughMPD and displaced 15.7 OBM
out of hole with 14.2 OBM. Limited to 850 psi / or 3 BPM. Max Gas 1241
units.

05:00 0.50 23.50 12 Record P/U and S/O and torque at shoe. 1,602.0 11,602.0
05:30 0.50 24.00 12 Strip in hole with 4-1/2" Liner on 4"XT-39 Drill Pipe from10,250' to 10,589'. 11,602.0 11,602.0

Hold back pressure with MPD. Drift every stand.
Mud Check: 1 ,602.0ftKB, 5/31/2013 13:00
Date Depth (ftKB) Density (ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Get (10s) (ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/31/2013 11,602.0 15.80 60 26.0 21.000 11.000 13.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbl) Solids (%) CaCI (ppm) OilWater Ratio

4.000 286,290.00 35.0 87.7/12.3
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbi) LCM ECD -Manual Entr... T Flowline (°F) Comment

Mud Check: 11,602.0ftKB, 5/31/2013 23:45
Date Depth (ftKB) Density (Ib/gal) Vis (s/qt) PV OR (Pa•s) YP OR (Ibf/1... Gel (10s) (Ibf... Gel (10m) (Ib... Gel (30m) (Ib... Filtrate (mLI... FC (1/32") HTHP Filtrat... HTHP FC (1...

5/31/2013 11,602.0 14.30 62 17.0 15.000 9.000 10.000 3.0 2
MBT(Ib/bbl) pH Pm (mL/mL) Pf (mL/mL) Mf(mL/mL) Chlorides (mg/L) Calcium (mg/L) Pot (mg/L) Lime (Ib/bbi) Solids (%) CaCI (ppm) OilWater Ratio

15,273.000 336,916.00 29.0 85.9/14.1
0

Mud Lost (Hole) (bbl) Mud Lost (Surf) (bbí) LCM ECD -Manual Entr... T Flowline (°F) Comment

Daily Drilling Performance
Depth In (ftKB) Depth Out (ft... Drilled (ft) Date In Date Out DrillTime (hr) BHAROP (ft/hr) Rot Time (hr) Slide Time (hr) % Slide Time... % Rot Time (%)
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RECEIVED: Jul. 10, 2013

Sundry Number: 39921 API Well Number: 43019500280000Sundry Number: 39921 API Well Number: 43019500280000

FIDELITY Daily Drilling - Paradox Executive Daily No Cost Report for: 6/1/2013
Report #: 57, DFS: 52

We11 Name: Cane Creek Unit 17-1 Daily Depth Progress: 0.00
API/UWI Excaliber ID Well Area Basin Field Name Well Configuration Type
43-019-50028 74*31216 Paradox Paradox Basin Big Flat Horizontal
County State/Province Ungraded Surveyed Elevation (ft) KB-Ground Distance (ft) Spud Date Rig Release Date
Grand UT 6,090.20 23.00 3/21/2013 00:00
Casing & Liners

Set Depth OD Nom Max
Run Date Csg Des (ftKB) Top (ftKB) OD (in) ID(in) Wt/Len (lb/ft) Grade (in) ID Nom Min(in)

3/21/2013 Conductor 80.0

4/11/2013 Surface 1,061.0 -1,059.8 13 3/8 12.615 54.50 J-55 13 3/8 12.615
4/16/2013 Intermediate 4,305.0 25.9 9 5/8 8.681 47.00 P-110 9 5/8 8 5/8
5/20/2013 Production 10,239.0 24.3 7 6.094 29.00 P 110 7 6.094
6/1/2013 Production 11,602.0 10,104.4 4 1/2 3.920 13.50 P-110 5 15/16 3.826
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RECEIVED: May. 29, 2014

                           FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

6 /10 /2014

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  Artificial lift

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Fidelity is submitting notice of change in artificial lift system selection
for the Cane Creek Unit 17-1. Fidelity would like to install a

conventional beam pumping unit system. Fidelity is in the process of
evaluating the effectiveness of recent hydraulic rod lift installations.

Preliminary learnings are showing that high maintenance requirements
on some units are causing well downtime, and may not be a suitable

long term lift method. The conventional pumping unit system has a low
visual impact of 24 ft at the walking beam. The unit will be painted to
BLM specifications. Fidelity has committed to limiting the visual and

noise impact of all artificial lift systems in the Paradox field. 

NAME (PLEASE PRINT) PHONE NUMBER 
 Sandi Stocker 720 931-9637

TITLE
 Engineering Tech

SIGNATURE
 N/A

DATE
 5 /29 /2014

June 05, 2014

Sundry Number: 51588 API Well Number: 43019500280000Sundry Number: 51588 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/10/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELL DETERMINATION OTHER OTHER: Artificial lift

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity is submitting notice of change in artificial lift system selection Accepted by the
for the Cane Creek Unit 17-1. Fidelity would like to install a utah Division of

conventional beam pumping unit system. Fidelity is in the process of June 0
ing

evaluating the effectiveness of recent hydraulic rod lift installations. Date:
Preliminary learnings are showing that high maintenance requirements

on some units are causing well downtime, and may not be a suitable sy:
long term lift method. The conventional pumping unit system has a low
visual impact of 24 ft at the walking beam. The unit will be painted to

BLM specifications. Fidelity has committed to limiting the visual and
noise impact of all artificial lift systems in the Paradox field.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
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SIGNATURE DATE
N/A 5/29/2014
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SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELL DETERMINATION OTHER OTHER: Artificial lift

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity is submitting notice of change in artificial lift system selection Accepted by the
for the Cane Creek Unit 17-1. Fidelity would like to install a utah Division of

conventional beam pumping unit system. Fidelity is in the process of June 0
ing

evaluating the effectiveness of recent hydraulic rod lift installations. Date:
Preliminary learnings are showing that high maintenance requirements

on some units are causing well downtime, and may not be a suitable sy:
long term lift method. The conventional pumping unit system has a low
visual impact of 24 ft at the walking beam. The unit will be painted to

BLM specifications. Fidelity has committed to limiting the visual and
noise impact of all artificial lift systems in the Paradox field.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Sandi Stocker 720 931-9637 Engineering Tech

SIGNATURE DATE
N/A 5/29/2014

RECEIVED: May. 29,

Sundry Number: 51588 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/10/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELL DETERMINATION OTHER OTHER: Artificial lift

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity is submitting notice of change in artificial lift system selection Accepted by the
for the Cane Creek Unit 17-1. Fidelity would like to install a utah Division of

conventional beam pumping unit system. Fidelity is in the process of June 0
ing

evaluating the effectiveness of recent hydraulic rod lift installations. Date:
Preliminary learnings are showing that high maintenance requirements

on some units are causing well downtime, and may not be a suitable sy:
long term lift method. The conventional pumping unit system has a low
visual impact of 24 ft at the walking beam. The unit will be painted to

BLM specifications. Fidelity has committed to limiting the visual and
noise impact of all artificial lift systems in the Paradox field.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Sandi Stocker 720 931-9637 Engineering Tech

SIGNATURE DATE
N/A 5/29/2014

RECEIVED: May. 29,



RECEIVED: May. 21, 2014

                           FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

6 /15 /2014

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  Pit Closure

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Fidelity E&P proposes to: Encapsulate the dried cuttings in place.
Remove all free liquids from the cuttings pit. Add minimal volume of
clean backfill material to create a slightly domed subsurface. Remove

liner from sides of pit and fold it over the top of the cuttings. If needed,
use additional 12-mil synthetic liner material to cover any gaps

remaining after the pit liner has been folded over. Backfill the rest of
the pit with spoils stockpiled onsite to create a level working surface

for subsequent drilling operations.

NAME (PLEASE PRINT) PHONE NUMBER 
 Sandi Stocker 720 931-9637

TITLE
 Engineering Tech

SIGNATURE
 N/A

DATE
 5 /21 /2014

June 12, 2014

Sundry Number: 51370 API Well Number: 43019500280000Sundry Number: 51370 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/15/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Pit Closure

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P proposes to: Encapsulate the dried cuttings in place. Accepted by the
Remove all free liquids from the cuttings pit. Add minimal volume of Utah Division of
clean backfill material to create a slightly domed subsurface. Remove Oil, Gas and Mining

liner from sides of pit and fold it over the top of the cuttings. If needed, FORAligQRIPONLY
use additional 12-mil synthetic liner material to cover any gaps

remaining after the pit liner has been folded over. Backfill the rest of
the pit with spoils stockpiled onsite to create a level working surface

for subsequent drilling operations.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Sandi Stocker 720 931-9637 Engineering Tech

SIGNATURE DATE
N/A 5/21/2014

RECEIVED: May. 21,

Sundry Number: 51370 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/15/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Pit Closure

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P proposes to: Encapsulate the dried cuttings in place. Accepted by the
Remove all free liquids from the cuttings pit. Add minimal volume of Utah Division of
clean backfill material to create a slightly domed subsurface. Remove Oil, Gas and Mining

liner from sides of pit and fold it over the top of the cuttings. If needed, FORAligQRIPONLY
use additional 12-mil synthetic liner material to cover any gaps

remaining after the pit liner has been folded over. Backfill the rest of
the pit with spoils stockpiled onsite to create a level working surface

for subsequent drilling operations.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Sandi Stocker 720 931-9637 Engineering Tech

SIGNATURE DATE
N/A 5/21/2014

RECEIVED: May. 21,

Sundry Number: 51370 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/15/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Pit Closure

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P proposes to: Encapsulate the dried cuttings in place. Accepted by the
Remove all free liquids from the cuttings pit. Add minimal volume of Utah Division of
clean backfill material to create a slightly domed subsurface. Remove Oil, Gas and Mining

liner from sides of pit and fold it over the top of the cuttings. If needed, FORAligQRIPONLY
use additional 12-mil synthetic liner material to cover any gaps

remaining after the pit liner has been folded over. Backfill the rest of
the pit with spoils stockpiled onsite to create a level working surface

for subsequent drilling operations.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Sandi Stocker 720 931-9637 Engineering Tech

SIGNATURE DATE
N/A 5/21/2014

RECEIVED: May. 21,

Sundry Number: 51370 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/15/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Pit Closure

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P proposes to: Encapsulate the dried cuttings in place. Accepted by the
Remove all free liquids from the cuttings pit. Add minimal volume of Utah Division of
clean backfill material to create a slightly domed subsurface. Remove Oil, Gas and Mining

liner from sides of pit and fold it over the top of the cuttings. If needed, FORAligQRIPONLY
use additional 12-mil synthetic liner material to cover any gaps

remaining after the pit liner has been folded over. Backfill the rest of
the pit with spoils stockpiled onsite to create a level working surface

for subsequent drilling operations.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Sandi Stocker 720 931-9637 Engineering Tech

SIGNATURE DATE
N/A 5/21/2014

RECEIVED: May. 21,

Sundry Number: 51370 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/15/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Pit Closure

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P proposes to: Encapsulate the dried cuttings in place. Accepted by the
Remove all free liquids from the cuttings pit. Add minimal volume of Utah Division of
clean backfill material to create a slightly domed subsurface. Remove Oil, Gas and Mining

liner from sides of pit and fold it over the top of the cuttings. If needed, FORAligQRIPONLY
use additional 12-mil synthetic liner material to cover any gaps

remaining after the pit liner has been folded over. Backfill the rest of
the pit with spoils stockpiled onsite to create a level working surface

for subsequent drilling operations.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Sandi Stocker 720 931-9637 Engineering Tech

SIGNATURE DATE
N/A 5/21/2014

RECEIVED: May. 21,

Sundry Number: 51370 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/15/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Pit Closure

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P proposes to: Encapsulate the dried cuttings in place. Accepted by the
Remove all free liquids from the cuttings pit. Add minimal volume of Utah Division of
clean backfill material to create a slightly domed subsurface. Remove Oil, Gas and Mining

liner from sides of pit and fold it over the top of the cuttings. If needed, FORAligQRIPONLY
use additional 12-mil synthetic liner material to cover any gaps

remaining after the pit liner has been folded over. Backfill the rest of
the pit with spoils stockpiled onsite to create a level working surface

for subsequent drilling operations.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Sandi Stocker 720 931-9637 Engineering Tech

SIGNATURE DATE
N/A 5/21/2014

RECEIVED: May. 21,

Sundry Number: 51370 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/15/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Pit Closure

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P proposes to: Encapsulate the dried cuttings in place. Accepted by the
Remove all free liquids from the cuttings pit. Add minimal volume of Utah Division of
clean backfill material to create a slightly domed subsurface. Remove Oil, Gas and Mining

liner from sides of pit and fold it over the top of the cuttings. If needed, FORAligQRIPONLY
use additional 12-mil synthetic liner material to cover any gaps

remaining after the pit liner has been folded over. Backfill the rest of
the pit with spoils stockpiled onsite to create a level working surface

for subsequent drilling operations.
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DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510
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NAME (PLEASE PRINT) PHONE NUMBER TITLE
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RECEIVED: Sep. 10, 2014

Sundry Number: 55270 API Well Number: 43019500280000Sundry Number: 55270 API Well Number: 43019500280000

STATE OF UTAH AMENDEDREPORT FORM 8
DEPARTMENT OF NATURAL RESOURCES (highlight changes)

DIVISION OF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

UTU55510
6. IF INDIAN,ALLOTTEE OR TREBENAME

WELL COMPLETION OR RECOMPLETION REPORT AND LOG
1a. TYPEOFWELL:

LL
ESLL DRY OTHER

7. UNIToreCACAGREEkMENnTNAME

b. TYPE OF WORK 8. WELL NAMEand NUWIBER:
NWE

L
TR EP-

TRY
FS

OTHER Cane Creek Unit 17-1
2. NAME OF OPERATOR: 9. API NUMBER:

Fidelity Exploration & Production Companv 4301950028
3. ADDRESS OF OPERATOR: PHONE NUMBER 10 FIELD AND POOL, OR WILDCAT

1700 Lincoln St a Tv Denver sure CO ZIP 80203 (303) 893-3133 Cane Creek
4. LOCATION OF WELL (FOOTAGES) 11. QTR/QTR, SECTION, TOWNSHIP. RANGE,

MERIDIAN:
AT SURFACE: 935 FSL 2047 FEL

SWSE 17 26S 20E 6
ATTOPPRODUCING INTERVALREPORTEDBELOW: 449 FSL 1675 FEL Sec. 17 SWSE

12. COUNTY 13. STATE
ATTOTALDEPTH: 2592 FSL 62 FEL Sec 20 NESE Grand UTAH

14. DATE SPUDDED 15. DATET.D. REACHED: 16. DATE COMPLETED: 1L ELEVATJONS(DF, RKB, RT, GL);
3/21/2013 5/31/2013 6/18/2013 ABANDONED READYTOPRODUCE Ü 6089 GL

18. TOTAL DEFTH: MD 11,602 19. PLUG BACKT.D.: MD 20. IF MULTIPLECOMPLETIONS, HOW MANY? * 21 DEPTH BRiDGE MD
PLUG SET:

TVO Î,729 TVD TVD

22. TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.

WAS WELL CORED9 NO YES (Submit analysis)

WAS DST RUN7 NO YES (Submit report)

DIRECTIONAL SURVEYT NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZEIGRADE WEIGHT (#lfL) TOP (MD) BOTTOM (MD)
STAGE CEMENTER CNE NF

S
CKES

VO
UœMRE

BL) CEMENT TOP " AMOUNT PULLED

26 20 52.8 0 80
17.5 13.3¯ë J55 54.5 0 1,050 versad 716 2 0
12.25 9.625 P116 47 0 4,370 Type II 1,itg 13 0
8.5 7 P116 29.32 0 10,239 class8 850 1 5708*

6 4.5 P116 13.5 10,110 11,602 Densg 220 1 10100*

25. TUBING RECORD

DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MDi

26. PRODLICINGINTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD} TOP (TVD) BOTiOM (TVD) INTERVAL(Top/Bot - MD) SIZE NO. HOLES PERFORATlON STATUS

A) Cane Creek 8.074 11,602 7,746 7,882 8,260 8.370 0.4 550 oosn squeezed

B) 8,470 8,980 0.4 2,550 open squeezed

c) 9,040 10,085 0.4 5,225 open squeezed

op 10.160 10.645 0.4 2.910 open squeezee
[¯]

28, ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC.

WAS WELL HYORAULICALLY FRACTURED? YES NO IF YES -- DATE FRACTURED:

DEPTH INTERVAL AMOUNTAND TYPE OF MATERIAI

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAUMECHANICALLOGS GEOLOGIC REPORT DST REPORT D[RECTIONALSURVEY
FlowingO SUNORY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

(sma13) (CONTINUED ON BACK)

RECEIVED: Sep. 10,
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[¯]

28, ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC.

WAS WELL HYORAULICALLY FRACTURED? YES NO IF YES -- DATE FRACTURED:

DEPTH INTERVAL AMOUNTAND TYPE OF MATERIAI

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAUMECHANICALLOGS GEOLOGIC REPORT DST REPORT D[RECTIONALSURVEY
FlowingO SUNORY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

(sma13) (CONTINUED ON BACK)

RECEIVED: Sep. 10,
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DEPARTMENT OF NATURAL RESOURCES (highlight changes)
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29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAUMECHANICALLOGS GEOLOGIC REPORT DST REPORT D[RECTIONALSURVEY
FlowingO SUNORY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

(sma13) (CONTINUED ON BACK)

RECEIVED: Sep. 10,
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DEPARTMENT OF NATURAL RESOURCES (highlight changes)

DIVISION OF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

UTU55510
6. IF INDIAN,ALLOTTEE OR TREBENAME

WELL COMPLETION OR RECOMPLETION REPORT AND LOG
1a. TYPEOFWELL:

LL
ESLL DRY OTHER

7. UNIToreCACAGREEkMENnTNAME

b. TYPE OF WORK 8. WELL NAMEand NUWIBER:
NWE

L
TR EP-

TRY
FS

OTHER Cane Creek Unit 17-1
2. NAME OF OPERATOR: 9. API NUMBER:

Fidelity Exploration & Production Companv 4301950028
3. ADDRESS OF OPERATOR: PHONE NUMBER 10 FIELD AND POOL, OR WILDCAT

1700 Lincoln St a Tv Denver sure CO ZIP 80203 (303) 893-3133 Cane Creek
4. LOCATION OF WELL (FOOTAGES) 11. QTR/QTR, SECTION, TOWNSHIP. RANGE,

MERIDIAN:
AT SURFACE: 935 FSL 2047 FEL

SWSE 17 26S 20E 6
ATTOPPRODUCING INTERVALREPORTEDBELOW: 449 FSL 1675 FEL Sec. 17 SWSE

12. COUNTY 13. STATE
ATTOTALDEPTH: 2592 FSL 62 FEL Sec 20 NESE Grand UTAH

14. DATE SPUDDED 15. DATET.D. REACHED: 16. DATE COMPLETED: 1L ELEVATJONS(DF, RKB, RT, GL);
3/21/2013 5/31/2013 6/18/2013 ABANDONED READYTOPRODUCE Ü 6089 GL

18. TOTAL DEFTH: MD 11,602 19. PLUG BACKT.D.: MD 20. IF MULTIPLECOMPLETIONS, HOW MANY? * 21 DEPTH BRiDGE MD
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22. TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.
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WAS DST RUN7 NO YES (Submit report)
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24. CASING AND LINER RECORD (Report all strings set in well)
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UœMRE
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26. PRODLICINGINTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD} TOP (TVD) BOTiOM (TVD) INTERVAL(Top/Bot - MD) SIZE NO. HOLES PERFORATlON STATUS
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WAS WELL HYORAULICALLY FRACTURED? YES NO IF YES -- DATE FRACTURED:

DEPTH INTERVAL AMOUNTAND TYPE OF MATERIAI

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAUMECHANICALLOGS GEOLOGIC REPORT DST REPORT D[RECTIONALSURVEY
FlowingO SUNORY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

(sma13) (CONTINUED ON BACK)

RECEIVED: Sep. 10,
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FlowingO SUNORY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

(sma13) (CONTINUED ON BACK)
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3. ADDRESS OF OPERATOR: PHONE NUMBER 10 FIELD AND POOL, OR WILDCAT

1700 Lincoln St a Tv Denver sure CO ZIP 80203 (303) 893-3133 Cane Creek
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MERIDIAN:
AT SURFACE: 935 FSL 2047 FEL

SWSE 17 26S 20E 6
ATTOPPRODUCING INTERVALREPORTEDBELOW: 449 FSL 1675 FEL Sec. 17 SWSE

12. COUNTY 13. STATE
ATTOTALDEPTH: 2592 FSL 62 FEL Sec 20 NESE Grand UTAH

14. DATE SPUDDED 15. DATET.D. REACHED: 16. DATE COMPLETED: 1L ELEVATJONS(DF, RKB, RT, GL);
3/21/2013 5/31/2013 6/18/2013 ABANDONED READYTOPRODUCE Ü 6089 GL

18. TOTAL DEFTH: MD 11,602 19. PLUG BACKT.D.: MD 20. IF MULTIPLECOMPLETIONS, HOW MANY? * 21 DEPTH BRiDGE MD
PLUG SET:

TVO Î,729 TVD TVD

22. TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.

WAS WELL CORED9 NO YES (Submit analysis)

WAS DST RUN7 NO YES (Submit report)

DIRECTIONAL SURVEYT NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZEIGRADE WEIGHT (#lfL) TOP (MD) BOTTOM (MD)
STAGE CEMENTER CNE NF

S
CKES

VO
UœMRE

BL) CEMENT TOP " AMOUNT PULLED

26 20 52.8 0 80
17.5 13.3¯ë J55 54.5 0 1,050 versad 716 2 0
12.25 9.625 P116 47 0 4,370 Type II 1,itg 13 0
8.5 7 P116 29.32 0 10,239 class8 850 1 5708*

6 4.5 P116 13.5 10,110 11,602 Densg 220 1 10100*

25. TUBING RECORD

DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MDi

26. PRODLICINGINTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD} TOP (TVD) BOTiOM (TVD) INTERVAL(Top/Bot - MD) SIZE NO. HOLES PERFORATlON STATUS

A) Cane Creek 8.074 11,602 7,746 7,882 8,260 8.370 0.4 550 oosn squeezed

B) 8,470 8,980 0.4 2,550 open squeezed

c) 9,040 10,085 0.4 5,225 open squeezed

op 10.160 10.645 0.4 2.910 open squeezee
[¯]

28, ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC.

WAS WELL HYORAULICALLY FRACTURED? YES NO IF YES -- DATE FRACTURED:

DEPTH INTERVAL AMOUNTAND TYPE OF MATERIAI

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAUMECHANICALLOGS GEOLOGIC REPORT DST REPORT D[RECTIONALSURVEY
FlowingO SUNORY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

(sma13) (CONTINUED ON BACK)

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000

STATE OF UTAH AMENDEDREPORT FORM 8
DEPARTMENT OF NATURAL RESOURCES (highlight changes)

DIVISION OF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

UTU55510
6. IF INDIAN,ALLOTTEE OR TREBENAME

WELL COMPLETION OR RECOMPLETION REPORT AND LOG
1a. TYPEOFWELL:

LL
ESLL DRY OTHER

7. UNIToreCACAGREEkMENnTNAME

b. TYPE OF WORK 8. WELL NAMEand NUWIBER:
NWE

L
TR EP-

TRY
FS

OTHER Cane Creek Unit 17-1
2. NAME OF OPERATOR: 9. API NUMBER:

Fidelity Exploration & Production Companv 4301950028
3. ADDRESS OF OPERATOR: PHONE NUMBER 10 FIELD AND POOL, OR WILDCAT

1700 Lincoln St a Tv Denver sure CO ZIP 80203 (303) 893-3133 Cane Creek
4. LOCATION OF WELL (FOOTAGES) 11. QTR/QTR, SECTION, TOWNSHIP. RANGE,

MERIDIAN:
AT SURFACE: 935 FSL 2047 FEL

SWSE 17 26S 20E 6
ATTOPPRODUCING INTERVALREPORTEDBELOW: 449 FSL 1675 FEL Sec. 17 SWSE

12. COUNTY 13. STATE
ATTOTALDEPTH: 2592 FSL 62 FEL Sec 20 NESE Grand UTAH

14. DATE SPUDDED 15. DATET.D. REACHED: 16. DATE COMPLETED: 1L ELEVATJONS(DF, RKB, RT, GL);
3/21/2013 5/31/2013 6/18/2013 ABANDONED READYTOPRODUCE Ü 6089 GL

18. TOTAL DEFTH: MD 11,602 19. PLUG BACKT.D.: MD 20. IF MULTIPLECOMPLETIONS, HOW MANY? * 21 DEPTH BRiDGE MD
PLUG SET:

TVO Î,729 TVD TVD

22. TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.

WAS WELL CORED9 NO YES (Submit analysis)

WAS DST RUN7 NO YES (Submit report)

DIRECTIONAL SURVEYT NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZEIGRADE WEIGHT (#lfL) TOP (MD) BOTTOM (MD)
STAGE CEMENTER CNE NF

S
CKES

VO
UœMRE

BL) CEMENT TOP " AMOUNT PULLED

26 20 52.8 0 80
17.5 13.3¯ë J55 54.5 0 1,050 versad 716 2 0
12.25 9.625 P116 47 0 4,370 Type II 1,itg 13 0
8.5 7 P116 29.32 0 10,239 class8 850 1 5708*

6 4.5 P116 13.5 10,110 11,602 Densg 220 1 10100*

25. TUBING RECORD

DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MDi

26. PRODLICINGINTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD} TOP (TVD) BOTiOM (TVD) INTERVAL(Top/Bot - MD) SIZE NO. HOLES PERFORATlON STATUS

A) Cane Creek 8.074 11,602 7,746 7,882 8,260 8.370 0.4 550 oosn squeezed

B) 8,470 8,980 0.4 2,550 open squeezed

c) 9,040 10,085 0.4 5,225 open squeezed

op 10.160 10.645 0.4 2.910 open squeezee
[¯]

28, ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC.

WAS WELL HYORAULICALLY FRACTURED? YES NO IF YES -- DATE FRACTURED:

DEPTH INTERVAL AMOUNTAND TYPE OF MATERIAI

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAUMECHANICALLOGS GEOLOGIC REPORT DST REPORT D[RECTIONALSURVEY
FlowingO SUNORY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

(sma13) (CONTINUED ON BACK)

RECEIVED: Sep. 10,



RECEIVED: Sep. 10, 2014

Sundry Number: 55270 API Well Number: 43019500280000Sundry Number: 55270 API Well Number: 43019500280000

31. INITIAL PRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER- BBL: PROD. METHOD:

6/21/2013 6/21/2013 24 RATES: 386 0 0 Flowing
CHOKE SIZE: TBG. PRESS. CSG. PRESS API GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL, BBL: GAS - MCF WATER - BBL: INTERVALSTATUS:

8/64 3,530 747 RATES:

INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER- BBL: PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS CSG. PRESS PI GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALC (As shown in item #28)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER - BBL PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS. CSG. PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALD (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER - BBL: PROD. METHOD:
RATES: -*

CHOKE SIZE: TBG PRESS. CSG PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES ->

32. DISPOSITION OF GAS (Sold, Usedfor FueF, Vetited, Etc.}

Flared
33. SUMMARY OF POROUS ZDNES (lnclude Aquifers): 34. FORMATIDN (Log) MARKERS:

Show all importani zones of porosity and contents thereof Cared intervals and all drill-stern fesis, including depth interval tested
cushion used, timetoolopen, flowing and shut-in pressures and recoverles.

Formafen a o Descriptions. Contents. etc. Name
(Measu ed Depth)

Paradox 3,986 SHISLTIANHY Chinle 250
Top Cane Creek 7,710 7,809 SHISLT/ANHY Moeknooi 610
Cane Creek B 7,738 7,765 SHISLT/ANHY Cutler 1,237

Base Cane Cred 7,809 SHISLT/ANHY Honaker Trail 2.288

35. ADDITIONALREMARKS (Include plugging procedure)

** Top of production and liner cernent is CAL

36. I hereby certify that the foregoing and attached information is complete and correct as determined irom all available records.

NAME(PLEASE PRINT) Joy Gardner TITLE Sr. Engineering Tech

S1GNATURE DATE 8/21/0203

This report must be submitted withiri30 days of
a completing or plugging a new well a reentering a previously plugged and abandoned well
e drilling fiorizontal lateralsfrom an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
a recompleting to a different producing formation e drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: Gement Top-Show how reported top(s)of cement were determined (circulated (CIR), calculated (CAL), cernent bond log (CBL), temperaturesurvey (TS))

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

(5/2013)

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000

31. INITIAL PRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER- BBL: PROD. METHOD:

6/21/2013 6/21/2013 24 RATES: 386 0 0 Flowing
CHOKE SIZE: TBG. PRESS. CSG. PRESS API GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL, BBL: GAS - MCF WATER - BBL: INTERVALSTATUS:

8/64 3,530 747 RATES:

INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER- BBL: PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS CSG. PRESS PI GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALC (As shown in item #28)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER - BBL PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS. CSG. PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALD (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER - BBL: PROD. METHOD:
RATES: -*

CHOKE SIZE: TBG PRESS. CSG PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES ->

32. DISPOSITION OF GAS (Sold, Usedfor FueF, Vetited, Etc.}

Flared
33. SUMMARY OF POROUS ZDNES (lnclude Aquifers): 34. FORMATIDN (Log) MARKERS:

Show all importani zones of porosity and contents thereof Cared intervals and all drill-stern fesis, including depth interval tested
cushion used, timetoolopen, flowing and shut-in pressures and recoverles.

Formafen a o Descriptions. Contents. etc. Name
(Measu ed Depth)

Paradox 3,986 SHISLTIANHY Chinle 250
Top Cane Creek 7,710 7,809 SHISLT/ANHY Moeknooi 610
Cane Creek B 7,738 7,765 SHISLT/ANHY Cutler 1,237

Base Cane Cred 7,809 SHISLT/ANHY Honaker Trail 2.288

35. ADDITIONALREMARKS (Include plugging procedure)

** Top of production and liner cernent is CAL

36. I hereby certify that the foregoing and attached information is complete and correct as determined irom all available records.

NAME(PLEASE PRINT) Joy Gardner TITLE Sr. Engineering Tech

S1GNATURE DATE 8/21/0203

This report must be submitted withiri30 days of
a completing or plugging a new well a reentering a previously plugged and abandoned well
e drilling fiorizontal lateralsfrom an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
a recompleting to a different producing formation e drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: Gement Top-Show how reported top(s)of cement were determined (circulated (CIR), calculated (CAL), cernent bond log (CBL), temperaturesurvey (TS))

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

(5/2013)

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000

31. INITIAL PRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER- BBL: PROD. METHOD:

6/21/2013 6/21/2013 24 RATES: 386 0 0 Flowing
CHOKE SIZE: TBG. PRESS. CSG. PRESS API GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL, BBL: GAS - MCF WATER - BBL: INTERVALSTATUS:

8/64 3,530 747 RATES:

INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER- BBL: PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS CSG. PRESS PI GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALC (As shown in item #28)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER - BBL PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS. CSG. PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALD (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER - BBL: PROD. METHOD:
RATES: -*

CHOKE SIZE: TBG PRESS. CSG PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES ->

32. DISPOSITION OF GAS (Sold, Usedfor FueF, Vetited, Etc.}

Flared
33. SUMMARY OF POROUS ZDNES (lnclude Aquifers): 34. FORMATIDN (Log) MARKERS:

Show all importani zones of porosity and contents thereof Cared intervals and all drill-stern fesis, including depth interval tested
cushion used, timetoolopen, flowing and shut-in pressures and recoverles.

Formafen a o Descriptions. Contents. etc. Name
(Measu ed Depth)

Paradox 3,986 SHISLTIANHY Chinle 250
Top Cane Creek 7,710 7,809 SHISLT/ANHY Moeknooi 610
Cane Creek B 7,738 7,765 SHISLT/ANHY Cutler 1,237

Base Cane Cred 7,809 SHISLT/ANHY Honaker Trail 2.288

35. ADDITIONALREMARKS (Include plugging procedure)

** Top of production and liner cernent is CAL

36. I hereby certify that the foregoing and attached information is complete and correct as determined irom all available records.

NAME(PLEASE PRINT) Joy Gardner TITLE Sr. Engineering Tech

S1GNATURE DATE 8/21/0203

This report must be submitted withiri30 days of
a completing or plugging a new well a reentering a previously plugged and abandoned well
e drilling fiorizontal lateralsfrom an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
a recompleting to a different producing formation e drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: Gement Top-Show how reported top(s)of cement were determined (circulated (CIR), calculated (CAL), cernent bond log (CBL), temperaturesurvey (TS))

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

(5/2013)

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000

31. INITIAL PRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER- BBL: PROD. METHOD:

6/21/2013 6/21/2013 24 RATES: 386 0 0 Flowing
CHOKE SIZE: TBG. PRESS. CSG. PRESS API GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL, BBL: GAS - MCF WATER - BBL: INTERVALSTATUS:

8/64 3,530 747 RATES:

INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER- BBL: PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS CSG. PRESS PI GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALC (As shown in item #28)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER - BBL PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS. CSG. PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALD (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER - BBL: PROD. METHOD:
RATES: -*

CHOKE SIZE: TBG PRESS. CSG PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES ->

32. DISPOSITION OF GAS (Sold, Usedfor FueF, Vetited, Etc.}

Flared
33. SUMMARY OF POROUS ZDNES (lnclude Aquifers): 34. FORMATIDN (Log) MARKERS:

Show all importani zones of porosity and contents thereof Cared intervals and all drill-stern fesis, including depth interval tested
cushion used, timetoolopen, flowing and shut-in pressures and recoverles.

Formafen a o Descriptions. Contents. etc. Name
(Measu ed Depth)

Paradox 3,986 SHISLTIANHY Chinle 250
Top Cane Creek 7,710 7,809 SHISLT/ANHY Moeknooi 610
Cane Creek B 7,738 7,765 SHISLT/ANHY Cutler 1,237

Base Cane Cred 7,809 SHISLT/ANHY Honaker Trail 2.288

35. ADDITIONALREMARKS (Include plugging procedure)

** Top of production and liner cernent is CAL

36. I hereby certify that the foregoing and attached information is complete and correct as determined irom all available records.

NAME(PLEASE PRINT) Joy Gardner TITLE Sr. Engineering Tech

S1GNATURE DATE 8/21/0203

This report must be submitted withiri30 days of
a completing or plugging a new well a reentering a previously plugged and abandoned well
e drilling fiorizontal lateralsfrom an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
a recompleting to a different producing formation e drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: Gement Top-Show how reported top(s)of cement were determined (circulated (CIR), calculated (CAL), cernent bond log (CBL), temperaturesurvey (TS))

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

(5/2013)

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000

31. INITIAL PRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER- BBL: PROD. METHOD:

6/21/2013 6/21/2013 24 RATES: 386 0 0 Flowing
CHOKE SIZE: TBG. PRESS. CSG. PRESS API GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL, BBL: GAS - MCF WATER - BBL: INTERVALSTATUS:

8/64 3,530 747 RATES:

INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER- BBL: PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS CSG. PRESS PI GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALC (As shown in item #28)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER - BBL PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS. CSG. PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALD (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER - BBL: PROD. METHOD:
RATES: -*

CHOKE SIZE: TBG PRESS. CSG PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES ->

32. DISPOSITION OF GAS (Sold, Usedfor FueF, Vetited, Etc.}

Flared
33. SUMMARY OF POROUS ZDNES (lnclude Aquifers): 34. FORMATIDN (Log) MARKERS:

Show all importani zones of porosity and contents thereof Cared intervals and all drill-stern fesis, including depth interval tested
cushion used, timetoolopen, flowing and shut-in pressures and recoverles.

Formafen a o Descriptions. Contents. etc. Name
(Measu ed Depth)

Paradox 3,986 SHISLTIANHY Chinle 250
Top Cane Creek 7,710 7,809 SHISLT/ANHY Moeknooi 610
Cane Creek B 7,738 7,765 SHISLT/ANHY Cutler 1,237

Base Cane Cred 7,809 SHISLT/ANHY Honaker Trail 2.288

35. ADDITIONALREMARKS (Include plugging procedure)

** Top of production and liner cernent is CAL

36. I hereby certify that the foregoing and attached information is complete and correct as determined irom all available records.

NAME(PLEASE PRINT) Joy Gardner TITLE Sr. Engineering Tech

S1GNATURE DATE 8/21/0203

This report must be submitted withiri30 days of
a completing or plugging a new well a reentering a previously plugged and abandoned well
e drilling fiorizontal lateralsfrom an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
a recompleting to a different producing formation e drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: Gement Top-Show how reported top(s)of cement were determined (circulated (CIR), calculated (CAL), cernent bond log (CBL), temperaturesurvey (TS))

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

(5/2013)

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000

31. INITIAL PRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER- BBL: PROD. METHOD:

6/21/2013 6/21/2013 24 RATES: 386 0 0 Flowing
CHOKE SIZE: TBG. PRESS. CSG. PRESS API GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL, BBL: GAS - MCF WATER - BBL: INTERVALSTATUS:

8/64 3,530 747 RATES:

INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER- BBL: PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS CSG. PRESS PI GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALC (As shown in item #28)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCT10N OIL- BBL: GAS - MCF WATER - BBL PROD. METHOD:
RATES: *

CHOKE SIZE: TBG PRESS. CSG. PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES: ->

INTERVALD (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL- BEL: GAS - MCF WATER - BBL: PROD. METHOD:
RATES: -*

CHOKE SIZE: TBG PRESS. CSG PRESS PI GRAVITY BTU- GAS GAS/DIL RATIO 24 HR PRODUCTION OIL- BEL: GAS - MCF WATER - BBL INTERVAL STATUS:
RATES ->

32. DISPOSITION OF GAS (Sold, Usedfor FueF, Vetited, Etc.}

Flared
33. SUMMARY OF POROUS ZDNES (lnclude Aquifers): 34. FORMATIDN (Log) MARKERS:

Show all importani zones of porosity and contents thereof Cared intervals and all drill-stern fesis, including depth interval tested
cushion used, timetoolopen, flowing and shut-in pressures and recoverles.

Formafen a o Descriptions. Contents. etc. Name
(Measu ed Depth)

Paradox 3,986 SHISLTIANHY Chinle 250
Top Cane Creek 7,710 7,809 SHISLT/ANHY Moeknooi 610
Cane Creek B 7,738 7,765 SHISLT/ANHY Cutler 1,237

Base Cane Cred 7,809 SHISLT/ANHY Honaker Trail 2.288

35. ADDITIONALREMARKS (Include plugging procedure)

** Top of production and liner cernent is CAL

36. I hereby certify that the foregoing and attached information is complete and correct as determined irom all available records.

NAME(PLEASE PRINT) Joy Gardner TITLE Sr. Engineering Tech

S1GNATURE DATE 8/21/0203

This report must be submitted withiri30 days of
a completing or plugging a new well a reentering a previously plugged and abandoned well
e drilling fiorizontal lateralsfrom an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
a recompleting to a different producing formation e drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: Gement Top-Show how reported top(s)of cement were determined (circulated (CIR), calculated (CAL), cernent bond log (CBL), temperaturesurvey (TS))

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

(5/2013)

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000
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NAME(PLEASE PRINT) Joy Gardner TITLE Sr. Engineering Tech

S1GNATURE DATE 8/21/0203
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e drilling fiorizontal lateralsfrom an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
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Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801
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RECEIVED: Sep. 10,



RECEIVED: Sep. 10, 2014

Sundry Number: 55270 API Well Number: 43019500280000Sundry Number: 55270 API Well Number: 43019500280000

FIOTY
Exploration&Productioncompaa A Schlumberger Company

AnMDUMræcas Giu any Ground Level: 6089.0
KB: 23'

WELLBORE TARGET DETAILS (MAP CO-ORDINATES)
7000- -ST1 Departs Pilot Borehole @7015' MD

Name TVD +N/-S +El-W Northing Easting Shape
| CCU 17-1 Landing 7729.4 -477.9 415.3 78599.48 2505705 87 Point

,

I CCU 17-1 PBHL 8085.0 -4572 7 2252 7 74541.69 2507623 52 Point
Cane Creek Unit 17-1-Design#3

o 7250-- --- - - ----
- Cane reek Unit 17-1-ST1 ........STl Departs Pilot Borehnie @7015' MD

7500- - CCU 17 1 Landing 88 3 @ BOTTMD ot i

.9

- CCU 17-1 Landing 86.3° @8077' MD

7750-

Ca ie Creek Ur t 1 1-Pilot
8000-

0 250 500 750 1000

Vertical Section at 153.77 (500 usftlin)
I

Straight Line Projection To Bit @11602' MD

3750-

ane Creek Unit 17-1/ST1

5000
CCD 17-1 PBHL @ 12575' MD

0 1250 2500 3750
West(-)/Enst(+) (1250 usft/in)

6250
WELL DETAILS: Cane Creek Unit 17-1

ST1 Departs Pilot Borehole @7015' MD

Ground Level: 6089.0
Northing Easting Latittude Longitude

7500

79069.07 250H 1250715'

MD

38° 32' 12.155 N 109° 44' 1.670 V\

Cane Creek Enit 17 I Pilot

ane Creek Unit 17-1 I Straight Line Projection To Bit @ I1602' MD

8750_ Cane Creek Uni 17-I-Design #3

1250 2500 3750 5000 625Ð

Vertical Section at 153.77 (1250 usftlin)

SECTION DETA1LS

D Inc Azi TVD +NI-S +El-W Dieg TFace VSect Target
5.0 1.49 111.40 6989.9 93.3 143.3 0.00 0.00 -20.3

6.9 1.73 112.91 7071.8 92.4 145.4 0.30 10.78 -18.6
7.7 86,33 155.83 7729.4 -477.9 415.3 8.50 43.01 612.2 CCU17-1 P3E

Pfamnesign#3(CaneCreekUnit17-l/ST1)

5.1 86.33 155.83 8017.3 -4572.7 2252.7 0.00 0.00 5097.5 CCU 17-1 P JË Created By: Breck Enuch Date: 1-1-May 2013

RECEIVED: Sep. 10,
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RECEIVED: Sep. 10, 2014

Sundry Number: 55270 API Well Number: 43019500280000Sundry Number: 55270 API Well Number: 43019500280000
Page0196

PathFinder Energy Services, Inc. Date
Coe n Daete

FIDELITY EXPLORATION AND PRODUCEON Surwy Report Survey Horia Reference:WELLHEAD
CANE CREEK UNIT#17-1ST1 Ref Coordinates: LAT:3R32.12.1552 N LON:109.44.1.6703 W
GRANDCOUNTY,UT GRIDRekrence:NAD27 umhcentralLamben
Rig:FRONEER 10 RefGRIDCoor X: 2505281.0100 Y: 79069.0700
PathFinderOffice Supervisor THOMAS SCHMIDT North Aligned To:TRUE NORTH
PathFinder Field Engineers: PAUL FORE MAN Total Magnetic Correction:1û72° EAST TO TRUE

STEWART ROBERTSON Vertical Section Plane: 153.77
STEVEN LEJEUNE Survey Vert. Reference: 23.00' RotaryTable To Ground

Survey Calculations by RX5 VRO4D using Minimum Curvature Altitude:6089.00' Ground To MSL

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

THE FOLLOWING ARE SCIENTIFIC DRILLING GYRO SURVEYS.
10Œ00 1.43 149.04 99.99 ûOO 0.99 RS7S û48E û99 151.34 ROC
20Œ00 0.76 140.52 199.97 10ŒOO 2.88 2.45 S 1.54 E 2.90 147.89 R69
30ŒOO û55 163.79 299.96 10ŒOO 4.00 3.435 2.10E 4.02 14155 0.34

40Œ00 0.37 22691 399.96 10ŒOO 4.57 4.11S 1.99E 4.57@ 154.11 R50
50ŒOO û35 255.25 499.96 10ŒOO 4.60 4.41S 1.46E 4.64@l61.630.18
60103 0.14 23.85 59195 19103 4.46 4.37S 1.22E 4.549 164.45 û45
70103 0.21 122.54 699.96 1 103 4.54 4.36S 1.42E 4.599 161.95 R27

80103 0.07 125.86 79195 191 3 4.75 4.49S 1.63E 4.7& 19112 R14
90103 0.43 22.98 899.95 191 3 4.56 4.18S 1.82E 4.569 15648 R45

MBûOO û33 55.88 999.95 19193 4.27 3.689 2.21E 4.299 149.04 0.24
11ŒlOO 0.30 55.88 1099.95 10Œ00 4.20 3.37S 2.66E 4.29® 141.70 RO3

12OŒOO û79 3&90 1199.95 10ŒOO 3.87 2.69 S 3.31 E 4.26® 129.05 0.51
130Œ00 0.66 58.01 1299.94 10Œ00 3.52 1.84 S 4.23 E 4.62@ 113.55 û27
140100 0.44 22.43 1399.93 10ŒOO 3.21 1.18S 4.87E 5.01@ 103.67 R40
150100 û58 4687 1499.93 10ŒOO 2.81 R48S 5.38E 5.409 95.13 0.25

HOO.00 0.44 6&98 1599.93 1Œl@3 2.70 0.00N 611E 611@ 90.00 R24
170Œ00 û54 39.37 1699.92 19193 2.54 R50N £77E £79 85.75 0.27
189100 0.61 45.92 1799.92 10ŒOO 2.18 1.24N 7.45E 7.55@ 8R57 R10
190100 0.47 47.19 1899.91 10ŒOO 190 1.89N &13E &35@ 7&94 R14

200Œ00 0.74 3RO7 1999.91 10Œ00 1.43 2.72N &76E 9.17@ 72.72 R32
210Œ00 0.94 43.96 2099.90 10Œ00 0.79 3.87N 9.65E lŒ409 6&l3 R28
220Œ00 û67 37.58 2199.89 10ŒOO û25 4.93N 1û58E 11.679 65.02 0.28
230Œ00 0.78 39.75 2299.88 10ŒOO 4128 5.91N 11.37E 12.81@ 62.52 ûll

240ŒOO û95 5629 2399.87 10ŒOO 4167 690N 12.49E 14.279 61.10 0.30

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000
Page0196

PathFinder Energy Services, Inc. Date
Coe n Daete

FIDELITY EXPLORATION AND PRODUCEON Surwy Report Survey Horia Reference:WELLHEAD
CANE CREEK UNIT#17-1ST1 Ref Coordinates: LAT:3R32.12.1552 N LON:109.44.1.6703 W
GRANDCOUNTY,UT GRIDRekrence:NAD27 umhcentralLamben
Rig:FRONEER 10 RefGRIDCoor X: 2505281.0100 Y: 79069.0700
PathFinderOffice Supervisor THOMAS SCHMIDT North Aligned To:TRUE NORTH
PathFinder Field Engineers: PAUL FORE MAN Total Magnetic Correction:1û72° EAST TO TRUE

STEWART ROBERTSON Vertical Section Plane: 153.77
STEVEN LEJEUNE Survey Vert. Reference: 23.00' RotaryTable To Ground

Survey Calculations by RX5 VRO4D using Minimum Curvature Altitude:6089.00' Ground To MSL

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

THE FOLLOWING ARE SCIENTIFIC DRILLING GYRO SURVEYS.
10Œ00 1.43 149.04 99.99 ûOO 0.99 RS7S û48E û99 151.34 ROC
20Œ00 0.76 140.52 199.97 10ŒOO 2.88 2.45 S 1.54 E 2.90 147.89 R69
30ŒOO û55 163.79 299.96 10ŒOO 4.00 3.435 2.10E 4.02 14155 0.34

40Œ00 0.37 22691 399.96 10ŒOO 4.57 4.11S 1.99E 4.57@ 154.11 R50
50ŒOO û35 255.25 499.96 10ŒOO 4.60 4.41S 1.46E 4.64@l61.630.18
60103 0.14 23.85 59195 19103 4.46 4.37S 1.22E 4.549 164.45 û45
70103 0.21 122.54 699.96 1 103 4.54 4.36S 1.42E 4.599 161.95 R27

80103 0.07 125.86 79195 191 3 4.75 4.49S 1.63E 4.7& 19112 R14
90103 0.43 22.98 899.95 191 3 4.56 4.18S 1.82E 4.569 15648 R45

MBûOO û33 55.88 999.95 19193 4.27 3.689 2.21E 4.299 149.04 0.24
11ŒlOO 0.30 55.88 1099.95 10Œ00 4.20 3.37S 2.66E 4.29® 141.70 RO3

12OŒOO û79 3&90 1199.95 10ŒOO 3.87 2.69 S 3.31 E 4.26® 129.05 0.51
130Œ00 0.66 58.01 1299.94 10Œ00 3.52 1.84 S 4.23 E 4.62@ 113.55 û27
140100 0.44 22.43 1399.93 10ŒOO 3.21 1.18S 4.87E 5.01@ 103.67 R40
150100 û58 4687 1499.93 10ŒOO 2.81 R48S 5.38E 5.409 95.13 0.25

HOO.00 0.44 6&98 1599.93 1Œl@3 2.70 0.00N 611E 611@ 90.00 R24
170Œ00 û54 39.37 1699.92 19193 2.54 R50N £77E £79 85.75 0.27
189100 0.61 45.92 1799.92 10ŒOO 2.18 1.24N 7.45E 7.55@ 8R57 R10
190100 0.47 47.19 1899.91 10ŒOO 190 1.89N &13E &35@ 7&94 R14

200Œ00 0.74 3RO7 1999.91 10Œ00 1.43 2.72N &76E 9.17@ 72.72 R32
210Œ00 0.94 43.96 2099.90 10Œ00 0.79 3.87N 9.65E lŒ409 6&l3 R28
220Œ00 û67 37.58 2199.89 10ŒOO û25 4.93N 1û58E 11.679 65.02 0.28
230Œ00 0.78 39.75 2299.88 10ŒOO 4128 5.91N 11.37E 12.81@ 62.52 ûll

240ŒOO û95 5629 2399.87 10ŒOO 4167 690N 12.49E 14.279 61.10 0.30

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000
Page0196

PathFinder Energy Services, Inc. Date
Coe n Daete

FIDELITY EXPLORATION AND PRODUCEON Surwy Report Survey Horia Reference:WELLHEAD
CANE CREEK UNIT#17-1ST1 Ref Coordinates: LAT:3R32.12.1552 N LON:109.44.1.6703 W
GRANDCOUNTY,UT GRIDRekrence:NAD27 umhcentralLamben
Rig:FRONEER 10 RefGRIDCoor X: 2505281.0100 Y: 79069.0700
PathFinderOffice Supervisor THOMAS SCHMIDT North Aligned To:TRUE NORTH
PathFinder Field Engineers: PAUL FORE MAN Total Magnetic Correction:1û72° EAST TO TRUE

STEWART ROBERTSON Vertical Section Plane: 153.77
STEVEN LEJEUNE Survey Vert. Reference: 23.00' RotaryTable To Ground

Survey Calculations by RX5 VRO4D using Minimum Curvature Altitude:6089.00' Ground To MSL

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

THE FOLLOWING ARE SCIENTIFIC DRILLING GYRO SURVEYS.
10Œ00 1.43 149.04 99.99 ûOO 0.99 RS7S û48E û99 151.34 ROC
20Œ00 0.76 140.52 199.97 10ŒOO 2.88 2.45 S 1.54 E 2.90 147.89 R69
30ŒOO û55 163.79 299.96 10ŒOO 4.00 3.435 2.10E 4.02 14155 0.34

40Œ00 0.37 22691 399.96 10ŒOO 4.57 4.11S 1.99E 4.57@ 154.11 R50
50ŒOO û35 255.25 499.96 10ŒOO 4.60 4.41S 1.46E 4.64@l61.630.18
60103 0.14 23.85 59195 19103 4.46 4.37S 1.22E 4.549 164.45 û45
70103 0.21 122.54 699.96 1 103 4.54 4.36S 1.42E 4.599 161.95 R27

80103 0.07 125.86 79195 191 3 4.75 4.49S 1.63E 4.7& 19112 R14
90103 0.43 22.98 899.95 191 3 4.56 4.18S 1.82E 4.569 15648 R45

MBûOO û33 55.88 999.95 19193 4.27 3.689 2.21E 4.299 149.04 0.24
11ŒlOO 0.30 55.88 1099.95 10Œ00 4.20 3.37S 2.66E 4.29® 141.70 RO3

12OŒOO û79 3&90 1199.95 10ŒOO 3.87 2.69 S 3.31 E 4.26® 129.05 0.51
130Œ00 0.66 58.01 1299.94 10Œ00 3.52 1.84 S 4.23 E 4.62@ 113.55 û27
140100 0.44 22.43 1399.93 10ŒOO 3.21 1.18S 4.87E 5.01@ 103.67 R40
150100 û58 4687 1499.93 10ŒOO 2.81 R48S 5.38E 5.409 95.13 0.25

HOO.00 0.44 6&98 1599.93 1Œl@3 2.70 0.00N 611E 611@ 90.00 R24
170Œ00 û54 39.37 1699.92 19193 2.54 R50N £77E £79 85.75 0.27
189100 0.61 45.92 1799.92 10ŒOO 2.18 1.24N 7.45E 7.55@ 8R57 R10
190100 0.47 47.19 1899.91 10ŒOO 190 1.89N &13E &35@ 7&94 R14

200Œ00 0.74 3RO7 1999.91 10Œ00 1.43 2.72N &76E 9.17@ 72.72 R32
210Œ00 0.94 43.96 2099.90 10Œ00 0.79 3.87N 9.65E lŒ409 6&l3 R28
220Œ00 û67 37.58 2199.89 10ŒOO û25 4.93N 1û58E 11.679 65.02 0.28
230Œ00 0.78 39.75 2299.88 10ŒOO 4128 5.91N 11.37E 12.81@ 62.52 ûll

240ŒOO û95 5629 2399.87 10ŒOO 4167 690N 12.49E 14.279 61.10 0.30

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000
Page0196

PathFinder Energy Services, Inc. Date
Coe n Daete

FIDELITY EXPLORATION AND PRODUCEON Surwy Report Survey Horia Reference:WELLHEAD
CANE CREEK UNIT#17-1ST1 Ref Coordinates: LAT:3R32.12.1552 N LON:109.44.1.6703 W
GRANDCOUNTY,UT GRIDRekrence:NAD27 umhcentralLamben
Rig:FRONEER 10 RefGRIDCoor X: 2505281.0100 Y: 79069.0700
PathFinderOffice Supervisor THOMAS SCHMIDT North Aligned To:TRUE NORTH
PathFinder Field Engineers: PAUL FORE MAN Total Magnetic Correction:1û72° EAST TO TRUE

STEWART ROBERTSON Vertical Section Plane: 153.77
STEVEN LEJEUNE Survey Vert. Reference: 23.00' RotaryTable To Ground

Survey Calculations by RX5 VRO4D using Minimum Curvature Altitude:6089.00' Ground To MSL

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

THE FOLLOWING ARE SCIENTIFIC DRILLING GYRO SURVEYS.
10Œ00 1.43 149.04 99.99 ûOO 0.99 RS7S û48E û99 151.34 ROC
20Œ00 0.76 140.52 199.97 10ŒOO 2.88 2.45 S 1.54 E 2.90 147.89 R69
30ŒOO û55 163.79 299.96 10ŒOO 4.00 3.435 2.10E 4.02 14155 0.34

40Œ00 0.37 22691 399.96 10ŒOO 4.57 4.11S 1.99E 4.57@ 154.11 R50
50ŒOO û35 255.25 499.96 10ŒOO 4.60 4.41S 1.46E 4.64@l61.630.18
60103 0.14 23.85 59195 19103 4.46 4.37S 1.22E 4.549 164.45 û45
70103 0.21 122.54 699.96 1 103 4.54 4.36S 1.42E 4.599 161.95 R27

80103 0.07 125.86 79195 191 3 4.75 4.49S 1.63E 4.7& 19112 R14
90103 0.43 22.98 899.95 191 3 4.56 4.18S 1.82E 4.569 15648 R45

MBûOO û33 55.88 999.95 19193 4.27 3.689 2.21E 4.299 149.04 0.24
11ŒlOO 0.30 55.88 1099.95 10Œ00 4.20 3.37S 2.66E 4.29® 141.70 RO3

12OŒOO û79 3&90 1199.95 10ŒOO 3.87 2.69 S 3.31 E 4.26® 129.05 0.51
130Œ00 0.66 58.01 1299.94 10Œ00 3.52 1.84 S 4.23 E 4.62@ 113.55 û27
140100 0.44 22.43 1399.93 10ŒOO 3.21 1.18S 4.87E 5.01@ 103.67 R40
150100 û58 4687 1499.93 10ŒOO 2.81 R48S 5.38E 5.409 95.13 0.25

HOO.00 0.44 6&98 1599.93 1Œl@3 2.70 0.00N 611E 611@ 90.00 R24
170Œ00 û54 39.37 1699.92 19193 2.54 R50N £77E £79 85.75 0.27
189100 0.61 45.92 1799.92 10ŒOO 2.18 1.24N 7.45E 7.55@ 8R57 R10
190100 0.47 47.19 1899.91 10ŒOO 190 1.89N &13E &35@ 7&94 R14

200Œ00 0.74 3RO7 1999.91 10Œ00 1.43 2.72N &76E 9.17@ 72.72 R32
210Œ00 0.94 43.96 2099.90 10Œ00 0.79 3.87N 9.65E lŒ409 6&l3 R28
220Œ00 û67 37.58 2199.89 10ŒOO û25 4.93N 1û58E 11.679 65.02 0.28
230Œ00 0.78 39.75 2299.88 10ŒOO 4128 5.91N 11.37E 12.81@ 62.52 ûll

240ŒOO û95 5629 2399.87 10ŒOO 4167 690N 12.49E 14.279 61.10 0.30

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000
Page0196

PathFinder Energy Services, Inc. Date
Coe n Daete

FIDELITY EXPLORATION AND PRODUCEON Surwy Report Survey Horia Reference:WELLHEAD
CANE CREEK UNIT#17-1ST1 Ref Coordinates: LAT:3R32.12.1552 N LON:109.44.1.6703 W
GRANDCOUNTY,UT GRIDRekrence:NAD27 umhcentralLamben
Rig:FRONEER 10 RefGRIDCoor X: 2505281.0100 Y: 79069.0700
PathFinderOffice Supervisor THOMAS SCHMIDT North Aligned To:TRUE NORTH
PathFinder Field Engineers: PAUL FORE MAN Total Magnetic Correction:1û72° EAST TO TRUE

STEWART ROBERTSON Vertical Section Plane: 153.77
STEVEN LEJEUNE Survey Vert. Reference: 23.00' RotaryTable To Ground

Survey Calculations by RX5 VRO4D using Minimum Curvature Altitude:6089.00' Ground To MSL

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

THE FOLLOWING ARE SCIENTIFIC DRILLING GYRO SURVEYS.
10Œ00 1.43 149.04 99.99 ûOO 0.99 RS7S û48E û99 151.34 ROC
20Œ00 0.76 140.52 199.97 10ŒOO 2.88 2.45 S 1.54 E 2.90 147.89 R69
30ŒOO û55 163.79 299.96 10ŒOO 4.00 3.435 2.10E 4.02 14155 0.34

40Œ00 0.37 22691 399.96 10ŒOO 4.57 4.11S 1.99E 4.57@ 154.11 R50
50ŒOO û35 255.25 499.96 10ŒOO 4.60 4.41S 1.46E 4.64@l61.630.18
60103 0.14 23.85 59195 19103 4.46 4.37S 1.22E 4.549 164.45 û45
70103 0.21 122.54 699.96 1 103 4.54 4.36S 1.42E 4.599 161.95 R27

80103 0.07 125.86 79195 191 3 4.75 4.49S 1.63E 4.7& 19112 R14
90103 0.43 22.98 899.95 191 3 4.56 4.18S 1.82E 4.569 15648 R45

MBûOO û33 55.88 999.95 19193 4.27 3.689 2.21E 4.299 149.04 0.24
11ŒlOO 0.30 55.88 1099.95 10Œ00 4.20 3.37S 2.66E 4.29® 141.70 RO3

12OŒOO û79 3&90 1199.95 10ŒOO 3.87 2.69 S 3.31 E 4.26® 129.05 0.51
130Œ00 0.66 58.01 1299.94 10Œ00 3.52 1.84 S 4.23 E 4.62@ 113.55 û27
140100 0.44 22.43 1399.93 10ŒOO 3.21 1.18S 4.87E 5.01@ 103.67 R40
150100 û58 4687 1499.93 10ŒOO 2.81 R48S 5.38E 5.409 95.13 0.25

HOO.00 0.44 6&98 1599.93 1Œl@3 2.70 0.00N 611E 611@ 90.00 R24
170Œ00 û54 39.37 1699.92 19193 2.54 R50N £77E £79 85.75 0.27
189100 0.61 45.92 1799.92 10ŒOO 2.18 1.24N 7.45E 7.55@ 8R57 R10
190100 0.47 47.19 1899.91 10ŒOO 190 1.89N &13E &35@ 7&94 R14

200Œ00 0.74 3RO7 1999.91 10Œ00 1.43 2.72N &76E 9.17@ 72.72 R32
210Œ00 0.94 43.96 2099.90 10Œ00 0.79 3.87N 9.65E lŒ409 6&l3 R28
220Œ00 û67 37.58 2199.89 10ŒOO û25 4.93N 1û58E 11.679 65.02 0.28
230Œ00 0.78 39.75 2299.88 10ŒOO 4128 5.91N 11.37E 12.81@ 62.52 ûll

240ŒOO û95 5629 2399.87 10ŒOO 4167 690N 12.49E 14.279 61.10 0.30

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000
Page0196

PathFinder Energy Services, Inc. Date
Coe n Daete

FIDELITY EXPLORATION AND PRODUCEON Surwy Report Survey Horia Reference:WELLHEAD
CANE CREEK UNIT#17-1ST1 Ref Coordinates: LAT:3R32.12.1552 N LON:109.44.1.6703 W
GRANDCOUNTY,UT GRIDRekrence:NAD27 umhcentralLamben
Rig:FRONEER 10 RefGRIDCoor X: 2505281.0100 Y: 79069.0700
PathFinderOffice Supervisor THOMAS SCHMIDT North Aligned To:TRUE NORTH
PathFinder Field Engineers: PAUL FORE MAN Total Magnetic Correction:1û72° EAST TO TRUE

STEWART ROBERTSON Vertical Section Plane: 153.77
STEVEN LEJEUNE Survey Vert. Reference: 23.00' RotaryTable To Ground

Survey Calculations by RX5 VRO4D using Minimum Curvature Altitude:6089.00' Ground To MSL

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

THE FOLLOWING ARE SCIENTIFIC DRILLING GYRO SURVEYS.
10Œ00 1.43 149.04 99.99 ûOO 0.99 RS7S û48E û99 151.34 ROC
20Œ00 0.76 140.52 199.97 10ŒOO 2.88 2.45 S 1.54 E 2.90 147.89 R69
30ŒOO û55 163.79 299.96 10ŒOO 4.00 3.435 2.10E 4.02 14155 0.34

40Œ00 0.37 22691 399.96 10ŒOO 4.57 4.11S 1.99E 4.57@ 154.11 R50
50ŒOO û35 255.25 499.96 10ŒOO 4.60 4.41S 1.46E 4.64@l61.630.18
60103 0.14 23.85 59195 19103 4.46 4.37S 1.22E 4.549 164.45 û45
70103 0.21 122.54 699.96 1 103 4.54 4.36S 1.42E 4.599 161.95 R27

80103 0.07 125.86 79195 191 3 4.75 4.49S 1.63E 4.7& 19112 R14
90103 0.43 22.98 899.95 191 3 4.56 4.18S 1.82E 4.569 15648 R45

MBûOO û33 55.88 999.95 19193 4.27 3.689 2.21E 4.299 149.04 0.24
11ŒlOO 0.30 55.88 1099.95 10Œ00 4.20 3.37S 2.66E 4.29® 141.70 RO3

12OŒOO û79 3&90 1199.95 10ŒOO 3.87 2.69 S 3.31 E 4.26® 129.05 0.51
130Œ00 0.66 58.01 1299.94 10Œ00 3.52 1.84 S 4.23 E 4.62@ 113.55 û27
140100 0.44 22.43 1399.93 10ŒOO 3.21 1.18S 4.87E 5.01@ 103.67 R40
150100 û58 4687 1499.93 10ŒOO 2.81 R48S 5.38E 5.409 95.13 0.25

HOO.00 0.44 6&98 1599.93 1Œl@3 2.70 0.00N 611E 611@ 90.00 R24
170Œ00 û54 39.37 1699.92 19193 2.54 R50N £77E £79 85.75 0.27
189100 0.61 45.92 1799.92 10ŒOO 2.18 1.24N 7.45E 7.55@ 8R57 R10
190100 0.47 47.19 1899.91 10ŒOO 190 1.89N &13E &35@ 7&94 R14

200Œ00 0.74 3RO7 1999.91 10Œ00 1.43 2.72N &76E 9.17@ 72.72 R32
210Œ00 0.94 43.96 2099.90 10Œ00 0.79 3.87N 9.65E lŒ409 6&l3 R28
220Œ00 û67 37.58 2199.89 10ŒOO û25 4.93N 1û58E 11.679 65.02 0.28
230Œ00 0.78 39.75 2299.88 10ŒOO 4128 5.91N 11.37E 12.81@ 62.52 ûll

240ŒOO û95 5629 2399.87 10ŒOO 4167 690N 12.49E 14.279 61.10 0.30

RECEIVED: Sep. 10,

Sundry Number: 55270 API Well Number: 43019500280000
Page0196

PathFinder Energy Services, Inc. Date
Coe n Daete

FIDELITY EXPLORATION AND PRODUCEON Surwy Report Survey Horia Reference:WELLHEAD
CANE CREEK UNIT#17-1ST1 Ref Coordinates: LAT:3R32.12.1552 N LON:109.44.1.6703 W
GRANDCOUNTY,UT GRIDRekrence:NAD27 umhcentralLamben
Rig:FRONEER 10 RefGRIDCoor X: 2505281.0100 Y: 79069.0700
PathFinderOffice Supervisor THOMAS SCHMIDT North Aligned To:TRUE NORTH
PathFinder Field Engineers: PAUL FORE MAN Total Magnetic Correction:1û72° EAST TO TRUE

STEWART ROBERTSON Vertical Section Plane: 153.77
STEVEN LEJEUNE Survey Vert. Reference: 23.00' RotaryTable To Ground

Survey Calculations by RX5 VRO4D using Minimum Curvature Altitude:6089.00' Ground To MSL

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

THE FOLLOWING ARE SCIENTIFIC DRILLING GYRO SURVEYS.
10Œ00 1.43 149.04 99.99 ûOO 0.99 RS7S û48E û99 151.34 ROC
20Œ00 0.76 140.52 199.97 10ŒOO 2.88 2.45 S 1.54 E 2.90 147.89 R69
30ŒOO û55 163.79 299.96 10ŒOO 4.00 3.435 2.10E 4.02 14155 0.34

40Œ00 0.37 22691 399.96 10ŒOO 4.57 4.11S 1.99E 4.57@ 154.11 R50
50ŒOO û35 255.25 499.96 10ŒOO 4.60 4.41S 1.46E 4.64@l61.630.18
60103 0.14 23.85 59195 19103 4.46 4.37S 1.22E 4.549 164.45 û45
70103 0.21 122.54 699.96 1 103 4.54 4.36S 1.42E 4.599 161.95 R27

80103 0.07 125.86 79195 191 3 4.75 4.49S 1.63E 4.7& 19112 R14
90103 0.43 22.98 899.95 191 3 4.56 4.18S 1.82E 4.569 15648 R45

MBûOO û33 55.88 999.95 19193 4.27 3.689 2.21E 4.299 149.04 0.24
11ŒlOO 0.30 55.88 1099.95 10Œ00 4.20 3.37S 2.66E 4.29® 141.70 RO3

12OŒOO û79 3&90 1199.95 10ŒOO 3.87 2.69 S 3.31 E 4.26® 129.05 0.51
130Œ00 0.66 58.01 1299.94 10Œ00 3.52 1.84 S 4.23 E 4.62@ 113.55 û27
140100 0.44 22.43 1399.93 10ŒOO 3.21 1.18S 4.87E 5.01@ 103.67 R40
150100 û58 4687 1499.93 10ŒOO 2.81 R48S 5.38E 5.409 95.13 0.25

HOO.00 0.44 6&98 1599.93 1Œl@3 2.70 0.00N 611E 611@ 90.00 R24
170Œ00 û54 39.37 1699.92 19193 2.54 R50N £77E £79 85.75 0.27
189100 0.61 45.92 1799.92 10ŒOO 2.18 1.24N 7.45E 7.55@ 8R57 R10
190100 0.47 47.19 1899.91 10ŒOO 190 1.89N &13E &35@ 7&94 R14

200Œ00 0.74 3RO7 1999.91 10Œ00 1.43 2.72N &76E 9.17@ 72.72 R32
210Œ00 0.94 43.96 2099.90 10Œ00 0.79 3.87N 9.65E lŒ409 6&l3 R28
220Œ00 û67 37.58 2199.89 10ŒOO û25 4.93N 1û58E 11.679 65.02 0.28
230Œ00 0.78 39.75 2299.88 10ŒOO 4128 5.91N 11.37E 12.81@ 62.52 ûll

240ŒOO û95 5629 2399.87 10ŒOO 4167 690N 12.49E 14.279 61.10 0.30

RECEIVED: Sep. 10,



RECEIVED: Sep. 10, 2014

Sundry Number: 55270 API Well Number: 43019500280000Sundry Number: 55270 API Well Number: 43019500280000

PathFinder EnergyServices, Inc.

FIDELITY EXPLORATION AND PRODUCTlON
Surwy Report

CANECREEKUNIT#17-1ST1
GRANDCOUNTY,UT PageO296
RK3:FRONEER10

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

250Œ00 û85 47.51 2499.86 10ŒOO 4198 7.86N 13.73E 15.82@ 6R22 0.17
260Œ00 1.10 51.85 2599.84 10Œ00 -L39 &95N 15.03E 17.49® 59.22 R26
27 100 L25 69.97 2699.82 10ŒOO L47 9.92N 1&S1E 19.52@ 59.46 R40
280100 1.23 5641 2799.80 10Œ00 L49 laß9N 1&73E 21.66 59.83 0.29

290100 L58 72.00 2899.77 10ŒOO L43 11.91N 2R93E 24.0& 60.37 R52
300ŒOO 1.66 74.68 2999.73 10ŒOO 4196 12.71N 23.64E 2&B49 61.73 ûll
310Œ00 1.54 69.51 3099.69 10Œ00 4155 13.57N 2&30E 29.59@ 62.71 ûl9
32OŒ00 190 69.02 3199.64 10Œ00 4126 14.63N 29.11E 32.58@ 63.31 R36

330Œ00 1.98 6633 3299.59 10Œ00 4103 15.92N 32.24E 35.95@ 63.72 ûl2
340Œ00 4.81 6638 3399.40 10Œ00 0.24 1&29N 37.66E 41.87@ 64.09 2.83
350ŒOO 5.04 65.29 3499.03 10ŒOO û54 21.81N 45.49E 5û45@ 64.39 0.25
360Œ00 4.81 6669 359&66 10Œ00 0.87 25.30N 53.33E 59.03@ 64.62 R26

379100 4.66 62.23 369&32 10Œ00 û98 2&S6N 6û78E 67.2&& 64.60 0.40
389100 4.56 6Œ32 379&OO 10Œ00 0.63 32.72N 67.83E 75.3 64.25 R18
399100 5.01 63.24 3897.65 10ŒOO 0.35 3R65N 75.18E 83.64 64.01 R51
40DßOO 4.67 62.28 3997.29 10ŒOO û20 4Œ51N 82.68E 92.07@ 63.90 0.35

410Œ00 4.47 63.35 409697 10ŒOO 0.07 44.15N 89.77E 10ŒO4@ 63.81 R22
420Œ00 3.95 47.40 419E71 10ŒOO 4193 4&23N 95.79E 107.24® 63.27 1.27

** 11E INTO SCIENTlFIC DRILLING GYRO SURVEY AT 4250'MD.
425GOO 3.91 4605 424659 5GOO L93 50.58N 9128E 11453@ 62.77 R20

THE FOLLOWING SURVEYS ARE PATHFINDER MWDSURVEYS.
4367.00 4.22 3R99 4363.30 117.00 4.95 5&69N 103.86E 11&33@ 61.37 R50
4461.00 4.75 33.03 =W57.01 94.00 4139 62.65N 10116E 124.99@ 59.92 0.75
4555.00 4.92 33.71 455û67 94.00 -12.40 69.26 N 112.52 E 132.13@ 5138 R19

4649.00 2.90 47.00 4644.45 94.00 -15.11 74.24 N 11&49 E 13& 14@ 57.49 2.34
4743.00 1.14 37.19 473&39 94.00 -1621 76.60 N 11&80 E 141.35@ 57.18 1.90
483600 0.44 224.80 4831.39 93.00 -1651 77.09 N 119.11 E 141.88@ 57.09 1.70
493ûOO û44 341.68 4925.38 94.00 -1675 77.17 N 118.74 E 141.61@ 5698 0.80

5024.00 L23 15.53 5019.37 94.00 -17.86 7&49 N 11&S9 E 142.47@ 5657 ü96
511&OO 2.64 2û87 5113.32 94.00 -2ûOS 81.48 N 119.94 E 145.00@ 55.81 1.51
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** 11E INTO SCIENTlFIC DRILLING GYRO SURVEY AT 4250'MD.
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RECEIVED: Sep. 10, 2014

Sundry Number: 55270 API Well Number: 43019500280000Sundry Number: 55270 API Well Number: 43019500280000

PathFinder EnergyServices, Inc.

FIDELITY EXPLORATION AND PRODUCTlON
Surwy Report

CANE CREEK UNIT#17-1ST1
GRAND COUNTY, UT Page 03þ6
RIG:FRONTlER 10

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

5212.00 2.02 11.14 5207.24 94.00 -22.88 85.13 N 121.03 E 147.97@ 54.88 0.78
530600 1.23 2.99 5301.20 ¾00 -25.07 87.77 N 121.40 E 149.80® 54.14 0.87
5399.00 0.88 13.35 5394.19 93.00 -2649 89.46 N 121.62 E 150.97@ 53.66 0.43
5492.00 0.26 159.34 5487.18 93.00 -26.83 89.95 N 121.86 E 151.46@ 53.57 1.19

5584.00 0.26 8&68 5579.18 92.00 -2654 89.76 N 122.14 E 151.58@ 53.69 0.33
567100 0.88 62.84 5673.18 94.00 -26.46 90.10 N 122.99 E 152.46@ 53.78 0.70
5771.00 1.49 50.67 576616 93.00 -2675 91.19 N 124.56 E 154.38@ 53.79 0.71
5864.00 L67 4650 5859.12 93.00 -27.42 92.89 N 12&48 E 15&93@ 53.71 0.23

5957.00 2.11 45.73 5952.07 93.00 -2&36 95.02 N 12&69 E 159.97@ 53.56 0.47
6052.00 L41 52.81 6047.03 95.00 -29.12 9&95 N 130.88 E 162.87@ 53.47 0.77
614ROO 0.70 191.16 6143.02 9600 -2&88 97.08 N 131.70 E 163.62@ 53.60 2.07
6242.00 0.26 16RO3 6237.01 MOO -2&21 9&31 N 131.64 E 163.11@ 53.81 0.50

6335.00 0.35 79.44 6330.01 93.00 -27.93 96.16 N 131.96 E 163.28@ 53.92 0.46
6430.00 0.53 94.79 6425.01 95.00 -27.63 9&l7 N 132.68 E 163.87@ 54.06 0.23
6522.00 0.62 9601 6517.01 92.00 -27.14 9&O9 N 133.60 E 164.57@ 54.28 0.10
661&OO 1.06 100.50 6612.99 9600 -26.34 95.87 N 134.99 E 165.57@ 54.62 0.46

6713.00 L23 110.46 6707.98 95.00 -25.07 95.35 N 13&81 E 16&76@ 55.12 0.27
680600 1.41 104.83 6800.95 93.00 -23.59 94.71 N 138.85 E 16&O8@ 55.70 0.24
6900.00 1.41 107.04 68%92 ¾OO -22.04 94.08 N 141.07 E 169.57@ 56.30 0.06
6995.00 L49 111.40 6989.89 95.00 -20.32 93.28 N 143.34 E 171.02@ 5694 0.14

ST1DEPARISORIGINALWELLBOREAT7015'MDINOPENHOLE.
7023.00 2.29 12648 7017.88 2&OO -19.56 92.82 N 144.13 E 171.43@ 57.22 3.34
7053.00 4.40 135.28 7047.82 30.00 -17.93 91.64 N 145.42 E 171.89@ 57.78 7.22
7085.00 7.12 142.15 7079.66 32.00 -14.83 89.21 N 147.50 E 172.38@ 5184 175

7117.00 9.94 147.76 7111.30 32.00 -10.14 85.30 N 150.19 E 172.73@ 60.41 9.18
714&OO 12.84 150.62 7141.69 31.00 -4.03 80.04 N 153.31 E 172.95@ 62.43 9.53
7179.00 15.56 152.40 7171.74 31.00 3.56 73.35 N 15&93 E 173.23@ 64.95 189
7210.00 1RO3 153.36 7201.41 31.00 12.52 65.38 N 161.01 E 173.77@ 67.90 &O2

7242.00 19.70 154.37 7231.70 32.00 22.86 56.09 N 165.56 E 174.80@ 71.29 5.32
7274.00 20.93 154.88 7261.70 32.00 33.97 46.05 N 170.32 E 17&44@ 74.87 3.88
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6052.00 L41 52.81 6047.03 95.00 -29.12 9&95 N 130.88 E 162.87@ 53.47 0.77
614ROO 0.70 191.16 6143.02 9600 -2&88 97.08 N 131.70 E 163.62@ 53.60 2.07
6242.00 0.26 16RO3 6237.01 MOO -2&21 9&31 N 131.64 E 163.11@ 53.81 0.50

6335.00 0.35 79.44 6330.01 93.00 -27.93 96.16 N 131.96 E 163.28@ 53.92 0.46
6430.00 0.53 94.79 6425.01 95.00 -27.63 9&l7 N 132.68 E 163.87@ 54.06 0.23
6522.00 0.62 9601 6517.01 92.00 -27.14 9&O9 N 133.60 E 164.57@ 54.28 0.10
661&OO 1.06 100.50 6612.99 9600 -26.34 95.87 N 134.99 E 165.57@ 54.62 0.46

6713.00 L23 110.46 6707.98 95.00 -25.07 95.35 N 13&81 E 16&76@ 55.12 0.27
680600 1.41 104.83 6800.95 93.00 -23.59 94.71 N 138.85 E 16&O8@ 55.70 0.24
6900.00 1.41 107.04 68%92 ¾OO -22.04 94.08 N 141.07 E 169.57@ 56.30 0.06
6995.00 L49 111.40 6989.89 95.00 -20.32 93.28 N 143.34 E 171.02@ 5694 0.14

ST1DEPARISORIGINALWELLBOREAT7015'MDINOPENHOLE.
7023.00 2.29 12648 7017.88 2&OO -19.56 92.82 N 144.13 E 171.43@ 57.22 3.34
7053.00 4.40 135.28 7047.82 30.00 -17.93 91.64 N 145.42 E 171.89@ 57.78 7.22
7085.00 7.12 142.15 7079.66 32.00 -14.83 89.21 N 147.50 E 172.38@ 5184 175

7117.00 9.94 147.76 7111.30 32.00 -10.14 85.30 N 150.19 E 172.73@ 60.41 9.18
714&OO 12.84 150.62 7141.69 31.00 -4.03 80.04 N 153.31 E 172.95@ 62.43 9.53
7179.00 15.56 152.40 7171.74 31.00 3.56 73.35 N 15&93 E 173.23@ 64.95 189
7210.00 1RO3 153.36 7201.41 31.00 12.52 65.38 N 161.01 E 173.77@ 67.90 &O2

7242.00 19.70 154.37 7231.70 32.00 22.86 56.09 N 165.56 E 174.80@ 71.29 5.32
7274.00 20.93 154.88 7261.70 32.00 33.97 46.05 N 170.32 E 17&44@ 74.87 3.88
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Sundry Number: 55270 API Well Number: 43019500280000

PathFinder EnergyServices, Inc.

FIDELITY EXPLORATION AND PRODUCTlON
Surwy Report

CANE CREEK UNIT#17-1ST1
GRAND COUNTY, UT Page 03þ6
RIG:FRONTlER 10

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

5212.00 2.02 11.14 5207.24 94.00 -22.88 85.13 N 121.03 E 147.97@ 54.88 0.78
530600 1.23 2.99 5301.20 ¾00 -25.07 87.77 N 121.40 E 149.80® 54.14 0.87
5399.00 0.88 13.35 5394.19 93.00 -2649 89.46 N 121.62 E 150.97@ 53.66 0.43
5492.00 0.26 159.34 5487.18 93.00 -26.83 89.95 N 121.86 E 151.46@ 53.57 1.19

5584.00 0.26 8&68 5579.18 92.00 -2654 89.76 N 122.14 E 151.58@ 53.69 0.33
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5864.00 L67 4650 5859.12 93.00 -27.42 92.89 N 12&48 E 15&93@ 53.71 0.23

5957.00 2.11 45.73 5952.07 93.00 -2&36 95.02 N 12&69 E 159.97@ 53.56 0.47
6052.00 L41 52.81 6047.03 95.00 -29.12 9&95 N 130.88 E 162.87@ 53.47 0.77
614ROO 0.70 191.16 6143.02 9600 -2&88 97.08 N 131.70 E 163.62@ 53.60 2.07
6242.00 0.26 16RO3 6237.01 MOO -2&21 9&31 N 131.64 E 163.11@ 53.81 0.50

6335.00 0.35 79.44 6330.01 93.00 -27.93 96.16 N 131.96 E 163.28@ 53.92 0.46
6430.00 0.53 94.79 6425.01 95.00 -27.63 9&l7 N 132.68 E 163.87@ 54.06 0.23
6522.00 0.62 9601 6517.01 92.00 -27.14 9&O9 N 133.60 E 164.57@ 54.28 0.10
661&OO 1.06 100.50 6612.99 9600 -26.34 95.87 N 134.99 E 165.57@ 54.62 0.46

6713.00 L23 110.46 6707.98 95.00 -25.07 95.35 N 13&81 E 16&76@ 55.12 0.27
680600 1.41 104.83 6800.95 93.00 -23.59 94.71 N 138.85 E 16&O8@ 55.70 0.24
6900.00 1.41 107.04 68%92 ¾OO -22.04 94.08 N 141.07 E 169.57@ 56.30 0.06
6995.00 L49 111.40 6989.89 95.00 -20.32 93.28 N 143.34 E 171.02@ 5694 0.14
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7023.00 2.29 12648 7017.88 2&OO -19.56 92.82 N 144.13 E 171.43@ 57.22 3.34
7053.00 4.40 135.28 7047.82 30.00 -17.93 91.64 N 145.42 E 171.89@ 57.78 7.22
7085.00 7.12 142.15 7079.66 32.00 -14.83 89.21 N 147.50 E 172.38@ 5184 175

7117.00 9.94 147.76 7111.30 32.00 -10.14 85.30 N 150.19 E 172.73@ 60.41 9.18
714&OO 12.84 150.62 7141.69 31.00 -4.03 80.04 N 153.31 E 172.95@ 62.43 9.53
7179.00 15.56 152.40 7171.74 31.00 3.56 73.35 N 15&93 E 173.23@ 64.95 189
7210.00 1RO3 153.36 7201.41 31.00 12.52 65.38 N 161.01 E 173.77@ 67.90 &O2

7242.00 19.70 154.37 7231.70 32.00 22.86 56.09 N 165.56 E 174.80@ 71.29 5.32
7274.00 20.93 154.88 7261.70 32.00 33.97 46.05 N 170.32 E 17&44@ 74.87 3.88

RECEIVED: Sep. 10,



RECEIVED: Sep. 10, 2014

Sundry Number: 55270 API Well Number: 43019500280000Sundry Number: 55270 API Well Number: 43019500280000

PathFinder EnergyServices, Inc.

FIDELITY EXPLORATION AND PRODUCTlON
Surwy Report

CANE CREEK UNIT#17-1ST1
GRAND COUNTY, UT Page 04þ6
RIG:FRONTlER 10

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

7305.00 22.69 156.03 7290.48 31.00 45.48 35.57 N 175.10 E 17&68@ 7&52 5.84
7335.00 24.80 156.78 7317.94 30.00 57.55 24.50 N 179.93 E 181.59@ 82.25 7.10
736600 27.52 155.06 7345.77 31.00 7L21 12.03 N 185.52 E 185.91@ 8629 9.11
739ROO 29.72 155.10 7373.85 32.00 86.53 1.87 S 191.98 E 191.98@ 90.56 6.88

7430.00 3L83 155.80 7401.35 32.00 102.89 1677 S 19&77 E 199.48@ 94.82 669
7462.00 34.29 156.40 7428.16 32.00 120.33 32.73 5 205.84 E 208.43@ 99.03 7.76
7494.00 37.20 15R42 7454.13 32.00 13R98 49.99 S 213.01 E 21&80@ 103.21 9.81
7525.00 39.04 160.73 747&52 31.00 15RO2 67.92 S 219.68 E 229.94@ 107.18 7.51

7557.00 40.10 161.50 7503.19 32.00 17&24 87.21S 22&28E 242.50@ 111.08 3.65
7587.00 42.47 161.68 7525.73 30.00 197.84 105.99 S 232.53 E 255.54@ 114.50 7.91
7619.00 45.64 161.37 754R73 32.00 219.89 127.09 S 239.58 E 271.20® 117.94 9.93
7650.00 4R54 161.59 7569.83 31.00 242.39 148.61S 24&79E 28&O8@ 121.06 9.37

7681.00 51.44 161.99 7589.76 31.00 265.89 171.17 S 254.21 E 30&46@ 123.95 9.41
7712.00 53.82 162.69 760R57 31.00 290.25 194.64S 261.68E 32&l3@ 126.64 7.88
7744.00 5619 162.02 762692 32.00 31617 219.62 S 269.63 E 347.75@ 129.16 7.60
777600 59.27 161.10 7644.01 32.00 342.98 245.28 S 278.19 E 370.88@ 131.40 9.93

780&OO 6L64 160.72 7659.78 32.00 370.60 271.59 S 287.29 E 395.35@ 133.39 7.48
7839.00 63.93 160.67 7673.96 31.00 397.96 297.61 S 296.41 E 420.03@ 135.12 7.39
7871.00 6674 160.00 7687.31 32.00 42685 324.99S 30&l9E 44&51@ 136.71 &99
7901.00 69.64 159.84 769&46 30.00 454.54 351.14 S 315.76 E 472.23@ 138.04 9.68

7932.00 72.90 159.03 770R41 31.00 483.75 378.63 S 32&O7 E 499.68@ 139.27 10.80
7964.00 74.66 15&30 7717.35 32.00 514.36 407.24 S 337.25 E 52&76@ 140.37 5.92
799600 74.83 157.70 7725.77 32.00 545.15 435.87 S 348.81 E 558.26@ 141.33 1.89
802600 74.83 15R17 7733.62 30.00 574.03 462.70 S 359.69 E 58&O6@ 142.14 1.51

805&OO 74.74 15&24 7742.02 32.00 604.82 491.37 S 371.15 E 615.79® 142.93 0.35
8089.00 75.62 157.84 7749.95 31.00 634.70 519.17 S 382.36 E 644.77@ 143.63 3.10
8121.00 7668 157.54 7757.61 32.00 665.70 547.91 S 394.16 E 674.96@ 144.27 3.44
8152.00 7ROO 157.17 7764.40 31.00 695.88 575.82 S 405.80 E 704.45@ 144.83 4.41

8185.00 79.58 15693 7770.82 33.00 72&20 605.63 S 41&42 E 736.12@ 145.36 4.84
821600 80.46 156.86 7776.19 31.00 75&69 633.71S 430.40E 76&O6@ 145.82 2.85
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7744.00 5619 162.02 762692 32.00 31617 219.62 S 269.63 E 347.75@ 129.16 7.60
777600 59.27 161.10 7644.01 32.00 342.98 245.28 S 278.19 E 370.88@ 131.40 9.93

780&OO 6L64 160.72 7659.78 32.00 370.60 271.59 S 287.29 E 395.35@ 133.39 7.48
7839.00 63.93 160.67 7673.96 31.00 397.96 297.61 S 296.41 E 420.03@ 135.12 7.39
7871.00 6674 160.00 7687.31 32.00 42685 324.99S 30&l9E 44&51@ 136.71 &99
7901.00 69.64 159.84 769&46 30.00 454.54 351.14 S 315.76 E 472.23@ 138.04 9.68

7932.00 72.90 159.03 770R41 31.00 483.75 378.63 S 32&O7 E 499.68@ 139.27 10.80
7964.00 74.66 15&30 7717.35 32.00 514.36 407.24 S 337.25 E 52&76@ 140.37 5.92
799600 74.83 157.70 7725.77 32.00 545.15 435.87 S 348.81 E 558.26@ 141.33 1.89
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7305.00 22.69 156.03 7290.48 31.00 45.48 35.57 N 175.10 E 17&68@ 7&52 5.84
7335.00 24.80 156.78 7317.94 30.00 57.55 24.50 N 179.93 E 181.59@ 82.25 7.10
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7430.00 3L83 155.80 7401.35 32.00 102.89 1677 S 19&77 E 199.48@ 94.82 669
7462.00 34.29 156.40 7428.16 32.00 120.33 32.73 5 205.84 E 208.43@ 99.03 7.76
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7557.00 40.10 161.50 7503.19 32.00 17&24 87.21S 22&28E 242.50@ 111.08 3.65
7587.00 42.47 161.68 7525.73 30.00 197.84 105.99 S 232.53 E 255.54@ 114.50 7.91
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7712.00 53.82 162.69 760R57 31.00 290.25 194.64S 261.68E 32&l3@ 126.64 7.88
7744.00 5619 162.02 762692 32.00 31617 219.62 S 269.63 E 347.75@ 129.16 7.60
777600 59.27 161.10 7644.01 32.00 342.98 245.28 S 278.19 E 370.88@ 131.40 9.93
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821600 80.46 156.86 7776.19 31.00 75&69 633.71S 430.40E 76&O6@ 145.82 2.85
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7650.00 4R54 161.59 7569.83 31.00 242.39 148.61S 24&79E 28&O8@ 121.06 9.37

7681.00 51.44 161.99 7589.76 31.00 265.89 171.17 S 254.21 E 30&46@ 123.95 9.41
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7305.00 22.69 156.03 7290.48 31.00 45.48 35.57 N 175.10 E 17&68@ 7&52 5.84
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7557.00 40.10 161.50 7503.19 32.00 17&24 87.21S 22&28E 242.50@ 111.08 3.65
7587.00 42.47 161.68 7525.73 30.00 197.84 105.99 S 232.53 E 255.54@ 114.50 7.91
7619.00 45.64 161.37 754R73 32.00 219.89 127.09 S 239.58 E 271.20® 117.94 9.93
7650.00 4R54 161.59 7569.83 31.00 242.39 148.61S 24&79E 28&O8@ 121.06 9.37

7681.00 51.44 161.99 7589.76 31.00 265.89 171.17 S 254.21 E 30&46@ 123.95 9.41
7712.00 53.82 162.69 760R57 31.00 290.25 194.64S 261.68E 32&l3@ 126.64 7.88
7744.00 5619 162.02 762692 32.00 31617 219.62 S 269.63 E 347.75@ 129.16 7.60
777600 59.27 161.10 7644.01 32.00 342.98 245.28 S 278.19 E 370.88@ 131.40 9.93

780&OO 6L64 160.72 7659.78 32.00 370.60 271.59 S 287.29 E 395.35@ 133.39 7.48
7839.00 63.93 160.67 7673.96 31.00 397.96 297.61 S 296.41 E 420.03@ 135.12 7.39
7871.00 6674 160.00 7687.31 32.00 42685 324.99S 30&l9E 44&51@ 136.71 &99
7901.00 69.64 159.84 769&46 30.00 454.54 351.14 S 315.76 E 472.23@ 138.04 9.68

7932.00 72.90 159.03 770R41 31.00 483.75 378.63 S 32&O7 E 499.68@ 139.27 10.80
7964.00 74.66 15&30 7717.35 32.00 514.36 407.24 S 337.25 E 52&76@ 140.37 5.92
799600 74.83 157.70 7725.77 32.00 545.15 435.87 S 348.81 E 558.26@ 141.33 1.89
802600 74.83 15R17 7733.62 30.00 574.03 462.70 S 359.69 E 58&O6@ 142.14 1.51

805&OO 74.74 15&24 7742.02 32.00 604.82 491.37 S 371.15 E 615.79® 142.93 0.35
8089.00 75.62 157.84 7749.95 31.00 634.70 519.17 S 382.36 E 644.77@ 143.63 3.10
8121.00 7668 157.54 7757.61 32.00 665.70 547.91 S 394.16 E 674.96@ 144.27 3.44
8152.00 7ROO 157.17 7764.40 31.00 695.88 575.82 S 405.80 E 704.45@ 144.83 4.41

8185.00 79.58 15693 7770.82 33.00 72&20 605.63 S 41&42 E 736.12@ 145.36 4.84
821600 80.46 156.86 7776.19 31.00 75&69 633.71S 430.40E 76&O6@ 145.82 2.85
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PathFinder EnergyServices, Inc.

FIDELITY EXPLORATION AND PRODUCTlON
Surwy Report

CANE CREEK UNIT#17-1ST1
GRAND COUNTY, UT Page 05þ6
RIG:FRONTlER 10

Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir

(ft) (deg) (deg) (ft) (ft) (ft) (ft) (ft) (ft) (deg) (dg/100ft)

8247.00 80.90 156.89 7781.21 31.00 789.23 661.85 S 442.42 E 79& l0® 146.24 1.42
8279.00 82.57 156.62 7785.81 32.00 820.86 690.94 S 454.92 E 827.25@ 146.64 5.28
8310.00 83.89 15639 7789.46 31.00 85L60 719.17 5 467.19 E 857.60@ 14699 4.32
8341.00 84.24 155.68 7792.67 31.00 882.41 747.35 S 479.71 E 88&O6@ 147.30 2.54

8392.00 84.42 155.87 7797.71 51.00 933.13 793.63 S 500.54 E 93&2W 147.76 0.51
8487.00 85.91 155.42 7805.72 95.00 1027.74 879.87 5 539.57 E 1032.13@ 148.48 1.64
8582.00 8&37 154.48 7810.46 95.00 1122.59 965.81 S 579.74 E 112&45@ 149.03 2.77
8675.00 89.16 154.53 7812.46 93.00 1215.56 1049.74 S 619.76 E 1219.04@ 149.44 0.85

8770.00 89.87 153.86 7813.26 95.00 1310.56 1135.26 S 661.12 E 1313.73@ 149.79 1.03
8864.00 9L54 15665 7812.11 94.00 1404.51 1220.619 700.46 E 1407.31@ 150.15 3.46
8957.00 91.80 157.70 7809.40 93.00 1497.30 1306.29 S 736.52 E 1499.62@ 150.58 1.16
9050.00 92.15 157.57 780619 93.00 1590.03 1392.24 S 771.88 E 1591.9 151.00 0.40

9144.00 90.75 155.56 7803.81 94.00 1683.88 1478.46 S 809.25 E 1685.44@ 151.31 2.61
9239.00 91.45 153.67 7801.99 95.00 177RS5 1564.26 S 849.97 E 1780.27@ 151.48 2.12
9333.00 9L36 152.54 7799.68 94.00 1872.82 1648.07 S 892.48 E 1874.21@ 151.56 1.20
942&OO SR81 153.16 7799.54 95.00 1967.79 1732.59 S 935.82 E 1969.17@ 151.63 2.76

9522.00 85.12 150.37 7804.52 94.00 206L58 1815.27 S 980.22 E 2063.02@ 151.63 4.92
961600 83.62 149.85 7813.74 94.00 2154.93 1896.37 S 1026.83 E 215&53@ 151.57 1.69
9709.00 83.89 149.99 7823.86 93.00 2247.17 1976.37 S 1073.17 E 224&94@ 151.50 0.33
9803.00 84.24 150.06 7833.58 94.00 2340.47 2057.36 S 1119.88 E 2342.41@ 151.44 0.38

9895.00 82.39 14R91 7844.29 92.00 2431.58 2136.08 S 116&27 E 2433.73@ 151.37 2.36
9989.00 82.13 149.83 785695 94.00 2524.45 221&22 S 1213.73 E 252&81@ 151.29 1.01

10082.00 81.78 148.78 7869.96 93.00 2616.25 2295.41 S 1260.73 E 2618.84@ 151.22 1.18
10175.00 79.67 14R71 7884.95 93.00 2707.68 2373.86 S 130&35 E 2710.54@ 151.14 2.27

10270.00 81.34 150.91 7900.62 95.00 2801.15 2454.85 S 1355.46 E 2804.20® 151.09 2.88
10334.00 80.55 152.02 7910.70 64.00 2864.30 2510.37 S 1385.65 E 2867.40@ 151.10 2.11
10429.00 77.21 150.93 7929.02 95.00 2957.42 2592.26 S 1430.16 E 2960.60@ 151.11 3.69
10523.00 77.21 152.53 7949.83 94.00 3049.03 2672.99 S 1473.57 E 3052.26@ 151.13 1.66

10618.00 7615 154.52 7971.72 95.00 314L47 2755.74 S 1514.78 E 3144.62@ 151.20 2.32
10713.00 77.73 156.32 7993.19 95.00 3233.96 2839.89 S 1553.27 E 323&91@ 151.32 2.49
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Measured incl Drift TVD Course Vertical TOTAL Closure DLS
Depth Dir. Length Section RectangularOffsets Dist Dir
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1080&OO 7R17 153.41 8013.02 95.00 3326.84 2923.99 S 1592.73 E 3329.64@ 151.42 3.03
10902.00 7&44 152.60 8032.08 94.00 341&88 3006.00 S 1634.51 E 3421.65@ 151.46 0.89
10997.00 79.49 151.40 8050.26 95.00 3512.08 3088.33 5 1678.29 E 3514.8 151.48 1.66
11092.00 81.25 150.12 8066.15 95.00 3605.60 3170.05 S 1724.04 E 360&54@ 151.46 2.28

11187.00 8L60 151.01 8080.32 95.00 3699.39 3251.86 S 1770.20 E 3702.46@ 151.44 1.00
11282.00 79.76 150.20 8095.70 95.00 3792.99 3333.54 5 1816.21 E 3796.19@ 151.42 2.11
11377.00 7R52 150.22 8113.60 95.00 388611 3414.50 S 1862.56 E 3889.47@ 151.39 1.31
11472.00 77.03 150.22 8133.72 95.00 397&77 3495.09 S 190&68 E 3982.2W 151.36 1.57

11535.00 7624 150.65 814&28 63.00 4039.96 3548.40 S 193&92 E 4043.58@ 151.35 1.42
STRAICHT-LINEPROJECTlONTOBITDEPTHAT11602'MD.

11602.00 76.24 150.65 8164.22 67.00 4104.94 3605.12 S 1970.82 E 410165@ 151.34 0.00

** The survey data at tie-in point was fumished bya recognized surveycompanyand entered as submitted. Survey stations
above the tie-in point represent recalculated data by PathFinder Energy Services, Inc. and may reflect minor changes due
to rounding differences between survey programs. Only survey stations taken by qualified PathFinder personnel are
subject to certification.
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RECEIVED: Oct. 27, 2014

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

10/27 /2014

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Produced water generated from this well is disposed of either at the
Fidelity-operated Kane Springs 16-1 injection well or the commercial

Danish Flats facility in Grand County, Utah.

NAME (PLEASE PRINT) PHONE NUMBER 
 Sandi Stocker 720 931-9637

TITLE
 Engineering Tech

SIGNATURE
 N/A

DATE
 10/27/2014

October 29, 2014

Sundry Number: 57060 API Well Number: 43019500280000Sundry Number: 57060 API Well Number: 43019500280000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 713 351-1968 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

10/27/2014
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Produced water generated from this well is disposed of either at the Accepted by theFidelity-operated Kane Springs 16-1 injection well or the commercial Utah Division of
Danish Flats facility in Grand County, Utah. Oil, Gas and Mining

FOR RECORD ONLY
October 29, 2014

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Sandi Stocker 720 931-9637 Engineering Tech
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N/A 10/27/2014
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SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

10/27/2014
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Produced water generated from this well is disposed of either at the Accepted by theFidelity-operated Kane Springs 16-1 injection well or the commercial Utah Division of
Danish Flats facility in Grand County, Utah. Oil, Gas and Mining

FOR RECORD ONLY
October 29, 2014

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Sandi Stocker 720 931-9637 Engineering Tech

SIGNATURE DATE
N/A 10/27/2014

RECEIVED: Oct. 27,



RECEIVED: Jan. 05, 2015

                           FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1801 California St. Ste 2500 , Denver, CO, 80202 720 917-3026  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

2 /15 /2015

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  Recomplete

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Fidelity E&P requests permission to recomplete the referenced well by
following these procedures: 1.MIRU workover rig. 2. Pull and L/D tubing
and perforating guns. 3. RIH with motor and mill 7" casing to well TD.

4. RIH with 4 1/2" inner liner casing and swell packers. 5. Circulate
lease crude behind swell packers. 6. RDMO workover rig. 7. MIRU

pumping equipment and flowback equipment. 8. Pump mineral oil with
gelling agent, crosslinker, breaker, and proppant. 9. RDMO pumping

equipment. 10.Flowback well. The specifics of these procedures are as
follows: Run a 4-1/2” liner inside the already perforated 7” casing. The
liner will come back to around 6300’ where we will have a liner hanger
and packer. We will then run a 4-1/2” tie-back string from surface into

the liner top. (Please see attached PDF for continued detail)

NAME (PLEASE PRINT) PHONE NUMBER 
 Frances MacDonald 720 917-3026

TITLE
 Environmental Technician

SIGNATURE
 N/A

DATE
 1 /5 /2015

January 29, 2015

Sundry Number: 59473 API Well Number: 43019500280000Sundry Number: 59473 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 720 917-3026 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

2/15/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: Recomplete

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P requests permission to recomplete the referenced well by Accepted by the
following these procedures: 1.MIRU workover rig. 2. Pull and L/D tubing utah Division of

and perforating guns. 3. RIH with motor and mill 7" casing to well TD. Oil, Gas and Mining

4. RIH with 4 1/2" inner liner casing and swell packers. 5. Circulate Date:
lease crude behind swell packers. 6. RDMO workover rig. 7. MIRU

pumping equipment and flowback equipment. 8. Pump mineral oil with sy: \ e/\
gelling agent, crosslinker, breaker, and proppant. 9. RDMO pumping

equipment. 10.Flowback well. The specifics of these procedures are as
follows: Run a 4-1/2" liner inside the already perforated 7" casing. The
liner will come back to around 6300' where we will have a liner hanger
and packer. We will then run a 4-1/2" tie-back string from surface into

the liner top. (Please see attached PDF for continued detail)

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Frances MacDonald 720 917-3026 Environmental Technician

SIGNATURE DATE
N/A 1/5/2015

RECEIVED: Jan. 05,

Sundry Number: 59473 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 720 917-3026 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

2/15/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: Recomplete

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P requests permission to recomplete the referenced well by Accepted by the
following these procedures: 1.MIRU workover rig. 2. Pull and L/D tubing utah Division of

and perforating guns. 3. RIH with motor and mill 7" casing to well TD. Oil, Gas and Mining

4. RIH with 4 1/2" inner liner casing and swell packers. 5. Circulate Date:
lease crude behind swell packers. 6. RDMO workover rig. 7. MIRU

pumping equipment and flowback equipment. 8. Pump mineral oil with sy: \ e/\
gelling agent, crosslinker, breaker, and proppant. 9. RDMO pumping

equipment. 10.Flowback well. The specifics of these procedures are as
follows: Run a 4-1/2" liner inside the already perforated 7" casing. The
liner will come back to around 6300' where we will have a liner hanger
and packer. We will then run a 4-1/2" tie-back string from surface into

the liner top. (Please see attached PDF for continued detail)

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Frances MacDonald 720 917-3026 Environmental Technician

SIGNATURE DATE
N/A 1/5/2015

RECEIVED: Jan. 05,

Sundry Number: 59473 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 720 917-3026 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

2/15/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: Recomplete

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P requests permission to recomplete the referenced well by Accepted by the
following these procedures: 1.MIRU workover rig. 2. Pull and L/D tubing utah Division of

and perforating guns. 3. RIH with motor and mill 7" casing to well TD. Oil, Gas and Mining

4. RIH with 4 1/2" inner liner casing and swell packers. 5. Circulate Date:
lease crude behind swell packers. 6. RDMO workover rig. 7. MIRU

pumping equipment and flowback equipment. 8. Pump mineral oil with sy: \ e/\
gelling agent, crosslinker, breaker, and proppant. 9. RDMO pumping

equipment. 10.Flowback well. The specifics of these procedures are as
follows: Run a 4-1/2" liner inside the already perforated 7" casing. The
liner will come back to around 6300' where we will have a liner hanger
and packer. We will then run a 4-1/2" tie-back string from surface into

the liner top. (Please see attached PDF for continued detail)

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Frances MacDonald 720 917-3026 Environmental Technician

SIGNATURE DATE
N/A 1/5/2015

RECEIVED: Jan. 05,

Sundry Number: 59473 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 720 917-3026 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

2/15/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: Recomplete

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P requests permission to recomplete the referenced well by Accepted by the
following these procedures: 1.MIRU workover rig. 2. Pull and L/D tubing utah Division of

and perforating guns. 3. RIH with motor and mill 7" casing to well TD. Oil, Gas and Mining

4. RIH with 4 1/2" inner liner casing and swell packers. 5. Circulate Date:
lease crude behind swell packers. 6. RDMO workover rig. 7. MIRU

pumping equipment and flowback equipment. 8. Pump mineral oil with sy: \ e/\
gelling agent, crosslinker, breaker, and proppant. 9. RDMO pumping

equipment. 10.Flowback well. The specifics of these procedures are as
follows: Run a 4-1/2" liner inside the already perforated 7" casing. The
liner will come back to around 6300' where we will have a liner hanger
and packer. We will then run a 4-1/2" tie-back string from surface into

the liner top. (Please see attached PDF for continued detail)

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Frances MacDonald 720 917-3026 Environmental Technician

SIGNATURE DATE
N/A 1/5/2015

RECEIVED: Jan. 05,

Sundry Number: 59473 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 720 917-3026 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

2/15/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: Recomplete

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity E&P requests permission to recomplete the referenced well by Accepted by the
following these procedures: 1.MIRU workover rig. 2. Pull and L/D tubing utah Division of

and perforating guns. 3. RIH with motor and mill 7" casing to well TD. Oil, Gas and Mining

4. RIH with 4 1/2" inner liner casing and swell packers. 5. Circulate Date:
lease crude behind swell packers. 6. RDMO workover rig. 7. MIRU

pumping equipment and flowback equipment. 8. Pump mineral oil with sy: \ e/\
gelling agent, crosslinker, breaker, and proppant. 9. RDMO pumping

equipment. 10.Flowback well. The specifics of these procedures are as
follows: Run a 4-1/2" liner inside the already perforated 7" casing. The
liner will come back to around 6300' where we will have a liner hanger
and packer. We will then run a 4-1/2" tie-back string from surface into

the liner top. (Please see attached PDF for continued detail)

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Frances MacDonald 720 917-3026 Environmental Technician

SIGNATURE DATE
N/A 1/5/2015

RECEIVED: Jan. 05,



RECEIVED: Jan. 05, 2015

Recompletion Specifics Continued 
 
The 4 ½” liner will have ball or coil tubing activated casing sleeves to multistage 
stimulate the Cane Creek clastic with variable stage spacing.  The casing sleeves will 
have swell packers straddling them on the outside of the 4 ½” casing but inside the 7” 
existing perforated casing.  Mineral oil for breakdown and with proppant will be pumped 
down the 4 ½’ liner, out the casing sleeves and out the already existing and perforated 
7” casing.  The volume per stage pumped will be 300 to 500 bbls/stage.  There are no 
known problems with the existing 7” casing.       
  

Sundry Number: 59473 API Well Number: 43019500280000Sundry Number: 59473 API Well Number: 43019500280000

Recompletion Specifics Continued

The 4 ½" liner will have ball or coil tubingactivated casing sleeves to multistage
stimulate the Cane Creek clastic with variable stage spacing. The casing sleeves will
have swell packers straddling them on the outside of the 4 ½" casing but inside the 7"
existing perforated casing. Mineral oil for breakdown and with proppant will be pumped
down the 4 ½' liner, out the casing sleeves and out the already existing and perforated
7" casing. The volume per stage pumped will be 300 to 500 bbls/stage. There are no
known problems with the existing 7" casing.

RECEIVED: Jan. 05,

Sundry Number: 59473 API Well Number: 43019500280000

Recompletion Specifics Continued

The 4 ½" liner will have ball or coil tubingactivated casing sleeves to multistage
stimulate the Cane Creek clastic with variable stage spacing. The casing sleeves will
have swell packers straddling them on the outside of the 4 ½" casing but inside the 7"
existing perforated casing. Mineral oil for breakdown and with proppant will be pumped
down the 4 ½' liner, out the casing sleeves and out the already existing and perforated
7" casing. The volume per stage pumped will be 300 to 500 bbls/stage. There are no
known problems with the existing 7" casing.

RECEIVED: Jan. 05,

Sundry Number: 59473 API Well Number: 43019500280000

Recompletion Specifics Continued

The 4 ½" liner will have ball or coil tubingactivated casing sleeves to multistage
stimulate the Cane Creek clastic with variable stage spacing. The casing sleeves will
have swell packers straddling them on the outside of the 4 ½" casing but inside the 7"
existing perforated casing. Mineral oil for breakdown and with proppant will be pumped
down the 4 ½' liner, out the casing sleeves and out the already existing and perforated
7" casing. The volume per stage pumped will be 300 to 500 bbls/stage. There are no
known problems with the existing 7" casing.

RECEIVED: Jan. 05,

Sundry Number: 59473 API Well Number: 43019500280000

Recompletion Specifics Continued

The 4 ½" liner will have ball or coil tubingactivated casing sleeves to multistage
stimulate the Cane Creek clastic with variable stage spacing. The casing sleeves will
have swell packers straddling them on the outside of the 4 ½" casing but inside the 7"
existing perforated casing. Mineral oil for breakdown and with proppant will be pumped
down the 4 ½' liner, out the casing sleeves and out the already existing and perforated
7" casing. The volume per stage pumped will be 300 to 500 bbls/stage. There are no
known problems with the existing 7" casing.

RECEIVED: Jan. 05,

Sundry Number: 59473 API Well Number: 43019500280000

Recompletion Specifics Continued

The 4 ½" liner will have ball or coil tubingactivated casing sleeves to multistage
stimulate the Cane Creek clastic with variable stage spacing. The casing sleeves will
have swell packers straddling them on the outside of the 4 ½" casing but inside the 7"
existing perforated casing. Mineral oil for breakdown and with proppant will be pumped
down the 4 ½' liner, out the casing sleeves and out the already existing and perforated
7" casing. The volume per stage pumped will be 300 to 500 bbls/stage. There are no
known problems with the existing 7" casing.

RECEIVED: Jan. 05,



RECEIVED: Apr. 29, 2015

                           FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-55510 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CANE CREEK 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 Cane Creek Unit 17-1 

2. NAME OF OPERATOR:
 FIDELITY E&P COMPANY

9. API NUMBER:
 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1801 California St. Ste 2500 , Denver, CO, 80202 720 917-3026  Ext 

9. FIELD and POOL or WILDCAT:
 BIG FLAT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0935 FSL 2047 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S

COUNTY:
 GRAND 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

6 /1 /2015

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  revised recompletion plan

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Renee Kendrick 720 956-5752

TITLE
 Project Specialist

SIGNATURE
 N/A

DATE
 4 /29 /2015

May 12, 2015

Sundry Number: 62917 API Well Number: 43019500280000Sundry Number: 62917 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 720 917-3026 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/1/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: revised recompletion plan

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
Utah Division of

Oil, Gas and Mining

Date:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Renee Kendrick 720 956-5752 Project Specialist

SIGNATURE DATE
N/A 4/29/2015

RECEIVED: Apr. 29,

Sundry Number: 62917 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 720 917-3026 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/1/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: revised recompletion plan

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
Utah Division of

Oil, Gas and Mining

Date:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Renee Kendrick 720 956-5752 Project Specialist

SIGNATURE DATE
N/A 4/29/2015

RECEIVED: Apr. 29,

Sundry Number: 62917 API Well Number: 43019500280000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTU-55510

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CANE CREEK

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well Cane Creek Unit 17-1

2. NAME OF OPERATOR: 9. API NUMBER:
FIDELITYE&P COMPANY 43019500280000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1801 California St. Ste 2500 , Denver, CO, 80202 720 917-3026 Ext BIG FLAT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: GRAND

0935 FSL 2047 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSE Section: 17 Township: 26.0S Range: 20.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/1/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: revised recompletion plan

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
Utah Division of

Oil, Gas and Mining

Date:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Renee Kendrick 720 956-5752 Project Specialist

SIGNATURE DATE
N/A 4/29/2015

RECEIVED: Apr. 29,

donstaley
Highlight



RECEIVED: Apr. 29, 2015

Sundry Number: 62917 API Well Number: 43019500280000Sundry Number: 62917 API Well Number: 43019500280000

STATE OF UTAH FORM 9
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

UTU55510
6. IF INDIAN,ALLOTTEEOR TRIBE NAME

SUNDRY NOTICES AND REPORTS ON WELLS
7. UNITor CA AGREEMENT NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing weIls below current bottom-hole depth, reenter plugged wells, or t° Cane Creekdrill horizontal laterals. Use APPLICATIONFOR PERMIT TO DRILLform for such proposals.

1. TYPE OF WELL 8. WELLNAMEand NUMBER:
OIL WELL / GAS WELL OTHER Cane Creek Unit 17-1

2. NAMEOF OPERATOR: 9. API NUMBER:

Fidelity Exploration & Production Company 4301950028
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:

1801 California St., STE 250( ciTy Denver
STATE CO ZIP 80202 (303) 893-3133 Big Flat

4. LOCATIONOF WELL

FOOTAGESATSURFACE: 935' FSL 2047' FEL COUNTY: Grand

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: SWSE 17 26S 20E S STATE:

UTAH

19. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACKTO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

6/1/2015 CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

CHANGETUBING PLUG AND ABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGEWELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFF

Date of work completion:

O COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER: Revised
CONVERTWELLTYPE RECOMPLETE - DIFFERENT FORMATION Recompletion Plan

12- DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity respectfully submits the followingrevised recompletion plan, the original plan was approved on January 29, 2015.

Fidelity E&P requests permission to recomplete the referenced well by following these procedures: 1.MIRUworkover rig. 2. Pull
and L/D tubing and perforating guns. 3. RIH with motor and mill7" casing to well TD. 4. RIH with 4 1/2" inner liner casing and
swell packers. 5. Circulate lease crude behind swell packers. 6. RDMO workover rig. 7. MIRUpumping equipment and
flowback equipment. 8. Pump mineral oillnative crude blend with gelling agent, crosslinker, breaker, and proppant. 9. RDMO
pumping equipment. 10.Flowback well. The specifics of these procedures are as follows: Run a 4-1/2" liner inside the already
perforated 7" casing. The liner willcome back to around 6300' where we willhave a liner hanger and packer. We willthen run a
4-1/2" tie-backstring from surface into the liner top. (Please see attached PDF for continued detail)

NAME(PLEASEP Tg Renee Kendri TITLE Environmental Project Specialist

4/28/2015
SIGNATURE ,,Â. DATE

(This space for State use only)

(5/2000) (See Instructions on Reverse

Sundry Number: 62917 API Well Number: 43019500280000

STATE OF UTAH FORM 9
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

UTU55510
6. IF INDIAN,ALLOTTEEOR TRIBE NAME

SUNDRY NOTICES AND REPORTS ON WELLS
7. UNITor CA AGREEMENT NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing weIls below current bottom-hole depth, reenter plugged wells, or t° Cane Creekdrill horizontal laterals. Use APPLICATIONFOR PERMIT TO DRILLform for such proposals.

1. TYPE OF WELL 8. WELLNAMEand NUMBER:
OIL WELL / GAS WELL OTHER Cane Creek Unit 17-1

2. NAMEOF OPERATOR: 9. API NUMBER:

Fidelity Exploration & Production Company 4301950028
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:

1801 California St., STE 250( ciTy Denver
STATE CO ZIP 80202 (303) 893-3133 Big Flat

4. LOCATIONOF WELL

FOOTAGESATSURFACE: 935' FSL 2047' FEL COUNTY: Grand

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: SWSE 17 26S 20E S STATE:

UTAH

19. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACKTO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

6/1/2015 CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

CHANGETUBING PLUG AND ABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGEWELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFF

Date of work completion:

O COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER: Revised
CONVERTWELLTYPE RECOMPLETE - DIFFERENT FORMATION Recompletion Plan

12- DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity respectfully submits the followingrevised recompletion plan, the original plan was approved on January 29, 2015.

Fidelity E&P requests permission to recomplete the referenced well by following these procedures: 1.MIRUworkover rig. 2. Pull
and L/D tubing and perforating guns. 3. RIH with motor and mill7" casing to well TD. 4. RIH with 4 1/2" inner liner casing and
swell packers. 5. Circulate lease crude behind swell packers. 6. RDMO workover rig. 7. MIRUpumping equipment and
flowback equipment. 8. Pump mineral oillnative crude blend with gelling agent, crosslinker, breaker, and proppant. 9. RDMO
pumping equipment. 10.Flowback well. The specifics of these procedures are as follows: Run a 4-1/2" liner inside the already
perforated 7" casing. The liner willcome back to around 6300' where we willhave a liner hanger and packer. We willthen run a
4-1/2" tie-backstring from surface into the liner top. (Please see attached PDF for continued detail)

NAME(PLEASEP Tg Renee Kendri TITLE Environmental Project Specialist

4/28/2015
SIGNATURE ,,Â. DATE

(This space for State use only)

(5/2000) (See Instructions on Reverse

Sundry Number: 62917 API Well Number: 43019500280000

STATE OF UTAH FORM 9
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

UTU55510
6. IF INDIAN,ALLOTTEEOR TRIBE NAME

SUNDRY NOTICES AND REPORTS ON WELLS
7. UNITor CA AGREEMENT NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing weIls below current bottom-hole depth, reenter plugged wells, or t° Cane Creekdrill horizontal laterals. Use APPLICATIONFOR PERMIT TO DRILLform for such proposals.

1. TYPE OF WELL 8. WELLNAMEand NUMBER:
OIL WELL / GAS WELL OTHER Cane Creek Unit 17-1

2. NAMEOF OPERATOR: 9. API NUMBER:

Fidelity Exploration & Production Company 4301950028
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:

1801 California St., STE 250( ciTy Denver
STATE CO ZIP 80202 (303) 893-3133 Big Flat

4. LOCATIONOF WELL

FOOTAGESATSURFACE: 935' FSL 2047' FEL COUNTY: Grand

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: SWSE 17 26S 20E S STATE:

UTAH

19. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACKTO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

6/1/2015 CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

CHANGETUBING PLUG AND ABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGEWELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFF

Date of work completion:

O COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER: Revised
CONVERTWELLTYPE RECOMPLETE - DIFFERENT FORMATION Recompletion Plan

12- DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Fidelity respectfully submits the followingrevised recompletion plan, the original plan was approved on January 29, 2015.

Fidelity E&P requests permission to recomplete the referenced well by following these procedures: 1.MIRUworkover rig. 2. Pull
and L/D tubing and perforating guns. 3. RIH with motor and mill7" casing to well TD. 4. RIH with 4 1/2" inner liner casing and
swell packers. 5. Circulate lease crude behind swell packers. 6. RDMO workover rig. 7. MIRUpumping equipment and
flowback equipment. 8. Pump mineral oillnative crude blend with gelling agent, crosslinker, breaker, and proppant. 9. RDMO
pumping equipment. 10.Flowback well. The specifics of these procedures are as follows: Run a 4-1/2" liner inside the already
perforated 7" casing. The liner willcome back to around 6300' where we willhave a liner hanger and packer. We willthen run a
4-1/2" tie-backstring from surface into the liner top. (Please see attached PDF for continued detail)

NAME(PLEASEP Tg Renee Kendri TITLE Environmental Project Specialist

4/28/2015
SIGNATURE ,,Â. DATE

(This space for State use only)

(5/2000) (See Instructions on Reverse

donstaley
Highlight



RECEIVED: Apr. 29, 2015

Recompletion Specifics Continued  
 
The 4 ½” liner will have ball or coil tubing activated casing sleeves to multistage stimulate the 
Cane Creek clastic with variable stage spacing. The casing sleeves will have swell packers 
straddling them on the outside of the 4 ½” casing but inside the 7” existing perforated casing. A 
mineral oil/native crude blend for breakdown and with proppant will be pumped down the 4 ½’ 
liner, out the casing sleeves and out the already existing and perforated 7” casing. The volume 
per stage pumped will be 300 to 500 bbls/stage. There are no known problems with the existing 
7” casing. 

 

Sundry Number: 62917 API Well Number: 43019500280000Sundry Number: 62917 API Well Number: 43019500280000

Recompletion Specifics Continued

The 4 ½" liner will have ball or coil tubing activated casing sleeves to multistage stimulate the
Cane Creek clastic with variable stage spacing. The casing sleeves will have swell packers
straddling them on the outside of the 4 ½" casing but inside the 7" existing perforated casing. A
mineral oillnative crude blend for breakdown and with proppant will be pumped down the 4 ½'
liner, out the casing sleeves and out the already existing and perforated 7" casing. The volume
per stage pumped will be 300 to 500 bbls/stage. There are no known problems with the existing
7" casing.

RECEIVED: Apr. 29,

Sundry Number: 62917 API Well Number: 43019500280000

Recompletion Specifics Continued

The 4 ½" liner will have ball or coil tubing activated casing sleeves to multistage stimulate the
Cane Creek clastic with variable stage spacing. The casing sleeves will have swell packers
straddling them on the outside of the 4 ½" casing but inside the 7" existing perforated casing. A
mineral oillnative crude blend for breakdown and with proppant will be pumped down the 4 ½'
liner, out the casing sleeves and out the already existing and perforated 7" casing. The volume
per stage pumped will be 300 to 500 bbls/stage. There are no known problems with the existing
7" casing.

RECEIVED: Apr. 29,

Sundry Number: 62917 API Well Number: 43019500280000

Recompletion Specifics Continued

The 4 ½" liner will have ball or coil tubing activated casing sleeves to multistage stimulate the
Cane Creek clastic with variable stage spacing. The casing sleeves will have swell packers
straddling them on the outside of the 4 ½" casing but inside the 7" existing perforated casing. A
mineral oillnative crude blend for breakdown and with proppant will be pumped down the 4 ½'
liner, out the casing sleeves and out the already existing and perforated 7" casing. The volume
per stage pumped will be 300 to 500 bbls/stage. There are no known problems with the existing
7" casing.

RECEIVED: Apr. 29,



Division of Oil, Gas and Mining 

Operator Change/Name Change Worksheet-for State use only 

Effective Date: 3/112016 
FORMER OPERA TOR: NEW OPERA TOR: 
Fidelity E&P Company N3155 Wesco Operating, Inc. N4030 
1801 Califorina Street, Suite 2500 PO Box 1650 
Denver, CO 80202 Casper, WY 82602 

CA Number(s): Unites): Cane Creek 
Threemile 

WELL INFORMATION: 
Well Name API 
See Attached List 

OPERATOR CHANGES DOCUMENTATION: 
1. Sundry or legal documentation was received from the FORMER operator on: 
2. Sundry or legal documentation was received from the NEW operator on: 
3. New operator Division of Corporations Business Number: 8742016-0143 

REVIEW: 
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 
2. Receipt of Acceptance of Drilling Procedures for APD on: 
3. Reports current for ProductionlDisposition & Sundries: 4/1912016 
4. OPS/SIITA welles) reviewed for full cost bonding: 4119/2016 
5. UIC5 on all disposal/injection/storage welles) approved on: 4/13/2016 
6. Surface Facility(s) included in operator change: Blue Hills Gas Plant 

Dead House Lateral Pipeline 
Dubinky Booster Station 
Long Canyon Facility 

7. Inspections ofPA statelfee well sites complete on (only upon operators request): 

NEW OPERATOR BOND VERIFICATION: 
1. Federal welles) covered by Bond Number: 
2. Indian welles) covered by Bond Number: 
3.State/fee welles) covered by Bond Number(s): 

DATA ENTRY: 
I. Welles) update in the OGIS on: 
2. Entity Number(s) updated in OGIS on: 
3. Unites) operator number update in OGIS on: 
4. Surface Facilities update in OGIS on: 
5. StatelFee welles) attached to bond(s) in RBDMS on: 
6. Surface Facilities update in RBDMS on: 

LEASE INTEREST OWNER NOTIFICATION: 

UTB0000685 
N/A 
RLB0016443 

4/2112016 " 
4/2112016 
4/2112016 
4/2112016 
4/2112016 
4/2112016 

411212016 

4/12/2016 
4/12/2016 

4/12/2016 

N/A 

1. The NEW operator ofthe Fee (Mineral) wells has been contacted and informed by a letter from the Division 
of their responsibility to notify all interest owners of this change on: NI A 
COMMENTS: 

4/21/2016 

Division of Oil, Gas and Mining
Operator Change/Name Change Worksheet-for State use only

Effective Date: 3/1/2016
FORMER OPERATOR: NEW OPERATOR:
Fidelity E&P Company N3155 Wesco Operating, Inc. N4030
1801 Califorina Street, Suite 2500 PO Box 1650
Denver, CO 80202 Casper, WY 82602

CA Number(s): Unit(s): Cane Creek
Threemile

WELL INFORMATION:
Well Name Sec TWN RNG API Entity Mineral Surface Type Status
See Attached List

OPERATOR CHANGES DOCUMENTATION:
1. Sundry or legal documentation was received from the FORMER operator on: 4/12/2016
2. Sundry or legal documentation was received from the NEW operator on: 4/12/2016
3. New operator Division of Corporations Business Number: 8742016-0143

REVIEW:
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 4/12/2016
2. Receipt of Acceptance of Drilling Procedures for APD on: 4712/2016
3. Reports current for Production/Disposition & Sundries: 4/19/2016
4. OPS/SI/TA well(s) reviewed for full cost bonding: 4/19/2016
5. UIC5 on all disposal/injection/storage well(s) approved on: 4/13/2016
6. Surface Facility(s) included in operator change: Blue Hills Gas Plant

Dead House Lateral Pipeline
Dubinky Booster Station
Long Canyon Facility

7. Inspections of PA state/fee well sites complete on (only upon operators request): N/A

NEW OPERATOR BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: UTBOOOO685
2. Indian well(s) covered by Bond Number: N/A
3.State/fee well(s) covered by Bond Number(s): RLB0016443

DATA ENTRY:
1. Well(s) update in the OGIS on: 4/21/2016
2. Entity Number(s) updated in OGIS on: 4/21/2016
3. Unit(s) operator number update in OGIS on: 4/21/2016
4. Surface Facilities update in OGIS on: 4/21/2016
5. State/Fee well(s) attached to bond(s) in RBDMS on: 4/21/2016
6. Surface Facilities update in RBDMS on: 4/21/2016

LEASE INTEREST OWNER NOTIFICATION:
1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division
of their responsibility to notify all interest owners of this change on: N/A
COMMENTS:

Division of Oil, Gas and Mining
Operator Change/Name Change Worksheet-for State use only

Effective Date: 3/1/2016
FORMER OPERATOR: NEW OPERATOR:
Fidelity E&P Company N3155 Wesco Operating, Inc. N4030
1801 Califorina Street, Suite 2500 PO Box 1650
Denver, CO 80202 Casper, WY 82602

CA Number(s): Unit(s): Cane Creek
Threemile

WELL INFORMATION:
Well Name Sec TWN RNG API Entity Mineral Surface Type Status
See Attached List

OPERATOR CHANGES DOCUMENTATION:
1. Sundry or legal documentation was received from the FORMER operator on: 4/12/2016
2. Sundry or legal documentation was received from the NEW operator on: 4/12/2016
3. New operator Division of Corporations Business Number: 8742016-0143

REVIEW:
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 4/12/2016
2. Receipt of Acceptance of Drilling Procedures for APD on: 4712/2016
3. Reports current for Production/Disposition & Sundries: 4/19/2016
4. OPS/SI/TA well(s) reviewed for full cost bonding: 4/19/2016
5. UIC5 on all disposal/injection/storage well(s) approved on: 4/13/2016
6. Surface Facility(s) included in operator change: Blue Hills Gas Plant

Dead House Lateral Pipeline
Dubinky Booster Station
Long Canyon Facility

7. Inspections of PA state/fee well sites complete on (only upon operators request): N/A

NEW OPERATOR BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: UTBOOOO685
2. Indian well(s) covered by Bond Number: N/A
3.State/fee well(s) covered by Bond Number(s): RLB0016443

DATA ENTRY:
1. Well(s) update in the OGIS on: 4/21/2016
2. Entity Number(s) updated in OGIS on: 4/21/2016
3. Unit(s) operator number update in OGIS on: 4/21/2016
4. Surface Facilities update in OGIS on: 4/21/2016
5. State/Fee well(s) attached to bond(s) in RBDMS on: 4/21/2016
6. Surface Facilities update in RBDMS on: 4/21/2016

LEASE INTEREST OWNER NOTIFICATION:
1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division
of their responsibility to notify all interest owners of this change on: N/A
COMMENTS:



From: Fidelity Exploration Production Comany N3155 
To: Wesco Operating, Inc. N4030 
Effective: 3/1/2016 

\llJ5lJ!lJam~ . __ .____ . Sectioll_J"""Lti RNG AP'-N~mner Jntity . Miner(~L~r!§l~~jType I Status_ Unit 
KANE SPRINGS 16-1 16 250S 180E 4301931341 11484 State State 'WD A CANE CREEK -. ----.. . .-.,--... I - --- --.- ------.---- -.. ----.-.---... ----- - .... --.--- -. -----

CANE CREEK UNIT 2-2-25-18 2 i250S 180E 4301950044 State State OW .APD CANE CREEK 

g:~:g:ff~~~H~~: :~:' j~!!!1~~!~1[g:~~t-~:;:~E:~!lg~ 1~:~I~~nm~ 
Cane Creek 10-1-25-19102508 190E 14301950054 Federal Federal'OWAPD 
Cane Creek Unit 30-1-25-19 30 12505190EA301950055- -Federal Federal-bw APDCANECREEK-
Cane Creek Unii19-i-26-20
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- -, 260S200E 4301950056 Federal Federal jOW~PD 'CANE CREEK 
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Cane Creek Unit 16-3-25-18----=:'---16 _ _ 1250S . 180E '4~Q1950059 Feder~ State O~~+gANE CREEK-
gane Creek Unit 1~-1-25-19 19 ,250S 'I 190E ·1'4301950060.. Federal_Federalllo~_ ~ .A_ PD ~~ANE CREEK 
CaneCreekUnit32-2-25-1932 '1250S.190EA301950061. State State .OW lAPD CANECREEK 
Cane Creek Unit 17-1-25-19 . '-17 .250S ,190E !4301950062 _U Federal Federal OW -APD CANE CREEK 
Cane Creek Unit 16-4-25-18 16 !250S 180E 4301950063 Federal State OW APD __ ,CANE CREEK 
Cane Creek Unit 2-4-25-18 ,2 250S 180E 4301950064 Federal State OW APD CANE CREEK 

----:--:-:--:--:::c----c-: --:--=--- - L --- .. I .. -:-+-=-=-==-
Cane Creek Unit 5-1-25-18 '5 1250S J80E 14301950065. Federal Ff:!derallOW !APD C;ANE CREEK 
8-2-26-20 8260S '200E 4301950068 Federal Federal OW 'APD .CANE CREEK 
Cane Creek Unit 19-3-26-20 19 +260S 200E 4301950069 Federal Federal ,OW 1APD tANE CREEK 
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Cane Creek Unit 9-1-25-18 9 ~50S180E ,430195QQ74 Federal Fed~rCiI'OW API:) CAN!:: gREEK 
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Cane Creek Unit 7-2-26-20 ____ __ 7_ 2.60S h2.QQE 143019. 50051 +.1_9706 Fe. deral Xederal i0'N._ O. PS .. ,CANE CREEK 
THREEMILE 16-1716 l290S k220E 430375000317984 State State lOW OPS ]THREEMILE 
Three Mile Unit 12-2-29-21 12 1290S .210E430375006919646 Federal Federal OW :OPS THREEMILE 
KANE SPRINGS FED 27-1 ,27 250Stl190E 14301931310 14505 Federal Federal lOW p.. 'CAN-E CREEK .• 
KANE SPRINGS FED 19-1A 19 1260S 200E 4301931324' 14505 Federal Federal lOW P CANE CREEK 
KANE SPRINGS FED 10-1 10 :250S '180E 4301931331 14509 Federal Federal OWP-- CANE CREEK 

KANESPRINGSFED25-19-3~.-1 134._ . i250SII!~bE 43019313.34~14505 Fede.ral Federal:OW Ip-~ ICANECREEK ... 
CANE CREEK 2-1 2 ~S 190E 4301931396 14505 State State lOW P CANE CREEK 
CANE CREEK UNIT 12-1 - ~ 12 ~S 190E '4301950009 14505 Federal Federal~ OW I P~ANE CREEtS, 

~~. i. ~~i~ ~~:~~h~~~-=-l~!. [.~.·~~.r.l .. :~ .. I:~~ii~~§[;t~:.;:.~~:~:_.g~ :1{ .. =1g.',~.~fi-. ~.!t 
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Cane Creel<..!!nit ~6-1 ._.l6_~Q§ :190~_j_43019_509~0, 14505 State _ State:Q""'-P __ ~C::At-J.~gR~EIS._ 
Can~ C!~~k Uni! 36-2H36 250S 190E 4301950033 14505 State State OW ~CANE CREEK 

g:~: g~::~ ~~:! ;:~;~ n ---~~~~---n~g~=~~;~g;: ,~~;~~~~~:ral~~~:rang~-~~_-=~W{~~g~~~~ 
CANE_CREEK UNIT 2-1-25-18 ~2 __ . . .250S

1

180E:.'.4. 30. 1950036 _19343 Federal.State JOW. I~ .. --t.ANE CREEK. 
<2ane Creek Unit 32-1-25-19_ _ ~_ 1250S 190E f430195003719396 State State iod__ __ . 
Cane Creek Unit 28-3 .. __ ~28 !250S '1. 90E !4301_95004.5 19767 Fed. eral Fed_e!iJl OW I~_,C.ANE CREE.K 
Cane Creek 32-1-25-20~ 250S I?OOE 14301950049 19588 State State lOW +p.. _ 
HATCH POINT 1 14 :290S !210E:4303731658.11356 Federal Federal OW P ~ _ 
THRE:!::MILE 43-~ ___ !8 __ ._,.!290S.220E_430373~857 17276 Federalfederal 9~_ 1. __ 
LONG CANYON 1 9 260S :200E 4301915925 674 Federal Federal ,OW IS 
CANE CREEK 1-1 --~1---~i260S-t19oE 43c)1931446 14505 Federal FederaIOW--r-s- CANE CREEK 

From: Fidelity Exploration Production Comany N3155
To: Wesco Operating, Inc. N4030
Effective: 3/1/2016

Well Name Section TWN RNG API Numner Entity Mineral Surface Type Status Unit
KANE SPRINGS 16-1 16 250S 180E 4301931341 11484 State State WD A CANE CREEK
CANE CREEK UNIT 2-2-25-18 2 250S 180E 4301950044 State State OW APD CANE CREEK
Cane Creek Unit 25-1-25-19 25 250S 190E 4301950048 Federal Federal OW ÄPD CÄNE CREEK
Cane Creek Unit 6-1-25-19 6 250S 190E 4301950052 Federal Federal OW APD CANE CREEK
Cane Creek Unit 29-1-25-19 29 250S 190E 4301950053 Federal Federal OW APD CANE CREEK
Cane Creek 10-1-25-19 10 250S 190E 4301950054 Federal Federal OW APD
Cane Creek Unit 30-1-25-19 30 250S 190E 4301950055 Federal Federal OW APD CANE CREEK
Cane Creek Unit 19-2-26-20 19 260S 200E 4301950056 Federal Federal OW APD CANE CREEK
Cane Creek Unit 14-1-25-19 14 250S 190E 4301950057 Federal Federal OW APD CANE CREEK
Cane Creek Unit 2-3-25-18 2 2505Ï180E 4301950058 Federal State OW APD CANE CREEK
Cane Creek Unit 16-3-25-18 16 250S 180E 4301950059 Federal State OW APD CANE CREEK
Cane Creek Unit 19-1-25-19 19 250S 190E 4301950060 Federal Federal OW APD CANE CREEK
Cane Creek Unit 32-2-25-19 32 250S 190E 4301950061 State State OW APD CANE CREEK
Cane Creek Unit 17-1-25-19 17 250S 190E 4301950062 Federal Federal OW APD CANE CREEK
Cane Creek Unit 16-4-25-18 16 250S 180E 4301950063 Federal State OW APD CANE CREEK
Cane Creek Unit 2-4-25-18 2 250S 180E 4301950064 Federal State OW APD CANE CREEK
Cane Creek Unit 5-1-25-18 5 250 180E 4301950065 Federal Federal OW APD CANE CR
8-2-26-20 8 260S 200E 4301950068 Federal Federal OW APD CANE CREEK
Cane Creek Unit 19-3-26-20 19 260S 200E 4301950069 Federal Federal OW APD CANE CREEK
Cane Creek Unit 21-1-25-19 21 250S 190E 4301950070 Federal Federal OW APD CANE CREEK
Cane Creek Unit 12-2-26-19 260S 190E 4301950 Federal Federal OV\ÏÄPD ÖÄNE CREEK
Cane Creek Unit 26-4-25-19 26 250S 190E 4301950072 Federal Federal OW APD CANE CREEK
Cane Creek Unitž1-1-25-18 21 250S 180E 43019500Ì3 F¾eral EederaÏOW APD CANE CREEK
Cane Creek Unit 9-1-25-18 9 250S 180E 4301950074 Federal Federal OW APD CANE CREEK
Cane Creek Unit 7-1-25-19 7 250S 190E 4301950075 Federal Federal OW APD CANE CREEK
Cane Creek Unit 5-2-25-18 5 250S 180E 4301950076 Federal Federal OW APD CANE CREEK
Cane Creek Unit 7-1-25-18 7 250S 180E 4301950077 Federal Federal OW APD CANE CREEK
Cane Creek Unit 13-1-25-18 13 250S 180E 4301950078 Federal Federal OW APD CANE CREEK
Three Mile Unti 12-3-29-21 12 290S 210E 4303750070 Federal Federal OW APD THREEMILE
Three Mile Unit 16-2-29-22 1Ï 290S 220E 4303750071 Federal State OW APD THREEMILE
Cane Creek Unit 7-2-26-20 7 260S 200E 4301950051 19706 Federal Federal OW OPS CANE CREEK
THREEMILE 16-17 16 290S 220E 4303750003 17984 State State OW OPS THREEMILE
Three Mile Unit 12-2-29-21 12 290S 210E 4303Ì5006919646 Federal Federal OW OPS THREEMILE
KANE SPRINGS FED 27-1 27 250S 190E 4301931310 14505 Federal Federal OW P CANE CREEK
KÄNE SPRINGS FED 19-1Ä 19 260S 200E 4301931324 14505 Federal Federa OW P CANÈCREEK
KANE SPRINGS FED 10-1 10 250S 180E 4301931331 14509 Federal Federal OW P CANE CREEK
KANE SPRINGS FED 25-19-34-1 34 250S 190E 4301931334 14505 Federal Federal OW P CANE CREEK
CANE CREEK 2-1 2 260S 190E 4301931396 14505 State State OW P CANE CREEK
CANE CREEK UNIT 12-1 12 260S 190E 4301950009 14505 Federal Federal OW P CANE CREEK
CANE CREEK UNIT 7-1 7 260S 200E 4301950010 18923 Federal Federal OW P CANE CREEK
CÃNE CREEK UÑIT# 26-2 26 250S 190E 4301950011 14505 Federal Federal OW P CANE CREEK
CANE CREEK UNIT #18-1 18 260S 200E 4301950012 14505 Federal Federal OW P CANE CREEK
CANE CREEK U #13-1 13 260S 190E 4301950014 145Ò5Federal Federal ÓW P CÄNE CREEK
CÃlúECREEKUÑIÌ26-3 26 250S 190E 430195001914505 Federal Federal ÒW P CÄNECREEK
CANE CREEK UNIT 28-2 28 250S 190E 4 1950020 18681 Federal Federal OW P
Cane Creek Unit 17-1 17 260S 200E 4301950028 18980 Federal Federal OW P CANE CREEK
Cane Creek Unit 36-1 36 250S 190E 4301950030 14505 State State OW P CANE CREEK
Cane Creek Unit 36-2H 36 250S 190E 4301950033 14505 State State OW P CANE CREEK
Cane Creek Unit 24-2H 24 260S 190E 4301950034 19342 Federal Federal OW P CANE CREEK
Cane Creek Unit 36-3H 36 50S 190E 4301950035 19528 State State OW P CANE CREEK
CANE CREEK UNIT 2-1-25-18 2 250S 180E 4301950036 19343 Federal State OW P CANE CREEK
Cane Creek Unit 32-1-25-19 32 250S 190E 4301950037 19396 State State OW P
Cane Creek Unit 28-3 28 250S 190E 4301950045 19767 Federal Federal OW P CANE CREEK
Cane Creek 32-1-25-20 32 250S 200E 4301950049 19588 State State OW P
HATCH POINT 1 14 290S 210E 4303731658 11356 Federal Federal OW P
THREEMILE 43-18H 18 290S 220E 4303731857 17276 Federal Federal OW P
LONG CANYON 1 9 260S 200E 4301915925 674 Federal Federal OW S
CANE CREEK 1-1 1 260S 190E 4301931446 14505 Federal Federal Ow CANE

From: Fidelity Exploration Production Comany N3155
To: Wesco Operating, Inc. N4030
Effective: 3/1/2016

Well Name Section TWN RNG API Numner Entity Mineral Surface Type Status Unit
KANE SPRINGS 16-1 16 250S 180E 4301931341 11484 State State WD A CANE CREEK
CANE CREEK UNIT 2-2-25-18 2 250S 180E 4301950044 State State OW APD CANE CREEK
Cane Creek Unit 25-1-25-19 25 250S 190E 4301950048 Federal Federal OW ÄPD CÄNE CREEK
Cane Creek Unit 6-1-25-19 6 250S 190E 4301950052 Federal Federal OW APD CANE CREEK
Cane Creek Unit 29-1-25-19 29 250S 190E 4301950053 Federal Federal OW APD CANE CREEK
Cane Creek 10-1-25-19 10 250S 190E 4301950054 Federal Federal OW APD
Cane Creek Unit 30-1-25-19 30 250S 190E 4301950055 Federal Federal OW APD CANE CREEK
Cane Creek Unit 19-2-26-20 19 260S 200E 4301950056 Federal Federal OW APD CANE CREEK
Cane Creek Unit 14-1-25-19 14 250S 190E 4301950057 Federal Federal OW APD CANE CREEK
Cane Creek Unit 2-3-25-18 2 2505Ï180E 4301950058 Federal State OW APD CANE CREEK
Cane Creek Unit 16-3-25-18 16 250S 180E 4301950059 Federal State OW APD CANE CREEK
Cane Creek Unit 19-1-25-19 19 250S 190E 4301950060 Federal Federal OW APD CANE CREEK
Cane Creek Unit 32-2-25-19 32 250S 190E 4301950061 State State OW APD CANE CREEK
Cane Creek Unit 17-1-25-19 17 250S 190E 4301950062 Federal Federal OW APD CANE CREEK
Cane Creek Unit 16-4-25-18 16 250S 180E 4301950063 Federal State OW APD CANE CREEK
Cane Creek Unit 2-4-25-18 2 250S 180E 4301950064 Federal State OW APD CANE CREEK
Cane Creek Unit 5-1-25-18 5 250 180E 4301950065 Federal Federal OW APD CANE CR
8-2-26-20 8 260S 200E 4301950068 Federal Federal OW APD CANE CREEK
Cane Creek Unit 19-3-26-20 19 260S 200E 4301950069 Federal Federal OW APD CANE CREEK
Cane Creek Unit 21-1-25-19 21 250S 190E 4301950070 Federal Federal OW APD CANE CREEK
Cane Creek Unit 12-2-26-19 260S 190E 4301950 Federal Federal OV\ÏÄPD ÖÄNE CREEK
Cane Creek Unit 26-4-25-19 26 250S 190E 4301950072 Federal Federal OW APD CANE CREEK
Cane Creek Unitž1-1-25-18 21 250S 180E 43019500Ì3 F¾eral EederaÏOW APD CANE CREEK
Cane Creek Unit 9-1-25-18 9 250S 180E 4301950074 Federal Federal OW APD CANE CREEK
Cane Creek Unit 7-1-25-19 7 250S 190E 4301950075 Federal Federal OW APD CANE CREEK
Cane Creek Unit 5-2-25-18 5 250S 180E 4301950076 Federal Federal OW APD CANE CREEK
Cane Creek Unit 7-1-25-18 7 250S 180E 4301950077 Federal Federal OW APD CANE CREEK
Cane Creek Unit 13-1-25-18 13 250S 180E 4301950078 Federal Federal OW APD CANE CREEK
Three Mile Unti 12-3-29-21 12 290S 210E 4303750070 Federal Federal OW APD THREEMILE
Three Mile Unit 16-2-29-22 1Ï 290S 220E 4303750071 Federal State OW APD THREEMILE
Cane Creek Unit 7-2-26-20 7 260S 200E 4301950051 19706 Federal Federal OW OPS CANE CREEK
THREEMILE 16-17 16 290S 220E 4303750003 17984 State State OW OPS THREEMILE
Three Mile Unit 12-2-29-21 12 290S 210E 4303Ì5006919646 Federal Federal OW OPS THREEMILE
KANE SPRINGS FED 27-1 27 250S 190E 4301931310 14505 Federal Federal OW P CANE CREEK
KÄNE SPRINGS FED 19-1Ä 19 260S 200E 4301931324 14505 Federal Federa OW P CANÈCREEK
KANE SPRINGS FED 10-1 10 250S 180E 4301931331 14509 Federal Federal OW P CANE CREEK
KANE SPRINGS FED 25-19-34-1 34 250S 190E 4301931334 14505 Federal Federal OW P CANE CREEK
CANE CREEK 2-1 2 260S 190E 4301931396 14505 State State OW P CANE CREEK
CANE CREEK UNIT 12-1 12 260S 190E 4301950009 14505 Federal Federal OW P CANE CREEK
CANE CREEK UNIT 7-1 7 260S 200E 4301950010 18923 Federal Federal OW P CANE CREEK
CÃNE CREEK UÑIT# 26-2 26 250S 190E 4301950011 14505 Federal Federal OW P CANE CREEK
CANE CREEK UNIT #18-1 18 260S 200E 4301950012 14505 Federal Federal OW P CANE CREEK
CANE CREEK U #13-1 13 260S 190E 4301950014 145Ò5Federal Federal ÓW P CÄNE CREEK
CÃlúECREEKUÑIÌ26-3 26 250S 190E 430195001914505 Federal Federal ÒW P CÄNECREEK
CANE CREEK UNIT 28-2 28 250S 190E 4 1950020 18681 Federal Federal OW P
Cane Creek Unit 17-1 17 260S 200E 4301950028 18980 Federal Federal OW P CANE CREEK
Cane Creek Unit 36-1 36 250S 190E 4301950030 14505 State State OW P CANE CREEK
Cane Creek Unit 36-2H 36 250S 190E 4301950033 14505 State State OW P CANE CREEK
Cane Creek Unit 24-2H 24 260S 190E 4301950034 19342 Federal Federal OW P CANE CREEK
Cane Creek Unit 36-3H 36 50S 190E 4301950035 19528 State State OW P CANE CREEK
CANE CREEK UNIT 2-1-25-18 2 250S 180E 4301950036 19343 Federal State OW P CANE CREEK
Cane Creek Unit 32-1-25-19 32 250S 190E 4301950037 19396 State State OW P
Cane Creek Unit 28-3 28 250S 190E 4301950045 19767 Federal Federal OW P CANE CREEK
Cane Creek 32-1-25-20 32 250S 200E 4301950049 19588 State State OW P
HATCH POINT 1 14 290S 210E 4303731658 11356 Federal Federal OW P
THREEMILE 43-18H 18 290S 220E 4303731857 17276 Federal Federal OW P
LONG CANYON 1 9 260S 200E 4301915925 674 Federal Federal OW S
CANE CREEK 1-1 1 260S 190E 4301931446 14505 Federal Federal Ow CANE



From: Fidelity Exploration Production Comany N3155 
To: Wesco Operating, Inc. N4030 
Effective: 3/1/2016 

~NI::CREEK 24-1 ___ ~~4 ~§.~ '.!~OE 430.1931447. 1. 4.5. 05IFedera.llfede,"-allQwJ5 
CANE CREEK 8-1 8 2605 200E 4301931449 16464 Federal Federal OW '5 
~fr~ek Unit 18~2-=----=--~18 2605 "f200E I 430 19s002Yj 14505 Federal Federal OW 15--
Cane Creek Unit 17-2 __ .17_ . _1260§1200E _4301~50032f4505 FederaLFederaliovv-----,§ 
c:;ane CrE;!ek 36-1-25-18_ ---f36 _ ,250S .180E 43019§00381194-40~e i§tCitE! ___ OV'{~ 

'CANE CREEK 
- ---- --~--

! g~~~3~~~~-
-lCANE¢~EE~ __ -

CHEVRON FED 1 ~_ _ 2905-.-130E _4303730005 975 I Feder~1 : federal Q""-_~_. 

~~l.[i~9~;~7 .. _____c~~--- +I~ I~j~~t~~-;~gg~ I ~~~~~ ~:~:~~:i ~:~:~::,g~-l~m rT-_H-R-EE:MI~~--= 
CANE CrfEEK UNIT 16-2~25-f8 116 --'2505! 180E 4301950046 19512 ·State-~5tate-toWTAICANE CREEK 

From: Fidelity Exploration Production Comany N3155
To: Wesco Operating, Inc. N4030
Effective: 3/1/2016

CANE CREEK 24-1 24 260S 190E 4301931447 14505 Federal Federal OW S CANE CREEK
CANE CREEK 8-1 8 260S 200E 4301931449 16464 Federal Federal OW S CÄNE CREEK
Cane Creek Unit 18-2 18 260S 200E 4301950027 14505 Federal Federal OW S CANE CREEK
Cane Creek Unit 17-2 17 260S 200E 4301950032 14505 Federal Federal OW S CANE CREEK
Cane Creek 36-1-25-18 36 250S 180E 4301950038 19440 State State OW S
CHEVRON FED 1 24 290S 230E 4303730005 975 Federal Federal OW S
Ìhreemile12-7 12 290S 210E 4303750001 7837 Federal Federal OW S THREEMILE
LASAL 29-28 29 290S 230E 4303750002 17920 Federal Federal OW S
CANE CREEK UNIT 16-2-25-18 16 250S 180E 4301950046 19512 State State OW TA CÄNE

From: Fidelity Exploration Production Comany N3155
To: Wesco Operating, Inc. N4030
Effective: 3/1/2016

CANE CREEK 24-1 24 260S 190E 4301931447 14505 Federal Federal OW S CANE CREEK
CANE CREEK 8-1 8 260S 200E 4301931449 16464 Federal Federal OW S CÄNE CREEK
Cane Creek Unit 18-2 18 260S 200E 4301950027 14505 Federal Federal OW S CANE CREEK
Cane Creek Unit 17-2 17 260S 200E 4301950032 14505 Federal Federal OW S CANE CREEK
Cane Creek 36-1-25-18 36 250S 180E 4301950038 19440 State State OW S
CHEVRON FED 1 24 290S 230E 4303730005 975 Federal Federal OW S
Ìhreemile12-7 12 290S 210E 4303750001 7837 Federal Federal OW S THREEMILE
LASAL 29-28 29 290S 230E 4303750002 17920 Federal Federal OW S
CANE CREEK UNIT 16-2-25-18 16 250S 180E 4301950046 19512 State State OW TA CÄNE
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WESCO OPERATING, INC. 
a I L & .G AS·.. a ... PE R'iA T I a N S 

April 8, 2016 

John Rogers 

Utah Division of Oil, Gas and Mining 

1594 West North Temple, Suite 1210 Box 145801 

Salt Lake City, Utah 84114 

RE: Change of Operator 

A) Wells 

B) APD'S 

C) Dubinky Booster Station 

D) Blue Hills Gas Plant 

E) Dead Horse Lateral Pipeline 
F) Authority to Inject 

Sundry Notices 

Dear John Rodgers, 

RECE.\\lED 
~PR} -i 'l.G\b 

oN. Of Oll. G~$" .\",~G 

Please find enclosed the following documents from Fidelity Exploration & Production Company 
to Wesco Operating, Inc for your further handing. If you have any further questions please 
contact us.-

s~\\ 
casSYHa~ ~ 
307-577-5337 

1208. Durbin • P.D. Box 1650 • Casper. WY82602 • 307/4724618 • 307/265-1791 FAX 

WESCOOPERATING,INC.
OIL & GAS OPERATIONS

RygEWED

April 8, 2016

John Rogers OW.0FOL
Utah Division of Oil, Gas and Mining
1594 West North Temple, Suite 1210 Box 145801
Salt Lake City, Utah 84114

RE: Change of Operator
A) Wells
B) APD'S
C) Dubinky Booster Station
D) Blue Hills Gas Plant
E) Dead Horse Lateral Pipeline
F) Authority to Inject
Sundry Notices

Dear John Rodgers,

Please find enclosed the following documents from Fidelity Exploration & Production Company
to Wesco Operating, Inc for your further handing. If you have any further questions please
contact us.

307-577-5337

120 S. Durbin • P.O.Box 1650 • Casper, WY 82602 • 307/472-4618 • 307/265-1791

WESCOOPERATING,INC.
OIL & GAS OPERATIONS

RygEWED

April 8, 2016

John Rogers OW.0FOL
Utah Division of Oil, Gas and Mining
1594 West North Temple, Suite 1210 Box 145801
Salt Lake City, Utah 84114

RE: Change of Operator
A) Wells
B) APD'S
C) Dubinky Booster Station
D) Blue Hills Gas Plant
E) Dead Horse Lateral Pipeline
F) Authority to Inject
Sundry Notices

Dear John Rodgers,

Please find enclosed the following documents from Fidelity Exploration & Production Company
to Wesco Operating, Inc for your further handing. If you have any further questions please
contact us.

307-577-5337

120 S. Durbin • P.O.Box 1650 • Casper, WY 82602 • 307/472-4618 • 307/265-1791



FORM 9 STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 5. LEASE DESIGNATION AND SERIAL NUMBER: 

SUNDRY NOTICES AND REPORTS ON WELLS 

Do not use this fann for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to 
drill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILL form for such proposals. 

1. TYPEOFWELL 
OIL WELL III GAS WELL D OTHER __________ _ 

2. NAME OF OPERATOR: 

Fidelity Exploration & Production Company 
3. ADDRESS OF OPERATOR: 

See Attached Exhibit 
6. IF INDIAN, ALLOTIEE OR TRIBE NAME: 

See Attached Exhibit 
7. UNIT or CA AGREEMENT NAME: 

See Attached Exhibit 
8. 'hELL NAME and NUMBER: 

See Attached Exhibit 
9. API NUMBER: 

10. FIELD AND POOL, OR VIIILDCAT: 

1801 California St., STE 2501 CITY Denver STATE CO ZIP 80202 I PHONE NUMBER: 

(303) 893-3133 See Attached Exhibit 
4. LOCATION OF 'hELL 

FOOTAGES AT SURFACE: See attached exhibit for all wells and details COUNTY: Grand 

QTRlQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE: 
UTAH 

11. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA 

TYPE OF SUBMISSION TYPE OF ACTION 

III D ACIDIZE D DEEPEN D REPERFORATE CURRENT FORMATION 
NOTICE OF INTENT 

(Submit in Duplicate) D ALTER CASING D FRACTURE TREAT D SIDETRACK TO REPAIR WELL 

Approximate date work will start: D CASING REPAIR D NEW CONSTRUCTION D TEMPORARILY ABANDON 

3/1/2016 D CHANGE TO PREVIOUS PLANS III OPERATOR CHANGE D TUBING REPAIR 

D CHANGE TUBING D PLUG AND ABANDON D VENT OR FLARE 

D SUBSEQUENT REPORT D CHANGE 'hELL NAME D PLUG BACK D WATER DISPOSAL 
(Submit Original Form Only) 

D CHANGE WELL STATUS D PRODUCTION (STARTIRESUME) D WATER SHUT -OFF 
Date of work completion: 

D D D COMMINGLE PRODUCING FORMATIONS RECLAMATION OF WELL SITE OTHER: 

D CONVERT WELL TYPE D RECOMPLETE - DIFFERENT FORMATION 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc. 

Effective March 1,2016, Fidelity Exploration & Production Company (Operator Number N1355) resigns as Operator of the 
wells listed on the attached exhibit and Wesco Operating, Inc, has been designated as successor Operator. 

Wesco Operating, Inc. 
P.O. Box 1650 
Casper, Wyoming 82602 
Phone 307-265-5178 

Wesco Operating, Inc. 

R;Up~ 
Signature 

'"''I''''''''''''''' Darwin SUba~ 
SIGNATURE ~( 

(This space for State use only) B\..t'(\ ~ 

Fidelity Exploration & Production Company 
1801 California Street, Suite 2500 
Denver, Colorado 80202 
Phone 303-893-3133 

TITLE 

DATE 

Chief Financial Officer 

APPROVED 
APR 2 \ 20\6 

(512000) (See Instructions on Reverse Side) 

DIV. OIL GAS & MINING _ 

ay:~ oh 9 o..\'Pe d 9 ~ 

STATE OF UTAH FORM 9
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

See Attached Exhibit

SUNDRY NOTICES AND REPORTS ON WELLS glFINDIAAN,ÆcLhedEEExhiBENAME:

7. UNITorCA AGREEMENTNAME:
Do notuse thisform for proposals to drillnewwells,significantly deepen existingwells below currentbottom-hole depth, reenterplugged wells, or t° See Attached Exhibitdrillhorizontal laterals. Use APPLICATIONFOR PERMIT TO DRILLform for suchproposals.

1. TYPE OF WELL 8 WELLNAMEand NUMBER:
OIL WELL GAS WELL OTHER See Attached Exhibit

2. NAMEOF OPERATOR: 9 API NUMBER:

Fidelity Exploration & Production Company
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:

1801 Califomia St., STE 250tciTY Denver STATE CO ZIP 80202 (303) 893-3133 See Attached Exhibit
4. LOCATIONOF WELL

FOOTAGES AT SURFACE: See attached exhibit for alfwells and details COUNTY: Grand

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
UTAH

ii. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTERCASING FRACTURE TREAT SIDETRACKTO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

3/1/2016 CHANGETO PREVIOUS PLANS OPERATOR CHANGE TUBINGREPAIR

CHANGETUBING PLUG ANDABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGEWELLNAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGEWELLSTATUS PRODUCTION(STARTIRESUME) WATER SHUT43FF
Date ofworkcompletion:

COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER:

CONVERT WELLTYPE RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Effective March 1, 2016, Fidelity Exploration & Production Company (Operator Number N1355) resigns as Operator of the
wells listed on the attached exhibit and Wesco Operating, Inc. has been designated as successor Operator.

Wesco Operating, Inc. Fidelity Exploration & Production Company
P.O. Box 1650 1801 California Street, Suite 2500
Casper, Wyoming 82602 Denver, Colorado 80202
Phone 307-265-5178 Phone 303-893-3133

Wesco Operating, Inc.
Robert W. Kirkwood, Preside

Signature

NAME(PLEASE PRINT) OfWin Subart TITLE Chief Financial Officer

SIGNATURE DATE

(This space for State use only) APPROVED

(5/2000) (See instructions on Reverse Side)

DIV.OIL GAS &M1NING

STATE OF UTAH FORM 9
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

See Attached Exhibit

SUNDRY NOTICES AND REPORTS ON WELLS glFINDIAAN,ÆcLhedEEExhiBENAME:

7. UNITorCA AGREEMENTNAME:
Do notuse thisform for proposals to drillnewwells,significantly deepen existingwells below currentbottom-hole depth, reenterplugged wells, or t° See Attached Exhibitdrillhorizontal laterals. Use APPLICATIONFOR PERMIT TO DRILLform for suchproposals.

1. TYPE OF WELL 8 WELLNAMEand NUMBER:
OIL WELL GAS WELL OTHER See Attached Exhibit

2. NAMEOF OPERATOR: 9 API NUMBER:

Fidelity Exploration & Production Company
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:

1801 Califomia St., STE 250tciTY Denver STATE CO ZIP 80202 (303) 893-3133 See Attached Exhibit
4. LOCATIONOF WELL

FOOTAGES AT SURFACE: See attached exhibit for alfwells and details COUNTY: Grand

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
UTAH

ii. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTERCASING FRACTURE TREAT SIDETRACKTO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

3/1/2016 CHANGETO PREVIOUS PLANS OPERATOR CHANGE TUBINGREPAIR

CHANGETUBING PLUG ANDABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGEWELLNAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGEWELLSTATUS PRODUCTION(STARTIRESUME) WATER SHUT43FF
Date ofworkcompletion:

COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER:

CONVERT WELLTYPE RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Effective March 1, 2016, Fidelity Exploration & Production Company (Operator Number N1355) resigns as Operator of the
wells listed on the attached exhibit and Wesco Operating, Inc. has been designated as successor Operator.

Wesco Operating, Inc. Fidelity Exploration & Production Company
P.O. Box 1650 1801 California Street, Suite 2500
Casper, Wyoming 82602 Denver, Colorado 80202
Phone 307-265-5178 Phone 303-893-3133

Wesco Operating, Inc.
Robert W. Kirkwood, Preside

Signature

NAME(PLEASE PRINT) OfWin Subart TITLE Chief Financial Officer

SIGNATURE DATE

(This space for State use only) APPROVED

(5/2000) (See instructions on Reverse Side)

DIV.OIL GAS &M1NING



14506 

14505 

14509 

14506 

14505 

14505 

14505 
18923 

14506 

14505 

14505 
14506 

18681 
14505 

18980 
19057 

14505 
19527 

19342 

19528 
19396 
19767 

19588 
11356 
17276 

19706 

17984 

19646 
19343 

19512 
674 

14505 

16464 
19440 

975 
17837 

17920 

Permitted Well Name 

4301931310 KANE SPRINGS FED 27-1 

4301931324 KANE SPRINGS FED 19-1A 

4301931331 KANE SPRINGS FED 10-1 
4301931334 KANE SPRINGS FED 25-19-34-1 

4301931341 KANE SPRINGS 16-1-25-18 

4301931396 CANE CREEK 2-1 
4301931446 CANE CREEK 1-1 

4301950009 CANE CREEK UNIT 12-1 

4301950010 CANE CREEK UNIT 7-1 

4301950011 CANE CREEK UNIT# 26-2 

4301950012 CANE CREEK UNIT #18-1 
4301950014 CANE CREEK U #13-1 

4301950019 CANE CREEK UNIT 26-3 

4301950020 CANE CREEK UNIT 28-2 
4301950027 Cane Creek Unit 18-2 

4301950028 Cane Creek Unit 17-1 

4301950030 Cane Creek Unit 36-1 

4301950032 Cane Creek Unit 17-2 

4301950033 Cane Creek Unit 36-2H 
4301950034 Cane Creek Unit 24-2H 

4301950035 Cane Creek Unit 36-3H 
4301950037 Cane Creek Unit 32-1-25-19 
4301950045 Cane Creek Unit 28-3 
4301950049 Cane Creek 32-1-25-20 

4303731658 HATCH POINT 1 

4303731857 THREEMILE 43-18H 
4301950051 Cane Creek Unit 7-2-26-20 

4303750003 THREEMILE 16-17 
4303750069 Three Mile Unit 12-2-29-21 

4301950036 CANE CREEK UNIT 2-1-25-18 
4301950046 CANE CREEK UNIT 16-2-25-18 

4301915925 LONG CANYON 1 
4301931447 CANE CREEK 24-1 

4301931449 CANE CREEK 8-1 
4301950038 Cane Creek 36-1-25-18 

4303730005 CHEVRON FED 1 
4303750001 Threemile 12-7 

4303750002 LA SAL 29-28 
4301950044 CANE CREEK UNIT 2-2-25-18 

4301950048 Cane Creek Unit 25-1-25-19 

4301950052 Cane Creek Unit 6-1-25-19 
4301950053 Cane Creek Unit 29-1-25-19 

4301950054 Cane Creek 10-1-25-19 

4301950055 Cane Creek Unit 30-1-25-19 

4301950056 Cane Creek Unit 19-2-26-20 

Fidelity Exploration & Production Company Paradox Well & APD List 

AKA Well Name Township RiDB Sectlon(s) ~ ~ MiDIri! Surface Well Type Well Status 

KANE SPRINGS FED 27-1-25-19 

KANE SPRINGS FED 19-1A-ST-26-20 

KANE SPRINGS FED 10-1-25-18 

KANE SPRING5 FED 25-19-34-1 

Disposal Well 
CANE CREEK UNIT 2-1-26-19 
CANE CREEK UNIT 1-1-26-19 

CANE CREEK UNIT 12-1-26-19 

CANE CREEK UNIT 7-1-26-20 
CANE CREEK UNIT 26-2-25-19 

CANE CREEK UNIT 18-1-26-20 

CANE CREEK UNIT 13-1-26-19 

CANE CREEK UNIT 26-3-25-19 

CANE CREEK UNIT 28-2-25-19 

CANE CREEK UNIT 18-2-26-20 
CANE CREEK UNIT 17-1-26-20 

CANE CREEK UNIT 36-1-25-19 

CANE CREEK UNIT 17-2-26-20 

CANE CREEK UNIT 36-2H-25-19 
CANE CREEK UNIT 24-2-26-19 

CANE CREEK UNIT 36-3H-25-19 
CANE CREEK UNIT 32-1-25-19 
CANE CREEK UNIT 28-3-25-19 

CANE CREEK 32-1-25-20 
HATCH POINT FEDERAL 1 
THREEMILE UNIT 43-18H-29-22 

CANE CREEK UNIT 7-2-26-20 
THREEMILE UNIT 16-17-29-22 

THREE MILE UNIT 12-2-29-21 

CANE CREEK UNIT 2-1-25-18 
CANE CREEK UNIT 16-2-25-18 

LONG CANYON 1 
CANE CREEK UNIT 24-1-26-19 

CANE CREEK UNIT 8-1-26-20 
CANE CREEK 36-1-25-18 

CHEVRON FEDERAL 1H 
THREEMILE UNIT 12-7-29-21 

LA SAL UNIT 29-28-29-23 

25S 

26S 

25S 

255 

255 
265 

265 

265 

265 

25S 
26S 

26S 

25S 

25S 
26S 

26S 

25S 

26S 
25S 

26S 
25S 

25S 
265 
255 

295 
29S 

265 
29S 

29S 

25S 
25S 

26S 
26S 

26S 
25S 

29S 
29S 

29S 

250S 
2505 

250S 

2505 
250S 

250S 
260S 

19E 

20E 

18E 

19E 

18E 
19E 

19E 

19E 

20E 

19E 
20E 

19E 

19E 

19E 
20E 

20E 

19E 

20E 
19E 

19E 
19E 

19E 
19E 
20E 

21E 
22E 

20E 
22E 

21E 

18E 
18E 

20E 
19E 

20E 
181: 

23E 
21E 

23E 
180E 

190E 
190E 

190E 

190E 

190E 
200E 

27 

19 

10 

34 

16 

2 

1 
12 

7 
26 
18 

13 

26 

28 

18 

17 

36 
17 

36 
24 

36 
32 
28 

32 
14 

18 
7 
16 
12 

2 
16 
9 
24 

8 
36 
24 

12 
29 

2 

25 

6 
29 

10 

30 
19 

GRAND 

GRAND 

GRAND 

GRAND 

GRAND 

GRAND 

GRAND 
GRAND 

GRAND 

GRAND 
GRAND 

GRAND 

GRAND 

GRAND 

GRAND 

GRAND 
GRAND 

GRAND 

GRAND 
GRAND 

GRAND 
GRAND 

UT 
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UT 
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UT 

UT 

UT 
UT 
UT 

UT 
UT 

UT 

UT 
UT 

UT 

UT 

UT 
UT 

UT 

UT 
UT 

UT 
GRAND UT 
GRAND UT 
SANJUAN UT 
SANJUAN UT 
GRAND UT 

SANJUAN UT 
SANJUAN UT 

GRAND UT 
GRAND UT 

GRAND UT 
GRAND UT 

GRAND UT 

GRAND UT 
SANJUAN UT 

SANJUAN UT 
SANJUAN UT 

GRAND UT 

GRAND UT 

GRAND UT 
GRAND UT 
GRAND UT 

GRAND UT 
GRAND UT 

Federal 

Federal 

Federal 

Federal 

State 

State 
Federal 

Federal 

Federal 

Federal 
Federal 

Federal 

Federal 

Federal 
Federal 

Federal 

State 
Federal 

5tate 
Federal 

5tate 
State 
Federal 

State 
Federal 
Federal 

Federal 

State 
Federal 

Federal 

State 
Federal 
Federal 

Federal 

State 
Federal 
Federal 

Federal 

State 
Federal 

Federal 
Federal 

Federal 

Federal 

Federal 

Federal 
Federal 

Federal 

State 

State 
Federal 

Federal 

Federal 

Federal 

Federal 
Federal 

Federal 

Federal 

Federal 
Federal 

State 
Federal 

State 
Federal 

State 
State 
Federal 
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Federal 
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Federal 
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State 
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Federal 
Federal 
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Federal 
Federal 

Federal 
Federal 

Federal 

OW 

OW 

OW 

OW 

SWD 

OW 

OW 

OW 
OW 

OW 

OW 

OW 

OW 
OW 

OW 

OW 

OW 
OW 

OW 

OW 
OW 

OW 
OW 

OW 
OW 
OW 
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OW 

OW 
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OW 

OW 
OW 

OW 
OW 

OW 
OW 

OW 

OW 
OW 

OW 
OW 

OW 

OW 

Federal Federal OW 

P" 
P"" 
pv 
p .. 

Pv 
P'" 
pv 
pv' 
p ..... 

p" 

P " 
P '" 
P '" 
p", 
Pol 

Pol 
p,,; 

P", 
P.r 
p", 

P'" 
p", 
P", 
Pv 

P", 'Le,,- P 
p .... 

OPS v 
OPS y :?;. Or:~ 
OPS v 
TA/ 21T~ 
TA" 

S'" 
S" 
S.r 
sv 
S'If-

S'" 
S ... 

I-S 

APD/ 
APDV' 

APDV' 

APD .... 

APDv 
APD y' 

APD v' 

Fidelity Exploration &Production Company Paradox Well & APD List

Entity # RI_f! Permitted Well Name AKAWell Name Township REDgg Sectionis) Countv Salg Mingrpl Surface Well Tvne Well Status

14506 4301931310 KANESPRINGSFED27-1 KANESPRINGSFED27-1-25-19 255 19E 27 GRAND UT Federal Federal OW P

14505 4301931324 KANESPRINGSFED19-1A KANESPRINGSFED19-1A-ST-26-20 265 20E 19 GRAND UT Federal Federal OW P*

14509 4301931331 KANESPRINGSFED10-1 KANESPRINGSFED10-1-25-18 25S 18E 10 GRAND UT Federal Federal OW PV

14506 4301931334 KANESPRINGSFED25-19-34-1 KANESPRINGSFED25-19-34-1 25S 19E 34 GRAND UT Federal Federal OW PV

4301931341 KANESPRINGS16-1-25-18 DisposalWell 255 18E 16 GRAND UT State State SWD PV

14505 4301931396 CANECREEK2-1 CANECREEKUNIT2-1-26-19 26S 19E 2 GRAND UT State State OW PV

14505 4301931446 CANECREEK1-1 CANECREEKUNIT1-1-26-19 26S 19E 1 GRAND UT Federal Federal OW PV

14505 4301950009 CANECREEKUNIT12-1 CANECREEKUNIT12-1-26-19 26S 19E 12 GRAND UT Federal Federal OW P

18923 4301950010 CANECREEKUNIT7-1 CANECREEKUNIT7-1-26-20 26S 20E 7 GRAND UT Federal Federal OW P

14506 4301950011 CANECREEKUNIT#26-2 CANECREEKUNIT26-2-25-19 25S 19E 26 GRAND UT Federal Federal OW PV

14505 4301950012 CANECREEKUNIT#18-1 CANECREEKUNIT18-1-26-20 265 20E 18 GRAND UT Federal Federal OW PV

14505 4301950014 CANECREEKU #13-1 CANECREEKUNIT13-1-26-19 26S 19E 13 GRAND UT Federal Federal OW PV

14506 4301950019 CANECREEKUNIT26-3 CANECREEKUNIT26-3-25-19 25S 19E 26 GRAND UT Federal Federal OW PV

18681 4301950020 CANECREEKUNIT28-2 CANECREEKUNIT28-2-25-19 25S 19E 28 GRAND UT Federal Federal OW PV

14505 4301950027 Cane Creek Unit 18-2 CANECREEKUNIT18-2-26-20 265 20E 18 GRAND UT Federal Federal OW PV

18980 4301950028 Cane Creek Unit 17-1 CANECREEKUNIT17-1-2&-20 26S 20E 17 GRAND UT Federal Federal OW PV

19057 4301950030 Cane CreekUnit 36-1 CANECREEKUNIT36-1-25-19 25S 19E 36 GRAND UT State State OW PV

14505 4301950032 Cane Creek Unit 17-2 CANECREEKUNIT17-2-26-20 26S 20E 17 GRAND UT Federal Federal OW PV

19527 4301950033 CaneCreek Unit 36-2H CANECREEKUNIT36-2H-25-19 25S 19E 36 GRAND UT State State OW PV

19342 4301950034 Cane CreekUnit 24-2H CANECREEKUNIT24-2-26-19 26S 19E 24 GRAND UT Federal Federal OW PV

19528 4301950035 CaneCreek Unit 36-3H CANECREEKUNIT36-3H-25-19 255 19E 36 GRAND UT State State OW PV

19396 4301950037 Cane CreekUnit 32-1-25-19 CANECREEKUNIT32-1-25-19 25S 19E 32 GRAND UT State State OW PV

19767 4301950045 Cane Creek Unit 28-3 CANECREEKUNIT28-3-25-19 26S 19E 28 GRAND UT Federal Federal OW Pv

19588 4301950049 CaneCreek 32-1-25-20 CANECREEK32-1-25-20 25S 20E 32 GRAND UT State State OW Pv

11356 4303731658 HATCHPOINT1 HATCHPOINTFEDERAL1 295 21E 14 SANJUAN UT Federal Federal OW Pv

17276 4303731857 THREEMILE43-18H THREEMILEUNIT43-18H-29-22 295 22E 18 SANJUAN UT Federal Federal OW P

19706 4301950051 Cane Creek Unit 7-2-26-20 CANECREEKUNIT7-2-26-20 26S 20E 7 GRAND UT Federal Federal OW OPS v

17984 4303750003 THREEMILE16-17 THREEMILEUNIT16-17-29-22 295 22E 16 SANJUAN UT State State OW OPS Y

19646 4303750069 Three Mile Unit 12-2-29-21 THREEMILEUNIT12-2-29-21 29S 21E 12 SANJUAN UT Federal Federal OW OPS

19343 4301950036 CANECREEKUNIT2-1-25-18 CANECREEKUNIT2-1-25-18 255 18E 2 GRAND UT Federal State OW TA

19512 4301950046 CANECREEKUNIT16-2-25-18 CANECREEKUNIT16-2-25-18 25S 18E 16 GRAND UT State State OW TA

674 4301915925 LONGCANYON1 LONGCANYON1 26S 20E 9 GRAND UT Federal Federal OW S *

14505 4301931447 CANECREEK24-1 CANECREEKUNIT24-1-26-19 26S 19E 24 GRAND UT Federal Federal OW S *

16464 4301931449 CANECREEK8-1 CANECREEKUNIT8-1-26-20 26S 20E 8 GRAND UT Federal Federal OW S /

19440 4301950038 Cane Creek 36-1-25-18 CANECREEK36-1-25-18 255 18E 36 GRAND UT State State OW SV

975 4303730005 CHEVRONFED1 CHEVRONFEDERAL1H 29S 23E 24 SANJUAN UT Federal Federal OW SV

17837 4303750001 Threemile 12-7 THREEMILEUNIT12-7-29-21 295 21E 12 SANJUAN UT Federal Federal OW S *

17920 4303750002 LASAL29-28 LASALUNIT29-28-29-23 29S 23E 29 SANJUAN UT Federal Federal OW SY

4301950044 CANECREEKUNIT2-2-25-18 2505 180E 2 GRAND UT State State OW APD

4301950048 Cane Creek Unit 25-1-25-19 250s 190E 25 GRAND UT Federal Federal OW APD

4301950052 Cane CreekUnit 6-1-25-19 2505 190E 6 GRAND UT Federal Federal OW APD

4301950053 Cane Creek Unit 29-1-25-19 2505 190E 29 GRAND UT Federal Federal OW APD

4301950054 CaneCreek 10-1-25-19 250S 190E 10 GRAND UT Federal Federal OW APD y

4301950055 CaneCreek Unit 30-1-25-19 2505 190E 30 GRAND UT Federal Federal OW APD /
4301950056 CaneCreek Unit 19-2-26-20 260S 200E 19 GRAND UT Federal Federal OW APD

Fidelity Exploration &Production Company Paradox Well & APD List

Entity # RI_f! Permitted Well Name AKAWell Name Township REDgg Sectionis) Countv Salg Mingrpl Surface Well Tvne Well Status

14506 4301931310 KANESPRINGSFED27-1 KANESPRINGSFED27-1-25-19 255 19E 27 GRAND UT Federal Federal OW P

14505 4301931324 KANESPRINGSFED19-1A KANESPRINGSFED19-1A-ST-26-20 265 20E 19 GRAND UT Federal Federal OW P*

14509 4301931331 KANESPRINGSFED10-1 KANESPRINGSFED10-1-25-18 25S 18E 10 GRAND UT Federal Federal OW PV

14506 4301931334 KANESPRINGSFED25-19-34-1 KANESPRINGSFED25-19-34-1 25S 19E 34 GRAND UT Federal Federal OW PV

4301931341 KANESPRINGS16-1-25-18 DisposalWell 255 18E 16 GRAND UT State State SWD PV

14505 4301931396 CANECREEK2-1 CANECREEKUNIT2-1-26-19 26S 19E 2 GRAND UT State State OW PV

14505 4301931446 CANECREEK1-1 CANECREEKUNIT1-1-26-19 26S 19E 1 GRAND UT Federal Federal OW PV

14505 4301950009 CANECREEKUNIT12-1 CANECREEKUNIT12-1-26-19 26S 19E 12 GRAND UT Federal Federal OW P

18923 4301950010 CANECREEKUNIT7-1 CANECREEKUNIT7-1-26-20 26S 20E 7 GRAND UT Federal Federal OW P

14506 4301950011 CANECREEKUNIT#26-2 CANECREEKUNIT26-2-25-19 25S 19E 26 GRAND UT Federal Federal OW PV

14505 4301950012 CANECREEKUNIT#18-1 CANECREEKUNIT18-1-26-20 265 20E 18 GRAND UT Federal Federal OW PV

14505 4301950014 CANECREEKU #13-1 CANECREEKUNIT13-1-26-19 26S 19E 13 GRAND UT Federal Federal OW PV

14506 4301950019 CANECREEKUNIT26-3 CANECREEKUNIT26-3-25-19 25S 19E 26 GRAND UT Federal Federal OW PV

18681 4301950020 CANECREEKUNIT28-2 CANECREEKUNIT28-2-25-19 25S 19E 28 GRAND UT Federal Federal OW PV

14505 4301950027 Cane Creek Unit 18-2 CANECREEKUNIT18-2-26-20 265 20E 18 GRAND UT Federal Federal OW PV

18980 4301950028 Cane Creek Unit 17-1 CANECREEKUNIT17-1-2&-20 26S 20E 17 GRAND UT Federal Federal OW PV

19057 4301950030 Cane CreekUnit 36-1 CANECREEKUNIT36-1-25-19 25S 19E 36 GRAND UT State State OW PV

14505 4301950032 Cane Creek Unit 17-2 CANECREEKUNIT17-2-26-20 26S 20E 17 GRAND UT Federal Federal OW PV

19527 4301950033 CaneCreek Unit 36-2H CANECREEKUNIT36-2H-25-19 25S 19E 36 GRAND UT State State OW PV

19342 4301950034 Cane CreekUnit 24-2H CANECREEKUNIT24-2-26-19 26S 19E 24 GRAND UT Federal Federal OW PV

19528 4301950035 CaneCreek Unit 36-3H CANECREEKUNIT36-3H-25-19 255 19E 36 GRAND UT State State OW PV

19396 4301950037 Cane CreekUnit 32-1-25-19 CANECREEKUNIT32-1-25-19 25S 19E 32 GRAND UT State State OW PV

19767 4301950045 Cane Creek Unit 28-3 CANECREEKUNIT28-3-25-19 26S 19E 28 GRAND UT Federal Federal OW Pv

19588 4301950049 CaneCreek 32-1-25-20 CANECREEK32-1-25-20 25S 20E 32 GRAND UT State State OW Pv

11356 4303731658 HATCHPOINT1 HATCHPOINTFEDERAL1 295 21E 14 SANJUAN UT Federal Federal OW Pv

17276 4303731857 THREEMILE43-18H THREEMILEUNIT43-18H-29-22 295 22E 18 SANJUAN UT Federal Federal OW P

19706 4301950051 Cane Creek Unit 7-2-26-20 CANECREEKUNIT7-2-26-20 26S 20E 7 GRAND UT Federal Federal OW OPS v

17984 4303750003 THREEMILE16-17 THREEMILEUNIT16-17-29-22 295 22E 16 SANJUAN UT State State OW OPS Y

19646 4303750069 Three Mile Unit 12-2-29-21 THREEMILEUNIT12-2-29-21 29S 21E 12 SANJUAN UT Federal Federal OW OPS

19343 4301950036 CANECREEKUNIT2-1-25-18 CANECREEKUNIT2-1-25-18 255 18E 2 GRAND UT Federal State OW TA

19512 4301950046 CANECREEKUNIT16-2-25-18 CANECREEKUNIT16-2-25-18 25S 18E 16 GRAND UT State State OW TA

674 4301915925 LONGCANYON1 LONGCANYON1 26S 20E 9 GRAND UT Federal Federal OW S *

14505 4301931447 CANECREEK24-1 CANECREEKUNIT24-1-26-19 26S 19E 24 GRAND UT Federal Federal OW S *

16464 4301931449 CANECREEK8-1 CANECREEKUNIT8-1-26-20 26S 20E 8 GRAND UT Federal Federal OW S /

19440 4301950038 Cane Creek 36-1-25-18 CANECREEK36-1-25-18 255 18E 36 GRAND UT State State OW SV

975 4303730005 CHEVRONFED1 CHEVRONFEDERAL1H 29S 23E 24 SANJUAN UT Federal Federal OW SV

17837 4303750001 Threemile 12-7 THREEMILEUNIT12-7-29-21 295 21E 12 SANJUAN UT Federal Federal OW S *

17920 4303750002 LASAL29-28 LASALUNIT29-28-29-23 29S 23E 29 SANJUAN UT Federal Federal OW SY

4301950044 CANECREEKUNIT2-2-25-18 2505 180E 2 GRAND UT State State OW APD

4301950048 Cane Creek Unit 25-1-25-19 250s 190E 25 GRAND UT Federal Federal OW APD

4301950052 Cane CreekUnit 6-1-25-19 2505 190E 6 GRAND UT Federal Federal OW APD

4301950053 Cane Creek Unit 29-1-25-19 2505 190E 29 GRAND UT Federal Federal OW APD

4301950054 CaneCreek 10-1-25-19 250S 190E 10 GRAND UT Federal Federal OW APD y

4301950055 CaneCreek Unit 30-1-25-19 2505 190E 30 GRAND UT Federal Federal OW APD /
4301950056 CaneCreek Unit 19-2-26-20 260S 200E 19 GRAND UT Federal Federal OW APD



Entitv# API # Permitte!! W~II Ni!m~ AKAW~IINi!m~ Townshie Range ~~iQn(~1 County ~ Mineral Surface W~IITYI!!l Well~i!II!~ 
4301950057 Cane Creek Unit 14-1-25-19 2505 190E 14 GRAND UT Federal Federal OW APD v 
4301950058 Cane Creek Unit 2-3-25-18 2505 180E 2 GRAND UT Federal State OW APD v' 

4301950059 Cane Creek Unit 16-3-25-18 2505 180E 16 GRAND UT Federal State OW APD v 
4301950060 Cane Creek Unit 19-1-25-19 2505 190E 19 GRAND UT Federal Federal OW APD V 
4301950061 Cane Creek Unit 32-2-25-19 2505 190E 32 GRAND UT State State OW APD Y 
43019S0062 Cane Creek Unit 17-1-2S-19 2505 190E 17 GRAND UT Federal Federal OW APD v 
4301950063 Cane Creek Unit 16-4-25-18 2505 180E 16 GRAND UT Federal State OW APD v 
4301950064 Cane Creek Unit 2-4-25-18 2505 180E 2 GRAND UT Federal State OW APD 0/ 
4301950065 Cane Creek Unit 5-1-25-18 2505 180E 5 GRAND UT Federal Federal OW APD t/ 
4301950068 8-2-26-20 2605 200E 8 GRAND UT Federal Federal OW APD V 

4301950069 Cane Creek Unit 19-3-26-20 2605 200E 19 GRAND UT Federal Federal OW APD v' 
4301950070 Cane Creek Unit 21-1-25-19 2505 190E 21 GRAND UT Federal Federal OW APD v 
4301950071 Cane Creek Unit 12-2-26-19 2605 190E 12 GRAND UT Federal Federal OW APD v 
4301950072 Cane Creek Unit 26-4-25-19 2505 190E 26 GRAND UT Federal Federal OW APD ., 

4301950073 Cane Creek Unit 21-1-25-18 2505 180E 21 GRAND UT Federal Federal OW APD v 
43019S0074 Cane Creek Unit 9-1-25-18 2505 180E 9 GRAND UT Federal Federal OW APD .I 
4301950075 Cane Creek Unit 7-1-25-19 2505 190E 7 GRAND UT Federal Federal OW APD y 

4301950076 Cane Creek Unit 5-2-25-18 2505 180E 5 GRAND UT Federal Federal OW APDy 

4301950077 Cane Creek Unit 7-1-25-18 2505 180E 7 GRAND UT Federal Federal OW APD t/ 
4301950078 Cane Creek Unit 13-1-25-18 2S0S 180E 13 GRAND UT Federal Federal OW APD v 
4303750070 Three Mile Unti 12-3-29-21 2905 210E 12 SANJUAN UT Federal Federal OW APD ,I' 

4303750071 Three Mile Unit 16-2-29-22 2905 220E 16 SANJUAN UT Federal State OW APD v 
4301950036 CANE CREEK UNIT 2-1-25-18H2 255 18E 2 GRAND UT Federal State OW APD ,/ 

Entity ff API__# Permitted Well Name AKAWell Name Township _Range Sectionis) County gagg Mineral Surface Well Tvoe Well Status
4301950057 Cane Creek Unit 14-1-25-19 2505 190E 14 GRAND UT Federal Federal OW APD /
4301950058 Cane Creek Unit 2-3-25-18 2505 180E 2 GRAND UT Federal State OW APD V

4301950059 Cane Creek Unit 16-3-25-18 2505 180E 16 GRAND UT Federal State OW APD /

4301950060 Cane Creek Unit 19-1-25-19 2505 190E 19 GRAND UT Federal Federal OW APD /
4301950061 Cane Creek Unit 32-2-25-19 250S 190E 32 GRAND UT State State OW APD V
4301950062 Cane creekUnit 17-1-25-19 2505 190E 17 GRAND UT Federal Federal OW APD /
4301950063 Cane Creek Unit 16-4-25-18 2505 180E 16 GRAND UT Federal State OW APD y

4301950064 Cane Creek Unit 2-4-25-18 2505 180E 2 GRAND UT Federal State OW APD /
4301950065 Cane Creek Unit 5-1-25-18 2505 180E 5 GRAND UT Federal Federal OW APD /
4301950068 8-2-26-20 2605 200E 8 GRAND UT Federal Federal OW APD V
4301950069 Cane Creek Unit 19-3-26-20 2605 200E 19 GRAND UT Federal Federal OW APD V
4301950070 Cane Creek Unit 21-1-25-19 2505 190E 21 GRAND UT Federal Federal OW APD V
4301950071 Cane Creek Unit 12-2-26-19 260S 190E 12 GRAND UT Federal Federal OW APD v
4301950072 Cane Creek Unit 26-4-25-19 250s 190E 26 GRAND UT Federal Federal OW APD y
4301950073 Cane Creek Unit 21-1-25-18 250S 180E 21 GRAND UT Federal Federal OW APD y
4301950074 CaneCreekUnit9-1-25-18 2505 180E 9 GRAND UT Federal Federal OW APD /
4301950075 CaneCreekUnit7-1-25-19 250S 190E 7 GRAND UT Federal Federal OW APD y
4301950076 Cane Creek Unit 5-2-25-18 2505 180E 5 GRAND UT Federal Federal OW APD y
4301950077 Cane Creek Unit 7-1-25-18 250S 180E 7 GRAND UT Federal Federal OW APD /
4301950078 Cane Creek Unit 13-1-25-18 250s 180E 13 GRAND UT Federal Federal OW APD v
4303750070 Three Mile Unti 12-3-29-21 2905 210E 12 SANJUAN UT Federal Federal OW APD /
4303750071 Three Mile Unit 16-2-29-22 2905 220E 16 SANJUAN UT Federal State OW APD V

4301950036 CANECREEKUNIT2-1-25-18H2 25S 18E 2 GRAND UT Federal State OW

Entity ff API__# Permitted Well Name AKAWell Name Township _Range Sectionis) County gagg Mineral Surface Well Tvoe Well Status
4301950057 Cane Creek Unit 14-1-25-19 2505 190E 14 GRAND UT Federal Federal OW APD /
4301950058 Cane Creek Unit 2-3-25-18 2505 180E 2 GRAND UT Federal State OW APD V

4301950059 Cane Creek Unit 16-3-25-18 2505 180E 16 GRAND UT Federal State OW APD /

4301950060 Cane Creek Unit 19-1-25-19 2505 190E 19 GRAND UT Federal Federal OW APD /
4301950061 Cane Creek Unit 32-2-25-19 250S 190E 32 GRAND UT State State OW APD V
4301950062 Cane creekUnit 17-1-25-19 2505 190E 17 GRAND UT Federal Federal OW APD /
4301950063 Cane Creek Unit 16-4-25-18 2505 180E 16 GRAND UT Federal State OW APD y

4301950064 Cane Creek Unit 2-4-25-18 2505 180E 2 GRAND UT Federal State OW APD /
4301950065 Cane Creek Unit 5-1-25-18 2505 180E 5 GRAND UT Federal Federal OW APD /
4301950068 8-2-26-20 2605 200E 8 GRAND UT Federal Federal OW APD V
4301950069 Cane Creek Unit 19-3-26-20 2605 200E 19 GRAND UT Federal Federal OW APD V
4301950070 Cane Creek Unit 21-1-25-19 2505 190E 21 GRAND UT Federal Federal OW APD V
4301950071 Cane Creek Unit 12-2-26-19 260S 190E 12 GRAND UT Federal Federal OW APD v
4301950072 Cane Creek Unit 26-4-25-19 250s 190E 26 GRAND UT Federal Federal OW APD y
4301950073 Cane Creek Unit 21-1-25-18 250S 180E 21 GRAND UT Federal Federal OW APD y
4301950074 CaneCreekUnit9-1-25-18 2505 180E 9 GRAND UT Federal Federal OW APD /
4301950075 CaneCreekUnit7-1-25-19 250S 190E 7 GRAND UT Federal Federal OW APD y
4301950076 Cane Creek Unit 5-2-25-18 2505 180E 5 GRAND UT Federal Federal OW APD y
4301950077 Cane Creek Unit 7-1-25-18 250S 180E 7 GRAND UT Federal Federal OW APD /
4301950078 Cane Creek Unit 13-1-25-18 250s 180E 13 GRAND UT Federal Federal OW APD v
4303750070 Three Mile Unti 12-3-29-21 2905 210E 12 SANJUAN UT Federal Federal OW APD /
4303750071 Three Mile Unit 16-2-29-22 2905 220E 16 SANJUAN UT Federal State OW APD V

4301950036 CANECREEKUNIT2-1-25-18H2 25S 18E 2 GRAND UT Federal State OW



STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 

Request to Transfer Application or Permit to Drill 

(This form should accompany a Sundry Notice, Form 9, requesting APD transfer) 

Well name: See attached welilist 

API number: 

Location: Qtr-Qtr: Section: Township: 

Company that filed original application: Fidelity Exploration & Production Company 

Date original permit was issued: 

Company that permit was issued to: Fidelity Exploration & Production Company 

Check 
Desired Action: one 

>;'>"" 

Transfer pending (unapproved) Application for Permit to Drill to new operator 

Range: 

The undersigned as owner with legal rights to drill on the property, hereby verifies that the information as 
submitted in the pending Application for Permit to Drill, remains valid and does not require revision. The new 
owner of the application accepts and agrees to the information and procedures as stated in the application . 

.f Transfer approved Application for Permit to Drill to new operator 

The undersigned as owner with legal rights to drill on the property as permitted, hereby verifies that the 
information as submitted in the previously approved application to drill, remains valid and does not require 
revision. 

Following is a checklist of some items related to the application, which should be verified. Yes 

If located on private land, has the ownership changed? 
Ilf ~-;;'-h~S the ~~rface agree~~~t been upd~ted?--'-----------------------'-----------------''--

Have any wells been drilled in the vicinity of the proposed well which would affect the spacing or siting 
requirements for this location? 

Have there been any unit or other agreements put in place that could affect the permitting or operation of this 
proposed well? 

Have there been any changes to the access route including ownership or right-of-way, which could affect the 
proposed location? 

Has the approved source of water for drilling changed? 

Have there been any physical changes to the surface location or access route which will require a change in 
plans from what was discussed at the onsite evaluation? 

Is bonding still in place, which covers this proposed well? Bond No. 

No 

.f 

.f 

.f 

.f 

.f 
,f 

Any desired or necessary changes to either a pending or approved Application for Permit to Drill that is being transferred, 
should be filed on a Sundry Notice, Form 9, or amended Application for Permit to Drill, Form 3, as appropriate, with 
necessary supporting information as required. 

Name (ple~obert W. Kirkwood 

Signature~ ~ 
Title President 

Date 'Y6//C' 
I 

Re~esenting~ompanynam~ _W_e_s_ro_o_p_e_rn_ti_~_,_ln_c_.~~~~~~~~~~~~~~~~~~~~~~~~~ 

The person signing this form must have legal authority to represent the company or individual(s) to be listed as the new operator on the Application for 
Permit to Drill. 

(3/2004) 

STATE OF UTAH
DEPARTMENTOF NATURAL RESOURCES

DIVISIONOF OIL, GAS AND MINING

Request to Transfer Application or Permit to Drill

(This form should accompany a Sundry Notice, Form 9, requesting APD transfer)

Well name: See attached well list

API number:
Location: Qtr-Qtr; Section: Township: Range:

Company that filed original application: Fidelity Exploration & Production Company

Date original permit was issued:

Company that permit was issued to: Fidelity Exploration &Production Company

Check Desired Action:one

Transfer pending (unapproved) Application for Permit to Drill to new operator

The undersigned as owner with legal rights to drill on the property, hereby verifies that the information as
submitted in the pending Application for Permit to Drill, remains valid and does not require revision. The new
owner of the application accepts and agrees to the information and procedures as stated in the application.

/ Transfer approved Application for Permit to Drill to new operator

The undersigned as owner with legal rights to drillon the property as permitted, hereby verifies that the
information as submitted in the previously approved application to drill, remains valid and does not require
revision.

Following is a checklist of some items related to the application, which should be verified. Yes No

Iflocated on private land, has the ownership changed?

If so, has the surface agreement been updated?
Have any wells been drilled in the vicinityof the proposed well which would affect the spacing or siting /
requirements for this location?
Have there been any unit or other agreements put in place that could affect the permitting or operation of this
proposed well?
Have there been any changes to the access route including ownership or right-of-way,which could affect the
proposed location?

Has the approved source of water for drillingchanged?
Have there been any physical changes to the surface location or access route which will require a change in
plans from what was discussed at the onsite evaluation?
Is bonding still in place, which covers this proposed well? Bond No.

Any desired or necessary changes to either a pending or approved Application for Permit to Drill that is being transferred,
should be filed on a Sundry Notice, Form 9, or amended Application for Permit to Drill,Form 3, as appropriate,with
necessary supporting information as required.

SName pleanRo ¡ ge Presiden

Representing (company name) Wesco Operating, Inc.

The person signing thisform must have legal authority to represent the company or individual(s) to be listed as the new operator on the Application for
Permit to Drill

STATE OF UTAH
DEPARTMENTOF NATURAL RESOURCES

DIVISIONOF OIL, GAS AND MINING

Request to Transfer Application or Permit to Drill

(This form should accompany a Sundry Notice, Form 9, requesting APD transfer)

Well name: See attached well list

API number:
Location: Qtr-Qtr; Section: Township: Range:

Company that filed original application: Fidelity Exploration & Production Company

Date original permit was issued:

Company that permit was issued to: Fidelity Exploration &Production Company

Check Desired Action:one

Transfer pending (unapproved) Application for Permit to Drill to new operator

The undersigned as owner with legal rights to drill on the property, hereby verifies that the information as
submitted in the pending Application for Permit to Drill, remains valid and does not require revision. The new
owner of the application accepts and agrees to the information and procedures as stated in the application.

/ Transfer approved Application for Permit to Drill to new operator

The undersigned as owner with legal rights to drillon the property as permitted, hereby verifies that the
information as submitted in the previously approved application to drill, remains valid and does not require
revision.

Following is a checklist of some items related to the application, which should be verified. Yes No

Iflocated on private land, has the ownership changed?

If so, has the surface agreement been updated?
Have any wells been drilled in the vicinityof the proposed well which would affect the spacing or siting /
requirements for this location?
Have there been any unit or other agreements put in place that could affect the permitting or operation of this
proposed well?
Have there been any changes to the access route including ownership or right-of-way,which could affect the
proposed location?

Has the approved source of water for drillingchanged?
Have there been any physical changes to the surface location or access route which will require a change in
plans from what was discussed at the onsite evaluation?
Is bonding still in place, which covers this proposed well? Bond No.

Any desired or necessary changes to either a pending or approved Application for Permit to Drill that is being transferred,
should be filed on a Sundry Notice, Form 9, or amended Application for Permit to Drill,Form 3, as appropriate,with
necessary supporting information as required.

SName pleanRo ¡ ge Presiden

Representing (company name) Wesco Operating, Inc.

The person signing thisform must have legal authority to represent the company or individual(s) to be listed as the new operator on the Application for
Permit to Drill



Fidelity Exploration & Production Company Paradox APD List 

Date Issued Permitted Well Name 

3/4/2014 4301950044 CANE CREEK UNIT 2-2-25-18 

2/19/2015 4301950048 Cane Creek Unit 25-1-25-19 

6/26/2014 4301950052 Cane Creek Unit 6-1-25-19 

6/26/2014 4301950053 Cane Creek Unit 29-1-25-19 

6/26/2014 4301950054 Cane Creek 10-1-25-19 

6/26/20144301950055 Cane Creek Unit 30-1-25-19 

6/26/2014 4301950056 Cane Creek Unit 19-2-26-20 

6/26/2014 4301950057 Cane Creek Unit 14-1-25-19 

7/21/20144301950058 Cane Creek Unit 2-3-25-18 

8/6/2014 4301950059 Cane Creek Unit 16-3-25-18 

8/6/20144301950060 Cane Creek Unit 19-1-25-19 

9/22/2014 4301950061 Cane Creek Unit 32-2-25-19 

7/30/2014 4301950062 Cane Creek Unit 17-1-25-19 

8/12/2014 4301950063 Cane Creek Unit 16-4-25-18 

9/24/2014 4301950064 Cane Creek Unit 2-4-25-18 

9/2/2014 4301950065 Cane Creek Unit 5-1-25-18 

11/25/2014 4301950068 8-2-26-20 

12/19/2014 4301950069 Cane Creek Unit 19-3-26-20 

1/14/2015 4301950070 Cane Creek Unit 21-1-25-19 

1/13/2015 4301950071 Cane Creek Unit 12-2-26-19 

1/13/2015 4301950072 Cane Creek Unit 26-4-25-19 

1/14/2015 4301950073 Cane Creek Unit 21-1-25-18 

1/20/2015 4301950074 Cane Creek Unit 9-1-25-18 

1/14/2015 4301950075 Cane Creek Unit 7-1-25-19 

1/20/2015 4301950076 Cane Creek Unit 5-2-25-18 

1/14/2015 4301950077 Cane Creek Unit 7-1-25-18 

1/14/2015 4301950078 Cane Creek Unit 13-1-25-18 

7/8/2014 4303750070 Three Mile Unti 12-3-29-21 

10/2/2014 4303750071 Three Mile Unit 16-2-29-22 

12/16/2014 4301950036 Cane Creek Unit 2-1-25-18 H2 

Township 

2505 

2505 

2505 

2505 

2505 

2505 

2605 

2505 

2505 

2505 

2505 

2505 

2505 

2505 

2505 

2505 

2605 

2605 

2505 

2605 

2505 

2505 

2505 

2505 

2505 

2505 

2505 

2905 

2905 

255 

Range Section(s) County 

180E 

190E 

190E 

190E 

190E 

190E 

200E 

190E 

180E 

180E 

190E 

190E 

190E 

180E 

180E 

180E 

200E 

200E 

190E 

190E 

190E 

180E 

180E 

190E 

180E 

180E 

180E 

210E 

220E 

18E 

2 
25 

6 
29 

10 

30 

19 

14 

2 
16 

19 

32 

17 

16 

2 
5 
8 
19 

21 

12 

26 

21 

9 

7 

5 

7 

13 

12 

16 

2 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

GRAND UT 

5AN JUAN UT 

5ANJUAN UT 

GRAND UT 

Mineral Surface Well Type Well Status 

5tate 5tate OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal 5tate OW 

Federal 5tate OW 

Federal Federal OW 

5tate 5tate OW 

Federal Federal OW 

Federal 5tate OW 

Federal 5tate OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal Federal OW 

Federal 5tate OW 

Federal 5tate OW 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

APD 

Fidelity Exploration & Production Company Paradox APD List

Date issued AB Permitted Well Name Township Range Section(s) County State Mineral Surface Well Tvoe Well Status

3/4/2014 4301950044 CANECREEKUNIT2-2-25-18 2505 180E 2 GRAND UT State State OVV APD
2/19/2015 4301950048 Cane Creek Lhlit25-1-25-19 2505 190E 25 GRAND UT Federal Federal OVV APD
6/26/2014 4301950052 Cane Creek thiit6-1-25-19 250S 190E 6 GRAND UT Federal Federal Ovv APD
6/26/2014 4301950053 Cane Creek Lhlit29-1-25-19 2505 190E 29 GRAND UT Federal Federal OVV APD
6/26/2014 4301950054 CaneCreekl0-1-25-19 250S 190E 10 GRAND UT Federal Fedeñal Ovv APD
6/26/2014 4301950055 Cane Creek Lhiit30-1-25-19 250S 190E 30 GRAND UT Federal Federal OVV APD
6/26/2014 4301950056 CaneCreekUnit19-2-26-20 2605 200E 19 GRAND UT Federal Federal O\V APD
6/26/2014 4301950057 CaneCreekUnit14-1-25-19 250S 190E 14 GRAND UT Federal Federal O\¾ APC
7/21/2014 4301950058 Cane Creek thiit2-3-25-18 250S 180E 2 GRAND UT Fedenal State OVV APD

8/6/2014 4301950059 CaneCreekUnit16-3-25-18 250S 180E 16 GFLAND UT Federal State OVV APD
8/6/2014 4301950060 CaneCreekUnit19-1-25-19 250S 190E 19 GRAND UT Federal Fedeñal OVV APD

9/22/2014 4301950061 CaneCreek Lhlit32-2-25-19 2505 190E 32 GRAND UT State State OVV APD
7/30/2014 4301950062 CaneCreek Lkiit17-1-25-19 250S 190E 17 GRAND UT Federal Federal O\¾ APD
8/12/2014 4301950063 CaneCreek Lhiit16-4-25-18 250S 180E 16 GRAND UT Federal State O\¾ APC
9/24/2014 4301950064 Cane Creek Lhiit2-4-25-18 2505 180E 2 GRAND UT Federal State O\W APD

9/2/2014 4301950065 Cane Creek Unit5-1-25-18 2505 180E 5 GRAND UT Federal Fedenal OVV APD
11/25/2014 4301950068 8-2-26-20 260S 200E 8 GRAND UT Federal Federal O\¾ APD
12/19/2014 4301950069 CaneCreekUnit19-3-26-20 2605 200E 19 GRAND UT Federal Federal OVV APD

1/14/2015 4301950070 Cane Creek Lhlit21-1-25-19 2505 190E 21 GRAND UT Federal Federal OVV APD
1/13/2015 4301950071 Canecreek Unit12-2-26-19 2605 190E 12 GRAND UT Federal Federal 0\¾ APD
1/13/2015 4301950072 Canecreek Lhiit26-4-25-19 250S 190E 26 GRAND UT Federal Federal Ovv APD
1/14/2015 4301950073 Cane Creek Unit21-1-25-18 2505 180E 21 GFLAND UT Federal Federal O\¾ APD
1/20/2015 4301950074 Cane Creek Unit9-1-25-18 250S 180E 9 GRAND UT Federal Federal OVV APD
1/14/2015 4301950075 Cane Creek Unit7-1-25-19 2505 190E 7 GRAND UT Federal Federal 0\¾ APD
1/20/2015 4301950076 Cane Creek Unit5-2-25-18 250S 180E 5 GRAND UT Federal Federal OVV APD
1/14/2015 4301950077 Canecreek Lhiit7-1-25-18 250S 180E 7 GRAND UT Federal Federal OVV APD
1/14/2015 4301950078 Cane Creek Lhiit13-1-25-18 250S 180E 13 GRAND UT Federal Federal Ovv APD

7/8/2014 4303750070 Three Adile Until2-3-29-21 2905 210E 12 SANJUAN UT Federal Federal O\¾ APD
10/2/2014 4303750071 Three Mile Lhlit16-2-29-22 2905 220E 16 SANJUAN UT Federal State OVV APD

12/16/2014 4301950036 CaneCreekUnit2-1-25-18H2 25S 18E 2 GRAND UT Federal State OUV

Fidelity Exploration & Production Company Paradox APD List

Date issued AB Permitted Well Name Township Range Section(s) County State Mineral Surface Well Tvoe Well Status

3/4/2014 4301950044 CANECREEKUNIT2-2-25-18 2505 180E 2 GRAND UT State State OVV APD
2/19/2015 4301950048 Cane Creek Lhlit25-1-25-19 2505 190E 25 GRAND UT Federal Federal OVV APD
6/26/2014 4301950052 Cane Creek thiit6-1-25-19 250S 190E 6 GRAND UT Federal Federal Ovv APD
6/26/2014 4301950053 Cane Creek Lhlit29-1-25-19 2505 190E 29 GRAND UT Federal Federal OVV APD
6/26/2014 4301950054 CaneCreekl0-1-25-19 250S 190E 10 GRAND UT Federal Fedeñal Ovv APD
6/26/2014 4301950055 Cane Creek Lhiit30-1-25-19 250S 190E 30 GRAND UT Federal Federal OVV APD
6/26/2014 4301950056 CaneCreekUnit19-2-26-20 2605 200E 19 GRAND UT Federal Federal O\V APD
6/26/2014 4301950057 CaneCreekUnit14-1-25-19 250S 190E 14 GRAND UT Federal Federal O\¾ APC
7/21/2014 4301950058 Cane Creek thiit2-3-25-18 250S 180E 2 GRAND UT Fedenal State OVV APD

8/6/2014 4301950059 CaneCreekUnit16-3-25-18 250S 180E 16 GFLAND UT Federal State OVV APD
8/6/2014 4301950060 CaneCreekUnit19-1-25-19 250S 190E 19 GRAND UT Federal Fedeñal OVV APD

9/22/2014 4301950061 CaneCreek Lhlit32-2-25-19 2505 190E 32 GRAND UT State State OVV APD
7/30/2014 4301950062 CaneCreek Lkiit17-1-25-19 250S 190E 17 GRAND UT Federal Federal O\¾ APD
8/12/2014 4301950063 CaneCreek Lhiit16-4-25-18 250S 180E 16 GRAND UT Federal State O\¾ APC
9/24/2014 4301950064 Cane Creek Lhiit2-4-25-18 2505 180E 2 GRAND UT Federal State O\W APD

9/2/2014 4301950065 Cane Creek Unit5-1-25-18 2505 180E 5 GRAND UT Federal Fedenal OVV APD
11/25/2014 4301950068 8-2-26-20 260S 200E 8 GRAND UT Federal Federal O\¾ APD
12/19/2014 4301950069 CaneCreekUnit19-3-26-20 2605 200E 19 GRAND UT Federal Federal OVV APD

1/14/2015 4301950070 Cane Creek Lhlit21-1-25-19 2505 190E 21 GRAND UT Federal Federal OVV APD
1/13/2015 4301950071 Canecreek Unit12-2-26-19 2605 190E 12 GRAND UT Federal Federal 0\¾ APD
1/13/2015 4301950072 Canecreek Lhiit26-4-25-19 250S 190E 26 GRAND UT Federal Federal Ovv APD
1/14/2015 4301950073 Cane Creek Unit21-1-25-18 2505 180E 21 GFLAND UT Federal Federal O\¾ APD
1/20/2015 4301950074 Cane Creek Unit9-1-25-18 250S 180E 9 GRAND UT Federal Federal OVV APD
1/14/2015 4301950075 Cane Creek Unit7-1-25-19 2505 190E 7 GRAND UT Federal Federal 0\¾ APD
1/20/2015 4301950076 Cane Creek Unit5-2-25-18 250S 180E 5 GRAND UT Federal Federal OVV APD
1/14/2015 4301950077 Canecreek Lhiit7-1-25-18 250S 180E 7 GRAND UT Federal Federal OVV APD
1/14/2015 4301950078 Cane Creek Lhiit13-1-25-18 250S 180E 13 GRAND UT Federal Federal Ovv APD

7/8/2014 4303750070 Three Adile Until2-3-29-21 2905 210E 12 SANJUAN UT Federal Federal O\¾ APD
10/2/2014 4303750071 Three Mile Lhlit16-2-29-22 2905 220E 16 SANJUAN UT Federal State OVV APD

12/16/2014 4301950036 CaneCreekUnit2-1-25-18H2 25S 18E 2 GRAND UT Federal State OUV



FORM 9 STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 5. LEASE DESIGNATION AND SERIAL NUMBER: 

SUNDRY NOTICES AND REPORTS ON WELLS 

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to 
drill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILL form for such proposals. 

1. TYPE OF VVELL 
OIL WELL 0 GAS WELL 0 OTHER Blue Hills Gas Plant 

2. NAME OF OPERATOR: 

Fidelity Exploration & Production Company 
3. ADDRESS OF OPERATOR: 

UTU-90108 
6. IF INOlAN, ALLOTIEE OR TRIBE NAME: 

7. UNIT or CA AGREEMENT NAME: 

8. VVELL NAME and NUMBER: 

Blue Hills Gas Plant 
9. API NUMBER: 

10. FIELD AND POOL, ORVIIILDCAT: 

1801 California St., STE 250( CITY Denver STATE CO ZIP 80202 
I PHONE NUMBER: 

I (303) 893-3133 
4. LOCATION OF VVELL 

FOOTAGES AT SURFACE: COUNTY: Grand 

QTRIOTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE: 
UTAH 

11. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA 

TYPE OF SUBMISSION TYPE OF ACTION 

III 0 ACIDIZE 0 DEEPEN 0 REPERFORATE CURRENT FORMATION 
NOTICE OF INTENT 

(Submit in Duplicate) 0 ALTER CASING 0 FRACTURE TREAT 0 SIDETRACK TO REPAIR VVELL 

ApprOximate date work will start: 0 CASING REPAIR 0 NEW CONSTRUCTION 0 TEMPORARILY ABANDON 

3/1/2016 0 CHANGE TO PREVIOUS PLANS III OPERATOR CHANGE 0 TUBING REPAIR 

0 CHANGE TUBING 0 PLUG AND ABANDON 0 VENT OR FLARE 

0 SUBSEQUENT REPORT 0 CHANGE VVELL NAME 0 PLUG BACK 0 WATER DISPOSAL 
(Submit Original Form Only) 

0 CHANGE VVELL STATUS 0 PRODUCTION (STARTIRESUME) 0 WATER SHUT -OFF 
Date of work completion: 

0 COMMINGLE PRODUCING FORMATIONS 0 RECLAMATION OF VVELL SITE 0 OTHER: 

0 CONVERT VVELL TYPE 0 RECOMPLETE· DIFFERENT FORMATION 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show ali pertinent details including dates, depths, volumes, etc. 

Effective March1, 2016, Fidelity Exploration & Production Company (Operator Number N1355) resigns as Operator of the Blue 
Hills Gas Plant located in T23S-R19E, Sections 20,29, Wesco Operating, Inc. has been named as successor Operator. 

Wesco Operating, Inc. 
P.O Box 1650 
Casper, Wyoming 82602 
Phone 307-265-5178 

Wesco Operating, Inc. 
Robert W. Kirkwood, President 

.... ,"'''''''''''' Darwin Subart ~ 

SIGNATURE z]att1r 4. 
(This space for State use onty) 

Fidelity Exploration & Production Company 
1801 California Street, Suite 2500 
Denver, Colorado 80202 
Phone 303-893-3133 

TITLE Chief Financial Officer 

DATE 

APPROVED 
APR 2 1 2016 

(512000) (See Instructions on Reverse Side) 

~
IV~ OIL GAS & MINING, 

BY:_ ."'0 ho 0 ~(J d g {"\r"\ '- -... -=-~ ... ~ 

STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:
UTU-90108

SUNDRY NOTICES AND REPORTS ON WELLS 6 IFINDIAN,ALLOTTEEORTRIBENAME:

7 UNITor CA AGREEMENT NAME:
Do notuse thisform for proposals todrillnew wells, significantlydeepen existingwells below currentbottom-hole depth, reenterplugged wells,or to

drillhorizontal laterals. Use APPLICATIONFOR PERMITTODRILLform for such proposals.
1. TYPE OF WELL

OILWELL Q GAS WELL OTHER Blue HillsGas Plant 8 WELLNAMEand NUMBER:

Blue HillsGas Plant
2. NAMEOF OPERATOR: 9 API NUMBER:

Fidelity Exploration & Production Company
3 ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:
1801 California St., STE 250( zy Denver STATE CO ZIP 80202 (303) 893-3133

4 LOCATIONOF WELL

FOOTAGES AT SURFACE: COUNTY: Grand

QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
UTAH

CHECK APPROPRIATE BOXES TO INDICATENATUREOF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTERCASING FRACTURE TREAT SIDETRACKTO REPAIR WELL

Approximate date workwillstart CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

3/1/2016 CHANGETO PREVIOUS PLANS OPERATOR CHANGE TUBINGREPAIR

CHANGETUBING PLUG ANDABANDON VENT OR FLARE

SUBSEQUENT REPORT CHANGE WELLNAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGE WELLSTATUS PRODUCTION (START/RESUME) WATER SHUT4)FF
Date ofwork completion:

COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER:

O CONVERT WELLTYPE RECOMPLETE - DIFFERENT FORMATION

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Effective Marchi, 2016, Fidelity Exploration & Production Company (Operator Number N1355) resigns as Operator of the Blue
Hills Gas Plant located in T23S-R19E, Sections 20, 29. Wesco Operating, Inc. has been named as successor Operator.

Wesco Operating, Inc. Fidelity Exploration & Production Company
P.O Box 1650 1801 California Street, Suite 2500
Casper, Wyoming 82602 Denver, Colorado 80202
Phone 307-265-5178 Phone 303-893-3133

Wesco Operating, Inc.
Robert W. Kirkwood, President

iOnnture

NAME(PLEASEPRINT) Darwin Subart TITLE Chief Financial Officer

SIGNATURE DATE

(This space for State use only) APPROVED
APR2 1 2016

(5/2000) (See Instnactions on Reverse Side) IV.OILG AS &MINING
,

STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:
UTU-90108

SUNDRY NOTICES AND REPORTS ON WELLS 6 IFINDIAN,ALLOTTEEORTRIBENAME:

7 UNITor CA AGREEMENT NAME:
Do notuse thisform for proposals todrillnew wells, significantlydeepen existingwells below currentbottom-hole depth, reenterplugged wells,or to

drillhorizontal laterals. Use APPLICATIONFOR PERMITTODRILLform for such proposals.
1. TYPE OF WELL

OILWELL Q GAS WELL OTHER Blue HillsGas Plant 8 WELLNAMEand NUMBER:

Blue HillsGas Plant
2. NAMEOF OPERATOR: 9 API NUMBER:

Fidelity Exploration & Production Company
3 ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:
1801 California St., STE 250( zy Denver STATE CO ZIP 80202 (303) 893-3133

4 LOCATIONOF WELL

FOOTAGES AT SURFACE: COUNTY: Grand

QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
UTAH

CHECK APPROPRIATE BOXES TO INDICATENATUREOF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTERCASING FRACTURE TREAT SIDETRACKTO REPAIR WELL

Approximate date workwillstart CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

3/1/2016 CHANGETO PREVIOUS PLANS OPERATOR CHANGE TUBINGREPAIR

CHANGETUBING PLUG ANDABANDON VENT OR FLARE

SUBSEQUENT REPORT CHANGE WELLNAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGE WELLSTATUS PRODUCTION (START/RESUME) WATER SHUT4)FF
Date ofwork completion:

COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER:

O CONVERT WELLTYPE RECOMPLETE - DIFFERENT FORMATION

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Effective Marchi, 2016, Fidelity Exploration & Production Company (Operator Number N1355) resigns as Operator of the Blue
Hills Gas Plant located in T23S-R19E, Sections 20, 29. Wesco Operating, Inc. has been named as successor Operator.

Wesco Operating, Inc. Fidelity Exploration & Production Company
P.O Box 1650 1801 California Street, Suite 2500
Casper, Wyoming 82602 Denver, Colorado 80202
Phone 307-265-5178 Phone 303-893-3133

Wesco Operating, Inc.
Robert W. Kirkwood, President

iOnnture

NAME(PLEASEPRINT) Darwin Subart TITLE Chief Financial Officer

SIGNATURE DATE

(This space for State use only) APPROVED
APR2 1 2016

(5/2000) (See Instnactions on Reverse Side) IV.OILG AS &MINING
,



FORM 9 STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 5. LEASE DESIGNATION AND SERIAL NUMBER: 

SUNDRY NOTICES AND REPORTS ON WELLS 

00 not use this form for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to 
drill horlzontallaterais. Use APPLICATION FOR PERMIT TO DRILL form for such proposals. 

1. TYPE OF VllELL 
OIL WELL D GAS WELL D OTHER Compressor Booster Station 

2. NAME OF OPERATOR: 

Fidelity Exploration & Production Company 
3. ADDRESS OF OPERATOR: 

1801 California St., STE 2501 CITY Denver 

4. LOCATION OF VllELL 

FOOTAGES AT SURFACE: 

OTR/OTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: 

STATE CO ZIP 80202 I PHONE NUMBER: 

(303) 893-3133 

6. IF INDIAN, ALLOTTEE OR TRIBE NAME: 

7. UNIT or CA AGREEMENT NAME: 

8. VllELL NAME and NUMBER: 

Dubinky Booster Station 
9. API NUMBER: 

10. FIELD AND POOL, OR WlLOCAT: 

COUNTY: Grand 

STATE: 
UTAH 

11. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA 

TYPE OF SUBMISSION TYPE OF ACTION 

III D ACIDIZE D DEEPEN D REPERFORATE CURRENT FORMATION 
NOTICE OF INTENT 

(Submit in Duplicate) D ALTER CASING D FRACTURE TREAT D SIDETRACK TO REPAIR VllELL 

Approximate date work will start: D CASING REPAIR D NEW CONSTRUCTION D TEMPORARILY ABANDON 

3/1/2016 D CHANGE TO PREVIOUS PLANS III OPERATOR CHANGE D TUBING REPAIR 

D CHANGE TUBING D PLUG AND ABANDON D VENT OR FLARE 

D SUBSEQUENT REPORT D CHANGE VllELL NAME D PLUG BACK D WATER DISPOSAL 
(Submit Original Form Only) 

D CHANGE VllELL STATUS D PRODUCTION (STARTIRESUME) D WATER SHUT-OFF 
Date of work completion: 

D COMMINGLE PRODUCING FORMATIONS D RECLAMATION OF VllELL SITE D OTHER: 

D CONVERT VllELL TYPE D RECOMPLETE - DIFFERENT FORMATION 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc. 

Effective March1, 2016, Fidelity Exploration & Production Company (Operator Number N1355) resigns as Operator of the 
Dubinky Booster Station located along Dubinky Road, approximately 18 miles northwest of Moab, 599142 E 4280872 N UTM 
Zone 12, NAD83, Wesco Operating, Inc. has been named as successor Operator. 

Wesco Operating, Inc_ 
P.O. Box 1650 
Casper, Wyoming 82602 
Phone 307-265-5178 

Signature 

NAME (PLEASE PRINT) Darwin Subart 

SIGNATURE ~tlt11' ~ 
(this space for State use only) 

(512000) 

Fidelity Exploration & Production Company 
1801 California Street, Suite 2500 
Denver, Colorado 80202 
Phone 303-893-3133 

TITLE 

DATE 

(See Instructions on Reverse Side) 

Chief Financial Officer 

APPROVED 
APR 2 1 2016 

~OJL GAS & MINING _ 

BY:~t Q.b o-QJ\{\.o d I V\cx 

STATE OF UTAH FORM 9
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

6. IF INDIAN,ALLOTTEEOR TRIBE NAME
SUNDRY NOTICES AND REPORTS ON WELLS

7. UNITorCA AGREEMENTNAME:
Do notuse thisform for proposals to drillnewwells,significantlydeepen existingwells below currentbottom-hole depth, reenterplugged wells,or to

drillhorlzontal laterals. Use APPLICATIONFOR PERMITTODRILLform for such proposals.

1. TYPE OF WELL
OIL WELL O GAS WELL OTHER Compressor Booster Station 'D

bLLnNkAyM

B
ONSUMeBr

ÍStiOn

2. NAMEOF OPERATOR: 9 API NUMBER:

Fidelity Exploration & Production Company
3 ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:

1801 California St., STE 2501 yy Denver STATE CO ZIP 80202 (303) 893-3133
4 LOCATIONOF WELL

FOOTAGESATSURFACE: COUNTY: Grand

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
UTAH

CHECK APPROPRIATE BOXES TO INDICATENATUREOF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTERCASING FRACTURE TREAT SIDETRACKTO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

3/1/2016 CHANGETO PREVIOUS PLANS OPERATOR CHANGE TUBINGREPAIR

CHANGETUBING PLUG ANDABANDON VENTOR FLARE

SUBSEQUENT REPORT CHANGEWELLNAME PLUG BACK WATER DISPOSAL
(Submit Original Foun Only)

CHANGEWELLSTATUS PRODUCTION(STARTIRESUME) WATERSHUT-OFF
Date ofwork completion:

COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER:

CONVERT WELLTYPE RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Effective Marchi, 2016, Fidelity Exploration & Production Company (Operator Number N1355) resigns as Operator of the
Dubinky Booster Station located along Dubinky Road, approximately 18 miles northwest of Moab, 599142 E 4280872 N UTM
Zone 12, NAD83. Wesco Operating, Inc. has been named as successor Operator.

Wesco Operating, Inc. Fidelity Exploration & Production Company
P.O. Box 1650 1801 California Street, Suite 2500
Casper, Wyoming 82602 Denver, Colorado 80202
Phone 307-265-5178 Phone 303-893-3133

Wesco Operating, Inc.
Robert W re

Signature

NAME(PLEASE PRINT) DatWin Subart TITLE Chief Financial Officer

SIGNATURE DATE

(This space for State use only)

APR2 1 2016
(SeelnstructionsonReverseSide)

OIL GAS& MINING -

(5/2000)

BY: gp Ko Og A

STATE OF UTAH FORM 9
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

6. IF INDIAN,ALLOTTEEOR TRIBE NAME
SUNDRY NOTICES AND REPORTS ON WELLS

7. UNITorCA AGREEMENTNAME:
Do notuse thisform for proposals to drillnewwells,significantlydeepen existingwells below currentbottom-hole depth, reenterplugged wells,or to

drillhorlzontal laterals. Use APPLICATIONFOR PERMITTODRILLform for such proposals.

1. TYPE OF WELL
OIL WELL O GAS WELL OTHER Compressor Booster Station 'D

bLLnNkAyM

B
ONSUMeBr

ÍStiOn

2. NAMEOF OPERATOR: 9 API NUMBER:

Fidelity Exploration & Production Company
3 ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:

1801 California St., STE 2501 yy Denver STATE CO ZIP 80202 (303) 893-3133
4 LOCATIONOF WELL

FOOTAGESATSURFACE: COUNTY: Grand

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
UTAH

CHECK APPROPRIATE BOXES TO INDICATENATUREOF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTERCASING FRACTURE TREAT SIDETRACKTO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

3/1/2016 CHANGETO PREVIOUS PLANS OPERATOR CHANGE TUBINGREPAIR

CHANGETUBING PLUG ANDABANDON VENTOR FLARE

SUBSEQUENT REPORT CHANGEWELLNAME PLUG BACK WATER DISPOSAL
(Submit Original Foun Only)

CHANGEWELLSTATUS PRODUCTION(STARTIRESUME) WATERSHUT-OFF
Date ofwork completion:

COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER:

CONVERT WELLTYPE RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Effective Marchi, 2016, Fidelity Exploration & Production Company (Operator Number N1355) resigns as Operator of the
Dubinky Booster Station located along Dubinky Road, approximately 18 miles northwest of Moab, 599142 E 4280872 N UTM
Zone 12, NAD83. Wesco Operating, Inc. has been named as successor Operator.

Wesco Operating, Inc. Fidelity Exploration & Production Company
P.O. Box 1650 1801 California Street, Suite 2500
Casper, Wyoming 82602 Denver, Colorado 80202
Phone 307-265-5178 Phone 303-893-3133

Wesco Operating, Inc.
Robert W re

Signature

NAME(PLEASE PRINT) DatWin Subart TITLE Chief Financial Officer

SIGNATURE DATE

(This space for State use only)

APR2 1 2016
(SeelnstructionsonReverseSide)

OIL GAS& MINING -

(5/2000)

BY: gp Ko Og A



Well Name and Number 
Kane Springs 16-1 

Location of Well 

Footage: 960' FSL 1960' FWL 

QQ, Section, Township, Ran~e: SESW 

STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 

TRANSFER OF AUTHORITY TO INJECT 

16 25 18 

County: Grand 

State: UTAH 

API Number 

4301931341 
Field or Unit Name 
Cane Creek 

Lease Designation and Number 

ML-44333 

I EFFECTIVE DATE OF TRANSFER: _3_/1_/2_0_1_6 __ _ 

CURRENT OPERATOR 

Company: Fidelity Exploration & Production Company Name: Darwin Subart 

Address: 1801 California Street, Suite 2500 Signature: 

city Denver state CO zip 80202 Title: Chief Financial Officer 

Phone: (303) 893-3133 Date: 

Comments: 

NEW OPERA TOR 

Company: Wesco Operating, Inc. Name: Robert W. Kirk~ 

Address: P.O. Box 1650 Signature: ,~~-" -' 
city Casper state WY zip 82602 Title: President 

Phone: (307) 265-5178 Date: t4# 
Comments: 

Approval Date: ----4-~1--I---03~/!~'j-

(5/2000) 

UIC FORM 5 STATE OF UTAH UIC FORM 5
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

TRANSFER OF AUTHORITY TO INJECT
Well Name and Number API Number

Kane Springs 16-1 4301931341
Location of Well Field or Unit Name

Cane Creek
Footage : 960' FSL 1960' FWL County : Grand

Lease Designation and Number

QQ, Section, Township, Range: SESW 16 25 18 state: UTAH ML-44333

EFFECTIVE DATE OF TRANSFER: 3/1/2016

CURRENT OPERATOR

Company: Fidelity Exploration & Production Company Name: Darwin Subart

Address: 1801 California Street, Suite 2500 Signature:

city Denver state CO zip 80202 Title: Chief Financial Officer

Phone: (303) 893-3133 Date:

Comments:

NEW OPERATOR

Company: Wesco Operating, Inc Name: Robert W. Kirkwood -

Address: P.O. Box 1650 Signature:

city Casper state WY zip 82602 Title: President

Phone: (307) 265-5178 Date: ( Y

Comments:

(This spraacnesferrapreovesdeb

Approval Date:

Title:

Comments:

STATE OF UTAH UIC FORM 5
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

TRANSFER OF AUTHORITY TO INJECT
Well Name and Number API Number

Kane Springs 16-1 4301931341
Location of Well Field or Unit Name

Cane Creek
Footage : 960' FSL 1960' FWL County : Grand

Lease Designation and Number

QQ, Section, Township, Range: SESW 16 25 18 state: UTAH ML-44333

EFFECTIVE DATE OF TRANSFER: 3/1/2016

CURRENT OPERATOR

Company: Fidelity Exploration & Production Company Name: Darwin Subart

Address: 1801 California Street, Suite 2500 Signature:

city Denver state CO zip 80202 Title: Chief Financial Officer

Phone: (303) 893-3133 Date:

Comments:

NEW OPERATOR

Company: Wesco Operating, Inc Name: Robert W. Kirkwood -

Address: P.O. Box 1650 Signature:

city Casper state WY zip 82602 Title: President

Phone: (307) 265-5178 Date: ( Y

Comments:

(This spraacnesferrapreovesdeb

Approval Date:

Title:

Comments:
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